



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

FEB 04 1997

ICF Incorporated
ATTN: Perry Alers
9300 Lee Highway
Fairfax, Virginia 22031-1207

Dear Mr. Alers:

Subject: Task Order No. 1, Modification No. 1 under
Contract No. NRC-04-95-065

The purpose of this modification is to: (1) decrease the task order ceiling amount by \$32,962.84 from \$90,367.00 to \$ 57,404.16, and (2) extend the period of performance through September 30, 1996, at no additional cost or obligation to the Government. The extension will enable the previously suspended amount of \$2,468.87 to be paid to ICF for costs incurred after the initial expiration date of July 23, 1996. Accordingly, the task order is hereby modified as follows:

The third paragraph of the definitization letter is revised as follows:

"Task Order No. 1 shall be in effect from July 24, 1995 through September 30, 1996 with an estimated cost of \$57,404.16"

All other terms and conditions, of the subject task order, remain unchanged.

The accounting data for the subject modification is as follows:

B&R No.: 56015224010
APPN No.: 31X0200.560
Job Code: W6295
BOC: 252A

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the U.S. Nuclear Regulatory Commission, ATTN: Deborah Neff, Division of Contract, M/S T712, Washington, D.C. 20555. You should retain the third copy for your records.

240029

9702250175 970212
PDR CONTR
NRC-04-95-065 PDR

Dr02
1/0


Should you have any questions concerning this modification, please contact Ms. Neff, Contract Specialist, on (301) 415-8160.

Sincerely,



Mary H. Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration

ACCEPTED:


NAME

SR VICE PRESIDENT

TITLE

FEB. 12, 1997

DATE