

DeD



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAY 01 1997

Sciencetech, Inc.  
ATTN: Douglas Knight  
910 Clopper Road  
Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 1 to Task Order No. 304 entitled, "PTS Study in Support of Regulatory Guide Changes" under Contract No. NRC-03-95-026

The purpose of this modification is to extend the period of performance of the task order from June 24, 1997 to December 31, 1997, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 304 . . ." is deleted in its entirety and replaced with the following in lieu thereof:

"Task Order No. 304 shall be in effect September 23, 1996 through December 31, 1997."

It is hereby agreed that no increase in the ceiling amount of the subject task order relative to this extension shall be required.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

A handwritten signature in cursive script, appearing to read "Robert B. Webber".


Robert B. Webber, Contracting Officer  
Technical Acquisition Branch No. 2  
Division of Contracts  
Office of Administration

9705130086 970507  
PDR CONTR  
NRC-03-95-026 PDR



1/0 Dfor

ACCEPTED:



NAME

**Melissa H. Aufmuth**  
**Contracts Manager**

TITLE

5-7-97

DATE