

From: [Lois James](#)
To: [PIMENTEL, Frances](#); [Crytzer, Kurtis](#)
Cc: [Jonathan Evans](#); [Joshua Kaizer](#); [David Rahn](#); [Scott Krepel](#)
Subject: FW: Revised Schedule for DVR for MUR Topical Report
Date: Wednesday, December 7, 2022 9:54:00 AM

Good morning,

In reviewing the previous schedule (ADAMS Accession No. ML22066B001), I needed to update a few dates in the schedule.

To be clear, the changes and new items are in **green highlight** and the updates to match the original schedule are in **yellow highlight**.

Date	Responsible	Action
12/09/2022	NRC	Issue Set 2 RAIs
03/09/2023	EPRI	Provide responses to Set 2 RAIs
05/06/2023	NRC	Issue draft SE for prop review/in preparation for ACRS S/C meeting
06/06/2023	EPRI/NRC	Present at/Participate in ACRS S/C meeting
07/13/2023	EPRI/NRC	Present at/Participate in ACRS F/C meeting
08/09/2023	NRC	Issue final SE
11/23/2023	EPRI	Submit -A version of topical report
02/21/2024	NRC	Issue verification e-mail/form

My plan is to issue a formal schedule e-mail shortly.

Sincerely,

Lois James, Senior Project Manager
Division of Operating Reactor Licensing
Office of Nuclear Reactor Regulation

From: Lois James
Sent: Wednesday, December 7, 2022 8:56 AM
To: PIMENTEL, Frances <fap@nei.org>; Crytzer, Kurtis <kcrytzer@epri.com>
Cc: Jonathan Evans <Jonathan.Evans@nrc.gov>; Joshua Kaizer <Joshua.Kaizer@nrc.gov>; David Rahn <David.Rahn@nrc.gov>; Scott Krepel <Scott.Krepel@nrc.gov>
Subject: Revised Schedule for DVR for MUR Topical Report

Good morning,

Soon after the RAIs, I would like to issue the schedule and resource level change email. The revised schedule would be as follows:

12/09/2022	NRC	Issue Set 2 RAIs
03/09/2023	EPRI	Provide responses to Set 2 RAIs
05/06/2023	NRC	Issue draft SE for prop review/in preparation for ACRS S/C meeting
06/06/2023	EPRI/NRC	Present at/Participate in ACRS S/C meeting

07/13/2023	EPRI/NRC	Present at/Participate in ACRS F/C meeting
08/08/2023	NRC	Issue final SE
11/06/2023	EPRI	Submit -A version of topical report
01/01/2024	NRC	Issue verification e-mail/form

This schedule closes out the project.

Let me know what you think.

Lois James, Senior Project Manager
Division of Operating Reactor Licensing
Office of Nuclear Reactor Regulation
