March 4, 1988

MEMORANDUM FOR: Gary G. Zech, Assistant Director
for Projects
TVA Projects Division
Office of Special Projects

FROM: Janet L. Kelly, Project Engineer
Sequoyah Restart Branch
TVA Projects Division
Office of Special Projects

SUBJECT: WEEKLY SCHEDULE OF TVA ACTIVITIES - WEEKS OF MARCH 7 AND MARCH 14, 1988

This schedule will be updated and issued each Friday to reflect activities for the forthcoming two-week period. Please have your staff representative contact Ardel Sanders (492-0795) or Janet Kelly (492-0753) before noon each Thursday to provide your updated input. Should you have any additional activities scheduled for the future, please add those to your two-week transmittal.

Original Signed by
Janet L. Kelly, Project Engineer
Sequoyah Restart Branch
TVA Projects Division
Office of Special Projects

Enclosures:
As stated

DISTRIBUTION
Docket File
Projects Reading

TVA:PR Kelly
JKelly:as
02/04/88

8803080259 880304
PDR ADOCK 05000259
R PDR

TVA ACTIVITIES WEEK OF MARCH 7, 1988

	DATE	SUBJECT	NRC PARTICIPANTS	LOCATIONS
MON	3/7-11	Mode 4/3 Shift Observation	Jenison	Sequoyah
	3/7-11	Emergency Preparedness Inspection	Kreh	Sequoyah
	3/7-11	Followup Inspection of Transmitter Order (EA-85-49)	Walton	Sequoyah
TUES	3/8-11	OIL Closeout Inspection	Johnson	Browns Ferry
WED	3/9	Meeting with TVA to discuss compliance with Appendix R	Liaw/Pierson	White Flint

TVA ACTIVITIES WEEK OF MARCH 14, 1988

	DATE	SUBJECT	NRC PARTICIPANTS	LOCATIONS
Wed	3/14-18	Mode 4/3 Shift Observation	Jenison	Sequoyah

DISTRIBUTION FOR TVA ACTIVITIES REPORT FOR NRC FOR WEEKS OF: MARCH 7 AND MARCH 14

Docket File	
NRC PDR	
S. Ebneter	7-D-24
J. Axelrad	7-D-24
S. Richardson	7-E-23
J. M. Taylor	6209MNBB
B. Hayes	3-E-4
W. Parler	H-1035
K. Barr	RII
B. D. Liaw	7-D-11
C. Miller	H-1149
J. Scarborough	H-1149
G. Marcus	H-1149
G. Felgate	H-1149
P. Gwynn	H-1149
C. Ader	H-1149
J. Partlow	9-A-2
J. Clifford	
J. Donohew	
R. Auluck	
C. Jamerson	
G. Gears	
D. Moran	
E. McKenna	
T. Rotella	
J. Kelly	
B. K. Singh	
M. Fields	
TVA-Rockville	