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ATTN: Document Control Desk 
Director, Division of Spent Fuel Management 
Office of Nuclear Material Safety and Safeguards 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
 
Prairie Island Independent Spent Fuel Storage Installation 
Docket 72-10 
Materials License No. SNM-2506 
 
Monticello Nuclear Generating Plant 
Docket No. 72-58 
 
Independent Spent Fuel Storage Installation Decommissioning Funding Plans 
 
References: 1) Letter from Northern States Power Company--Minnesota to the Nuclear 

Regulatory Commission, "Independent Spent Fuel Storage Installation 
Decommissioning Funding Plans", L-XE-18-015, dated December 11, 
2018 (ADAMS Accession Nos. ML18345A214, ML18345A215, 
ML18345A216, ML18345A218, ML18345A219, ML18345A220, 
ML18345A221) 
 

As holder of the licenses for the Monticello Independent Spent Fuel Storage Installation 
(ISFSI) and the Prairie Island ISFSI, Northern States Power Company, a Minnesota 
corporation,  doing business as Xcel Energy (hereafter, NSPM), is providing the enclosed 
updated information to the decommissioning funding plans for the Monticello ISFSI and Prairie 
Island ISFSI in accordance with 10 CFR 72.30(c). The financial information presented herein is 
current as of December 2020 for the Monticello and Prairie Island ISFSI’s. 
 
Summary of Commitments 
 
This letter makes no new commitments and no revisions to existing commitments. 
 
 
 
 
Martin C. Murphy 
Director, Nuclear Licensing and Regulatory Services 
Northern States Power Company – Minnesota 
 

Martin C. Murphy
Digitally signed by Martin C. 
Murphy 
Date: 2021.12.13 15:27:50 -06'00'
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 Project Manager, Prairie Island, USNRC 
 Resident Inspector, Monticello, USNRC 
 Resident Inspector, Prairie Island, USNRC 
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ENCLOSURE 1 

 
2021 DECOMMISSIONING FUNDING PLAN FOR THE MONTICELLO AND 

PRAIRIE ISLAND INDEPENDENT SPENT FUEL STORAGE INSTALLATIONS 
 
These updated Decommissioning Funding Plans are being submitted in accordance 
with 72.30(c) to reflect adjustments as necessary to account for changes in costs and 
the extent of contamination and considers the effect of the following events on 
decommissioning costs such as, spills of radioactive material producing additional 
residual radioactivity in onsite, subsurface material, facility modifications, changes in 
authorized possession limits, and actual remediation costs that exceed the previous 
cost estimate.  The plans described below address each of the points required to be 
included in a Decommissioning Funding Plan as defined in 10 CFR 72.30(b)(1) through 
(b)(6). Following the Decommissioning Plan descriptions, the required adjustments 
required by 72.30(c) are summarized. 
 
10 CFR 72.30(b)(1) – "Information on how reasonable assurance will be provided 
that funds will be available to decommission the ISFSI or MRS"; and, 
 
10 CFR 72.30(b)(4) – "A description of the method of assuring funds for 
decommissioning from paragraph (e) of this section, including means for 
adjusting cost estimates and associated funding levels periodically over the life 
of the facility." 
 
Response 
 
Northern States Power Company, a Minnesota corporation, doing business as Xcel 
Energy (hereafter NSPM), is a traditional rate-regulated utility. The Monticello Nuclear 
Generating Plant (MNGP) Independent Spent Fuel Storage Installation (ISFSI) and the 
Prairie Island Nuclear Generating Plant (PINGP) ISFSI are owned and operated by 
NSPM. Costs incurred in operating the MNGP and PINGP ISFSIs are recoverable 
through regulated rates established by the state public utilities commission and the 
Federal Energy Regulatory Commission (FERC). The recovered costs include the 
amounts to decommission the MNGP and PINGP ISFSIs. 
 
Under order from the Minnesota Public Utilities Commission (MPUC), NSPM submits a 
triennial decommissioning accrual filing which includes the current cost estimate for 
decommissioning MNGP and PINGP, for managing the used fuel stored at MNGP and 
PINGP until the fuel is removed by the Department of Energy (DOE), for 
decommissioning the MNGP and PINGP ISFSIs after the used fuel has been removed, 
and restoration of both sites. Upon review of the decommissioning accrual filing, the 
decommissioning cost estimate (DCE), the current amount of funding held in the 
Nuclear Decommissioning External Qualified Trust Fund, and the expected projected 
interest to be earned on the funds, the MPUC adjusts NSPM's rate of collection to 
ensure that, at the time that the plants are permanently shut down at the end of their 
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operating licenses, there is sufficient funding available to accomplish all of the defined 
activities, including decommissioning of the ISFSIs. This process is repeated every 
three years to take into account changes in fund earnings, changes in inflation, changes 
in policy that could impact when decommissioning of the plant or ISFSI might occur, and 
changes in the estimated costs to decommission the plant and ISFSI. 
 
The triennial decommissioning accrual filing approval by the MPUC and subsequent 
regulated ratemaking processes in each state jurisdiction that NSPM serves provides 
reasonable assurance that the money collected to decommission the plants and the 
ISFSIs will be commensurate with actual costs incurred.  
 
10 CFR 72.30(b)(2) –  "A detailed cost estimate for decommissioning, in an 
amount reflecting: (i) The cost of an independent contractor to perform all 
decommissioning activities; (ii) An adequate contingency factor; and,  (iii) The 
cost of meeting the § 20.1402 of this chapter criteria for unrestricted use, 
provided that, if the applicant or licensee can demonstrate its ability to meet the 
provisions of § 20.1403 of this chapter, the cost estimate may be based on 
meeting the § 20.1403 criteria." 
 
10 CFR 72.30(b)(3) – "Identification of and justification for using the key 
assumptions contained in the DCE [Decommissioning Cost Estimate]." 
 
Response 
 
A copy of the most recent triennial decommissioning accrual filing that was made by 
NSPM to the MPUC in December 2020 is included as Enclosure 2 to this filing. A copy 
of the most recent DCE for MNGP and its ISFSI (Enclosure 3) and a copy of the most 
recent DCE for PINGP and its ISFSI (Enclosure 4) that were submitted as part of the 
triennial decommissioning accrual filing are attached. 
 
Costs and Key Assumptions to Decommission the Monticello ISFSI 
 
The key assumptions used in developing the Monticello ISFSI DCE are: 
 
"3) Fuel will be shipped in the existing NUHOMS DSCs [Dry Shielded Canisters]…" 
(Section 1, page 8 of Enclosure 3) 
 
"In accordance with 10 CFR §72.30, licensees must have a proposed decommissioning 
plan for the ISFSI site and facilities that includes a cost estimate for the plan. The plan 
should contain sufficient information on the proposed practices and procedures for the 
decontamination of the ISFSI and for the disposal of residual radioactive materials after 
all spent fuel, high-level radioactive waste, and reactor-related GTCC [greater than 
class C] waste have been removed. 
 
"The NUHOMS multi-purpose dry shielded storage canister with a horizontal, reinforced 
concrete storage module is used as a basis for the ISFSI decommissioning cost 
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analyses. The modules are assumed to have some level of neutron-induced activation, 
as a result of the long-term storage of the fuel, i.e., to levels exceeding free-release 
limits. As an allowance, 8 modules are assumed to require remediation, equivalent to 
the number of modules required to accommodate the final core offload at the MNGP 
(484 assemblies). The cost of the disposition of this material, as well as the demolition 
of the ISFSI facility, is included in the estimates. 
 
"In accordance with the specific requirements of 10 CFR §72.30 for the ISFSI work 
scope, the cost estimate for decommissioning the ISFSI reflects: 1) the cost of an 
independent contractor performing the decommissioning activities; 2) an adequate 
contingency factor; and 3) the cost of meeting the criteria for unrestricted use. The cost 
summary for decommissioning the ISFSI is presented in Appendix J. It contains four 
different scenarios reflecting the different number of casks present at the end of the 
ISFSI operations. The demolition of the ISFSI for all seven scenarios is reflected within 
the estimates." (Section 3, Page 10-11 of Enclosure 3) 
 
As shown in the Monticello DCE (Enclosure 3) Appendix K page 2, the current cost 
estimate to decommission the MNGP ISFSI with a 25% contingency factor is 
$12,844,000. The previous cost estimate to decommission the MNGP ISFSI provided in 
the December 11, 2018 (Reference 1) filing was $14,854,000.  
 
Costs and Key Assumptions to Decommission the Prairie Island ISFSI 
The key assumptions used in developing the Prairie Island ISFSI DCE are: 
 
"3) …Fuel will be shipped in the existing Transnuclear TN-40 casks, plus NUHOMS 
DSCs for fuel removed after final plant shutdown …" (Section 1, Page 8 of Enclosure 4) 
 
"In accordance with 10 CFR §72.30, licensees must have a proposed decommissioning 
plan for the ISFSI site and facilities that includes a cost estimate for the plan. The plan 
should contain sufficient information on the proposed practices and procedures for the 
decontamination of the ISFSI and for the disposal of residual radioactive materials after 
all spent fuel, high-level radioactive waste, and reactor-related GTCC  waste have been 
removed.  
 
"The NUHOMS multi-purpose dry shielded storage canister with a horizontal, reinforced 
concrete storage module is used as a basis for the ISFSI decommissioning cost 
analyses. The modules are assumed to have some level of neutron-induced activation, 
as a result of the long-term storage of the fuel, i.e., to levels exceeding free-release 
limits. As an allowance, 8 modules are assumed to require remediation, equivalent to 
the number of modules required to accommodate the final core offloads at Prairie Island 
(121 assemblies per unit). The cost of the disposition of this material, as well as the 
demolition of the ISFSI facility, is included in the estimates. 
 
"The existing ISFSI pad, supporting the TN-40 casks, is not expected to be 
contaminated and will be demolished accordingly after a confirmation survey.  
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"In accordance with the specific requirements of 10 CFR §72.30 for the ISFSI work 
scope, the cost estimate for decommissioning the ISFSI reflects: 1) the cost of an 
independent contractor performing the decommissioning activities; 2) an adequate 
contingency factor; and 3) the cost of meeting the criteria for unrestricted use. The cost 
summary for decommissioning the ISFSI is presented in Appendix J. It contains four 
different scenarios reflecting the different number of casks present at the end of the 
ISFSI operations. The demolition of the ISFSI for all seven scenarios is reflected within 
the estimates." (Section 3, Page 11-12 of Enclosure 4) 
 
As shown in the Prairie Island DCE (Enclosure 4) Appendix K page 2, the current cost 
estimate to decommission the Prairie Island ISFSI with a 25% contingency factor is 
$11,121,000. The previous cost estimate to decommission the Prairie Island ISFSI was 
provided in the December 11, 2018, filing (Reference 1) was $8,982,000. 
 
10 CFR 72.30(b)(5) – "The volume of onsite subsurface material containing 
residual radioactivity that will require remediation to meet the criteria for license 
termination." 

 
Response 
 
Monticello 
 
MNGP utilizes the NUHOMS®-61BTH DSC and horizontal storage modules (HSMs) for 
pad storage. Each canister is loaded, dried, backfilled with helium gas, sealed (welded 
shut), and decontaminated inside the plant prior to being placed inside the concrete 
HSM on the pad inside the ISFSI. The Safety Analysis Report at Appendix T.11.2.8 – 
DSC Leakage for the NUHOMS®-61BTH DSC states: 
 
"T.11.2.8 DSC Leakage 
The NUHOMS®-61BTH DSC is designed as a pressure retaining containment boundary 
to prevent leakage of contaminated materials. The analyses of normal, off-normal, and 
accident conditions have shown that no credible conditions can breach the DSC shell or 
fail the double seal welds at each end of the DSC. The NUHOMS®-61BTH DSC is 
designed and tested to be leak tight [11.2]. Therefore DSC leakage is not considered a 
credible accident scenario." 
 
As such there is no source of onsite subsurface material containing residual 
radioactivity that will require remediation as a result of ISFSI operations and no volume 
has been assumed in the decommissioning cost estimate for the ISFSI. 
 
Prairie Island 
 
PINGP utilizes the Transnuclear TN-40 and TN-40HT Dry Storage Casks. The casks 
are loaded, dried, backfilled with helium gas, sealed (bolted shut), and decontaminated 
inside the plant prior to being placed on the ISFSI storage pad. The Safety Analysis 
Report, Section 4.6 Decommissioning Plan at page 4.6-2 states: 
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"4.6 Decommissioning Plan 
 
Due to the leak tight design of the storage casks, no residual contamination is expected 
to be left behind on the concrete base pad. The base pad, fence, and peripheral utility 
structures will require no decontamination or special handling after the cask is 
removed." 
 
As such there is no source of onsite subsurface material containing residual 
radioactivity that will require remediation as a result of ISFSI operations and no volume 
has been assumed in the decommissioning cost estimate for the ISFSI. 
 
10 CFR 72.30(b)(6) – "A certification that financial assurance for 
decommissioning has been provided in the amount of the cost estimate for 
decommissioning." 
 
Response 
 
Financial assurance to ensure the availability of funds to decommission the MNGP and 
PINGP ISFSI is being provided by the method prescribed in 10 CFR 50.75 (e)(1)(ii), 
which states, in part: 
 
"This method [External Sinking Fund] may be used as the exclusive mechanism relied 
upon for providing financial assurance for decommissioning in the following 
circumstances: (A) By a licensee that recovers, either directly or indirectly, the 
estimated total cost of decommissioning through rates established by 'cost of service' or 
similar ratemaking regulation. Public utility districts, municipalities, rural electric 
cooperatives, and State and Federal agencies, including associations of any of the 
foregoing, that establish their own rates and are able to recover their cost of service 
allocable to decommissioning, are assumed to meet this condition." 
 
This method is allowed under 10 CFR 72.30(e) which states, in part: 
 
Financial assurance for decommissioning must be provided by one or more of the 
following methods:...(5) In the case of licensees who are issued a power reactor license 
under Part 50 of this chapter…the methods of 10 CFR 50.75(b), (e), and (h), as 
applicable. 
 
Enclosure 6 provides the following External Trust Fund Balances as of January 1, 2021, 
for MNGP, PINGP Unit 1 and PINGP Unit 2 broken down into four subaccounts: 1) 
Radiological Decommissioning; 2) Spent Fuel Management-Operations; 3) Spent Fuel 
Management-Decommissioning; and, 4) Site Restoration.  
 
The Tables 1 - 3 below are taken from the table found in Enclosure 6 that separates the 
operations and radiological decommissioning portions of the spent fuel management 
costs as of January 1, 2021. These new balances are provided in Enclosure 6. 
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Table 1* 

Prairie Island Unit 1 
External 
Qualified 

Trust 
Radiological $603,267,045 

 
Spent Fuel Management – Operations $85,229,409 
Spent Fuel Management - 
Decommissioning $4,168,892 
Site Restoration $25,286,899 
Total $717,952,246 

 
 

Table 2* 
 

Prairie Island Unit 2 
External 
Qualified 

Trust 
Radiological $585,378,397 
Spent Fuel Management – Operations $151,134,329 
Spent Fuel Management - 
Decommissioning $4,282,027 
Site Restoration $60,943,571 
Total $801,738,324 

 
 

Table 3* 
 

Monticello 
External 
Qualified 

Trust 
Radiological $761,345,175 
Spent Fuel Management – Operations $411,082,731 
Spent Fuel Management - 
Decommissioning $8,328,692 
Site Restoration $76,002,116 
Total $1,256,758,713 

 
*Totals may not foot due to rounding. 

 
The MPUC has not yet issued a written order approving the NSPM 2020 
decommissioning accrual. An Order from the MPUC issued in April 2021 set an annual 
decommissioning accrual (Enclosure 5, page 15). The Company has updated the 
decommissioning cost estimates provided by TLG Services to the most current 2020 
versions. These studies are not in contention with any parties in the filing and the 
Company believes they will be approved as filed. The studies provide the most up-to-
date and accurate estimations of the cost to decommission these plants. The Monticello 
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cost estimate reflects a net decrease over the 2017 estimate, and the Prairie Island 
study is a net increase; however, the MPUC-ordered accruals have not decreased. The 
External Qualified Trust remains adequately funded for the activities related to the 
radiological decommissioning and spent fuel management-decommissioning. 

The External Qualified Trust currently holds all funds available for decommissioning.  

Assessment of 10 CFR 72.30(c) Adjustments 

The accruals approved by the MPUC in the 2021 Order (Enclosure 5) have not 
decreased from prior approved plan amounts; therefore, prior NRC approval of the 2021 
Decommissioning Funding Plan is not required. In developing the cost estimates in the 
2021 plan, the events described in 10 CFR 72.30(c)(1) through (c)(4) were considered 
and are summarized below. 

10 CFR 72.30(c)(1) – "Spills of radioactive material producing additional residual 
radioactivity in onsite subsurface material." 

Response 

As described in the response to the requirements of 10 CFR 72.30(b)(5) above, the 
casks at PINGP and canisters at MNGP are sealed and no credible events have been 
identified that could result in leakage; therefore, there is no source of onsite subsurface 
material containing residual radioactivity that will require remediation as a result of ISFSI 
operations and no volume has been assumed in the decommissioning cost estimate for 
the ISFSIs. 

10 CFR 72.30(c)(2) – "Facility modifications." 

Response 

There have been no facility modifications at the MNGP or PINGP ISFSIs that impact the 
2017 versus 2020 cost estimates for ISFSI decommissioning. 

10 CFR 72.30(c)(3) – "Changes in authorized possession limits." 

Response 

The number of casks at PINGP and DSCs at MNGP assumed in the Decommissioning 
Funding Plan are the number of casks/canisters necessary to support plant operations 
until the end of the renewed plant operating licenses and those casks/canisters 
necessary to empty the spent fuel storage pool following plant shutdown including 
GTCC radioactive wastes. This is greater than the number of casks/canisters currently 
authorized by the NRC. The NRC authorized possession limits for the MNGP ISFSI has 
not changed since the last Decommissioning Funding Plan submittal. The NRC 
authorized possession limit for the PINGP ISFSI was raised by Renewed License 

Page 7 of 8 
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Amendment 11, issued on October 29, 2020 (ADAMS Accession Nos. ML20237F366, 
ML20237F368, ML20237F367). 
 
10 CFR 72.30(c)(4) – "Actual remediation costs that exceed the previous cost 
estimate." 
 
Response 
 
No actual remediation has taken place at MNGP or PINGP. 



 

 

 
 

ENCLOSURE 2 
 

DECEMBER 2020 TRIENNIAL NUCLEAR PLANT DECOMMISSIONING ACCRUAL 
FILING TO MINNESOTA PUBLIC UTILITIES COMMISSION 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

31 pages follow 



STATE OF MINNESOTA 
BEFORE THE 

MINNESOTA PUBLIC UTILITIES COMMISSION 
 

Katie J. Sieben 
Valerie Means 
Matthew Schuerger 
Joseph K. Sullivan 
John A. Tuma 

 Chair 
Commissioner 
Commissioner 
Commissioner 
Commissioner 

 
IN THE MATTER OF THE PETITION OF 
NORTHERN STATES POWER COMPANY 
FOR APPROVAL OF THE 2022 - 2024 
TRIENNIAL NUCLEAR 
DECOMMISSIONING STUDY & 
ASSUMPTIONS 

DOCKET NO. E002/M-20-___ 
 

PETITION 

 
OVERVIEW 

 
Pursuant to Minn. Stat. § 216B.11 and § 216B.2445 and Minn. R. 7825.0500 through 
7825.0800, and prior Minnesota Public Utilities Commission (Commission) Orders, 
Northern States Power Company, doing business as Xcel Energy (Company), submits 
our Petition for approval of the 2022-2024 Nuclear Decommissioning Study and 
Assumptions.   
 
The objective of a decommissioning docket is to arrive at a reasonable cost estimate 
for decontamination and removal of nuclear facilities at the end of their operating 
lives and to set an accrual to accumulate funds sufficient to pay those 
decommissioning costs.  To meet that objective, in this Petition, we propose a change 
to our annual accrual designed to result in the accrual of funds necessary to 
decommission the Company’s nuclear fleet. 
 
This triennial filing is unique in two ways.  First, it follows our June 2020 
Supplemental Filing to the 2019 Integrated Resource Plan (2019 IRP Supplement) in 
Docket No. E002/RP-19-368, in which we discuss the Company’s long-term carbon 
reduction goals.  In particular, our Preferred Plan in the 2019 IRP Supplement 
includes a 10-year extension of our license to operate the Monticello plant, moving 
the planned retirement date from 2030 to 2040.  If approved, this extension would 
affect our accrual calculation by extending the time for collecting an accrual during 
the plant’s operation while allowing the Nuclear Decommissioning Trust (NDT) to 
earn returns during the 10 additional years of operation.  Because the extension has 
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not yet been approved, however—and recognizing there are many regulatory hurdles 
both at the state and federal levels required for extending operation of the Monticello 
plant—we have analyzed, but do not propose, potential accruals that account for the 
extended operation. 
 
Second, this filing follows the decision on our 2020 Stay Out Request. 1 In that 
docket, the Commission authorized the Company to defer the increase in the accrual 
that arose out of the 2017 Nuclear Decommissioning Trust Triennial filing (2017 
Filing)2 from January 1, 2020 to January 1, 2021.  It also is being filed shortly after the 
Company filed its 2020 Multi-Year Rate Plan (MYRP), 3 and prior to the 
Commission’s consideration of our 2021 Rate Case Stay Out Request.4  If the 2021 
Stay Out Request is approved (and the MYRP is withdrawn), any increase to the NDT 
accrual arising out of the 2017 Filing would be postponed until January 1, 2022.  (As 
noted in our November 2, 2020 Reply Comments in Docket No. E002/M-20-743, a 
one-year delay in increasing the accrual from its current $14 million level would 
increase the accrual proposed in this Petition by only $1.28 million annually.)  If the 
2021 Stay Out Request is not approved and the MYRP proceeds, we would update 
the MYRP for the NDT changes in Rebuttal Testimony.  
 
In compliance with the Commission’s January 7, 2019 Order on our 2017 Nuclear 
Decommissioning Trust Triennial filing (2017 Filing) in Docket No. E002/M-17-828, 
we have analyzed several decommissioning scenarios and calculated a number of 
different accruals as part of this filing.  The resulting range of possible changes to the 
accrual runs from an $8.6 million decrease to a $207.5 million increase.  However, in 
general, when compared to the 2017 Filing and using the same assumptions regarding 
decommissioning alternatives and operating lives, calculated accruals have increased 
modestly.  For example, if we assume that immediate decommissioning will occur 
following the end of each current plant license (consistent with our 2014 and 2017 
Filings), the accrual for 2022 would increase from $27.4 million to approximately 
$31.4 million.   
 
As discussed below—absent other material intervening events—we believe it is 
appropriate to increase the accrual to $31.4 million beginning in 2022.  Specifically, 

 
1 See Commission’s March 13, 2020 ORDER in Docket No. E002/M-19-688.  
2 See Commission’ January 7, 2019 ORDER in Docket No. E002/M-17-828. 
3 IN THE MATTER OF XCEL ENERGY’S APPLICATION FOR AUTHORITY TO INCREASE ELECTRIC RATES, 
Docket No. E002/GR-20-723 (November 2, 2020).  
4 PETITION FOR APPROVAL OF 2021 TRUE-UP MECHANISMS, Docket No. E002/M-20-743 (October 1, 
2020). Note: The Company’s 2021 Stay Out Request was initially filed on September 15, 2020, as part of the 
Company’s Response and Petition in the COVID-19 Relief & Recovery dockets (Docket Nos. E,G999/CI-
20-492; E,G002/M-20-716). On October 1, 2020 it was given its own docket – Docket No. E002/M-20-743. 
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the long-term real interest rates (Treasury rate in excess of average future inflation, 
measured by the rate on Treasury Inflation Protection Securities (TIPS) ) is a 
fundamental building block for the forward-looking return forecast.  That rate is 
lower today than it was in 2017 as a result of a decline in real interest rates.  As a 
result, our current projections show lower long-term investment growth in the future 
than our projections in the 2017 Filing.  This change in our projections is consistent 
with the investment industry as a whole.  Given the very long duration of the NDT 
and decommissioning process, even modest changes in forward-looking expected 
return assumptions can have a substantial effect on the accrual.  For these reasons, we 
believe increasing the accrual is appropriate and reasonable.   
 
Based on the above, the Company respectfully requests the Commission: 

• Approve our decommissioning study and assumptions as compliant with the 
Company’s obligations under Minnesota statutes, Commission rules, and prior 
precedent;  

• Approve an accrual of $31,368,901 effective in 2022 to meet the needs of the 
Company’s 60-year spent fuel scenario, with no recasking of the fuel, for 2022 
through 2024 while strategic decisions about the future of our nuclear units are 
decided in our 2019 IRP;  

• Approve an annual accrual of $0.7 million for end-of-life (EOL) nuclear fuel 
for the calendar year 2022 through 2024; and 

• Approve the current asset allocation for the NDT. 
 
Our Petition is organized as follows: 
 
Sections I through IV – General filing information 
 
V. COMPANY PROPOSAL 
VI. REQUIRED DECOMMISSIONING INFORMATION 

A. Scenarios Evaluated 
B. Primary Factors Changed Since 2017 Filing 
C. Trust Structure & Investment Strategy 
D. Current Fund Balances 

VII. EFFECT OF CHANGE UPON THE COMPANY’S REVENUE 
VIII. EOL NUCLEAR FUEL 
IX. PREMATURE RISK INVESTIGATION 
X. ASSET RETIREMENT OBLIGATION 
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Supporting Schedules 

A  Cost Estimate Summary 
B  Escalation Analysis  
C  Portfolio Analysis  
D  Qualified Trust Statements  
E  Decommissioning Accrual Analysis  
F  Customer Rate Impact Calculation  
G  EOL Accrual 
H  Premature Risk Investigation 
I  Asset Retirement Obligation 
J  Decommissioning Cost Analysis for the Monticello Nuclear 

Generating Plant 
K  Decommissioning Cost Analysis for the Prairie Island 

Nuclear Generating Plant 
L  Decommissioning Cost Analysis for the Monticello Nuclear 

Generating Plant with a 10-year Operating Life Extension 
 
I. SUMMARY OF FILING 
 
A one-paragraph summary of the filing accompanies this Petition pursuant to Minn. 
R. 7829.1300, subp. 1. 
 
II. SERVICE ON OTHER PARTIES 
 
Pursuant to Minn. Stat. § 216.17, subd.3, the Company has electronically filed this 
document.  A summary of the filing has been served on all parties on the attached 
service list.  
 
III. GENERAL FILING INFORMATION 
 
Pursuant to Minn. R. 7825.3200, 7825.3500, and 7829.1300, subp. 3. the Company  
provides the following required information: 
 
A. Name, Address, and Telephone Number of Utility 
 

Northern States Power Company 
Xcel Energy 
414 Nicollet Mall 
Minneapolis, MN  55401 
(612) 330-5500 



5 

B. Name, Address, and Telephone Number of Utility Attorney 
 

Matt B. Harris 
Lead Assistant General Counsel 
Xcel Energy  
414 Nicollet Mall, 401 – 8th Floor 
Minneapolis, MN  55401 
(612) 330-7641 

 
C. Date of Filing  
 
This Petition is being filed on December 1, 2020.   
 
D. Statute Controlling Schedule for Processing the Filing 
 
Under Minn. R. 7829.0100, subp. 11, this request for approval of decommissioning 
accrual is a “miscellaneous” filing because no determination of the Company’s general 
revenue requirements is necessary.  There is no specific statute that prescribes the 
amount of time the Commission has to rule on this Petition. 
 
E. Utility Employee Responsible for the Filing 
 

Allen D. Krug 
A.V.P. of Minnesota State Regulatory Policy 
Xcel Energy  
414 Nicollet Mall, 401 – 7th Floor 
Minneapolis, MN  55401 
(612) 330-6270 

 
IV. MISCELLANEOUS INFORMATION 
 
Pursuant to Minn. R. 7829.0700, subpt. 2, the Company requests that the following 
persons be placed on the Commission’s official service list for this matter: 
 

Matt B. Harris Lynnette Sweet 
Lead Assistant General Counsel Regulatory Administrator 
Xcel Energy Xcel Energy 
414 Nicollet Mall, 401 - 8th Floor 414 Nicollet Mall, 401 - 7th Floor 
Minneapolis, MN 55401 Minneapolis, MN 55401 
matt.b.harris@xcelenergy.com regulatory.records@xcelenergy.com 
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Any information requests in this proceeding should be submitted to Ms. Sweet at the 
Regulatory Records email address above. 
 
V. COMPANY PROPOSAL  
 
In developing the Company’s proposed NDT accrual, it is important to consider the 
timing of this triennial filing.  Most notably, we are making this filing while our 2019 
IRP, in which we and our stakeholders are considering the long-term future of our 
nuclear fleet, is pending before the Commission.   
 
In its January 11, 2017 Order in the Company’s last IRP, the Commission specifically 
ordered that the Company describe in its next IRP “its plans and possible scenarios 
for cost-effective and orderly retirement of its aging baseload fleet, including Sherco, 
King, Monticello, and Prairie Island.”5  The 2019 IRP, therefore, addresses several 
alternatives for our nuclear fleet, including the continued operation of the units 
through the end of their licensed lives, possible early retirements of one or more units, 
and/or possible life extensions.  Of these alternatives, the Company’s Preferred Plan 
in the June 30, 2020 IRP Supplement proposes to extend the licensed life of the 
Monticello Plant, leaving the decision of whether to extend the life of Prairie Island 
(which is currently scheduled to retire several years after Monticello) for the next IRP.  
Consistent with that direction, we analyzed the impacts of the Monticello extension 
on the NDT accrual. 
 
Additionally, Schedules J, K, and L thoroughly discuss alternative decommissioning 
scenarios, including both immediate decommissioning (DECON)6 as well as the 
SAFSTOR7 alternative.  In fact, the Department raised SAFSTOR as an alternative in 
our 2015 IRP, noting that it would allow the decommissioning funds to accrue 
interest following retirement of the plants.8  We note that the day before making this 
filing, we discovered additional review of our modeling of the SAFSTOR alternative 
scenarios is required.  This additional review will not change our recommended 
accrual, but we expect that it may lower the SAFSTOR alternative accruals.  We will 

 
5 Docket. No. E002/RP-15-21 (January 11, 2017 Order at 12.) 
6 DECON is defined by the NRC as, “[a] method of decommissioning in which the equipment, structures, 
and portions of a facility and site containing radioactive contaminants are removed and safely buried in a low-
level radioactive waste landfill or decontaminated to a level that permits the property to be released for 
unrestricted use shortly after cessation of operations.”  
7 SAFSTOR is defined by the NRC as, “[a] method of decommissioning in which a nuclear facility is placed 
and maintained in a condition that allows the facility to be safely stored and subsequently decontaminated 
(deferred decontamination) to levels that permit release for unrestricted use.” 
8 Docket. No. E002/RP-15-21 (Department’s July 8, 2016 Comments at 37-38). 
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file a supplement to this Petition with revised schedules based on the updated 
SAFSTOR calculations. 
 
These two decision points—how long to operate the plants and how to 
decommission them—could have a dramatic impact on the accrual calculation for the 
NDT.  The following table shows the potential accrual amounts under various 
scenarios involving the length of time Monticello runs, the method of 
decommissioning, and the amount of time the spent fuel is stored in Minnesota.   
 

Table 1 – Nuclear Decommissioning Triennial Accrual Alternatives 

 
 
In preparation for this Petition and setting our proposed accrual, we analyzed a variety 
of decommissioning scenarios and calculated a number of different accruals for the 
Commission.  We discuss these various scenarios below.  We also set forth all of the 
information required by the relevant statutes, Commission rules, and past 
Commission Orders.   
 
Based on our review of these scenarios, we recommend increasing the annual accrual 
to $31.4 million—the 60-year DECON Scenario identified in Table 1 above.  The 
overall goal of the decommissioning accrual schedule is to ensure that the customers 
who benefit from nuclear power pay all the costs associated with that power at the 
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time it is generated—including the costs to eventually decommission the plants. We 
believe our proposal to increase the currently approved accrual to $31.4 million is 
reasonable because it is consistent with past decisions setting accruals.   
 
Although we considered accrual scenarios based on the extension of the Monticello 
operating license, we do not recommend adopting an accrual based on those scenarios 
at this time.  We make this recommendation because the 2019 IRP remains pending, 
and the status of the Monticello extension is uncertain.  Additionally, extending the 
license for Monticello requires obtaining additional regulatory approvals, including 
securing a Subsequent License Renewal from the Nuclear Regulatory Commission 
(NRC) and a Certificate of Need for additional spent fuel storage from the 
Commission.  In light of these uncertainties, we believe it is most appropriate at this 
time to set the accrual based on a scenario that does not include a license extension.  
We note, however, that were we to account for the Monticello extension, the annual 
accrual could drop to $21.2 million.  Moreover, should the extension ultimately be 
approved, the accrual can be adjusted accordingly at a later date.   
 
Finally, we propose to continue the assumption that the Department of Energy will 
continue to provide refunds for dry cask storage during the decommissioning process, 
as approved by the Commission in its March 20, 2020 Order in Docket No. E002/M-
17-828     
 
We believe this proposal is reasonable and represents the best path forward, while 
recognizing other decisions the Commission may make would require us to update 
the proposed accrual in the future.  The remainder of this Petition presents the 
information and analyses that are required by statute, Commission rules, and past 
Commission Orders for triennial filings. 
 
VI. REQUIRED DECOMMISSIONING INFORMATION 
 
A. Scenarios Evaluated 
 
Consistent with previous filings, the Company examines the impact of assumptions in 
(1) the engineering cost estimate; (2) costs associated with spent fuel storage 
following plant shutdown; (3) inflation and escalation; (4) earnings rates; (5) fund 
investment structure; and (6) recovery period.    
 
As required by Minn. Stat. § 216B.2445, the Company provides scenarios assuming 
spent fuel will be stored in the State for 60 years, 100 years, and 200 years following 
cessation of operations at the plant.  We include a 60-year scenario without recasking 
as our base case.  This scenario is supported by the NRC evaluation and conclusion 
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that casks can safely store spent fuel for a minimum of 60 years and assumes 
replacement after 100 years.  We discuss this assumption further in Part B.1.b.ii 
below.  However, pursuant to the Commission’s Order in our previous Triennial 
Nuclear Decommissioning Accrual filing, we have also provided 100-year and 200-
year scenarios that include the cost of recasking every 50 years.9  In addition, we are 
including a scenario that assumes spent fuel will be stored in the state for only 42 
years.  The scenarios discussed above have been provided using the immediate 
decommissioning (i.e., DECON) scenario for decommissioning, which is consistent 
with what was provided in the 2017 Filing. In addition to these four DECON 
scenarios, the Company has provided delayed removal and dismantling (i.e., 
SAFSTOR) scenarios assuming the same durations as the DECON scenarios. These 
two alternatives are discussed in Schedule A, which lays out the annual cash flows, as 
well as the cost estimate report provided by TLG Services, Inc. (TLG) in Schedule J 
for Monticello, Schedule K for Prairie Island, and Schedule L for the Monticello 10-
year license extension. 
 
The decommissioning accrual is an annuity calculation based on the yearly 
expenditures, in nominal dollars, provided for each cost estimate scenario.  The cost 
estimate is jurisdictionalized for Minnesota retail customers using 72.9219%  as 
presented in the current Minnesota rate case.10  The escalation rate is used to inflate 
the jurisdictional cost estimate to future years, and the earnings rate represents the 
expected return of the fund.  Then, an annuity payment is calculated such that, when 
added to the current fund balance and grown at the forward-looking after-tax 
expected return, it will result in an estimated fund balance sufficient to satisfy the 
estimated dismantling costs.   
 
In total, the Company includes twelve accrual scenarios in this Petition.  Eight are 
based on the DECON assumption.  Four are based on the SAFSTOR assumption.  
Within each of these assumptions, we include scenarios for a 42-year, 60-year, 100-
year, and 200-year dry cask storage operational period.  All scenarios assume an 
accrual change in 2022.  The accrual scenarios are presented in Schedule E.   
 
  

 
9 In the Matter of Northern States Power Company’s for Approval of the 2016-2018 Triennial Nuclear Plant 
Decommissioning Accrual, Docket No. E002/M-14-761, ORDER APPROVING NUCLEAR DECOMMISSIONING 
STUDY, ASSUMPTIONS, AND ANNUAL ACCRUAL, AND SETTING FILING REQUIREMENTS (October 5, 2015). 
10 IN THE MATTER OF XCEL ENERGY’S APPLICATION FOR AUTHORITY TO INCREASE ELECTRIC RATES, 

Docket No. E002/GR-20-723 (November 2, 2020). 
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B. Primary Factors Changed Since 2017 Filing 
 
The decommissioning analysis includes three discrete steps.  The first is to determine 
a decommissioning cost estimate for a specific scenario.11  The second is to determine 
the forward-looking expected-return estimate and escalation rate for the NDT.  The 
forward-looking expected return is based on the investment mix over the relevant 
time period and includes an analysis of the expected returns on various asset classes 
and changing investment strategies based on when liquidity would be needed to cover 
decommissioning costs.  The third step is to calculate an annual accrual necessary to 
fully fund the costs of decommissioning for each site based on the escalation rates 
and earnings estimates developed for the chosen scenario. 
 
This section of the Petition examines the three primary drivers that contribute to 
changes in the amounts needed for decommissioning at the expiration of the plants’ 
current operating licenses: 

• Changes to the engineering and other cost estimates.  We revised the engineering cost 
estimates, to transfer spent fuel from the pool to the Independent Spent Fuel 
Storage Installation (ISFSI) within 4 years of shutdown, rather than the 5 years 
previously used.  This change reflects the Company’s belief that the 5-year 
assumption was an overly conservative estimate, as industry peers are currently 
transferring spent fuel in as few as 2–3 years following plant shut down. 

• Changes in assumptions about escalation/inflation of costs over time.  We utilized two 
escalation/inflation rates: one for the labor cash flows and one for the non-
labor cash flows; 

• Revisions to the forward-looking expected returns.  We applied two earnings rates: one 
for the operation period and another for the post shutdown period. 

 
A detailed discussion of each of these primary drivers is provided below.  
 

1. Engineering and Other Cost Estimates 
 
Our consultant, TLG Services, Inc. (TLG), performed site-specific cost estimates for 
the twelve scenarios noted above (eight fuel scenarios for DECON and four fuel 
scenarios for SAFSTOR for each of the two sites).  Schedules A.1-A16 show TLG’s 
schedules of annual expenditures for each of the scenarios individually.  A more 
complete comparison of the cost estimates between the previous filing and this filing 
is provided in Schedule A.   
 

 
11 In all scenarios, it is assumed that the site is fully dismantled, radiologically decontaminated, and restored. 
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In addition to the cost estimates from TLG, the Company has provided a calculation 
of the NRC minimum funding amount applicable to the Company’s facilities in 
Schedule A.  The NRC minimum is a calculation of a generic cost to decommission 
based on the output of a unit and is calculated using a formula specified by the NRC.  
It is not intended to be a site-specific estimate of decommissioning, as it does not 
address site-specific issues.  Instead, the NRC uses this as a gauge of the minimum 
level of funding a licensee must have to meet the NRC’s funding assurance 
requirements of future decommissioning.  Consistent with prior filings, the Company 
does not use the NRC minimum to determine the need for future decommissioning 
funding, but we provide it as a comparison data point for analysis. All the cost 
estimates from TLG are greater than the NRC minimum calculations, thus the accrual 
we propose is designed to fund more than the NRC minimum.   
 
The decommissioning cost estimate is driven by two primary factors: the choice of 
decommissioning alternative for the radiological removal of the plant and the duration 
of fuel storage on site after operations.  We discuss each in turn below. 
 

a. Decommissioning Alternatives for Radiological Removal 
 

The alternative chosen for the removal and decontamination of the radiological 
components of the nuclear plant can vary the timing of when the costs are incurred 
from early in the decommissioning timeframe for DECON to almost 50 years after 
operations cease for SAFSTOR.  The annual costs associated with the radiological 
decommissioning alternative are similar across all the different spent fuel storage 
scenarios that are provided.  For example, with the DECON method, the radiological 
removal costs are the same for the 42-year, the 60-year, the 100-year, and the 200-year 
spent fuel storage scenarios.  Thus, the duration for storing spent fuel remaining on 
site does not affect the annual costs for the radiological decommissioning. 
 
In addition to DECON scenarios, the Company has evaluated and provided 
SAFSTOR scenarios, in light of a significant number of plants using the SAFSTOR 
method.  Of the nuclear plants in decommissioning, 10 sites are in SAFSTOR, 10 are 
in DECON, and 7 are complete and categorized as ISFSI-only. Many of these plants 
have stated, however, they do not intend to take the full 60 years but will finish 
decommissioning when economically viable.  As noted above, we have discovered 
additional review of our modeling of the SAFSTOR scenarios is necessary, and we 
will provide updated analysis in a supplement to this Petition. 
 
Regardless of the decommissioning option, we anticipate the plant will put all of its 
used fuel into dry storage containers and move it to the ISFSI within the first four 
years following shutdown. This could occur even faster as technology continues to 
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evolve. For example, Oyster Creek and Pilgrim nuclear plants, which shut down in 
2018 and 2019 respectively, plan to have their used fuel moved to ISFSI less than 3 
years after shutdown according to information supplied by their owner, Holtec 
International. 
 
With either method, once the fuel has been moved to dry casks, the spent fuel pool 
and supporting systems can be dismantled, meaning that the pool can be drained and 
supporting equipment can be de-energized and secured. For SAFSTOR, the plant is 
then left intact during the dormancy period. During this time, there is a 24-hour 
security force, and maintenance of security systems along with lighting, building 
maintenance, ventilation and radiation monitoring programs.  This dormancy period 
allows for an eventual reduction in worker dose rates during decommissioning as 
systems are allowed to decay before full dismantlement.  It also results in a reduction 
in radioactive waste volumes at time of full dismantlement, which results in cost 
savings. 
 

b. Period that Spent Fuel Could Potentially Remain Onsite 
 
The second issue that influences the overall cost estimate is the duration of fuel 
storage after shutdown and the procedures in place for the handling of spent fuel. 
These include the period spent fuel remains in the pool, the period the fuel is stored 
onsite, and whether the fuel has to be moved to a second cask while stored onsite.12   
 
As with all decommissioning cost estimates, the dismantlement and removal of 
contaminated structures cannot be completed until all spent fuel has been removed 
from the reactors and storage pools and placed in dry storage containers in the ISFSI.  
Final release of the site from all licenses will occur once all of the fuel is removed 
from the onsite storage facility and the storage facility itself has been removed.  The 
differences between the 42-year and 60-year scenarios and the 100-year and 200-year 
scenarios are in part related to the storage facility operational period and whether the 
fuel storage scenario included costs to replace spent fuel dry storage casks every 50 
years (i.e., recasking).  In our spent fuel scenarios, the 42-year and 60-year scenarios do 
not include recasking.  The 100-year and 200-year scenarios include recasking every 50 
years.  Our recasking assumptions are discussed further in Part c below. 
 

 
12 In our last triennial nuclear decommissioning filing, the Commission ordered that the Company provide a 
more detailed break out of “spent fuel management” costs in future decommissioning filings. In reference to 
this request the Company first notes that the engineering cost estimate provided in this filing contains tables 
3.1-3.7 containing the costs assigned to spent fuel management by cost category and year for all seven 
scenarios. The cost estimates also provide a narrative discussion regarding what these costs include in section 
2.1.4.  
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In developing the strategy for spent fuel shipping for the 60-year, 100-year, and 200-
year scenarios, a key assumption is that all fuel would be shipped from one site first 
(Prairie Island) followed by the second site (Monticello).  Allocations of space for 
shipping to a federal facility are provided on a company-wide basis, and the Company 
has the discretion to ship spent fuel from either site first, or both sites at the same 
time.  If spent fuel were shipped from both sites at the same time, both ISFSIs would 
have to operate for the entire time period following shutdown, i.e. 60 years, 100 years, 
or 200 years.  By completing shipping from one site first, overall costs would be 
lowered because the costs of operating and securing the first site’s ISFSI are 
eliminated approximately 13 years earlier.  
 
However, the 42-year scenario assumes shipping from both sites simultaneously, 
resulting in the Prairie Island ISFSI operating until 2064 (31 years after plant 
shutdown) and the Monticello ISFSI operating until 2062 (32 years after plant 
shutdown).  Table 2 below depicts the years that spent fuel shipping will begin and 
finish for the 42-year, 60-year, 100-year, and 200-year scenarios.  The fuel shipping 
commencement and completion dates do not change because of the decommissioning 
alternative chosen or whether recasking is performed.  
 

Table 2 – Spent Fuel Shipping Schedules 
Plant Year Shipping 

Begins 
Year Shipping 

Finishes 
42-year Scenario 

Prairie Island 2027 2064 
Monticello 2042 2062 

60-year Scenario (recasking or no recasking) 
Prairie Island 2053 2077 

Monticello 2078 2090 
100-year Scenario 

Prairie Island 2093 2117 
Monticello 2118 2130 

200-year Scenario 
Prairie Island 2193 2217 

Monticello 2218 2230 
 
These shipping schedules are informed by two sets of activities that are occurring at 
the national level.  The first is the status of federal and private storage initiatives, 
permanent or temporary and the second is the NRC’s Continued Storage of Spent 
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Nuclear Fuel rule which went into effect on October 20, 2014.13  Each is discussed in 
greater detail below. 
 

i Status of Federal and Private Storage Initiatives, Permanent 
or Temporary. 
 

Licensing of Yucca Mountain. The application to license the Yucca Mountain 
permanent repository remains pending before the NRC, following the unsuccessful 
attempt by the Obama Administration to terminate the proceeding and withdraw the 
application.  The NRC Staff’s technical and environmental reviews have been essentially 
completed, but the adjudicatory hearings on the application before the NRC Atomic 
Safety and Licensing Board remain suspended pending Congressional appropriations 
for both DOE and NRC.  Numerous contentions submitted by Nevada and other 
opponents remain to be litigated and must be resolved before the NRC can license the 
project. The Administration did not include any funding for Yucca Mountain in the 
FY2021 budget proposal but included $27 million to explore interim storage of waste 
at other sites.  This bill is the first in recent years to not include any funding for Yucca 
Mountain, (compared with $116 million in the FY 2020 and $120 million in the FY 
2019 budgets for both interim storage and Yucca Mountain).  The reversal of the 
Administration’s position is thought to be for political reasons.  On July 13, 2020, the 
House Appropriations Committee adopted funding similar to the Administration’s 
proposal and authorized $27.5 million for interim storage only.  The full House passed 
the bill by a vote of 217-197 on July 31. 2020.  Any differences between the House and 
Senate bills will need to be resolved in conference.  Current FY2021 funding is ongoing 
but it is unlikely there will be Yucca Mountain funding. 
  
Consolidated Interim Storage. Away-from-reactor spent fuel storage as 
contemplated in the Nuclear Waste Policy Act (known as “Monitored Retrievable 
Storage”) has not been part of the DOE’s program since the early 1990s, though it 
remains in the NWPA.  Three private initiatives are discussed below. 
  
Private Fuel Storage Initiative 
The Company pursued interim spent fuel storage with an eight-utility consortium 
Private Fuel Storage (PFS) project in Utah.  PFS proposed to build a spent fuel 
storage facility on the West Central Utah reservation of the Skull Valley Band of 

 
13 A copy of the Federal Register Notice which published the final NRC rule entitled, “Continued Storage of 

Spent Nuclear Fuel” dated September 19, 2014 can be found at the following web location: 
http://www.gpo.gov/fdsys/pkg/FR-2014-09-19/pdf/2014-22215.pdf  

http://www.gpo.gov/fdsys/pkg/FR-2014-09-19/pdf/2014-22215.pdf
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Goshute Indians.  PFS and the Skull Valley Band entered into a lease in December 
1996 that allowed for temporary storage of spent fuel for both the Prairie Island and 
Monticello plants.   
 
The license application for the PFS Project was submitted to the NRC in June 1997. 
In February 2006, the NRC issued PFS a license for the interim storage facility. In 
September 2006, the U.S. Department of the Interior (DOI) disapproved the lease 
between PFS and the Skull Valley Band and at the same time denied PFS a right-of-
way across federal land for the transport of spent fuel to the Skull Valley Reservation. 
In July 2010, the U.S. District Court for the District of Utah found that the DOI 
decisions were arbitrary and capricious for not properly considering evidence in the 
record and improperly relying on evidence outside of the record.  The court vacated 
the DOI decisions and remanded the PFS’s right-of-way application and lease to the 
DOI for further consideration, which was not initiated. 
  
The State of Utah and a group opposed to the PFS Project appealed the NRC’s 
license issuance for the PFS facility to the D.C. Circuit. The appeal was 
administratively terminated by the Court on its own motion in April 2018, without 
prejudice to the reopening of the case by any party. Even if the lease were approved 
and the right-of-way granted, the project must still overcome significant hurdles. 
    
Because of the lengthy approval process that PFS experienced, companies who were 
initially interested have instead constructed onsite dry fuel storage facilities. A 
decision to revive the PFS project would depend on the outcome of the DOI’s 
reconsideration, the judicial challenge at the D.C. Circuit if reinstated, continued 
opposition in Utah, and on sufficient interest and commitment to use the facility by 
companies with spent fuel, none of which is currently apparent. 
 
Interim Storage Partners (ISP) Consolidated Interim Storage Facility 
A centralized interim storage project was initiated by Waste Control Specialists (WCS) 
for a site in Andrews County, Texas, adjacent to WCS’s existing low-level radioactive 
waste and hazardous waste storage and disposal facilities.  The NRC license 
application for this project was filed in April 2016.  In April 2017, WCS asked the 
NRC to suspend the review of this application.  Subsequently, WCS and Orano USA 
(formerly Areva Nuclear Materials) formed a joint venture to license the facility.  In 
response to letters to the NRC in June and July 2018 from the joint venture ISP, the 
NRC restarted its review of the application.  In response to NRC’s August 2018 
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notice of opportunity for hearing, a number of environmental and other 
organizations sought to intervene in the NRC proceeding.  At about the same time, 
two organizations moved the Commission to reject the application (and the Holtec 
application described below), alleging that the NRC lacked the jurisdiction to 
consider the application.  After the Commission denied those requests, one of the 
organizations appealed to the U.S. Court of Appeals for the D.C. Circuit on 
December 27, 2018.  On June 13, 2019, in considering the NRC’s motion, the Court 
dismissed the case as not ripe for judicial review. On August 23, 2019, the Atomic 
Safety and Licensing Board considered the hearing requests, admitted one contention 
submitted by one of the petitioners, and dismissed the remaining contentions and 
petitioners.  A subsequent Licensing Board decision dismissed this contention as 
moot and rejected an attempt to amend the contention.  The Board also dismissed 
another petitioner’s late-filed contention. Appeals from the August 2019 Board 
decision remain pending before the Commission, and a late-filed contention 
submitted by one of the petitioners remains pending before the Board. The NRC’s 
recently revised schedule for the environmental review shows a final EIS by July 2021.  
 
Holtec HI-STORE Consolidated Interim Storage Facility 
Holtec International has proposed the HI-STORE Centralized Interim Storage 
Facility for a site in Eddy and Lea Counties in southeastern New Mexico.  Holtec 
filed an application with the NRC for this facility in March 2017.  As noted above, a 
number of environmental and other organizations challenged the application, and 
following extensive proceedings in front of the NRC, Atomic Safety and Licensing 
Board, and in courts, the NRC’s recently revised schedule for the environmental 
review shows a final EIS by July 2021.  
  

ii. NRC Continued Storage of Spent Nuclear Fuel Rule 
 

Historically, Waste Confidence has been the NRC’s generic determination regarding 
the environmental impacts of storing spent nuclear fuel beyond the licensed life for 
operation of a nuclear power plant. This generic analysis has been incorporated into 
the NRC’s reviews under the National Environmental Policy Act for new reactor 
licenses, license renewals, and ISFSI licenses through the Waste Confidence Rule. On 
June 8, 2012, the U.S. Court of Appeals for the DC Circuit found that some aspects 
of the Waste Confidence Rule did not satisfy the NRC’s National Environmental 
Policy Act obligations and vacated the rulemaking.14 The court indicated that, in 
making either a Finding of No Significant Impact based on an Environmental 

 
14 New York v. NRC, 681 F.3d 471 (D.C. Cir. 2012) 

http://www.nrc.gov/reading-rm/basic-ref/glossary/spent-nuclear-fuel.html
http://www.cadc.uscourts.gov/internet/opinions.nsf/57ACA94A8FFAD8AF85257A1700502AA4/$file/11-1045-1377720.pdf
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Assessment or in an Environmental Impact Statement, the NRC needed to add 
additional discussions concerning the impacts of failing to secure permanent disposal 
for spent nuclear fuel, and concerning the impacts of certain aspects of potential 
spent fuel pool leaks and spent fuel pool fires.   

In response to the court’s decision, the NRC suspended final licensing decisions on 
new reactors, reactor license renewals, and spent fuel storage facility renewals.  The 
NRC subsequently directed its staff to develop a new rule within 24 months. 

On Sept. 6, 2012, the NRC Commission directed NRC staff to proceed with a 
Generic Environmental Impact Statement (GEIS) to analyze the environmental 
impacts of continued storage, address the issues raised in the Court’s decision, and 
update the rule in accordance with the analysis in the GEIS.  The final rule and GEIS 
was renamed from “waste confidence” to “continued storage of spent nuclear fuel” in 
response to public comment to more accurately reflect the nature and content of the 
rule.  The GEIS and final rule effective October 20, 2014, implemented the 
Commission’s direction. 
 
The rule does not authorize, license or otherwise permit nuclear power plant licensees 
to store spent fuel for any length of time.  Rather, the continued storage rule adopts 
the findings of the GEIS regarding the environmental impacts of storing spent fuel at 
any reactor site after the reactor’s licensed period of operations. As a result, those 
generic impacts do not need to be re-analyzed in the environmental reviews for 
individual licenses.  The GEIS analyzes the environmental impact of storing spent 
fuel beyond the licensed operating life of reactors over three timeframes: for 60 years 
(short-term), 100 years after the short-term scenario (long-term) and indefinitely.  
However, availability of a deep geologic repository within 60 years is commented on 
by the NRC in the Federal Register Notice of the Rule where it states on page 56,254:  
 

The United States national policy remains disposal of spent fuel in a geologic repository, and, 
as stated in the GEIS, the NRC believes that the most likely scenario is that a repository 
will become available by the end of the short-term timeframe (60 years beyond the licensed life 
for operation of a reactor). 

 
The possibility of even longer service times is supported by the evaluations performed 
in the NRCs NUREG-2157, Generic Environmental Impact Statement for Continued 
Storage of Spent Nuclear Fuel. Under the renewed ISFSI licenses, cask monitoring 
and maintenance activities are reviewed and approved by the NRC and provide 
reasonable assurance the casks will continue to store used nuclear fuel safely for a 
minimum of 60 years.  
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In NUREG- 2157, “The NRC assumes the replacement of dry casks after 100 years 
of service life, however, replacement times will depend on actual degradation 
observed during continued regulatory oversight for maintain safety during continued 
storage.” 

c. Recasking Assumptions

We believe it is reasonable and appropriate to assume that no recasking will be 
necessary for either the 42-year or 60-year scenarios.  Recent activities by the NRC 
indicate that cask life is at least 100 years or longer.  This is supported by the NRC’s 
recent actions to process the renewal of the licenses of multiple ISFSIs,15 including for 
Prairie Island, a total operation period of 60 years (a 20-year initial license plus a 40-
year renewal) of operation.  Under the renewed ISFSI licenses, cask monitoring and 
maintenance activities are reviewed and approved by the NRC and provide reasonable 
assurance that the casks will continue to store used nuclear fuel safely for a minimum 
of 60 years.   

In addition, in the Generic Environmental Impact Statement for Continued Storage 
of Spent Fuel published in NUREG-2157 in September 2014, the NRC states, “The 
NRC assumes replacement of dry casks after 100 years of service life; however, 
replacement times will depend on actual degradation observed during continued 
regulatory oversight for maintaining safety during continued storage.”  Taken 
together, we believe these findings support our assumption that no recasking will be 
necessary under the 60-year scenario.  We further note that the large step up in the 
accrual for any scenarios with recasking is primarily due to the recasking assumption 
that is included in the cost estimate. 

The Prairie Island site specific ISFSI license (SNM-2506), which permits storage of 
the TN-40 casks, was issued in 1993 for a 20-year period.  The associated Safety 
Analysis Report (SAR) described a minimum design life of 25 years.  The Company 
subsequently applied for, and the NRC granted, a renewal of license SNM-2506 for an 
additional 40 years through 2053.  As part of the license renewal process, a review of 
Time-Limited Aging Analyses (TLAA) and the Aging Management Review (AMR) of 
the ISFSI systems, structures, and components were conducted.  TLAA reviews 
identified analyses that were required to be performed to demonstrate intended 
functions would be maintained during the period of extended operation.  AMRs 
identified aging effects/mechanisms that could adversely affect the ability of the 
systems, structures, and components to perform their safety functions during the 
period of extended operation and the application identifies an acceptable aging 
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management program to be implemented prior to the period of extended operation at 
the site.  The NRC Staff reviewed the AMRs and the Aging Management Programs 
proposed by the Company and added license conditions reflecting the Aging 
Management Programs.  
 
The Monticello ISFSI casks are authorized by Certificate of Compliance 72-1004 
which permits the use of each cask for 20 years from the date it is placed into service.  
The associated SAR described a service life of 50 years.  The general license holder 
(TN Americas LLC) has subsequently applied for a renewal of Certificate of 
Compliance 1004 for an additional 40 years. This application is pending NRC 
approval.  As part of the license renewal process, a review of TLAA and the AMR of 
the ISFSI systems, structures, and components was conducted.  TLAA reviews 
identified analyses that were required to be performed to demonstrate intended 
functions would be maintained during the period of extend operation.  AMRs 
identified aging effects/mechanisms that could adversely affect the ability of the 
systems, structures, and components to perform their safety functions during the 
period of extended operation, and the application identifies an acceptable aging 
management program to be implemented prior to the period of extended operation at 
the site. The application included SAR markups to modify the service life to 60 
years.16 
 
Based on TLAA and AMRs that have been performed, experience to date and 
continuation of approved aging management programs to ensure that monitoring and 
maintenance are adequately performed, the Company believes it is reasonable to 
assume the licenses and Certificates of Compliance may eventually be renewed for an 
additional 40 years, or longer. 
 
  d. Technical and Regulatory Barriers to Transporting Spent Fuel 
 
There are no technical or regulatory barriers to transporting spent fuel.  The NRC 
regulates the transportation of commercial spent nuclear fuel in accordance with 10 
CFR Part 71 – Packaging and Transport of Radioactive Material.  Over the past 30 
years, the DOE, NRC and the nuclear industry have safely completed approximately 
3,000 shipments of spent nuclear fuel and high-level waste. There is also extensive 
worldwide experience with spent nuclear fuel transportation: more than 70,000 metric 
tons of uranium of spent nuclear fuel has been safely shipped in the past 25 years, 
including all the fuel from the Company’s decommissioned Pathfinder nuclear plant 

 
16 The manufacture warranty states the design of the casks shall conform and comply with the applicable 
NRC requirements for 20 years.  The warranty on the material and services typically applies for 2- 5 years 
from the date of services or material delivery. 
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in South Dakota and 1,058 fuel assemblies from the Company’s Monticello Nuclear 
Generating Plant to a storage facility in Morris, IL This is equal to the amount the 
DOE will ship to a permanent repository as authorized in the Nuclear Waste Policy 
Act.  Barriers are largely political and at the state level along the proposed 
transportation routes.  DOE continues to provide funding to work on the potential 
transportation barriers such as public education and emergency planning along the 
transportation routes.  
 
Under contract with DOE, nuclear plant operators are required to prepare spent fuel 
for shipment to DOE.  To ship spent fuel the nuclear plant, operators are required to 
place the fuel in NRC-approved containers for transportation.  The casks used for 
storage at Monticello and Prairie Island also will be used for transportation, and there 
will not be a need to move spent fuel from their current storage container prior to 
transport.  The actual transportation will be the responsibility of DOE.  To 
accomplish this, title and liability for the spent fuel will be transferred to DOE when 
the spent fuel transportation container crosses the nuclear-plant site boundary and is 
in the possession of DOE. 
 
In addition, as described above, two private companies are moving through the NRC 
licensing process to open centralized interim storage facilities and would transport 
fuel using a private shipment model.  The Company continues to lead important 
initiatives to prepare the industry and work with stakeholders to move used fuel either 
to interim or permanent storage facilities. 
 

e. Industry decommissioning status and use of third-party 
contractors 

 
In compliance with Order Point 10 of the Commission’s January 7, 2019 Order 
regarding the 2017 Filing, we provide this information regarding the use of third-party 
contractors for decommissioning the Prairie Island Nuclear Generating Plant. 
 
The Zion plant in Illinois has been going through decommissioning under the 
responsibility of a third-party contractor, EnergySolutions (i.e., ZionSolutions), which 
began decommissioning the plant in 2010.  All of the above-grade plant structures at 
Zion have been removed. Radiological final status surveys and site restoration was 
completed in 2020. These results are significant because Zion’s operating utility—
Exelon—previously assumed that a decades-long SAFSTOR period 
would be required for its decommissioning trust to grow and become fully funded. 
Thus, the growth of third-party firms could reduce the prevalence of 
 SAFSTOR if plants are able to decommission at a cost that is less than previously 
anticipated. 
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The NRC approved a transfer of the license of the Vermont Yankee plant from 
Entergy to a third-party decommissioning firm, NorthStar Group Services in July 
2018. Like Exelon, Entergy had originally planned to enter a decades-long SAFSTOR 
period to allow its decommissioning trust funds to grow to a level sufficient to 
decommission the plant, but NorthStar stated that it can begin decommissioning 
immediately and complete it by 2030 and possibly as early as the mid-2020s. As we 
understand the transaction, NorthStar has taken over ownership of the plant and 
corresponding decommissioning trust. It will use the trust funds to decommission the 
plant and retain any unspent funds as profit from the transaction. In other words, 
NorthStar believes it can fully decommission the Vermont Yankee plant for less than 
Entergy anticipated when it originally planned to manage the decommissioning, and it 
was willing to take the risk associating with achieving these savings. The NRC 
approved the license transfer in October of 2018 and the Vermont Public Utility 
Commission issued an order approving the sale in December.  
 
Holtec International (Holtec) has also emerged as a significant firm in the 
decommissioning industry.  In 2019 Holtec purchased both the Oyster Creek and 
Pilgrim Nuclear plants for decommissioning. Holtec also announced an agreement in 
April 2019 to acquire Entergy’s Indian Point Nuclear power plant units for expedited 
decommissioning. Under that agreement, Entergy will sell Units 1, 2, and 3 to a 
Holtec subsidiary, transferring licenses, spent fuel, decommissioning liability, and 
nuclear decommissioning trusts for the units.  
 
Finally, Duke Energy Florida has finalized a contract with Accelerated 
Decommissioning Partners to do the decommissioning work at a cost of 
approximately $540 million, with Duke remaining the owner but ADP is now the 
operator of Crystal River. They now expect the plant to be decommissioned by 2027 
with only the dry cask storage facility remaining thereafter. 
 

2. Escalation/Inflation Rate 
 

The second primary driver of the decommissioning estimate is an updated set of 
assumptions regarding escalation and inflation.  Goldman Sachs Asset Management 
(GSAM), our investment advisor for the NDT, provided the forecast analysis for the 
escalation/inflation rates used in this filing’s accrual calculations.  A more 
comprehensive narrative of this analysis and accompanying graphs are included in 
Schedule B, which includes a discussion of the economic and inflation factors, 
including gross domestic product growth, labor productivity, and other considerations 
utilized in estimating long-term inflation rates.  
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The Company recommends a 3.78 percent escalation rate for the labor component of 
decommissioning and a 2.58 percent escalation rate for the non-labor components.  
The 1.2 percent difference in this escalation rate for non-labor reflects the fact that 
increases in labor productivity will not have an impact on escalation of non-labor 
costs.  These two rates were factored into the calculation of the future costs of nuclear 
decommissioning.  However, the Prairie Island Indian Community payments were not 
escalated as they remain constant each year until the fuel is removed from the site. 
 

3. Forecast Earnings Rate 
 

GSAM also provided the analysis for the forecasted earnings rate, which was reviewed 
internally for reasonableness.  A more comprehensive narrative of this analysis and 
accompanying graphs are included in Schedule C, which includes a discussion of the 
analytical framework used by GSAM to arrive at the forward-looking expected 
returns.  It also includes a discussion regarding our investment strategy, investment 
and economic assumptions, and the expected returns for the various classes of 
investments that are currently a part of the fund. 
 
While there is inherent uncertainty in any forward-looking expected return and 
escalation/inflation forecasts, the longer it takes to complete the decommissioning, 
the more time the fund has to compound earnings on the amounts contributed.  At 
the same time, however, a longer decommissioning period also subjects the fund to 
more risk that the estimated earnings will not be realized as expected.   
 
Consistent with our past triennial filings, the Company recommends a stratification of 
the earnings rate between the operational period and the decommissioning period.  
We also recommend two earnings rates for each facility to better match the earnings 
rates with the individual cost estimates and to better replicate the separation in the 
Qualified Trusts within the NDT.  Each unit has its own set of earnings rates due to 
the difference in the timing of cash flows and different decommissioning start dates.  
Table 3 below shows the expected after-tax returns that are representative of the 
analysis detailed in Schedule C.    
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Table 3 – Earnings Rates Forecast  
 60-Year Scenario 
 2017 Rates 2020 Rates 

Nuclear Unit Operations Decom. Operations Decom. 

Monticello 5.00% 4.43% 3.80% 3.10% 
Prairie Island Unit 1 4.99% 4.15% 4.01% 2.80% 
Prairie Island Unit 2 5.04% 4.09% 3.98% 2.72% 

 
The decrease in the expected after-tax returns is largely the result of lower overall 
interest rates in the market impacting forward looking expected returns for multiple 
asset classes.  
 
C. Trust Structure & Investment Strategy 

 
The NDT investments are contained in three Qualified Trusts, which are a standard 
decommissioning fund that cannot be refunded to customers until all 
decommissioning activities are completed.  The Company has established an 
individual Qualified Trust for each nuclear operating unit to hold the 
decommissioning funds required by the NRC.    
 
Below we discuss our investment strategy for the NDT as well as our liquidity 
assumptions for the trust. 
 

1. Investment Strategy 
 

As discussed in previous triennial dockets, the Company’s NDT Committee routinely 
evaluates both the NDT’s performance and the overall investment strategy for the fund 
(including its asset allocation), and it revises both the strategy and allocation as necessary.   
 
As part of this Triennial Nuclear Decommissioning Accrual filing, the Company 
undertook a comprehensive review of our investment allocations to evaluate portfolio 
changes that would be effective over the next triennial period.  The process of 
determining the portfolio’s asset mix is called asset allocation optimization.  Different 
mixes of assets can produce hundreds, or even thousands, of alternative combinations 
of risk and returns.  As a result, asset allocation techniques are used in practice to 
evaluate the various possible asset mixes and determine those combinations that are 
likely to deliver optimal performance in terms of risk and return. 
 
We have used this process to perform a long-term optimization of the asset allocation 
for the NDT’s investments.  With any investment, there is always a trade-off between 
expected risk and the expected rate of return on that investment.  Typically, strategies 
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with higher expected returns also come with higher expected risk and vice versa.  The 
goal is to optimize the trade-off between risk and return over the long term.  If, on 
one hand, too little risk is taken, increased contributions likely will be needed to make 
up for the lack of sufficient market returns.  If, on the other hand, too much risk is 
taken, it also is possible that increased contributions will be needed in the event an 
unfavorable outcome is realized  
 
Following the Company’s full analysis of multiple investment portfolios, we 
recommend the following investment mix shown in Table 4 below.  We note that the 
development of this recommendation followed a process deemed prudent by the 
independent investment review required by the Commission’s February 27, 2017 
Order in Docket No. E002/M-14-761.  That review also concluded that the Company 
“has found an appropriate balance to achieving a reasonable risk adjusted return” and 
that its asset allocation is “properly diversified amongst a reasonable amount of non-
correlated assets classes.”  
 

Table 4 – Recommended Investment Mix 
Portfolio Line Item 2017 Target 2020 Target 
Total Equity 60.0% 58.0% 

Private Equity 10.0% 10.0% 
US All Cap Equity 25.8% 27.9% 
Non-US Developed Equity 14.1% 12.6% 
Emerging Markets Equity 10.1% 7.5% 

Fixed Income 30.0% 30.0% 
Investment Grade Fixed 

Income 12.1% 19.0% 
High Yield Fixed Income 10.0% 5.0% 
Emerging Market Debt 7.9% 6.0% 

Private Real Estate 10.0% 12.0% 
Cash 0.0% 0.0% 
Overall fund benchmark: 100.0% 100.0% 

 
Consistent with prior triennial filings, we request that the Commission approve this 
asset allocation, which we believe results in an optimized trade-off between risk and 
return over the long term on a forward-looking basis.  That said, the Company will 
continue to analyze the portfolio asset mix and make updates and changes as 
necessary.  In other words, the portfolio mix identified in this filing is a snapshot of a 
point in time and could change between now and the next triennial filing. 
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A more detailed discussion of the recommended target asset mix for the 
decommissioning fund, along with an analysis of the forward-looking expected 
returns is included in Schedule C.   

 
a. Liquidity Assumptions 
 

Our analysis assumes that the funds are invested in bonds as a cash outlay is 
approached.  For each expected annual outgoing cash flow, assets are converted to 
bonds ahead of time to give more certainty to the ability to make the payment.  Not 
all funds are converted to bonds – only enough to cover each annual cash outflow.  
For example, if the conversion is at a five-year period, the first outflows expected in 
2030 are converted to bonds in 2025; then in 2026, enough cash is converted to 
bonds to match the 2031 expected outflow.   
 
D. Current Fund Balances 
 
Annually, the Company reports the balances in the various funds in either this petition 
or a separate letter.  The balances for both the Qualified Trust for the MN 
Jurisdiction are discussed below.   
 

1. Qualified Trust 
 

As of June 30, 2020, the Qualified Trust book value balance for all three operating 
units was a total of $1,306 million for the MN Jurisdiction, with a total market value 
of $1,765 million.  The difference between the book value and the market value is the 
unrealized gains and losses.  Table 5 below shows the book and market values by unit.  
A detailed presentation of each unit’s balances is presented in Schedule D. 
 

Table 5 – Qualified Trust Balance as of June 30, 2020 
Unit Book Value Market Value 

Monticello $594,749,330 $793,777,262 
Prairie Island Unit 1 335,862,951 458,345,888 
Prairie Island Unit 2 375,757,525 512,577,436 
Total $1,306,369,807 $1,764,700,585 

  
The Qualified Trust balances are maintained by retail and wholesale jurisdictions.  The 
retail jurisdictions are Minnesota, North Dakota, South Dakota, and Wisconsin.  The 
wholesale jurisdictions are Minnesota and Wisconsin; since 2014, there have been no 
wholesale customers.  The wholesale balance that was previously collected from 
wholesale customers is applied to the estimated dismantling cost on a jurisdictional 
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basis and reduces the accrual calculation for which the retail customers are 
responsible.   
 
In Order Point 10 of the January 7, 2019 Order in Docket No. E002/M-17-828, the 
Commission required that “Xcel shall also report on whether the Company should 
redistribute to retail customers the wholesale customer contribution.”  We believe that 
redistributing funds is not necessary, but if FERC approval to transfer the funds were 
sought and received, doing so would not be unreasonable.  Whether we redistribute 
funds from the wholesale customers to retail customers, what is critical is to ensure 
that the amount of funds assigned to the two wholesale jurisdictions is factored into 
the Minnesota retail accrual calculation.  The reason we believe that we have to factor 
a portion of the wholesale balance into the accrual calculation relates to the allocation 
of the cost estimate to each jurisdiction.  One hundred percent of the cost estimate is 
allocated to the retail jurisdictions as these customers carry the burden of funding the 
remaining amount for decommissioning.  If we did not include a portion of the 
wholesale balance in the accrual calculation, the accrual calculations for each retail 
jurisdiction will over recover the amount needed by the wholesale balance.  Thus, we 
must account for the Minnesota jurisdictional amount of the Minnesota and 
Wisconsin wholesale balance when calculating the accrual. 
 
The book value balance for the Minnesota and Wisconsin wholesale jurisdictions in 
total was $49.7 million, and the market value was $66.5 million at June 30, 2020.  The 
proposed distribution of these balances using the rate case demand allocators, 
assigned 72.9219% of the total to the Minnesota Retail jurisdiction, or $36.2 million 
additional book value balance and $48.5 million in market value balance.  The 
allocation of the wholesale jurisdiction balances is included in Schedule D.  Including 
the Minnesota Retail portion of the wholesale jurisdiction balances to the June 30, 
2020 balances, results in the adjusted balances used in this filing as follows in Table 6: 
 

Table 6 – Adjusted Qualified Trust Balance as of June 30, 2020 
Unit Book Value Market Value 

Monticello $610,109,002 $814,968,100 
Prairie Island Unit 1 346,629,286 471,960,960 
Prairie Island Unit 2 385,837,890 526,255,835 
Total $1,342,576,178 $1,813,184,895 
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2.  Beginning Fund Balance for Annuity Calculation  
 
The 2017 Filing was submitted using the fund’s adjusted market values, per the 
Commission order, and the 2020 filing continues to use the adjusted market value as a 
basis for the accrual. Using the adjusted market value is consistent with forward 
looking market conditions and will provide the most justifiable and proper accrual 
estimate at this time.  The adjusted funds currently have a $470.6 million unrealized 
net gain.  However, not all of this unrealized gain is available to fund 
decommissioning costs because taxes will have to be paid on the gains when they are 
realized.  Therefore, the June 30, 2020 adjusted market value was dampened by $131.0 
million for the estimated tax that can be expected be paid when the unrealized gain is 
realized. The Company calculated the tax effect on the June 30, 2020 adjusted market 
value based on the unrealized gains and losses in the portfolio.  This tax effect 
calculation is shown with each accrual calculation in Schedule E.    
 

3.  Escrow Fund  
 
In the 2014 Filing, the Commission approved the discontinuance of the Escrow Fund 
and approved the transfer (pour-over) to the Qualified Trust.  The Company 
completed this pour-over in 2016 and reported a zero balance in the Escrow Fund 
with the 2017 compliance filing to 2014 Filing.    
 
VII. EFFECT OF CHANGE UPON THE COMPANY’S REVENUE 
 
Subdivision 1 (b) of Minn. Stat. §216B.2445 requires the inclusion of an estimated 
customer impact for each of the assumed periods.  For this petition we calculated the 
rate impact to each of the customer classes on a $/kWh increase.  This was done by 
allocating the estimated accruals for the various scenarios presented in Schedule F to 
the customer classes using the most recent Class Cost of Service Study. 
 
The class allocation process used the same stratification methodology approved by the 
Commission in Docket No. E002/M-11-807 to return the DOE Settlement dollars to 
customers.  This included an approximate 19.0 percent weight to capacity and an 81.0 
percent weight to energy usage from Docket No E002/GR-19-564.  The accrual was 
then divided by the energy each class forecasted to be used over a 12-month period 
ending December 31, 2020, also from Docket No. E002/GR-19-564, to determine a 
$/kWh that would be required for that class to collect its portion of the accrual. 
Schedule F provides the result of this calculation for all accruals provided in Schedule 
E. 
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VIII. EOL NUCLEAR FUEL 
 
At the time each nuclear unit is shut down, there will be nuclear fuel remaining in the 
reactor that has not been fully utilized.  We refer to this unused fuel as end-of-life 
(EOL) nuclear fuel.  The unused fuel cannot be transferred to another facility, and the 
amortization expense for said fuel would have to be taken at the end of operations at 
each unit.  To avoid this spike in amortization at the end of the useful life of each 
unit, the Company estimates the expected cost of unused fuel at the end of operations 
and amortizes the expense over the remaining life of each unit.  This is done using a 
sinking fund method.  
 
The Company recommends a decrease to the annual internal accrual for EOL nuclear 
fuel for this triennial filing.  The Company is proposing to change the 2022 accrual 
based on the new EOL nuclear fuel factors discussed in Schedule G.  The Minnesota 
jurisdictional annual accrual for 2022 is requested to be $714,366.  This is a decrease 
of $1,591,993 over the accrual based on the factors approved in the 2017 Filing.   
 
This recommended decrease stems mainly from an update in the estimates of the cost 
of the final fuel at shutdown.  The estimated amount to be recovered decreased 
approximately $38 million from the estimate used in the 2017 Filing.  The decrease 
was primarily the result of leveling of $/MWHe through optimization of the multi-
cycle core fuel designs close to EOLL, primarily at Prairie Island Unit 2, and lower 
projected nuclear fuel commodity prices in the future.  The 2022 accrual worksheet 
detailing the calculation is included in Schedule G.  
 
IX. PREMATURE RISK INVESTIGATION 
 
In previous Orders, the Commission has directed the Company to provide an 
investigation of premature risk in its Triennial Nuclear Decommissioning Accrual 
filings.17  Consistent with the Commission’s prior orders, our investigation included the 
following aspects of the risks of premature decommissioning:   

• The availability of commercial insurance. 
• The availability of electric industry co-insurance. 
• Any programs, which may be proposed, mandated, or administered by the NRC 

or any other United States Government agency. 

 
17 In the Matter of the Petition of Northern States Power Company d/b/a Xcel Energy for Approval of the 2012-2014 

Triennial Nuclear Plant Decommissioning Accrual, Docket No. E002/M-11-939, Order Approving 
Decommissioning Plan and Modifying Refund Plan, (Dec. 4, 2012).  
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• Specific detailed information pertaining to any steps the Company has taken to 
minimize any possible loss, which may occur as a result of premature 
decommissioning. 

• The Company’s ability to withstand possible economic and financial trauma, 
which may be associated with premature decommissioning. 

 
Schedule H contains the regular response to that request.  It addresses accident and non-
accident related premature decommissioning of nuclear generating facilities.  Presently, 
insurance is unavailable for non-accident related premature decommissioning such as 
those caused by regulatory directives.  Therefore, the insurance analysis deals with 
accidents.  

 
The Company’s property insurance coverage of $2.65 billion would largely offset the 
potential impact of an accident-related decommissioning.  Although accident-related 
decommissioning expenses are significant, the length of time involved in a clean-up 
process, insurance payments, tax deductibility of expenses, and related rate relief 
would affect the yearly expense.  Although accident related premature 
decommissioning would affect both the Company and its customers, it is anticipated 
that, with acceptable regulatory decisions, the financial integrity of the Company 
would be maintained. 
 
X. ASSET RETIREMENT OBLIGATION 
 
The implementation of the Statement of Financial Accounting Standards No. 143 
(SFAS 143), Accounting for Asset Retirement Obligations (ARO) in January of 2003 brought 
some changes to the accrual accounting for decommissioning.  Financial Accounting 
Standards Board (FASB) Interpretation No. 47 (FIN 47), Accounting for Conditional 
Asset Retirement Obligations was released in March 2005.  These statements are both 
included within the FASB Accounting Standards Codification (ASC) 410 Asset 
Retirement and Environmental Obligations.  This Interpretation of the conditionality of an 
ARO has resulted in some additional accounting analysis for many of the fixed assets 
at the Company.  Nuclear decommissioning was never assumed to be conditional in 
nature, thus the ARO accounting for nuclear decommissioning established in 2003 is 
unaffected by this Interpretation.  Nonetheless, a summary of the ARO accounting 
for nuclear decommissioning is included in Schedule I for reference.  This section is 
provided in response to the Commission’s Order Point 9. from the 2017 Filing. 
 
  



30 

CONCLUSION 
 
Xcel Energy respectfully requests the Commission approve our Petition for Approval 
of the 2022-2024 Nuclear Decommissioning Accrual. As described in this filing, we 
specifically request Commission approval of:    

• Approve our decommissioning study and assumptions as compliant with the 
Company’s obligations under Minnesota statutes, Commission rules, and prior 
precedent;  

• Continue allocation of DOE settlement funds to the NDT;  
• Approve an accrual of $31,368,901 effective in 2022 to meet the needs of the 

Company’s 60-year spent fuel scenario, with no recasking of the fuel, for 2022 
through 2024 while strategic decisions about the future of our nuclear units are 
decided in our 2019 IRP;  

• Approve an annual accrual of $0.7 million for EOL nuclear fuel for the 
calendar year 2022 through 2024; and 

• Approve the proposed asset allocation for the NDT. 
 

The next decommissioning filing would be for the calendar years 2025 through 2027 
with the submittal due December 1, 2023. 
 
Dated:  December 1, 2020 
 
Northern States Power Company 
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decommissioning scenarios and calculated a number of different accruals.  The 
resulting accrual calculations range from an $8.6 million reduction to an increase of 
$207.5 million.   
 
The full version of this filing can be found by searching the Department of 
Commerce’s efiling website:   
 
https://www.edockets.state.mn.us/EFiling/edockets/searchDocuments.do?metho
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EXECUTIVE SUMMARY 
 
 
This report presents estimates of the cost to decommission the Monticello Nuclear 
Generating Plant (Monticello) for the identified decommissioning scenarios 
following a cessation of plant operations in 2030. The estimates are designed to 
provide Xcel Energy with the information to assess its current decommissioning 
liability, as it relates to Monticello. 
 
The analysis relies upon site-specific, technical information from an evaluation 
prepared in 2017, [1] updated to reflect current assumptions pertaining to the 
disposition of the nuclear plant and relevant industry experience in undertaking 
such projects. The costs are based on several key assumptions in areas of 
regulation, component characterization, high-level radioactive waste management, 
low-level radioactive waste disposal, performance uncertainties (contingency) and 
site restoration requirements. 
 
While the analysis is not a detailed engineering evaluation, it represents the 
estimates prepared in advance of the detailed engineering required to carry out the 
decommissioning of the nuclear unit. It may also not reflect the actual plan to 
decommission Monticello; the plan may differ from the assumptions made in this 
analysis based on facts that exist at the time of decommissioning. 
 
The primary goal of the decommissioning is the removal and disposal of the 
contaminated systems and structures so that the plant’s operating license can be 
terminated. The analysis recognizes that spent fuel will be stored at the site in the 
reactor building’s storage pool and/or in an Independent Spent Fuel Storage 
Installation (ISFSI) until such time that it can be transferred to a Department of 
Energy (DOE) facility. Consequently, the estimates also include those costs to 
manage and subsequently decommission these storage facilities. 
 
The current cost estimates assume that Monticello ceases operations in 2030. The cost 
estimates assume that the shutdown date of the nuclear unit is scheduled and pre-
planned (i.e., there is no delay in transitioning the plant and workforce from 
operations or in obtaining regulatory relief from operating requirements, etc.). This 
estimate includes additional resources to support the engineering, planning, and 
licensing efforts for the station; this is done to support a decommissioning schedule 
similar to the prior estimate. The estimates include the continued operation of the 
reactor building as an interim wet fuel storage facility for approximately four years 
after operations cease. The spent fuel will remain in the ISFSI until the DOE is able to 
                     
1 “Decommissioning Cost Analysis for the Monticello Nuclear Generating Plant,” Document No. X01-

1725-002, Rev. 0, TLG Services, Inc., October 2017 
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complete the transfer of the fuel to a federal facility (e.g., a monitored retrievable 
storage facility). [2] The estimates also include the dismantling of non-essential 
structures and limited restoration of the site. 
 
The 2017 plant inventory, the basis for the decontamination and dismantling 
requirements and cost, and the decommissioning waste streams, was reviewed for 
this analysis. Over the three-year period between estimates the plant confirmed 
there were no substantive changes to the configuration of the plant or site facilities 
(that would significantly impact decommissioning). 
 
The costs to decommission Monticello, for the scenarios evaluated, are tabulated at 
the end of this section. Costs are reported in 2020 dollars and include monies 
anticipated to be spent for radiological remediation and operating license 
termination, spent fuel management, and site restoration activities. 
 
A complete discussion of the assumptions relied upon in this analysis is provided in 
Section 3, along with schedules of annual expenditures for each scenario. A 
sequence of significant project activities is provided in Section 4 with a timeline for 
each scenario. Detailed cost reports used to generate the summary tables contained 
within this document are provided in Appendices C through J. 
 
Alternatives and Regulations 
 
The ultimate objective of the decommissioning process is to reduce the inventory of 
contaminated and activated material so that the license can be terminated. The 
Nuclear Regulatory Commission (NRC or Commission) provided initial 
decommissioning requirements in its rule adopted on June 27, 1988.[3] In this rule, 
the NRC set forth technical and financial criteria for decommissioning licensed 
nuclear power facilities.  The regulations addressed planning needs, timing, funding 
methods, and environmental review requirements for decommissioning. The rule 
also defined three decommissioning alternatives as being acceptable to the NRC: 
DECON, SAFSTOR, and ENTOMB. 
 

DECON is defined as "the alternative in which the equipment, structures, 
and portions of a facility and site containing radioactive contaminants are 

                     
2 Projected expenditures for spent fuel management identified in the cost analysis do not consider 

any compensation for damages with regard to the delays incurred by Xcel Energy in the timely 
removal of spent fuel by the DOE. 

3 U.S. Code of Federal Regulations, Title 10, Parts 30, 40, 50, 51, 70 and 72, "General 
Requirements for Decommissioning Nuclear Facilities," Nuclear Regulatory Commission, 53 
Fed. Reg. 24018, June 27, 1988 
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removed or decontaminated to a level that permits the property to be 
released for unrestricted use shortly after cessation of operations."[4] 
 
SAFSTOR is defined as "the alternative in which the nuclear facility is 
placed and maintained in a condition that allows the nuclear facility to be 
safely stored and subsequently decontaminated (deferred decontamination) 
to levels that permit release for unrestricted use."[5] Decommissioning is to 
be completed within 60 years, although longer time periods will be 
considered when necessary to protect public health and safety. 
 
ENTOMB is defined as "the alternative in which radioactive contaminants 
are encased in a structurally long-lived material, such as concrete; the 
entombed structure is appropriately maintained and continued surveillance 
is carried out until the radioactivity decays to a level permitting 
unrestricted release of the property."[6] As with the SAFSTOR alternative, 
decommissioning is currently required to be completed within 60 years, 
although longer time periods will also be considered when necessary to 
protect public health and safety. 
 
The 60-year restriction has limited the practicality for the ENTOMB 
alternative at commercial reactors that generate significant amounts of 
long-lived radioactive material. In 1997, the Commission directed its staff 
to re-evaluate this alternative and identify the technical requirements and 
regulatory actions that would be necessary for entombment to become a 
viable option. The resulting evaluation provided several recommendations, 
however, rulemaking has been deferred based upon several factors (e.g., no 
licensee has committed to pursuing the entombment option, the unresolved 
issues associated with the disposition of greater-than-Class C material 
(GTCC), and the NRC’s current priorities) at least until after the additional 
research studies are complete. The Commission concurred with the staff’s 
recommendation. In a draft regulatory basis document published in March 
2017 in support of rulemaking that would amend NRC regulations 
concerning nuclear plant decommissioning, the NRC staff proposes 
removing any discussion of the ENTOMB option from existing guidance 
documents since the method is not deemed practically feasible. 
 

                     
4  Ibid. Page FR24022, Column 3 
5 Ibid. 
6  Ibid. Page FR24023, Column 2 
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In 1996, the NRC published revisions to its general requirements for decommissioning 
nuclear power plants to clarify ambiguities and codify procedures and terminology as a 
means of enhancing efficiency and uniformity in the decommissioning process.[7] The 
amendments allow for greater public participation and better define the transition 
process from operations to decommissioning.  Regulatory Guide 1.184 Revision 1, 
issued in October 2013, further described the methods and procedures that are 
acceptable to the NRC staff for implementing the requirements of the 1996 revised 
rule that relate to the initial activities and the major phases of the decommissioning 
process. The costs and schedules presented in this analysis follow the general 
guidance and sequence in the amended regulations. The format and content of the 
estimates is also consistent with the recommendations of Regulatory Guide 1.202, 
issued February 2005. [8] 

In 2011, the NRC published amended regulations to improve decommissioning 
planning and thereby reduce the likelihood that any current operating facility will 
become a legacy site.[9] The regulations require licensees to report additional details 
in their decommissioning cost estimate, including a decommissioning estimate for 
the ISFSI. This estimate is provided in Appendix K. 
 
Decommissioning Scenarios 
 
The following scenarios were evaluated and are intended to bound the liability 
associated with the removal of spent fuel from the site. The current operating 
license expires in 2030. The scenarios consist of four spent fuel management 
scenarios, each with a DECON and a SAFSTOR decommissioning alternative for 
eight total scenarios. The duration of the spent fuel scenarios has little impact to 
the decommissioning costs and timing of the power block systems and structures. 
The spent fuel in the plant’s spent fuel storage pool is transferred to the ISFSI 
within the first four years. The equipment, structures, and portions of the plant 
containing radioactive contaminants are removed or decontaminated to a level that 
permits the facility to be released for unrestricted use. Remaining site structures 
are then demolished. Spent fuel storage operations continue at the ISFSI until the 
transfer of the fuel to the DOE is completed (as shown in the “Last Spent Fuel 
Assembly” column in the following table). 

                     
7  U.S. Code of Federal Regulations, Title 10, Parts 2, 50 and 51, "Decommissioning of Nuclear Power 

Reactors," Nuclear Regulatory Commission, 61 Fed. Reg. 39278, July 29, 1996 
8 “Standard Format and Content of Decommissioning Cost Estimates for Nuclear Power Reactors,” 

Regulatory Guide 1.202, Nuclear Regulatory Commission, February 2005 
9  U.S. Code of Federal Regulations, Title 10, Parts 20, 30, 40, 50, 70, and 72, "Decommissioning 

Planning," Nuclear Regulatory Commission, Federal Register Volume 76, (p 35512 et seq.), June 17, 
2011 
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Scenario 
1st Spent 

Fuel 
Canister 

Replacement 

1st Spent Fuel 
Assembly 

Removed from 
Monticello* 

Last Spent 
Fuel Assembly 
Removed from 

Monticello 

 
Scenario 

Identification 

1 n/a 2052 2072 DECON with 42 Year 
DFS+ 

2 n/a 2078 2090 DECON with 60 Year 
DFS 

3 2058 2118 2130 DECON with 100 
Year DFS 

4 2058 2218 2230 DECON with 200 
Year DFS 

5 n/a 2052 2072 SAFSTOR with 42 
Year DFS 

6 n/a 2078 2090 SAFSTOR with 60 
Year DFS 

7 2058 2118 2130 SAFSTOR with 100 
Year DFS 

8 2058 2218 2230 SAFSTOR with 200 
Year DFS 

* Spent fuel stored at Morris is removed prior to fuel stored at the Monticello site. 
+ Dry Fuel Storage 
 
For Scenarios 1 and 5, although they only provide a total fuel storage period of 42 
years following shutdown, some of the Monticello casks have been in storage since 
2008. Xcel Energy directed TLG Services to not include the cost of transferring the 
spent fuel in dry storage to new canisters for those casks that exceed 50 years. The 
assumption to not transfer spent fuel at 50-years total storage duration for these two 
scenarios was premised on the likelihood that the life of the canisters could be 
successfully extended for the additional years. 
 
For Scenarios 2 and 6, although they provide a total fuel storage period of nominally 
60 years following shutdown, Xcel Energy directed TLG Services to not include the 
cost of transferring the spent fuel in dry storage to new canisters at the 50-year mark. 
 
In Scenarios 3, 4, 7 and 8, the Dry Shielded Canisters (DSCs) are assumed to be 
replaced after fifty years of use. Since the reactor building spent fuel storage pool and 
fuel handling facilities are removed by the year 2038, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old to the new 
DSCs. For Scenarios 3 and 7, two such transfer is needed over the time frame 
assumed. For Scenarios 4 and 8, the spent fuel will be transferred four times following 
initial placement in the ISFSI.  
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Methodology 
 
The methodology used to develop the estimates follows the basic approach originally 
presented in the cost estimating guidelines [10] developed by the Atomic Industrial 
Forum (now Nuclear Energy Institute). This reference describes a unit cost factor 
method for estimating decommissioning activity costs. The unit cost factors used in 
this analysis incorporate site-specific costs and the latest available information about 
worker productivity in decommissioning. 
 
An activity duration critical path is used to determine the total decommissioning 
program schedule. This is required for calculating the carrying costs, which include 
program management, administration, field engineering, equipment rental, quality 
assurance, and security. This systematic approach for assembling decommissioning 
estimates ensures a high degree of confidence in the reliability of the resulting costs. 
 
The estimates also reflect lessons learned from TLG’s involvement in the Shippingport 
Station Decommissioning Project, completed in 1989, as well as the decommissioning 
of the Cintichem reactor, hot cells and associated facilities, completed in 1997. In 
addition, the planning and engineering for the Rancho Seco, Trojan, Yankee Rowe, Big 
Rock Point, Maine Yankee, Humboldt Bay-3, Oyster Creek, Connecticut Yankee, 
Crystal River, Vermont Yankee, Fort Calhoun, Pilgrim, and Indian Point nuclear units 
have provided additional insight into the process, the regulatory aspects, and the 
technical challenges of decommissioning commercial nuclear units. 
 
Contingency 
 
Consistent with cost estimating practice, contingencies are applied to the 
decontamination and dismantling costs developed as "specific provision for 
unforeseeable elements of cost within the defined project scope, particularly important 
where previous experience relating estimates and actual costs has shown that 
unforeseeable events which will increase costs are likely to occur.”[11] The cost 
elements in the estimates are based on ideal conditions; therefore, the types of 
unforeseeable events that are almost certain to occur in decommissioning, based on 
industry experience, are addressed through a percentage contingency applied on a 
line-item basis. This contingency factor is a nearly universal element in all large-scale 
construction and demolition projects. It should be noted that contingency, as used in 
this analysis, does not account for price escalation and inflation in the cost of 
                     
10 T.S. LaGuardia et al., "Guidelines for Producing Commercial Nuclear Power Plant Decommissioning 

Cost Estimates," AIF/NESP-036, May 1986 
11 Project and Cost Engineers’ Handbook, Second Edition, American Association of Cost Engineers, 

Marcel Dekker, Inc., New York, New York, p. 239 
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decommissioning over the remaining operating life of the station, or duration of the 
decommissioning program and dry fuel storage period. 
 
Contingency funds are expected to be fully expended throughout the program. As such, 
inclusion of contingency is necessary to provide assurance that sufficient funding will 
be available to accomplish the intended tasks. 
 
Low-Level Radioactive Waste Disposal 
 
The contaminated and neutron-activated material generated in the 
decontamination and dismantling of a commercial nuclear reactor is classified as 
low-level (radioactive) waste, although not all of the material is suitable for 
“shallow-land” disposal.  With the passage of the “Low-Level Radioactive Waste 
Policy Act” in 1980, [12] and its Amendments of 1985, [13] the states became 
ultimately responsible for the disposition of low-level radioactive waste generated 
within their own borders. It was expected that groups of states would combine 
together to jointly deal with their radioactive wastes; these organizations are 
referred to as waste disposal compacts. 
 
With the exception of Texas, no new compact facilities have been successfully sited, 
licensed, and constructed. The Texas Compact disposal facility is now operational and 
waste is being accepted from generators within the Compact by the operator, Waste 
Control Specialists (WCS). The facility is also able to accept limited quantities of non-
Compact waste. 
 
Disposition of the various waste streams produced by the decommissioning process 
considered all options and services currently available to Xcel Energy. The majority of 
the low-level radioactive waste designated for direct disposal (Class A [14]) can be sent 
to EnergySolutions’ facility in Clive, Utah. Therefore, disposal costs for Class A waste 
were based upon current contract rates. This facility is not licensed to receive the 
higher activity portion of the decommissioning waste stream (Classes B and C resins 
and activated metal from the reactor vessel[15]).  
 
The Texas facility is licensed to receive the higher activity waste forms (Classes B and 
C). As such, for this analysis, disposal costs for the Class B and C waste were based 
upon the Xcel-provided information on the cost for such from WCS. 
                     
12 “Low-Level Radioactive Waste Policy Act,” Public Law 96-573, 1980 
13 “Low-Level Radioactive Waste Policy Amendments Act of 1985,” Public Law 99-240, 1986 
14  Waste is classified in accordance with U.S. Code of Federal Regulations, Title 10, Part 61.55 
15  U.S. Code of Federal Regulations, Title 10, Part 61, “Licensing Requirements for Land Disposal 

of Radioactive Waste” 
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The dismantling of the components residing closest to the reactor core generates 
radioactive waste considered unsuitable for shallow-land disposal (i.e., low-level 
radioactive waste with concentrations of radionuclides that exceed the limits 
established by the NRC for Class C radioactive waste (GTCC)). The Low-Level 
Radioactive Waste Policy Amendments Act of 1985 assigned the federal government 
the responsibility for the disposal of this material. The Act also stated that the 
beneficiaries of the activities resulting in the generation of such radioactive waste bear 
all reasonable costs of disposing of such waste. 
 
The DOE issued its final Environmental Impact Statement for the disposal of 
GTCC on January 2016.[16] The study evaluated the potential environmental 
impacts associated with constructing and operating a new facility or using an 
existing facility, disposal methods, and locations. DOE is awaiting Congressional 
action on the report and its recommendations. At this time, the federal government 
has not identified a specific cost for disposing of GTCC or a schedule for acceptance.  
 
For purposes of this analysis, the GTCC radioactive waste is assumed to be packaged 
and disposed of in a similar manner as high-level waste and at a cost equivalent to 
that envisioned for the spent fuel. The GTCC is packaged in the same canisters used 
for spent fuel and either stored on site or shipped directly to a DOE facility as it is 
generated (depending upon the timing of the decommissioning and whether the spent 
fuel has been removed from the site prior to the start of physical decommissioning).  

A significant portion of the waste material generated during decommissioning may 
only be potentially contaminated by radioactive materials. This waste can be analyzed 
on site or shipped off site to licensed facilities for further analysis, for processing 
and/or for conditioning/recovery. Reduction in the volume of low-level radioactive 
waste requiring disposal in a licensed low-level radioactive waste disposal facility can 
be accomplished through a variety of methods, including analyses and surveys or 
decontamination to isolate the portion of waste that does not require disposal as 
radioactive waste, compaction, incineration or metal melt. The estimates reflect the 
savings from waste recovery/volume reduction. 

High-Level Radioactive Waste Management 
 
Congress passed the “Nuclear Waste Policy Act” [17] (NWPA) in 1982, assigning the 
federal government’s long-standing responsibility for disposal of the spent nuclear fuel 
created by the commercial nuclear generating plants to the DOE. The DOE was to 
                     
16  “Final Environmental Impact Statement for the Disposal of Greater-Than-Class C (GTCC) Low-

Level Radioactive Waste and GTCC-Like Waste (DOE/EIS-0375),” January 2016 
17 “Nuclear Waste Policy Act of 1982 and Amendments,” DOE’s Office of Civilian Radioactive 

Management, 1982 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 15 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Page xvi of xxxi 
 

TLG Services, LLC 

begin accepting spent fuel by January 31, 1998; however, to date no progress in the 
removal of spent fuel from commercial generating sites has been made. 

Today, the country is at an impasse on high-level waste disposal, even with the 
License Application for a geologic repository submitted by the DOE to the NRC in 
2008. The Obama administration cut the budget for the repository program while 
promising to “conduct a comprehensive review of policies for managing the back end 
of the nuclear fuel cycle … and make recommendations for a new plan.”[18] Towards 
this goal, the administration appointed a Blue Ribbon Commission on America’s 
Nuclear Future (Blue Ribbon Commission) to make recommendations for a new 
plan for nuclear waste disposal. The Blue Ribbon Commission’s charter includes a 
requirement that it consider “[o]ptions for safe storage of used nuclear fuel while 
final disposition pathways are selected and deployed.”[19] 

On January 26, 2012, the Blue Ribbon Commission issued its “Report to the 
Secretary of Energy” containing a number of recommendations on nuclear waste 
disposal. Two of the recommendations that may impact decommissioning planning 
are: 

• “[T]he United States [should] establish a program that leads to the timely 
development of one or more consolidated storage facilities”[20] 

• “[T]he United States should undertake an integrated nuclear waste 
management program that leads to the timely development of one or more 
permanent deep geological facilities for the safe disposal of spent fuel and 
high-level nuclear waste.”[21] 

 
In January 2013, the DOE issued the “Strategy for the Management and Disposal 
of Used Nuclear Fuel and High-Level Radioactive Waste,” in response to the 
recommendations made by the Blue Ribbon Commission and as “a framework for 
moving toward a sustainable program to deploy an integrated system capable of 
transporting, storing, and disposing of used nuclear fuel...”[22] This document states: 

                     
18  Blue Ribbon Commission on America’s Nuclear Future’s Charter, 

http://cybercemetery.unt.edu/archive/brc/20120620215336/http://brc.gov/index.php?q=page/charter 
19  Ibid. 
20 “Blue Ribbon Commission on America’s Nuclear Future, Report to the Secretary of Energy,”, p. 

32, January 2012 
21  Ibid., p.27 
22  “Strategy for the Management and Disposal of Used Nuclear Fuel and High-Level Radioactive 

Waste,” U.S. DOE, January 11, 2013 
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“With the appropriate authorizations from Congress, the Obama Administration 
planned to implement a program over the next 10 years that would have: 
 

• Sites, designs and licenses, constructs and begins operations of a pilot 
interim storage facility by 2021 with an initial focus on accepting used 
nuclear fuel from shut-down reactor sites; 

• Advances toward the siting and licensing of a larger interim storage 
facility to be available by 2025 that will have sufficient capacity to provide 
flexibility in the waste management system and allows for acceptance of 
enough used nuclear fuel to reduce expected government liabilities; and 

• Makes demonstrable progress on the siting and characterization of 
repository sites to facilitate the availability of a geologic repository by 
2048.”[23] 

 
The NRC’s review of DOE’s license application to construct a geologic repository at 
Yucca Mountain was suspended in 2011 when the Obama Administration 
significantly reduced the budget for completing that work. However, the US Court 
of Appeals for the District of Columbia Circuit issued a writ of mandamus (in 
August 2013) [24] ordering NRC to comply with federal law and restart its review of 
DOE's Yucca Mountain repository license application to the extent of previously 
appropriated funding for the review. That review is now complete with the 
publication of the five-volume safety evaluation report. A supplement to DOE’s 
environmental impact statement and an adjudicatory hearing on the contentions 
filed by interested parties must be completed before a licensing decision can be 
made. Although the DOE proposed it would start fuel acceptance in 2025, no progress 
has been made in the repository program since DOE’s 2013 strategy was issued except 
for the completion of the Yucca Mountain safety evaluation report. 
 
Holtec International submitted a license application to the NRC on March 30, 2017 
for a consolidated interim spent fuel storage facility in southeast New Mexico called 
HI-STORE CIS (Consolidated Interim Storage) under the provisions of 10 CFR Part 
72. The application is currently under NRC review. 
 
A centralized interim storage project was initiated by Waste Control Specialists 
(WCS) for a site in Andrews County, Texas, adjacent to WCS’s existing low-level 
radioactive waste and hazardous waste storage and disposal facilities.  The NRC 
license application for this project was filed in April 2016.  In April 2017, WCS 
                     
23 Ibid., p.2  
24 United States Court of Appeals for the District Of Columbia Circuit, In Re: Aiken County, et al, 

August 2013  
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asked the NRC to suspend the review of this application.  Subsequently, WCS and 
Orano USA (formerly Areva Nuclear Materials) formed a joint venture to license 
the facility.  In response to letters to the NRC in June and July 2018 from the joint 
venture, Interim Storage Partners, the NRC restarted its review of the application 
 
On May 10, 2018, the U.S. House of Representatives passed H.R. 3053, the “Nuclear 
Waste Policy Amendments Act of 2018.” Proposed to amend the Nuclear Waste 
Policy Act of 1982, the legislation, if approved by the Senate and signed by the 
President, would provide the DOE the authority to site, construct, and operate one 
or more Monitored Retrieval Storage (MRS) facilities while a permanent repository 
is licensed and constructed and/or to enter into an MRS agreement with a non-
Federal entity for temporary storage. 
 
Completion of the decommissioning process is dependent upon the DOE’s ability to 
remove spent fuel from the site in a timely manner. DOE’s repository program had 
originally assumed that spent fuel allocations would be accepted for disposal from 
the nation’s commercial nuclear plants, with limited exceptions, in the order (the 
“queue”) in which it was discharged from the reactor.[25] However, the Blue Ribbon 
Commission, in its final report, noted that: “[A]ccepting spent fuel according to the 
OFF [Oldest Fuel First] priority ranking instead of giving priority to shutdown 
reactor sites could greatly reduce the cost savings that could be achieved through 
consolidated storage if priority could be given to accepting spent fuel from shutdown 
reactor sites before accepting fuel from still-operating plants. …. The magnitude of 
the cost savings that could be achieved by giving priority to shutdown sites appears 
to be large enough (i.e., in the billions of dollars) to warrant DOE exercising its 
right under the Standard Contract to move this fuel first.” 

The state of Minnesota directed the Public Utilities Commission, “when considering 
approval of a plan for the accrual of funds for the decommissioning of nuclear 
facilities” …to “include an evaluation of the costs, if any, arising from storage of used 
nuclear fuel that may be incurred by the state of Minnesota, and any tribal 
community, county, city, or township where used nuclear fuel is located following the 
cessation of operations at a nuclear plant.”[26] 
 
                     
25 U.S. Code of Federal Regulations, Title 10, Part 961.11, Article IV – Responsibilities of the 

Parties, B. DOE Responsibilities, 5.(a) … DOE shall issue an annual acceptance priority ranking 
for receipt of SNF and/or HLW at the DOE repository. This priority ranking shall be based on 
the age of SNF and/or HLW as calculated from the date of discharge of such materials from the 
civilian nuclear power reactor. The oldest fuel or waste will have the highest priority for 
acceptance …” 

26  Minnesota Statute 216B.2445, “Nuclear Power Plant Decommissioning and Storage of Used 
Nuclear Fuel” 
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The state of Minnesota statute also prescribed the parameters to be used in evaluating 
spent fuel management costs. “To assist the commission in making the determination 
… the filing shall provide cost estimates, including ratepayer impacts, assuming used 
nuclear fuel will be stored in the state for 60 years, 100 years, and 200 years following 
the cessation of operation of the nuclear plant.” [27] 

Xcel Energy’s current spent fuel management plan for the Monticello spent fuel is 
based in general upon:  
 

1) Fuel transferred from the pool to the ISFSI within 4 years of 
shutdown; 

2) Exchange of Prairie Island and Monticello spent fuel acceptance rights 
to best manage the overall cost of spent fuel storage for both plants; 

3) Fuel will be shipped in the existing NUHOMS DSCs (Scenarios 1, 2, 5, 
and 6); the NUHOMS are periodically replaced in Scenarios 3, 4, 7 and 
8. Canisters that are unloaded in the spent fuel transfer operation will 
be surveyed for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules from 
the first off-load operation are assumed to be mildly neutron activated 
and therefore must be disposed of as radioactive waste.  

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 4, 7 
and 8) the canisters and casks will be replaced on a 50 year schedule 
using a dry transfer facility. [28] 

6) Currently Monticello is storing spent fuel assemblies at the Morris 
Operation facility of GE Hitachi Nuclear Energy in Morris, Illinois. 
These assemblies will be shipped for final disposal to DOE prior to the 
removal of fuel from the Monticello site. 

 
The NRC requires that licensees establish a program to manage and provide funding 
for the caretaking of all irradiated fuel at the reactor site until title of the fuel is 
transferred to the Secretary of Energy, pursuant to 10 CFR Part 50.54(bb). [29] This 
requirement is prepared for through inclusion of certain cost elements in the 

                     
27  Ibid. 
28  “Order Approving Nuclear Decommissioning Study, Assumptions, and Annual Accrual, and 

Setting Filing Requirements”, Page 8, Items 12e and 12g, Minnesota Public Utilities 
Commission Docket E-002/M-14-761 October 4, 2015 

29 U.S. Code of Federal Regulations, Title 10, Part 50, “Domestic Licensing of Production and 
Utilization Facilities,” Subpart 54 (bb), “Conditions of Licenses”  
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decommissioning estimates, for example, associated with the isolation and continued 
operation of the spent fuel pool and the ISFSI. 

The spent fuel pool is expected to contain freshly discharged assemblies (from the most 
recent refueling cycles) as well as the final reactor core at shutdown. The assemblies 
are packaged into dry shielded canisters (DSCs) over the first four years after 
shutdown for transfer to the ISFSI for interim storage. It is assumed that this period 
provides the necessary cooling for the final core to meet the transport and/or storage 
requirements for decay heat. 
 
An ISFSI, operated under a Part 50 General License (in accordance with 10 CFR 
72, Subpart K [30]), has been constructed to support continued plant operations. The 
facility is assumed to be expanded to support decommissioning. This will allow 
decommissioning activities to proceed within the reactor building. 

DOE has breached its obligations to remove fuel from reactor sites, and has also failed 
to provide the plant owners with information about how it will ultimately perform. 
DOE officials have stated that DOE does not have an obligation to accept already-
canistered fuel without an amendment to DOE’s contracts with plant licensees to 
remove the fuel (the “Standard Contract”), but DOE has not explained what any such 
amendment would involve. Consequently, Xcel Energy has no information or 
expectations on how DOE will remove fuel from the site in the future. In the absence 
of information about how DOE will perform, and for purposes of this analysis only, it is 
assumed that DOE will accept already-canistered fuel. If this assumption is incorrect, 
it is assumed that DOE will have liability for costs incurred to transfer the fuel to 
DOE-supplied containers. 

Xcel Energy’s position is that the DOE has a contractual obligation to accept 
Monticello’s fuel earlier than the projections set out above consistent with its contract 
commitments. No assumption made in this study should be interpreted to be 
inconsistent with this claim. However, including the cost of storing spent fuel in this 
study is appropriate to ensure the availability of sufficient decommissioning funds at 
the end of the station’s life if the DOE has not met its obligation. The cost for the 
interim storage of spent fuel has been calculated and is separately presented as "Spent 
Fuel Management” expenditures in this report. 

Site Restoration 
 
The efficient removal of the contaminated materials at the site may result in 
damage to many of the site structures. Blasting, coring, drilling, and the other 

                     
30 U.S. Code of Federal Regulations, Title 10, Part 72, Subpart K, “General License for Storage of Spent 

Fuel at Power Reactor Sites” 
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decontamination activities can substantially damage power block structures, 
potentially weakening the footings and structural supports. It is unreasonable to 
anticipate that these structures would be repaired and preserved after the 
radiological contamination is removed. The cost to dismantle site structures with a 
work force already mobilized is more efficient and less costly than if the process 
were deferred. Experience at shutdown generating stations has shown that plant 
facilities quickly degrade without maintenance, adding additional expense and 
creating potential hazards to the public and the demolition work force.   
 
This estimate assumes that some site features will remain following the 
decommissioning project. These include the existing electrical switchyard, which is 
assumed to remain functional in support of the regional electrical distribution 
system. The existing shoreline will also be left intact. 
 
Consequently, non-essential site structures addressed by this analysis are 
completely removed (including foundations) as required by Minnesota statute [31]. 
The site is then graded and stabilized. The cost for the site restoration of non-
essential and/or non-contaminated structures has been calculated and is separately 
presented as "Site Restoration” expenditures in this report. 
 
Summary 
 
The costs to decommission the Monticello station were evaluated for several spent 
fuel removal scenarios, using both the DECON and SAFSTOR decommissioning 
alternatives. Regardless of the timing of the decommissioning activities, the 
estimates to decommission Monticello assume the removal of all contaminated and 
activated plant components and structural materials such that Xcel Energy may 
then have unrestricted use of the site with no further requirements for an operating 
license. In most of the scenarios, spent fuel remains on site following the 
decommissioning and site restoration of the power block structures. The spent fuel 
remains in storage at the site until such time that the transfer to a DOE facility can 
be completed. Once the transfer is complete, the storage facilities are also 
decommissioned. 
 
The alternatives evaluated in this analysis are described in Section 2. The 
assumptions are presented in Section 3, along with schedules of annual expenditures. 
The major cost contributors are identified in Section 6, with detailed activity costs, 
waste volumes, and associated manpower requirements delineated in Appendices C 
through J. The major cost components are also identified in the cost summary 
provided at the end of this section. 
                     
31  Minnesota Administrative Rule part 7035.0400 “General Requirements” 
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The estimates presented in this document reflect the total cost to decontaminate the 
nuclear unit, manage the spent fuel until the DOE is able to complete the transfer 
to a federal facility, dismantle the plant and restore the site for alternative use. 
 
The cost elements in the estimates for the four DECON and SAFSTOR alternatives 
are assigned to one of three subcategories: NRC License Termination (radiological 
remediation), Spent Fuel Management, and Site Restoration. The subcategory 
“NRC License Termination” is used to accumulate costs that are consistent with 
“decommissioning” as defined by the NRC in its financial assurance regulations 
(i.e., 10 CFR §50.75). The cost reported for this subcategory is generally sufficient to 
terminate the unit’s operating license, recognizing that there may be some 
additional cost impact from spent fuel management. The License Termination cost 
subcategory also includes costs to decommission the ISFSI (as required by 10 CFR 
§72.30). Section 3.4.1 provides the basis for the ISFSI decommissioning cost. 
 
The “Spent Fuel Management” subcategory contains costs associated with the 
containerization and transfer of spent fuel from the wet storage pool to the ISFSI, 
as well as the transfer of the spent fuel in storage at the ISFSI to the DOE. Costs 
are included for the operation of the storage pool and the management of the ISFSI 
until such time that the transfer is complete. It does not include any spent fuel 
management expenses incurred prior to the cessation of plant operations, nor does 
it include any costs related to the final disposal of the spent fuel. 
 
“Site Restoration” is used to capture costs associated with the dismantling and 
demolition of buildings and facilities demonstrated to be free from contamination. 
This includes structures never exposed to radioactive materials, as well as those 
facilities that have been decontaminated to appropriate levels. Structures are 
completely removed (including foundations) and backfilled to conform to local 
surface elevation. 
 
It should be noted that the costs assigned to these subcategories are allocations. 
Delegation of cost elements is for the purposes of comparison (e.g., with NRC financial 
guidelines) or to permit specific financial treatment (e.g., Asset Retirement Obligation 
determinations). In reality, there can be considerable interaction between the 
activities in the three subcategories. For example, Xcel Energy may decide to remove 
non-contaminated structures early in the project to improve access to highly 
contaminated facilities or plant components. In these instances, the non-contaminated 
removal costs could be reassigned from Site Restoration to an NRC License 
Termination support activity. However, in general, the allocations represent a 
reasonable accounting of those costs that can be expected to be incurred for the specific 
subcomponents of the total estimated program cost, if executed as described. 
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As noted within this document, the estimates were developed and costs are presented 
in 2020 dollars. As such, the estimates do not reflect the escalation of costs (due to 
inflationary and market forces) over the remaining operating life of the plant or during 
the decommissioning period. 
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SCENARIO 1: DECON WITH 42 YEARS DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  24,330 
Removal 124,923 
Packaging 26,543 
Transportation 14,145 
Waste Disposal 114,148 
Off-site Waste Processing 57,444 
Program Management [1] 291,793 
Site Security 300,359 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 243,342 
Insurance and Regulatory Fees 39,755 
Energy 10,030 
Characterization and Licensing Surveys 23,012 
Property Taxes 55,377 
Miscellaneous Equipment 7,411 
Railroad Track Maintenance 6,915 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 1,405,104 

 
Cost Element Total 
  
NRC License Termination 776,139 
Spent Fuel Management 555,579 
Site Restoration 73,386 
  
Total [3] 1,405,104 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
   
Decontamination  24,330 
Removal 124,923 
Packaging 26,543 
Transportation 14,145 
Waste Disposal 114,148 
Off-site Waste Processing 57,444 
Program Management [1] 317,534 
Site Security 389,439 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 301,663 
Insurance and Regulatory Fees 53,689 
Energy 10,030 
Characterization and Licensing Surveys 23,012 
Property Taxes 73,368 
Miscellaneous Equipment 7,411 
Railroad Track Maintenance 9,505 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 1,612,762 

 
Cost Element Total 
  
NRC License Termination 776,139 
Spent Fuel Management 763,237 
Site Restoration 73,386 
  
Total [3] 1,612,762 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 3: DECON WITH 100 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  24,330 
Removal 125,011 
Packaging 26,543 
Transportation 14,145 
Waste Disposal 114,148 
Off-site Waste Processing 57,444 
Program Management [1] 502,435 
Site Security 587,397 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 875,124 
Insurance and Regulatory Fees 84,655 
Energy 10,030 
Characterization and Licensing Surveys 23,012 
Property Taxes 113,348 
Miscellaneous Equipment 7,411 
Railroad Track Maintenance 15,260 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 2,645,871 

 
Cost Element Total 
  
NRC License Termination 776,228 
Spent Fuel Management 1,795,906 
Site Restoration 73,737 
  
Total [3] 2,645,871 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 26 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Page xxvii of xxxi 
 

TLG Services, LLC 

SCENARIO 4: DECON WITH 200 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  24,330 
Removal 125,011 
Packaging 26,543 
Transportation 14,145 
Waste Disposal 114,148 
Off-site Waste Processing 57,444 
Program Management [1] 782,364 
Site Security 1,082,311 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 1,961,162 
Insurance and Regulatory Fees 162,073 
Energy 10,030 
Characterization and Licensing Surveys 23,012 
Property Taxes 213,298 
Miscellaneous Equipment 7,411 
Railroad Track Maintenance 29,650 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 4,698,509 

 
Cost Element Total 
  
NRC License Termination 776,228 
Spent Fuel Management 3,848,543 
Site Restoration 73,737 
  
Total [3] 4,698,509 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 

 
 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 27 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Page xxviii of xxxi 
 

TLG Services, LLC 

SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  30,303 
Removal 130,385 
Packaging 17,375 
Transportation 10,222 
Waste Disposal 82,277 
Off-site Waste Processing 67,679 
Program Management [1] 415,951 
Site Security 379,377 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 233,722 
Insurance and Regulatory Fees 61,212 
Energy 23,983 
Characterization and Licensing Surveys 24,381 
Property Taxes 227,954 
Miscellaneous Equipment 21,371 
Railroad Track Maintenance 9,258 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 1,801,028 

 
Cost Element Total 
  
NRC License Termination 1,258,686 
Spent Fuel Management 479,749 
Site Restoration 62,593 
  
Total [3] 1,801,028 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  30,303 
Removal 130,503 
Packaging 17,378 
Transportation 10,223 
Waste Disposal 82,289 
Off-site Waste Processing 67,679 
Program Management [1] 433,069 
Site Security 431,859 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 289,013 
Insurance and Regulatory Fees 66,507 
Energy 23,983 
Characterization and Licensing Surveys 24,381 
Property Taxes 238,521 
Miscellaneous Equipment 21,371 
Railroad Track Maintenance 9,258 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 1,941,915 

 
Cost Element Total 
  
NRC License Termination 1,250,097 
Spent Fuel Management 629,040 
Site Restoration 62,778 
  
Total [3] 1,941,915 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  29,939 
Removal 130,623 
Packaging 22,597 
Transportation 10,222 
Waste Disposal 82,285 
Off-site Waste Processing 67,679 
Program Management [1] 544,148 
Site Security 611,726 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 863,002 
Insurance and Regulatory Fees 97,864 
Energy 24,005 
Characterization and Licensing Surveys 24,381 
Property Taxes 278,126 
Miscellaneous Equipment 21,371 
Railroad Track Maintenance 14,886 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 2,888,431 

 
Cost Element Total 
  
NRC License Termination 1,248,652 
Spent Fuel Management 1,580,426 
Site Restoration 59,354 
  
Total [3] 2,888,431 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Total 
  
Decontamination  29,939 
Removal 130,623 
Packaging 22,597 
Transportation 10,222 
Waste Disposal 82,285 
Off-site Waste Processing 67,679 
Program Management [1] 824,077 
Site Security 1,061,840 
Spent Fuel Pool Isolation 14,576 
Spent Fuel Storage (Direct Costs) [2] 1,949,073 
Insurance and Regulatory Fees 175,282 
Energy 24,005 
Characterization and Licensing Surveys 24,381 
Property Taxes 378,076 
Miscellaneous Equipment 21,371 
Railroad Track Maintenance 29,275 
Retention and Severance 41,002 
Security Modifications 10,000 
  
Total [3] 4,896,303 

 
Cost Element Total 
  
NRC License Termination 1,248,733 
Spent Fuel Management 3,588,216 
Site Restoration 59,354 
  
Total [3] 4,896,303 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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1.   INTRODUCTION 
 
 
This report presents estimates of the cost to decommission the Monticello Nuclear 
Generating Plant (Monticello) and the operation and eventual decommissioning of 
the on-site Independent Spent Fuel Storage Installation (ISFSI) for the selected 
decommissioning scenarios following the scheduled cessation of plant operations. 
The estimates are designed to provide Xcel Energy with the information to assess 
its current decommissioning liability, as it relates to Monticello. 
 
The analysis relies upon site-specific, technical information from an earlier evaluation 
prepared in 2017, [1]* updated to reflect current assumptions pertaining to the 
disposition of the nuclear plant and relevant industry experience in undertaking such 
projects. The costs are based on several key assumptions in areas of regulation, 
component characterization, high-level radioactive waste management, low-level 
radioactive waste disposal, performance uncertainties (contingency) and site 
restoration requirements. 
 
The analysis is not a detailed engineering evaluation, but an estimate prepared in 
advance of the detailed engineering required to carry out the decommissioning of the 
nuclear unit. It may also not reflect the actual plan to decommission Monticello; the 
plan may differ from the assumptions made in this analysis based on facts that exist 
at the time of decommissioning. 
 
The 2017 plant inventory was reviewed for this analysis. It serves as the basis for 
the decontamination and dismantling requirements, cost, and the decommissioning 
waste streams. The review confirmed that there were no substantive changes to the 
configuration of the plant or site facilities that would impact decommissioning over 
the last three years. 
 
1.1 OBJECTIVES OF STUDY 
 

The objectives of this study are to prepare comprehensive estimates of the cost 
to decommission Monticello, to provide a sequence or schedule for the 
associated activities, and to develop waste stream projections from the 
decontamination and dismantling activities. 
 
The operating license was originally issued for the plant on September 8th, 
1970, and was valid for a period of 40 years. In early 2005, Nuclear 
Management Company (as agent for Xcel Energy), submitted an application for 

                     
* Annotated references for citations in Sections 1-6 are provided in Section 7 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 32 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis  Section 1, Page 2 of 15 

TLG Services, LLC 

a renewed license (i.e., 20 year extension). The application was approved by the 
NRC in November 2006. Therefore, for the purposes of this study, the final 
shutdown date (license expiration) for Monticello is September 8th, 2030, 
assuming a 60-year operating life (the current operating license’s expiration 
date). 
  

1.2 SITE DESCRIPTION 
 

Monticello is located on the Mississippi River within the city limits of 
Monticello, in Wright County, Minnesota.  The plant is located approximately 
30 miles northwest of the Minneapolis-St. Paul area. 
 
The Nuclear Steam Supply System (NSSS) consists of a single cycle, forced 
circulation, low power density boiling water reactor. The reactor recirculation 
system is comprised of the reactor vessel; the two loop reactor recirculation 
system with its pumps, pipes, and valves; the main steam piping up to the 
main steam isolation valves; and the reactor auxiliary systems piping. The 
system is housed within a "containment system," consisting of a steel light 
bulb-shaped drywell, a steel doughnut-shaped pressure suppression chamber, 
and interconnecting vent pipes. This system provides the first containment 
barrier surrounding the reactor vessel and reactor primary system. The reactor 
building provides secondary containment and is designed as a controlled 
leakage structure. 
   
The saturated steam leaving the reactor vessel flows through the four main 
steam lines to the main turbine located in the turbine building.  After passing 
through the main turbine, low-pressure steam is condensed, the non-
condensable gases are removed, and the condensate is demineralized before 
being returned to the reactor vessel through the reactor feedwater system 
heaters.  The turbine-generator system converts the thermodynamic energy of 
the steam into electrical energy.  The unit's turbine-generator consists of one 
single-flow, high-pressure, and two double-flow, low-pressure turbines driving 
a direct-coupled generator at 1800 rpm.  Heat rejected in the main condenser is 
removed by the circulating water system. 
 
The circulating water system has been designed for open cycle once-through 
cooling towers, closed cycle with cooling towers, or for variations of these 
modes, i.e., partial recirculation.  The system for open cycle operation consists 
of an intake structure with two half-capacity circulating water pumps, piping 
river water through the condenser to a discharge structure where the water 
enters a 1000-foot long canal that returns the water to the river downstream 
from the intake. Two induced-draft cooling towers are used during the open 
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and closed cycle operations. Cooled effluent returns by gravity to the intake 
structure from the cooling tower basins. 

 
1.3 REGULATORY GUIDANCE 

 
The Nuclear Regulatory Commission (NRC or Commission) provided initial 
decommissioning requirements in its rule "General Requirements for 
Decommissioning Nuclear Facilities," issued in June 1988.[2]  This rule set 
forth financial criteria for decommissioning licensed nuclear power facilities.  
The regulation addressed decommissioning planning needs, timing, funding 
methods, and environmental review requirements.  The intent of the rule was 
to ensure that decommissioning would be accomplished in a safe and timely 
manner and that adequate funds would be available for this purpose.  
Subsequent to the rule, the NRC issued Regulatory Guide 1.159, “Assuring the 
Availability of Funds for Decommissioning Nuclear Reactors,[3]” which 
provided additional guidance to the licensees of nuclear facilities on the 
financial methods acceptable to the NRC staff for complying with the 
requirements of the rule. The regulatory guide addressed the funding 
requirements and provided guidance on the content and form of the financial 
assurance mechanisms indicated in the rule. 
 
The rule defined three decommissioning alternatives as being acceptable to the 
NRC: DECON, SAFSTOR, and ENTOMB. The DECON alternative assumes 
that any contaminated or activated portion of the plant’s systems, structures, 
and facilities are removed or decontaminated to levels that permit the site to 
be released for unrestricted use shortly after the cessation of plant operations 
while the SAFSTOR and ENTOMB alternatives defer the process.   
 
The rule also placed limits on the time allowed to complete the 
decommissioning process. For the SAFSTOR alternative, the process is 
restricted in overall duration to 60 years, unless it can be shown that a longer 
duration is necessary to protect public health and safety. The guidelines for 
ENTOMB are similar, providing the NRC with both sufficient leverage and 
flexibility to ensure that these deferred options are only used in situations 
where it is reasonable and consistent with the definition of decommissioning. 
At the conclusion of a 50 to 60-year dormancy period (or longer for ENTOMB if 
the NRC approves such a case), the site would still require significant 
remediation to meet the unrestricted release limits for license termination. 
 
The ENTOMB alternative has not been viewed as a viable option for power 
reactors due to the significant time required to isolate the long-lived 
radionuclides for decay to permissible levels. However, with rulemaking 
permitting the controlled release of a site, [4] the NRC did re-evaluate the 
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alternative. The resulting feasibility study, based upon an assessment by 
Pacific Northwest National Laboratory, concluded that the method did have 
conditional merit for some, if not most reactors. The staff also found that 
additional rulemaking would be needed before this option could be treated as a 
generic alternative. 
 
The NRC had considered rulemaking to alter the 60-year time for completing 
decommissioning and to clarify the use of engineered barriers for reactor 
entombments.[5] However, the NRC’s staff has recommended that rulemaking 
be deferred, based upon several factors, e.g., no licensee has committed to 
pursuing the entombment option, the unresolved issues associated with the 
disposition of greater-than-Class C material (GTCC), and the NRC’s current 
priorities, at least until after the additional research studies are complete. The 
Commission concurred with the staff’s recommendation. In a draft regulatory 
basis document published in March 2017 in support of rulemaking that would 
amend NRC regulations concerning nuclear plant decommissioning, the NRC 
staff proposes removing any discussion of the ENTOMB option from existing 
guidance documents since the method is not deemed practically feasible. 
 
In 1996, the NRC published revisions to the general requirements for 
decommissioning nuclear power plants. [6] When the regulations were 
originally adopted in 1988, it was assumed that the majority of licensees would 
decommission at the end of the facility’s operating licensed life. Since that 
time, several licensees permanently and prematurely ceased operations. 
Exemptions from certain operating requirements were required once the 
reactor was defueled to facilitate the decommissioning.  Each case was handled 
individually, without clearly defined generic requirements. The NRC amended 
the decommissioning regulations in 1996 to clarify ambiguities and codify 
procedures and terminology as a means of enhancing efficiency and uniformity 
in the decommissioning process. The new amendments allow for greater public 
participation and better define the transition process from operations to 
decommissioning. 

Under the revised regulations, licensees will submit written certification to the 
NRC within 30 days after permanent shutdown. Certification will also be 
required once the fuel is permanently removed from the reactor vessels.  
Submittal of these notices will entitle the licensee to a fee reduction and 
eliminate the obligation to follow certain requirements needed only during 
operation of the reactor. Prior to or within two years following permanent 
cessation of operations, the licensee is required to submit a Post-Shutdown 
Decommissioning Activities Report (PSDAR) to the NRC, and a copy to the 
affected State(s) (10 CFR 50.82(a)(4)(i)). The PSDAR describes the planned 
decommissioning activities, the associated sequence and schedule, and an 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 35 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis  Section 1, Page 5 of 15 

TLG Services, LLC 

estimate of expected costs. Prior to completing decommissioning, the licensee is 
required to submit applications to the NRC to terminate the license, which will 
include a License Termination Plan (LTP). 

In 2011, the NRC published amended regulations to improve decommissioning 
planning and thereby reduce the likelihood that any current operating facility 
will become a legacy site.[7] The regulations require licensees to report 
additional details in their decommissioning cost estimate including a 
decommissioning estimate for the ISFSI. This estimate is provided in Appendix 
K. 
 
1.3.1 High-Level Radioactive Waste Management 

 
Congress passed the “Nuclear Waste Policy Act” [8] (NWPA) in 1982, 
assigning the federal government’s long-standing responsibility for 
disposal of the spent nuclear fuel created by the commercial nuclear 
generating plants to the DOE. The DOE was to begin accepting spent 
fuel by January 31, 1998; however, to date no progress in the removal of 
spent fuel from commercial generating sites has been made. 
 
Today, the country is at an impasse on high-level waste disposal, even 
with the License Application for a geologic repository submitted by the 
DOE to the NRC in 2008. The Obama administration cut the budget for 
the repository program while promising to “conduct a comprehensive 
review of policies for managing the back end of the nuclear fuel cycle … 
and make recommendations for a new plan.” Towards this goal, the 
administration appointed a Blue Ribbon Commission on America’s 
Nuclear Future (Blue Ribbon Commission) to make recommendations 
for a new plan for nuclear waste disposal. The Blue Ribbon 
Commission’s charter includes a requirement that it consider “[o]ptions 
for safe storage of used nuclear fuel while final disposition pathways are 
selected and deployed.”[9] 
 
On January 26, 2012, the Blue Ribbon Commission issued its “Report to 
the Secretary of Energy” containing a number of recommendations on 
nuclear waste disposal. Two of the recommendations that may impact 
decommissioning planning are: 
 
• “[T]he United States [should] establish a program that leads to 

the timely development of one or more consolidated storage 
facilities”[10] 

• “[T]he United States should undertake an integrated nuclear 
waste management program that leads to the timely 
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development of one or more permanent deep geological facilities 
for the safe disposal of spent fuel and high-level nuclear waste.” 

 
In January 2013, the DOE issued the “Strategy for the Management and 
Disposal of Used Nuclear Fuel and High-Level Radioactive Waste,” in 
response to the recommendations made by the Blue Ribbon Commission 
and as “a framework for moving toward a sustainable program to deploy 
an integrated system capable of transporting, storing, and disposing of 
used nuclear fuel...” [11] This document states: 
 
“With the appropriate authorizations from Congress, the Obama 
Administration planned to implement a program over the next 10 years 
that would have: 
 
• Sites, designs and licenses, constructs and begins operations of a 

pilot interim storage facility by 2021 with an initial focus on 
accepting used nuclear fuel from shut-down reactor sites; 

• Advances toward the siting and licensing of a larger interim 
storage facility to be available by 2025 that will have sufficient 
capacity to provide flexibility in the waste management system 
and allows for acceptance of enough used nuclear fuel to reduce 
expected government liabilities; and 

• Makes demonstrable progress on the siting and characterization 
of repository sites to facilitate the availability of a geologic 
repository by 2048.” 

 
The NRC’s review of DOE’s license application to construct a geologic 
repository at Yucca Mountain was suspended in 2011 when the Obama 
Administration significantly reduced the budget for completing that 
work. However, the US Court of Appeals for the District of Columbia 
Circuit issued a writ of mandamus (in August 2013) [12] ordering NRC to 
comply with federal law and restart its review of DOE's Yucca Mountain 
repository license application to the extent of previously appropriated 
funding for the review. That review is now complete with the publication 
of the five-volume safety evaluation report. A supplement to DOE’s 
environmental impact statement and an adjudicatory hearing on the 
contentions filed by interested parties must be completed before a 
licensing decision can be made. Although the DOE proposed it would 
start fuel acceptance in 2025, no progress has been made in the 
repository program since DOE’s 2013 strategy was issued except for the 
completion of the Yucca Mountain safety evaluation report. 
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Holtec International submitted a license application to the NRC on 
March 30, 2017 for a consolidated interim spent fuel storage facility in 
southeast New Mexico called HI-STORE CIS (Consolidated Interim 
Storage) under the provisions of 10 CFR Part 72. The application is 
currently under NRC review. 
 
A centralized interim storage project was initiated by Waste Control 
Specialists (WCS) for a site in Andrews County, Texas, adjacent to 
WCS’s existing low-level radioactive waste and hazardous waste storage 
and disposal facilities.  The NRC license application for this project was 
filed in April 2016.  In April 2017, WCS asked the NRC to suspend the 
review of this application.  Subsequently, WCS and Orano USA 
(formerly Areva Nuclear Materials) formed a joint venture to license the 
facility.  In response to letters to the NRC in June and July 2018 from 
the joint venture, Interim Storage Partners, the NRC restarted its 
review of the application. 
 
On May 10, 2018, the U.S. House of Representatives passed H.R. 3053, 
the “Nuclear Waste Policy Amendments Act of 2018.” Proposed to amend 
the Nuclear Waste Policy Act of 1982, the legislation, if approved by the 
Senate and signed by the President, would provide the DOE the 
authority to site, construct, and operate one or more Monitored Retrieval 
Storage (MRS) facilities while a permanent repository is licensed and 
constructed and/or to enter into an MRS agreement with a non-Federal 
entity for temporary storage. 
 
Completion of the decommissioning process is dependent upon the 
DOE’s ability to remove spent fuel from the site in a timely manner. 
DOE’s repository program had originally assumed that spent fuel 
allocations would be accepted for disposal from the nation’s commercial 
nuclear plants, with limited exceptions, in the order (the “queue”) in 
which it was discharged from the reactor.[13] However, the Blue Ribbon 
Commission, in its final report, noted that: “[A]ccepting spent fuel 
according to the OFF [Oldest Fuel First] priority ranking instead of 
giving priority to shutdown reactor sites could greatly reduce the cost 
savings that could be achieved through consolidated storage if priority 
could be given to accepting spent fuel from shutdown reactor sites before 
accepting fuel from still-operating plants. …. The magnitude of the cost 
savings that could be achieved by giving priority to shutdown sites 
appears to be large enough (i.e., in the billions of dollars) to warrant 
DOE exercising its right under the Standard Contract to move this fuel 
first.” 
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The state of Minnesota directed the Public Utilities Commission, “when 
considering approval of a plan for the accrual of funds for the 
decommissioning of nuclear facilities” …to “include an evaluation of the 
costs, if any, arising from storage of used nuclear fuel that may be 
incurred by the state of Minnesota, and any tribal community, county, 
city, or township where used nuclear fuel is located following the 
cessation of operations at a nuclear plant.”[14] 
 
The state of Minnesota statute also prescribed the parameters to be 
used in evaluating spent fuel management costs. “To assist the 
commission in making the determination … the filing shall provide cost 
estimates, including ratepayer impacts, assuming used nuclear fuel will 
be stored in the state for 60 years, 100 years, and 200 years following 
the cessation of operation of the nuclear plant.”  
 
Xcel Energy’s current spent fuel management plan for the Monticello 
spent fuel is based in general upon:  

 
1) Fuel transferred from the pool to the ISFSI within 4 years of 

shutdown; 
2) Exchange of Prairie Island and Monticello spent fuel acceptance 

rights to best manage the overall cost of spent fuel storage for both 
plants; 

3) Fuel will be shipped in the existing NUHOMS DSCs (Scenarios 1, 2, 
5, and 6); the NUHOMS are periodically replaced in Scenarios 3, 4, 7 
and 8. Canisters that are unloaded in the spent fuel transfer 
operation will be surveyed for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules 
from the first off-load operation are assumed to be mildly neutron 
activated and therefore must be disposed of as radioactive waste. 

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 4, 7 
and 8) the canisters and casks will be replaced on a 50 year schedule 
using a dry transfer facility. [15]  

6) Currently Monticello is storing spent fuel assemblies at the Morris 
Operation facility of GE Hitachi Nuclear Energy in Morris, Illinois. 
These assemblies will be shipped for final disposal to DOE prior to 
the removal of fuel from the Monticello site. 

 
The NRC requires that licensees establish a program to manage and 
provide funding for the caretaking of all irradiated fuel at the reactor 
site until title of the fuel is transferred to the Secretary of Energy, 
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pursuant to 10 CFR Part 50.54(bb). [16] This requirement is prepared for 
through inclusion of certain cost elements in the decommissioning 
estimates, for example, associated with the isolation and continued 
operation of the spent fuel pool and the ISFSI. 
 
The spent fuel pool is expected to contain freshly discharged assemblies 
(from the most recent refueling cycles) as well as the final reactor core at 
shutdown. In the DECON and SAFSTOR scenarios, the assemblies are 
packaged into dry shielded canisters (DSCs) over the first four years 
after shutdown for transfer to the ISFSI for interim storage. It is 
assumed that this period provides the necessary cooling for the final 
core to meet the transport and/or storage requirements for decay heat. 

An ISFSI, operated under a Part 50 General License (in accordance with 
10 CFR 72, Subpart K [17]), has been constructed to support continued 
plant operations. The facility is assumed to be expanded to support 
decommissioning. This will allow decommissioning activities to proceed 
within the reactor building. 

DOE has breached its obligations to remove fuel from reactor sites, and 
has also failed to provide the plant owners with information about how 
it will ultimately perform. DOE officials have stated that DOE does not 
have an obligation to accept already-canistered fuel without an 
amendment to DOE’s contracts with plant licensees to remove the fuel 
(the “Standard Contract”), but DOE has not explained what any such 
amendment would involve. Consequently, Xcel Energy has no 
information or expectations on how DOE will remove fuel from the site 
in the future. In the absence of information about how DOE will 
perform, and for purposes of this analysis only, it is assumed that DOE 
will accept already-canistered fuel. If this assumption is incorrect, it is 
assumed that DOE will have liability for costs incurred to transfer the 
fuel to DOE-supplied containers. 

Xcel Energy’s position is that the DOE has a contractual obligation to 
accept Monticello’s fuel earlier than the projections set out above, 
consistent with its contract commitments. No assumption made in this 
study should be interpreted to be inconsistent with this claim. However, 
including the cost of storing spent fuel in this study is appropriate to 
ensure the availability of sufficient decommissioning funds at the end of 
the station’s life if the DOE has not met its obligation. The cost for the 
interim storage of spent fuel has been calculated and is separately 
presented as "Spent Fuel Management” expenditures in this report. 
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1.3.2 Low-Level Radioactive Waste Disposal 
 

The contaminated and activated material generated in the 
decontamination and dismantling of a commercial nuclear reactor is 
classified as low-level (radioactive) waste, although not all of the 
material is suitable for “shallow-land” disposal. With the passage of the 
“Low-Level Radioactive Waste Policy Act” in 1980, [18] and its 
Amendments of 1985, [19] the states became ultimately responsible for 
the disposition of low-level radioactive waste generated within their own 
borders. It was expected that groups of states would combine together 
to jointly deal with their radioactive wastes; these organizations are 
referred to as waste disposal compacts. 
 
With the exception of Texas, no new compact facilities have been 
successfully sited, licensed, and constructed. The Texas Compact disposal 
facility is now operational and waste is being accepted from generators 
within the Compact by the operator, Waste Control Specialists (WCS). The 
facility is also able to accept limited quantities of non-Compact waste. 
 
Disposition of the various waste streams produced by the decommissioning 
process considered all options and services currently available to Xcel 
Energy. The majority of the low-level radioactive waste designated for 
direct disposal (Class A [20]) can be sent to EnergySolutions’ facility in 
Clive, Utah. Therefore, disposal costs for Class A waste were based upon 
current contract rates. This facility is not licensed to receive the higher 
activity portion (Classes B and C) of the decommissioning waste stream. 
 
The Texas facility is licensed to receive the higher activity waste forms 
(Classes B and C). As such, for this analysis, disposal costs for the Class B 
and C waste were based upon the preliminary and indicative information 
on the cost for such from WCS. 
 
The dismantling of the components residing closest to the reactor core 
generates radioactive waste considered unsuitable for shallow-land 
disposal (i.e., low-level radioactive waste with concentrations of 
radionuclides that exceed the limits established by the NRC for Class C 
radioactive waste (GTCC)). The Low-Level Radioactive Waste Policy 
Amendments Act of 1985 assigned the federal government the 
responsibility for the disposal of this material. The Act also stated that 
the beneficiaries of the activities resulting in the generation of such 
radioactive waste bear all reasonable costs of disposing of such waste. 
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The DOE issued its final Environmental Impact Statement for the 
disposal of GTCC on January 2016.[21] The study evaluated the potential 
environmental impacts associated with constructing and operating a 
new facility or using an existing facility, disposal methods, and 
locations. DOE is awaiting Congressional action on the report and its 
recommendations. At this time, the federal government has not 
identified a specific cost for disposing of GTCC or a schedule for 
acceptance. 
 
For purposes of this analysis, the GTCC radioactive waste is assumed to 
be packaged and disposed of in a similar manner as high-level waste and 
at a cost equivalent to that envisioned for the spent fuel. The GTCC is 
packaged in the same canisters used for spent fuel and either stored on 
site or shipped directly to a DOE facility as it is generated (depending 
upon the timing of the decommissioning and whether the spent fuel has 
been removed from the site prior to the start of decommissioning).  
 
A significant portion of the metallic waste material generated during 
decommissioning may only be potentially contaminated by radioactive 
materials. This waste can be surveyed on site or shipped off site to 
licensed facilities for further analysis, for processing and/or for 
conditioning/recovery. Reduction in the volume of low-level radioactive 
waste requiring disposal in a licensed low-level radioactive waste 
disposal facility can be accomplished through a variety of methods, 
including analyses and surveys or decontamination to isolate the portion 
of waste that does not require disposal as radioactive waste, compaction, 
incineration or metal melt. The estimates reflect the savings from waste 
recovery/volume reduction. 
 

1.3.3 Radiological Criteria for License Termination 
 

In 1997, the NRC published Subpart E, “Radiological Criteria for 
License Termination,” [22] amending 10 CFR §20. This subpart provides 
radiological criteria for releasing a facility for unrestricted use. The 
regulation states that the site can be released for unrestricted use if 
radioactivity levels are such that the average member of a critical group 
would not receive a Total Effective Dose Equivalent (TEDE) in excess of 
25 millirem per year, and provided that residual radioactivity has been 
reduced to levels that are As Low As Reasonably Achievable (ALARA). 
The decommissioning estimates assume that the Monticello site will be 
remediated to a residual level consistent with the NRC-prescribed level. 
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It should be noted that the NRC and the Environmental Protection 
Agency (EPA) differ on the amount of residual radioactivity considered 
acceptable in site remediation. The EPA has two limits that apply to 
radioactive materials. An EPA limit of 15 millirem per year is derived 
from criteria established by the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA or Superfund). [23] 
An additional and separate limit of 4 millirem per year, as defined in 40 
CFR §141.66, is applied to drinking water. [24] 

On October 9, 2002, the NRC signed an agreement with the EPA on the 
radiological decommissioning and decontamination of NRC-licensed 
sites.  The Memorandum of Understanding (MOU) [25] provides that EPA 
will defer exercise of authority under CERCLA for the majority of 
facilities decommissioned under NRC authority.  The MOU also includes 
provisions for NRC and EPA consultation for certain sites when, at the 
time of license termination, (1) groundwater contamination exceeds 
EPA-permitted levels; (2) NRC contemplates restricted release of the 
site; and/or (3) residual radioactive soil concentrations exceed levels 
defined in the MOU.  
 
The MOU does not impose any new requirements on NRC licensees and 
should reduce the involvement of the EPA with NRC licensees who are 
decommissioning. Most sites are expected to meet the NRC criteria for 
unrestricted use, and the NRC believes that only a few sites will have 
groundwater or soil contamination in excess of the levels specified in the 
MOU that trigger consultation with the EPA. However, if there are 
other hazardous materials on the site, the EPA may be involved in the 
cleanup. As such, the possibility of dual regulation remains for certain 
licensees. The present study does not include any costs for this 
occurrence. 
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FIGURE 1.1 
MONTICELLO NUCLEAR GENERATING PLANT  

GENERAL PLAN 
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FIGURE 1.2 
MONTICELLO NUCLEAR GENERATING PLANT  

AERIAL VIEW 
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FIGURE 1.3 
MONTICELLO NUCLEAR GENERATING PLANT  

REACTOR BUILDING SECTION 
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2.  DECOMMISSIONING ALTERNATIVES 
 
 
Detailed cost estimates were developed to decommission Monticello based upon the 
approved decommissioning alternatives: DECON and SAFSTOR. Although the 
alternatives differ with respect to technique, process, cost, and schedule, they attain 
the same result: the ultimate release of the site for unrestricted use.   

The following scenarios were evaluated and are intended to bound the liability 
associated with the removal of spent fuel from the site. The current operating 
license expires in 2030. The scenarios consist of four spent fuel management 
scenarios, each with a DECON and a SAFSTOR decommissioning scenario for eight 
total scenarios, The duration of the spent fuel scenarios has little impact to the 
decommissioning costs and timing of the power block systems and structures. The 
spent fuel in the plant’s spent fuel storage pool is transferred to the ISFSI within 
the first four years. The equipment, structures, and portions of the plant containing 
radioactive contaminants are removed or decontaminated to a level that permits the 
facility to be released for unrestricted use. Non-essential structures are then 
demolished. Spent fuel storage operations continue at the ISFSI until the transfer 
of the fuel to the DOE is completed (as shown in the “Last Spent Fuel Assembly” 
column in the following table). 

Scenario 
1st Spent 

Fuel 
Canister 

Replacement 

1st Spent Fuel 
Assembly 

Removed from 
Monticello 

Last Spent 
Fuel Assembly 
Removed from 

Monticello 

 
Scenario 

Identification 

1 n/a 2052 2072 DECON with 42 Year 
DFS+ 

2 n/a 2078 2090 DECON with 60 Year 
DFS 

3 2058 2118 2130 DECON with 100 
Year DFS 

4 2058 2218 2230 DECON with 200 
Year DFS 

5 n/a 2052 2072 SAFSTOR with 42 
Year DFS 

6 n/a 2078 2090 SAFSTOR with 60 
Year DFS 

7 2058 2118 2130 SAFSTOR with 100 
Year DFS 

8 2058 2218 2230 SAFSTOR with 200 
Year DFS 

* Spent fuel stored at Morris is removed after fuel stored at the Monticello site. 
+ Dry Fuel Storage 
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For Scenarios 1 and 5, although they only provide a total fuel storage period of 42 
years following shutdown, some of the Monticello casks have been in storage since 
2008. Xcel Energy directed TLG Services to not include the cost of transferring the 
spent fuel in dry storage to new canisters for those casks that exceed 50 years. The 
assumption to not transfer spent fuel at 50-years total storage duration for these two 
scenarios was premised on the likelihood that the life of the canisters could be 
successfully extended for the additional years. 
 
For Scenarios 2 and 6, although they provide a total fuel storage period of nominally 
60 years following shutdown, Xcel Energy directed TLG Services to not include the 
cost of transferring the spent fuel in dry storage to new canisters at the 50-year mark. 
 
In Scenarios 3, 4, 7 and 8, the Dry Shielded Canisters (DSCs) are assumed to be 
replaced after fifty years of use. Since the Reactor Building spent fuel storage pool and 
fuel handling facilities are removed by the year 2038, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old to the new 
DSCs. For Scenarios 3 and 7, two such transfer is needed over the time frame 
assumed. For Scenarios 4 and 8, the spent fuel will be transferred four times following 
initial placement in the ISFSI.  

The following sections describe the basic activities associated with each alternative. 
Although detailed procedures for each activity identified are not provided, and the 
actual sequence of work may vary, the activity descriptions provide a basis not only 
for estimating but also for the expected scope of work (i.e., engineering and 
planning at the time of decommissioning). 

The conceptual approach that the NRC has described in its regulations divides 
decommissioning into three phases.  The initial phase commences with the effective 
date of permanent cessation of operations and involves the transition of both plant 
and licensee from reactor operations (i.e., power production) to facilitate de-
activation and closure. During the first phase, notification is to be provided to the 
NRC certifying the permanent cessation of operations and the removal of fuel from 
the reactor vessel.  The licensee would then be prohibited from reactor operation. 
 
The second phase encompasses activities during the storage period or during major 
decommissioning activities, or a combination of the two. The third phase pertains to 
the activities involved in license termination. The decommissioning estimates 
developed for Monticello are also divided into phases or periods; however, 
demarcation of the phases is based upon major milestones within the project or 
significant changes in the projected expenditures. 
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2.1 DECON 
 
The DECON alternative, as defined by the NRC, is "the alternative in which 
the equipment, structures, and portions of a facility and site containing 
radioactive contaminants are removed or decontaminated to a level that 
permits the property to be released for unrestricted use shortly after cessation 
of operations." This study does not address the cost to dispose of the spent fuel 
residing at the site; such costs are funded through a surcharge on electrical 
generation. However, the study does estimate the costs incurred with the 
interim on-site storage of the fuel pending shipment by the DOE to an off-site 
disposal facility. Those costs are separately presented as "Spent Fuel 
Management” expenditures in this report.   

2.1.1 Period 1 - Preparations 
 
In anticipation of the cessation of plant operations, detailed 
preparations are undertaken to provide a smooth transition from plant 
operations to site decommissioning. Through implementation of a 
staffing transition plan, the organization required to manage the 
intended decommissioning activities is assembled from available plant 
staff and outside resources. Preparations include the planning for 
permanent defueling of the reactor, revision of technical specifications 
applicable to the operating conditions and requirements, a 
characterization of the facility and major components, and the 
development of the PSDAR. 
 
Engineering and Planning 
 
The PSDAR, required prior to, or within two years of permanent 
cessation of operations, provides a description of the licensee’s planned 
decommissioning activities, a timetable, a site-specific decommissioning 
cost estimate, and the associated financial requirements of the intended 
decommissioning program. Upon receipt of the PSDAR, the NRC will 
make the document available to the public for comment in a local 
meeting to be held in the vicinity of the reactor site.  Ninety days 
following submittal and NRC receipt of the PSDAR, the licensee may 
begin to perform major decommissioning activities under a modified 10 
CFR §50.59 procedure, (10 CFR §50.59 establishes the conditions under 
which licensees may make changes to the facility or procedures and 
conduct test or experiments, i.e., without prior NRC approval). Major 
activities are defined as any activity that results in permanent removal 
of major radioactive components, permanently modifies the structure of 
the containment, or results in dismantling components (for shipment) 
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containing GTCC, as defined by 10 CFR §61. Major components are 
further defined as comprising the reactor vessel and internals, large 
bore reactor recirculation system piping, and other large components 
that are radioactive. The NRC includes the following additional criteria 
for use of the §50.59 process in decommissioning. The proposed activity 
must not: 

 
• foreclose release of the site for possible unrestricted use,  
• significantly increase decommissioning costs,  
• cause any significant environmental impact not previously 

reviewed, or 
• result in there no longer being reasonable assurance that adequate 

funds will be available for decommissioning  
 

Existing operational technical specifications are reviewed and modified 
to reflect plant conditions and the safety concerns associated with 
permanent cessation of operations. The environmental impact 
associated with the planned decommissioning activities is also 
considered. Typically, a licensee will not be allowed to proceed if the 
consequences of a particular decommissioning activity are greater than 
that bounded by previously evaluated environmental assessments or 
impact statements.  In this instance, the licensee would have to submit 
a license amendment for the specific activity and update the 
environmental report. 
 
The decommissioning program outlined in the PSDAR will be designed 
to accomplish the required tasks within the ALARA guidelines (as 
defined in 10 CFR §20) for protection of personnel from exposure to 
radiation hazards. It will also address the continued protection of the 
health and safety of the public and the environment during the 
dismantling activity. Consequently, with the development of the 
PSDAR, activity specifications, cost-benefit and safety analyses, and 
work packages and procedures, would be assembled to support the 
proposed decontamination and dismantling activities. 
 
Site Preparations 
 
Following final plant shutdown, and in preparation for actual 
decommissioning activities, the following activities are initiated: 
 
• Characterization of the site and surrounding environs. This includes 

radiation surveys of work areas, major components (including the 
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reactor vessel and its internals), internal piping, and primary shield 
cores. 

• An ISFSI has been constructed to support continued plant operation 
and will need to be expanded following the cessation of operations to 
offload the spent fuel pool in support of the decommissioning 
program. 

• Isolation of the spent fuel storage pool and fuel handling systems, 
such that decommissioning operations can commence on the balance 
of the plant. Decommissioning operations are scheduled around the 
fuel handling area to optimize the overall project schedule. It is 
assumed that the fuel pool remains operational for the transfer of 
fuel for approximately four years following the cessation of 
operations. 

• Specification of transport and disposal requirements for activated 
materials and/or hazardous materials, including shielding and waste 
stabilization. 

• Development of procedures for occupational exposure control, control 
and release of liquid and gaseous effluent, processing of radwaste 
(including dry-active waste, resins, filter media, metallic and non-
metallic components generated in decommissioning), site security 
and emergency programs, and industrial safety. 

• Perform chemical decontamination of the NSSS to reduce radiation 
levels in support of removal operations. 

 
2.1.2 Period 2 - Decommissioning Operations 

 
This period includes the physical decommissioning activities associated 
with the removal and disposal of contaminated and activated 
components and structures, including the successful amendment of the 
10 CFR §50 operating license (releasing the site, exclusive of the ISFSI).  
Significant decommissioning activities in this phase include: 
 
• Construction of temporary facilities and/or modification of existing 

facilities to support dismantling activities. This may include a 
centralized processing area to facilitate equipment removal and 
component preparations for off-site disposal. 

• Reconfiguration and modification of site structures and facilities as 
needed to support decommissioning operations. This may include the 
upgrading of roads (on- and off-site) to facilitate hauling and 
transport. Modifications may be required to the containment 
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structure to facilitate access of large/heavy equipment.  Modifications 
may also be required to the refueling area of the reactor building to 
support the segmentation of the reactor vessel internals and 
component extraction. 

• Transfer of the spent fuel from the spent fuel storage pool to the 
ISFSI pad for interim storage. 

• Design and fabrication of temporary and permanent shielding to 
support removal and transportation activities, construction of 
contamination control envelopes, and the procurement of specialty 
tooling.  

• Procurement (lease or purchase) of shipping canisters, cask liners, 
and industrial packages. 

• Decontamination of components and piping systems as required to 
control (minimize) worker exposure. 

• Removal of piping and components no longer essential to support 
decommissioning operations. 

• Transfer of the steam separator and dryer assemblies to the dryer-
separator pool for segmentation. Segmentation by weight and activity 
maximizes the loading of the shielded transport casks. The 
operations are conducted under water using remotely operated 
tooling and contamination controls. 

• Disconnection of the control blades from the drives on the vessel 
lower head. Blades are transferred to the spent fuel pool for 
packaging. 

• Disassembly, segmentation, and packaging of the core shroud and in-
core guide tubes. Some of the material is expected to exceed Class C 
disposal requirements. As such, those segments are packaged in 
modified fuel storage canisters for geologic disposal. 

• Removal and segmentation of the remaining internals including the 
jet pump assemblies, fuel support castings, and core plate assembly. 

• Removal of spent fuel storage racks from spent fuel pool, and cleanup 
of spent fuel pool. 

• Draining and decontamination of the reactor well and the permanent 
sealing of the spent fuel transfer gate. Installation of a shielded 
platform for segmentation of the reactor vessel. Cutting operations 
are performed in air using remotely operated equipment within a 
contamination control envelope, with the water level maintained just 
below the cut to minimize the working area dose rates. Sections are 
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transferred to the dryer-separator pool for packaging and interim 
storage. 

• Disconnection of the control rod drives and instrumentation tubes 
from the reactor vessel lower head.  The lower reactor head and 
vessel supporting structure are then segmented. 

• Removal of the reactor recirculation pumps. Exterior surfaces are 
decontaminated and openings covered.  Components can serve as 
their own burial containers provided that all penetrations are 
properly sealed. 

• Demolition of the sacrificial shield wall activated concrete by 
controlled demolition. 

• Expansion of the ISFSI and transfer of the spent fuel from the 
storage pool to the ISFSI pad for interim storage. Spent fuel storage 
operations continue throughout the active decommissioning period. 
Fuel transfer to DOE is expected to be completed by the end of the 
year 2072 (Scenario 1). 
 

At least two years prior to the anticipated date of license termination, an 
LTP is required. Submitted as a supplement to the Final Safety Analysis 
Report (FSAR) or its equivalent, the plan must include: a site 
characterization, description of the remaining dismantling activities, 
plans for site remediation, procedures for the final radiation survey, 
designation of the end use of the site, an updated cost estimate to 
complete the decommissioning, and any associated environmental 
concerns. The NRC will notice the receipt of the plan, make the plan 
available for public comment, and schedule a local meeting. LTP 
approval will be subject to any conditions and limitations as deemed 
appropriate by the Commission. The licensee may then commence with 
the final remediation of site facilities and services, including: 
 
• Removal of remaining plant systems and associated components as 

they become nonessential to the decommissioning program or worker 
health and safety (e.g., waste collection and treatment systems, 
electrical power and ventilation systems). 

• Removal of the steel liners from the drywell, disposing of the 
activated and contaminated sections as radioactive waste. Removal of 
any activated/contaminated concrete. 

• Removal of the steel liners from the dryer/separator pool, reactor 
well, and spent fuel storage pool. 

• Surveys of the decontaminated areas of the containment structure. 
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• Removal of the contaminated equipment and material from the 
turbine and radwaste buildings, and any other contaminated facility. 
Use radiation and contamination control techniques until radiation 
surveys indicate that the structures can be released for unrestricted 
access and conventional demolition. This activity may necessitate the 
dismantling and disposition of most of the systems and components 
(both clean and contaminated) located within these buildings. This 
activity will facilitate surface decontamination and subsequent 
verification surveys required prior to obtaining release for 
demolition. 

• Removal of the remaining components, equipment, and plant services 
in support of the area release survey(s). 

• Routing of material removed in the decontamination and dismantling 
to a central processing area. Material certified to be free of 
contamination is released for unrestricted disposition, e.g., as scrap, 
recycle, or general disposal. Contaminated material is characterized 
and segregated for additional off-site processing (disassembly, 
chemical cleaning, volume reduction, and waste treatment), and/or 
packaged for controlled disposal at a low-level radioactive waste 
disposal facility. 

 
Incorporated into the LTP is the Final Survey Plan. This plan identifies 
the radiological surveys to be performed once the decontamination 
activities are completed and is developed using the guidance provided in 
the “Multi-Agency Radiation Survey and Site Investigation Manual 
(MARSSIM).”[26] This document incorporates the statistical approaches 
to survey design and data interpretation used by the EPA. It also 
identifies commercially available instrumentation and procedures for 
conducting radiological surveys. Use of this guidance ensures that the 
surveys are conducted in a manner that provides a high degree of 
confidence that applicable NRC criteria are satisfied. Once the survey is 
complete, the results are provided to the NRC in a format that can be 
verified. The NRC then reviews and evaluates the information, performs 
an independent confirmation of radiological site conditions, and makes a 
determination on the requested change to the operating license (that 
would release the property, exclusive of the ISFSI, for unrestricted use). 
 
The NRC will amend the operating license to reduce the licensed area to 
the ISFSI area if it determines that site remediation has been performed 
in accordance with the LTP, and that the terminal radiation survey and 
associated documentation demonstrate that the property (exclusive of 
the ISFSI) is suitable for release. 
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2.1.3 Period 3 - Site Restoration 
 
Following completion of decommissioning operations, site restoration 
activities will begin. Efficient removal of the contaminated materials 
and verification that residual radionuclide concentrations are below the 
NRC limits will result in substantial damage to many of the structures.  
Although performed in a controlled and safe manner, blasting, coring, 
drilling, scarification (surface removal), and the other decontamination 
activities will substantially degrade power block structures including 
the reactor, turbine and radwaste buildings. Under certain 
circumstances, verifying that subsurface radionuclide concentrations 
meet NRC site release requirements will require removal of grade slabs 
and lower floors, potentially weakening footings and structural 
supports. This removal activity will be necessary for those facilities and 
plant areas where historical records, when available, indicate the 
potential for radionuclides having been present in the soil, where system 
failures have been recorded, or where it is required to confirm that 
subsurface process and drain lines were not breached over the operating 
life of the station. 
 
Dismantling of site structures following decommissioning is clearly the 
most appropriate and cost-effective option.  It is unreasonable to 
anticipate that these structures would be repaired and preserved after 
the radiological contamination is removed.  The effort to dismantle site 
structures with a work force already mobilized on site is more efficient 
than if the process were deferred. Site facilities quickly degrade without 
maintenance, adding additional expense and creating potential hazards 
to the public as well as to future workers.  Abandonment creates a 
breeding ground for vermin infestation as well as other biological 
hazards. 
 
This cost study presumes that non-essential structures and site facilities 
are dismantled as a continuation of the decommissioning activity.  
Foundations and exterior walls are completely removed, including 
foundations and basemats, as required by Minnesota regulations. [27] 
Site areas affected by the dismantling activities are restored and the 
plant area graded as required to prevent ponding, establish erosion 
control by the planting of native vegetation, and inhibit the refloating of 
subsurface materials. 
 
Non-contaminated concrete rubble produced by demolition activities is 
processed to remove reinforcing steel and miscellaneous embedments. 
All non-contaminated materials are trucked to an off-site area for 
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disposal as construction debris. Subgrade voids are backfilled with 
clean construction fill, suitable under Minnesota regulations.  
 

2.1.4 ISFSI Operations and Decommissioning 
 
The ISFSI will continue to operate under a general license (10 CFR §50) 
following the amendment of the operating license to release the adjacent 
(power block) property. Assuming that Monticello spent fuel shipments 
begin in 2052, the process is not expected to be completed until 2072 
(Scenario 1). Any delay in the transfer process, for example, due to a 
delay in the scheduled opening of the geologic repository, a slower 
acceptance rate, or a combination of both, can result in a longer on-site 
residence time for the fuel discharge from the reactor, as well as 
additional caretaking expenses. Scenarios 3 and 4 address extended 
delay periods, which includes the assumption that the spent fuel DSCs 
will need to be replaced every fifty years.  
 
The assumed design for the ISFSI is based upon the use of a multi-
purpose dry shielded storage canister and a NUHOMS horizontal 
storage module for pad storage. 
 
At the conclusion of the spent fuel transfer process, the ISFSI will be 
decommissioned. The Commission will terminate the license if it 
determines that the remediation of the ISFSI has been performed in 
accordance with an ISFSI license termination plan and that the final 
radiation survey and associated documentation demonstrate that the 
facility is suitable for release. Once the requirements are satisfied, the 
NRC can terminate the license for the ISFSI.  
 
For purposes of this cost analysis, it is assumed that once the DSCs 
containing the spent fuel assemblies have been removed, any required 
decontamination is performed on the storage overpacks (some minor 
neutron-induced activation is assumed), and the license for the facility 
terminated, the concrete overpacks can be dismantled using 
conventional techniques for the demolition of reinforced concrete. The 
concrete storage pad is then removed and the area regraded. This topic 
is discussed in greater detail in section 3.4.1. 
 

2.2 SAFSTOR 
 
The NRC defines SAFSTOR as "the alternative in which the nuclear facility is 
placed and maintained in a condition that allows the nuclear facility to be 
safely stored and subsequently decontaminated (deferred decontamination) to 
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levels that permit release for unrestricted use." The facility is left intact 
(during the dormancy period), with structures maintained in a sound 
condition. Systems not required to operate in support of the spent fuel pool or 
site surveillance and security are drained, de-energized, and secured.  Minimal 
cleaning/removal of loose contamination and/or fixation and sealing of 
remaining contamination are performed. Access to contaminated areas is 
secured to provide controlled access for inspection and maintenance. 

The engineering and planning requirements are similar to those for the 
DECON alternative. Site preparations are also similar to those for the DECON 
alternative. However, with the exception of the required radiation surveys and 
site characterizations, the mobilization and preparation of site facilities is less 
extensive. 
 
2.2.1 Period 1 - Preparations 

 
Preparations for long-term storage include the planning for permanent 
defueling of the reactor, revision of technical specifications appropriate 
to the operating conditions and requirements, a characterization of the 
facility and major components, and the development of the PSDAR. 
 
The process of placing the plant in safe-storage includes, but is not 
limited to, the following activities: 
 
• Isolation of the spent fuel storage services and fuel handling systems 

located in the reactor building so that safe-storage operations may 
commence on the balance of the plant. This activity may be carried 
out by plant personnel in accordance with existing operating 
technical specifications. Activities are scheduled around the fuel 
handling systems to the greatest extent possible. 

• Draining and de-energizing of the non-contaminated systems not 
required to support continued site operations or maintenance. 

• Disposing of contaminated filter elements and resin beds not 
required for processing wastes from layup activities for future 
operations. 

• Draining of the reactor vessel, with the internals left in place and the 
vessel head secured. 

• Draining and de-energizing non-essential, contaminated systems 
with decontamination as required for future maintenance and 
inspection. 
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• Preparing lighting and alarm systems whose continued use is 
required; de-energizing portions of fire protection, electric power, and 
HVAC systems whose continued use is not required. 

• Cleaning of the loose surface contamination from building access 
pathways. 

• Performing an interim radiation survey of plant, posting warning 
signs where appropriate. 

• Erecting physical barriers and/or securing all access to radioactive or 
contaminated areas, except as required for inspection and 
maintenance. 

• Installing security and surveillance monitoring equipment and 
relocating security fence around secured structures, as required. 

2.2.2 Period 2 - Dormancy 
 
The second phase identified by the NRC in its rule addresses licensed 
activities during a storage period and is applicable to the dormancy 
phases of the deferred decommissioning alternatives. Dormancy 
activities include a 24-hour security force, preventive and corrective 
maintenance on security systems, area lighting, general building 
maintenance, heating and ventilation of buildings, routine radiological 
inspections of contaminated structures, maintenance of structural 
integrity, and a site environmental and radiation monitoring program. 
Resident maintenance personnel perform equipment maintenance, 
inspection activities, routine services to maintain safe conditions, 
adequate lighting, heating, and ventilation, and periodic preventive 
maintenance on essential site services. 
 
An environmental surveillance program is carried out during the 
dormancy period to ensure that releases of radioactive material to the 
environment are prevented and/or detected and controlled. Appropriate 
emergency procedures are established and initiated for potential 
releases that exceed prescribed limits. The environmental surveillance 
program constitutes an abbreviated version of the program in effect 
during normal plant operations. 

 
Security during the dormancy period is conducted primarily to protect 
the spent nuclear fuel while it is on site, prevent unauthorized entry, 
and to protect the public from the consequences of their own actions. The 
security fence, sensors, alarms, and other surveillance equipment 
provide security. Fire and radiation alarms are also monitored and 
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maintained. While remote surveillance is an option, it does not offer the 
immediate response time of a physical presence. 
 
The length of the dormancy period is such that decommissioning (license 
termination) of the station (excluding the ISFSI) is accomplished within 
60 years of final shutdown. During Scenario 5, the transfer of the spent 
fuel to a DOE facility continues during this period until complete. The 
Scenario 6 SAFSTOR has the site remain in dormancy following spent 
fuel removal to the maximum extent possible, such that the licenses are 
terminated within the required 60-year time period. Scenarios 7 and 8 
address extended delay periods, which include the assumption that the 
spent fuel DSCs will need to be replaced every fifty years. 

It is required that the licensee submit an application to terminate each 
license, along with a LTP (described in Section 2.1.2), thereby initiating 
delayed decommissioning. 

 
2.2.3 Periods 3 and 4 - Delayed Decommissioning 

 
With the beginning of the third phase, prior to the commencement of 
decommissioning operations, preparations are undertaken to reactivate 
site services and prepare for decommissioning. Preparations include 
engineering and planning, a detailed site characterization, and the 
assembly of a decommissioning management organization. Final 
planning for activities and the writing of activity specifications and 
detailed procedures are also initiated at this time. 
 
Much of the work in developing a termination plan is relevant to the 
development of the detailed engineering plans and procedures. The 
activities associated with this phase and the follow-on decontamination 
and dismantling processes are detailed in Sections 2.1.1 and 2.1.2. The 
primary difference between the sequences anticipated for the DECON 
and SAFSTOR scenarios is the absence, in the latter, of any constraint 
on the availability of the fuel storage pool located within the reactor 
building for decommissioning. 
 
Variations in the length of the dormancy period are expected to have 
some effect upon the quantities of radioactive wastes generated from 
system and structure removal operations. However, given the levels of 
radioactivity and spectrum of radionuclides expected from 
approximately sixty years of plant operation, no plant process system 
identified as being contaminated upon final shutdown will become 
releasable due to the decay period alone. (i.e., there is no significant 
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reduction in the waste generated from the decommissioning activities). 
Due to the lower activity levels, a greater percentage of the waste 
volume can be designated for off-site processing and recovery. 
 
The delay in decommissioning also yields lower working area radiation 
levels. As such, the estimate for the delayed scenarios incorporate 
reduced ALARA controls for the SAFSTOR's lower occupational 
exposure potential. 

Although the initial radiation levels due to 60Co will substantially 
decrease during the dormancy period, the internal components of the 
reactor vessel will still exhibit sufficiently high radiation dose rates to 
require remote sectioning under water due to the presence of long-lived 
radionuclides such as 94Nb, 59Ni, and 63Ni. Therefore, the dismantling 
procedures described for the DECON alternative would still be employed 
during this scenario. Portions of the sacrificial shield wall will still be 
radioactive due to the presence of activated trace elements with long 
half-lives (152Eu and 154Eu). Decontamination will require controlled 
removal and disposal. It is assumed that radioactive corrosion products 
on inner surfaces of piping and components will not have decayed to 
levels that will permit unrestricted use or allow conventional removal. 
These systems and components will be surveyed as they are removed 
and disposed of in accordance with the existing radioactive release 
criteria. 

2.2.4 Period 5 - Site Restoration 
 
Following completion of decommissioning operations, site-restoration 
activities can begin. Dismantling, as a continuation of the 
decommissioning process, is a cost-effective option, as described in 
Section 2.1.3. The basis for the dismantling cost in this scenario is 
consistent with that described for DECON, presuming the removal of 
structures and site facilities to include the existing foundations and 
basemats, and the limited restoration of the site. 
 

2.2.5 ISFSI Operations and Decommissioning 
 
For Scenarios 7 and 8, the ISFSI will continue to operate under a 
general license as authorized by 10 CFR Part 72 following the 
amendment of the operating license to release the adjacent (power block) 
property. Assuming that Monticello spent fuel shipments begin in 2118, 
the process is not expected to be completed until 2130 (Scenario 7). 
Assuming that Monticello spent fuel shipments begin in 2218, the 
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process is not expected to be completed until 2230 (Scenario 8). Any 
delay in the transfer process, for example, due to a delay in the 
scheduled opening of the geologic repository, a slower acceptance rate, or 
a combination of both, can result in a longer on-site residence time for 
the fuel, as well as additional caretaking expenses. ISFSI operations will 
include the assumption that the spent fuel DSCs will need to be replaced 
every fifty years.  
 
Operations and decommissioning activities for Scenarios 7 and 8 during 
a SAFSTOR scenario proceed in a similar fashion to the Scenario 3 and 
4 following DECON, as discussed in Section 2.1.4. 
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3.  COST ESTIMATES 
 
 
The cost estimates prepared for decommissioning Monticello consider the unique 
features of the site, including the NSSS, power generation systems, support 
services, site buildings, and ancillary facilities. The basis of the estimates, including 
the sources of information relied upon, the estimating methodology employed, site-
specific considerations, and other pertinent assumptions, is described in this 
section. 
 
3.1 BASIS OF ESTIMATES 

 
The estimates were developed using the site-specific, technical information 
from the 2017 analysis. The plant inventory, the basis for the decontamination 
and dismantling requirements and cost, and the decommissioning waste 
streams, was reviewed for this analysis; no substantive changes were 
identified over the three-year period (between estimate) to the configuration of 
the plant or site facilities that would impact decommissioning. The site-specific 
considerations and assumptions used in the previous evaluation were also 
revisited; no necessary modifications were identified. 
 

3.2 METHODOLOGY 
 
The methodology used to develop the estimates follows the basic approach 
originally presented in the AIF/NESP-036 study report, "Guidelines for 
Producing Commercial Nuclear Power Plant Decommissioning Cost 
Estimates,"[28] and the DOE "Decommissioning Handbook."[29] These 
documents present a unit factor method for estimating decommissioning 
activity costs, which simplifies the estimating calculations.  Unit factors for 
concrete removal ($/cubic yard), steel removal ($/ton), and cutting costs ($/inch) 
were developed using local labor rates. The activity-dependent costs were 
estimated with the item quantities (cubic yards and tons), developed from 
plant drawings and inventory documents.  Removal rates and material costs 
for the conventional disposition of components and structures relied upon 
information available in the industry publication, "Building Construction Cost 
Data," published by RSMeans. [30]  

The unit factor method provides a demonstrable basis for establishing reliable 
cost estimates. The detail provided in the unit factors, including activity 
duration, labor costs (by craft), and equipment and consumable costs, ensures 
that essential elements have not been omitted. Appendix A presents the 
detailed development of a typical unit factor. Appendix B provides the values 
contained within one set of factors developed for this analysis. 
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Regulatory Guide 1.184 [31] describes the methods and procedures that are 
acceptable to the NRC staff for implementing the requirements that relate to 
the initial activities and the major phases of the decommissioning process. The 
costs and schedules presented in this analysis follow the general guidance and 
sequence in the regulations. The format and content of the estimates is also 
consistent with the recommendations of Regulatory Guide 1.202. [32] 
 
This analysis reflects lessons learned from TLG’s involvement in the 
Shippingport Station Decommissioning Project, completed in 1989, as well as 
the decommissioning of the Cintichem reactor, hot cells, and associated 
facilities, completed in 1997.  In addition, the planning and engineering for the 
Rancho Seco, Trojan, Yankee Rowe, Big Rock Point, Maine Yankee, Humboldt 
Bay-3, Oyster Creek, Connecticut Yankee, Crystal River, Vermont Yankee, 
Fort Calhoun, Pilgrim, and Indian Point nuclear units have provided 
additional insight into the process, the regulatory aspects, and the technical 
challenges of decommissioning commercial nuclear units. 
 
Work Difficulty Factors 
 
The estimates follow the principles of ALARA through the use of work duration 
adjustment factors. These factors address the impact of activities such as 
radiological protection instruction, mock-up training, and the use of 
respiratory protection and protective clothing. The factors lengthen a task's 
duration, increasing costs and lengthening the overall schedule. ALARA 
planning is considered in the costs for engineering and planning, and in the 
development of activity specifications and detailed procedures. Changes to 
worker exposure limits may impact the decommissioning cost and project 
schedule. 
 
Work difficulty adjustment factors (WDFs) account for the inefficiencies in 
working in a power plant environment. The factors are assigned to each unique 
set of unit cost factors, commensurate with the inefficiencies associated with 
working in confined, hazardous environments. The ranges used for the WDFs 
are as follows: 
 

• Access Factor 10% to 20% 
• Respiratory Protection Factor 10% to 50% 
• Radiation/ALARA Factor 10% to 40% 
• Protective Clothing Factor 10% to 30% 
• Work Break Factor 8.33% 
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The factors and their associated range of values were developed in conjunction 
with the AIF/NESP-036 study. The application of the factors is discussed in 
more detail in that publication. 
 
Scheduling Program Durations 
 
The unit factors, adjusted by the WDFs as described above, are applied against 
the inventory of materials to be removed in the radiologically controlled areas.  
The resulting man-hours, or crew-hours, are used in the development of the 
decommissioning program schedule, using resource loading and event 
sequencing considerations. The scheduling of conventional removal and 
dismantling activities are based upon productivity information available from 
the RSMeans "Building Construction Cost Data" publication. Dismantling of 
the fuel handing systems and decontamination of the spent fuel pool is also 
dependent upon the timetable for the transfer of the spent fuel assemblies 
from the pool to the ISFSI. 
  
The program schedule is used to determine the period-dependent costs for 
program management, administration, field engineering, equipment rental, 
contracted services, etc.  The study relies upon regional or site-specific salary 
and wage rates for the personnel associated with the intended program.  
  

3.3 FINANCIAL COMPONENTS OF THE COST MODEL 
 
TLG’s proprietary decommissioning cost model, DECCER, produces a number 
of distinct cost elements. These direct expenditures, however, do not comprise 
the total cost to accomplish the project goal, i.e., license termination and site 
restoration. 
  
3.3.1 Contingency 

 
Inherent in any cost estimate that does not rely on historical data is the 
inability to specify the precise source of costs imposed by factors such as 
tool breakage, accidents, illnesses, weather delays, and labor stoppages. 
In the DECCER cost model, contingency fulfills this role. Contingency is 
added to each line item to account for costs that are difficult or 
impossible to develop analytically.  Such costs are historically inevitable 
over the duration of a job of this magnitude; therefore, this cost analysis 
includes funds to cover these types of expenses. 
 
The activity- and period-dependent costs are combined to develop the 
total decommissioning cost.  A contingency is then applied on a line-item 
basis, using one or more of the contingency types listed in the 
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AIF/NESP-036 study. "Contingencies" are defined in the American 
Association of Cost Engineers “Project and Cost Engineers' 
Handbook”[33] as "specific provision for unforeseeable elements of cost 
within the defined project scope; particularly important where previous 
experience relating estimates and actual costs has shown that 
unforeseeable events which will increase costs are likely to occur." The 
cost elements in this analysis are based upon ideal conditions and 
maximum efficiency; therefore, consistent with industry practice, a 
contingency factor has been applied.  In the AIF/NESP-036 study, the 
types of unforeseeable events that are likely to occur in decommissioning 
are discussed and guidelines are provided for percentage contingency in 
each category. It should be noted that contingency, as used in this 
analysis, does not account for price escalation and inflation in the cost of 
decommissioning over the remaining operating life of the station. 

The use and role of contingency within decommissioning estimates is not 
a “safety factor issue.” Safety factors provide additional security and 
address situations that may never occur.  Contingency funds are 
expected to be fully expended throughout the program. They also 
provide assurance that sufficient funding is available to accomplish the 
intended tasks. An estimate without contingency, or from which 
contingency has been removed, can disrupt the orderly progression of 
events and jeopardize a successful conclusion to the decommissioning 
process. 
 
For example, the most technologically challenging task in 
decommissioning a commercial nuclear plant is the disposition of the 
reactor vessel and internal components, now highly radioactive after a 
lifetime of exposure to core activity. The disposition of these components 
forms the basis of the critical path (schedule) for decommissioning 
operations.  Cost and schedule are interdependent, and any deviation in 
schedule has a significant impact on cost for performing a specific 
activity. 
 
Disposition of the reactor vessel internals involves the underwater 
cutting of complex components that are highly radioactive.  Costs are 
based upon optimum segmentation, handling, and packaging scenarios.  
The schedule is primarily dependent upon the turnaround time for the 
heavily shielded shipping casks, including preparation, loading, and 
decontamination of the containers for transport. The number of casks 
required is a function of the pieces generated in the segmentation 
activity, a value calculated on optimum performance of the tooling 
employed in cutting the various subassemblies. The expected 
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optimization, however, may not be achieved, resulting in delays and 
additional program costs. For this reason, contingency must be included 
to mitigate the consequences of the expected inefficiencies inherent in 
this complex activity, along with related concerns associated with the 
operation of highly specialized tooling, field conditions, and water 
clarity. 
 
Contingency funds are an integral part of the total cost to complete the 
decommissioning process. Exclusion of this component puts at risk a 
successful completion of the intended tasks and, potentially, subsequent 
related activities. For this study, TLG examined the major activity-
related problems (decontamination, segmentation, equipment handling, 
packaging, transport, and waste disposal) that necessitate a 
contingency. Individual activity contingencies ranged from 10% to 75%, 
depending on the degree of difficulty judged to be appropriate from 
TLG’s actual decommissioning experience. The contingency values used 
in this study are as follows: 

Decontamination 50% 
Contaminated Component Removal 25% 
Contaminated Component Packaging 10% 
Contaminated Component Transport 15% 
Low-Level Radioactive Waste Disposal 25% 
 
Low-Level Radioactive Waste Processing 15% 
Reactor Segmentation 75% 
NSSS Component Removal 25% 
Reactor Waste Packaging 25% 
Reactor Waste Transport 25% 

Reactor Vessel Component Disposal 50% 
GTCC Disposal 15% 
Staffing 15% 
Spent Fuel Management 15% 
Non-Radioactive Component Removal 15% 
 
Heavy Equipment and Tooling 15% 
Supplies 25% 
Engineering 15% 
Energy 15% 
Insurance and Fees 10% 
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Characterization and Termination Surveys 30% 
Operations and Maintenance Expense 15% 
Construction 15% 
Property Taxes 10% 
ISFSI Decommissioning 25% 
 

The contingency values are applied to the appropriate components of the 
estimates on a line item basis.  A composite value is then reported at the 
end of each detailed estimate (as provided in Appendices C through J).  
Appendix K, the ISFSI decommissioning calculation, uses a flat 25% 
contingency added at the end of the calculation. 

 
3.3.2 Financial Risk 

 
In addition to the routine uncertainties addressed by contingency, 
another cost element that is sometimes necessary to consider when 
bounding decommissioning costs relates to uncertainty, or risk.  
Examples can include changes in work scope, pricing, job performance, 
and other variations that could conceivably, but not necessarily, occur.  
Consideration is sometimes necessary to generate a level of confidence 
in the estimate, within a range of probabilities. TLG considers these 
types of costs under the broad term “financial risk.” Included within the 
category of financial risk are: 
 
• Transition activities and costs: ancillary expenses associated with 

eliminating 50% to 80% of the site labor force shortly after the 
cessation of plant operations, added cost for worker separation 
packages throughout the decommissioning program, national or 
company-mandated retraining, and retention incentives for key 
personnel. 

• Delays in approval of the decommissioning plan due to intervention, 
public participation in local community meetings, legal challenges, 
and national and local hearings. 

• Changes in the project work scope from the baseline estimate, 
involving the discovery of unexpected levels of contaminants, 
contamination in places not previously expected, contaminated soil 
previously undiscovered (either radioactive or hazardous material 
contamination), variations in plant inventory or configuration not 
indicated by the as-built drawings. 

• Regulatory changes (e.g., affecting worker health and safety, site 
release criteria, waste transportation, and disposal). 
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• Policy decisions altering national commitments (e.g., in the ability to 
accommodate certain waste forms for disposition) or in the timetable 
for such, for example, the start and rate of acceptance of spent fuel by 
the DOE. 

• Pricing changes for basic inputs such as labor, energy, materials, and 
disposal. Items subject to widespread price competition (such as 
materials) may not show significant variation; however, others such 
as waste disposal could exhibit large pricing uncertainties, 
particularly in markets where limited access to services is available. 

 
This cost study does not add any additional costs to the estimate for 
financial risk, since there is insufficient historical data from which to 
project future liabilities. Consequently, the areas of uncertainty or risk 
are revisited periodically and addressed through repeated revisions or 
updates of the base estimates. 

 
3.4 SITE-SPECIFIC CONSIDERATIONS 
 

There are a number of site-specific considerations that affect the method for 
dismantling and removal of equipment from the site and the degree of 
restoration required.  The cost impacts of the considerations identified below 
are included in this cost study. 
 
3.4.1 Spent Fuel Management 

 
The cost to dispose of spent fuel generated from plant operations is not 
reflected within the estimates to decommission Monticello.  Ultimate 
disposition of the spent fuel is within the province of the DOE’s Waste 
Management System, as defined by the Nuclear Waste Policy Act. As 
such, the disposal cost was financed by a 1 mill/kWhr surcharge paid 
into the DOE’s waste fund during operations. On November 19, 2013, 
the U.S. Court of Appeals for the D.C. Circuit ordered the Secretary of 
the Department of Energy to suspend collecting annual fees for nuclear 
waste disposal from nuclear power plant operators until the DOE has 
conducted a legally adequate fee assessment. 
 
The NRC does, however, require licensees to establish a program to 
manage and provide funding for the management of all irradiated fuel at 
the reactor site until title of the fuel is transferred to the Secretary of 
Energy. This requirement is prepared for through inclusion of certain 
high-level waste cost elements within the estimates, as described below. 
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Xcel Energy’s current spent fuel management plan for the Monticello 
spent fuel is based in general upon:  

 
1) Fuel transferred from the pool to the ISFSI within 4 years of 

shutdown; 
2) Exchange of Prairie Island and Monticello spent fuel acceptance 

rights to best manage the overall cost of spent fuel storage for 
both plants; 

3) Fuel will be shipped in the existing NUHOMS DSCs (Scenarios 1, 
2, 5, and 6); the NUHOMS are periodically replaced in Scenarios 
3, 4, 7 and 8. Canisters that are unloaded in the spent fuel 
transfer operation will be surveyed for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules 
from the first off-load operation are assumed to be mildly neutron 
activated and therefore must be disposed of as radioactive waste. 

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 
4, 7 and 8) the canisters and casks will be replaced on a 50 year 
schedule using a dry transfer facility. 

6) Currently Monticello is storing spent fuel assemblies at the 
Morris Operation facility of GE Hitachi Nuclear Energy in Morris, 
Illinois. These assemblies will be shipped for final disposal to 
DOE prior to the removal of fuel from the Monticello site. 

 
This analysis assumes that the existing ISFSI is modified at the 
cessation of plant operations to accommodate the fuel present in the 
storage pool at shutdown. 
 
The DOE's repository program assumes that spent fuel will be accepted 
for disposal from the nation's commercial nuclear plants in the order 
(the "queue") in which it was removed from service ("oldest fuel first").[34] 
Repository operations were based upon annual industry-wide receipt of 
400 Metric Tons Heavy Metal (MTHM) in the first year of operation, a 
total of 3,800 MTHM in years 2 through 4 and 3,000 MTHM for year 5 
and beyond.[35] This logic supports the spent fuel schedules for Scenarios 
1 and 5. All other spent fuel scenarios are consistent with those 
identified by the Minnesota PSC.  
 
Operation and maintenance costs for the spent fuel pool and ISFSI are 
included within the estimates and address the costs for staffing the 
facility, as well as security, insurance, and licensing fees. The estimates 
also include the costs to purchase, load, and transfer the NUHOMs 
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DSCs from the pool to the ISFSI. Costs are also provided for the final 
disposition of the ISFSI once the transfer of the DSCs from the ISFSI to 
the DOE is complete. 
 
Storage Canister Design 
 
The design and capacity of the ISFSI is based upon the Transnuclear 
NUHOMS system (with a 61-fuel assembly capacity). The system 
consists of a multi-purpose (storage and transport) dry shielded storage 
canister (DSC) and a horizontal storage module (HSM). The existing 
DSCs and HSMs will remain in the ISFSI until either shipment to the 
DOE, or until recasked. 

Canister Loading and Transfer 
 
The estimates include an average cost of $626,000 for the labor to 
load/transport the spent fuel from the pool to the ISFSI pad. For 
estimating purposes an allowance of $361,000 is used for the cost to 
transfer each fuel canister from the ISFSI pad to the DOE transport 
vehicle. 
  
Operations and Maintenance 
 
An annual cost (excluding labor) of approximately $845,000 and 
$112,000 are used for operation and maintenance of the spent fuel pool 
and the ISFSI, respectively.  
 
At shutdown, the spent fuel pool is expected to contain freshly 
discharged assemblies (from the most recent refueling cycles). Over the 
next four years the assemblies are packaged into DSCs for transfer to 
the ISFSI for transfer to the DOE. It is assumed that the four years 
provides the necessary cooling period for the final core to meet the decay 
heat requirements for dry storage. Once the pool is emptied, the spent 
fuel storage and handling facilities are available for decommissioning.  
 
Replacement of DSCs during ISFSI fuel storage period 
 
Scenarios 1, 2, 5, and 6 do not assume any replacement of the spent fuel 
storage DSCs (recasking). 
 
The other four cost estimates, Scenarios 3, 4, 7 and 8, include costs to 
recask the spent fuel, based upon an assumption that the DSC has a 
limited lifetime of approximately 50 years. 
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Scenarios 3 and 7, which are 100 years (nominally) in length, considers 
two repackaging efforts for each DSC in the ISFSI. 
 
Scenario 4 and 8, which are a (nominal) 200-year scenario, assumes that 
when any DSC in the ISFSI reaches the 50 years of storage milestone, 
the DSC is replaced. The fuel will be recasked four times following final 
shutdown of Monticello. 
 
Since the reactor building, spent fuel storage pool, and fuel handling 
facilities are removed by the year 2038, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old 
to the new DSCs. Scenarios 3, 4, 7 and 8 include the cost to construct 
such a transfer facility, as well as additional staffing positions for 
support of the dry transfer activities, and additional NRC oversight 
associated with the transfer operations. The decommissioning of this 
transfer facility is also included in these scenarios. 

ISFSI Decommissioning 
 
In accordance with 10 CFR §72.30, licensees must have a proposed 
decommissioning plan for the ISFSI site and facilities that includes a 
cost estimate for the plan. The plan should contain sufficient 
information on the proposed practices and procedures for the 
decontamination of the ISFSI and for the disposal of residual radioactive 
materials after all spent fuel, high-level radioactive waste, and reactor-
related GTCC waste have been removed. 
 
The NUHOMS multi-purpose dry shielded storage canister with a 
horizontal, reinforced concrete storage module is used as a basis for the 
ISFSI decommissioning cost analyses. The modules are assumed to have 
some level of neutron-induced activation, as a result of the long-term 
storage of the fuel, i.e., to levels exceeding free-release limits. As an 
allowance, 8 modules are assumed to require remediation, equivalent to 
the number of modules required to accommodate the final core offload at 
Monticello (484 assemblies). The cost of the disposition of this material, 
as well as the demolition of the ISFSI facility, is included in the 
estimates. 
 
In accordance with the specific requirements of 10 CFR §72.30 for the 
ISFSI work scope, the cost estimate for decommissioning the ISFSI 
reflects: 1) the cost of an independent contractor performing the 
decommissioning activities; 2) an adequate contingency factor; and 3) 
the cost of meeting the criteria for unrestricted use. The cost summary 
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for decommissioning the ISFSI is presented in Appendix K. It contains 
four different scenarios reflecting the different number of casks present 
at the end of the ISFSI operations. The demolition of the ISFSI for all 
eight scenarios is reflected within the estimates. 

GTCC 
 
The dismantling of the reactor internals is expected to generate 
radioactive waste considered unsuitable for shallow land disposal (i.e., 
low-level radioactive waste with concentrations of radionuclides that 
exceed the limits established by the NRC for Class C radioactive waste 
(GTCC)). The Low-Level Radioactive Waste Policy Amendments Act of 
1985 assigned the federal government the responsibility for the disposal 
of this material. The Act also stated that the beneficiaries of the 
activities resulting in the generation of such radioactive waste bear all 
reasonable costs of disposing of such waste. [36]  

Although the material is not classified as high-level waste, federal 
regulations under the Act designate that disposal of this material is a 
federal responsibility under Section 3(b)(1)(D). However, the DOE has 
not been forthcoming with an acceptance criteria or disposition schedule 
for this material, and numerous questions remain as to the ultimate 
disposal cost and waste form requirements.  
 
As such, for purposes of this study, the GTCC has been packaged and 
disposed of in the same manner as high-level waste, at a cost equivalent 
to that envisioned for the spent fuel. The number of DSCs required and 
the packaged volume for GTCC was based upon experience at Maine 
Yankee (e.g., the constraints on loading as identified in the canister’s 
certificate of compliance), but adjusted for the increased spent fuel 
capacity of the current DSCs. 
 
It is assumed that the DOE would not accept this waste prior to 
completing the transfer of spent fuel. Therefore, until such time the 
DOE is ready to accept GTCC waste, it is reasonable to assume that this 
material would remain in storage at Monticello (for the four DECON 
scenarios (1 through 4) and the SAFSTOR scenarios 7 and 8. 
alternatives). In SAFSTOR scenarios 5 and 6, the GTCC material is 
shipped directly to a DOE facility as it is generated since the fuel will 
have been removed from the site prior to the completion of delayed 
dismantling. GTCC costs have been segregated and included within the 
"License Termination” expenditures. 
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3.4.2 Reactor Vessel and Internal Components   
 
In the DECON scenarios, the reactor coolant system components are 
assumed to be decontaminated using chemical agents prior to the start 
of cutting operations. This type of decontamination can be expected to 
have a significant ALARA impact in the DECON scenarios, since the 
removal work is done within the first few years of shutdown. A 
decontamination factor (average reduction) of 10 is assumed for the 
process. Disposal of the decontamination solution effluent is included 
within the estimate as a "process liquid waste" charge. The SAFSTOR 
scenarios do not include any decontamination of the reactor system; 
radioactive decay from the delay period in the dormancy results in 
similar results. 
 
The reactor pressure vessel and internal components are segmented for 
disposal in shielded, reusable transportation casks. Segmentation is 
performed underwater in the dryer-separator pool, where a turntable 
and remote cutter are installed. The vessel is segmented in place, using 
a mast-mounted cutter supported off the lower head and directed from a 
shielded work platform installed overhead in the reactor well. 
Transportation cask specifications and transportation regulations 
dictate the segmentation and packaging methodology. 
 
Intact disposal of reactor vessel shells has been successfully 
demonstrated at several of the sites that have been decommissioned. 
Access to navigable waterways has allowed these large packages to be 
transported to the Barnwell disposal site with minimal overland travel. 
Intact disposal of the reactor vessel and internal components can 
provide savings in cost and worker exposure by eliminating the complex 
segmentation requirements, isolation of the GTCC material, and 
transport/storage of the resulting waste packages. Portland General 
Electric (PGE) was able to dispose of the Trojan reactor as an intact 
package (including the internals). However, its location on the Columbia 
River simplified the transportation analysis since: 
 

• the reactor package could be secured to the transport vehicle 
for the entire journey, i.e., the package was not lifted during 
transport, 

• there were no man-made or natural terrain features between 
the plant site and the disposal location that could produce a 
large drop, and 
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• transport speeds were very low, limited by the overland 
transport vehicle and the river barge. 

 
As a member of the Northwest Compact, PGE had a site available for 
disposal of the package - the US Ecology facility in Washington State.  
The characteristics of this arid site proved favorable in demonstrating 
compliance with land disposal regulations. 
 
It is not known whether this option will be available when Monticello 
ceases operation. Future viability of this option will depend upon the 
ultimate location of the disposal site, as well as the disposal site 
licensee’s ability to accept highly radioactive packages and effectively 
isolate them from the environment. Additionally, with BWRs, the 
diameter of the reactor vessel may severely limit overland transport. 
Consequently, the study assumes the reactor vessel will require 
segmentation, as a bounding condition. 

3.4.3 Primary System Components 
   
Reactor recirculation piping is cut from the reactor vessel once the water 
level in the vessel (used for personnel shielding during dismantling and 
cutting operations in and around the vessel) is dropped below the nozzle 
zone.  The piping is boxed and transported by shielded van.  The reactor 
recirculation pumps and motors are lifted out intact, packaged, and 
transported for processing and/or disposal. 
 

3.4.4 Main Turbine and Condenser 
 

 The main turbine will be dismantled using conventional maintenance 
procedures. The turbine rotors and shafts will be removed to a laydown 
area. The lower turbine casings will be removed from their anchors by 
controlled demolition. The main condensers will also be disassembled 
and moved to a laydown area. Material is then prepared for 
transportation to an off-site recycling facility where it will be surveyed 
and designated for either decontamination or volume reduction, or 
controlled disposal. Components will be packaged and readied for 
transport in accordance with the intended disposition. 

 
3.4.5 Transportation Methods 

 
Contaminated piping, components, and structural material other than 
the highly activated reactor vessel and internal components will qualify 
as LSA-I, II or III or Surface Contaminated Object, SCO-I or II, as 
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described in Title 49. [37] The contaminated material will be packaged in 
Industrial Packages (IP-1, IP-2, or IP-3, as defined in subpart 10 CFR 
173.411) for transport unless demonstrated to qualify as their own 
shipping containers. The reactor vessel and internal components are 
expected to be transported in accordance with 10 CFR Part 71, as Type 
B.  It is conceivable that the reactor, due to its limited specific activity, 
could qualify as LSA II or III. However, the high radiation levels on the 
outer surface would require that additional shielding be incorporated 
within the packaging so as to attenuate the dose to levels acceptable for 
transport. 
 
Any fuel cladding failure that occurred during the lifetime of the plant is 
assumed to have released fission products at sufficiently low levels that 
the buildup of quantities of long-lived isotopes (e.g., 137Cs, 90Sr, or 
transuranics) has been prevented from reaching levels exceeding those 
that permit the major reactor components to be shipped under current 
transportation regulations and disposal requirements. 
 
Transport of the highly activated metal, produced in the segmentation of 
the reactor vessel and internal components, will be by shielded truck 
cask. Cask shipments may exceed 95,000 pounds, including vessel 
segment(s), supplementary shielding, cask tie-downs, and tractor-
trailer. The maximum level of activity per shipment assumed 
permissible was based upon the license limits of the available shielded 
transport casks.  The segmentation scheme for the vessel and internal 
segments is designed to meet these limits. 

Transportation costs for Class A radioactive material requiring 
controlled disposal are based upon the mileage to the EnergySolutions 
facility in Clive, Utah. Transportation costs for the higher activity Class 
B and C radioactive material are based upon the mileage to the WCS 
facility in Andrews County, Texas. The transportation cost for the GTCC 
material is assumed to be contained within the disposal cost. 
Transportation costs for off-site waste processing are based upon the 
mileage to Oak Ridge, Tennessee. Truck transport costs were estimated 
using published tariffs from Tri-State Motor Transit. [38]  
 

3.4.6 Low-Level Radioactive Waste Disposal 
 
To the greatest extent practical, metallic material generated in the 
decontamination and dismantling processes is processed to reduce the 
total cost of controlled disposal. Material meeting the regulatory and/or 
site release criterion, is released as scrap, requiring no further cost 
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consideration. Conditioning (preparing the material to meet the waste 
acceptance criteria of the disposal site) and recovery of the waste stream 
is performed off site at a licensed processing center. Any material 
leaving the site is subject to a survey and release charge, at a minimum. 
  
The mass of radioactive waste generated during the various 
decommissioning activities at the site is shown on a line-item basis in 
the detailed Appendices C through J, and summarized in Section 5. The 
quantified waste summaries shown in these tables are consistent with 
10 CFR Part 61 classifications. Commercially available steel containers 
are presumed to be used for the disposal of piping, small components, 
and concrete. Larger components can serve as their own containers, with 
proper closure of all openings, access ways, and penetrations. The 
volumes are calculated based on the exterior package dimensions for 
containerized material or a specific calculation for components serving 
as their own waste containers. 
 
The more highly activated reactor components will be shipped in 
reusable, shielded truck casks with disposable liners. In calculating 
disposal costs, the burial fees are applied against the liner volume and 
weight, with surcharges added for the special handling requirements 
and the radiological characteristics of the payload. Packaging efficiencies 
are lower for the highly activated materials (greater than Type A 
quantity waste), where high concentrations of gamma-emitting 
radionuclides limit the capacity of the shipping canisters. 
 
The cost to dispose of the lowest level and majority of the material 
generated from the decontamination and dismantling activities is based 
upon representative costs for disposal at EnergySolutions facility in 
Clive, Utah. Disposal costs for the higher activity waste (Class B and C) 
were based upon preliminary and indicative information from WCS for 
the Andrews County facility. 
 
Material exceeding Class C limits (limited to material closest to the 
reactor core and comprising less than 1% of the total waste volume) is 
generally not suitable for shallow-land disposal. This material is 
packaged in the same multipurpose canisters used for spent fuel 
storage/transport, for eventual transfer to the DOE for disposal. 

 
3.4.7 Site Conditions Following Decommissioning 

 
The NRC will amend or terminate the unit license if it determines that 
site remediation has been performed in accordance with the license 
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termination plan, and that the terminal radiation survey and associated 
documentation demonstrate that the facility is suitable for release. The 
NRC’s involvement in the decommissioning process will end at this 
point. Building codes and environmental regulations will dictate the 
next step in the decommissioning process, as well as Xcel Energy’s own 
future plans for the site, e.g., the electrical switchyard will remain in 
support of the regional transmission and distribution system.  

Asphalt surfaces in the immediate vicinity of site buildings are broken 
up and the material disposed of as construction debris.  The site access 
road will remain. 

Only existing site structures are considered in the dismantling cost.  All 
subgrade structures are removed. The voids are backfilled with clean 
debris and capped with soil. The site is then re-graded to conform to the 
adjacent landscape. Vegetation is established to inhibit erosion. These 
“non-radiological costs” are included in the total cost of 
decommissioning. 

Bulk excavation of soil and material in the immediate vicinity of the 
reactor building is included to remove various duct banks, catch basins, 
and underground utilities that may exist. 

The estimates do not assume the remediation of any significant volume 
of contaminated soil. This assumption may be affected by continued 
plant operations and/or future regulatory actions, such as the 
development of site-specific release criteria. 
 

3.5 ASSUMPTIONS 
 
The following are the major assumptions made in the development of the 
estimates for decommissioning the site. 
 
3.5.1 Estimating Basis 

 
Decommissioning costs are reported in the year of projected expenditure; 
however, the values are provided in 2020 dollars. Costs are not inflated, 
escalated, or discounted over the periods of performance. 
 
The estimates rely upon the physical plant inventory that was the basis 
for the 2017 analysis (updated to reflect any material changes to the 
plant over the past three years). 
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The study follows the principles of ALARA through the use of work 
duration adjustment factors. These factors address the impact of 
activities such as radiological protection instruction, mock-up training, 
and the use of respiratory protection and protective clothing. The factors 
lengthen a task's duration, increasing costs and lengthening the overall 
schedule. ALARA planning is considered in the costs for engineering and 
planning, and in the development of activity specifications and detailed 
procedures. Changes to worker exposure limits may impact the 
decommissioning cost and project schedule. 

 
3.5.2 Labor Costs 

 
For purposes of this analysis, it is assumed that Xcel Energy will hire a 
Decommissioning Operations Contractor (DOC) to manage the 
decommissioning. Xcel Energy will provide site security, radiological 
health and safety, quality assurance and overall site administration 
during the decommissioning and demolition phases. Contract personnel 
will provide engineering services (e.g., for preparing the activity 
specifications, work procedures, neutron activation, and structural 
analyses) under the direction of Xcel Energy. 
 
Utility labor costs were provided by Xcel Energy. Average costs were 
provided by department or work group and included payroll overheads. 
Decommissioning Operations Contractor (DOC) labor costs were based 
on utility labor costs with modified markups to account for employee 
benefits, DOC overhead and profit. 
 
The craft labor required to decontaminate and dismantle the nuclear 
station will be acquired through standard site contracting practices. 
Craft labor costs were based upon information from Xcel Energy. Craft 
labor costs include applicable overheads and profit. 
 
Security levels are assumed to be maintained at “operating levels” for 
approximately 18 months after operations ceases. Additional reductions 
in force size are assumed when the pool is empty and with the 
completion of the decommissioning and site restoration activities.  
 
Staffing levels are assigned by sub-period and functional area. The types 
of positions and staffing levels are adjusted based upon the type of 
activity occurring in each sub-period.  
 
Representative profiles of the staffing level for decommissioning, 
including contractors and craft, is provided in Figures 3.1 and 3.2 for the 
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DECON (Scenario 2) and SAFSTOR (Scenario 6) estimates. Utility 
staffing levels will gradually decrease after completing the removal of 
physical systems. Staffing levels and management support will vary 
based upon the amount and type of decommissioning work. Craft 
manpower levels decrease after systems removal and structures 
decontamination and drop substantially during the delay period and the 
license termination survey period. However, craft levels increase again 
during the site restoration period due to the work associated with 
structures demolition. 
 
Security, while reduced from operating levels, is maintained throughout 
the decommissioning for access control, material control, and to 
safeguard the spent fuel (in accordance with the requirements of 10 CFR 
Part 37, Part 72, and Part 73). Once the fuel has been transferred to the 
DOE in Scenarios 5 and 6, the security organization will be reduced to 
Part 37 requirements. 

3.5.3 Design Conditions 
 
Any fuel cladding failure that occurred during the lifetime of the plant is 
assumed to have released fission products at sufficiently low levels that 
the buildup of quantities of long-lived isotopes (e.g., 137Cs, 90Sr, or 
transuranics) has been prevented from reaching levels exceeding those 
that permit the major NSSS components to be shipped under current 
transportation regulations and disposal requirements. 
 
The curie contents of the vessel and internals at final shutdown are 
derived from those listed in NUREG/CR-3474.[39] Actual estimates are 
derived from the curie/gram values contained therein and adjusted for 
the different mass of the Monticello components, projected operating life, 
and different periods of decay. Additional short-lived isotopes were 
derived from NUREG/CR-0130[40] and NUREG/CR-0672, [41] and 
benchmarked to the long-lived values from NUREG/CR-3474. 
 
The disposal cost for the control blades removed from the vessel with the 
final core load was included within the estimates. Control blade 
residence time in the reactor is assumed to be controlled such that the 
blades do not become GTCC material. Disposition of any blades stored in 
the pool from operations was considered an operating expense and 
therefore not accounted for in the estimates. 
 
Neutron activation of the reactor building structure is confined to the 
reactor sacrificial shield. 
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3.5.4 General 
 
Transition Activities 
 
Existing warehouses will be cleared of non-essential material and 
remain for use by Xcel Energy and subcontractors. The plant’s operating 
staff will perform the following activities at no additional cost or credit 
to the project during the transition period: 

• Drain and collect fuel oils, lubricating oils, and transformer oils for 
recycle and/or sale.  

• Drain and collect acids, caustics, and other chemical stores for recycle 
and/or sale. 

• Processes operating waste inventories, i.e., the estimates do not 
address the disposition of any legacy wastes; the disposal of 
operating wastes during this initial period is not considered a 
decommissioning expense.  

 
Scrap and Salvage 
 
The existing plant equipment is considered obsolete and suitable for 
scrap as deadweight quantities only. Xcel Energy will make 
economically reasonable efforts to salvage equipment following final 
plant shutdown. However, dismantling techniques assumed by TLG for 
equipment in this analysis are not consistent with removal techniques 
required for salvage (resale) of equipment. Experience has indicated that 
some buyers wanted equipment stripped down to very specific 
requirements before they would consider purchase. This required 
expensive rework after the equipment had been removed from its 
installed location. Since placing a salvage value on this machinery and 
equipment would be speculative, and the value would be small in 
comparison to the overall decommissioning expenses, this analysis does 
not attempt to quantify the possible salvage value that Xcel Energy may 
realize based upon those efforts. 
 
It is assumed, for purposes of this analysis, that any value received from 
the sale of scrap generated in the dismantling process would be offset by 
the on-site processing costs. The dismantling techniques assumed in the 
decommissioning estimates do not include the additional cost for size 
reduction and preparation to meet “furnace ready” conditions. For 
example, the recovery of copper from electrical cabling may require the 
removal and disposition of any contaminated insulation, an added 
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expense. With a volatile market, the potential profit margin in scrap 
recovery is highly speculative, regardless of the ability to free release 
this material. This assumption is an implicit recognition of scrap value 
in the disposal of clean metallic waste at no additional cost to the 
project. 
 
Furniture, tools, mobile equipment such as forklifts, trucks, bulldozers, 
and other property will be removed at no cost or credit to the 
decommissioning project. Disposition may include relocation to other 
facilities.  Spare parts will also be made available for alternative use.   
 
The concrete debris resulting from building demolition activities is 
crushed on site to reduce the size of the debris. The resulting crushed 
concrete is disposed offsite as construction debris. The rebar removed 
from the concrete crushing process is disposed of as scrap steel in a 
similar fashion as other scrap metal as discussed previously. 

Energy 
 
For estimating purposes, the plant is assumed to be de-energized, except 
for those facilities associated with spent fuel storage.  Replacement 
power costs are used for the cost of energy consumption during 
decommissioning for tooling, lighting, ventilation, and essential services. 

Emergency Planning 
 
FEMA and state fees associated with emergency planning are assumed 
to continue for approximately 12 months following the cessation of 
operations. At this time, the FEMA fees are discontinued. The timing is 
based upon the anticipated condition of the spent fuel (i.e., the hottest 
spent fuel assemblies are assumed to be cool enough that no substantial 
Zircaloy oxidation and off-site event would occur with the loss of spent 
fuel pool water). State and local fees are continued until all spent fuel is 
transferred out of the spent fuel pool. 
 
Insurance 
 
Costs for continuing coverage (nuclear liability and property insurance) 
following cessation of plant operations and during decommissioning are 
included and based upon current operating premiums. Reductions in 
premiums, throughout the decommissioning process, are based upon the 
guidance provided in SECY-00-0145, “Integrated Rulemaking Plan for 
Nuclear Power Plant Decommissioning.”[42] The NRC’s financial 
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protection requirements are based on various reactor (and spent fuel) 
configurations. 
 
Site Non-Labor Overhead 
 
These estimates include costs for site non-labor overhead charges. These 
costs include telephones, copy machines, computers, IT infrastructure, 
office supplies, janitorial supplies, training expenses, etc. Xcel Energy 
provided a two-part cost to address these costs. A variable charge of 
$7,389 per person per year of the Xcel Energy staff is included 
throughout the estimate. A fixed annual overhead charge is also 
included, starting at $2.7 million at the time of unit shut down and 
decreasing at various intervals to approximately $108 thousand per 
reactor. 
 
Severance Program 
 
Severance for personnel retained for the decommissioning organization 
is included in this estimate.  
 
Taxes 
 
Property taxes are included for all decommissioning periods. Xcel 
Energy provided a schedule of decreasing tax payments against the 
current tax assessment. These payments are maintained for the balance 
of the decommissioning program. 
 
NRC Fees 
 
These estimates include charges from the NRC to support the Monticello 
decommissioning program. Charges are included for the yearly license 
held by Xcel Energy for the Part 50 license, as well as engineering 
support charges by the NRC to review activities at the site. The Part 50 
license fee for a reactor in a decommissioning or possession-only status 
and which has spent fuel onsite is $188 thousand per year. Once the 
reactor has been decommissioned, the site Part 50 license continues at 
the same fee until final removal of the spent fuel. The hourly rate for 
NRC review is $279.00. The level of effort of NRC participation is 
commensurate with the decommissioning alternative and schedule. 
 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 82 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 22 of 58 

TLG Services, LLC 

Disposal of Processed Water 
 
This estimate assumes that processed water which meets state and 
federal release limits can be disposed of without additional cost. 
 
Site Modifications 
 
The perimeter fence and in-plant security barriers will be moved, as 
appropriate, to conform to the Site Security Plan in force during the 
various stages of the project. 
 
Morris Facility Payments 
 
This estimate includes a yearly cost of $63 thousand to pay for the 
storage of spent fuel at the Morris facility. 
 
Minnesota state regulations regarding concrete 
 
This estimate complies with the Minnesota state regulations regarding 
the removal of all subterranean concrete during demolition, plus the 
survey and confirmation of the suitability of the clean fill used for 
backfill of the subgrade structures following concrete removal. 
 

3.6 COST ESTIMATE SUMMARY  
 
The estimates presented in this document reflects the total cost to 
decontaminate the nuclear unit, manage the spent fuel until the DOE is able to 
complete the transfer to a federal facility, dismantle the plant and restore the 
site for alternative use. 
 
Schedules of expenditures are provided in Tables 3.1 through 3.8. The tables 
delineate the cost contributors by year of expenditures as well as cost 
contributor (e.g., labor, materials, and waste disposal).  
 
Additional tables in Appendices C through J provide detailed costs elements. 
The cost elements are also assigned to one of three subcategories: “License 
Termination,” “Spent Fuel Management,” and “Site Restoration.” The 
subcategory “License Termination” is used to accumulate costs that are 
consistent with “decommissioning” as defined by the NRC in its financial 
assurance regulations (i.e., 10 CFR §50.75). In situations where the long-term 
management of spent fuel is not an issue, the cost reported for this subcategory 
is generally sufficient to terminate the unit’s operating license, recognizing 
that there may be some additional cost impact from spent fuel management.  
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The “Spent Fuel Management” subcategory contains costs associated with the 
containerization and transfer of spent fuel from the pool to the ISFSI for 
interim storage, and the transfer of the multipurpose canisters from the ISFSI 
to the DOE. Costs are also included for the operations of the pool and 
management of the ISFSI until such time that the transfer of all fuel from this 
facility to an off-site location (e.g., interim storage facility) is complete. 
 
“Site Restoration” is used to capture costs associated with the dismantling and 
demolition of buildings and facilities demonstrated to be free from 
contamination. This includes structures never exposed to radioactive 
materials, as well as those facilities that have been decontaminated to 
appropriate levels. Structures are completely removed, including foundations 
and basemats and backfilled to conform to local grade. 
 
As discussed in Section 3.4.1, it is assumed that the DOE will not accept the 
GTCC waste prior to completing the transfer of spent fuel. Therefore, the cost 
of GTCC disposal is shown in the final year of ISFSI operation (for the DECON 
alternative). While designated for disposal at a federal facility along with the 
spent fuel, GTCC waste is still classified as low-level radioactive waste and, as 
such, included as a “License Termination” expense. 

Decommissioning costs are reported in 2020 dollars. Costs are not inflated, 
escalated, or discounted over the period of expenditure (or projected lifetime of 
the plant).  
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TABLE 3.1 
SCENARIO 1: DECON WITH 42 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  22,676  1,092  658  20  7,605  32,050  
2031  77,447  8,635  2,747  1,362  34,052  124,243  
2032  85,158  36,726  2,393  59,659  32,197  216,132  
2033  95,842  65,825  1,830  56,740  27,821  248,058  
2034  97,504  77,212  1,336  29,642  22,782  228,476  
2035  53,100  4,702  601  11,794  5,834  76,030  
2036  38,067  12,606  250  9  4,045  54,977  
2037  32,985  14,093  193  0  3,929  51,199  
2038  6,573  594  0  0  2,511  9,678  
2039  7,473  3,294  0  0  2,511  13,278  
2040  7,850  4,373  0  0  2,518  14,742  
2041  6,375  0  0  0  2,511  8,887  
2042  6,375  0  0  0  2,511  8,887  
2043  6,375  0  0  0  2,511  8,887  
2044  6,393  0  0  0  2,518  8,911  
2045  6,375  0  0  0  2,511  8,887  
2046  6,375  0  0  0  2,511  8,887  
2047  6,375  0  0  0  2,511  8,887  
2048  7,112  2,158  0  0  2,518  11,789  
2049  6,375  0  0  0  2,511  8,887  
2050  6,375  0  0  0  2,511  8,887  
2051  6,375  0  0  0  2,511  8,887  
2052  6,496  311  0  0  2,518  9,326  
2053  6,686  934  0  0  2,511  10,132  
2054  6,583  623  0  0  2,511  9,717  
2055  6,583  623  0  0  2,511  9,717  
2056  7,015  1,868  0  0  2,518  11,402  
2057  6,894  1,557  0  0  2,511  10,962  
2058  6,894  1,557  0  0  2,511  10,962  
2059  6,894  1,557  0  0  2,511  10,962  
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TABLE 3.1 (continued) 
SCENARIO 1: DECON WITH 42 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2060  6,704  934  0  0  2,518  10,156  
2061  6,583  623  0  0  2,511  9,717  
2062  6,686  934  0  0  2,511  10,132  
2063  6,583  623  0  0  2,511  9,717  
2064  6,600  623  0  0  2,518  9,741  
2065  6,686  934  0  0  2,511  10,132  
2066  6,583  623  0  0  2,511  9,717  
2067  6,583  623  0  0  2,511  9,717  
2068  6,704  934  0  0  2,518  10,156  
2069  6,790  1,245  0  0  2,511  10,547  
2070  6,583  623  0  0  2,511  9,717  
2071  6,790  1,245  0  0  2,511  10,547  
2072  6,808  2,599  0  0  7,470  16,877  
2073  1,956  1,431  22  7,406  4,691  15,507  

       
Total 738,239  254,331  10,030  166,633  235,871  1,405,104  

 
 
 
 

Note:  Columns may not add due to rounding 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 86 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 26 of 58 

TLG Services, LLC 

TABLE 3.2 
SCENARIO 2: DECON WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  22,676  1,092  658  20  7,605  32,050  
2031  77,447  8,635  2,747  1,362  34,052  124,243  
2032  85,158  36,726  2,393  59,659  32,197  216,132  
2033  95,842  65,825  1,830  56,740  27,821  248,058  
2034  97,504  77,212  1,336  29,642  22,782  228,476  
2035  52,998  4,394  601  11,794  5,834  75,620  
2036  37,293  10,285  250  9  4,045  51,882  
2037  32,061  11,322  193  0  3,925  47,501  
2038  6,393  54  0  0  2,465  8,912  
2039  6,393  54  0  0  2,465  8,912  
2040  6,411  54  0  0  2,472  8,936  
2041  6,393  54  0  0  2,465  8,912  
2042  6,393  54  0  0  2,465  8,912  
2043  6,393  54  0  0  2,465  8,912  
2044  6,411  54  0  0  2,472  8,936  
2045  6,393  54  0  0  2,465  8,912  
2046  6,393  54  0  0  2,465  8,912  
2047  6,393  54  0  0  2,465  8,912  
2048  7,130  2,212  0  0  2,472  11,814  
2049  6,393  54  0  0  2,465  8,912  
2050  8,012  4,910  0  0  2,465  15,387  
2051  8,012  4,910  0  0  2,465  15,387  
2052  8,749  7,070  0  0  2,472  18,291  
2053  9,272  8,690  0  0  2,465  20,427  
2054  8,192  5,450  0  0  2,465  16,107  
2055  9,092  8,150  0  0  2,465  19,707  
2056  9,469  9,230  0  0  2,472  21,171  
2057  6,375  0  0  0  2,465  8,840  
2058  6,375  0  0  0  2,465  8,840  
2059  6,375  0  0  0  2,465  8,840  
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TABLE 3.2 (continued) 
SCENARIO 2: DECON WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2060  6,393  0  0  0  2,472  8,864  
2061  6,375  0  0  0  2,465  8,840  
2062  6,375  0  0  0  2,465  8,840  
2063  6,375  0  0  0  2,465  8,840  
2064  6,393  0  0  0  2,472  8,864  
2065  6,375  0  0  0  2,465  8,840  
2066  6,375  0  0  0  2,465  8,840  
2067  6,375  0  0  0  2,465  8,840  
2068  6,393  0  0  0  2,472  8,864  
2069  6,375  0  0  0  2,465  8,840  
2070  6,375  0  0  0  2,465  8,840  
2071  6,375  0  0  0  2,465  8,840  
2072  6,393  0  0  0  2,472  8,864  
2073  6,375  0  0  0  2,465  8,840  
2074  6,375  0  0  0  2,465  8,840  
2075  6,375  0  0  0  2,465  8,840  
2076  6,393  0  0  0  2,472  8,864  
2077  6,375  0  0  0  2,465  8,840  
2078  6,894  1,557  0  0  2,465  10,916  
2079  6,998  1,868  0  0  2,465  11,331  
2080  6,911  1,557  0  0  2,472  10,940  
2081  6,894  1,557  0  0  2,465  10,916  
2082  6,894  1,557  0  0  2,465  10,916  
2083  6,998  1,868  0  0  2,465  11,331  
2084  6,911  1,557  0  0  2,472  10,940  
2085  6,894  1,557  0  0  2,465  10,916  
2086  6,894  1,557  0  0  2,465  10,916  
2087 6,998  1,868  0  0  2,465  11,331  
2088 7,631  3,715  0  0  2,472  13,818  
2089 6,894  1,557  0  0  2,465  10,916  
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TABLE 3.2 (continued) 
SCENARIO 2: DECON WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

 
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2090 6,583  1,976  0  0  7,419  15,978  
2091 1,956  1,431  22  7,406  4,691  15,507  

       
Total 865,580  291,889  10,030  166,633  278,631  1,612,762  

 
Note:  Columns may not add due to rounding 
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TABLE 3.3 
SCENARIO 3: DECON WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  22,676  1,092  658  20  7,605  32,050  
2031  77,872  9,912  2,747  1,362  34,052  125,946  
2032  87,105  42,568  2,393  59,659  32,197  223,922  
2033  97,150  69,747  1,830  56,740  27,821  253,288  
2034  97,504  77,212  1,336  29,642  22,782  228,476  
2035  52,998  4,394  601  11,794  5,834  75,620  
2036  37,468  10,398  250  3,307  4,603  56,026  
2037  32,364  11,447  193  3,754  4,559  52,317  
2038  7,761  54  0  0  2,452  10,267  
2039  7,761  54  0  0  2,452  10,267  
2040  7,783  54  0  0  2,458  10,295  
2041  7,761  54  0  0  2,452  10,267  
2042  7,761  54  0  0  2,452  10,267  
2043  7,761  54  0  0  2,452  10,267  
2044  7,783  54  0  0  2,458  10,295  
2045  7,761  54  0  0  2,452  10,267  
2046  7,761  54  0  0  2,452  10,267  
2047  7,761  54  0  0  2,452  10,267  
2048  8,502  2,212  0  0  2,458  13,173  
2049  7,761  54  0  0  2,452  10,267  
2050  9,380  4,911  0  0  2,452  16,742  
2051  9,380  4,911  0  0  2,452  16,742  
2052  9,401  4,911  0  0  2,458  16,770  
2053  9,380  4,911  0  0  2,452  16,742  
2054  9,380  4,911  0  0  2,452  16,742  
2055  9,380  4,911  0  0  2,452  16,742  
2056  9,401  4,911  0  0  2,458  16,770  
2057  9,380  4,911  0  0  2,452  16,742  
2058  16,568  26,474  0  0  2,452  45,494  
2059  9,380  4,911  0  0  2,452  16,742  
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TABLE 3.3 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

 2060 9,401  4,911  0  0  2,458  16,770  
 2061 9,380  4,911  0  0  2,452  16,742  
2062  9,380  4,911  0  0  2,452  16,742  
2063  12,974  15,692  0  0  2,452  31,118  
2064  9,401  4,911  0  0  2,458  16,770  
2065  9,380  4,911  0  0  2,452  16,742  
2066  10,099  7,067  0  0  2,452  19,617  
2067  9,380  4,911  0  0  2,452  16,742  
2068  19,464  35,099  0  0  2,458  57,022  
2069  9,380  4,911  0  0  2,452  16,742  
2070  9,380  4,911  0  0  2,452  16,742  
2071  9,380  4,911  0  0  2,452  16,742  
2072  9,401  4,911  0  0  2,458  16,770  
2073  9,380  4,911  0  0  2,452  16,742  
2074  9,380  4,911  0  0  2,452  16,742  
2075  9,380  4,911  0  0  2,452  16,742  
2076  9,401  4,911  0  0  2,458  16,770  
2077  9,380  4,911  0  0  2,452  16,742  
2078  9,380  4,911  0  0  2,452  16,742  
2079  9,380  4,911  0  0  2,452  16,742  
2080  9,401  4,911  0  0  2,458  16,770  
2081  9,380  4,911  0  0  2,452  16,742  
2082  9,380  4,911  0  0  2,452  16,742  
2083  9,380  4,911  0  0  2,452  16,742  
2084  34,559  80,383  0  0  2,458  117,400  
2085  9,380  4,911  0  0  2,452  16,742  
2086  9,380  4,911  0  0  2,452  16,742  
2087  9,380  4,911  0  0  2,452  16,742  
2088  10,121  7,069  0  0  2,458  19,648  
2089  9,380  4,911  0  0  2,452  16,742  
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TABLE 3.3 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2090  9,380  4,911  0  0  2,452  16,742  
2091  9,380  4,911  0  0  2,452  16,742  
2092  10,121  7,070  0  0  2,458  19,650  
2093  10,640  8,690  0  0  2,452  21,782  
2094 9,560  5,450  0  0  2,452  17,462  
2095  10,460  8,150  0  0  2,452  21,062  
2096  10,841  9,230  0  0  2,458  22,529  
2097  7,743  0  0  0  2,452  10,195  
2098  7,743  0  0  0  2,452  10,195  
2099  7,743  0  0  0  2,452  10,195  
2100  7,743  0  0  0  2,452  10,195  
2101  7,743  0  0  0  2,452  10,195  
2102  7,743  0  0  0  2,452  10,195  
2103  7,743  0  0  0  2,452  10,195  
2104  7,765  0  0  0  2,458  10,223  
2105  7,743  0  0  0  2,452  10,195  
2106  7,743  0  0  0  2,452  10,195  
2107  7,743  0  0  0  2,452  10,195  
2108  14,952  21,564  0  0  2,458  38,974  
2109  7,743  0  0  0  2,452  10,195  
2110  7,743  0  0  0  2,452  10,195  
2111  7,743  0  0  0  2,452  10,195  
2112  7,765  0  0  0  2,458  10,223  
2113  11,337  10,782  0  0  2,452  24,571  
2114  7,743  0  0  0  2,452  10,195  
2115  7,743  0  0  0  2,452  10,195  
2116  8,483  2,156  0  0  2,458  13,098  
2117  7,743  0  0  0  2,452  10,195  
2118  18,325  31,746  0  0  2,452  52,523  
2119  8,366  1,868  0  0  2,452  12,686  
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TABLE 3.3 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

 
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2120  8,284  1,557  0  0  2,458  12,299  
2121  8,262  1,557  0  0  2,452  12,271  
2122  8,262  1,557  0  0  2,452  12,271  
2123  8,366  1,868  0  0  2,452  12,686  
2124  8,284  1,557  0  0  2,458  12,299  
2125  8,262  1,557  0  0  2,452  12,271  
2126  8,262  1,557  0  0  2,452  12,271  
2127  8,366  1,868  0  0  2,452  12,686  
2128  9,003  3,715  0  0  2,458  15,177  
2129  8,262  1,557  0  0  2,452  12,271  
2130  7,898  1,977  0  0  7,406  17,281  
2131  1,935  1,241  22  354  3,617  7,168  

       
Total 1,386,633  706,414  10,030  166,633  376,162  2,645,871  

 
Note:  Columns may not add due to rounding 
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TABLE 3.4 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  22,676  1,092  658  20  7,605  32,050  
2031  77,872  9,912  2,747  1,362  34,052  125,946  
2032  87,239  42,568  2,393  59,659  32,197  224,056  
2033  97,170  69,747  1,830  56,740  27,821  253,308  
2034  97,350  77,212  1,336  29,642  22,782  228,322  
2035  52,998  4,394  601  11,794  5,834  75,620  
2036  37,468  10,398  250  3,307  4,603  56,026  
2037  32,364  11,447  193  3,754  4,558  52,316  
2038  7,761  54  0  0  2,442  10,258  
2039  7,761  54  0  0  2,442  10,258  
2040  7,783  54  0  0  2,449  10,286  
2041  7,761  54  0  0  2,442  10,258  
2042  7,761  54  0  0  2,442  10,258  
2043  7,761  54  0  0  2,442  10,258  
2044  7,783  54  0  0  2,449  10,286  
2045  7,761  54  0  0  2,442  10,258  
2046  7,761  54  0  0  2,442  10,258  
2047  7,761  54  0  0  2,442  10,258  
2048  8,502  2,212  0  0  2,449  13,163  
2049  7,761  54  0  0  2,442  10,258  
2050  9,380  4,911  0  0  2,442  16,733  
2051  9,380  4,911  0  0  2,442  16,733  
2052  9,401  4,911  0  0  2,449  16,761  
2053  9,380  4,911  0  0  2,442  16,733  
2054  9,380  4,911  0  0  2,442  16,733  
2055  9,380  4,911  0  0  2,442  16,733  
2056  9,401  4,911  0  0  2,449  16,761  
2057  9,380  4,911  0  0  2,442  16,733  
2058  16,568  26,474  0  0  2,442  45,484  
2059  9,380  4,911  0  0  2,442  16,733  
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TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

 2060  9,401  4,911  0  0  2,449  16,761  
 2061  9,380  4,911  0  0  2,442  16,733  
2062  9,380  4,911  0  0  2,442  16,733  
2063  12,974  15,692  0  0  2,442  31,109  
2064  9,401  4,911  0  0  2,449  16,761  
2065  9,380  4,911  0  0  2,442  16,733  
2066  10,099  7,067  0  0  2,442  19,608  
2067  9,380  4,911  0  0  2,442  16,733  
2068  19,464  35,099  0  0  2,449  57,013  
2069  9,380  4,911  0  0  2,442  16,733  
2070  9,380  4,911  0  0  2,442  16,733  
2071  9,380  4,911  0  0  2,442  16,733  
2072  9,401  4,911  0  0  2,449  16,761  
2073  9,380  4,911  0  0  2,442  16,733  
2074  9,380  4,911  0  0  2,442  16,733  
2075  9,380  4,911  0  0  2,442  16,733  
2076  9,401  4,911  0  0  2,449  16,761  
2077  9,380  4,911  0  0  2,442  16,733  
2078  9,380  4,911  0  0  2,442  16,733  
2079  9,380  4,911  0  0  2,442  16,733  
2080  9,401  4,911  0  0  2,449  16,761  
2081  9,380  4,911  0  0  2,442  16,733  
2082  9,380  4,911  0  0  2,442  16,733  
2083  9,380  4,911  0  0  2,442  16,733  
2084  34,559  80,383  0  0  2,449  117,391  
2085  9,380  4,911  0  0  2,442  16,733  
2086  9,380  4,911  0  0  2,442  16,733  
2087  9,380  4,911  0  0  2,442  16,733  
2088  10,121  7,069  0  0  2,449  19,639  
2089  9,380  4,911  0  0  2,442  16,733  
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TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2090  9,380  4,911  0  0  2,442  16,733  
2091  9,380  4,911  0  0  2,442  16,733  
2092  9,401  4,911  0  0  2,449  16,761  
2093  9,380  4,911  0  0  2,442  16,733  
2094  9,380  4,911  0  0  2,442  16,733  
2095  9,380  4,911  0  0  2,442  16,733  
2096  9,401  4,911  0  0  2,449  16,761  
2097  9,380  4,911  0  0  2,442  16,733  
2098  9,380  4,911  0  0  2,442  16,733  
2099  9,380  4,911  0  0  2,442  16,733  
2100  9,380  4,911  0  0  2,442  16,733  
2101  9,380  4,911  0  0  2,442  16,733  
2102  9,380  4,911  0  0  2,442  16,733  
2103  9,380  4,911  0  0  2,442  16,733  
2104  9,401  4,911  0  0  2,449  16,761  
2105  9,380  4,911  0  0  2,442  16,733  
2106  9,380  4,911  0  0  2,442  16,733  
2107  9,380  4,911  0  0  2,442  16,733  
2108  16,589  26,474  0  0  2,449  45,512  
2109  9,380  4,911  0  0  2,442  16,733  
2110  9,380  4,911  0  0  2,442  16,733  
2111  9,380  4,911  0  0  2,442  16,733  
2112  9,401  4,911  0  0  2,449  16,761  
2113  12,974  15,692  0  0  2,442  31,109  
2114  9,380  4,911  0  0  2,442  16,733  
2115  9,380  4,911  0  0  2,442  16,733  
2116  10,120  7,067  0  0  2,449  19,636  
2117  9,380  4,911  0  0  2,442  16,733  
2118  19,443  35,099  0  0  2,442  56,985  
2119  9,380  4,911  0  0  2,442  16,733  
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TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2120  9,401  4,911  0  0  2,449  16,761  
2121  9,380  4,911  0  0  2,442  16,733  
2122  9,380  4,911  0  0  2,442  16,733  
2123  9,380  4,911  0  0  2,442  16,733  
2124  9,401  4,911  0  0  2,449  16,761  
2125  9,380  4,911  0  0  2,442  16,733  
2126  9,380  4,911  0  0  2,442  16,733  
2127  9,380  4,911  0  0  2,442  16,733  
2128  10,121  7,069  0  0  2,449  19,639  
2129  9,380  4,911  0  0  2,442  16,733  
2130  9,380  4,911  0  0  2,442  16,733  
2131  9,380  4,911  0  0  2,442  16,733  
2132  9,401  4,911  0  0  2,449  16,761  
2133  9,380  4,911  0  0  2,442  16,733  
2134  34,538  80,383  0  0  2,442  117,363  
2135  9,380  4,911  0  0  2,442  16,733  
2136  9,401  4,911  0  0  2,449  16,761  
2137  9,380  4,911  0  0  2,442  16,733  
2138  9,380  4,911  0  0  2,442  16,733  
2139  9,380  4,911  0  0  2,442  16,733  
2140  9,401  4,911  0  0  2,449  16,761  
2141  9,380  4,911  0  0  2,442  16,733  
2142  9,380  4,911  0  0  2,442  16,733  
2143  9,380  4,911  0  0  2,442  16,733  
2144  9,401  4,911  0  0  2,449  16,761  
2145  9,380  4,911  0  0  2,442  16,733  
2146  9,380  4,911  0  0  2,442  16,733  
2147  9,380  4,911  0  0  2,442  16,733  
2148  9,401  4,911  0  0  2,449  16,761  
2149  9,380  4,911  0  0  2,442  16,733  
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TLG Services, LLC 

TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2150  9,380  4,911  0  0  2,442  16,733  
2151  9,380  4,911  0  0  2,442  16,733  
2152  9,401  4,911  0  0  2,449  16,761  
2153  9,380  4,911  0  0  2,442  16,733  
2154  9,380  4,911  0  0  2,442  16,733  
2155  9,380  4,911  0  0  2,442  16,733  
2156  9,401  4,911  0  0  2,449  16,761  
2157  9,380  4,911  0  0  2,442  16,733  
2158  16,568  26,474  0  0  2,442  45,484  
2159  9,380  4,911  0  0  2,442  16,733  
2160  9,401  4,911  0  0  2,449  16,761  
2161  9,380  4,911  0  0  2,442  16,733  
2162  9,380  4,911  0  0  2,442  16,733  
2163  12,974  15,692  0  0  2,442  31,109  
2164  9,401  4,911  0  0  2,449  16,761  
2165  9,380  4,911  0  0  2,442  16,733  
2166  10,099  7,067  0  0  2,442  19,608  
2167  9,380  4,911  0  0  2,442  16,733  
2168  20,184  37,258  0  0  2,449  59,891  
2169  9,380  4,911  0  0  2,442  16,733  
2170  9,380  4,911  0  0  2,442  16,733  
2171  9,380  4,911  0  0  2,442  16,733  
2172  9,401  4,911  0  0  2,449  16,761  
2173  9,380  4,911  0  0  2,442  16,733  
2174  9,380  4,911  0  0  2,442  16,733  
2175  9,380  4,911  0  0  2,442  16,733  
2176  9,401  4,911  0  0  2,449  16,761  
2177  9,380  4,911  0  0  2,442  16,733  
2178  9,380  4,911  0  0  2,442  16,733  
2179  9,380  4,911  0  0  2,442  16,733  

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 98 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 38 of 58 
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TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2180  9,401  4,911  0  0  2,449  16,761  
2181  9,380  4,911  0  0  2,442  16,733  
2182  9,380  4,911  0  0  2,442  16,733  
2183  9,380  4,911  0  0  2,442  16,733  
2184  34,559  80,383  0  0  2,449  117,391  
2185  9,380  4,911  0  0  2,442  16,733  
2186  9,380  4,911  0  0  2,442  16,733  
2187  9,380  4,911  0  0  2,442  16,733  
2188  9,401  4,911  0  0  2,449  16,761  
2189  9,380  4,911  0  0  2,442  16,733  
2190  9,380  4,911  0  0  2,442  16,733  
2191  9,380  4,911  0  0  2,442  16,733  
2192  10,121  7,070  0  0  2,449  19,641  
2193  10,640  8,690  0  0  2,442  21,772  
2194  9,560  5,450  0  0  2,442  17,453  
2195  10,460  8,150  0  0  2,442  21,052  
2196  10,841  9,230  0  0  2,449  22,520  
2197  7,743  0  0  0  2,442  10,186  
2198  7,743  0  0  0  2,442  10,186  
2199  7,743  0  0  0  2,442  10,186  
2200  7,743  0  0  0  2,442  10,186  
2201  7,743  0  0  0  2,442  10,186  
2202  7,743  0  0  0  2,442  10,186  
2203  7,743  0  0  0  2,442  10,186  
2204  7,765  0  0  0  2,449  10,214  
2205  7,743  0  0  0  2,442  10,186  
2206  7,743  0  0  0  2,442  10,186  
2207  7,743  0  0  0  2,442  10,186  
2208  15,672  23,722  0  0  2,449  41,843  
2209  7,743  0  0  0  2,442  10,186  
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TABLE 3.4 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

      
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2210  7,743  0  0  0  2,442  10,186  
2211  7,743  0  0  0  2,442  10,186  
2212  7,765  0  0  0  2,449  10,214  
2213  11,337  10,782  0  0  2,442  24,561  
2214  7,743  0  0  0  2,442  10,186  
2215  7,743  0  0  0  2,442  10,186  
2216  8,483  2,156  0  0  2,449  13,089  
2217  7,743  0  0  0  2,442  10,186  
2218  18,325  31,746  0  0  2,442  52,513  
2219  8,366  1,868  0  0  2,442  12,677  
2220  8,283  1,557  0  0  2,449  12,289  
2221  8,262  1,557  0  0  2,442  12,261  
2222  8,262  1,557  0  0  2,442  12,261  
2223  8,366  1,868  0  0  2,442  12,677  
2224  8,283  1,557  0  0  2,449  12,289  
2225  8,262  1,557  0  0  2,442  12,261  
2226  8,262  1,557  0  0  2,442  12,261  
2227  8,366  1,868  0  0  2,442  12,677  
2228  8,283  1,557  0  0  2,449  12,289  
2229  8,262  1,557  0  0  2,442  12,261  
2230  7,898  1,976  0  0  7,397  17,272  
2231  1,935  1,241  22  354  3,617  7,168  

       
Total 2,420,040  1,482,106  10,030  166,633  619,701  4,698,508  

 
Note:  Columns may not add due to rounding 
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TABLE 3.5 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  18,693  912  658  20  7,520  27,803  
2031  68,993  7,737  2,089  987  39,899  119,705  
2032  44,420  38,443  726  430  22,956  106,975  
2033  41,096  45,594  418  24  22,409  109,540  
2034  31,070  31,336  352  20  17,048  79,827  
2035  9,293  395  209  11  5,394  15,303  
2036  10,038  2,556  209  11  5,409  18,224  
2037  10,373  3,635  209  11  5,394  19,623  
2038  9,473  935  209  11  5,394  16,023  
2039  10,373  3,635  209  11  5,394  19,623  
2040  10,758  4,716  209  11  5,409  21,104  
2041  9,275  341  209  11  5,394  15,231  
2042  9,275  341  209  11  5,394  15,231  
2043  9,275  341  209  11  5,394  15,231  
2044  9,301  342  209  11  5,409  15,273  
2045  9,275  341  209  11  5,394  15,231  
2046  9,275  341  209  11  5,394  15,231  
2047  9,275  341  209  11  5,394  15,231  
2048  10,020  2,501  209  11  5,409  18,151  
2049  9,275  341  209  11  5,394  15,231  
2050  9,275  341  209  11  5,394  15,231  
2051  9,275  341  209  11  5,394  15,231  
2052  9,404  654  209  11  5,409  15,688  
2053  9,586  1,275  209  11  5,394  16,477  
2054  9,483  964  209  11  5,394  16,062  
2055  9,483  964  209  11  5,394  16,062  
2056  9,923  2,210  209  11  5,409  17,764  
2057  9,794  1,898  209  11  5,394  17,307  
2058  9,794  1,898  209  11  5,394  17,307  
2059  9,794  1,898  209  11  5,394  17,307  
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TABLE 3.5 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2060  9,612  1,276  209  11  5,409  16,518  
2061  9,483  964  209  11  5,394  16,062  
2062  9,586  1,275  209  11  5,394  16,477  
2063  9,483  964  209  11  5,394  16,062  
2064  9,508  965  209  11  5,409  16,103  
2065  9,586  1,275  209  11  5,394  16,477  
2066  9,483  964  209  11  5,394  16,062  
2067  9,483  964  209  11  5,394  16,062  
2068  9,612  1,276  209  11  5,409  16,518  
2069  9,690  1,587  209  11  5,394  16,892  
2070  9,483  964  209  11  5,394  16,062  
2071  9,690  1,587  209  11  5,394  16,892  
2072  9,716  1,588  209  11  5,409  16,934  
2073  4,425  332  209  10  4,159  9,136  
2074  4,425  332  209  10  4,159  9,136  
2075  4,425  332  209  10  4,159  9,136  
2076  4,437  333  209  11  4,171  9,161  
2077  4,425  332  209  10  4,159  9,136  
2078  4,425  332  209  10  4,159  9,136  
2079  4,425  332  209  10  4,159  9,136  
2080  4,437  333  209  11  4,171  9,161  
2081  4,425  332  209  10  4,159  9,136  
2082  4,425  332  209  10  4,159  9,136  
2083  4,425  332  209  10  4,159  9,136  
2084  4,437  333  209  11  4,171  9,161  
2085  37,435  4,080  1,574  53  4,212  47,355  
2086  54,409  12,607  2,065  18,514  6,705  94,300  
2087 63,936  31,146  1,941  75,384  14,548  186,956  
2088 56,511  9,540  1,571  25,387  10,427  103,436  
2089 54,852  8,981  1,488  23,587  9,919  98,827  
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TABLE 3.5 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2090 29,405  5,226  352  33  3,584  38,600  
2091 18,561  12,810  209  0  4,002  35,582  
2092 7,781  5,370  88  0  1,678  14,915  

       
Total 945,084  266,972  23,983  144,997  419,993  1,801,028  

 
Note:  Columns may not add due to rounding 
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TABLE 3.6 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2030  18,693  912  658  20  7,520  27,803  
2031  68,993  7,737  2,089  987  39,899  119,705  
2032  44,420  38,443  726  430  22,956  106,975  
2033  41,096  45,594  418  24  22,409  109,540  
2034  31,070  31,336  352  20  17,048  79,827  
2035  9,293  395  209  11  5,394  15,303  
2036  9,319  396  209  11  5,409  15,345  
2037  9,293  395  209  11  5,394  15,303  
2038  9,293  395  209  11  5,394  15,303  
2039  9,293  395  209  11  5,394  15,303  
2040  9,319  396  209  11  5,409  15,345  
2041  9,293  395  209  11  5,394  15,303  
2042  9,293  395  209  11  5,394  15,303  
2043  9,293  395  209  11  5,394  15,303  
2044  9,319  396  209  11  5,409  15,345  
2045  9,293  395  209  11  5,394  15,303  
2046  9,293  395  209  11  5,394  15,303  
2047  9,293  395  209  11  5,394  15,303  
2048  10,038  2,555  209  11  5,409  18,223  
2049  9,293  395  209  11  5,394  15,303  
2050  10,912  5,252  209  11  5,394  21,779  
2051  10,912  5,252  209  11  5,394  21,779  
2052  11,657  7,412  209  11  5,409  24,700  
2053  12,172  9,031  209  11  5,394  26,818  
2054  11,092  5,792  209  11  5,394  22,498  
2055  11,992  8,491  209  11  5,394  26,098  
2056  12,377  9,572  209  11  5,409  27,580  
2057  9,275  341  209  11  5,394  15,231  
2058  9,275  341  209  11  5,394  15,231  
2059  9,275  341  209  11  5,394  15,231  
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TABLE 3.6 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

            
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2060  9,301  342  209  11  5,409  15,273  
2061  9,275  341  209  11  5,394  15,231  
2062  9,275  341  209  11  5,394  15,231  
2063  9,275  341  209  11  5,394  15,231  
2064  9,301  342  209  11  5,409  15,273  
2065  9,275  341  209  11  5,394  15,231  
2066  9,275  341  209  11  5,394  15,231  
2067  9,275  341  209  11  5,394  15,231  
2068  9,301  342  209  11  5,409  15,273  
2069  9,275  341  209  11  5,394  15,231  
2070  9,275  341  209  11  5,394  15,231  
2071  9,275  341  209  11  5,394  15,231  
2072  9,301  342  209  11  5,409  15,273  
2073  9,275  341  209  11  5,394  15,231  
2074  9,275  341  209  11  5,394  15,231  
2075  9,275  341  209  11  5,394  15,231  
2076  9,301  342  209  11  5,409  15,273  
2077  9,275  341  209  11  5,394  15,231  
2078  9,794  1,898  209  11  5,394  17,307  
2079  9,898  2,210  209  11  5,394  17,722  
2080  9,819  1,899  209  11  5,409  17,349  
2081  9,794  1,898  209  11  5,394  17,307  
2082  9,794  1,898  209  11  5,394  17,307  
2083  9,898  2,210  209  11  5,394  17,722  
2084  9,819  1,899  209  11  5,409  17,349  
2085  39,677  5,640  1,574  54  5,430  52,374  
2086  55,815  14,221  2,065  18,514  7,675  98,290  
2087  66,537  33,022  1,941  75,006  15,165  191,672  
2088  59,340  12,021  1,571  21,744  8,784  103,459  
2089  57,778  11,382  1,488  20,876  8,972  100,495  
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TABLE 3.6 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

             
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2090  32,388  6,183  352  6,766  9,424  55,113  
2091  18,561  12,810  209  0  4,138  35,719  
2092 7,781  5,370  88  0  1,735  14,972  

       
Total 1,027,203  304,650  23,983  145,009  441,071  1,941,915  

 
Note:  Columns may not add due to rounding 
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TABLE 3.7 

SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2030 19,195 1,230 658 20 7,520 28,622 

2031 69,384 7,388 2,089 982 39,899 119,742 

2032 35,973 13,099 726 430 22,956 73,184 

2033 32,005 18,323 418 24 22,409 73,179 

2034 52,289 94,992 352 20 17,048 164,701 

2035 9,293 395 209 11 5,394 15,303 

2036 9,319 396 209 11 5,409 15,345 

2037 9,293 395 209 11 5,394 15,303 

2038 9,293 395 209 11 5,394 15,303 

2039 9,293 395 209 11 5,394 15,303 

2040 9,319 396 209 11 5,409 15,345 

2041 9,293 395 209 11 5,394 15,303 

2042 9,293 395 209 11 5,394 15,303 

2043 9,293 395 209 11 5,394 15,303 

2044 9,319 396 209 11 5,409 15,345 

2045 9,293 395 209 11 5,394 15,303 

2046 9,293 395 209 11 5,394 15,303 

2047 9,293 395 209 11 5,394 15,303 

2048 10,038 2,555 209 11 5,409 18,223 

2049 9,293 395 209 11 5,394 15,303 

2050 10,912 5,252 209 11 5,394 21,779 

2051 10,912 5,252 209 11 5,394 21,779 

2052 10,937 5,253 209 11 5,409 21,820 

2053 10,912 5,252 209 11 5,394 21,779 

2054 10,912 5,252 209 11 5,394 21,779 

2055 10,912 5,252 209 11 5,394 21,779 

2056 10,937 5,253 209 11 5,409 21,820 

2057 10,912 5,252 209 11 5,394 21,779 

2058 18,100 26,815 209 11 5,394 50,530 

2059 10,912 5,252 209 11 5,394 21,779 
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TABLE 3.7 (continued) 

SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

 Year Labor Materials Energy Burial Other Total 

2060 10,937 5,253 209 11 5,409 21,820 

2061 10,912 5,252 209 11 5,394 21,779 

2062 10,912 5,252 209 11 5,394 21,779 

2063 14,506 16,034 209 11 5,394 36,154 

2064 10,937 5,253 209 11 5,409 21,820 

2065 10,912 5,252 209 11 5,394 21,779 

2066 11,631 7,408 209 11 5,394 24,654 

2067 10,912 5,252 209 11 5,394 21,779 

2068 21,000 35,442 209 11 5,409 62,072 

2069 10,912 5,252 209 11 5,394 21,779 

2070 10,912 5,252 209 11 5,394 21,779 

2071 10,912 5,252 209 11 5,394 21,779 

2072 10,937 5,253 209 11 5,409 21,820 

2073 10,912 5,252 209 11 5,394 21,779 

2074 10,912 5,252 209 11 5,394 21,779 

2075 10,912 5,252 209 11 5,394 21,779 

2076 10,937 5,253 209 11 5,409 21,820 

2077 10,912 5,252 209 11 5,394 21,779 

2078 10,912 5,252 209 11 5,394 21,779 

2079 10,912 5,252 209 11 5,394 21,779 

2080 10,937 5,253 209 11 5,409 21,820 

2081 10,912 5,252 209 11 5,394 21,779 

2082 10,912 5,252 209 11 5,394 21,779 

2083 10,912 5,252 209 11 5,394 21,779 

2084 36,095 80,725 209 11 5,409 122,450 

2085 39,882 8,994 1,574 54 5,471 55,974 

2086 56,570 18,301 2,065 18,514 6,727 102,177 

2087 67,544 39,125 1,941 75,006 11,266 194,882 

2088 60,817 16,453 1,571 21,744 8,840 109,425 

2089 58,571 13,747 1,488 20,202 8,561 102,570 
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TABLE 3.7 (continued) 

SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

 Year Labor Materials Energy Burial Other Total 

2090 35,101 9,949 352 33 5,111 50,547 

2091 24,492 17,115 209 0 5,133 46,948 

2092 16,194 12,186 88 0 3,606 32,074 

2093 10,192 8,690 0 0 2,493 21,375 

2094 9,112 5,450 0 0 2,493 17,056 

2095 10,070 8,392 0 7,052 3,686 29,199 

2096 10,392 9,230 0 0 2,500 22,122 

2097 7,296 0 0 0 2,493 9,789 

2098 7,296 0 0 0 2,493 9,789 

2099 7,296 0 0 0 2,493 9,789 

2100 7,296 0 0 0 2,493 9,789 

2010 7,296 0 0 0 2,493 9,789 

2102 7,296 0 0 0 2,493 9,789 

2103 7,296 0 0 0 2,493 9,789 

2104 7,316 0 0 0 2,500 9,816 

2105 7,296 0 0 0 2,493 9,789 

2106 7,296 0 0 0 2,493 9,789 

2107 7,296 0 0 0 2,493 9,789 

2108 14,503 21,564 0 0 2,500 38,567 

2109 7,296 0 0 0 2,493 9,789 

2110 7,296 0 0 0 2,493 9,789 

2111 7,296 0 0 0 2,493 9,789 

2112 7,316 0 0 0 2,500 9,816 

1213 10,890 10,782 0 0 2,493 24,164 

2114 7,296 0 0 0 2,493 9,789 

2115 7,296 0 0 0 2,493 9,789 

2116 8,034 2,156 0 0 2,500 12,691 

2117 7,296 0 0 0 2,493 9,789 

2118 17,878 31,746 0 0 2,493 52,116 

2119 7,918 1,868 0 0 2,493 12,280 
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TABLE 3.7 (continued) 

SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

 Year Labor Materials Energy Burial Other Total 

2120 7,835 1,557 0 0 2,500 11,891 

2121 7,815 1,557 0 0 2,493 11,864 

2122 7,815 1,557 0 0 2,493 11,864 

2123 7,918 1,868 0 0 2,493 12,280 

2124 7,835 1,557 0 0 2,500 11,891 

2125 7,815 1,557 0 0 2,493 11,864 

2126 7,815 1,557 0 0 2,493 11,864 

2127 7,918 1,868 0 0 2,493 12,280 

2128 8,554 3,715 0 0 2,500 14,769 

2129 7,815 1,557 0 0 2,493 11,864 

2130 7,451 1,976 0 0 7,446 16,873 

2131 1,941 1,243 22 354 3,617 7,177 

Total 1,455,980 724,426 24,005 145,004 539,017 2,888,431 

Note:  Columns may not add due to rounding 
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TABLE 3.8 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2030 19,195 1,230 658 20 7,520 28,622 

2031 69,384 7,388 2,089 982 39,899 119,742 

2032 35,973 13,099 726 430 22,956 73,184 

2033 32,005 18,323 418 24 22,409 73,179 

2034 52,289 94,992 352 20 17,048 164,701 

2035 9,293 395 209 11 5,394 15,303 

2036 9,319 396 209 11 5,409 15,345 

2037 9,293 395 209 11 5,394 15,303 

2038 9,293 395 209 11 5,394 15,303 

2039 9,293 395 209 11 5,394 15,303 

2040 9,319 396 209 11 5,409 15,345 

2041 9,293 395 209 11 5,394 15,303 

2042 9,293 395 209 11 5,394 15,303 

2043 9,293 395 209 11 5,394 15,303 

2044 9,319 396 209 11 5,409 15,345 

2045 9,293 395 209 11 5,394 15,303 

2046 9,293 395 209 11 5,394 15,303 

2047 9,293 395 209 11 5,394 15,303 

2048 10,038 2,555 209 11 5,409 18,223 

2049 9,293 395 209 11 5,394 15,303 

2050 10,912 5,252 209 11 5,394 21,779 

2051 10,912 5,252 209 11 5,394 21,779 

2052 10,937 5,253 209 11 5,409 21,820 

2053 10,912 5,252 209 11 5,394 21,779 

2054 10,912 5,252 209 11 5,394 21,779 

2055 10,912 5,252 209 11 5,394 21,779 

2056 10,937 5,253 209 11 5,409 21,820 

2057 10,912 5,252 209 11 5,394 21,779 

2058 18,100 26,815 209 11 5,394 50,530 

2059 10,912 5,252 209 11 5,394 21,779 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2060 10,937 5,253 209 11 5,409 21,820 

2061 10,912 5,252 209 11 5,394 21,779 

2062 10,912 5,252 209 11 5,394 21,779 

2063 14,506 16,034 209 11 5,394 36,154 

2064 10,937 5,253 209 11 5,409 21,820 

2065 10,912 5,252 209 11 5,394 21,779 

2066 11,631 7,408 209 11 5,394 24,654 

2067 10,912 5,252 209 11 5,394 21,779 

2068 21,000 35,442 209 11 5,409 62,072 

2069 10,912 5,252 209 11 5,394 21,779 

2070 10,912 5,252 209 11 5,394 21,779 

2071 10,912 5,252 209 11 5,394 21,779 

2072 10,937 5,253 209 11 5,409 21,820 

2073 10,912 5,252 209 11 5,394 21,779 

2074 10,912 5,252 209 11 5,394 21,779 

2075 10,912 5,252 209 11 5,394 21,779 

2076 10,937 5,253 209 11 5,409 21,820 

2077 10,912 5,252 209 11 5,394 21,779 

2078 10,912 5,252 209 11 5,394 21,779 

2079 10,912 5,252 209 11 5,394 21,779 

2080 10,937 5,253 209 11 5,409 21,820 

2081 10,912 5,252 209 11 5,394 21,779 

2082 10,912 5,252 209 11 5,394 21,779 

2083 10,912 5,252 209 11 5,394 21,779 

2084 36,095 80,725 209 11 5,409 122,450 

2085 39,882 8,994 1,574 54 5,452 55,956 

2086 56,570 18,301 2,065 18,514 6,701 102,152 

2087 67,544 39,125 1,941 75,006 11,240 194,856 

2088 60,817 16,453 1,571 21,744 8,815 109,399 

2089 58,571 13,747 1,488 20,202 8,536 102,545 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2090 35,101 9,949 352 33 5,086 50,521 

2091 24,492 17,115 209 0 5,107 46,923 

2092 15,474 10,026 88 0 3,572 29,160 

2093 8,932 4,910 0 0 2,452 16,295 

2094 8,932 4,910 0 0 2,452 16,295 

2095 8,991 5,152 0 7,052 3,644 24,839 

2096 8,952 4,910 0 0 2,459 16,321 

2097 8,932 4,910 0 0 2,452 16,295 

2098 8,932 4,910 0 0 2,452 16,295 

2099 8,932 4,910 0 0 2,452 16,295 

2100 8,932 4,910 0 0 2,452 16,295 

2010 8,932 4,910 0 0 2,452 16,295 

2102 8,932 4,910 0 0 2,452 16,295 

2103 8,932 4,910 0 0 2,452 16,295 

2104 8,952 4,910 0 0 2,459 16,321 

2105 8,932 4,910 0 0 2,452 16,295 

2106 8,932 4,910 0 0 2,452 16,295 

2107 8,932 4,910 0 0 2,452 16,295 

2108 16,140 26,474 0 0 2,459 45,073 

2109 8,932 4,910 0 0 2,452 16,295 

2110 8,932 4,910 0 0 2,452 16,295 

2111 8,932 4,910 0 0 2,452 16,295 

2112 8,952 4,910 0 0 2,459 16,321 

1213 12,526 15,692 0 0 2,452 30,670 

2114 8,932 4,910 0 0 2,452 16,295 

2115 8,932 4,910 0 0 2,452 16,295 

2116 9,671 7,067 0 0 2,459 19,197 

2117 8,932 4,910 0 0 2,452 16,295 

2118 18,995 35,099 0 0 2,452 56,547 

2119 8,932 4,910 0 0 2,452 16,295 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2120 8,952 4,910 0 0 2,459 16,321 

2121 8,932 4,910 0 0 2,452 16,295 

2122 8,932 4,910 0 0 2,452 16,295 

2123 8,932 4,910 0 0 2,452 16,295 

2124 8,952 4,910 0 0 2,459 16,321 

2125 8,932 4,910 0 0 2,452 16,295 

2126 8,932 4,910 0 0 2,452 16,295 

2127 8,932 4,910 0 0 2,452 16,295 

2128 9,672 7,069 0 0 2,459 19,199 

2129 8,932 4,910 0 0 2,452 16,295 

2130 8,932 4,910 0 0 2,452 16,295 

2131 8,932 4,910 0 0 2,452 16,295 

2132 8,952 4,910 0 0 2,459 16,321 

2133 8,932 4,910 0 0 2,452 16,295 

2134 34,090 80,383 0 0 2,452 116,925 

2135 8,932 4,910 0 0 2,452 16,295 

2136 8,952 4,910 0 0 2,459 16,321 

2137 8,932 4,910 0 0 2,452 16,295 

2138 8,932 4,910 0 0 2,452 16,295 

2139 8,932 4,910 0 0 2,452 16,295 

2140 8,952 4,910 0 0 2,459 16,321 

2141 8,932 4,910 0 0 2,452 16,295 

2142 8,932 4,910 0 0 2,452 16,295 

2143 8,932 4,910 0 0 2,452 16,295 

2144 8,952 4,910 0 0 2,459 16,321 

2145 8,932 4,910 0 0 2,452 16,295 

2146 8,932 4,910 0 0 2,452 16,295 

2147 8,932 4,910 0 0 2,452 16,295 

2148 8,952 4,910 0 0 2,459 16,321 

2149 8,932 4,910 0 0 2,452 16,295 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2150 8,932 4,910 0 0 2,452 16,295 

2151 8,932 4,910 0 0 2,452 16,295 

2152 8,952 4,910 0 0 2,459 16,321 

2153 8,932 4,910 0 0 2,452 16,295 

2154 8,932 4,910 0 0 2,452 16,295 

2155 8,932 4,910 0 0 2,452 16,295 

2156 8,952 4,910 0 0 2,459 16,321 

2157 8,932 4,910 0 0 2,452 16,295 

2158 16,120 26,474 0 0 2,452 45,046 

2159 8,932 4,910 0 0 2,452 16,295 

2160 8,952 4,910 0 0 2,459 16,321 

2161 8,932 4,910 0 0 2,452 16,295 

2162 8,932 4,910 0 0 2,452 16,295 

2163 12,526 15,692 0 0 2,452 30,670 

2164 8,952 4,910 0 0 2,459 16,321 

2165 8,932 4,910 0 0 2,452 16,295 

2166 9,651 7,067 0 0 2,452 19,170 

2167 8,932 4,910 0 0 2,452 16,295 

2168 19,735 37,258 0 0 2,459 59,451 

2169 8,932 4,910 0 0 2,452 16,295 

2170 8,932 4,910 0 0 2,452 16,295 

2171 8,932 4,910 0 0 2,452 16,295 

2172 8,952 4,910 0 0 2,459 16,321 

2173 8,932 4,910 0 0 2,452 16,295 

2174 8,932 4,910 0 0 2,452 16,295 

2175 8,932 4,910 0 0 2,452 16,295 

2176 8,952 4,910 0 0 2,459 16,321 

2177 8,932 4,910 0 0 2,452 16,295 

2178 8,932 4,910 0 0 2,452 16,295 

2179 8,932 4,910 0 0 2,452 16,295 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2180 8,952 4,910 0 0 2,459 16,321 

2181 8,932 4,910 0 0 2,452 16,295 

2182 8,932 4,910 0 0 2,452 16,295 

2183 8,932 4,910 0 0 2,452 16,295 

2184 34,110 80,383 0 0 2,459 116,951 

2185 8,932 4,910 0 0 2,452 16,295 

2186 8,932 4,910 0 0 2,452 16,295 

2187 8,932 4,910 0 0 2,452 16,295 

2188 8,952 4,910 0 0 2,459 16,321 

2189 8,932 4,910 0 0 2,452 16,295 

2190 8,932 4,910 0 0 2,452 16,295 

2191 8,932 4,910 0 0 2,452 16,295 

2192 9,672 7,070 0 0 2,459 19,201 

2193 10,192 8,690 0 0 2,452 21,334 

2194 9,112 5,450 0 0 2,452 17,015 

2195 10,012 8,150 0 0 2,452 20,614 

2196 10,392 9,230 0 0 2,459 22,081 

2197 7,296 0 0 0 2,452 9,747 

2198 7,296 0 0 0 2,452 9,747 

2199 7,296 0 0 0 2,452 9,747 

2200 7,296 0 0 0 2,452 9,747 

2201 7,296 0 0 0 2,452 9,747 

2202 7,296 0 0 0 2,452 9,747 

2203 7,296 0 0 0 2,452 9,747 

2204 7,316 0 0 0 2,459 9,774 

2205 7,296 0 0 0 2,452 9,747 

2206 7,296 0 0 0 2,452 9,747 

2207 7,296 0 0 0 2,452 9,747 

2208 15,223 23,722 0 0 2,459 41,403 

2209 7,296 0 0 0 2,452 9,747 
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TABLE 3.8 (continued) 

SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

TOTAL ANNUAL EXPENDITURES 

(thousands, 2020 dollars) 

Equipment & 

Year Labor Materials Energy Burial Other Total 

2210 7,296 0 0 0 2,452 9,747 

2211 7,296 0 0 0 2,452 9,747 

2212 7,316 0 0 0 2,459 9,774 

2213 10,890 10,782 0 0 2,452 24,123 

2214 7,296 0 0 0 2,452 9,747 

2215 7,296 0 0 0 2,452 9,747 

2216 8,034 2,156 0 0 2,459 12,649 

2217 7,296 0 0 0 2,452 9,747 

2218 17,878 31,746 0 0 2,452 52,075 

2219 7,918 1,868 0 0 2,452 12,238 

2220 7,835 1,557 0 0 2,459 11,850 

2221 7,815 1,557 0 0 2,452 11,823 

2222 7,815 1,557 0 0 2,452 11,823 

2223 7,918 1,868 0 0 2,452 12,238 

2224 7,835 1,557 0 0 2,459 11,850 

2225 7,815 1,557 0 0 2,452 11,823 

2226 7,815 1,557 0 0 2,452 11,823 

2227 7,918 1,868 0 0 2,452 12,238 

2228 7,835 1,557 0 0 2,459 11,850 

2229 7,815 1,557 0 0 2,452 11,823 

2230 7,451 1,976 0 0 7,406 16,833 

2231 1,941 1,243 22 354 3,617 7,177 

Total 2,444,586 1,500,117 24,005 145,004 782,589 4,896,302 

Note:  Columns may not add due to rounding 
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FIGURE 3.1 
SCENARIO 2: DECON WITH 60 YEAR DFS 

MONTICELLO NUCLEAR GENERATING PLANT 
MANPOWER LEVELS 

 

 
 
 

 
Note that the labor hour basis of this chart was taken from Appendix D; 
however not all line items in Appendix D have labor hour values available (e.g. 
spent fuel canister loading estimates from Xcel Energy) 
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FIGURE 3.2 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

MONTICELLO NUCLEAR GENERATING PLANT 
MANPOWER LEVELS 

 

 
 

 
 
Note that the labor hour basis of this chart was taken from Appendix H; 
however not all line items in Appendix H have labor hour values available (e.g. 
spent fuel canister loading estimates from Xcel Energy) 
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4.  SCHEDULE ESTIMATE 
 
 
The schedules for the decommissioning scenarios considered in this study follow the 
sequence presented in the AIF/NESP-036 study, with minor changes to reflect 
recent experience and site-specific constraints.  In addition, the scheduling has been 
revised to reflect the spent fuel management plans described in Section 3.4.1. 
 
A schedule or sequence of activities for the DECON alternative is presented in 
Figure 4.1. The schedule is also representative of the work activities identified in 
the delayed dismantling scenarios, absent any spent fuel constraints. The 
scheduling sequence is based on the fuel being removed from the spent fuel pool 
within the first four years after operations cease. The key activities listed in the 
schedule do not reflect a one-to-one correspondence with those activities in the cost 
tables, but reflect dividing some activities for clarity and combining others for 
convenience. The schedule was prepared using the "Microsoft Project Professional" 
computer software. [43] 
 
4.1 SCHEDULE ESTIMATE ASSUMPTIONS 

 
The schedule reflects the results of a precedence network developed for the site 
decommissioning activities, i.e., a PERT (Program Evaluation and Review 
Technique) Software Package. The work activity durations used in the precedence 
network reflect the actual man-hour estimates from the cost table, adjusted by 
stretching certain activities over their slack range and shifting the start and end 
dates of others. The following assumptions were made in the development of the 
decommissioning schedule: 
 
 The reactor building is isolated until such time that all spent fuel has been 

discharged from the storage pool to the ISFSI. Decontamination and 
dismantling of the spent fuel storage pool is initiated once the transfer of 
spent fuel is complete (DECON option). 

 All work (except vessel and internals removal) is performed during an 8-
hour workday, 5 days per week, with no overtime. There are eleven paid 
holidays per year. 

 Reactor and internals removal activities are performed by using separate 
crews for different activities working on different shifts, with a 
corresponding backshift charge for the second shift. 

 Multiple crews work parallel activities to the maximum extent possible, 
consistent with optimum efficiency, adequate access for cutting, removal 
and laydown space, and with the stringent safety measures necessary 
during demolition of heavy components and structures. 
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 For plant systems removal, the systems with the longest removal durations 
in areas on the critical path are considered to determine the duration of the 
activity. 

 
4.2 PROJECT SCHEDULE 

 
The period-dependent costs presented in the detailed cost tables are based 
upon the durations developed in the schedules for decommissioning Monticello. 
Durations are established between several milestones in each project period; 
these durations are used to establish a critical path for the entire project. In 
turn, the critical path duration for each period is used as the basis for 
determining the period-dependent costs. A second parallel path is also shown 
for the spent fuel cooling period, which determines the release of the reactor 
building for final decontamination. 
 
Project timelines are provided in Figures 4.2 through 4.9, with milestone dates 
based on a 2030 shutdown date. The spent fuel pool is emptied approximately 
four years after shutdown, while ISFSI operations continue until the DOE 
completes the transfer of assemblies. Deferred decommissioning operations in the 
all scenarios are assumed to commence so that the operating license is 
terminated within a 60-year period from the cessation of operations. 
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FIGURE 4.1 
DECON ACTIVITY SCHEDULE 

 

 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 122 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Section 4, Page 4 of 12 

TLG Services, LLC 

FIGURE 4.1 (continued) 
DECON ACTIVITY SCHEDULE 

 

 
1. Red scheduling bars indicate critical path activities 

2. Blue scheduling bars associated with non-critical path activities 

3. Diamond symbols indicate major milestones 
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FIGURE 4.2 
 SCENARIO 1: DECON WITH 42 YEAR DFS 

DECOMMISSIONING TIMELINE 

Period 1
Preparations

Sept 2030

Mar 2032

Period 2
Decommissioning

Operations

Period 3
Site

 Restoration ISFSI Operations
ISFSI
D&D

Jul 2073

Mar 2036 Dec 2037 Dec 2072

Fuel Pool Operations

Dry Fuel Storage

Shutdown
END

Sep 2034

Dec 2072

2036 2040 2052 2072

Morris
to DOE

No MNGP 
spent fuel 
shipments

ISFSI
to DOE
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FIGURE 4.3 
 SCENARIO 2: DECON WITH 60 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 

 
 

 
 

 

Period 1
Preparations

Sept 2030

Mar 2032

Period 2
Decommissioning

Operations

Period 3
Site

 Restoration ISFSI Operations
ISFSI
D&D

Mar 2036 Dec 2037 Dec 2090

Fuel Pool Operations

Dry Fuel Storage

Shutdown
END

Sep 2034

Dec 2090

2052 2056 2078 2090
Morris
to DOE

No MNGP 
spent fuel 
shipments

ISFSI
to DOE
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FIGURE 4.4 
 SCENARIO 3: DECON WITH 100 YEAR DFS 

DECOMMISSIONING TIMELINE 

Period 1
Preparations

Mar 2032

Period 2
Decommissioning

Operations

Period 3
Site
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FIGURE 4.5 
 SCENARIO 4: DECON WITH 200 YEAR DFS 
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 (not to scale) 
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FIGURE 4.6 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 
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FIGURE 4.7 
 SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.8 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 

 

Recasking campaigns occur 2058 through 2084, and 2108 through 2118. 
 
DOE pickup of fuel occurs from 2118 to 2130. 
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FIGURE 4.9 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 

 
Recasking campaigns occur 2058 through 2084, 2108 through 2134, 2158 through 2184, and 
2208 through 2218. 
 
DOE pickup of fuel occurs from 2218 to 2130. 
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5.  RADIOACTIVE WASTES 
 
 
The objectives of the decommissioning process are the removal of all radioactive 
material from the site that would restrict its future use and the termination of the 
NRC license. This currently requires the remediation of all radioactive material at 
the site in excess of applicable legal limits. Under the Atomic Energy Act, [44] the 
NRC is responsible for protecting the public from sources of ionizing radiation. Title 
10 of the Code of Federal Regulations delineates the production, utilization, and 
disposal of radioactive materials and processes. In particular, Part 71 defines 
radioactive material as it pertains to transportation and Part 61 specifies its 
disposition. 
 
Most of the materials being transported for controlled burial are categorized as Low 
Specific Activity (LSA) or Surface Contaminated Object (SCO) materials containing 
Type A quantities, as defined in 49 CFR Parts 173-178. Shipping containers are 
required to be Industrial Packages (IP-1, IP-2 or IP-3, as defined in 10 CFR 
§173.411).  For this study, commercially available steel containers are presumed to 
be used for the disposal of piping, small components, and concrete. Larger 
components can serve as their own containers, with proper closure of all openings, 
access ways, and penetrations. 
 
The destinations for the various waste streams from decommissioning are identified 
in Figures 5.1 and 5.2. The volumes of radioactive waste generated during the 
various decommissioning activities at the site are shown on a line-item basis in 
Appendices C through J and summarized in Tables 5.1 through 5.8. The quantified 
waste volume summaries shown in these tables are consistent with §61 
classifications. The volumes are calculated based on the exterior dimensions for 
containerized material and on the displaced volume of components serving as their 
own waste containers. 
 
The reactor vessel and internals are categorized as large quantity shipments and, 
accordingly, will be shipped in reusable, shielded truck casks with disposable liners. 
In calculating disposal costs, the burial fees are applied against the liner volume, as 
well as the special handling requirements of the payload.  Packaging efficiencies are 
lower for the highly activated materials (greater than Type A quantity waste), 
where high concentrations of gamma-emitting radionuclides limit the capacity of 
the shipping canisters. 
 
No process system containing/handling radioactive substances at shutdown is 
presumed to meet material release criteria by decay alone, i.e., systems radioactive 
at shutdown will still be radioactive over the time period during which the 
decommissioning is accomplished, due to the presence of long-lived radionuclides. 
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While the dose rates decrease with time, radionuclides such as 137Cs will still 
control the disposition requirements. 

The waste material generated in the decontamination and dismantling of 
Monticello is primarily generated during Period 2 of the DECON alternatives and 
Period 4 of the SAFSTOR alternatives. Material that is considered potentially 
contaminated when removed from the radiologically controlled area is sent to 
processing facilities in Tennessee for conditioning and disposal. Heavily 
contaminated components and activated materials are routed for controlled 
disposal. The disposal volumes reported in the tables reflect the savings resulting 
from reprocessing and recycling. 
 
Disposal fees are calculated using representative costs, with surcharges added for 
the highly activated components, for example, generated in the segmentation of the 
reactor vessel. The cost to dispose of the majority of the material generated from the 
decontamination and dismantling activities is based upon representative rates. 
 
EnergySolutions is not able to accept the higher activity waste (Class B and C) 
generated in the decontamination of the NSSS and segmentation of the components 
closest to the core. Waste disposal costs for the higher activity waste (Class B and 
C) are based upon preliminary and indicative information on the cost for such from 
WCS. 
 
A small quantity of material generated during the Monticello decommissioning will 
not be considered suitable for near-surface disposal, and is assumed to be disposed 
of in a geologic repository, in a manner similar to that envisioned for spent fuel 
disposal. Such material, known as Greater-Than-Class-C or GTCC material, is 
estimated to require four spent fuel storage canisters (or the equivalent) to dispose 
of the most radioactive portions of the reactor vessel internals. The volume and 
weight reported in Tables 5.1 through 5.8 represent the packaged weight and 
volume of the spent fuel storage canisters. 
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FIGURE 5.1 
RADIOACTIVE WASTE DISPOSITION 
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EnergySolutions 
Clive, UT 

Monticello Nuclear 
Generating Plant 

FIGURE 5.2 
DECOMMISSIONING WASTE DESTINATIONS 

RADIOLOGICAL 
 
 

The figure indicates the destinations for the low-level radioactive waste designated 
for direct disposal (Clive, Utah) and processing/recovery (Oak Ridge, Tennessee). 
 
Disposition of the Class B and C low-level radioactive waste will be at the Waste 
Control Specialists site in Andrews County, Texas. 
 
Disposal options (and destinations) for GTCC are still being evaluated. 

EnergySolutions 
Oak Ridge, TN 

Waste Control Specialists, 
Andrews County, TX 
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TABLE 5.1 
SCENARIO 1: DECON WITH 42 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                  
122,218  

         
7,165,609  

EnergySolutions 
Bulk A 

                    
75,053  

         
4,661,497  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

1,992  
            

228,038  
Future LLRW 

Disposal Facility 
(Proxy) C 

                         
898  

              
67,710  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                      
1,160  

            
225,765  

     

Total [2]   
                  

201,320  
       

12,348,619  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                  
288,203  

       
12,125,960  

     

Scrap Metal    
       

46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.2 
SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

   
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                  
122,218  

         
7,165,609  

EnergySolutions 
Bulk A 

                    
75,053  

         
4,661,497  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

1,992  
            

228,038  
Future LLRW 

Disposal Facility 
(Proxy) C 

                         
898  

              
67,710  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                      
1,160  

            
225,765  

     

Total [2]   
                  

201,320  
       

12,348,619  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                  
288,203  

       
12,125,960  

     

Scrap Metal    
       

46,246,000  
  
     
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.3 
SCENARIO 3: DECON WITH 100 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
122,218  

        
7,169,509  

EnergySolutions 
Bulk A 

                  
75,048  

        
4,661,403  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                    

1,992  
           

228,038  
Future LLRW 

Disposal Facility 
(Proxy) C 

                       
898  

             
67,710  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                    
1,160  

           
225,765  

     

Total [2]   
                

201,315  
      

12,352,425  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                
288,203  

      
12,125,960  

     

Scrap Metal    
      

46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.4 
SCENARIO 4: DECON WITH 200 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

              
122,218        7,169,509  

EnergySolutions 
Bulk A 

                
75,048        4,661,403  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                   

1,992           228,038  
Future LLRW 

Disposal Facility 
(Proxy) C 

                      
898             67,710  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
1,160           225,765  

     

Total [2]   
              

201,315      12,352,425  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
288,203      12,125,960  

     

Scrap Metal        46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.5 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                    
48,786  

         
3,102,783  

EnergySolutions 
Bulk A 

                  
104,319  

         
5,908,877  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

1,628  
            

142,266  
Future LLRW 

Disposal Facility 
(Proxy) C 

                         
600  

              
60,128  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                      
1,160  

            
225,765  

     

Total [2]   
                  

156,493  
         

9,439,818  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                  
340,180  

       
14,286,120  

     

Scrap Metal    
       

46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.6 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                    
48,786  

         
3,102,783  

EnergySolutions 
Bulk A 

                  
104,436  

         
5,911,207  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

1,628  
            

142,266  
Future LLRW 

Disposal Facility 
(Proxy) C 

                         
600  

              
60,128  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                      
1,160  

            
225,765  

     

Total [2]   
                  

156,609  
         

9,442,148  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                  
340,180  

       
14,286,120  

     

Scrap Metal    
       

46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.7 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
48,784        3,106,599  

EnergySolutions 
Bulk A 

              
104,397        5,910,437  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                   

1,628           142,266  
Future LLRW 

Disposal Facility 
(Proxy) C 

                      
600             60,128  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
1,160           225,765  

     

Total [2]   
              

156,569        9,445,194  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
340,180      14,286,120  

     

Scrap Metal        46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.8 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
48,784        3,106,599  

EnergySolutions 
Bulk A 

              
104,397        5,910,437  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                   

1,628           142,266  
Future LLRW 

Disposal Facility 
(Proxy) C 

                      
600             60,128  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
1,160           225,765  

     

Total [2]   
              

156,569        9,445,194  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
340,180      14,286,120  

     

Scrap Metal        46,246,000  
  
      
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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6.  RESULTS 
 
 
This report presents estimates of the cost to decommission Monticello for the 
selected decommissioning scenarios following the cessation of plant operations. The 
estimates are based on numerous fundamental assumptions, including regulatory 
requirements, project contingencies, low-level radioactive waste disposal practices, 
high-level radioactive waste management options, and site restoration 
requirements. While not an engineering study, the estimates provide Xcel Energy 
with sufficient information to assess their financial obligations, as they pertain to 
the eventual decommissioning of the nuclear station. 
 
The decommissioning scenarios assume continued operation of the station’s spent 
fuel pool for a minimum of four years following the cessation of operations for 
continued cooling of the assemblies. The existing ISFSI is expanded to 
accommodate the spent fuel, once sufficiently cooled, until such time that the DOE 
can complete the transfer of the assemblies to its repository.  
 
Using Scenario 2 as the base case, the cost projected to promptly decommission the 
station, restore the site, and manage the spent fuel is estimated to be $1.613 billion 
(2020 dollars).  The majority of this cost (approximately 48.1%) is associated with 
the physical decontamination and dismantling of the nuclear plant so that the 
operating license can be terminated. Another 47.3% is associated with the 
management, interim storage, and eventual transfer of the spent fuel. The 
remaining 4.6% is for the demolition of the designated structures and limited 
restoration of the site. 
 
The primary cost contributors, identified in Tables 6.1 through 6.8, are either labor-
related or associated with the management and disposition of the spent fuel or 
radioactive waste. Program management (including security) is the largest single 
contributor to the overall cost. The magnitude of the expense is a function of both 
the size of the organization required to manage the decommissioning, as well as the 
duration of the program. It is assumed, for purposes of this analysis, that Xcel 
Energy will hire a contractor to manage the decommissioning labor force. The size 
and composition of the management organizations varies with the decommissioning 
phase and associated site activities. However, once the operating license is amended 
or terminated, the staff is substantially reduced for the conventional demolition and 
restoration of the site, and the long-term care of the spent fuel (for the DECON 
alternative).   
 
As described in this report, the spent fuel pool will remain operational for a 
minimum of four years following the cessation of operations. The pool will be 
isolated and an independent spent fuel island created. This will allow 
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decommissioning operations to proceed in and around the pool areas. Over the four 
year period, the spent fuel will be packaged into transportable canisters for future 
loading into a DOE-provided transport cask or relocation to the ISFSI. The 
canisters will be stored in horizontal storage casks at the ISFSI until the DOE is 
able to receive them. Dry storage of the fuel provides additional flexibility in the 
event the DOE is not able to meet the current timetable for completing the transfer 
of assemblies to an off-site facility and minimizes the associated caretaking 
expenses. 
 
The cost for waste disposal includes only those costs associated with the controlled 
disposition of the low-level radioactive waste generated from decontamination and 
dismantling activities, including plant equipment and components, structural 
material, filters, resins and dry-active waste.  As described in Section 5, disposition 
of the majority of the low-level radioactive material requiring controlled disposal is 
at the EnergySolutions facility, with higher-activity waste sent to the WCS facility. 
Highly activated components, requiring additional isolation from the environment 
(GTCC), are packaged for geologic disposal. The cost of geologic disposal is based 
upon a cost equivalent for spent fuel.  
 
A significant portion of the metallic waste is designated for additional processing 
and treatment at an off-site facility. Processing reduces the volume of material 
requiring controlled disposal through such techniques and processes as survey and 
sorting, decontamination, and volume reduction. The material that cannot be 
unconditionally released is packaged for controlled disposal at one of the currently 
operating facilities.  The cost identified in the summary tables for processing is all-
inclusive, incorporating the ultimate disposition of the material. 
 
Removal costs reflect the labor-intensive nature of the decommissioning process, as 
well as the management controls required to ensure a safe and successful program. 
Decontamination and packaging costs also have a large labor component that is 
based upon prevailing wages. Non-radiological demolition is a natural extension of 
the decommissioning process. The methods employed in decontamination and 
dismantling are generally destructive and indiscriminate in inflicting collateral 
damage. With a work force mobilized to support decommissioning operations, non-
radiological demolition can be an integrated activity and a logical expansion of the 
work being performed in the process of terminating the operating license. 
 
The reported cost for transport includes the tariffs and surcharges associated with 
moving large components and/or overweight shielded casks overland, as well as the 
general expense, e.g., labor and fuel, of transporting material to the destinations 
identified in this report.  For purposes of this analysis, material is moved overland 
by truck. 
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Decontamination is used to reduce the plant’s radiation fields and minimize worker 
exposure. Slightly contaminated material or material located within a contaminated 
area is sent to an off-site processing center, i.e., this analysis does not assume that 
contaminated plant components and equipment can be decontaminated for 
uncontrolled release in-situ. Centralized processing centers have proven to be a 
more economical means of handling the large volumes of material produced in the 
dismantling of a nuclear plant. 
 
License termination survey costs are associated with the labor intensive and 
complex activity of verifying that contamination has been removed from the site to 
the levels specified by the regulating agency. This process involves a systematic 
survey of all remaining plant surface areas and surrounding environs, sampling, 
isotopic analysis, and documentation of the findings. The status of any plant 
components and materials not removed in the decommissioning process will also 
require confirmation and will add to the expense of surveying the facilities alone. 
 
The remaining costs include allocations for heavy equipment and temporary 
services, as well as for other expenses such as regulatory fees and the premiums for 
nuclear insurance.  While site operating costs are greatly reduced following the 
final cessation of plant operations, certain administrative functions do need to be 
maintained either at a basic functional or regulatory level. 
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TABLE 6.1 
SCENARIO 1: DECON WITH 42 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

(thousands of 2020 dollars) 
 

Cost Element Total Percentage 
   
Decontamination  24,330 1.7% 
Removal 124,923 8.9% 
Packaging 26,543 1.9% 
Transportation 14,145 1.0% 
Waste Disposal 114,148 8.1% 
Off-site Waste Processing 57,444 4.1% 
Program Management [1] 291,793 20.8% 
Security 300,359 21.4% 
Spent Fuel Pool Isolation 14,576 1.0% 
Spent Fuel Storage (Direct Costs) [2] 243,342 17.3% 
Insurance and Regulatory Fees 39,755 2.8% 
Energy 10,030 0.7% 
Characterization and Licensing Surveys 23,012 1.6% 
Property Taxes 55,377 3.9% 
Miscellaneous Equipment 7,411 0.5% 
Railroad Track Maintenance 6,915 0.5% 
Retention and Severance 41,002 2.9% 
Security Modifications 10,000 0.7% 
   

Total [3] 1,405,104 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 776,139 55.2% 
Spent Fuel Management 555,579 39.5% 
Site Restoration 73,386 5.2% 
   

Total [3] 1,405,104 100.0% 
 

[1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.2 
SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

(thousands of 2020 dollars) 
 

Cost Element Total Percentage 
    
Decontamination  24,330 1.5% 
Removal 124,923 7.7% 
Packaging 26,543 1.6% 
Transportation 14,145 0.9% 
Waste Disposal 114,148 7.1% 
Off-site Waste Processing 57,444 3.6% 
Program Management [1] 317,534 19.7% 
Security 389,439 24.1% 
Spent Fuel Pool Isolation 14,576 0.9% 
Spent Fuel Storage (Direct Costs) [2] 301,663 18.7% 
Insurance and Regulatory Fees 53,689 3.3% 
Energy 10,030 0.6% 
Characterization and Licensing Surveys 23,012 1.4% 
Property Taxes 73,368 4.5% 
Miscellaneous Equipment 7,411 0.5% 
Railroad Track Maintenance 9,505 0.6% 
Retention and Severance 41,002 2.5% 
Security Modifications 10,000 0.6% 
   

Total [3] 1,612,762 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 776,139 48.1% 
Spent Fuel Management 763,237 47.3% 
Site Restoration 73,386 4.6% 
   

Total [3] 1,612,762 100.0% 
 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.3 
SCENARIO 3: DECON WITH 100 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  24,330 0.9% 
Removal 125,011 4.7% 
Packaging 26,543 1.0% 
Transportation 14,145 0.5% 
Waste Disposal 114,148 4.3% 
Off-site Waste Processing 57,444 2.2% 
Program Management [1] 502,435 19.0% 
Security 587,397 22.2% 
Spent Fuel Pool Isolation 14,576 0.6% 
Spent Fuel Storage (Direct Costs) [2] 875,124 33.1% 
Insurance and Regulatory Fees 84,655 3.2% 
Energy 10,030 0.4% 
Characterization and Licensing Surveys 23,012 0.9% 
Property Taxes 113,348 4.3% 
Miscellaneous Equipment 7,411 0.3% 
Railroad Track Maintenance 15,260 0.6% 
Retention and Severance 41,002 1.5% 
Security Modifications 10,000 0.4% 
   

Total [3] 2,645,871 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 776,228 29.3% 
Spent Fuel Management 1,795,906 67.9% 
Site Restoration 73,737 2.8% 
   

Total [3] 2,645,871 100.0% 
 
[1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.4 
SCENARIO 4: DECON WITH 200 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  24,330 0.5% 
Removal 125,011 2.7% 
Packaging 26,543 0.6% 
Transportation 14,145 0.3% 
Waste Disposal 114,148 2.4% 
Off-site Waste Processing 57,444 1.2% 
Program Management [1] 782,364 16.7% 
Security 1,082,311 23.0% 
Spent Fuel Pool Isolation 14,576 0.3% 
Spent Fuel Storage (Direct Costs) [2] 1,961,162 41.7% 
Insurance and Regulatory Fees 162,073 3.4% 
Energy 10,030 0.2% 
Characterization and Licensing Surveys 23,012 0.5% 
Property Taxes 213,298 4.5% 
Miscellaneous Equipment 7,411 0.2% 
Railroad Track Maintenance 29,650 0.6% 
Retention and Severance 41,002 0.9% 
Security Modifications 10,000 0.2% 
   

Total [3] 4,698,509 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 776,228 16.5% 
Spent Fuel Management 3,848,543 81.9% 
Site Restoration 73,737 1.6% 
   

Total [3] 4,698,509 100.0% 
 
[1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.5 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  30,303 1.7% 
Removal 130,385 7.2% 
Packaging 17,375 1.0% 
Transportation 10,222 0.6% 
Waste Disposal 82,277 4.6% 
Off-site Waste Processing 67,679 3.8% 
Program Management [1] 415,951 23.1% 
Security 379,377 21.1% 
Spent Fuel Pool Isolation 14,576 0.8% 
Spent Fuel Storage (Direct Costs) [2] 233,722 13.0% 
Insurance and Regulatory Fees 61,212 3.4% 
Energy 23,983 1.3% 
Characterization and Licensing Surveys 24,381 1.4% 
Property Taxes 227,954 12.7% 
Miscellaneous Equipment 21,371 1.2% 
Railroad Track Maintenance 9,258 0.5% 
Retention and Severance 41,002 2.3% 
Security Modifications 10,000 0.6% 
   

Total [3] 1,801,028 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 1,258,686 69.9% 
Spent Fuel Management 479,749 26.6% 
Site Restoration 62,593 3.5% 
   

Total [3] 1,801,028 100.0% 
 

[1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.6 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  30,303 1.6% 
Removal 130,503 6.7% 
Packaging 17,378 0.9% 
Transportation 10,223 0.5% 
Waste Disposal 82,289 4.2% 
Off-site Waste Processing 67,679 3.5% 
Program Management [1] 433,069 22.3% 
Security 431,859 22.2% 
Spent Fuel Pool Isolation 14,576 0.8% 
Spent Fuel Storage (Direct Costs) [2] 289,013 14.9% 
Insurance and Regulatory Fees 66,507 3.4% 
Energy 23,983 1.2% 
Characterization and Licensing Surveys 24,381 1.3% 
Property Taxes 238,521 12.3% 
Miscellaneous Equipment 21,371 1.1% 
Railroad Track Maintenance 9,258 0.5% 
Retention and Severance 41,002 2.1% 
Security Modifications 10,000 0.5% 
   

Total [3] 1,941,915 100.0% 
 

Cost Element Total Percentage 
   
NRC License Termination 1,250,097 64.4% 
Spent Fuel Management 629,040 32.4% 
Site Restoration 62,778 3.2% 
   

Total [3] 1,941,915 100.0% 
 

[1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.7 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
 (thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  29,939 1.0% 
Removal 130,623 4.5% 
Packaging 22,597 0.8% 
Transportation 10,222 0.4% 
Waste Disposal 82,285 2.8% 
Off-site Waste Processing 67,679 2.3% 
Program Management [1] 544,148 18.8% 
Security 611,726 21.2% 
Spent Fuel Pool Isolation 14,576 0.5% 
Spent Fuel Storage (Direct Costs) [2] 863,002 29.9% 
Insurance and Regulatory Fees 97,864 3.4% 
Energy 24,005 0.8% 
Characterization and Licensing Surveys 24,381 0.8% 
Property Taxes 278,126 9.6% 
Miscellaneous Equipment 21,371 0.7% 
Railroad Track Maintenance 14,886 0.5% 
Retention and Severance 41,002 1.4% 
Security Modifications 10,000 0.3% 
   

Total [3] 2,888,431 100.0% 
 

Cost Element Total  
   
NRC License Termination 1,248,652 43.2% 
Spent Fuel Management 1,580,426 54.7% 
Site Restoration 59,354 2.1% 
   

Total [3] 2,888,431 100.0% 
 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs 

[3]  Columns may not add due to rounding 
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TABLE 6.8 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
 (thousands of 2020 dollars) 

 
Cost Element Total Percentage 
   
Decontamination  29,939 0.6% 
Removal 130,623 2.7% 
Packaging 22,597 0.5% 
Transportation 10,222 0.2% 
Waste Disposal 82,285 1.7% 
Off-site Waste Processing 67,679 1.4% 
Program Management [1] 824,077 16.8% 
Security 1,061,840 21.7% 
Spent Fuel Pool Isolation 14,576 0.3% 
Spent Fuel Storage (Direct Costs) [2] 1,949,073 39.8% 
Insurance and Regulatory Fees 175,282 3.6% 
Energy 24,005 0.5% 
Characterization and Licensing Surveys 24,381 0.5% 
Property Taxes 378,076 7.7% 
Miscellaneous Equipment 21,371 0.4% 
Railroad Track Maintenance 29,275 0.6% 
Retention and Severance 41,002 0.8% 
Security Modifications 10,000 0.2% 
   

Total [3] 4,896,303 100.0% 
 

Cost Element Total  
   
NRC License Termination 1,248,733 25.5% 
Spent Fuel Management 3,588,216 73.3% 
Site Restoration 59,354 1.2% 
   

Total [3] 4,896,303 100.0% 
 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs 

[3]  Columns may not add due to rounding 
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Association of Cost Engineers, Marcel Dekker, Inc., New York, New York, 1984 
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APPENDIX A 
UNIT COST FACTOR DEVELOPMENT 

 
Example: Unit Factor for Removal of Contaminated Heat Exchanger < 3,000 lbs. 
 
1. SCOPE 
 
Heat exchangers weighing < 3,000 lbs. will be removed in one piece using a crane or 
small hoist.  They will be disconnected from the inlet and outlet piping.  The heat 
exchanger will be sent to the waste processing area. 
 
2. CALCULATIONS 
  Activity Critical 
Act Activity Duration Duration 
ID Description (minutes) (minutes)* 
------------------------------------------------------------------------------------------------------------------------- 
a Remove insulation 60 (b) 
b Mount pipe cutters 60 60 
c Install contamination controls 20 (b) 
d Disconnect inlet and outlet lines 60 60 
e Cap openings 20 (d) 
f Rig for removal 30 30 
g Unbolt from mounts 30 30 
h Remove contamination controls 15 15 
i Remove, wrap, send to waste processing area    60    60 
 
 Totals (Activity/Critical) 355 255 
 
Duration adjustment(s): 
 + Respiratory protection adjustment (50 of critical duration) 128 
 + Radiation/ALARA adjustment (37.1 of critical duration)  95 
Adjusted work duration 478 
 
 + Protective clothing adjustment (30 of adjusted duration) 143 
Productive work duration 621 
 
 + Work break adjustment (8.33 of productive duration)  52 
 
Total work duration (minutes) 673 
 
 *** Total duration = 11.217 hr *** 

 
*  alpha designators indicate activities that can be performed in parallel
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APPENDIX A 
(continued) 

 
3. LABOR REQUIRED 
 
  Duration Rate  
Crew Number (hours) ($/hr) Cost 
--------------------------------------------------------------------------------------------------------------------- 
Laborers 3.00 11.217 $61.19      $2,059.10 
Craftsmen 2.00 11.217 $76.95 $1,726.30 
Foreman 1.00 11.217 $80.53 $903.30 
General Foreman 0.25 11.217 $82.80 $232.19 
Fire Watch 0.05 11.217 $61.19 $34.32 
Health Physics Technician 1.00 11.217 $53.89 $604.48 
 
Total Labor Cost    $5,559.69 
 
4. EQUIPMENT & CONSUMABLES COSTS 
 
Equipment Costs none 
 
Consumables/Materials Costs 
 

• Universal Sorbent 50 @ $0.63 sq ft {1} $31.50 
• Tarpaulins (oil resistant/fire retardant) 50 @ $0.47/sq ft {2} $23.50 
• Gas torch consumables 1 @ $20.79/hr x 1 hr {3}   $20.79 

 
Subtotal cost of equipment and materials $75.79 
Overhead & profit on equipment and materials @ 16.88%  $12.79 
 
Total costs, equipment & material $88.58 
 
TOTAL COST: 
 
 Removal of contaminated heat exchanger <3000 pounds: $5,648.27 
 
Total labor cost: $5,559.69 
Total equipment/material costs: $88.58 
Total craft labor man-hours required per unit: 81.88 
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5. NOTES AND REFERENCES 
 

• Work difficulty factors were developed in conjunction with the Atomic 
Industrial Forum’s (now NEI) program to standardize nuclear 
decommissioning cost estimates and are delineated in Volume 1, Chapter 5 
of the “Guidelines for Producing Commercial Nuclear Power Plant 
Decommissioning Cost Estimates," AIF/NESP-036, May 1986. 

 
• References for equipment & consumables costs: 

 
1. www.mcmaster.com online catalog, McMaster Carr Spill Control       

(7193T88) 
2. R.S. Means (2020) Division 01 56, Section 13.60-0600, page 23 
3. R.S. Means (2020) Division 01 54 33, Section 40-6360, page 736 
 

• Material and consumable costs were adjusted using the regional indices for 
Minneapolis, Minnesota. 
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APPENDIX B 
 

UNIT COST FACTOR LISTING 
(DECON: Power Block Structures Only) 
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APPENDIX B 
 

UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of clean instrument and sampling tubing, $/linear foot  0.66  
Removal of clean pipe 0.25 to 2 inches diameter, $/linear foot  7.12  
Removal of clean pipe >2 to 4 inches diameter, $/linear foot  10.10  
Removal of clean pipe >4 to 8 inches diameter, $/linear foot  19.57  
Removal of clean pipe >8 to 14 inches diameter, $/linear foot  37.90  
  
Removal of clean pipe >14 to 20 inches diameter, $/linear foot  49.31  
Removal of clean pipe >20 to 36 inches diameter, $/linear foot  72.54  
Removal of clean pipe >36 inches diameter, $/linear foot  86.18  
Removal of clean valve >2 to 4 inches  129.74  
Removal of clean valve >4 to 8 inches  195.68  
  
Removal of clean valve >8 to 14 inches  379.05  
Removal of clean valve >14 to 20 inches  493.07  
Removal of clean valve >20 to 36 inches  725.39  
Removal of clean valve >36 inches  861.75  
Removal of clean pipe hanger for small bore piping  44.86  
  
Removal of clean pipe hanger for large bore piping  160.35  
Removal of clean pump, <300 pound  330.70  
Removal of clean pump, 300-1000 pound  912.70  
Removal of clean pump, 1000-10,000 pound  3,609.83  
Removal of clean pump, >10,000 pound  6,983.56  
  
Removal of clean pump motor, 300-1000 pound  381.49  
Removal of clean pump motor, 1000-10,000 pound  1,499.79  
Removal of clean pump motor, >10,000 pound  3,374.52  
Removal of clean heat exchanger <3000 pound  1,938.45  
Removal of clean heat exchanger >3000 pound  4,882.77  
   
Removal of clean feedwater heater/deaerator  13,764.03  
Removal of clean moisture separator/reheater  28,295.13  
Removal of clean tank, <300 gallons  425.32  
Removal of clean tank, 300-3000 gallon  1,339.93  
Removal of clean tank, >3000 gallons, $/square foot surface area  11.21  
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APPENDIX B 
 

UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of clean electrical equipment, <300 pound  179.21  
Removal of clean electrical equipment, 300-1000 pound  621.10  
Removal of clean electrical equipment, 1000-10,000 pound  1,242.20  
Removal of clean electrical equipment, >10,000 pound  2,944.57  
Removal of clean electrical transformer < 30 tons  2,044.97  
  
Removal of clean electrical transformer > 30 tons  5,889.16  
Removal of clean standby diesel generator, <100 kW  2,088.76  
Removal of clean standby diesel generator, 100 kW to 1 MW  4,662.25  
Removal of clean standby diesel generator, >1 MW  9,651.80  
Removal of clean electrical cable tray, $/linear foot  16.85  
  
Removal of clean electrical conduit, $/linear foot  7.36  
Removal of clean mechanical equipment, <300 pound  179.21  
Removal of clean mechanical equipment, 300-1000 pound  621.10  
Removal of clean mechanical equipment, 1000-10,000 pound  1,242.20  
Removal of clean mechanical equipment, >10,000 pound  2,944.57  
  
Removal of clean HVAC equipment, <300 pound  216.70  
Removal of clean HVAC equipment, 300-1000 pound  746.29  
Removal of clean HVAC equipment, 1000-10,000 pound  1,487.38  
Removal of clean HVAC equipment, >10,000 pound  2,944.57  
Removal of clean HVAC ductwork, $/pound  0.70  
  
Removal of contaminated instrument and sampling tubing, $/linear foot  1.95  
Removal of contaminated pipe 0.25 to 2 inches diameter, $/linear foot  27.83  
Removal of contaminated pipe >2 to 4 inches diameter, $/linear foot  47.82  
Removal of contaminated pipe >4 to 8 inches diameter, $/linear foot  74.96  
Removal of contaminated pipe >8 to 14 inches diameter, $/linear foot  148.03  
  
Removal of contaminated pipe >14 to 20 inches diameter, $/linear foot  177.89  
Removal of contaminated pipe >20 to 36 inches diameter, $/linear foot  246.18  
Removal of contaminated pipe >36 inches diameter, $/linear foot  290.94  
Removal of contaminated valve >2 to 4 inches  566.42  
Removal of contaminated valve >4 to 8 inches  683.47  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of contaminated valve >8 to 14 inches  1,416.07  
Removal of contaminated valve >14 to 20 inches  1,800.35  
Removal of contaminated valve >20 to 36 inches  2,397.55  
Removal of contaminated valve >36 inches  2,845.15  
Removal of contaminated pipe hanger for small bore piping  185.78  
  
Removal of contaminated pipe hanger for large bore piping  626.83  
Removal of contaminated pump, <300 pound  1,220.05  
Removal of contaminated pump, 300-1000 pound  2,838.23  
Removal of contaminated pump, 1000-10,000 pound  9,385.29  
Removal of contaminated pump, >10,000 pound  22,861.69  
  
Removal of contaminated pump motor, 300-1000 pound  1,207.33  
Removal of contaminated pump motor, 1000-10,000 pound  3,818.35  
Removal of contaminated pump motor, >10,000 pound  8,572.65  
Removal of contaminated heat exchanger <3000 pound  5,648.27  
Removal of contaminated heat exchanger >3000 pound  16,376.90  
  
Removal of contaminated feedwater heater/deaerator  40,348.66  
Removal of contaminated moisture separator/reheater  88,508.97  
Removal of contaminated tank, <300 gallons  2,028.12  
Removal of contaminated tank, >300 gallons, $/square foot  39.80  
Removal of contaminated electrical equipment, <300 pound  945.59  
  
Removal of contaminated electrical equipment, 300-1000 pound  2,314.13  
Removal of contaminated electrical equipment, 1000-10,000 pound  4,457.30  
Removal of contaminated electrical equipment, >10,000 pound  8,759.01  
Removal of contaminated electrical cable tray, $/linear foot  45.76  
Removal of contaminated electrical conduit, $/linear foot  22.38  
  
Removal of contaminated mechanical equipment, <300 pound  1,051.94  
Removal of contaminated mechanical equipment, 300-1000 pound  2,555.55  
Removal of contaminated mechanical equipment, 1000-10,000 pound  4,914.24  
Removal of contaminated mechanical equipment, >10,000 pound  8,759.01  
Removal of contaminated HVAC equipment, <300 pound  1,051.94  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of contaminated HVAC equipment, 300-1000 pound  2,555.55  
Removal of contaminated HVAC equipment, 1000-10,000 pound  4,914.24  
Removal of contaminated HVAC equipment, >10,000 pound  8,759.01  
Removal of contaminated HVAC ductwork, $/pound  2.68  
Removal/plasma arc cut of contaminated thin metal components, $/linear in.  5.11  
  
Additional decontamination of surface by washing, $/square foot  10.44  
Additional decontamination of surfaces by hydrolasing, $/square foot  45.11  
Decontamination rig hook up and flush, $/ 250 foot length  8,866.81  
Chemical flush of components/systems, $/gallon  21.45  
Removal of clean standard reinforced concrete, $/cubic yard  79.60  
  
Removal of grade slab concrete, $/cubic yard  90.54  
Removal of clean concrete floors, $/cubic yard  462.42  
Removal of sections of clean concrete floors, $/cubic yard  1,391.16  
Removal of clean heavily rein concrete w/#9 rebar, $/cubic yard  115.00  
Removal of contaminated heavily rein concrete w/#9 rebar, $/cubic yard  2,709.95  
  
Removal of clean heavily rein concrete w/#18 rebar, $/cubic yard  155.86  
Removal of contaminated heavily rein concrete w/#18 rebar, $/cubic yard  3,585.12  
Removal heavily rein concrete w/#18 rebar & steel embedments, $/cubic yard  568.99  
Removal of below-grade suspended floors, $/cubic yard  218.59  
Removal of clean monolithic concrete structures, $/cubic yard  1,160.31  
  
Removal of contaminated monolithic concrete structures, $/cubic yard  2,697.57  
Removal of clean foundation concrete, $/cubic yard  910.72  
Removal of contaminated foundation concrete, $/cubic yard  2,512.94  
Explosive demolition of bulk concrete, $/cubic yard  61.21  
Removal of clean hollow masonry block wall, $/cubic yard  27.85  
  
Removal of contaminated hollow masonry block wall, $/cubic yard  72.42  
Removal of clean solid masonry block wall, $/cubic yard  27.85  
Removal of contaminated solid masonry block wall, $/cubic yard  72.42  
Backfill of below-grade voids, $/cubic yard  36.73  
Removal of subterranean tunnels/voids, $/linear foot  143.27  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Placement of concrete for below-grade voids, $/cubic yard  142.83  
Excavation of clean material, $/cubic yard  3.38  
Excavation of contaminated material, $/cubic yard  48.84  
Removal of clean concrete rubble (tipping fee included), $/cubic yard  28.05  
Removal of contaminated concrete rubble, $/cubic yard  30.62  
  
Removal of building by volume, $/cubic foot  0.35  
Removal of clean building metal siding, $/square foot  1.77  
Removal of contaminated building metal siding, $/square foot  5.62  
Removal of standard asphalt roofing, $/square foot  3.11  
Removal of transite panels, $/square foot  2.87  
  
Scarifying contaminated concrete surfaces (drill & spall), $/square foot  15.31  
Scabbling contaminated concrete floors, $/square foot  9.92  
Scabbling contaminated concrete walls, $/square foot  26.57  
Scabbling contaminated ceilings, $/square foot  91.52  
Scabbling structural steel, $/square foot  7.85  
  
Removal of clean overhead crane/monorail < 10 ton capacity  863.54  
Removal of contaminated overhead crane/monorail < 10 ton capacity  2,333.05  
Removal of clean overhead crane/monorail >10-50 ton capacity  2,072.50  
Removal of contaminated overhead crane/monorail >10-50 ton capacity  5,598.35  
Removal of polar crane > 50 ton capacity  8,635.54  
  
Removal of gantry crane > 50 ton capacity  32,881.12  
Removal of structural steel, $/pound  0.25  
Removal of clean steel floor grating, $/square foot  6.20  
Removal of contaminated steel floor grating, $/square foot  17.35  
Removal of clean free standing steel liner, $/square foot  16.80  
  
Removal of contaminated free standing steel liner, $/square foot  46.58  
Removal of clean concrete-anchored steel liner, $/square foot   8.40  
Removal of contaminated concrete-anchored steel liner, $/square foot  54.29  
Placement of scaffolding in clean areas, $/square foot  18.98  
Placement of scaffolding in contaminated areas, $/square foot  31.88  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Landscaping with topsoil, $/acre  25,605.38  
Cost of CPC B-88 LSA box & preparation for use  2,185.34  
Cost of CPC B-25 LSA box & preparation for use  1,785.69  
Cost of CPC B-12V 12 gauge LSA box & preparation for use  1,711.39  
Cost of CPC B-144 LSA box & preparation for use  10,802.17  
  
Cost of LSA drum & preparation for use  260.76  
Cost of cask liner for CNSI 8 120A cask (resins)  12,914.97  
Cost of cask liner for CNSI 8 120A cask (filters)  9,404.01  
Decontamination of surfaces with vacuuming, $/square foot  1.04  
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APPENDIX C 

DETAILED COST ANALYSIS 

SCENARIO 1: DECON with 42 Year DFS 
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192             192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257         39                       296             296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591         89                       680             680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167         25                       192             192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964         145                     1,108          1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398         60                       458             458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964         145                     1,108          1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739             739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632         95                       727             654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536         80                       616             554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64           10                       74               74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912         137                     1,049          1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835         125                     961             961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Sacrificial shield -              -              -                -                 -                  -              64           10                       74               74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Moisture separators/reheaters -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206         31                       236             118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              268         40                       309             309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              268         40                       309             309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.11 Pressure suppression structure -              -              -                -                 -                  -              257         39                       296             296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.17.12 Drywell -              -              -                -                 -                  -              206         31                       236             236                -                      -                    -                -             -             -             -             -                -                 1,600               
1a.1.17.13 Plant structures & buildings -              -              -                -                 -                  -              401         60                       461             231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.14 Waste management -              -              -                -                 -                  -              591         89                       680             680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.15 Facility & site closeout -              -              -                -                 -                  -              116         17                       133             67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              5,486      823                     6,308          5,759             -                      550                    -                -             -             -             -             -                -                 42,683             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308         46                       355             355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500      525                     4,025          4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180         27                       207             207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400      360                     2,760          2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158         24                       182             182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              16,569    2,485                  19,054        18,505           -                      550                    -                -             -             -             -             -                -                 83,013             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323      198                     1,522          -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892      1,484                  11,376        11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215    1,682                  12,897        11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328      233                     2,561          2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570      357                     3,927          3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -          153                     767             767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866             866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -          15                       83               83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817      272                     2,089          2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137      114                     1,251          1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428      343                     3,770          -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616      392                     3,009          3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845         127                     971             -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112         17                       129             -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125         19                       144             144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372    2,456                  18,827        18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285    4,093                  31,378        31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,634    8,703                  69,772        64,902           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               87,418    12,871                101,724      94,783           6,392                  550                    -                610            -             -             -             12,190          20                  750,693           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608         91                       700             630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              514         77                       591             591                -                      -                    -                -             -             -             -             -                -                 4,000               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174         26                       200             50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD housings & NIs -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129         19                       148             148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Removal primary containment -              -              -                -                 -                  -              257         39                       296             296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467         70                       537             537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154         23                       177             89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Sacrificial shield -              -              -                -                 -                  -              154         23                       177             177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.11 Reinforced concrete -              -              -                -                 -                  -              129         19                       148             74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.12 Main Turbine -              -              -                -                 -                  -              267         40                       307             307                -                      -                    -                -             -             -             -             -                -                 2,080               
1b.1.1.13 Main Condensers -              -              -                -                 -                  -              268         40                       309             309                -                      -                    -                -             -             -             -             -                -                 2,088               
1b.1.1.14 Moisture separators & reheaters -              -              -                -                 -                  -              257         39                       296             296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.15 Radwaste building -              -              -                -                 -                  -              351         53                       403             363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.16 Reactor building -              -              -                -                 -                  -              351         53                       403             363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,336      650                     4,987          4,524             -                      463                    -                -             -             -             -             -                -                 33,741             

1b.1.2 Decon NSSS 296             -              -                -                 -                  -              -          148                     444             444                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 296             -              -                -                 -                  -              4,336      798                     5,431          4,968             -                      463                    -                -             -             -             -             -                1,067             33,741             

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675    1,901                  14,576        14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2.2 Site Characterization -              -              -                -                 -                  -              5,930      1,779                  7,708          7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
1b.2.3 Mixed & RCRA Waste -              -              28                  29                  14                   -              -          9                         80               80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
1b.2 Subtotal Period 1b Additional Costs -              -              28                  29                  14                   -              18,605    3,689                  22,365        22,365           -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213          1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454          1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 38               -              25                  45                  -                  102             -          53                       263             263                -                      -                    -                233            -             -             -             13,991          45                  -                   
1b.3.4 Process decommissioning chemical flush waste 1                 -              24                  77                  -                  1,526          -          396                     2,024          2,024             -                      -                    -                -             231            -             -             24,599          43                  -                   
1b.3.5 Small tool allowance -              2                 -                -                 -                  -              -          0                         2                 2                    -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -          180                     1,380          1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -          316                     2,419          2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              391         59                       450             -                450                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              6,335      950                     7,285          7,285             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,197          1,202          49                  122                -                  1,628          7,990      2,302                  16,490        16,040           450                     -                    -                233            231            -             -             38,589          89                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 39               -              -                -                 -                  -              -          10                       48               48                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              1,161      116                     1,277          1,277             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,709      171                     1,880          1,880             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              344             -                -                 -                  -              -          86                       430             430                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -          56                       432             432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    4                    -                  29               -          9                         49               49                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,812      272                     2,083          2,083             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323         32                       355             355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,416      142                     1,557          -                1,557                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,305      196                     1,500          1,500             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              421         63                       484             -                484                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56           8                         64               -                64                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62           9                         72               72                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              8,163      1,225                  9,388          9,388             -                      -                    -                -             -             -             -             -                -                 122,384           
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846      877                     6,723          6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,682    2,052                  15,734        15,734           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 39               719             7                    4                    -                  29               35,955    5,323                  42,076        39,970           2,106                  -                    -                356            -             -             -             7,122            12                  397,229           

1b.0 TOTAL PERIOD 1b COST 3,531          1,921          84                  154                14                   1,657          66,886    12,113                86,361        83,343           2,556                  463                    43                 589            231            -             -             50,964          31,828           441,822           

PERIOD 1 TOTALS 3,531          3,288          96                  160                14                   1,707          154,304  24,984                188,085      178,125         8,948                  1,012                 43                 1,199         231            -             -             63,155          31,848           1,192,515        
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Recirculation System Piping & Valves 111             94               27                  50                  -                  528             -          221                     1,031          1,031             -                      -                    -                1,430         -             -             -             99,742          2,905             -                   
2a.1.1.2 Recirculation Pumps & Motors 40               63               16                  51                  42                   539             -          186                     938             938                -                      -                    96                 945            -             -             -             112,200        1,563             -                   
2a.1.1.3 CRDMs & NIs Removal 194             1,020          415                135                -                  1,130          -          696                     3,591          3,591             -                      -                    -                3,741         -             -             -             213,700        17,768           -                   
2a.1.1.4 Reactor Vessel Internals 244             6,722          12,852           2,696             -                  29,845        364         24,027                76,749        76,749           -                      -                    -                1,252         1,761         898            -             343,150        30,515           1,379               
2a.1.1.5 Reactor Vessel 113             9,121          2,672             1,167             -                  5,861          364         10,842                30,140        30,140           -                      -                    -                16,169       -             -             -             1,105,210     30,515           1,379               
2a.1.1 Totals 702             17,020        15,982           4,099             42                   37,903        728         35,973                112,449      112,449         -                      -                    96                 23,536       1,761         898            -             1,874,002     83,267           2,758               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              385             1,356             521                6,139              439             -          1,341                  10,182        10,182           -                      -                    24,835          1,383         -             -             -             1,577,959     5,438             -                   
2a.1.3 Main Condensers -              1,347          360                194                3,225              244             -          947                     6,317          6,317             -                      -                    17,396          727            -             -             -             828,955        18,831           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -          50                       381             381                -                      -                    -                -             -             -             -             -                2,217             -                   
2a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -          4                         28               28                  -                      -                    -                -             -             -             -             -                127                -                   
2a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -          19                       146             146                -                      -                    -                -             -             -             -             -                1,254             -                   
2a.1.4 Totals -              483             -                -                 -                  -              -          72                       556             556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
2a.1.5.1 Automatic Press Relief                  -              118             7                    12                  134                 70               -          70                       410             410                -                      -                    803               206            -             -             -             45,852          1,656             -                   
2a.1.5.2 Chemistry Sampling                      -              27               1                    2                    26                   13               -          14                       83               83                  -                      -                    156               37              -             -             -             8,681            400                -                   
2a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    -                  0                 -          1                         3                 3                    -                      -                    -                1                -             -             -             72                 28                  -                   
2a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -          230                     1,626          1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
2a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -          13                       80               80                  -                      -                    212               -             -             -             -             8,617            378                -                   
2a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -          12                       81               81                  -                      -                    285               -             -             -             -             11,577          245                -                   
2a.1.5.7 Condensate & Feedwater                  -              987             183                329                3,337              2,464          -          1,431                  8,731          8,731             -                      -                    19,947          7,319         -             -             -             1,275,810     14,196           -                   
2a.1.5.8 Condensate & Feedwater - Insulated      -              492             34                  63                  699                 408             -          343                     2,038          2,038             -                      -                    4,176            1,207         -             -             -             246,693        6,964             -                   
2a.1.5.9 Condensate Demin                        -              545             30                  51                  560                 339             -          316                     1,840          1,840             -                      -                    3,346            1,000         -             -             -             199,936        7,618             -                   
2a.1.5.10 Condensate Storage                      -              726             33                  82                  1,193              270             -          444                     2,748          2,748             -                      -                    7,131            795            -             -             -             340,568        10,345           -                   
2a.1.5.11 Control Rod Drive                       -              3                 0                    0                    3                     1                 -          2                         9                 9                    -                      -                    19                 4                -             -             -             1,009            41                  -                   
2a.1.5.12 Control Rod Drive Hydraulic             -              416             16                  26                  277                 190             -          199                     1,124          1,124             -                      -                    1,658            562            -             -             -             103,306        5,898             -                   
2a.1.5.13 Core Spray                              -              79               20                  51                  734                 176             -          184                     1,244          1,244             -                      -                    4,384            521            -             -             -             211,329        1,163             -                   
2a.1.5.14 Core Spray - Insulated                  -              145             8                    13                  137                 90               -          82                       474             474                -                      -                    818               264            -             -             -             50,149          2,033             -                   
2a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -          6                         36               36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
2a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -          17                       104             104                -                      -                    253               -             -             -             -             10,278          508                -                   
2a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -          1                         7                 7                    -                      -                    23                 -             -             -             -             931               25                  -                   
2a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -          24                       159             159                -                      -                    548               -             -             -             -             22,244          550                -                   
2a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -          0                         1                 1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
2a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -          2                         15               -                -                      15                      -                -             -             -             -             -                182                -                   
2a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -          9                         55               55                  -                      -                    137               -             -             -             -             5,544            281                -                   
2a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -          1                         5                 5                    -                      -                    13                 -             -             -             -             512               22                  -                   
2a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -          4                         25               25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -          2                         12               12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
2a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    1                     5                 -          3                         15               15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    1                     5                 -          3                         15               15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.27 High Pressure Coolant Injection         -              67               6                    13                  163                 70               -          61                       381             381                -                      -                    972               209            -             -             -             52,792          966                -                   
2a.1.5.28 High Pressure Coolant Injection - Insula -              219             14                  24                  267                 163             -          141                     830             830                -                      -                    1,598            481            -             -             -             95,733          3,079             -                   
2a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -          1                         10               -                -                      10                      -                -             -             -             -             -                118                -                   
2a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -          3                         17               17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
2a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -          9                         60               60                  -                      -                    189               -             -             -             -             7,669            212                -                   
2a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -          10                       59               59                  -                      -                    140               -             -             -             -             5,672            304                -                   
2a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -          103                     644             644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
2a.1.5.34 Main Condenser                          -              196             12                  20                  223                 139             -          122                     712             712                -                      -                    1,333            411            -             -             -             80,439          2,746             -                   
2a.1.5.35 Main Steam                              -              249             17                  32                  359                 201             -          173                     1,029          1,029             -                      -                    2,148            594            -             -             -             125,135        3,512             -                   
2a.1.5.36 Main Turbine                            -              1,012          205                353                3,306              2,921          -          1,553                  9,350          9,350             -                      -                    19,760          8,687         -             -             -             1,354,661     14,733           -                   
2a.1.5.37 Main Turbine - Insulated                -              214             18                  37                  423                 225             -          180                     1,097          1,097             -                      -                    2,530            667            -             -             -             145,208        3,069             -                   
2a.1.5.38 Miscellaneous                           -              43               1                    3                    51                   -              -          19                       115             115                -                      -                    302               -             -             -             -             12,283          622                -                   
2a.1.5.39 Off Gas Recombiner                      -              189             19                  32                  300                 257             -          163                     960             960                -                      -                    1,795            764            -             -             -             121,554        2,708             -                   
2a.1.5.40 Off Gas Recombiner - Insulated          -              387             19                  27                  229                 240             -          197                     1,100          1,100             -                      -                    1,366            709            -             -             -             100,933        5,385             -                   
2a.1.5.41 Post Accident Sampling                  -              25               1                    1                    9                     11               -          11                       58               58                  -                      -                    53                 33              -             -             -             4,318            345                -                   
2a.1.5.42 Post Accident Sampling - Insulated      -              17               1                    1                    3                     13               -          8                         43               43                  -                      -                    17                 37              -             -             -             3,116            212                -                   
2a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -          60                       409             409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
2a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -          2                         12               12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
2a.1.5.45 Reactor Feedwater Pump Seal             -              56               2                    4                    32                   33               -          28                       155             155                -                      -                    193               96              -             -             -             14,009          773                -                   
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.46 Residual Heat Removal                   362             252             172                178                1,072              2,051          -          962                     5,049          5,049             -                      -                    6,406            6,012         -             -             -             647,941        4,135             -                   
2a.1.5.47 Residual Heat Removal - Insulated       622             554             61                  82                  563                 880             -          772                     3,535          3,535             -                      -                    3,367            2,607         -             -             -             303,087        10,340           -                   
2a.1.5.48 Rx Core Isolation Cooling               -              49               2                    4                    43                   26               -          26                       150             150                -                      -                    259               76              -             -             -             15,396          691                -                   
2a.1.5.49 Rx Core Isolation Cooling - Insulated   -              107             5                    7                    48                   67               -          52                       287             287                -                      -                    288               198            -             -             -             24,419          1,479             -                   
2a.1.5.50 Rx Recirculation                        56               58               6                    4                    7                     65               -          61                       258             258                -                      -                    43                 190            -             -             -             14,095          1,580             -                   
2a.1.5.51 Snubbers                                -              169             2                    5                    63                   30               -          60                       331             331                -                      -                    377               90              -             -             -             21,009          2,548             -                   
2a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -          2                         9                 9                    -                      -                    22                 -             -             -             -             904               48                  -                   
2a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -          13                       83               83                  -                      -                    245               -             -             -             -             9,969            341                -                   
2a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -          5                         35               35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
2a.1.5.55 Traversing Incore Probe                 0                 4                 0                    0                    0                     2                 -          1                         7                 7                    -                      -                    1                   5                -             -             -             386               51                  -                   
2a.1.5 Totals 1,040          8,221          924                1,572             16,339            11,425        -          8,209                  47,730        47,706           -                      24                      97,654          33,808       -             -             -             6,125,515     119,943         -                   

2a.1.6 Scaffolding in support of decommissioning -              2,265          22                  12                  191                 31               -          607                     3,127          3,127             -                      -                    1,030            91              -             -             -             52,111          22,564           -                   

2a.1 Subtotal Period 2a Activity Costs 1,742          29,721        18,645           6,398             25,937            50,042        728         47,148                180,360      180,336         -                      24                      141,010        59,545       1,761         898            -             10,458,540   253,640         2,758               

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 85               -              57                  102                -                  232             -          122                     598             598                -                      -                    -                532            -             -             -             31,942          104                -                   
2a.3.2 Process decommissioning chemical flush waste 5                 -              216                702                -                  1,619          -          534                     3,077          3,077             -                      -                    -                2,093         -             -             -             223,008        392                -                   
2a.3.3 Small tool allowance -              324             -                -                 -                  -              -          49                       373             336                -                      37                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              13,661    2,049                  15,710        -                15,710                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              13,127    1,969                  15,097        15,097           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 91               324             274                804                -                  1,851          26,788    4,723                  34,854        19,107           15,710                37                      -                2,625         -             -             -             254,950        495                -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 112             -              -                -                 -                  -              -          28                       140             140                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              1,019      102                     1,121          1,121             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,377      438                     4,814          4,814             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,356          -                -                 -                  -              -          589                     2,945          2,945             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,627          -                -                 -                  -              -          544                     4,171          4,171             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              110                57                  -                  457             -          134                     758             758                -                      -                    -                5,551         -             -             -             111,023        181                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,501      375                     2,876          2,876             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              856         86                       942             942                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              4,115      412                     4,527          -                4,527                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              3,071      461                     3,532          3,532             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,224      184                     1,408          -                1,408                  -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              162         24                       187             -                187                     -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              181         27                       208             208                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,624      244                     1,867          1,867             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              21,881    3,282                  25,164        25,164           -                      -                    -                -             -             -             -             -                -                 325,574           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              21,021    3,153                  24,174        24,174           -                      -                    -                -             -             -             -             -                -                 229,108           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,906    4,186                  32,092        32,092           -                      -                    -                -             -             -             -             -                -                 426,562           
2a.4 Subtotal Period 2a Period-Dependent Costs 112             5,982          110                57                  -                  457             89,938    14,267                110,924      104,803         6,121                  -                    -                5,551         -             -             -             111,023        181                981,244           

2a.0 TOTAL PERIOD 2a COST 1,945          36,028        19,028           7,259             25,937            52,350        117,455  66,138                326,139      304,246         21,831                62                      141,010        67,722       1,761         898            -             10,824,520   254,317         984,002           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ALARA/Radiological                      -              18               0                    1                    6                     3                 -          6                         35               35                  -                      -                    35                 10              -             -             -             2,060            277                -                   
2b.1.1.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -          7                         40               40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
2b.1.1.3 Decontamination Projects                -              1                 0                    0                    0                     0                 -          0                         2                 2                    -                      -                    2                   0                -             -             -             129               17                  -                   
2b.1.1.4 Electrical - Contaminated               -              445             6                    24                  400                 30               -          183                     1,089          1,089             -                      -                    2,389            90              -             -             -             102,726        6,325             -                   
2b.1.1.5 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -          1,298                  8,167          8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
2b.1.1.6 Fire - RCA                              -              101             1                    6                    103                 -              -          42                       253             253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
2b.1.1.7 HVAC Ductwork                           -              305             7                    27                  446                 34               -          156                     975             975                -                      -                    2,665            100            -             -             -             114,598        4,111             -                   
2b.1.1.8 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -          155                     971             971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
2b.1.1.9 Heating & Ventilation                   -              483             16                  61                  1,007              76               -          302                     1,945          1,945             -                      -                    6,018            227            -             -             -             258,789        7,101             -                   
2b.1.1.10 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -          1                         9                 9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
2b.1.1.11 Liquid Radwaste                         588             687             48                  63                  514                 586             -          703                     3,188          3,188             -                      -                    3,073            1,728         -             -             -             235,484        17,194           -                   
2b.1.1.12 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -          65                       431             431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
2b.1.1.13 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -          45                       327             327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
2b.1.1.14 Off Gas Holdup                          -              342             21                  38                  461                 214             -          216                     1,291          1,291             -                      -                    2,755            630            -             -             -             152,277        4,769             -                   
2b.1.1.15 Primary Containment                     -              455             42                  87                  1,038              507             -          414                     2,543          2,543             -                      -                    6,201            1,506         -             -             -             347,704        6,454             -                   
2b.1.1.16 Process Radiation Monitors              -              46               2                    2                    24                   18               -          20                       111             111                -                      -                    142               52              -             -             -             9,115            649                -                   
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.17 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -          54                       343             343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
2b.1.1.18 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -          235                     1,687          1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
2b.1.1.19 Rx Component Handling Equip             27               142             18                  27                  194                 279             -          154                     840             840                -                      -                    1,158            829            -             -             -             99,730          2,462             -                   
2b.1.1.20 Rx Pressure Vessel                      28               47               6                    5                    13                   78               -          48                       225             225                -                      -                    75                 230            -             -             -             17,816          1,051             -                   
2b.1.1.21 Rx Water Cleanup                        172             265             19                  16                  22                   251             -          222                     965             965                -                      -                    130               737            -             -             -             52,670          5,736             -                   
2b.1.1.22 Secondary Containment                   -              124             7                    14                  170                 86               -          81                       483             483                -                      -                    1,017            255            -             -             -             57,567          1,763             -                   
2b.1.1.23 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -          62                       392             392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
2b.1.1.24 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -          88                       570             570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
2b.1.1.25 Service Air Blower - RCA                -              15               0                    2                    34                   -              -          9                         62               62                  -                      -                    206               -             -             -             -             8,364            206                -                   
2b.1.1.26 Solid Radwaste                          338             494             36                  49                  399                 467             -          480                     2,264          2,264             -                      -                    2,387            1,380         -             -             -             185,221        10,820           -                   
2b.1.1.27 Structures & Buildings                  -              78               2                    5                    60                   29               -          37                       210             210                -                      -                    357               85              -             -             -             19,933          1,128             -                   
2b.1.1.28 Wells & Domestic Water                  -              10               -                -                 -                  -              -          1                         11               -                -                      11                      -                -             -             -             -             -                144                -                   
2b.1.1.29 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -          22                       136             136                -                      -                    342               -             -             -             -             13,874          633                -                   
2b.1.1 Totals 1,153          7,860          315                804                11,668            2,657          -          5,107                  29,563        29,552           -                      11                      69,735          7,859         -             -             -             3,334,244     122,835         -                   

2b.1.2 Scaffolding in support of decommissioning -              2,831          28                  16                  239                 38               -          758                     3,909          3,909             -                      -                    1,287            114            -             -             -             65,139          28,205           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor Building                       5,202          2,903          178                516                8,044              1,181          -          4,924                  22,948        22,948           -                      -                    48,077          7,014         -             -             -             2,317,670     112,518         -                   
2b.1.3.2 Admin                                   106             6                 0                    3                    -                  15               -          59                       189             189                -                      -                    -                145            -             -             -             6,840            1,600             -                   
2b.1.3.3 HPCI Room                               29               28               1                    3                    20                   14               -          29                       123             123                -                      -                    118               125            -             -             -             10,759          789                -                   
2b.1.3.4 Hot Shop                                17               4                 0                    2                    -                  11               -          12                       46               46                  -                      -                    -                103            -             -             -             4,860            286                -                   
2b.1.3.5 LLRW Storage & Shipping                 58               24               2                    8                    5                     45               -          48                       191             191                -                      -                    31                 433            -             -             -             21,708          1,127             -                   
2b.1.3.6 Offgas Stack                            372             269             7                    23                  225                 82               -          312                     1,289          1,289             -                      -                    1,343            669            -             -             -             87,045          8,860             -                   
2b.1.3.7 Offgas Storage & Compressor             41               17               1                    6                    4                     33               -          34                       136             136                -                      -                    25                 316            -             -             -             15,948          785                -                   
2b.1.3.8 Radwaste                                121             61               3                    17                  29                   96               -          107                     435             435                -                      -                    172               910            -             -             -             49,943          2,503             -                   
2b.1.3.9 Radwaste Material Storage Warehouse     64               24               2                    9                    -                  52               -          52                       202             202                -                      -                    -                495            -             -             -             23,400          1,197             -                   
2b.1.3.10 Recombiner                              27               25               1                    5                    33                   24               -          32                       148             148                -                      -                    199               216            -             -             -             18,405          695                -                   
2b.1.3.11 Turbine                                 705             353             21                  104                215                 564             -          632                     2,594          2,594             -                      -                    1,283            5,299         -             -             -             303,150        14,443           -                   
2b.1.3.12 Turbine Building Addition               58               21               1                    8                    -                  45               -          47                       181             181                -                      -                    -                434            -             -             -             20,478          1,087             -                   
2b.1.3 Totals 6,799          3,736          218                704                8,574              2,164          -          6,288                  28,483        28,483           -                      -                    51,247          16,159       -             -             -             2,880,206     145,889         -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526         79                       605             605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 7,952          14,427        560                1,524             20,481            4,859          526         12,232                62,561        62,549           -                      11                      122,269        24,132       -             -             -             6,279,589     296,929         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              23                  92                  1,211              -              -          198                     1,524          1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
2b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376         550                     2,898          2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              8,696      1,304                  10,000        10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,972          23                  92                  1,211              -              9,072      2,052                  14,422        14,422           -                      -                    11,760          -             -             -             -             294,000        12,525           -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 198             -              135                240                -                  546             -          285                     1,404          1,404             -                      -                    -                1,253         -             -             -             75,186          244                -                   
2b.3.2 Process decommissioning chemical flush waste 1                 -              43                  138                -                  319             -          105                     607             607                -                      -                    -                413            -             -             -             43,978          77                  -                   
2b.3.3 Small tool allowance -              364             -                -                 -                  -              -          55                       418             418                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              117,254  17,588                134,843      -                134,843              -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,299      945                     7,244          7,244             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 199             364             178                378                -                  865             123,554  18,978                144,516      9,673             134,843              -                    -                1,666         -             -             -             119,165        322                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,440          -              -                -                 -                  -              -          360                     1,799          1,799             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              742         74                       816             816                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              2,703      270                     2,974          2,974             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,376          -                -                 -                  -              -          594                     2,970          2,970             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,711          -                -                 -                  -              -          407                     3,117          3,117             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              101                52                  -                  419             -          123                     694             694                -                      -                    -                5,084         -             -             -             101,679        166                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,437      216                     1,653          1,653             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              623         62                       685             685                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,995      299                     3,294          -                3,294                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              2,235      335                     2,570          2,570             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              891         134                     1,024          -                1,024                  -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              224         34                       258             258                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              118         18                       136             -                136                     -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              458         69                       527             527                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,182      177                     1,359          1,359             -                      -                    -                -             -             -             -             -                -                 -                   
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs (continued)
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              15,925    2,389                  18,314        18,314           -                      -                    -                -             -             -             -             -                -                 236,949           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,772    2,216                  16,988        16,988           -                      -                    -                -             -             -             -             -                -                 160,160           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,442    2,916                  22,358        22,358           -                      -                    -                -             -             -             -             -                -                 297,283           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,440          5,087          101                52                  -                  419             63,747    10,692                81,536        77,082           4,455                  -                    -                5,084         -             -             -             101,679        166                694,392           

2b.0 TOTAL PERIOD 2b COST 9,591          21,850        861                2,046             21,692            6,143          196,899  43,954                303,035      163,726         139,297              11                      134,029        30,882       -             -             -             6,794,433     309,941         698,488           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 654             58               103                149                -                  2,572          -          1,017                  4,553          4,553             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
2d.1.2.1 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -          4                         25               25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2d.1.2.2 Electrical - Contaminated Fuel Pool     -              47               1                    2                    40                   3                 -          19                       112             112                -                      -                    240               9                -             -             -             10,334          665                -                   
2d.1.2.3 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -          140                     876             876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
2d.1.2.4 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -          4                         26               26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
2d.1.2.5 Fuel Pool Cooling & Cleanup             246             428             34                  37                  197                 455             -          382                     1,781          1,781             -                      -                    1,179            1,341         -             -             -             133,939        8,380             -                   
2d.1.2.6 Fuel Pool Cooling & Cleanup - Insulated 27               41               3                    3                    11                   40               -          36                       161             161                -                      -                    67                 117            -             -             -             10,220          848                -                   
2d.1.2.7 HVAC Ductwork - Fuel Pool Area          -              34               1                    3                    50                   4                 -          17                       108             108                -                      -                    296               11              -             -             -             12,733          457                -                   
2d.1.2.8 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -          14                       87               87                  -                      -                    223               -             -             -             -             9,072            397                -                   
2d.1.2.9 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -          14                       91               91                  -                      -                    267               -             -             -             -             10,841          357                -                   
2d.1.2 Totals 273             924             45                  75                  819                 502             -          631                     3,268          3,268             -                      -                    4,894            1,479         -             -             -             293,606        15,385           -                   

Decontamination of Site Buildings
2d.1.3.1 Reactor (Post Fuel)                    946             2,599          172                913                329                 10,216        -          3,880                  19,056        19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   
2d.1.3 Totals 946             2,599          172                913                329                 10,216        -          3,880                  19,056        19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   

2d.1.4 Scaffolding in support of decommissioning -              566             6                    3                    48                   8                 -          152                     782             782                -                      -                    257               23              -             -             -             13,028          5,641             -                   

2d.1 Subtotal Period 2d Activity Costs 1,872          4,147          326                1,139             1,196              13,298        -          5,680                  27,659        27,659           -                      -                    7,120            71,852       -             -             -             3,525,210     67,635           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458      437                     1,896          1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,458      437                     1,896          1,896             -                      -                    -                -             -             -             -             -                -                 12,480             

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 79               -              54                  96                  -                  220             -          114                     563             563                -                      -                    -                504            -             -             -             30,239          98                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              26                  84                  -                  193             -          64                       366             366                -                      -                    -                249            -             -             -             26,553          47                  -                   
2d.3.3 Small tool allowance -              91               -                -                 -                  -              -          14                       105             105                -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -          237                     1,739          1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              27           4                         32               -                32                       -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 80               91               210                262                1,112              590             27           432                     2,805          2,773             32                       -                    6,000            1,282         -             -             -             360,400        292                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 244             -              -                -                 -                  -              -          61                       305             305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              530         53                       583             583                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              1,664      166                     1,830          1,830             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              806             -                -                 -                  -              -          202                     1,008          1,008             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              1,936          -                -                 -                  -              -          290                     2,227          2,227             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  21                  -                  167             -          49                       277             277                -                      -                    -                2,030         -             -             -             40,600          66                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              547         82                       630             630                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              424         42                       466             466                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              112         11                       123             -                123                     -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              1,597      239                     1,836          1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              320         48                       368             368                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              84           13                       97               -                97                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              94           14                       108             108                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              844         127                     971             971                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              10,999    1,650                  12,649        8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              7,311      1,097                  8,408          8,408             -                      -                    -                -             -             -             -             -                -                 78,356             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              10,052    1,508                  11,560        10,670           890                     -                    -                -             -             -             -             -                -                 149,660           
2d.4 Subtotal Period 2d Period-Dependent Costs 244             2,743          40                  21                  -                  167             34,579    5,652                  43,446        38,604           4,842                  -                    -                2,030         -             -             -             40,600          66                  390,997           

2d.0 TOTAL PERIOD 2d COST 2,196          6,981          576                1,422             2,308              14,055        36,065    12,202                75,806        70,932           4,873                  -                    13,120          75,164       -             -             -             3,926,210     67,993           403,477           
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166         50                       216             216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166         50                       216             216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920      2,076                  8,995          8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              6,920      2,076                  8,995          8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454          1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              526         79                       605             -                605                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              1,790      268                     2,058          1,454             605                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              530         53                       583             583                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,470      147                     1,617          1,617             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              708             -                -                 -                  -              -          177                     884             884                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -          9                         48               48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              274         41                       315             315                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              426         43                       468             468                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              112         11                       123             -                123                     -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              1,597      239                     1,836          1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              84           13                       97               -                97                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              94           14                       108             108                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              10,999    1,650                  12,649        8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,393      809                     6,201          6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              5,762      864                     6,626          5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
2f.4 Subtotal Period 2f Period-Dependent Costs -              708             7                    4                    -                  29               26,740    4,070                  31,557        26,718           4,839                  -                    -                355            -             -             -             7,097            12                  300,888           

2f.0 TOTAL PERIOD 2f COST -              708             7                    4                    -                  29               35,615    6,464                  42,827        37,382           5,444                  -                    -                355            -             -             -             7,097            95,059           307,128           

PERIOD 2 TOTALS 13,731        65,566        20,473           10,731           49,937            72,577        386,033  128,758              747,806      576,287         171,445              73                      288,160        174,123     1,761         898            -             21,552,260   727,310         2,393,096        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -          296                     2,267          -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
3b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -          1                         11               -                -                      11                      -                -             -             -             -             -                50                  -                   
3b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -          1                         5                 -                -                      5                        -                -             -             -             -             -                25                  -                   
3b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -          3                         22               -                -                      22                      -                -             -             -             -             -                97                  -                   
3b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -          2                         19               -                -                      19                      -                -             -             -             -             -                177                -                   
3b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -          0                         2                 -                -                      2                        -                -             -             -             -             -                19                  -                   
3b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -          12                       95               -                -                      95                      -                -             -             -             -             -                662                -                   
3b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -          1                         4                 -                -                      4                        -                -             -             -             -             -                42                  -                   
3b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -          212                     1,622          -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
3b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -          16                       124             -                -                      124                    -                -             -             -             -             -                544                -                   
3b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -          6                         45               -                -                      45                      -                -             -             -             -             -                199                -                   
3b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -          34                       262             -                -                      262                    -                -             -             -             -             -                1,220             -                   
3b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -          19                       147             -                -                      147                    -                -             -             -             -             -                713                -                   
3b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -          28                       214             -                -                      214                    -                -             -             -             -             -                933                -                   
3b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -          369                     2,830          -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
3b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -          1                         5                 -                -                      5                        -                -             -             -             -             -                21                  -                   
3b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -          189                     1,448          -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
3b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -          8                         63               -                -                      63                      -                -             -             -             -             -                618                -                   
3b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -          27                       209             -                -                      209                    -                -             -             -             -             -                926                -                   
3b.1.1 Totals -              8,169          -                -                 -                  -              -          1,225                  9,394          -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              896             -                -                 -                  -              -          134                     1,031          -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200         30                       231             231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,065          -                -                 -                  -              200         1,390                  10,655        231                -                      10,425               -                -             -             -             -             -                60,726           1,560               
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13           500                     3,835          -                -                      3,835                 -                -             -             -             -             -                12                  -                   
3b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -          50                       385             -                -                      385                    -                -             -             -             -             -                2,584             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              1,170      176                     1,346          -                -                      1,346                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              5,583          -                -                 -                  -              -          837                     6,421          -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
3b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -          66                       508             -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2 Subtotal Period 3b Additional Costs -              9,682          -                -                 -                  -              1,183      1,630                  12,495        -                -                      12,495               -                -             -             -             -             -                11,570           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              110             -                -                 -                  -              -          17                       127             -                -                      127                    -                -             -             -             -             -                -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              5,601      840                     6,442          -                6,442                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              110             -                -                 -                  -              5,601      857                     6,568          -                6,442                  127                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              1,220      122                     1,342          1,342             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              2,540      254                     2,794          -                2,794                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -          876                     6,719          -                -                      6,719                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              315         47                       362             -                362                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              356         36                       391             -                391                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257         26                       283             -                283                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122      168                     1,290          429                860                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194         29                       223             -                223                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              543         81                       624             249                375                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              25,319    3,798                  29,117        0                    8,589                  20,527               -                -             -             -             -             -                -                 375,152           
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729    1,759                  13,489        -                -                      13,489               -                -             -             -             -             -                -                 122,646           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              6,873      1,031                  7,904          -                2,047                  5,857                 -                -             -             -             -             -                -                 98,297             
3b.4 Subtotal Period 3b Period-Dependent Costs -              5,842          -                -                 -                  -              50,467    8,228                  64,537        2,020             15,926                46,591               -                -             -             -             -             -                -                 596,095           

3b.0 TOTAL PERIOD 3b COST -              24,700        -                -                 -                  -              57,452    12,104                94,255        2,251             22,367                69,638               -                -             -             -             -             -                72,296           597,655           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              35,783    5,367                  41,150        -                41,150                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              35,783    5,367                  41,150        -                41,150                -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              24,661    2,466                  27,127        -                27,127                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              31,866    3,187                  35,053        -                35,053                -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              9,642      964                     10,606        -                10,606                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              5,199      520                     5,718          -                5,718                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              7,552      1,133                  8,685          -                8,685                  -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              3,925      589                     4,513          -                4,513                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              4,384      658                     5,042          -                5,042                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              150,798  22,620                173,418      -                173,418              -                    -                -             -             -             -             -                -                 1,896,208        
3c.4.10 Utility Staff Cost -              -              -                -                 -                  -              36,023    5,403                  41,427        -                41,427                -                    -                -             -             -             -             -                -                 492,285           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              274,051  37,539                311,590      -                311,590              -                    -                -             -             -             -             -                -                 2,388,493        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              309,834  42,907                352,740      -                352,740              -                    -                -             -             -             -             -                -                 2,388,493        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -          918                     6,314          6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1.1 Totals -              -              1,083             -                 -                  4,313          -          918                     6,314          6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,083             -                 -                  4,313          -          918                     6,314          6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              55           8                         64               -                64                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              55           8                         64               -                64                       -                    -                -             -             -             -             -                -                 -                   
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              27           3                         30               30                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              35           3                         38               38                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8             1                         9                 -                9                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6             1                         6                 -                6                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              8             1                         10               10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5             1                         6                 6                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              165         25                       190             190                -                      -                    -                -             -             -             -             -                -                 2,074               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39           6                         45               45                  -                      -                    -                -             -             -             -             -                -                 539                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              293         40                       333             318                15                       -                    -                -             -             -             -             -                -                 2,613               

3d.0 TOTAL PERIOD 3d COST -              -              1,083             -                 -                  4,313          348         966                     6,710          6,632             78                       -                    -                -             -             -             1,160         225,765        -                 2,613               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              57               188                987                -                  5,925          2,013      2,292                  11,462        11,462           -                      -                    -                21,949       -             -             -             2,633,402     10,339           2,201               
3e.2 Subtotal Period 3e Additional Costs -              57               188                987                -                  5,925          2,013      2,292                  11,462        11,462           -                      -                    -                21,949       -             -             -             2,633,402     10,339           2,201               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              118         30                       148             148                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              249         62                       312             312                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              12           3                         15               15                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              71           18                       89               89                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41           10                       52               52                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              352         88                       440             440                -                      -                    -                -             -             -             -             -                -                 4,999               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261         65                       326             326                -                      -                    -                -             -             -             -             -                -                 3,792               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              1,105      276                     1,381          1,381             -                      -                    -                -             -             -             -             -                -                 8,792               

3e.0 TOTAL PERIOD 3e COST -              57               188                987                -                  5,925          3,118      2,569                  12,844        12,844           -                      -                    -                21,949       -             -             -             2,633,402     10,339           10,993             

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,486          -                -                 -                  -              233         258                     1,977          -                -                      1,977                 -                -             -             -             -             -                6,957             160                  
3f.2 Subtotal Period 3f Additional Costs -              1,486          -                -                 -                  -              233         258                     1,977          -                -                      1,977                 -                -             -             -             -             -                6,957             160                  

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              10               -                -                 -                  -              -          2                         12               -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              10               -                -                 -                  -              -          2                         12               -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              126         13                       138             -                -                      138                    -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              117             -                -                 -                  -              -          17                       134             -                -                      134                    -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6             1                         7                 -                -                      7                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              36           5                         41               -                -                      41                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21           3                         24               -                -                      24                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              177         27                       204             -                -                      204                    -                -             -             -             -             -                -                 2,520               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              109         16                       126             -                -                      126                    -                -             -             -             -             -                -                 1,564               
3f.4 Subtotal Period 3f Period-Dependent Costs -              117             -                -                 -                  -              475         82                       674             -                -                      674                    -                -             -             -             -             -                -                 4,084               

3f.0 TOTAL PERIOD 3f COST -              1,613          -                -                 -                  -              709         342                     2,663          -                -                      2,663                 -                -             -             -             -             -                6,957             4,244               

PERIOD 3 TOTALS -              26,369        1,271             987                -                  10,238        371,460  58,888                469,213      21,726           375,186              72,301               -                21,949       -             -             1,160         2,859,167     89,592           3,003,998        

TOTAL COST TO DECOMMISSION 17,263        95,223        21,839           11,878           49,952            84,523        911,797  212,629              1,405,104   776,139         555,579              73,386               288,203        197,270     1,992         898            1,160         24,474,580   848,750         6,589,608        
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Table C
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:00:58 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 17.83% CONTINGENCY: $1,405,104  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 55.24% OR: $776,139  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 39.54% OR: $555,579  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 5.22% OR: $73,386  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 200,160 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 848,750  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632           95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.11 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.17.12 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
1a.1.17.13 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.14 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.15 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              5,486        823                     6,308        5,759             -                      550                    -                -             -             -             -             -                -                 42,683             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              16,569      2,485                  19,054      18,505           -                      550                    -                -             -             -             -             -                -                 83,013             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137        114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,634      8,703                  69,772      64,902           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               87,418      12,871                101,724    94,783           6,392                  550                    -                610            -             -             -             12,190          20                  750,693           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.11 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.12 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
1b.1.1.13 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1b.1.1.14 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.15 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.16 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,336        650                     4,987        4,524             -                      463                    -                -             -             -             -             -                -                 33,741             

1b.1.2 Decon NSSS 296             -              -                -                 -                  -              -            148                     444           444                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 296             -              -                -                 -                  -              4,336        798                     5,431        4,968             -                      463                    -                -             -             -             -             -                1,067             33,741             

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2.2 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
1b.2.3 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
1b.2 Subtotal Period 1b Additional Costs -              -              28                  29                  14                   -              18,605      3,689                  22,365      22,365           -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 38               -              25                  45                  -                  102             -            53                       263           263                -                      -                    -                233            -             -             -             13,991          45                  -                   
1b.3.4 Process decommissioning chemical flush waste 1                 -              24                  77                  -                  1,526          -            396                     2,024        2,024             -                      -                    -                -             231            -             -             24,599          43                  -                   
1b.3.5 Small tool allowance -              2                 -                -                 -                  -              -            0                         2               2                    -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              391           59                       450           -                450                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              6,335        950                     7,285        7,285             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,197          1,202          49                  122                -                  1,628          7,990        2,302                  16,490      16,040           450                     -                    -                233            231            -             -             38,589          89                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              1,161        116                     1,277        1,277             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,709        171                     1,880        1,880             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              344             -                -                 -                  -              -            86                       430           430                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         49             49                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,812        272                     2,083        2,083             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323           32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,416        142                     1,557        -                1,557                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              421           63                       484           -                484                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              8,163        1,225                  9,388        9,388             -                      -                    -                -             -             -             -             -                -                 122,384           
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846        877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,682      2,052                  15,734      15,734           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 39               719             7                    4                    -                  29               35,955      5,323                  42,076      39,970           2,106                  -                    -                356            -             -             -             7,122            12                  397,229           

1b.0 TOTAL PERIOD 1b COST 3,531          1,921          84                  154                14                   1,657          66,886      12,113                86,361      83,343           2,556                  463                    43                 589            231            -             -             50,964          31,828           441,822           

PERIOD 1 TOTALS 3,531          3,288          96                  160                14                   1,707          154,304    24,984                188,085    178,125         8,948                  1,012                 43                 1,199         231            -             -             63,155          31,848           1,192,515        
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Recirculation System Piping & Valves 111             94               27                  50                  -                  528             -            221                     1,031        1,031             -                      -                    -                1,430         -             -             -             99,742          2,905             -                   
2a.1.1.2 Recirculation Pumps & Motors 40               63               16                  51                  42                   539             -            186                     938           938                -                      -                    96                 945            -             -             -             112,200        1,563             -                   
2a.1.1.3 CRDMs & NIs Removal 194             1,020          415                135                -                  1,130          -            696                     3,591        3,591             -                      -                    -                3,741         -             -             -             213,700        17,768           -                   
2a.1.1.4 Reactor Vessel Internals 244             6,722          12,852           2,696             -                  29,845        364           24,027                76,749      76,749           -                      -                    -                1,252         1,761         898            -             343,150        30,515           1,379               
2a.1.1.5 Reactor Vessel 113             9,121          2,672             1,167             -                  5,861          364           10,842                30,140      30,140           -                      -                    -                16,169       -             -             -             1,105,210     30,515           1,379               
2a.1.1 Totals 702             17,020        15,982           4,099             42                   37,903        728           35,973                112,449    112,449         -                      -                    96                 23,536       1,761         898            -             1,874,002     83,267           2,758               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              385             1,356             521                6,139              439             -            1,341                  10,182      10,182           -                      -                    24,835          1,383         -             -             -             1,577,959     5,438             -                   
2a.1.3 Main Condensers -              1,347          360                194                3,225              244             -            947                     6,317        6,317             -                      -                    17,396          727            -             -             -             828,955        18,831           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
2a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
2a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
2a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
2a.1.5.1 Automatic Press Relief                  -              118             7                    12                  134                 70               -            70                       410           410                -                      -                    803               206            -             -             -             45,852          1,656             -                   
2a.1.5.2 Chemistry Sampling                      -              27               1                    2                    26                   13               -            14                       83             83                  -                      -                    156               37              -             -             -             8,681            400                -                   
2a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    -                  0                 -            1                         3               3                    -                      -                    -                1                -             -             -             72                 28                  -                   
2a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
2a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
2a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
2a.1.5.7 Condensate & Feedwater                  -              987             183                329                3,337              2,464          -            1,431                  8,731        8,731             -                      -                    19,947          7,319         -             -             -             1,275,810     14,196           -                   
2a.1.5.8 Condensate & Feedwater - Insulated      -              492             34                  63                  699                 408             -            343                     2,038        2,038             -                      -                    4,176            1,207         -             -             -             246,693        6,964             -                   
2a.1.5.9 Condensate Demin                        -              545             30                  51                  560                 339             -            316                     1,840        1,840             -                      -                    3,346            1,000         -             -             -             199,936        7,618             -                   
2a.1.5.10 Condensate Storage                      -              726             33                  82                  1,193              270             -            444                     2,748        2,748             -                      -                    7,131            795            -             -             -             340,568        10,345           -                   
2a.1.5.11 Control Rod Drive                       -              3                 0                    0                    3                     1                 -            2                         9               9                    -                      -                    19                 4                -             -             -             1,009            41                  -                   
2a.1.5.12 Control Rod Drive Hydraulic             -              416             16                  26                  277                 190             -            199                     1,124        1,124             -                      -                    1,658            562            -             -             -             103,306        5,898             -                   
2a.1.5.13 Core Spray                              -              79               20                  51                  734                 176             -            184                     1,244        1,244             -                      -                    4,384            521            -             -             -             211,329        1,163             -                   
2a.1.5.14 Core Spray - Insulated                  -              145             8                    13                  137                 90               -            82                       474           474                -                      -                    818               264            -             -             -             50,149          2,033             -                   
2a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
2a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
2a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
2a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
2a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
2a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
2a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
2a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
2a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
2a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.27 High Pressure Coolant Injection         -              67               6                    13                  163                 70               -            61                       381           381                -                      -                    972               209            -             -             -             52,792          966                -                   
2a.1.5.28 High Pressure Coolant Injection - Insula -              219             14                  24                  267                 163             -            141                     830           830                -                      -                    1,598            481            -             -             -             95,733          3,079             -                   
2a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
2a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
2a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
2a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
2a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
2a.1.5.34 Main Condenser                          -              196             12                  20                  223                 139             -            122                     712           712                -                      -                    1,333            411            -             -             -             80,439          2,746             -                   
2a.1.5.35 Main Steam                              -              249             17                  32                  359                 201             -            173                     1,029        1,029             -                      -                    2,148            594            -             -             -             125,135        3,512             -                   
2a.1.5.36 Main Turbine                            -              1,012          205                353                3,306              2,921          -            1,553                  9,350        9,350             -                      -                    19,760          8,687         -             -             -             1,354,661     14,733           -                   
2a.1.5.37 Main Turbine - Insulated                -              214             18                  37                  423                 225             -            180                     1,097        1,097             -                      -                    2,530            667            -             -             -             145,208        3,069             -                   
2a.1.5.38 Miscellaneous                           -              43               1                    3                    51                   -              -            19                       115           115                -                      -                    302               -             -             -             -             12,283          622                -                   
2a.1.5.39 Off Gas Recombiner                      -              189             19                  32                  300                 257             -            163                     960           960                -                      -                    1,795            764            -             -             -             121,554        2,708             -                   
2a.1.5.40 Off Gas Recombiner - Insulated          -              387             19                  27                  229                 240             -            197                     1,100        1,100             -                      -                    1,366            709            -             -             -             100,933        5,385             -                   
2a.1.5.41 Post Accident Sampling                  -              25               1                    1                    9                     11               -            11                       58             58                  -                      -                    53                 33              -             -             -             4,318            345                -                   
2a.1.5.42 Post Accident Sampling - Insulated      -              17               1                    1                    3                     13               -            8                         43             43                  -                      -                    17                 37              -             -             -             3,116            212                -                   
2a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
2a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
2a.1.5.45 Reactor Feedwater Pump Seal             -              56               2                    4                    32                   33               -            28                       155           155                -                      -                    193               96              -             -             -             14,009          773                -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 184 of 266



Monticello Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-002, Rev. 0
Appendix D, Page 5 of 11

Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.46 Residual Heat Removal                   362             252             172                178                1,072              2,051          -            962                     5,049        5,049             -                      -                    6,406            6,012         -             -             -             647,941        4,135             -                   
2a.1.5.47 Residual Heat Removal - Insulated       622             554             61                  82                  563                 880             -            772                     3,535        3,535             -                      -                    3,367            2,607         -             -             -             303,087        10,340           -                   
2a.1.5.48 Rx Core Isolation Cooling               -              49               2                    4                    43                   26               -            26                       150           150                -                      -                    259               76              -             -             -             15,396          691                -                   
2a.1.5.49 Rx Core Isolation Cooling - Insulated   -              107             5                    7                    48                   67               -            52                       287           287                -                      -                    288               198            -             -             -             24,419          1,479             -                   
2a.1.5.50 Rx Recirculation                        56               58               6                    4                    7                     65               -            61                       258           258                -                      -                    43                 190            -             -             -             14,095          1,580             -                   
2a.1.5.51 Snubbers                                -              169             2                    5                    63                   30               -            60                       331           331                -                      -                    377               90              -             -             -             21,009          2,548             -                   
2a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
2a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
2a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
2a.1.5.55 Traversing Incore Probe                 0                 4                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    1                   5                -             -             -             386               51                  -                   
2a.1.5 Totals 1,040          8,221          924                1,572             16,339            11,425        -            8,209                  47,730      47,706           -                      24                      97,654          33,808       -             -             -             6,125,515     119,943         -                   

2a.1.6 Scaffolding in support of decommissioning -              2,265          22                  12                  191                 31               -            607                     3,127        3,127             -                      -                    1,030            91              -             -             -             52,111          22,564           -                   

2a.1 Subtotal Period 2a Activity Costs 1,742          29,721        18,645           6,398             25,937            50,042        728           47,148                180,360    180,336         -                      24                      141,010        59,545       1,761         898            -             10,458,540   253,640         2,758               

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 85               -              57                  102                -                  232             -            122                     598           598                -                      -                    -                532            -             -             -             31,942          104                -                   
2a.3.2 Process decommissioning chemical flush waste 5                 -              216                702                -                  1,619          -            534                     3,077        3,077             -                      -                    -                2,093         -             -             -             223,008        392                -                   
2a.3.3 Small tool allowance -              324             -                -                 -                  -              -            49                       373           336                -                      37                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              13,661      2,049                  15,710      -                15,710                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              13,127      1,969                  15,097      15,097           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 91               324             274                804                -                  1,851          26,788      4,723                  34,854      19,107           15,710                37                      -                2,625         -             -             -             254,950        495                -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 112             -              -                -                 -                  -              -            28                       140           140                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              1,019        102                     1,121        1,121             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,377        438                     4,814        4,814             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,356          -                -                 -                  -              -            589                     2,945        2,945             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,627          -                -                 -                  -              -            544                     4,171        4,171             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              110                57                  -                  457             -            134                     758           758                -                      -                    -                5,551         -             -             -             111,023        181                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,501        375                     2,876        2,876             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              856           86                       942           942                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              4,115        412                     4,527        -                4,527                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              3,071        461                     3,532        3,532             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,224        184                     1,408        -                1,408                  -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              162           24                       187           -                187                     -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              181           27                       208           208                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,624        244                     1,867        1,867             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              21,881      3,282                  25,164      25,164           -                      -                    -                -             -             -             -             -                -                 325,574           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              21,021      3,153                  24,174      24,174           -                      -                    -                -             -             -             -             -                -                 229,108           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,906      4,186                  32,092      32,092           -                      -                    -                -             -             -             -             -                -                 426,562           
2a.4 Subtotal Period 2a Period-Dependent Costs 112             5,982          110                57                  -                  457             89,938      14,267                110,924    104,803         6,121                  -                    -                5,551         -             -             -             111,023        181                981,244           

2a.0 TOTAL PERIOD 2a COST 1,945          36,028        19,028           7,259             25,937            52,350        117,455    66,138                326,139    304,246         21,831                62                      141,010        67,722       1,761         898            -             10,824,520   254,317         984,002           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ALARA/Radiological                      -              18               0                    1                    6                     3                 -            6                         35             35                  -                      -                    35                 10              -             -             -             2,060            277                -                   
2b.1.1.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
2b.1.1.3 Decontamination Projects                -              1                 0                    0                    0                     0                 -            0                         2               2                    -                      -                    2                   0                -             -             -             129               17                  -                   
2b.1.1.4 Electrical - Contaminated               -              445             6                    24                  400                 30               -            183                     1,089        1,089             -                      -                    2,389            90              -             -             -             102,726        6,325             -                   
2b.1.1.5 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
2b.1.1.6 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
2b.1.1.7 HVAC Ductwork                           -              305             7                    27                  446                 34               -            156                     975           975                -                      -                    2,665            100            -             -             -             114,598        4,111             -                   
2b.1.1.8 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
2b.1.1.9 Heating & Ventilation                   -              483             16                  61                  1,007              76               -            302                     1,945        1,945             -                      -                    6,018            227            -             -             -             258,789        7,101             -                   
2b.1.1.10 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
2b.1.1.11 Liquid Radwaste                         588             687             48                  63                  514                 586             -            703                     3,188        3,188             -                      -                    3,073            1,728         -             -             -             235,484        17,194           -                   
2b.1.1.12 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
2b.1.1.13 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
2b.1.1.14 Off Gas Holdup                          -              342             21                  38                  461                 214             -            216                     1,291        1,291             -                      -                    2,755            630            -             -             -             152,277        4,769             -                   
2b.1.1.15 Primary Containment                     -              455             42                  87                  1,038              507             -            414                     2,543        2,543             -                      -                    6,201            1,506         -             -             -             347,704        6,454             -                   
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.16 Process Radiation Monitors              -              46               2                    2                    24                   18               -            20                       111           111                -                      -                    142               52              -             -             -             9,115            649                -                   
2b.1.1.17 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
2b.1.1.18 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
2b.1.1.19 Rx Component Handling Equip             27               142             18                  27                  194                 279             -            154                     840           840                -                      -                    1,158            829            -             -             -             99,730          2,462             -                   
2b.1.1.20 Rx Pressure Vessel                      28               47               6                    5                    13                   78               -            48                       225           225                -                      -                    75                 230            -             -             -             17,816          1,051             -                   
2b.1.1.21 Rx Water Cleanup                        172             265             19                  16                  22                   251             -            222                     965           965                -                      -                    130               737            -             -             -             52,670          5,736             -                   
2b.1.1.22 Secondary Containment                   -              124             7                    14                  170                 86               -            81                       483           483                -                      -                    1,017            255            -             -             -             57,567          1,763             -                   
2b.1.1.23 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
2b.1.1.24 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
2b.1.1.25 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
2b.1.1.26 Solid Radwaste                          338             494             36                  49                  399                 467             -            480                     2,264        2,264             -                      -                    2,387            1,380         -             -             -             185,221        10,820           -                   
2b.1.1.27 Structures & Buildings                  -              78               2                    5                    60                   29               -            37                       210           210                -                      -                    357               85              -             -             -             19,933          1,128             -                   
2b.1.1.28 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
2b.1.1.29 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
2b.1.1 Totals 1,153          7,860          315                804                11,668            2,657          -            5,107                  29,563      29,552           -                      11                      69,735          7,859         -             -             -             3,334,244     122,835         -                   

2b.1.2 Scaffolding in support of decommissioning -              2,831          28                  16                  239                 38               -            758                     3,909        3,909             -                      -                    1,287            114            -             -             -             65,139          28,205           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor Building                       5,202          2,903          178                516                8,044              1,181          -            4,924                  22,948      22,948           -                      -                    48,077          7,014         -             -             -             2,317,670     112,518         -                   
2b.1.3.2 Admin                                   106             6                 0                    3                    -                  15               -            59                       189           189                -                      -                    -                145            -             -             -             6,840            1,600             -                   
2b.1.3.3 HPCI Room                               29               28               1                    3                    20                   14               -            29                       123           123                -                      -                    118               125            -             -             -             10,759          789                -                   
2b.1.3.4 Hot Shop                                17               4                 0                    2                    -                  11               -            12                       46             46                  -                      -                    -                103            -             -             -             4,860            286                -                   
2b.1.3.5 LLRW Storage & Shipping                 58               24               2                    8                    5                     45               -            48                       191           191                -                      -                    31                 433            -             -             -             21,708          1,127             -                   
2b.1.3.6 Offgas Stack                            372             269             7                    23                  225                 82               -            312                     1,289        1,289             -                      -                    1,343            669            -             -             -             87,045          8,860             -                   
2b.1.3.7 Offgas Storage & Compressor             41               17               1                    6                    4                     33               -            34                       136           136                -                      -                    25                 316            -             -             -             15,948          785                -                   
2b.1.3.8 Radwaste                                121             61               3                    17                  29                   96               -            107                     435           435                -                      -                    172               910            -             -             -             49,943          2,503             -                   
2b.1.3.9 Radwaste Material Storage Warehouse     64               24               2                    9                    -                  52               -            52                       202           202                -                      -                    -                495            -             -             -             23,400          1,197             -                   
2b.1.3.10 Recombiner                              27               25               1                    5                    33                   24               -            32                       148           148                -                      -                    199               216            -             -             -             18,405          695                -                   
2b.1.3.11 Turbine                                 705             353             21                  104                215                 564             -            632                     2,594        2,594             -                      -                    1,283            5,299         -             -             -             303,150        14,443           -                   
2b.1.3.12 Turbine Building Addition               58               21               1                    8                    -                  45               -            47                       181           181                -                      -                    -                434            -             -             -             20,478          1,087             -                   
2b.1.3 Totals 6,799          3,736          218                704                8,574              2,164          -            6,288                  28,483      28,483           -                      -                    51,247          16,159       -             -             -             2,880,206     145,889         -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 7,952          14,427        560                1,524             20,481            4,859          526           12,232                62,561      62,549           -                      11                      122,269        24,132       -             -             -             6,279,589     296,929         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
2b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,972          23                  92                  1,211              -              9,072        2,052                  14,422      14,422           -                      -                    11,760          -             -             -             -             294,000        12,525           -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 198             -              135                240                -                  546             -            285                     1,404        1,404             -                      -                    -                1,253         -             -             -             75,186          244                -                   
2b.3.2 Process decommissioning chemical flush waste 1                 -              43                  138                -                  319             -            105                     607           607                -                      -                    -                413            -             -             -             43,978          77                  -                   
2b.3.3 Small tool allowance -              364             -                -                 -                  -              -            55                       418           418                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              117,254    17,588                134,843    -                134,843              -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,299        945                     7,244        7,244             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 199             364             178                378                -                  865             123,554    18,978                144,516    9,673             134,843              -                    -                1,666         -             -             -             119,165        322                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,440          -              -                -                 -                  -              -            360                     1,799        1,799             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              742           74                       816           816                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              2,703        270                     2,974        2,974             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,376          -                -                 -                  -              -            594                     2,970        2,970             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,711          -                -                 -                  -              -            407                     3,117        3,117             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              101                52                  -                  419             -            123                     694           694                -                      -                    -                5,084         -             -             -             101,679        166                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,437        216                     1,653        1,653             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              623           62                       685           685                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,995        299                     3,294        -                3,294                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              2,235        335                     2,570        2,570             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              891           134                     1,024        -                1,024                  -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              224           34                       258           258                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              118           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              458           69                       527           527                -                      -                    -                -             -             -             -             -                -                 -                   
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs (continued)
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,182        177                     1,359        1,359             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              15,925      2,389                  18,314      18,314           -                      -                    -                -             -             -             -             -                -                 236,949           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,772      2,216                  16,988      16,988           -                      -                    -                -             -             -             -             -                -                 160,160           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,442      2,916                  22,358      22,358           -                      -                    -                -             -             -             -             -                -                 297,283           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,440          5,087          101                52                  -                  419             63,747      10,692                81,536      77,082           4,455                  -                    -                5,084         -             -             -             101,679        166                694,392           

2b.0 TOTAL PERIOD 2b COST 9,591          21,850        861                2,046             21,692            6,143          196,899    43,954                303,035    163,726         139,297              11                      134,029        30,882       -             -             -             6,794,433     309,941         698,488           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 654             58               103                149                -                  2,572          -            1,017                  4,553        4,553             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
2d.1.2.1 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2d.1.2.2 Electrical - Contaminated Fuel Pool     -              47               1                    2                    40                   3                 -            19                       112           112                -                      -                    240               9                -             -             -             10,334          665                -                   
2d.1.2.3 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
2d.1.2.4 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
2d.1.2.5 Fuel Pool Cooling & Cleanup             246             428             34                  37                  197                 455             -            382                     1,781        1,781             -                      -                    1,179            1,341         -             -             -             133,939        8,380             -                   
2d.1.2.6 Fuel Pool Cooling & Cleanup - Insulated 27               41               3                    3                    11                   40               -            36                       161           161                -                      -                    67                 117            -             -             -             10,220          848                -                   
2d.1.2.7 HVAC Ductwork - Fuel Pool Area          -              34               1                    3                    50                   4                 -            17                       108           108                -                      -                    296               11              -             -             -             12,733          457                -                   
2d.1.2.8 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
2d.1.2.9 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
2d.1.2 Totals 273             924             45                  75                  819                 502             -            631                     3,268        3,268             -                      -                    4,894            1,479         -             -             -             293,606        15,385           -                   

Decontamination of Site Buildings
2d.1.3.1 Reactor (Post Fuel)                    946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   
2d.1.3 Totals 946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   

2d.1.4 Scaffolding in support of decommissioning -              566             6                    3                    48                   8                 -            152                     782           782                -                      -                    257               23              -             -             -             13,028          5,641             -                   

2d.1 Subtotal Period 2d Activity Costs 1,872          4,147          326                1,139             1,196              13,298        -            5,680                  27,659      27,659           -                      -                    7,120            71,852       -             -             -             3,525,210     67,635           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 79               -              54                  96                  -                  220             -            114                     563           563                -                      -                    -                504            -             -             -             30,239          98                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              26                  84                  -                  193             -            64                       366           366                -                      -                    -                249            -             -             -             26,553          47                  -                   
2d.3.3 Small tool allowance -              91               -                -                 -                  -              -            14                       105           105                -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              27             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 80               91               210                262                1,112              590             27             432                     2,805        2,773             32                       -                    6,000            1,282         -             -             -             360,400        292                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 244             -              -                -                 -                  -              -            61                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              1,664        166                     1,830        1,830             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              806             -                -                 -                  -              -            202                     1,008        1,008             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              1,936          -                -                 -                  -              -            290                     2,227        2,227             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  21                  -                  167             -            49                       277           277                -                      -                    -                2,030         -             -             -             40,600          66                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              547           82                       630           630                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              424           42                       466           466                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              320           48                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              844           127                     971           971                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              7,311        1,097                  8,408        8,408             -                      -                    -                -             -             -             -             -                -                 78,356             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              10,052      1,508                  11,560      10,670           890                     -                    -                -             -             -             -             -                -                 149,660           
2d.4 Subtotal Period 2d Period-Dependent Costs 244             2,743          40                  21                  -                  167             34,579      5,652                  43,446      38,604           4,842                  -                    -                2,030         -             -             -             40,600          66                  390,997           

2d.0 TOTAL PERIOD 2d COST 2,196          6,981          576                1,422             2,308              14,055        36,065      12,202                75,806      70,932           4,873                  -                    13,120          75,164       -             -             -             3,926,210     67,993           403,477           
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              47             7                         54             -                54                       -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              1,311        197                     1,508        1,454             54                       -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,470        147                     1,617        1,617             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              708             -                -                 -                  -              -            177                     884           884                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
2f.4 Subtotal Period 2f Period-Dependent Costs -              708             7                    4                    -                  29               26,740      4,070                  31,557      26,718           4,839                  -                    -                355            -             -             -             7,097            12                  300,888           

2f.0 TOTAL PERIOD 2f COST -              708             7                    4                    -                  29               35,137      6,392                  42,276      37,382           4,893                  -                    -                355            -             -             -             7,097            95,059           307,128           

PERIOD 2 TOTALS 13,731        65,566        20,473           10,731           49,937            72,577        385,554    128,686              747,255    576,287         170,895              73                      288,160        174,123     1,761         898            -             21,552,260   727,310         2,393,096        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
3b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
3b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
3b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
3b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
3b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
3b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
3b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
3b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
3b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
3b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
3b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
3b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
3b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
3b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
3b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
3b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
3b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
3b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
3b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
3b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
3b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2 Subtotal Period 3b Additional Costs -              9,682          -                -                 -                  -              1,183        1,630                  12,495      -                -                      12,495               -                -             -             -             -             -                11,570           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              110             -                -                 -                  -              -            17                       127           -                -                      127                    -                -             -             -             -             -                -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              108           16                       125           -                125                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              110             -                -                 -                  -              108           33                       252           -                125                     127                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              1,220        122                     1,342        1,342             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              2,540        254                     2,794        -                2,794                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                362                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              356           36                       391           -                391                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257           26                       283           -                283                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        429                860                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194           29                       223           -                223                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              543           81                       624           249                375                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              25,319      3,798                  29,117      0                    8,589                  20,527               -                -             -             -             -             -                -                 375,152           
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              6,873        1,031                  7,904        -                2,047                  5,857                 -                -             -             -             -             -                -                 98,297             
3b.4 Subtotal Period 3b Period-Dependent Costs -              5,842          -                -                 -                  -              50,467      8,228                  64,537      2,020             15,926                46,591               -                -             -             -             -             -                -                 596,095           

3b.0 TOTAL PERIOD 3b COST -              24,700        -                -                 -                  -              51,959      11,280                87,939      2,251             16,050                69,638               -                -             -             -             -             -                72,296           597,655           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              85,327      12,799                98,126      -                98,126                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              85,327      12,799                98,126      -                98,126                -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              37,329      3,733                  41,062      -                41,062                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              48,222      4,822                  53,044      -                53,044                -                    -                -             -             -             -             -                -                 -                   
3c.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              12,360      1,236                  13,596      -                13,596                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              7,869        787                     8,656        -                8,656                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              11,432      1,715                  13,147      -                13,147                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              5,940        891                     6,832        -                6,832                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              6,636        995                     7,632        -                7,632                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              228,259    34,239                262,498    -                262,498              -                    -                -             -             -             -             -                -                 2,870,241        
3c.4.10 Utility Staff Cost -              -              -                -                 -                  -              54,527      8,179                  62,706      -                62,706                -                    -                -             -             -             -             -                -                 745,159           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              412,574    56,597                469,171    -                469,171              -                    -                -             -             -             -             -                -                 3,615,399        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              497,902    69,396                567,298    -                567,298              -                    -                -             -             -             -             -                -                 3,615,399        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1.1 Totals -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              27             3                         30             30                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              35             3                         38             38                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8               1                         9               -                9                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6               1                         6               -                6                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              8               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              165           25                       190           190                -                      -                    -                -             -             -             -             -                -                 2,074               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39             6                         45             45                  -                      -                    -                -             -             -             -             -                -                 539                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              293           40                       333           318                15                       -                    -                -             -             -             -             -                -                 2,613               

3d.0 TOTAL PERIOD 3d COST -              -              1,083             -                 -                  4,313          321           962                     6,678        6,632             47                       -                    -                -             -             -             1,160         225,765        -                 2,613               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              57               188                987                -                  5,925          2,013        2,292                  11,462      11,462           -                      -                    -                21,949       -             -             -             2,633,402     10,339           2,201               
3e.2 Subtotal Period 3e Additional Costs -              57               188                987                -                  5,925          2,013        2,292                  11,462      11,462           -                      -                    -                21,949       -             -             -             2,633,402     10,339           2,201               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              118           30                       148           148                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              249           62                       312           312                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              12             3                         15             15                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              71             18                       89             89                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41             10                       52             52                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              352           88                       440           440                -                      -                    -                -             -             -             -             -                -                 4,999               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261           65                       326           326                -                      -                    -                -             -             -             -             -                -                 3,792               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              1,105        276                     1,381        1,381             -                      -                    -                -             -             -             -             -                -                 8,792               

3e.0 TOTAL PERIOD 3e COST -              57               188                987                -                  5,925          3,118        2,569                  12,844      12,844           -                      -                    -                21,949       -             -             -             2,633,402     10,339           10,993             

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,486          -                -                 -                  -              233           258                     1,977        -                -                      1,977                 -                -             -             -             -             -                6,957             160                  
3f.2 Subtotal Period 3f Additional Costs -              1,486          -                -                 -                  -              233           258                     1,977        -                -                      1,977                 -                -             -             -             -             -                6,957             160                  

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              126           13                       138           -                -                      138                    -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              117             -                -                 -                  -              -            17                       134           -                -                      134                    -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         7               -                -                      7                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              36             5                         41             -                -                      41                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21             3                         24             -                -                      24                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              177           27                       204           -                -                      204                    -                -             -             -             -             -                -                 2,520               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              109           16                       126           -                -                      126                    -                -             -             -             -             -                -                 1,564               
3f.4 Subtotal Period 3f Period-Dependent Costs -              117             -                -                 -                  -              475           82                       674           -                -                      674                    -                -             -             -             -             -                -                 4,084               

3f.0 TOTAL PERIOD 3f COST -              1,613          -                -                 -                  -              709           342                     2,663        -                -                      2,663                 -                -             -             -             -             -                6,957             4,244               

PERIOD 3 TOTALS -              26,369        1,271             987                -                  10,238        554,007    84,549                677,422    21,726           583,395              72,301               -                21,949       -             -             1,160         2,859,167     89,592           4,230,904        

TOTAL COST TO DECOMMISSION 17,263        95,223        21,839           11,878           49,952            84,523        1,093,866 238,219              1,612,762 776,139         763,237              73,386               288,203        197,270     1,992         898            1,160         24,474,580   848,750         7,816,514        
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Table D
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 06:47:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 17.33% CONTINGENCY: $1,612,762  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 48.12% OR: $776,139  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 47.32% OR: $763,237  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 4.55% OR: $73,386  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 200,160 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 848,750  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632           95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.11 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.17.12 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
1a.1.17.13 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.14 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.15 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              5,486        823                     6,308        5,759             -                      550                    -                -             -             -             -             -                -                 42,683             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              16,569      2,485                  19,054      18,505           -                      550                    -                -             -             -             -             -                -                 83,013             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137        114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,634      8,703                  69,772      64,902           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               87,418      12,871                101,724    94,783           6,392                  550                    -                610            -             -             -             12,190          20                  750,693           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.11 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.12 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
1b.1.1.13 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1b.1.1.14 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.15 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.16 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,336        650                     4,987        4,524             -                      463                    -                -             -             -             -             -                -                 33,741             

1b.1.2 Decon NSSS 296             -              -                -                 -                  -              -            148                     444           444                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 296             -              -                -                 -                  -              4,336        798                     5,431        4,968             -                      463                    -                -             -             -             -             -                1,067             33,741             

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2.2 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
1b.2.3 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
1b.2 Subtotal Period 1b Additional Costs -              -              28                  29                  14                   -              18,605      3,689                  22,365      22,365           -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 38               -              25                  45                  -                  102             -            53                       263           263                -                      -                    -                233            -             -             -             13,991          45                  -                   
1b.3.4 Process decommissioning chemical flush waste 1                 -              24                  77                  -                  1,526          -            396                     2,024        2,024             -                      -                    -                -             231            -             -             24,599          43                  -                   
1b.3.5 Small tool allowance -              2                 -                -                 -                  -              -            0                         2               2                    -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,735        410                     3,145        -                3,145                  -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              6,335        950                     7,285        7,285             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,197          1,202          49                  122                -                  1,628          10,334      2,653                  19,185      16,040           3,145                  -                    -                233            231            -             -             38,589          89                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              1,161        116                     1,277        1,277             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,709        171                     1,880        1,880             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              344             -                -                 -                  -              -            86                       430           430                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         49             49                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,812        272                     2,083        2,083             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323           32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,416        142                     1,557        -                1,557                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              421           63                       484           -                484                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              8,163        1,225                  9,388        9,388             -                      -                    -                -             -             -             -             -                -                 122,384           
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846        877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,682      2,052                  15,734      15,734           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 39               719             7                    4                    -                  29               35,955      5,323                  42,076      39,970           2,106                  -                    -                356            -             -             -             7,122            12                  397,229           

1b.0 TOTAL PERIOD 1b COST 3,531          1,921          84                  154                14                   1,657          69,230      12,465                89,056      83,343           5,251                  463                    43                 589            231            -             -             50,964          31,828           441,822           

PERIOD 1 TOTALS 3,531          3,288          96                  160                14                   1,707          156,648    25,335                190,780    178,125         11,643                1,012                 43                 1,199         231            -             -             63,155          31,848           1,192,515        
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Recirculation System Piping & Valves 111             94               27                  50                  -                  528             -            221                     1,031        1,031             -                      -                    -                1,430         -             -             -             99,742          2,905             -                   
2a.1.1.2 Recirculation Pumps & Motors 40               63               16                  51                  42                   539             -            186                     938           938                -                      -                    96                 945            -             -             -             112,200        1,563             -                   
2a.1.1.3 CRDMs & NIs Removal 194             1,020          415                135                -                  1,130          -            696                     3,591        3,591             -                      -                    -                3,741         -             -             -             213,700        17,768           -                   
2a.1.1.4 Reactor Vessel Internals 244             6,722          12,852           2,696             -                  29,845        364           24,027                76,749      76,749           -                      -                    -                1,252         1,761         898            -             343,150        30,515           1,379               
2a.1.1.5 Reactor Vessel 113             9,121          2,672             1,167             -                  5,861          364           10,842                30,140      30,140           -                      -                    -                16,169       -             -             -             1,105,210     30,515           1,379               
2a.1.1 Totals 702             17,020        15,982           4,099             42                   37,903        728           35,973                112,449    112,449         -                      -                    96                 23,536       1,761         898            -             1,874,002     83,267           2,758               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              385             1,356             521                6,139              439             -            1,341                  10,182      10,182           -                      -                    24,835          1,383         -             -             -             1,577,959     5,438             -                   
2a.1.3 Main Condensers -              1,347          360                194                3,225              244             -            947                     6,317        6,317             -                      -                    17,396          727            -             -             -             828,955        18,831           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
2a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
2a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
2a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
2a.1.5.1 Automatic Press Relief                  -              118             7                    12                  134                 70               -            70                       410           410                -                      -                    803               206            -             -             -             45,852          1,656             -                   
2a.1.5.2 Chemistry Sampling                      -              27               1                    2                    26                   13               -            14                       83             83                  -                      -                    156               37              -             -             -             8,681            400                -                   
2a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    -                  0                 -            1                         3               3                    -                      -                    -                1                -             -             -             72                 28                  -                   
2a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
2a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
2a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
2a.1.5.7 Condensate & Feedwater                  -              987             183                329                3,337              2,464          -            1,431                  8,731        8,731             -                      -                    19,947          7,319         -             -             -             1,275,810     14,196           -                   
2a.1.5.8 Condensate & Feedwater - Insulated      -              492             34                  63                  699                 408             -            343                     2,038        2,038             -                      -                    4,176            1,207         -             -             -             246,693        6,964             -                   
2a.1.5.9 Condensate Demin                        -              545             30                  51                  560                 339             -            316                     1,840        1,840             -                      -                    3,346            1,000         -             -             -             199,936        7,618             -                   
2a.1.5.10 Condensate Storage                      -              726             33                  82                  1,193              270             -            444                     2,748        2,748             -                      -                    7,131            795            -             -             -             340,568        10,345           -                   
2a.1.5.11 Control Rod Drive                       -              3                 0                    0                    3                     1                 -            2                         9               9                    -                      -                    19                 4                -             -             -             1,009            41                  -                   
2a.1.5.12 Control Rod Drive Hydraulic             -              416             16                  26                  277                 190             -            199                     1,124        1,124             -                      -                    1,658            562            -             -             -             103,306        5,898             -                   
2a.1.5.13 Core Spray                              -              79               20                  51                  734                 176             -            184                     1,244        1,244             -                      -                    4,384            521            -             -             -             211,329        1,163             -                   
2a.1.5.14 Core Spray - Insulated                  -              145             8                    13                  137                 90               -            82                       474           474                -                      -                    818               264            -             -             -             50,149          2,033             -                   
2a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
2a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
2a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
2a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
2a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
2a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
2a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
2a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
2a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
2a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.27 High Pressure Coolant Injection         -              67               6                    13                  163                 70               -            61                       381           381                -                      -                    972               209            -             -             -             52,792          966                -                   
2a.1.5.28 High Pressure Coolant Injection - Insula -              219             14                  24                  267                 163             -            141                     830           830                -                      -                    1,598            481            -             -             -             95,733          3,079             -                   
2a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
2a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
2a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
2a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
2a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
2a.1.5.34 Main Condenser                          -              196             12                  20                  223                 139             -            122                     712           712                -                      -                    1,333            411            -             -             -             80,439          2,746             -                   
2a.1.5.35 Main Steam                              -              249             17                  32                  359                 201             -            173                     1,029        1,029             -                      -                    2,148            594            -             -             -             125,135        3,512             -                   
2a.1.5.36 Main Turbine                            -              1,012          205                353                3,306              2,921          -            1,553                  9,350        9,350             -                      -                    19,760          8,687         -             -             -             1,354,661     14,733           -                   
2a.1.5.37 Main Turbine - Insulated                -              214             18                  37                  423                 225             -            180                     1,097        1,097             -                      -                    2,530            667            -             -             -             145,208        3,069             -                   
2a.1.5.38 Miscellaneous                           -              43               1                    3                    51                   -              -            19                       115           115                -                      -                    302               -             -             -             -             12,283          622                -                   
2a.1.5.39 Off Gas Recombiner                      -              189             19                  32                  300                 257             -            163                     960           960                -                      -                    1,795            764            -             -             -             121,554        2,708             -                   
2a.1.5.40 Off Gas Recombiner - Insulated          -              387             19                  27                  229                 240             -            197                     1,100        1,100             -                      -                    1,366            709            -             -             -             100,933        5,385             -                   
2a.1.5.41 Post Accident Sampling                  -              25               1                    1                    9                     11               -            11                       58             58                  -                      -                    53                 33              -             -             -             4,318            345                -                   
2a.1.5.42 Post Accident Sampling - Insulated      -              17               1                    1                    3                     13               -            8                         43             43                  -                      -                    17                 37              -             -             -             3,116            212                -                   
2a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
2a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
2a.1.5.45 Reactor Feedwater Pump Seal             -              56               2                    4                    32                   33               -            28                       155           155                -                      -                    193               96              -             -             -             14,009          773                -                   
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.46 Residual Heat Removal                   362             252             172                178                1,072              2,051          -            962                     5,049        5,049             -                      -                    6,406            6,012         -             -             -             647,941        4,135             -                   
2a.1.5.47 Residual Heat Removal - Insulated       622             554             61                  82                  563                 880             -            772                     3,535        3,535             -                      -                    3,367            2,607         -             -             -             303,087        10,340           -                   
2a.1.5.48 Rx Core Isolation Cooling               -              49               2                    4                    43                   26               -            26                       150           150                -                      -                    259               76              -             -             -             15,396          691                -                   
2a.1.5.49 Rx Core Isolation Cooling - Insulated   -              107             5                    7                    48                   67               -            52                       287           287                -                      -                    288               198            -             -             -             24,419          1,479             -                   
2a.1.5.50 Rx Recirculation                        56               58               6                    4                    7                     65               -            61                       258           258                -                      -                    43                 190            -             -             -             14,095          1,580             -                   
2a.1.5.51 Snubbers                                -              169             2                    5                    63                   30               -            60                       331           331                -                      -                    377               90              -             -             -             21,009          2,548             -                   
2a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
2a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
2a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
2a.1.5.55 Traversing Incore Probe                 0                 4                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    1                   5                -             -             -             386               51                  -                   
2a.1.5 Totals 1,040          8,221          924                1,572             16,339            11,425        -            8,209                  47,730      47,706           -                      24                      97,654          33,808       -             -             -             6,125,515     119,943         -                   

2a.1.6 Scaffolding in support of decommissioning -              2,265          22                  12                  191                 31               -            607                     3,127        3,127             -                      -                    1,030            91              -             -             -             52,111          22,564           -                   

2a.1 Subtotal Period 2a Activity Costs 1,742          29,721        18,645           6,398             25,937            50,042        728           47,148                180,360    180,336         -                      24                      141,010        59,545       1,761         898            -             10,458,540   253,640         2,758               

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 85               -              57                  102                -                  232             -            122                     598           598                -                      -                    -                532            -             -             -             31,942          104                -                   
2a.3.2 Process decommissioning chemical flush waste 5                 -              216                702                -                  1,619          -            534                     3,077        3,077             -                      -                    -                2,093         -             -             -             223,008        392                -                   
2a.3.3 Small tool allowance -              324             -                -                 -                  -              -            49                       373           336                -                      37                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              24,119      3,618                  27,737      -                27,737                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              13,127      1,969                  15,097      15,097           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 91               324             274                804                -                  1,851          37,247      6,292                  46,882      19,107           27,737                37                      -                2,625         -             -             -             254,950        495                -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 112             -              -                -                 -                  -              -            28                       140           140                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              1,019        102                     1,121        1,121             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,377        438                     4,814        4,814             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,356          -                -                 -                  -              -            589                     2,945        2,945             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,627          -                -                 -                  -              -            544                     4,171        4,171             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              110                57                  -                  457             -            134                     758           758                -                      -                    -                5,551         -             -             -             111,023        181                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,501        375                     2,876        2,876             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              856           86                       942           942                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              4,115        412                     4,527        -                4,527                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              3,071        461                     3,532        3,532             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,224        184                     1,408        -                1,408                  -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              162           24                       187           -                187                     -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              181           27                       208           208                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,624        244                     1,867        1,867             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              21,881      3,282                  25,164      25,164           -                      -                    -                -             -             -             -             -                -                 325,574           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              21,021      3,153                  24,174      24,174           -                      -                    -                -             -             -             -             -                -                 229,108           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,906      4,186                  32,092      32,092           -                      -                    -                -             -             -             -             -                -                 426,562           
2a.4 Subtotal Period 2a Period-Dependent Costs 112             5,982          110                57                  -                  457             89,938      14,267                110,924    104,803         6,121                  -                    -                5,551         -             -             -             111,023        181                981,244           

2a.0 TOTAL PERIOD 2a COST 1,945          36,028        19,028           7,259             25,937            52,350        127,913    67,707                338,166    304,246         33,858                62                      141,010        67,722       1,761         898            -             10,824,520   254,317         984,002           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ALARA/Radiological                      -              18               0                    1                    6                     3                 -            6                         35             35                  -                      -                    35                 10              -             -             -             2,060            277                -                   
2b.1.1.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
2b.1.1.3 Decontamination Projects                -              1                 0                    0                    0                     0                 -            0                         2               2                    -                      -                    2                   0                -             -             -             129               17                  -                   
2b.1.1.4 Electrical - Contaminated               -              445             6                    24                  400                 30               -            183                     1,089        1,089             -                      -                    2,389            90              -             -             -             102,726        6,325             -                   
2b.1.1.5 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
2b.1.1.6 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
2b.1.1.7 HVAC Ductwork                           -              305             7                    27                  446                 34               -            156                     975           975                -                      -                    2,665            100            -             -             -             114,598        4,111             -                   
2b.1.1.8 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
2b.1.1.9 Heating & Ventilation                   -              483             16                  61                  1,007              76               -            302                     1,945        1,945             -                      -                    6,018            227            -             -             -             258,789        7,101             -                   
2b.1.1.10 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
2b.1.1.11 Liquid Radwaste                         588             687             48                  63                  514                 586             -            703                     3,188        3,188             -                      -                    3,073            1,728         -             -             -             235,484        17,194           -                   
2b.1.1.12 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
2b.1.1.13 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
2b.1.1.14 Off Gas Holdup                          -              342             21                  38                  461                 214             -            216                     1,291        1,291             -                      -                    2,755            630            -             -             -             152,277        4,769             -                   
2b.1.1.15 Primary Containment                     -              455             42                  87                  1,038              507             -            414                     2,543        2,543             -                      -                    6,201            1,506         -             -             -             347,704        6,454             -                   
2b.1.1.16 Process Radiation Monitors              -              46               2                    2                    24                   18               -            20                       111           111                -                      -                    142               52              -             -             -             9,115            649                -                   
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.17 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
2b.1.1.18 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
2b.1.1.19 Rx Component Handling Equip             27               142             18                  27                  194                 279             -            154                     840           840                -                      -                    1,158            829            -             -             -             99,730          2,462             -                   
2b.1.1.20 Rx Pressure Vessel                      28               47               6                    5                    13                   78               -            48                       225           225                -                      -                    75                 230            -             -             -             17,816          1,051             -                   
2b.1.1.21 Rx Water Cleanup                        172             265             19                  16                  22                   251             -            222                     965           965                -                      -                    130               737            -             -             -             52,670          5,736             -                   
2b.1.1.22 Secondary Containment                   -              124             7                    14                  170                 86               -            81                       483           483                -                      -                    1,017            255            -             -             -             57,567          1,763             -                   
2b.1.1.23 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
2b.1.1.24 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
2b.1.1.25 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
2b.1.1.26 Solid Radwaste                          338             494             36                  49                  399                 467             -            480                     2,264        2,264             -                      -                    2,387            1,380         -             -             -             185,221        10,820           -                   
2b.1.1.27 Structures & Buildings                  -              78               2                    5                    60                   29               -            37                       210           210                -                      -                    357               85              -             -             -             19,933          1,128             -                   
2b.1.1.28 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
2b.1.1.29 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
2b.1.1 Totals 1,153          7,860          315                804                11,668            2,657          -            5,107                  29,563      29,552           -                      11                      69,735          7,859         -             -             -             3,334,244     122,835         -                   

2b.1.2 Scaffolding in support of decommissioning -              2,831          28                  16                  239                 38               -            758                     3,909        3,909             -                      -                    1,287            114            -             -             -             65,139          28,205           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor Building                       5,202          2,903          178                516                8,044              1,181          -            4,924                  22,948      22,948           -                      -                    48,077          7,014         -             -             -             2,317,670     112,518         -                   
2b.1.3.2 Admin                                   106             6                 0                    3                    -                  15               -            59                       189           189                -                      -                    -                145            -             -             -             6,840            1,600             -                   
2b.1.3.3 HPCI Room                               29               28               1                    3                    20                   14               -            29                       123           123                -                      -                    118               125            -             -             -             10,759          789                -                   
2b.1.3.4 Hot Shop                                17               4                 0                    2                    -                  11               -            12                       46             46                  -                      -                    -                103            -             -             -             4,860            286                -                   
2b.1.3.5 LLRW Storage & Shipping                 58               24               2                    8                    5                     45               -            48                       191           191                -                      -                    31                 433            -             -             -             21,708          1,127             -                   
2b.1.3.6 Offgas Stack                            372             269             7                    23                  225                 82               -            312                     1,289        1,289             -                      -                    1,343            669            -             -             -             87,045          8,860             -                   
2b.1.3.7 Offgas Storage & Compressor             41               17               1                    6                    4                     33               -            34                       136           136                -                      -                    25                 316            -             -             -             15,948          785                -                   
2b.1.3.8 Radwaste                                121             61               3                    17                  29                   96               -            107                     435           435                -                      -                    172               910            -             -             -             49,943          2,503             -                   
2b.1.3.9 Radwaste Material Storage Warehouse     64               24               2                    9                    -                  52               -            52                       202           202                -                      -                    -                495            -             -             -             23,400          1,197             -                   
2b.1.3.10 Recombiner                              27               25               1                    5                    33                   24               -            32                       148           148                -                      -                    199               216            -             -             -             18,405          695                -                   
2b.1.3.11 Turbine                                 705             353             21                  104                215                 564             -            632                     2,594        2,594             -                      -                    1,283            5,299         -             -             -             303,150        14,443           -                   
2b.1.3.12 Turbine Building Addition               58               21               1                    8                    -                  45               -            47                       181           181                -                      -                    -                434            -             -             -             20,478          1,087             -                   
2b.1.3 Totals 6,799          3,736          218                704                8,574              2,164          -            6,288                  28,483      28,483           -                      -                    51,247          16,159       -             -             -             2,880,206     145,889         -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 7,952          14,427        560                1,524             20,481            4,859          526           12,232                62,561      62,549           -                      11                      122,269        24,132       -             -             -             6,279,589     296,929         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
2b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,972          23                  92                  1,211              -              9,072        2,052                  14,422      14,422           -                      -                    11,760          -             -             -             -             294,000        12,525           -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 198             -              135                240                -                  546             -            285                     1,404        1,404             -                      -                    -                1,253         -             -             -             75,186          244                -                   
2b.3.2 Process decommissioning chemical flush waste 1                 -              43                  138                -                  319             -            105                     607           607                -                      -                    -                413            -             -             -             43,978          77                  -                   
2b.3.3 Small tool allowance -              364             -                -                 -                  -              -            55                       418           418                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              117,254    17,588                134,843    -                134,843              -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,299        945                     7,244        7,244             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 199             364             178                378                -                  865             123,554    18,978                144,516    9,673             134,843              -                    -                1,666         -             -             -             119,165        322                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,440          -              -                -                 -                  -              -            360                     1,799        1,799             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              742           74                       816           816                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              2,703        270                     2,974        2,974             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,376          -                -                 -                  -              -            594                     2,970        2,970             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,711          -                -                 -                  -              -            407                     3,117        3,117             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              101                52                  -                  419             -            123                     694           694                -                      -                    -                5,084         -             -             -             101,679        166                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,437        216                     1,653        1,653             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              623           62                       685           685                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,995        299                     3,294        -                3,294                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              2,235        335                     2,570        2,570             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              891           134                     1,024        -                1,024                  -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              224           34                       258           258                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              118           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              458           69                       527           527                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,182        177                     1,359        1,359             -                      -                    -                -             -             -             -             -                -                 -                   
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs (continued)
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              15,925      2,389                  18,314      18,314           -                      -                    -                -             -             -             -             -                -                 236,949           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,772      2,216                  16,988      16,988           -                      -                    -                -             -             -             -             -                -                 160,160           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,442      2,916                  22,358      22,358           -                      -                    -                -             -             -             -             -                -                 297,283           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,440          5,087          101                52                  -                  419             63,747      10,692                81,536      77,082           4,455                  -                    -                5,084         -             -             -             101,679        166                694,392           

2b.0 TOTAL PERIOD 2b COST 9,591          21,850        861                2,046             21,692            6,143          196,899    43,954                303,035    163,726         139,297              11                      134,029        30,882       -             -             -             6,794,433     309,941         698,488           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 654             58               103                149                -                  2,572          -            1,017                  4,553        4,553             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
2d.1.2.1 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2d.1.2.2 Electrical - Contaminated Fuel Pool     -              47               1                    2                    40                   3                 -            19                       112           112                -                      -                    240               9                -             -             -             10,334          665                -                   
2d.1.2.3 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
2d.1.2.4 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
2d.1.2.5 Fuel Pool Cooling & Cleanup             246             428             34                  37                  197                 455             -            382                     1,781        1,781             -                      -                    1,179            1,341         -             -             -             133,939        8,380             -                   
2d.1.2.6 Fuel Pool Cooling & Cleanup - Insulated 27               41               3                    3                    11                   40               -            36                       161           161                -                      -                    67                 117            -             -             -             10,220          848                -                   
2d.1.2.7 HVAC Ductwork - Fuel Pool Area          -              34               1                    3                    50                   4                 -            17                       108           108                -                      -                    296               11              -             -             -             12,733          457                -                   
2d.1.2.8 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
2d.1.2.9 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
2d.1.2 Totals 273             924             45                  75                  819                 502             -            631                     3,268        3,268             -                      -                    4,894            1,479         -             -             -             293,606        15,385           -                   

Decontamination of Site Buildings
2d.1.3.1 Reactor (Post Fuel)                    946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   
2d.1.3 Totals 946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   

2d.1.4 Scaffolding in support of decommissioning -              566             6                    3                    48                   8                 -            152                     782           782                -                      -                    257               23              -             -             -             13,028          5,641             -                   

2d.1 Subtotal Period 2d Activity Costs 1,872          4,147          326                1,139             1,196              13,298        -            5,680                  27,659      27,659           -                      -                    7,120            71,852       -             -             -             3,525,210     67,635           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 79               -              54                  96                  -                  220             -            114                     563           563                -                      -                    -                504            -             -             -             30,239          98                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              26                  84                  -                  193             -            64                       366           366                -                      -                    -                249            -             -             -             26,553          47                  -                   
2d.3.3 Small tool allowance -              91               -                -                 -                  -              -            14                       105           105                -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              27             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 80               91               210                262                1,112              590             27             432                     2,805        2,773             32                       -                    6,000            1,282         -             -             -             360,400        292                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 244             -              -                -                 -                  -              -            61                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              1,664        166                     1,830        1,830             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              806             -                -                 -                  -              -            202                     1,008        1,008             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              1,936          -                -                 -                  -              -            290                     2,227        2,227             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  21                  -                  167             -            49                       277           277                -                      -                    -                2,030         -             -             -             40,600          66                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              547           82                       630           630                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              424           42                       466           466                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              320           48                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              844           127                     971           971                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              7,311        1,097                  8,408        8,408             -                      -                    -                -             -             -             -             -                -                 78,356             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              10,052      1,508                  11,560      10,670           890                     -                    -                -             -             -             -             -                -                 149,660           
2d.4 Subtotal Period 2d Period-Dependent Costs 244             2,743          40                  21                  -                  167             34,579      5,652                  43,446      38,604           4,842                  -                    -                2,030         -             -             -             40,600          66                  390,997           

2d.0 TOTAL PERIOD 2d COST 2,196          6,981          576                1,422             2,308              14,055        36,065      12,202                75,806      70,932           4,873                  -                    13,120          75,164       -             -             -             3,926,210     67,993           403,477           
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              47             7                         54             -                54                       -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              1,311        197                     1,508        1,454             54                       -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,470        147                     1,617        1,617             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              708             -                -                 -                  -              -            177                     884           884                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
2f.4 Subtotal Period 2f Period-Dependent Costs -              708             7                    4                    -                  29               26,740      4,070                  31,557      26,718           4,839                  -                    -                355            -             -             -             7,097            12                  300,888           

2f.0 TOTAL PERIOD 2f COST -              708             7                    4                    -                  29               35,137      6,392                  42,276      37,382           4,893                  -                    -                355            -             -             -             7,097            95,059           307,128           

PERIOD 2 TOTALS 13,731        65,566        20,473           10,731           49,937            72,577        396,013    130,255              759,282    576,287         182,922              73                      288,160        174,123     1,761         898            -             21,552,260   727,310         2,393,096        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
3b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
3b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
3b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
3b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
3b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
3b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
3b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
3b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
3b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
3b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
3b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
3b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
3b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
3b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
3b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
3b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
3b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
3b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
3b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 199 of 266



Monticello Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-002, Rev. 0
Appendix E, Page 9 of 11

Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
3b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
3b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.6 Disposition of Original MPC Canisters -              55               185                954                -                  5,641          -            1,709                  8,544        8,544             -                      -                    -                21,097       -             -             -             2,505,700     337                -                   
3b.2 Subtotal Period 3b Additional Costs -              9,737          185                954                -                  5,641          1,183        3,339                  21,039      8,544             -                      12,495               -                21,097       -             -             -             2,505,700     11,907           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              111             -                -                 -                  -              -            17                       127           -                -                      127                    -                -             -             -             -             -                -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              108           16                       125           -                125                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              111             -                -                 -                  -              108           33                       252           -                125                     127                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              1,220        122                     1,342        1,342             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              2,540        254                     2,794        -                2,794                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                362                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              356           36                       391           -                391                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257           26                       283           -                283                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        429                860                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194           29                       223           -                223                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              543           81                       624           249                375                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              25,319      3,798                  29,117      0                    8,589                  20,527               -                -             -             -             -             -                -                 375,152           
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              7,148        1,072                  8,220        -                2,129                  6,091                 -                -             -             -             -             -                -                 101,904           
3b.4 Subtotal Period 3b Period-Dependent Costs -              5,842          -                -                 -                  -              50,742      8,269                  64,854      2,020             16,007                46,826               -                -             -             -             -             -                -                 599,702           

3b.0 TOTAL PERIOD 3b COST -              24,755        185                954                -                  5,641          52,234      13,030                96,800      10,795           16,132                69,873               -                21,097       -             -             -             2,505,700     72,633           601,262           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              553,074    82,961                636,035    -                636,035              -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              553,074    82,961                636,035    -                636,035              -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              65,480      6,548                  72,028      -                72,028                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              84,567      8,457                  93,024      -                93,024                -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              20,571      2,057                  22,628      -                22,628                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              13,803      1,380                  15,183      -                15,183                -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              20,053      3,008                  23,061      -                23,061                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              10,420      1,563                  11,983      -                11,983                -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              11,641      1,746                  13,387      -                13,387                -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              400,396    60,059                460,455    -                460,455              -                    -                -             -             -             -             -                -                 5,034,774        
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              28,541      4,281                  32,822      -                32,822                -                    -                -             -             -             -             -                -                 193,645           
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              177,875    26,681                204,556    -                204,556              -                    -                -             -             -             -             -                -                 2,565,798        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              833,346    115,781              949,127    -                949,127              -                    -                -             -             -             -             -                -                 7,794,217        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              1,386,420 198,742              1,585,162 -                1,585,162           -                    -                -             -             -             -             -                -                 7,794,217        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1.1 Totals -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              27             3                         30             30                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              35             3                         38             38                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8               1                         9               -                9                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6               1                         6               -                6                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              8               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              165           25                       190           190                -                      -                    -                -             -             -             -             -                -                 2,074               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39             6                         45             45                  -                      -                    -                -             -             -             -             -                -                 539                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              293           40                       333           318                15                       -                    -                -             -             -             -             -                -                 2,613               

3d.0 TOTAL PERIOD 3d COST -              -              1,083             -                 -                  4,313          321           962                     6,678        6,632             47                       -                    -                -             -             -             1,160         225,765        -                 2,613               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               
3e.2 Subtotal Period 3e Additional Costs -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              118           30                       148           148                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              249           62                       312           312                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              12             3                         15             15                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              71             18                       89             89                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41             10                       52             52                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              352           88                       440           440                -                      -                    -                -             -             -             -             -                -                 4,999               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261           65                       326           326                -                      -                    -                -             -             -             -             -                -                 3,792               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              1,105        276                     1,381        1,381             -                      -                    -                -             -             -             -             -                -                 8,792               

3e.0 TOTAL PERIOD 3e COST -              0                 3                    33                  -                  283             3,191        878                     4,389        4,389             -                      -                    -                848            -             -             -             131,507        10,502           11,017             

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  
3f.2 Subtotal Period 3f Additional Costs -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              126           13                       138           -                -                      138                    -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              117             -                -                 -                  -              -            17                       134           -                -                      134                    -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         7               -                -                      7                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              36             5                         41             -                -                      41                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21             3                         24             -                -                      24                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              177           27                       204           -                -                      204                    -                -             -             -             -             -                -                 2,520               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              109           16                       126           -                -                      126                    -                -             -             -             -             -                -                 1,564               
3f.4 Subtotal Period 3f Period-Dependent Costs -              117             -                -                 -                  -              475           82                       674           -                -                      674                    -                -             -             -             -             -                -                 4,084               

3f.0 TOTAL PERIOD 3f COST -              1,691          -                -                 -                  -              731           357                     2,779        -                -                      2,779                 -                -             -             -             -             -                7,309             4,244               

PERIOD 3 TOTALS -              26,446        1,271             987                -                  10,238        1,442,897 213,969              1,695,809 21,816           1,601,341           72,652               -                21,944       -             -             1,160         2,862,972     90,443           8,413,353        

TOTAL COST TO DECOMMISSION 17,263        95,300        21,839           11,878           49,952            84,522        1,995,558 369,559              2,645,871 776,228         1,795,906           73,737               288,203        197,266     1,992         898            1,160         24,478,380   849,601         11,998,960      
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Table E
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:23 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 16.23% CONTINGENCY: $2,645,871  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 29.34% OR: $776,228  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 67.88% OR: $1,795,906  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 2.79% OR: $73,737  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 200,155 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 849,601  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632           95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1a.1.17.11 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.17.12 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
1a.1.17.13 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.14 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.15 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              5,486        823                     6,308        5,759             -                      550                    -                -             -             -             -             -                -                 42,683             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              16,569      2,485                  19,054      18,505           -                      550                    -                -             -             -             -             -                -                 83,013             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137        114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,634      8,703                  69,772      64,902           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               87,418      12,871                101,724    94,783           6,392                  550                    -                610            -             -             -             12,190          20                  750,693           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.11 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.12 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
1b.1.1.13 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
1b.1.1.14 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1b.1.1.15 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.16 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,336        650                     4,987        4,524             -                      463                    -                -             -             -             -             -                -                 33,741             

1b.1.2 Decon NSSS 296             -              -                -                 -                  -              -            148                     444           444                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 296             -              -                -                 -                  -              4,336        798                     5,431        4,968             -                      463                    -                -             -             -             -             -                1,067             33,741             

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2.2 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
1b.2.3 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
1b.2 Subtotal Period 1b Additional Costs -              -              28                  29                  14                   -              18,605      3,689                  22,365      22,365           -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 38               -              25                  45                  -                  102             -            53                       263           263                -                      -                    -                233            -             -             -             13,991          45                  -                   
1b.3.4 Process decommissioning chemical flush waste 1                 -              24                  77                  -                  1,526          -            396                     2,024        2,024             -                      -                    -                -             231            -             -             24,599          43                  -                   
1b.3.5 Small tool allowance -              2                 -                -                 -                  -              -            0                         2               2                    -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,735        410                     3,145        -                3,145                  -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              6,335        950                     7,285        7,285             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,197          1,202          49                  122                -                  1,628          10,334      2,653                  19,185      16,040           3,145                  -                    -                233            231            -             -             38,589          89                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              1,161        116                     1,277        1,277             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,709        171                     1,880        1,880             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              344             -                -                 -                  -              -            86                       430           430                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         49             49                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,812        272                     2,083        2,083             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323           32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,416        142                     1,557        -                1,557                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              421           63                       484           -                484                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              8,163        1,225                  9,388        9,388             -                      -                    -                -             -             -             -             -                -                 122,384           
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846        877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,682      2,052                  15,734      15,734           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 39               719             7                    4                    -                  29               35,955      5,323                  42,076      39,970           2,106                  -                    -                356            -             -             -             7,122            12                  397,229           

1b.0 TOTAL PERIOD 1b COST 3,531          1,921          84                  154                14                   1,657          69,230      12,465                89,056      83,343           5,251                  463                    43                 589            231            -             -             50,964          31,828           441,822           

PERIOD 1 TOTALS 3,531          3,288          96                  160                14                   1,707          156,648    25,335                190,780    178,125         11,643                1,012                 43                 1,199         231            -             -             63,155          31,848           1,192,515        
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Recirculation System Piping & Valves 111             94               27                  50                  -                  528             -            221                     1,031        1,031             -                      -                    -                1,430         -             -             -             99,742          2,905             -                   
2a.1.1.2 Recirculation Pumps & Motors 40               63               16                  51                  42                   539             -            186                     938           938                -                      -                    96                 945            -             -             -             112,200        1,563             -                   
2a.1.1.3 CRDMs & NIs Removal 194             1,020          415                135                -                  1,130          -            696                     3,591        3,591             -                      -                    -                3,741         -             -             -             213,700        17,768           -                   
2a.1.1.4 Reactor Vessel Internals 244             6,722          12,852           2,696             -                  29,845        364           24,027                76,749      76,749           -                      -                    -                1,252         1,761         898            -             343,150        30,515           1,379               
2a.1.1.5 Reactor Vessel 113             9,121          2,672             1,167             -                  5,861          364           10,842                30,140      30,140           -                      -                    -                16,169       -             -             -             1,105,210     30,515           1,379               
2a.1.1 Totals 702             17,020        15,982           4,099             42                   37,903        728           35,973                112,449    112,449         -                      -                    96                 23,536       1,761         898            -             1,874,002     83,267           2,758               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              385             1,356             521                6,139              439             -            1,341                  10,182      10,182           -                      -                    24,835          1,383         -             -             -             1,577,959     5,438             -                   
2a.1.3 Main Condensers -              1,347          360                194                3,225              244             -            947                     6,317        6,317             -                      -                    17,396          727            -             -             -             828,955        18,831           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
2a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
2a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
2a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
2a.1.5.1 Automatic Press Relief                  -              118             7                    12                  134                 70               -            70                       410           410                -                      -                    803               206            -             -             -             45,852          1,656             -                   
2a.1.5.2 Chemistry Sampling                      -              27               1                    2                    26                   13               -            14                       83             83                  -                      -                    156               37              -             -             -             8,681            400                -                   
2a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    -                  0                 -            1                         3               3                    -                      -                    -                1                -             -             -             72                 28                  -                   
2a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
2a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
2a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
2a.1.5.7 Condensate & Feedwater                  -              987             183                329                3,337              2,464          -            1,431                  8,731        8,731             -                      -                    19,947          7,319         -             -             -             1,275,810     14,196           -                   
2a.1.5.8 Condensate & Feedwater - Insulated      -              492             34                  63                  699                 408             -            343                     2,038        2,038             -                      -                    4,176            1,207         -             -             -             246,693        6,964             -                   
2a.1.5.9 Condensate Demin                        -              545             30                  51                  560                 339             -            316                     1,840        1,840             -                      -                    3,346            1,000         -             -             -             199,936        7,618             -                   
2a.1.5.10 Condensate Storage                      -              726             33                  82                  1,193              270             -            444                     2,748        2,748             -                      -                    7,131            795            -             -             -             340,568        10,345           -                   
2a.1.5.11 Control Rod Drive                       -              3                 0                    0                    3                     1                 -            2                         9               9                    -                      -                    19                 4                -             -             -             1,009            41                  -                   
2a.1.5.12 Control Rod Drive Hydraulic             -              416             16                  26                  277                 190             -            199                     1,124        1,124             -                      -                    1,658            562            -             -             -             103,306        5,898             -                   
2a.1.5.13 Core Spray                              -              79               20                  51                  734                 176             -            184                     1,244        1,244             -                      -                    4,384            521            -             -             -             211,329        1,163             -                   
2a.1.5.14 Core Spray - Insulated                  -              145             8                    13                  137                 90               -            82                       474           474                -                      -                    818               264            -             -             -             50,149          2,033             -                   
2a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
2a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
2a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
2a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
2a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
2a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
2a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
2a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
2a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
2a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    1                     5                 -            3                         15             15                  -                      -                    6                   13              -             -             -             1,080            81                  -                   
2a.1.5.27 High Pressure Coolant Injection         -              67               6                    13                  163                 70               -            61                       381           381                -                      -                    972               209            -             -             -             52,792          966                -                   
2a.1.5.28 High Pressure Coolant Injection - Insula -              219             14                  24                  267                 163             -            141                     830           830                -                      -                    1,598            481            -             -             -             95,733          3,079             -                   
2a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
2a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
2a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
2a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
2a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
2a.1.5.34 Main Condenser                          -              196             12                  20                  223                 139             -            122                     712           712                -                      -                    1,333            411            -             -             -             80,439          2,746             -                   
2a.1.5.35 Main Steam                              -              249             17                  32                  359                 201             -            173                     1,029        1,029             -                      -                    2,148            594            -             -             -             125,135        3,512             -                   
2a.1.5.36 Main Turbine                            -              1,012          205                353                3,306              2,921          -            1,553                  9,350        9,350             -                      -                    19,760          8,687         -             -             -             1,354,661     14,733           -                   
2a.1.5.37 Main Turbine - Insulated                -              214             18                  37                  423                 225             -            180                     1,097        1,097             -                      -                    2,530            667            -             -             -             145,208        3,069             -                   
2a.1.5.38 Miscellaneous                           -              43               1                    3                    51                   -              -            19                       115           115                -                      -                    302               -             -             -             -             12,283          622                -                   
2a.1.5.39 Off Gas Recombiner                      -              189             19                  32                  300                 257             -            163                     960           960                -                      -                    1,795            764            -             -             -             121,554        2,708             -                   
2a.1.5.40 Off Gas Recombiner - Insulated          -              387             19                  27                  229                 240             -            197                     1,100        1,100             -                      -                    1,366            709            -             -             -             100,933        5,385             -                   
2a.1.5.41 Post Accident Sampling                  -              25               1                    1                    9                     11               -            11                       58             58                  -                      -                    53                 33              -             -             -             4,318            345                -                   
2a.1.5.42 Post Accident Sampling - Insulated      -              17               1                    1                    3                     13               -            8                         43             43                  -                      -                    17                 37              -             -             -             3,116            212                -                   
2a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
2a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
2a.1.5.45 Reactor Feedwater Pump Seal             -              56               2                    4                    32                   33               -            28                       155           155                -                      -                    193               96              -             -             -             14,009          773                -                   
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.46 Residual Heat Removal                   362             252             172                178                1,072              2,051          -            962                     5,049        5,049             -                      -                    6,406            6,012         -             -             -             647,941        4,135             -                   
2a.1.5.47 Residual Heat Removal - Insulated       622             554             61                  82                  563                 880             -            772                     3,535        3,535             -                      -                    3,367            2,607         -             -             -             303,087        10,340           -                   
2a.1.5.48 Rx Core Isolation Cooling               -              49               2                    4                    43                   26               -            26                       150           150                -                      -                    259               76              -             -             -             15,396          691                -                   
2a.1.5.49 Rx Core Isolation Cooling - Insulated   -              107             5                    7                    48                   67               -            52                       287           287                -                      -                    288               198            -             -             -             24,419          1,479             -                   
2a.1.5.50 Rx Recirculation                        56               58               6                    4                    7                     65               -            61                       258           258                -                      -                    43                 190            -             -             -             14,095          1,580             -                   
2a.1.5.51 Snubbers                                -              169             2                    5                    63                   30               -            60                       331           331                -                      -                    377               90              -             -             -             21,009          2,548             -                   
2a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
2a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
2a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
2a.1.5.55 Traversing Incore Probe                 0                 4                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    1                   5                -             -             -             386               51                  -                   
2a.1.5 Totals 1,040          8,221          924                1,572             16,339            11,425        -            8,209                  47,730      47,706           -                      24                      97,654          33,808       -             -             -             6,125,515     119,943         -                   

2a.1.6 Scaffolding in support of decommissioning -              2,265          22                  12                  191                 31               -            607                     3,127        3,127             -                      -                    1,030            91              -             -             -             52,111          22,564           -                   

2a.1 Subtotal Period 2a Activity Costs 1,742          29,721        18,645           6,398             25,937            50,042        728           47,148                180,360    180,336         -                      24                      141,010        59,545       1,761         898            -             10,458,540   253,640         2,758               

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 85               -              57                  102                -                  232             -            122                     598           598                -                      -                    -                532            -             -             -             31,942          104                -                   
2a.3.2 Process decommissioning chemical flush waste 5                 -              216                702                -                  1,619          -            534                     3,077        3,077             -                      -                    -                2,093         -             -             -             223,008        392                -                   
2a.3.3 Small tool allowance -              324             -                -                 -                  -              -            49                       373           336                -                      37                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              24,119      3,618                  27,737      -                27,737                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              13,127      1,969                  15,097      15,097           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 91               324             274                804                -                  1,851          37,247      6,292                  46,882      19,107           27,737                37                      -                2,625         -             -             -             254,950        495                -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 112             -              -                -                 -                  -              -            28                       140           140                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              1,019        102                     1,121        1,121             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,377        438                     4,814        4,814             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,356          -                -                 -                  -              -            589                     2,945        2,945             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,627          -                -                 -                  -              -            544                     4,171        4,171             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              110                57                  -                  457             -            134                     758           758                -                      -                    -                5,551         -             -             -             111,023        181                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,501        375                     2,876        2,876             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              856           86                       942           942                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              4,115        412                     4,527        -                4,527                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              3,071        461                     3,532        3,532             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,224        184                     1,408        -                1,408                  -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              162           24                       187           -                187                     -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              181           27                       208           208                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,624        244                     1,867        1,867             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              22,088      3,313                  25,401      25,401           -                      -                    -                -             -             -             -             -                -                 325,574           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              21,021      3,153                  24,174      24,174           -                      -                    -                -             -             -             -             -                -                 229,108           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,906      4,186                  32,092      32,092           -                      -                    -                -             -             -             -             -                -                 426,562           
2a.4 Subtotal Period 2a Period-Dependent Costs 112             5,982          110                57                  -                  457             90,145      14,298                111,162    105,041         6,121                  -                    -                5,551         -             -             -             111,023        181                981,244           

2a.0 TOTAL PERIOD 2a COST 1,945          36,028        19,028           7,259             25,937            52,350        128,120    67,738                338,404    304,484         33,858                62                      141,010        67,722       1,761         898            -             10,824,520   254,317         984,002           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ALARA/Radiological                      -              18               0                    1                    6                     3                 -            6                         35             35                  -                      -                    35                 10              -             -             -             2,060            277                -                   
2b.1.1.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
2b.1.1.3 Decontamination Projects                -              1                 0                    0                    0                     0                 -            0                         2               2                    -                      -                    2                   0                -             -             -             129               17                  -                   
2b.1.1.4 Electrical - Contaminated               -              445             6                    24                  400                 30               -            183                     1,089        1,089             -                      -                    2,389            90              -             -             -             102,726        6,325             -                   
2b.1.1.5 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
2b.1.1.6 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
2b.1.1.7 HVAC Ductwork                           -              305             7                    27                  446                 34               -            156                     975           975                -                      -                    2,665            100            -             -             -             114,598        4,111             -                   
2b.1.1.8 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
2b.1.1.9 Heating & Ventilation                   -              483             16                  61                  1,007              76               -            302                     1,945        1,945             -                      -                    6,018            227            -             -             -             258,789        7,101             -                   
2b.1.1.10 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
2b.1.1.11 Liquid Radwaste                         588             687             48                  63                  514                 586             -            703                     3,188        3,188             -                      -                    3,073            1,728         -             -             -             235,484        17,194           -                   
2b.1.1.12 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
2b.1.1.13 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
2b.1.1.14 Off Gas Holdup                          -              342             21                  38                  461                 214             -            216                     1,291        1,291             -                      -                    2,755            630            -             -             -             152,277        4,769             -                   
2b.1.1.15 Primary Containment                     -              455             42                  87                  1,038              507             -            414                     2,543        2,543             -                      -                    6,201            1,506         -             -             -             347,704        6,454             -                   
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.16 Process Radiation Monitors              -              46               2                    2                    24                   18               -            20                       111           111                -                      -                    142               52              -             -             -             9,115            649                -                   
2b.1.1.17 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
2b.1.1.18 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
2b.1.1.19 Rx Component Handling Equip             27               142             18                  27                  194                 279             -            154                     840           840                -                      -                    1,158            829            -             -             -             99,730          2,462             -                   
2b.1.1.20 Rx Pressure Vessel                      28               47               6                    5                    13                   78               -            48                       225           225                -                      -                    75                 230            -             -             -             17,816          1,051             -                   
2b.1.1.21 Rx Water Cleanup                        172             265             19                  16                  22                   251             -            222                     965           965                -                      -                    130               737            -             -             -             52,670          5,736             -                   
2b.1.1.22 Secondary Containment                   -              124             7                    14                  170                 86               -            81                       483           483                -                      -                    1,017            255            -             -             -             57,567          1,763             -                   
2b.1.1.23 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
2b.1.1.24 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
2b.1.1.25 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
2b.1.1.26 Solid Radwaste                          338             494             36                  49                  399                 467             -            480                     2,264        2,264             -                      -                    2,387            1,380         -             -             -             185,221        10,820           -                   
2b.1.1.27 Structures & Buildings                  -              78               2                    5                    60                   29               -            37                       210           210                -                      -                    357               85              -             -             -             19,933          1,128             -                   
2b.1.1.28 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
2b.1.1.29 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
2b.1.1 Totals 1,153          7,860          315                804                11,668            2,657          -            5,107                  29,563      29,552           -                      11                      69,735          7,859         -             -             -             3,334,244     122,835         -                   

2b.1.2 Scaffolding in support of decommissioning -              2,831          28                  16                  239                 38               -            758                     3,909        3,909             -                      -                    1,287            114            -             -             -             65,139          28,205           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor Building                       5,202          2,903          178                516                8,044              1,181          -            4,924                  22,948      22,948           -                      -                    48,077          7,014         -             -             -             2,317,670     112,518         -                   
2b.1.3.2 Admin                                   106             6                 0                    3                    -                  15               -            59                       189           189                -                      -                    -                145            -             -             -             6,840            1,600             -                   
2b.1.3.3 HPCI Room                               29               28               1                    3                    20                   14               -            29                       123           123                -                      -                    118               125            -             -             -             10,759          789                -                   
2b.1.3.4 Hot Shop                                17               4                 0                    2                    -                  11               -            12                       46             46                  -                      -                    -                103            -             -             -             4,860            286                -                   
2b.1.3.5 LLRW Storage & Shipping                 58               24               2                    8                    5                     45               -            48                       191           191                -                      -                    31                 433            -             -             -             21,708          1,127             -                   
2b.1.3.6 Offgas Stack                            372             269             7                    23                  225                 82               -            312                     1,289        1,289             -                      -                    1,343            669            -             -             -             87,045          8,860             -                   
2b.1.3.7 Offgas Storage & Compressor             41               17               1                    6                    4                     33               -            34                       136           136                -                      -                    25                 316            -             -             -             15,948          785                -                   
2b.1.3.8 Radwaste                                121             61               3                    17                  29                   96               -            107                     435           435                -                      -                    172               910            -             -             -             49,943          2,503             -                   
2b.1.3.9 Radwaste Material Storage Warehouse     64               24               2                    9                    -                  52               -            52                       202           202                -                      -                    -                495            -             -             -             23,400          1,197             -                   
2b.1.3.10 Recombiner                              27               25               1                    5                    33                   24               -            32                       148           148                -                      -                    199               216            -             -             -             18,405          695                -                   
2b.1.3.11 Turbine                                 705             353             21                  104                215                 564             -            632                     2,594        2,594             -                      -                    1,283            5,299         -             -             -             303,150        14,443           -                   
2b.1.3.12 Turbine Building Addition               58               21               1                    8                    -                  45               -            47                       181           181                -                      -                    -                434            -             -             -             20,478          1,087             -                   
2b.1.3 Totals 6,799          3,736          218                704                8,574              2,164          -            6,288                  28,483      28,483           -                      -                    51,247          16,159       -             -             -             2,880,206     145,889         -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 7,952          14,427        560                1,524             20,481            4,859          526           12,232                62,561      62,549           -                      11                      122,269        24,132       -             -             -             6,279,589     296,929         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
2b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,972          23                  92                  1,211              -              9,072        2,052                  14,422      14,422           -                      -                    11,760          -             -             -             -             294,000        12,525           -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 198             -              135                240                -                  546             -            285                     1,404        1,404             -                      -                    -                1,253         -             -             -             75,186          244                -                   
2b.3.2 Process decommissioning chemical flush waste 1                 -              43                  138                -                  319             -            105                     607           607                -                      -                    -                413            -             -             -             43,978          77                  -                   
2b.3.3 Small tool allowance -              364             -                -                 -                  -              -            55                       418           418                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              117,254    17,588                134,843    -                134,843              -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,299        945                     7,244        7,244             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 199             364             178                378                -                  865             123,554    18,978                144,516    9,673             134,843              -                    -                1,666         -             -             -             119,165        322                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,440          -              -                -                 -                  -              -            360                     1,799        1,799             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              742           74                       816           816                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              2,703        270                     2,974        2,974             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,376          -                -                 -                  -              -            594                     2,970        2,970             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,711          -                -                 -                  -              -            407                     3,117        3,117             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              101                52                  -                  419             -            123                     694           694                -                      -                    -                5,084         -             -             -             101,679        166                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,437        216                     1,653        1,653             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              623           62                       685           685                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,995        299                     3,294        -                3,294                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              2,235        335                     2,570        2,570             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              891           134                     1,024        -                1,024                  -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              224           34                       258           258                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              118           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              458           69                       527           527                -                      -                    -                -             -             -             -             -                -                 -                   
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs (continued)
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,182        177                     1,359        1,359             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              15,718      2,358                  18,076      18,076           -                      -                    -                -             -             -             -             -                -                 236,949           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,772      2,216                  16,988      16,988           -                      -                    -                -             -             -             -             -                -                 160,160           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,442      2,916                  22,358      22,358           -                      -                    -                -             -             -             -             -                -                 297,283           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,440          5,087          101                52                  -                  419             63,540      10,661                81,298      76,844           4,455                  -                    -                5,084         -             -             -             101,679        166                694,392           

2b.0 TOTAL PERIOD 2b COST 9,591          21,850        861                2,046             21,692            6,143          196,692    43,923                302,797    163,488         139,297              11                      134,029        30,882       -             -             -             6,794,433     309,941         698,488           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 654             58               103                149                -                  2,572          -            1,017                  4,553        4,553             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
2d.1.2.1 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2d.1.2.2 Electrical - Contaminated Fuel Pool     -              47               1                    2                    40                   3                 -            19                       112           112                -                      -                    240               9                -             -             -             10,334          665                -                   
2d.1.2.3 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
2d.1.2.4 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
2d.1.2.5 Fuel Pool Cooling & Cleanup             246             428             34                  37                  197                 455             -            382                     1,781        1,781             -                      -                    1,179            1,341         -             -             -             133,939        8,380             -                   
2d.1.2.6 Fuel Pool Cooling & Cleanup - Insulated 27               41               3                    3                    11                   40               -            36                       161           161                -                      -                    67                 117            -             -             -             10,220          848                -                   
2d.1.2.7 HVAC Ductwork - Fuel Pool Area          -              34               1                    3                    50                   4                 -            17                       108           108                -                      -                    296               11              -             -             -             12,733          457                -                   
2d.1.2.8 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
2d.1.2.9 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
2d.1.2 Totals 273             924             45                  75                  819                 502             -            631                     3,268        3,268             -                      -                    4,894            1,479         -             -             -             293,606        15,385           -                   

Decontamination of Site Buildings
2d.1.3.1 Reactor (Post Fuel)                    946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   
2d.1.3 Totals 946             2,599          172                913                329                 10,216        -            3,880                  19,056      19,056           -                      -                    1,969            62,698       -             -             -             2,732,406     45,703           -                   

2d.1.4 Scaffolding in support of decommissioning -              566             6                    3                    48                   8                 -            152                     782           782                -                      -                    257               23              -             -             -             13,028          5,641             -                   

2d.1 Subtotal Period 2d Activity Costs 1,872          4,147          326                1,139             1,196              13,298        -            5,680                  27,659      27,659           -                      -                    7,120            71,852       -             -             -             3,525,210     67,635           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 79               -              54                  96                  -                  220             -            114                     563           563                -                      -                    -                504            -             -             -             30,239          98                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              26                  84                  -                  193             -            64                       366           366                -                      -                    -                249            -             -             -             26,553          47                  -                   
2d.3.3 Small tool allowance -              91               -                -                 -                  -              -            14                       105           105                -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              27             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 80               91               210                262                1,112              590             27             432                     2,805        2,773             32                       -                    6,000            1,282         -             -             -             360,400        292                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 244             -              -                -                 -                  -              -            61                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              1,664        166                     1,830        1,830             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              806             -                -                 -                  -              -            202                     1,008        1,008             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              1,936          -                -                 -                  -              -            290                     2,227        2,227             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  21                  -                  167             -            49                       277           277                -                      -                    -                2,030         -             -             -             40,600          66                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              547           82                       630           630                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              424           42                       466           466                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              320           48                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              844           127                     971           971                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              7,311        1,097                  8,408        8,408             -                      -                    -                -             -             -             -             -                -                 78,356             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              10,052      1,508                  11,560      10,670           890                     -                    -                -             -             -             -             -                -                 149,660           
2d.4 Subtotal Period 2d Period-Dependent Costs 244             2,743          40                  21                  -                  167             34,579      5,652                  43,446      38,604           4,842                  -                    -                2,030         -             -             -             40,600          66                  390,997           

2d.0 TOTAL PERIOD 2d COST 2,196          6,981          576                1,422             2,308              14,055        36,065      12,202                75,806      70,932           4,873                  -                    13,120          75,164       -             -             -             3,926,210     67,993           403,477           
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              47             7                         54             -                54                       -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              1,311        197                     1,508        1,454             54                       -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           583                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,470        147                     1,617        1,617             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              708             -                -                 -                  -              -            177                     884           884                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              10,999      1,650                  12,649      8,918             3,732                  -                    -                -             -             -             -             -                -                 162,981           
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
2f.4 Subtotal Period 2f Period-Dependent Costs -              708             7                    4                    -                  29               26,740      4,070                  31,557      26,718           4,839                  -                    -                355            -             -             -             7,097            12                  300,888           

2f.0 TOTAL PERIOD 2f COST -              708             7                    4                    -                  29               35,137      6,392                  42,276      37,382           4,893                  -                    -                355            -             -             -             7,097            95,059           307,128           

PERIOD 2 TOTALS 13,731        65,566        20,473           10,731           49,937            72,577        396,013    130,255              759,282    576,287         182,922              73                      288,160        174,123     1,761         898            -             21,552,260   727,310         2,393,096        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
3b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
3b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
3b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
3b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
3b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
3b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
3b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
3b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
3b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
3b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
3b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
3b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
3b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
3b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
3b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
3b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
3b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
3b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
3b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
3b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
3b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.6 Disposition of Original MPC Canisters -              55               185                954                -                  5,641          -            1,709                  8,544        8,544             -                      -                    -                21,097       -             -             -             2,505,700     337                -                   
3b.2 Subtotal Period 3b Additional Costs -              9,737          185                954                -                  5,641          1,183        3,339                  21,039      8,544             -                      12,495               -                21,097       -             -             -             2,505,700     11,907           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              111             -                -                 -                  -              -            17                       127           -                -                      127                    -                -             -             -             -             -                -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              108           16                       125           -                125                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              111             -                -                 -                  -              108           33                       252           -                125                     127                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              1,220        122                     1,342        1,342             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              2,540        254                     2,794        -                2,794                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                362                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              356           36                       391           -                391                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257           26                       283           -                283                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        429                860                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194           29                       223           -                223                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              543           81                       624           249                375                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              25,319      3,798                  29,117      0                    8,589                  20,527               -                -             -             -             -             -                -                 375,152           
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              7,148        1,072                  8,220        -                2,129                  6,091                 -                -             -             -             -             -                -                 101,904           
3b.4 Subtotal Period 3b Period-Dependent Costs -              5,842          -                -                 -                  -              50,742      8,269                  64,854      2,020             16,007                46,826               -                -             -             -             -             -                -                 599,702           

3b.0 TOTAL PERIOD 3b COST -              24,755        185                954                -                  5,641          52,234      13,030                96,800      10,795           16,132                69,873               -                21,097       -             -             -             2,505,700     72,633           601,262           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,452,427 217,864              1,670,291 -                1,670,291           -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              1,452,427 217,864              1,670,291 -                1,670,291           -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              135,860    13,586                149,445    -                149,445              -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              175,431    17,543                192,974    -                192,974              -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              41,099      4,110                  45,209      -                45,209                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              28,639      2,864                  31,503      -                31,503                -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              41,607      6,241                  47,848      -                47,848                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              21,621      3,243                  24,864      -                24,864                -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              24,154      3,623                  27,777      -                27,777                -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              830,756    124,613              955,369    -                955,369              -                    -                -             -             -             -             -                -                 10,446,330      
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              59,217      8,883                  68,100      -                68,100                -                    -                -             -             -             -             -                -                 401,782           
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              369,061    55,359                424,420    -                424,420              -                    -                -             -             -             -             -                -                 5,323,611        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              1,727,443 240,065              1,967,509 -                1,967,509           -                    -                -             -             -             -             -                -                 16,171,720      

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              3,179,870 457,929              3,637,800 -                3,637,800           -                    -                -             -             -             -             -                -                 16,171,720      

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1.1 Totals -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              27             3                         30             30                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              35             3                         38             38                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8               1                         9               -                9                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6               1                         6               -                6                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              8               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              165           25                       190           190                -                      -                    -                -             -             -             -             -                -                 2,074               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39             6                         45             45                  -                      -                    -                -             -             -             -             -                -                 539                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              293           40                       333           318                15                       -                    -                -             -             -             -             -                -                 2,613               

3d.0 TOTAL PERIOD 3d COST -              -              1,083             -                 -                  4,313          321           962                     6,678        6,632             47                       -                    -                -             -             -             1,160         225,765        -                 2,613               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               
3e.2 Subtotal Period 3e Additional Costs -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              118           30                       148           148                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              249           62                       312           312                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              12             3                         15             15                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              71             18                       89             89                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41             10                       52             52                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              352           88                       440           440                -                      -                    -                -             -             -             -             -                -                 4,999               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261           65                       326           326                -                      -                    -                -             -             -             -             -                -                 3,792               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              1,105        276                     1,381        1,381             -                      -                    -                -             -             -             -             -                -                 8,792               

3e.0 TOTAL PERIOD 3e COST -              0                 3                    33                  -                  283             3,191        878                     4,389        4,389             -                      -                    -                848            -             -             -             131,507        10,502           11,017             

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  
3f.2 Subtotal Period 3f Additional Costs -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              126           13                       138           -                -                      138                    -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              117             -                -                 -                  -              -            17                       134           -                -                      134                    -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         7               -                -                      7                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              36             5                         41             -                -                      41                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21             3                         24             -                -                      24                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              177           27                       204           -                -                      204                    -                -             -             -             -             -                -                 2,520               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              109           16                       126           -                -                      126                    -                -             -             -             -             -                -                 1,564               
3f.4 Subtotal Period 3f Period-Dependent Costs -              117             -                -                 -                  -              475           82                       674           -                -                      674                    -                -             -             -             -             -                -                 4,084               

3f.0 TOTAL PERIOD 3f COST -              1,691          -                -                 -                  -              731           357                     2,779        -                -                      2,779                 -                -             -             -             -             -                7,309             4,244               

PERIOD 3 TOTALS -              26,446        1,271             987                -                  10,238        3,236,348 473,156              3,748,446 21,816           3,653,978           72,652               -                21,944       -             -             1,160         2,862,972     90,443           16,790,860      

TOTAL COST TO DECOMMISSION 17,263        95,300        21,839           11,878           49,952            84,522        3,789,008 628,746              4,698,509 776,228         3,848,543           73,737               288,203        197,266     1,992         898            1,160         24,478,380   849,601         20,376,470      
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Table F
Monticello Nuclear Generating Plant

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:37 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 15.45% CONTINGENCY: $4,698,509  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 16.52% OR: $776,228  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 81.91% OR: $3,848,543  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 1.57% OR: $73,737  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 200,155 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 849,601  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.16.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.17 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              5,027        816                     5,844        5,844             -                      -                    -                -             -             -             -             -                -                 35,890             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,389      8,679                  69,502      64,632           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               75,631      11,177                88,244      81,852           6,392                  -                    -                610            -             -             -             12,190          20                  703,570           
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor Building                       5,155          -              -                -                 -                  -              -            2,577                  7,732        7,732             -                      -                    -                -             -             -             -             -                70,157           -                   
1b.1.1.2 Admin                                   106             -              -                -                 -                  -              -            53                       159           159                -                      -                    -                -             -             -             -             -                1,526             -                   
1b.1.1.3 HPCI Room                               28               -              -                -                 -                  -              -            14                       42             42                  -                      -                    -                -             -             -             -             -                391                -                   
1b.1.1.4 Hot Shop                                16               -              -                -                 -                  -              -            8                         24             24                  -                      -                    -                -             -             -             -             -                234                -                   
1b.1.1.5 LLRW Storage & Shipping                 54               -              -                -                 -                  -              -            27                       82             82                  -                      -                    -                -             -             -             -             -                788                -                   
1b.1.1.6 Offgas Stack                            362             -              -                -                 -                  -              -            181                     542           542                -                      -                    -                -             -             -             -             -                5,112             -                   
1b.1.1.7 Offgas Storage & Compressor             38               -              -                -                 -                  -              -            19                       57             57                  -                      -                    -                -             -             -             -             -                550                -                   
1b.1.1.8 Radwaste                                114             -              -                -                 -                  -              -            57                       171           171                -                      -                    -                -             -             -             -             -                1,647             -                   
1b.1.1.9 Radwaste Material Storage Warehouse     60               -              -                -                 -                  -              -            30                       90             90                  -                      -                    -                -             -             -             -             -                864                -                   
1b.1.1.10 Recombiner                              25               -              -                -                 -                  -              -            13                       38             38                  -                      -                    -                -             -             -             -             -                363                -                   
1b.1.1.11 Turbine                                 664             -              -                -                 -                  -              -            332                     996           996                -                      -                    -                -             -             -             -             -                9,600             -                   
1b.1.1.12 Turbine Building Addition               55               -              -                -                 -                  -              -            27                       82             82                  -                      -                    -                -             -             -             -             -                793                -                   
1b.1.1.13 Reactor (Post Fuel)                    924             -              -                -                 -                  -              -            462                     1,386        1,386             -                      -                    -                -             -             -             -             -                12,653           -                   
1b.1.1 Totals 7,601          -              -                -                 -                  -              -            3,800                  11,401      11,401           -                      -                    -                -             -             -             -             -                104,679         -                   

1b.1 Subtotal Period 1b Activity Costs 7,601          -              -                -                 -                  -              -            3,800                  11,401      11,401           -                      -                    -                -             -             -             -             -                104,679         -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 220             -              146                259                -                  589             -            310                     1,523        1,523             -                      -                    -                1,352         -             -             -             81,127          264                -                   
1b.3.4 Small tool allowance -              130             -                -                 -                  -              -            20                       150           150                -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              196           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              3,601        540                     4,141        4,141             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,275          130             146                259                -                  589             3,796        1,058                  7,252        7,027             225                     -                    -                1,352         -             -             -             81,127          264                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,562          -              -                -                 -                  -              -            391                     1,953        1,953             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              890           89                       979           979                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              750             -                -                 -                  -              -            187                     937           937                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              12                  6                    -                  48               -            14                       80             80                  -                      -                    -                588            -             -             -             11,769          19                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,562          938             12                  6                    -                  48               14,599      2,693                  19,858      18,805           1,053                  -                    -                588            -             -             -             11,769          19                  166,463           

1b.0 TOTAL PERIOD 1b COST 10,438        1,068          157                265                -                  637             31,070      9,453                  53,088      51,810           1,278                  -                    -                1,941         -             -             -             92,896          104,962         166,463           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 161             -              107                190                -                  433             -            228                     1,120        1,120             -                      -                    -                994            -             -             -             59,653          194                -                   
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Collateral Costs (continued)
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              195           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              2,734        410                     3,145        3,145             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 161             5                 107                190                -                  433             2,930        668                     4,495        4,270             225                     -                    -                994            -             -             -             59,653          194                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              888           89                       977           977                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    2                    -                  13               -            4                         21             21                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              436             3                    2                    -                  13               14,597      2,166                  17,216      16,163           1,053                  -                    -                152            -             -             -             3,039            5                    166,463           

1c.0 TOTAL PERIOD 1c COST 161             1,021          110                192                -                  446             18,335      3,153                  23,418      22,140           1,278                  -                    -                1,146         -             -             -             62,692          16,700           167,046           

PERIOD 1 TOTALS 10,599        3,456          279                463                -                  1,133          125,036    23,783                164,750    155,802         8,948                  -                    -                3,696         -             -             -             167,779        121,681         1,037,079        

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              155           23                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              504           111                     615           615                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              130,915    19,637                150,553    -                150,553              -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              19,427      2,914                  22,341      22,341           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              150,342    22,551                172,893    22,341           150,553              -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,761        176                     1,937        1,937             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              8,932        893                     9,825        9,825             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  6                    -                  47               -            14                       79             79                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              910           136                     1,046        1,046             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              610           61                       671           671                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,110        711                     7,821        -                7,821                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              5,306        796                     6,102        6,102             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              2,115        317                     2,432        -                2,432                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              280           42                       322           -                322                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              639           96                       735           735                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              37,806      5,671                  43,477      31,086           12,391                -                    -                -             -             -             -             -                -                 562,523           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,543      2,031                  15,574      12,615           2,959                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  6                    -                  47               79,012      11,099                90,793      64,868           25,925                -                    -                576            -             -             -             11,523          19                  768,261           

2a.0 TOTAL PERIOD 2a COST -              617             11                  6                    -                  47               238,554    35,065                274,301    97,823           176,478              -                    -                576            -             -             -             11,523          19                  768,261           
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              2,368        355                     2,723        2,723             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              5,351        1,338                  6,689        6,689             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              7,719        1,693                  9,412        9,412             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              41,993      6,299                  48,292      -                48,292                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              41,993      6,299                  48,292      -                48,292                -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              26,968      2,697                  29,664      29,664           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              136,792    13,679                150,471    150,471         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              4,580          -                -                 -                  -              -            1,145                  5,725        5,725             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              84                  43                  -                  349             -            102                     579           579                -                      -                    -                4,238         -             -             -             84,754          138                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              6,965        1,045                  8,010        8,010             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              8,721        872                     9,594        9,594             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              5,685        568                     6,253        -                6,253                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              8,259        1,239                  9,498        9,498             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              4,292        644                     4,935        -                4,935                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              4,794        719                     5,514        5,514             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              212,676    31,901                244,577    55,030           189,547              -                    -                -             -             -             -             -                -                 2,871,084        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              86,757      13,014                99,770      54,475           45,296                -                    -                -             -             -             -             -                -                 1,276,037        
2b.4 Subtotal Period 2b Period-Dependent Costs -              4,580          84                  43                  -                  349             501,908    67,625                574,590    328,559         246,032              -                    -                4,238         -             -             -             84,754          138                4,147,121        

2b.0 TOTAL PERIOD 2b COST -              4,580          84                  43                  -                  349             551,620    75,617                632,294    337,971         294,324              -                    -                4,238         -             -             -             84,754          138                4,147,121        

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Quarterly Inspection  a 
2c.1.2 Semi-annual environmental survey  a 
2c.1.3 Prepare reports  a 
2c.1.4 Bituminous roof replacement -              -              -                -                 -                  -              759           114                     872           872                -                      -                    -                -             -             -             -             -                -                 -                   
2c.1.5 Maintenance supplies -              -              -                -                 -                  -              1,714        429                     2,143        2,143             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1 Subtotal Period 2c Activity Costs -              -              -                -                 -                  -              2,473        542                     3,015        3,015             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              4,931        493                     5,424        5,424             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              37,270      3,727                  40,997      40,997           -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              1,380          -                -                 -                  -              -            345                     1,725        1,725             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              25                  13                  -                  103             -            30                       171           171                -                      -                    -                1,250         -             -             -             25,004          41                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              2,231        335                     2,566        2,566             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              2,520        252                     2,772        2,772             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Fixed Overhead -              -              -                -                 -                  -              2,646        397                     3,042        3,042             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              1,536        230                     1,766        1,766             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Security Staff Cost -              -              -                -                 -                  -              29,690      4,453                  34,143      34,143           -                      -                    -                -             -             -             -             -                -                 383,204           
2c.4.10 Utility Staff Cost -              -              -                -                 -                  -              14,429      2,164                  16,593      16,593           -                      -                    -                -             -             -             -             -                -                 223,536           
2c.4 Subtotal Period 2c Period-Dependent Costs -              1,380          25                  13                  -                  103             95,252      12,427                109,199    109,199         -                      -                    -                1,250         -             -             -             25,004          41                  606,740           

2c.0 TOTAL PERIOD 2c COST -              1,380          25                  13                  -                  103             97,724      12,969                112,214    112,214         -                      -                    -                1,250         -             -             -             25,004          41                  606,740           

PERIOD 2 TOTALS -              6,577          120                62                  -                  500             887,899    123,652              1,018,809 548,008         470,802              -                    -                6,064         -             -             -             121,281        198                5,522,123        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Direct Decommissioning Activities (continued)
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.11.5 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.11.6 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.11.10 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3a.1.11.11 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
3a.1.11.12 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.11.13 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.11.14 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.11 Total -              -              -                -                 -                  -              5,736        860                     6,597        6,011             -                      586                    -                -             -             -             -             -                -                 44,633             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              16,434      2,465                  18,899      18,313           -                      586                    -                -             -             -             -             -                -                 81,963             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
3a.2.2 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
3a.2 Subtotal Period 3a Additional Costs -              -              28                  29                  14                   -              5,930        1,788                  7,788        7,788             -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              401           40                       442           442                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              2,945        295                     3,240        3,240             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              537             -                -                 -                  -              -            134                     672           672                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  5                    -                  42               -            12                       70             70                  -                      -                    -                514            -             -             -             10,287          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Security Staff Cost -              -              -                -                 -                  -              4,441        666                     5,107        5,107             -                      -                    -                -             -             -             -             -                -                 65,000             
3a.4.11 Utility Staff Cost -              -              -                -                 -                  -              16,594      2,489                  19,084      19,084           -                      -                    -                -             -             -             -             -                -                 257,920           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,290          10                  5                    -                  42               29,274      4,467                  35,089      35,089           -                      -                    -                514            -             -             -             10,287          17                  322,920           

3a.0 TOTAL PERIOD 3a COST -              1,290          38                  34                  14                   42               51,638      8,720                  61,777      61,191           -                      586                    43                 514            -             -             -             15,540          30,678           415,735           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.10 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.11 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
3b.1.1.12 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Detailed Work Procedures (continued)
3b.1.1.13 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.14 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.15 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,264        528                     4,047        4,047             -                      -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              351           35                       386           386                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,348        135                     1,483        1,483             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    3                    -                  24               -            7                         40             40                  -                      -                    -                290            -             -             -             5,802            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              906           136                     1,042        1,042             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Security Staff Cost -              -              -                -                 -                  -              2,214        332                     2,546        2,546             -                      -                    -                -             -             -             -             -                -                 32,411             
3b.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.13 Utility Staff Cost -              -              -                -                 -                  -              8,274        1,241                  9,516        9,516             -                      -                    -                -             -             -             -             -                -                 128,607           
3b.4 Subtotal Period 3b Period-Dependent Costs 39               670             6                    3                    -                  24               19,971      3,049                  23,762      23,762           -                      -                    -                290            -             -             -             5,802            9                    219,098           

3b.0 TOTAL PERIOD 3b COST 1,093          1,870          6                    3                    -                  24               25,443      4,208                  32,647      32,185           -                      463                    -                290            -             -             -             5,802            9                    251,839           

PERIOD 3 TOTALS 1,093          3,161          44                  37                  14                   66               77,081      12,928                94,424      93,375           -                      1,049                 43                 804            -             -             -             21,343          30,688           667,574           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Recirculation System Piping & Valves 23               85               27                  32                  185                 264             -            134                     750           750                -                      -                    676               715            -             -             -             94,867          1,594             -                   
4a.1.1.2 Recirculation Pumps & Motors 8                 56               16                  37                  252                 270             -            131                     771           771                -                      -                    568               473            -             -             -             112,200        1,049             -                   
4a.1.1.3 CRDMs & NIs Removal 41               801             415                98                  -                  1,130          -            560                     3,045        3,045             -                      -                    -                3,741         -             -             -             213,700        12,506           -                   
4a.1.1.4 Reactor Vessel Internals 139             6,098          8,236             1,029             -                  25,657        278           19,830                61,268      61,268           -                      -                    -                2,943         1,628         600            -             337,343        22,415           1,055               
4a.1.1.5 Vessel & Internals GTCC Disposal -              -              -                -                 -                  4,313          -            647                     4,960        4,960             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
4a.1.1.6 Reactor Vessel -              8,498          1,818             837                -                  6,301          278           10,229                27,961      27,961           -                      -                    -                17,823       -             -             -             1,110,260     22,415           1,055               
4a.1.1 Totals 211             15,538        10,512           2,034             438                 37,935        557           31,530                98,755      98,755           -                      -                    1,244            25,695       1,628         600            1,160         2,094,136     59,979           2,110               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              340             1,356             521                6,139              439             -            1,330                  10,126      10,126           -                      -                    24,835          1,383         -             -             -             1,577,959     4,796             -                   
4a.1.3 Main Condensers -              1,207          360                194                3,225              244             -            912                     6,142        6,142             -                      -                    17,396          727            -             -             -             828,955        16,823           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
4a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
4a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
4a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
4a.1.5.1 Automatic Press Relief                  -              106             2                    10                  182                 -              -            56                       356           356                -                      -                    1,088            -             -             -             -             44,184          1,468             -                   
4a.1.5.2 Chemistry Sampling                      -              24               0                    2                    35                   -              -            12                       73             73                  -                      -                    207               -             -             -             -             8,422            356                -                   
4a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    0                     -              -            0                         2               2                    -                      -                    1                   -             -             -             -             61                 25                  -                   
4a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
4a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
4a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
4a.1.5.7 Condensate & Feedwater                  -              888             60                  281                5,046              -              -            1,027                  7,303        7,303             -                      -                    30,157          -             -             -             -             1,224,704     12,501           -                   
4a.1.5.8 Condensate & Feedwater - Insulated      -              444             12                  55                  980                 -              -            267                     1,757        1,757             -                      -                    5,855            -             -             -             -             237,764        6,185             -                   
4a.1.5.9 Condensate Demin                        -              494             9                    44                  792                 -              -            250                     1,590        1,590             -                      -                    4,735            -             -             -             -             192,293        6,784             -                   
4a.1.5.10 Condensate Storage                      -              657             16                  77                  1,378              -              -            384                     2,512        2,512             -                      -                    8,237            -             -             -             -             334,489        9,265             -                   
4a.1.5.11 Control Rod Drive                       -              3                 0                    0                    4                     -              -            1                         8               8                    -                      -                    24                 -             -             -             -             976               36                  -                   
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.12 Control Rod Drive Hydraulic             -              374             5                    23                  408                 -              -            159                     968           968                -                      -                    2,440            -             -             -             -             99,094          5,255             -                   
4a.1.5.13 Core Spray                              -              71               10                  48                  855                 -              -            154                     1,138        1,138             -                      -                    5,109            -             -             -             -             207,487        1,026             -                   
4a.1.5.14 Core Spray - Insulated                  -              131             2                    11                  198                 -              -            64                       407           407                -                      -                    1,184            -             -             -             -             48,081          1,806             -                   
4a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
4a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
4a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
4a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
4a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
4a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
4a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
4a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
4a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
4a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.27 High Pressure Coolant Injection         -              60               3                    12                  211                 -              -            49                       334           334                -                      -                    1,262            -             -             -             -             51,257          850                -                   
4a.1.5.28 High Pressure Coolant Injection - Insula -              198             4                    21                  379                 -              -            110                     713           713                -                      -                    2,266            -             -             -             -             92,018          2,734             -                   
4a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
4a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
4a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
4a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
4a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
4a.1.5.34 Main Condenser                          -              177             4                    18                  318                 -              -            95                       613           613                -                      -                    1,903            -             -             -             -             77,301          2,443             -                   
4a.1.5.35 Main Steam                              -              225             6                    28                  498                 -              -            136                     892           892                -                      -                    2,975            -             -             -             -             120,806        3,122             -                   
4a.1.5.36 Main Turbine                            -              909             63                  298                5,335              -              -            1,079                  7,684        7,684             -                      -                    31,885          -             -             -             -             1,294,866     12,952           -                   
4a.1.5.37 Main Turbine - Insulated                -              193             7                    32                  579                 -              -            141                     952           952                -                      -                    3,460            -             -             -             -             140,506        2,725             -                   
4a.1.5.38 Miscellaneous                           -              38               1                    3                    51                   -              -            18                       110           110                -                      -                    302               -             -             -             -             12,283          556                -                   
4a.1.5.39 Off Gas Recombiner                      -              169             6                    27                  479                 -              -            119                     799           799                -                      -                    2,861            -             -             -             -             116,194        2,387             -                   
4a.1.5.40 Off Gas Recombiner - Insulated          -              351             5                    22                  393                 -              -            150                     921           921                -                      -                    2,350            -             -             -             -             95,441          4,785             -                   
4a.1.5.41 Post Accident Sampling                  -              23               0                    1                    16                   -              -            8                         48             48                  -                      -                    99                 -             -             -             -             4,004            306                -                   
4a.1.5.42 Post Accident Sampling - Insulated      -              15               0                    1                    11                   -              -            6                         33             33                  -                      -                    67                 -             -             -             -             2,737            190                -                   
4a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
4a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
4a.1.5.45 Reactor Feedwater Pump Seal             -              50               1                    3                    55                   -              -            21                       130           130                -                      -                    327               -             -             -             -             13,295          687                -                   
4a.1.5.46 Residual Heat Removal                   -              226             58                  147                2,110              514             -            529                     3,584        3,584             -                      -                    12,609          1,519         -             -             -             609,174        3,282             -                   
4a.1.5.47 Residual Heat Removal - Insulated       -              500             39                  74                  851                 464             -            384                     2,312        2,312             -                      -                    5,084            1,374         -             -             -             294,206        7,027             -                   
4a.1.5.48 Rx Core Isolation Cooling               -              43               1                    3                    61                   -              -            21                       129           129                -                      -                    364               -             -             -             -             14,781          609                -                   
4a.1.5.49 Rx Core Isolation Cooling - Insulated   -              97               1                    5                    94                   -              -            39                       237           237                -                      -                    563               -             -             -             -             22,843          1,315             -                   
4a.1.5.50 Rx Recirculation                        -              53               5                    4                    16                   52               -            30                       161           161                -                      -                    96                 152            -             -             -             13,794          691                -                   
4a.1.5.51 Snubbers                                -              151             1                    5                    84                   -              -            51                       292           292                -                      -                    502               -             -             -             -             20,395          2,272             -                   
4a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
4a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
4a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
4a.1.5.55 Traversing Incore Probe                 -              3                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    2                   5                -             -             -             379               46                  -                   
4a.1.5 Totals -              7,490          347                1,370             23,501            1,032          -            5,894                  39,634      39,610           -                      24                      140,459        3,050         -             -             -             5,899,167     104,297         -                   

4a.1.6 Scaffolding in support of decommissioning -              2,106          22                  12                  191                 31               -            567                     2,929        2,929             -                      -                    1,030            91              -             -             -             52,111          19,968           -                   

4a.1 Subtotal Period 4a Activity Costs 211             27,165        12,598           4,132             33,494            39,680        557           40,305                158,142    158,117         -                      24                      184,963        30,945       1,628         600            1,160         10,452,330   209,462         2,110               

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 4                 -              7                    12                  -                  28               -            12                       63             63                  -                      -                    -                64              -             -             -             3,856            13                  -                   
4a.3.3 Small tool allowance -              267             -                -                 -                  -              -            40                       307           276                -                      31                      -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 4                 267             7                    12                  -                  28               -            52                       370           339                -                      31                      -                64              -             -             -             3,856            13                  -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 87               -              -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              790           79                       869           869                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              2,995        299                     3,294        3,294             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,871          -                -                 -                  -              -            468                     2,339        2,339             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              2,811          -                -                 -                  -              -            422                     3,232        3,232             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              89                  46                  -                  369             -            108                     612           612                -                      -                    -                4,484         -             -             -             89,676          146                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              1,938        291                     2,229        2,229             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              544           54                       598           598                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,380        357                     2,737        2,737             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              477           72                       549           549                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              140           21                       162           162                -                      -                    -                -             -             -             -             -                -                 -                   
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4a Period-Dependent Costs (continued)
4a.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,258        189                     1,447        1,447             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,988        748                     5,736        5,736             -                      -                    -                -             -             -             -             -                -                 73,014             
4a.4.14 DOC Staff Cost -              -              -                -                 -                  -              14,604      2,191                  16,795      16,795           -                      -                    -                -             -             -             -             -                -                 161,214           
4a.4.15 Utility Staff Cost -              -              -                -                 -                  -              18,891      2,834                  21,725      21,725           -                      -                    -                -             -             -             -             -                -                 292,055           
4a.4 Subtotal Period 4a Period-Dependent Costs 87               4,682          89                  46                  -                  369             49,006      8,154                  62,433      62,433           -                      -                    -                4,484         -             -             -             89,676          146                526,283           

4a.0 TOTAL PERIOD 4a COST 302             32,113        12,694           4,190             33,494            40,078        49,563      48,510                220,944    220,889         -                      55                      184,963        35,493       1,628         600            1,160         10,545,860   209,621         528,393           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 591             58               103                149                -                  2,572          -            986                     4,459        4,459             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
4b.1.2.1 ALARA/Radiological                      -              16               0                    0                    8                     -              -            5                         30             30                  -                      -                    49                 -             -             -             -             1,987            247                -                   
4b.1.2.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
4b.1.2.3 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.4 Decontamination Projects                -              1                 0                    0                    1                     -              -            0                         2               2                    -                      -                    3                   -             -             -             -             125               15                  -                   
4b.1.2.5 Electrical - Contaminated               -              400             5                    23                  421                 -              -            167                     1,016        1,016             -                      -                    2,514            -             -             -             -             102,112        5,633             -                   
4b.1.2.6 Electrical - Contaminated Fuel Pool     -              42               1                    2                    42                   -              -            17                       105           105                -                      -                    253               -             -             -             -             10,272          592                -                   
4b.1.2.7 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
4b.1.2.8 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
4b.1.2.9 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
4b.1.2.10 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
4b.1.2.11 Fuel Pool Cooling & Cleanup             -              387             20                  33                  343                 241             -            216                     1,241        1,241             -                      -                    2,051            712            -             -             -             128,918        5,363             -                   
4b.1.2.12 Fuel Pool Cooling & Cleanup - Insulated -              37               2                    3                    22                   24               -            19                       107           107                -                      -                    130               71              -             -             -             9,830            514                -                   
4b.1.2.13 HVAC Ductwork                           -              276             6                    26                  469                 -              -            144                     921           921                -                      -                    2,805            -             -             -             -             113,913        3,539             -                   
4b.1.2.14 HVAC Ductwork - Fuel Pool Area          -              31               1                    3                    52                   -              -            16                       102           102                -                      -                    312               -             -             -             -             12,657          393                -                   
4b.1.2.15 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
4b.1.2.16 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
4b.1.2.17 Heating & Ventilation                   -              433             13                  59                  1,060              -              -            277                     1,842        1,842             -                      -                    6,334            -             -             -             -             257,243        6,340             -                   
4b.1.2.18 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
4b.1.2.19 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
4b.1.2.20 Liquid Radwaste                         -              621             31                  57                  703                 311             -            350                     2,072        2,072             -                      -                    4,203            915            -             -             -             229,422        8,550             -                   
4b.1.2.21 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
4b.1.2.22 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
4b.1.2.23 Off Gas Holdup                          -              310             7                    34                  607                 -              -            174                     1,133        1,133             -                      -                    3,629            -             -             -             -             147,355        4,256             -                   
4b.1.2.24 Primary Containment                     -              411             16                  77                  1,389              -              -            324                     2,218        2,218             -                      -                    8,302            -             -             -             -             337,148        5,729             -                   
4b.1.2.25 Process Radiation Monitors              -              41               0                    2                    36                   -              -            16                       95             95                  -                      -                    213               -             -             -             -             8,667            577                -                   
4b.1.2.26 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
4b.1.2.27 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
4b.1.2.28 Rx Component Handling Equip             -              127             11                  24                  291                 139             -            115                     708           708                -                      -                    1,737            415            -             -             -             96,901          1,839             -                   
4b.1.2.29 Rx Pressure Vessel                      -              43               5                    5                    27                   57               -            30                       167           167                -                      -                    161               169            -             -             -             17,375          578                -                   
4b.1.2.30 Rx Water Cleanup                        -              239             16                  15                  47                   214             -            124                     655           655                -                      -                    278               630            -             -             -             51,819          3,264             -                   
4b.1.2.31 Secondary Containment                   -              112             3                    13                  229                 -              -            65                       421           421                -                      -                    1,372            -             -             -             -             55,702          1,569             -                   
4b.1.2.32 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
4b.1.2.33 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
4b.1.2.34 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
4b.1.2.35 Solid Radwaste                          -              446             21                  45                  567                 223             -            261                     1,563        1,563             -                      -                    3,390            659            -             -             -             179,772        6,270             -                   
4b.1.2.36 Structures & Buildings                  -              70               1                    4                    80                   -              -            30                       185           185                -                      -                    477               -             -             -             -             19,351          1,005             -                   
4b.1.2.37 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
4b.1.2.38 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
4b.1.2 Totals -              8,342          249                841                13,829            1,210          -            4,613                  29,085      29,073           -                      11                      82,654          3,571         -             -             -             3,585,374     114,290         -                   

4b.1.3 Scaffolding in support of decommissioning -              3,159          33                  19                  286                 46               -            850                     4,394        4,394             -                      -                    1,545            136            -             -             -             78,166          29,953           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor Building                       4,668          2,596          178                516                8,044              1,181          -            4,580                  21,764      21,764           -                      -                    48,077          7,014         -             -             -             2,317,670     100,718         -                   
4b.1.4.2 Admin                                   96               5                 0                    3                    -                  15               -            53                       172           172                -                      -                    -                145            -             -             -             6,840            1,421             -                   
4b.1.4.3 HPCI Room                               26               25               1                    3                    20                   14               -            26                       115           115                -                      -                    118               125            -             -             -             10,759          703                -                   
4b.1.4.4 Hot Shop                                15               4                 0                    2                    -                  11               -            11                       43             43                  -                      -                    -                103            -             -             -             4,860            254                -                   
4b.1.4.5 LLRW Storage & Shipping                 52               22               2                    8                    5                     45               -            45                       179           179                -                      -                    31                 433            -             -             -             21,708          1,003             -                   
4b.1.4.6 Offgas Stack                            336             241             7                    23                  225                 82               -            286                     1,199        1,199             -                      -                    1,343            669            -             -             -             87,045          7,924             -                   
4b.1.4.7 Offgas Storage & Compressor             36               15               1                    6                    4                     33               -            32                       128           128                -                      -                    25                 316            -             -             -             15,948          696                -                   
4b.1.4.8 Radwaste                                109             54               3                    17                  29                   96               -            100                     410           410                -                      -                    172               910            -             -             -             49,943          2,229             -                   
4b.1.4.9 Radwaste Material Storage Warehouse     57               21               2                    9                    -                  52               -            48                       189           189                -                      -                    -                495            -             -             -             23,400          1,062             -                   
4b.1.4.10 Recombiner                              24               22               1                    5                    33                   24               -            30                       140           140                -                      -                    199               216            -             -             -             18,405          616                -                   
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Decontamination of Site Buildings (continued)
4b.1.4.11 Turbine                                 638             314             21                  104                215                 564             -            588                     2,444        2,444             -                      -                    1,283            5,299         -             -             -             303,150        12,856           -                   
4b.1.4.12 Turbine Building Addition               53               19               1                    8                    -                  45               -            44                       169           169                -                      -                    -                434            -             -             -             20,478          968                -                   
4b.1.4.13 Reactor (Post Fuel)                    849             2,325          172                913                329                 5,301          -            2,535                  12,425      12,425           -                      -                    1,969            50,605       -             -             -             2,471,778     40,860           -                   
4b.1.4 Totals 6,960          5,663          390                1,617             8,904              7,465          -            8,379                  39,378      39,378           -                      -                    53,216          66,764       -             -             -             5,351,984     171,309         -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 7,551          17,223        776                2,626             23,019            11,293        526           14,907                77,921      77,910           -                      11                      137,414        78,124       -             -             -             9,501,694     316,457         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
4b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
4b.2.3 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
4b.2.4 License Termination ISFSI -              57               188                987                -                  5,925          3,118        2,569                  12,844      12,844           -                      -                    -                21,949       -             -             -             2,633,402     10,339           14,785             
4b.2 Subtotal Period 4b Additional Costs -              2,029          211                1,079             1,211              5,925          4,952        3,753                  19,161      19,161           -                      -                    11,760          21,949       -             -             -             2,927,402     22,864           27,265             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 12               -              22                  39                  -                  88               -            36                       196           196                -                      -                    -                202            -             -             -             12,097          39                  -                   
4b.3.3 Small tool allowance -              397             -                -                 -                  -              -            60                       457           457                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3 Subtotal Period 4b Collateral Costs 12               397             152                121                1,112              266             -            332                     2,392        2,392             -                      -                    6,000            731            -             -             -             315,705        186                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,701          -              -                -                 -                  -              -            425                     2,126        2,126             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              1,434        143                     1,577        1,577             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              5,202        520                     5,722        5,722             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,107          -                -                 -                  -              -            777                     3,884        3,884             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              5,239          -                -                 -                  -              -            786                     6,024        6,024             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              117                60                  -                  486             -            142                     805           805                -                      -                    -                5,892         -             -             -             117,848        192                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,777        417                     3,194        3,194             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              986           99                       1,085        1,085             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Fixed Overhead -              -              -                -                 -                  -              4,319        648                     4,967        4,967             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              866           130                     996           996                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              255           38                       293           293                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              2,283        343                     2,626        2,626             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Security Staff Cost -              -              -                -                 -                  -              9,052        1,358                  10,409      10,409           -                      -                    -                -             -             -             -             -                -                 132,493           
4b.4.14 DOC Staff Cost -              -              -                -                 -                  -              25,916      3,887                  29,803      29,803           -                      -                    -                -             -             -             -             -                -                 284,065           
4b.4.15 Utility Staff Cost -              -              -                -                 -                  -              32,416      4,862                  37,278      37,278           -                      -                    -                -             -             -             -             -                -                 500,294           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,701          8,346          117                60                  -                  486             85,506      14,575                110,790    110,790         -                      -                    -                5,892         -             -             -             117,848        192                916,853           

4b.0 TOTAL PERIOD 4b COST 9,264          27,996        1,255             3,886             25,343            17,969        90,984      33,567                210,264    210,253         -                      11                      155,174        106,697     -             -             -             12,862,650   339,700         948,214           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.2 Property taxes -              -              -                -                 -                  -              1,796        180                     1,975        1,975             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              705             -                -                 -                  -              -            176                     881           881                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            8                         48             48                  -                      -                    -                351            -             -             -             7,025            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Security Staff Cost -              -              -                -                 -                  -              1,360        204                     1,564        1,564             -                      -                    -                -             -             -             -             -                -                 18,805             
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4f Period-Dependent Costs (continued)
4f.4.10 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
4f.4.11 Utility Staff Cost -              -              -                -                 -                  -              5,275        791                     6,066        6,066             -                      -                    -                -             -             -             -             -                -                 74,438             
4f.4 Subtotal Period 4f Period-Dependent Costs -              705             7                    4                    -                  29               16,214      2,506                  19,463      19,463           -                      -                    -                351            -             -             -             7,025            11                  150,444           

4f.0 TOTAL PERIOD 4f COST -              705             7                    4                    -                  29               24,563      4,821                  30,128      30,128           -                      -                    -                351            -             -             -             7,025            95,059           156,684           

PERIOD 4 TOTALS 9,566          60,813        13,956           8,079             58,837            58,076        165,111    86,898                461,337    461,270         -                      66                      340,138        142,540     1,628         600            1,160         23,415,530   644,379         1,633,290        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
5b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
5b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
5b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
5b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
5b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
5b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
5b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
5b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
5b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
5b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
5b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
5b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
5b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
5b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
5b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
5b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
5b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
5b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
5b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
5b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
5b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.6 Demolition and Site Restoration of ISFSI -              1,486          -                -                 -                  -              233           258                     1,977        -                -                      1,977                 -                -             -             -             -             -                6,957             160                  
5b.2 Subtotal Period 5b Additional Costs -              11,168        -                -                 -                  -              1,416        1,888                  14,472      -                -                      14,472               -                -             -             -             -             -                18,527           160                  

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.2 Property taxes -              -              -                -                 -                  -              4,602        460                     5,062        -                -                      5,062                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                -                      362                    -                -             -             -             -             -                -                 -                   
5b.4.5 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        -                -                      1,290                 -                -             -             -             -             -                -                 -                   
5b.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              217           33                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
5b.4.7 Security Staff Cost -              -              -                -                 -                  -              3,131        470                     3,601        -                -                      3,601                 -                -             -             -             -             -                -                 43,287             
5b.4.8 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
5b.4.9 Utility Staff Cost -              -              -                -                 -                  -              4,931        740                     5,671        -                -                      5,671                 -                -             -             -             -             -                -                 70,341             
5b.4 Subtotal Period 5b Period-Dependent Costs -              5,842          -                -                 -                  -              26,047      4,553                  36,443      -                -                      36,443               -                -             -             -             -             -                -                 236,274           

5b.0 TOTAL PERIOD 5b COST -              26,196        -                -                 -                  -              27,664      7,849                  61,709      231                -                      61,478               -                -             -             -             -             -                79,253           237,994           
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Table G
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:53:53 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5 TOTALS -              26,196        -                -                 -                  -              27,664      7,849                  61,709      231                -                      61,478               -                -             -             -             -             -                79,253           237,994           

TOTAL COST TO DECOMMISSION 21,259        100,203      14,399           8,640             58,852            59,775        1,282,791 255,109              1,801,028 1,258,686      479,749              62,593               340,180        153,105     1,628         600            1,160         23,725,930   876,199         9,098,058        

TOTAL COST TO DECOMMISSION WITH 16.5% CONTINGENCY: $1,801,028  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 69.89% OR: $1,258,686  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 26.64% OR: $479,749  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 3.48% OR: $62,593  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 155,332 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 876,199  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.16.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.17 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              5,027        816                     5,844        5,844             -                      -                    -                -             -             -             -             -                -                 35,890             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,389      8,679                  69,502      64,632           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               75,631      11,177                88,244      81,852           6,392                  -                    -                610            -             -             -             12,190          20                  703,570           
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor Building                       5,155          -              -                -                 -                  -              -            2,577                  7,732        7,732             -                      -                    -                -             -             -             -             -                70,157           -                   
1b.1.1.2 Admin                                   106             -              -                -                 -                  -              -            53                       159           159                -                      -                    -                -             -             -             -             -                1,526             -                   
1b.1.1.3 HPCI Room                               28               -              -                -                 -                  -              -            14                       42             42                  -                      -                    -                -             -             -             -             -                391                -                   
1b.1.1.4 Hot Shop                                16               -              -                -                 -                  -              -            8                         24             24                  -                      -                    -                -             -             -             -             -                234                -                   
1b.1.1.5 LLRW Storage & Shipping                 54               -              -                -                 -                  -              -            27                       82             82                  -                      -                    -                -             -             -             -             -                788                -                   
1b.1.1.6 Offgas Stack                            362             -              -                -                 -                  -              -            181                     542           542                -                      -                    -                -             -             -             -             -                5,112             -                   
1b.1.1.7 Offgas Storage & Compressor             38               -              -                -                 -                  -              -            19                       57             57                  -                      -                    -                -             -             -             -             -                550                -                   
1b.1.1.8 Radwaste                                114             -              -                -                 -                  -              -            57                       171           171                -                      -                    -                -             -             -             -             -                1,647             -                   
1b.1.1.9 Radwaste Material Storage Warehouse     60               -              -                -                 -                  -              -            30                       90             90                  -                      -                    -                -             -             -             -             -                864                -                   
1b.1.1.10 Recombiner                              25               -              -                -                 -                  -              -            13                       38             38                  -                      -                    -                -             -             -             -             -                363                -                   
1b.1.1.11 Turbine                                 664             -              -                -                 -                  -              -            332                     996           996                -                      -                    -                -             -             -             -             -                9,600             -                   
1b.1.1.12 Turbine Building Addition               55               -              -                -                 -                  -              -            27                       82             82                  -                      -                    -                -             -             -             -             -                793                -                   
1b.1.1.13 Reactor (Post Fuel)                    924             -              -                -                 -                  -              -            462                     1,386        1,386             -                      -                    -                -             -             -             -             -                12,653           -                   
1b.1.1 Totals 7,601          -              -                -                 -                  -              -            3,800                  11,401      11,401           -                      -                    -                -             -             -             -             -                104,679         -                   

1b.1 Subtotal Period 1b Activity Costs 7,601          -              -                -                 -                  -              -            3,800                  11,401      11,401           -                      -                    -                -             -             -             -             -                104,679         -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 220             -              146                259                -                  589             -            310                     1,523        1,523             -                      -                    -                1,352         -             -             -             81,127          264                -                   
1b.3.4 Small tool allowance -              130             -                -                 -                  -              -            20                       150           150                -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              196           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              3,601        540                     4,141        4,141             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,275          130             146                259                -                  589             3,796        1,058                  7,252        7,027             225                     -                    -                1,352         -             -             -             81,127          264                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,562          -              -                -                 -                  -              -            391                     1,953        1,953             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              890           89                       979           979                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              750             -                -                 -                  -              -            187                     937           937                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              12                  6                    -                  48               -            14                       80             80                  -                      -                    -                588            -             -             -             11,769          19                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,562          938             12                  6                    -                  48               14,599      2,693                  19,858      18,805           1,053                  -                    -                588            -             -             -             11,769          19                  166,463           

1b.0 TOTAL PERIOD 1b COST 10,438        1,068          157                265                -                  637             31,070      9,453                  53,088      51,810           1,278                  -                    -                1,941         -             -             -             92,896          104,962         166,463           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 161             -              107                190                -                  433             -            228                     1,120        1,120             -                      -                    -                994            -             -             -             59,653          194                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              195           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              2,734        410                     3,145        3,145             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 161             5                 107                190                -                  433             2,930        668                     4,495        4,270             225                     -                    -                994            -             -             -             59,653          194                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              888           89                       977           977                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    2                    -                  13               -            4                         21             21                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              436             3                    2                    -                  13               14,597      2,166                  17,216      16,163           1,053                  -                    -                152            -             -             -             3,039            5                    166,463           

1c.0 TOTAL PERIOD 1c COST 161             1,021          110                192                -                  446             18,335      3,153                  23,418      22,140           1,278                  -                    -                1,146         -             -             -             62,692          16,700           167,046           

PERIOD 1 TOTALS 10,599        3,456          279                463                -                  1,133          125,036    23,783                164,750    155,802         8,948                  -                    -                3,696         -             -             -             167,779        121,681         1,037,079        

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              155           23                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              504           111                     615           615                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              130,915    19,637                150,553    -                150,553              -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              19,427      2,914                  22,341      22,341           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              150,342    22,551                172,893    22,341           150,553              -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,761        176                     1,937        1,937             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              8,932        893                     9,825        9,825             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  6                    -                  47               -            14                       79             79                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              910           136                     1,046        1,046             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              610           61                       671           671                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,110        711                     7,821        -                7,821                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              5,306        796                     6,102        6,102             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              2,115        317                     2,432        -                2,432                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              280           42                       322           -                322                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              639           96                       735           735                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              37,806      5,671                  43,477      31,086           12,391                -                    -                -             -             -             -             -                -                 562,523           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,543      2,031                  15,574      12,615           2,959                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  6                    -                  47               79,012      11,099                90,793      64,868           25,925                -                    -                576            -             -             -             11,523          19                  768,261           

2a.0 TOTAL PERIOD 2a COST -              617             11                  6                    -                  47               238,554    35,065                274,301    97,823           176,478              -                    -                576            -             -             -             11,523          19                  768,261           
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              3,127        469                     3,596        3,596             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              7,065        1,766                  8,831        8,831             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              10,192      2,235                  12,427      12,427           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              73,422      11,013                84,435      -                84,435                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              73,422      11,013                84,435      -                84,435                -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              35,606      3,561                  39,167      39,167           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              180,613    18,061                198,674    198,674         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              6,047          -                -                 -                  -              -            1,512                  7,559        7,559             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              111                57                  -                  461             -            135                     764           764                -                      -                    -                5,595         -             -             -             111,903        182                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              9,196        1,379                  10,576      10,576           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              11,515      1,152                  12,667      12,667           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,506        751                     8,256        -                8,256                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              10,904      1,636                  12,540      12,540           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              5,666        850                     6,516        -                6,516                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              6,330        950                     7,280        7,280             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              280,802    42,120                322,922    72,658           250,265              -                    -                -             -             -             -             -                -                 3,790,775        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              114,547    17,182                131,729    71,924           59,805                -                    -                -             -             -             -             -                -                 1,684,789        
2b.4 Subtotal Period 2b Period-Dependent Costs -              6,047          111                57                  -                  461             662,686    89,288                758,650    433,808         324,843              -                    -                5,595         -             -             -             111,903        182                5,475,563        

2b.0 TOTAL PERIOD 2b COST -              6,047          111                57                  -                  461             746,299    102,536              855,512    446,234         409,278              -                    -                5,595         -             -             -             111,903        182                5,475,563        

PERIOD 2 TOTALS -              6,664          122                63                  -                  509             984,854    137,602              1,129,813 544,057         585,756              -                    -                6,171         -             -             -             123,426        201                6,243,824        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.11.5 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.11.6 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.11.10 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3a.1.11.11 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
3a.1.11.12 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.11.13 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.11.14 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.11 Total -              -              -                -                 -                  -              5,736        860                     6,597        6,011             -                      586                    -                -             -             -             -             -                -                 44,633             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Planning & Site Preparations (continued)
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              16,434      2,465                  18,899      18,313           -                      586                    -                -             -             -             -             -                -                 81,963             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
3a.2.2 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
3a.2 Subtotal Period 3a Additional Costs -              -              28                  29                  14                   -              5,930        1,788                  7,788        7,788             -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 3a Collateral Costs
3a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,805        271                     2,076        -                2,076                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              -              -                -                 -                  -              1,805        271                     2,076        -                2,076                  -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              703           70                       774           442                332                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,479        348                     3,827        3,241             586                     -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              538             -                -                 -                  -              -            135                     673           673                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  5                    -                  42               -            12                       70             70                  -                      -                    -                516            -             -             -             10,311          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              148           15                       163           -                163                     -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
3a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Security Staff Cost -              -              -                -                 -                  -              4,690        703                     5,393        5,107             286                     -                    -                -             -             -             -             -                -                 69,160             
3a.4.13 Utility Staff Cost -              -              -                -                 -                  -              16,817      2,523                  19,339      18,160           1,180                  -                    -                -             -             -             -             -                -                 260,000           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,291          10                  5                    -                  42               30,842      4,653                  36,844      34,169           2,675                  -                    -                516            -             -             -             10,311          17                  329,160           

3a.0 TOTAL PERIOD 3a COST -              1,291          38                  34                  14                   42               55,010      9,177                  65,607      60,271           4,751                  586                    43                 516            -             -             -             15,565          30,678           421,975           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.10 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.11 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
3b.1.1.12 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3b.1.1.13 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.14 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.15 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              900           135                     1,035        -                1,035                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              2,164        663                     5,082        4,047             1,035                  -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              351           35                       386           386                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,614        161                     1,776        1,483             293                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.6 Disposal of DAW generated -              -              6                    3                    -                  24               -            7                         40             40                  -                      -                    -                291            -             -             -             5,814            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              906           136                     1,042        1,042             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         81             -                81                       -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3b.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Security Staff Cost -              -              -                -                 -                  -              2,338        351                     2,689        2,547             143                     -                    -                -             -             -             -             -                -                 34,485             
3b.4.14 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.15 Utility Staff Cost -              -              -                -                 -                  -              8,385        1,258                  9,643        9,055             588                     -                    -                -             -             -             -             -                -                 129,644           
3b.4 Subtotal Period 3b Period-Dependent Costs 39               671             6                    3                    -                  24               20,602      3,127                  24,471      23,302           1,169                  -                    -                291            -             -             -             5,814            9                    222,210           

3b.0 TOTAL PERIOD 3b COST 1,093          1,871          6                    3                    -                  24               26,974      4,421                  34,392      31,725           2,204                  463                    -                291            -             -             -             5,814            9                    254,951           

PERIOD 3 TOTALS 1,093          3,162          44                  37                  14                   66               81,984      13,598                99,999      91,995           6,955                  1,049                 43                 806            -             -             -             21,379          30,688           676,925           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Recirculation System Piping & Valves 23               85               27                  32                  185                 264             -            134                     750           750                -                      -                    676               715            -             -             -             94,867          1,594             -                   
4a.1.1.2 Recirculation Pumps & Motors 8                 56               16                  37                  252                 270             -            131                     771           771                -                      -                    568               473            -             -             -             112,200        1,049             -                   
4a.1.1.3 CRDMs & NIs Removal 41               801             415                98                  -                  1,130          -            560                     3,045        3,045             -                      -                    -                3,741         -             -             -             213,700        12,506           -                   
4a.1.1.4 Reactor Vessel Internals 139             6,098          8,236             1,029             -                  25,657        278           19,830                61,268      61,268           -                      -                    -                2,943         1,628         600            -             337,343        22,415           1,055               
4a.1.1.5 Vessel & Internals GTCC Disposal -              -              -                -                 -                  4,313          -            647                     4,960        4,960             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
4a.1.1.6 Reactor Vessel -              8,498          1,818             837                -                  6,301          278           10,229                27,961      27,961           -                      -                    -                17,823       -             -             -             1,110,260     22,415           1,055               
4a.1.1 Totals 211             15,538        10,512           2,034             438                 37,935        557           31,530                98,755      98,755           -                      -                    1,244            25,695       1,628         600            1,160         2,094,136     59,979           2,110               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              340             1,356             521                6,139              439             -            1,330                  10,126      10,126           -                      -                    24,835          1,383         -             -             -             1,577,959     4,796             -                   
4a.1.3 Main Condensers -              1,207          360                194                3,225              244             -            912                     6,142        6,142             -                      -                    17,396          727            -             -             -             828,955        16,823           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
4a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
4a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
4a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
4a.1.5.1 Automatic Press Relief                  -              106             2                    10                  182                 -              -            56                       356           356                -                      -                    1,088            -             -             -             -             44,184          1,468             -                   
4a.1.5.2 Chemistry Sampling                      -              24               0                    2                    35                   -              -            12                       73             73                  -                      -                    207               -             -             -             -             8,422            356                -                   
4a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    0                     -              -            0                         2               2                    -                      -                    1                   -             -             -             -             61                 25                  -                   
4a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
4a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
4a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
4a.1.5.7 Condensate & Feedwater                  -              888             60                  281                5,046              -              -            1,027                  7,303        7,303             -                      -                    30,157          -             -             -             -             1,224,704     12,501           -                   
4a.1.5.8 Condensate & Feedwater - Insulated      -              444             12                  55                  980                 -              -            267                     1,757        1,757             -                      -                    5,855            -             -             -             -             237,764        6,185             -                   
4a.1.5.9 Condensate Demin                        -              494             9                    44                  792                 -              -            250                     1,590        1,590             -                      -                    4,735            -             -             -             -             192,293        6,784             -                   
4a.1.5.10 Condensate Storage                      -              657             16                  77                  1,378              -              -            384                     2,512        2,512             -                      -                    8,237            -             -             -             -             334,489        9,265             -                   
4a.1.5.11 Control Rod Drive                       -              3                 0                    0                    4                     -              -            1                         8               8                    -                      -                    24                 -             -             -             -             976               36                  -                   
4a.1.5.12 Control Rod Drive Hydraulic             -              374             5                    23                  408                 -              -            159                     968           968                -                      -                    2,440            -             -             -             -             99,094          5,255             -                   
4a.1.5.13 Core Spray                              -              71               10                  48                  855                 -              -            154                     1,138        1,138             -                      -                    5,109            -             -             -             -             207,487        1,026             -                   
4a.1.5.14 Core Spray - Insulated                  -              131             2                    11                  198                 -              -            64                       407           407                -                      -                    1,184            -             -             -             -             48,081          1,806             -                   
4a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
4a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
4a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
4a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
4a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
4a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
4a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
4a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
4a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
4a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.27 High Pressure Coolant Injection         -              60               3                    12                  211                 -              -            49                       334           334                -                      -                    1,262            -             -             -             -             51,257          850                -                   
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.28 High Pressure Coolant Injection - Insula -              198             4                    21                  379                 -              -            110                     713           713                -                      -                    2,266            -             -             -             -             92,018          2,734             -                   
4a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
4a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
4a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
4a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
4a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
4a.1.5.34 Main Condenser                          -              177             4                    18                  318                 -              -            95                       613           613                -                      -                    1,903            -             -             -             -             77,301          2,443             -                   
4a.1.5.35 Main Steam                              -              225             6                    28                  498                 -              -            136                     892           892                -                      -                    2,975            -             -             -             -             120,806        3,122             -                   
4a.1.5.36 Main Turbine                            -              909             63                  298                5,335              -              -            1,079                  7,684        7,684             -                      -                    31,885          -             -             -             -             1,294,866     12,952           -                   
4a.1.5.37 Main Turbine - Insulated                -              193             7                    32                  579                 -              -            141                     952           952                -                      -                    3,460            -             -             -             -             140,506        2,725             -                   
4a.1.5.38 Miscellaneous                           -              38               1                    3                    51                   -              -            18                       110           110                -                      -                    302               -             -             -             -             12,283          556                -                   
4a.1.5.39 Off Gas Recombiner                      -              169             6                    27                  479                 -              -            119                     799           799                -                      -                    2,861            -             -             -             -             116,194        2,387             -                   
4a.1.5.40 Off Gas Recombiner - Insulated          -              351             5                    22                  393                 -              -            150                     921           921                -                      -                    2,350            -             -             -             -             95,441          4,785             -                   
4a.1.5.41 Post Accident Sampling                  -              23               0                    1                    16                   -              -            8                         48             48                  -                      -                    99                 -             -             -             -             4,004            306                -                   
4a.1.5.42 Post Accident Sampling - Insulated      -              15               0                    1                    11                   -              -            6                         33             33                  -                      -                    67                 -             -             -             -             2,737            190                -                   
4a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
4a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
4a.1.5.45 Reactor Feedwater Pump Seal             -              50               1                    3                    55                   -              -            21                       130           130                -                      -                    327               -             -             -             -             13,295          687                -                   
4a.1.5.46 Residual Heat Removal                   -              226             58                  147                2,110              514             -            529                     3,584        3,584             -                      -                    12,609          1,519         -             -             -             609,174        3,282             -                   
4a.1.5.47 Residual Heat Removal - Insulated       -              500             39                  74                  851                 464             -            384                     2,312        2,312             -                      -                    5,084            1,374         -             -             -             294,206        7,027             -                   
4a.1.5.48 Rx Core Isolation Cooling               -              43               1                    3                    61                   -              -            21                       129           129                -                      -                    364               -             -             -             -             14,781          609                -                   
4a.1.5.49 Rx Core Isolation Cooling - Insulated   -              97               1                    5                    94                   -              -            39                       237           237                -                      -                    563               -             -             -             -             22,843          1,315             -                   
4a.1.5.50 Rx Recirculation                        -              53               5                    4                    16                   52               -            30                       161           161                -                      -                    96                 152            -             -             -             13,794          691                -                   
4a.1.5.51 Snubbers                                -              151             1                    5                    84                   -              -            51                       292           292                -                      -                    502               -             -             -             -             20,395          2,272             -                   
4a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
4a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
4a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
4a.1.5.55 Traversing Incore Probe                 -              3                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    2                   5                -             -             -             379               46                  -                   
4a.1.5 Totals -              7,490          347                1,370             23,501            1,032          -            5,894                  39,634      39,610           -                      24                      140,459        3,050         -             -             -             5,899,167     104,297         -                   

4a.1.6 Scaffolding in support of decommissioning -              2,106          22                  12                  191                 31               -            567                     2,929        2,929             -                      -                    1,030            91              -             -             -             52,111          19,968           -                   

4a.1 Subtotal Period 4a Activity Costs 211             27,165        12,598           4,132             33,494            39,680        557           40,305                158,142    158,117         -                      24                      184,963        30,945       1,628         600            1,160         10,452,330   209,462         2,110               

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 4                 -              7                    12                  -                  28               -            12                       63             63                  -                      -                    -                64              -             -             -             3,856            13                  -                   
4a.3.3 Small tool allowance -              267             -                -                 -                  -              -            40                       307           276                -                      31                      -                -             -             -             -             -                -                 -                   
4a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,351        353                     2,704        -                2,704                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 4                 267             7                    12                  -                  28               2,351        404                     3,073        339                2,704                  31                      -                64              -             -             -             3,856            13                  -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 87               -              -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              790           79                       869           869                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              3,594        359                     3,953        3,293             660                     -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,872          -                -                 -                  -              -            468                     2,340        2,340             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              2,811          -                -                 -                  -              -            422                     3,232        3,232             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              89                  46                  -                  370             -            108                     612           612                -                      -                    -                4,485         -             -             -             89,703          146                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              1,938        291                     2,229        2,229             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              544           54                       598           598                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              167           17                       183           -                183                     -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Fixed Overhead -              -              -                -                 -                  -              2,380        357                     2,737        2,737             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              477           72                       549           549                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              126           19                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              140           21                       162           162                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,258        189                     1,447        1,447             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Security Staff Cost -              -              -                -                 -                  -              6,666        1,000                  7,666        5,734             1,932                  -                    -                -             -             -             -             -                -                 101,051           
4a.4.16 DOC Staff Cost -              -              -                -                 -                  -              14,604      2,191                  16,795      16,795           -                      -                    -                -             -             -             -             -                -                 161,214           
4a.4.17 Utility Staff Cost -              -              -                -                 -                  -              19,141      2,871                  22,012      20,691           1,321                  -                    -                -             -             -             -             -                -                 294,391           
4a.4 Subtotal Period 4a Period-Dependent Costs 87               4,683          89                  46                  -                  370             51,826      8,539                  65,639      61,399           4,241                  -                    -                4,485         -             -             -             89,703          146                556,657           

4a.0 TOTAL PERIOD 4a COST 302             32,114        12,694           4,190             33,494            40,078        54,734      49,247                226,854    219,855         6,944                  55                      184,963        35,494       1,628         600            1,160         10,545,890   209,621         558,767           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 591             58               103                149                -                  2,572          -            986                     4,459        4,459             -                      -                    -                7,653         -             -             -             486,170        906                -                   
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems
4b.1.2.1 ALARA/Radiological                      -              16               0                    0                    8                     -              -            5                         30             30                  -                      -                    49                 -             -             -             -             1,987            247                -                   
4b.1.2.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
4b.1.2.3 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.4 Decontamination Projects                -              1                 0                    0                    1                     -              -            0                         2               2                    -                      -                    3                   -             -             -             -             125               15                  -                   
4b.1.2.5 Electrical - Contaminated               -              400             5                    23                  421                 -              -            167                     1,016        1,016             -                      -                    2,514            -             -             -             -             102,112        5,633             -                   
4b.1.2.6 Electrical - Contaminated Fuel Pool     -              42               1                    2                    42                   -              -            17                       105           105                -                      -                    253               -             -             -             -             10,272          592                -                   
4b.1.2.7 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
4b.1.2.8 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
4b.1.2.9 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
4b.1.2.10 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
4b.1.2.11 Fuel Pool Cooling & Cleanup             -              387             20                  33                  343                 241             -            216                     1,241        1,241             -                      -                    2,051            712            -             -             -             128,918        5,363             -                   
4b.1.2.12 Fuel Pool Cooling & Cleanup - Insulated -              37               2                    3                    22                   24               -            19                       107           107                -                      -                    130               71              -             -             -             9,830            514                -                   
4b.1.2.13 HVAC Ductwork                           -              276             6                    26                  469                 -              -            144                     921           921                -                      -                    2,805            -             -             -             -             113,913        3,539             -                   
4b.1.2.14 HVAC Ductwork - Fuel Pool Area          -              31               1                    3                    52                   -              -            16                       102           102                -                      -                    312               -             -             -             -             12,657          393                -                   
4b.1.2.15 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
4b.1.2.16 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
4b.1.2.17 Heating & Ventilation                   -              433             13                  59                  1,060              -              -            277                     1,842        1,842             -                      -                    6,334            -             -             -             -             257,243        6,340             -                   
4b.1.2.18 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
4b.1.2.19 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
4b.1.2.20 Liquid Radwaste                         -              621             31                  57                  703                 311             -            350                     2,072        2,072             -                      -                    4,203            915            -             -             -             229,422        8,550             -                   
4b.1.2.21 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
4b.1.2.22 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
4b.1.2.23 Off Gas Holdup                          -              310             7                    34                  607                 -              -            174                     1,133        1,133             -                      -                    3,629            -             -             -             -             147,355        4,256             -                   
4b.1.2.24 Primary Containment                     -              411             16                  77                  1,389              -              -            324                     2,218        2,218             -                      -                    8,302            -             -             -             -             337,148        5,729             -                   
4b.1.2.25 Process Radiation Monitors              -              41               0                    2                    36                   -              -            16                       95             95                  -                      -                    213               -             -             -             -             8,667            577                -                   
4b.1.2.26 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
4b.1.2.27 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
4b.1.2.28 Rx Component Handling Equip             -              127             11                  24                  291                 139             -            115                     708           708                -                      -                    1,737            415            -             -             -             96,901          1,839             -                   
4b.1.2.29 Rx Pressure Vessel                      -              43               5                    5                    27                   57               -            30                       167           167                -                      -                    161               169            -             -             -             17,375          578                -                   
4b.1.2.30 Rx Water Cleanup                        -              239             16                  15                  47                   214             -            124                     655           655                -                      -                    278               630            -             -             -             51,819          3,264             -                   
4b.1.2.31 Secondary Containment                   -              112             3                    13                  229                 -              -            65                       421           421                -                      -                    1,372            -             -             -             -             55,702          1,569             -                   
4b.1.2.32 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
4b.1.2.33 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
4b.1.2.34 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
4b.1.2.35 Solid Radwaste                          -              446             21                  45                  567                 223             -            261                     1,563        1,563             -                      -                    3,390            659            -             -             -             179,772        6,270             -                   
4b.1.2.36 Structures & Buildings                  -              70               1                    4                    80                   -              -            30                       185           185                -                      -                    477               -             -             -             -             19,351          1,005             -                   
4b.1.2.37 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
4b.1.2.38 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
4b.1.2 Totals -              8,342          249                841                13,829            1,210          -            4,613                  29,085      29,073           -                      11                      82,654          3,571         -             -             -             3,585,374     114,290         -                   

4b.1.3 Scaffolding in support of decommissioning -              3,159          33                  19                  286                 46               -            850                     4,394        4,394             -                      -                    1,545            136            -             -             -             78,166          29,953           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor Building                       4,668          2,596          178                516                8,044              1,181          -            4,580                  21,764      21,764           -                      -                    48,077          7,014         -             -             -             2,317,670     100,718         -                   
4b.1.4.2 Admin                                   96               5                 0                    3                    -                  15               -            53                       172           172                -                      -                    -                145            -             -             -             6,840            1,421             -                   
4b.1.4.3 HPCI Room                               26               25               1                    3                    20                   14               -            26                       115           115                -                      -                    118               125            -             -             -             10,759          703                -                   
4b.1.4.4 Hot Shop                                15               4                 0                    2                    -                  11               -            11                       43             43                  -                      -                    -                103            -             -             -             4,860            254                -                   
4b.1.4.5 LLRW Storage & Shipping                 52               22               2                    8                    5                     45               -            45                       179           179                -                      -                    31                 433            -             -             -             21,708          1,003             -                   
4b.1.4.6 Offgas Stack                            336             241             7                    23                  225                 82               -            286                     1,199        1,199             -                      -                    1,343            669            -             -             -             87,045          7,924             -                   
4b.1.4.7 Offgas Storage & Compressor             36               15               1                    6                    4                     33               -            32                       128           128                -                      -                    25                 316            -             -             -             15,948          696                -                   
4b.1.4.8 Radwaste                                109             54               3                    17                  29                   96               -            100                     410           410                -                      -                    172               910            -             -             -             49,943          2,229             -                   
4b.1.4.9 Radwaste Material Storage Warehouse     57               21               2                    9                    -                  52               -            48                       189           189                -                      -                    -                495            -             -             -             23,400          1,062             -                   
4b.1.4.10 Recombiner                              24               22               1                    5                    33                   24               -            30                       140           140                -                      -                    199               216            -             -             -             18,405          616                -                   
4b.1.4.11 Turbine                                 638             314             21                  104                215                 564             -            588                     2,444        2,444             -                      -                    1,283            5,299         -             -             -             303,150        12,856           -                   
4b.1.4.12 Turbine Building Addition               53               19               1                    8                    -                  45               -            44                       169           169                -                      -                    -                434            -             -             -             20,478          968                -                   
4b.1.4.13 Reactor (Post Fuel)                    849             2,325          172                913                329                 5,301          -            2,535                  12,425      12,425           -                      -                    1,969            50,605       -             -             -             2,471,778     40,860           -                   
4b.1.4 Totals 6,960          5,663          390                1,617             8,904              7,465          -            8,379                  39,378      39,378           -                      -                    53,216          66,764       -             -             -             5,351,984     171,309         -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 7,551          17,223        776                2,626             23,019            11,293        526           14,907                77,921      77,910           -                      11                      137,414        78,124       -             -             -             9,501,694     316,457         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
4b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
4b.2.3 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

4b.2 Subtotal Period 4b Additional Costs -              1,972          23                  92                  1,211              -              1,835        1,185                  6,317        6,317             -                      -                    11,760          -             -             -             -             294,000        12,525           12,480             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 12               -              22                  39                  -                  88               -            36                       196           196                -                      -                    -                202            -             -             -             12,097          39                  -                   
4b.3.3 Small tool allowance -              397             -                -                 -                  -              -            60                       456           456                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              6,214        932                     7,147        -                7,147                  -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 12               397             152                121                1,112              266             6,214        1,264                  9,538        2,392             7,147                  -                    6,000            731            -             -             -             315,705        186                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,701          -              -                -                 -                  -              -            425                     2,126        2,126             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              1,434        143                     1,577        1,577             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              6,289        629                     6,917        5,721             1,197                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,050          -                -                 -                  -              -            763                     3,813        3,813             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              5,239          -                -                 -                  -              -            786                     6,024        6,024             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              117                60                  -                  486             -            142                     805           805                -                      -                    -                5,895         -             -             -             117,897        192                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,777        417                     3,194        3,194             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              986           99                       1,085        1,085             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              302           30                       332           -                332                     -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Fixed Overhead -              -              -                -                 -                  -              4,319        648                     4,967        4,967             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              866           130                     996           996                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              228           34                       262           -                262                     -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              255           38                       293           293                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              2,283        343                     2,626        2,626             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Security Staff Cost -              -              -                -                 -                  -              12,097      1,815                  13,912      10,406           3,506                  -                    -                -             -             -             -             -                -                 183,371           
4b.4.16 DOC Staff Cost -              -              -                -                 -                  -              25,916      3,887                  29,803      29,803           -                      -                    -                -             -             -             -             -                -                 284,065           
4b.4.17 Utility Staff Cost -              -              -                -                 -                  -              32,869      4,930                  37,799      35,380           2,419                  -                    -                -             -             -             -             -                -                 504,534           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,701          8,289          117                60                  -                  486             90,622      15,259                116,533    108,817         7,716                  -                    -                5,895         -             -             -             117,897        192                971,970           

4b.0 TOTAL PERIOD 4b COST 9,264          27,881        1,067             2,898             25,343            12,044        99,197      32,614                210,310    195,435         14,863                11                      155,174        84,750       -             -             -             10,229,300   329,361         988,546           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
4f.2.2 License Termination ISFSI -              57               188                987                -                  5,925          3,118        2,569                  12,844      12,844           -                      -                    -                21,949       -             -             -             2,633,402     10,339           14,785             
4f.2 Subtotal Period 4f Additional Costs -              57               188                987                -                  5,925          10,037      4,645                  21,839      21,839           -                      -                    -                21,949       -             -             -             2,633,402     105,387         21,025             

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Small tool allowance -              0                 -                -                 -                  -              -            0                         1               1                    -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.3 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              846           127                     972           -                972                     -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              0                 -                -                 -                  -              2,110        317                     2,427        1,454             972                     -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           -                583                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,198        220                     2,417        1,975             442                     -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              766             -                -                 -                  -              -            192                     958           958                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
4f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Security Staff Cost -              -              -                -                 -                  -              3,463        519                     3,982        1,565             2,417                  -                    -                -             -             -             -             -                -                 50,932             
4f.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
4f.4.13 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
4f.4 Subtotal Period 4f Period-Dependent Costs -              766             7                    4                    -                  29               19,931      3,027                  23,764      19,213           4,550                  -                    -                355            -             -             -             7,097            12                  188,838           

4f.0 TOTAL PERIOD 4f COST -              824             195                991                -                  5,954          32,244      8,037                  48,245      42,722           5,523                  -                    -                22,304       -             -             -             2,640,499     105,398         209,863           

PERIOD 4 TOTALS 9,566          60,820        13,956           8,079             58,837            58,077        186,175    89,899                485,409    458,013         27,330                66                      340,138        142,548     1,628         600            1,160         23,415,680   644,380         1,757,176        
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
5b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
5b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
5b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
5b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
5b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
5b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
5b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
5b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
5b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
5b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
5b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
5b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
5b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
5b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
5b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
5b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
5b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
5b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
5b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
5b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
5b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.6 Demolition and Site Restoration of ISFSI -              1,486          -                -                 -                  -              233           258                     1,977        -                -                      1,977                 -                -             -             -             -             -                6,957             160                  
5b.2 Subtotal Period 5b Additional Costs -              11,168        -                -                 -                  -              1,416        1,888                  14,472      -                -                      14,472               -                -             -             -             -             -                18,527           160                  

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              4,770        477                     5,247        -                -                      5,247                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                -                      362                    -                -             -             -             -             -                -                 -                   
5b.4.5 Emergency Planning Fees -              -              -                -                 -                  -              47             5                         51             -                51                       -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        -                -                      1,290                 -                -             -             -             -             -                -                 -                   
5b.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              217           33                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
5b.4.8 Security Staff Cost -              -              -                -                 -                  -              3,131        470                     3,601        -                -                      3,601                 -                -             -             -             -             -                -                 43,287             
5b.4.9 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
5b.4.10 Utility Staff Cost -              -              -                -                 -                  -              4,931        740                     5,671        -                -                      5,671                 -                -             -             -             -             -                -                 70,341             
5b.4 Subtotal Period 5b Period-Dependent Costs -              5,842          -                -                 -                  -              26,262      4,575                  36,679      -                51                       36,628               -                -             -             -             -             -                -                 236,274           

5b.0 TOTAL PERIOD 5b COST -              26,196        -                -                 -                  -              27,879      7,870                  61,945      231                51                       61,663               -                -             -             -             -             -                79,253           237,994           

PERIOD 5 TOTALS -              26,196        -                -                 -                  -              27,879      7,870                  61,945      231                51                       61,663               -                -             -             -             -             -                79,253           237,994           

TOTAL COST TO DECOMMISSION 21,259        100,298      14,401           8,642             58,852            59,785        1,405,928 272,752              1,941,915 1,250,098      629,040              62,778               340,180        153,222     1,628         600            1,160         23,728,260   876,203         9,952,997        
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Table H
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 08:33:39 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 16.34% CONTINGENCY: $1,941,915  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 64.37% OR: $1,250,098  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 32.39% OR: $629,040  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 3.23% OR: $62,778  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 155,449 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 876,203  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.18.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.19 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              6,120        980                     7,100        7,100             -                      -                    -                -             -             -             -             -                -                 44,390             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,389      8,679                  69,502      64,632           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               76,724      11,341                89,500      83,108           6,392                  -                    -                610            -             -             -             12,190          20                  712,070           
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor Building                       5,155          -              -                -                 -                  -              -            2,577                  7,732        7,732             -                      -                    -                -             -             -             -             -                70,157           -                   
1b.1.1.2 Admin                                   95               -              -                -                 -                  -              -            48                       143           143                -                      -                    -                -             -             -             -             -                1,357             -                   
1b.1.1.3 HPCI Room                               25               -              -                -                 -                  -              -            13                       38             38                  -                      -                    -                -             -             -             -             -                350                -                   
1b.1.1.4 Hot Shop                                15               -              -                -                 -                  -              -            7                         22             22                  -                      -                    -                -             -             -             -             -                208                -                   
1b.1.1.5 LLRW Storage & Shipping                 49               -              -                -                 -                  -              -            25                       74             74                  -                      -                    -                -             -             -             -             -                705                -                   
1b.1.1.6 Offgas Stack                            326             -              -                -                 -                  -              -            163                     489           489                -                      -                    -                -             -             -             -             -                4,575             -                   
1b.1.1.7 Offgas Storage & Compressor             34               -              -                -                 -                  -              -            17                       51             51                  -                      -                    -                -             -             -             -             -                488                -                   
1b.1.1.8 Radwaste                                103             -              -                -                 -                  -              -            51                       154           154                -                      -                    -                -             -             -             -             -                1,473             -                   
1b.1.1.9 Radwaste Material Storage Warehouse     54               -              -                -                 -                  -              -            27                       81             81                  -                      -                    -                -             -             -             -             -                768                -                   
1b.1.1.10 Recombiner                              23               -              -                -                 -                  -              -            11                       34             34                  -                      -                    -                -             -             -             -             -                323                -                   
1b.1.1.11 Turbine                                 600             -              -                -                 -                  -              -            300                     900           900                -                      -                    -                -             -             -             -             -                8,583             -                   
1b.1.1.12 Turbine Building Addition               50               -              -                -                 -                  -              -            25                       74             74                  -                      -                    -                -             -             -             -             -                709                -                   
1b.1.1.13 Reactor (Post Fuel)                    830             -              -                -                 -                  -              -            415                     1,245        1,245             -                      -                    -                -             -             -             -             -                11,337           -                   
1b.1.1 Totals 7,359          -              -                -                 -                  -              -            3,679                  11,038      11,038           -                      -                    -                -             -             -             -             -                101,033         -                   

1b.1 Subtotal Period 1b Activity Costs 7,359          -              -                -                 -                  -              -            3,679                  11,038      11,038           -                      -                    -                -             -             -             -             -                101,033         -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 220             -              145                258                -                  588             -            310                     1,522        1,522             -                      -                    -                1,351         -             -             -             81,042          263                -                   
1b.3.4 Small tool allowance -              126             -                -                 -                  -              -            19                       145           145                -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              196           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              3,601        540                     4,141        4,141             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,274          126             145                258                -                  588             3,796        1,057                  7,246        7,021             225                     -                    -                1,351         -             -             -             81,042          263                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,562          -              -                -                 -                  -              -            391                     1,953        1,953             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              890           89                       979           979                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              729             -                -                 -                  -              -            182                     911           911                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              11                  6                    -                  46               -            13                       76             76                  -                      -                    -                555            -             -             -             11,092          18                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,562          917             11                  6                    -                  46               14,599      2,687                  19,828      18,775           1,053                  -                    -                555            -             -             -             11,092          18                  166,463           

1b.0 TOTAL PERIOD 1b COST 10,195        1,043          156                264                -                  634             31,070      9,325                  52,688      51,410           1,278                  -                    -                1,905         -             -             -             92,135          101,314         166,463           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 161             -              107                190                -                  433             -            228                     1,120        1,120             -                      -                    -                994            -             -             -             59,653          194                -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Collateral Costs (continued)
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,539        381                     2,920        -                2,920                  -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              2,734        410                     3,145        3,145             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 161             5                 107                190                -                  433             5,273        1,020                  7,190        4,270             2,920                  -                    -                994            -             -             -             59,653          194                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              888           89                       977           977                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    2                    -                  13               -            4                         21             21                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              436             3                    2                    -                  13               14,597      2,166                  17,216      16,163           1,053                  -                    -                152            -             -             -             3,039            5                    166,463           

1c.0 TOTAL PERIOD 1c COST 161             1,021          110                192                -                  446             20,678      3,505                  26,113      22,140           3,973                  -                    -                1,146         -             -             -             62,692          16,700           167,046           

PERIOD 1 TOTALS 10,357        3,431          278                462                -                  1,130          128,472    24,170                168,301    156,658         11,643                -                    -                3,661         -             -             -             167,017        118,034         1,045,579        

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              155           23                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              504           111                     615           615                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              141,374    21,206                162,580    -                162,580              -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              19,427      2,914                  22,341      22,341           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              160,801    24,120                184,921    22,341           162,580              -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,761        176                     1,937        1,937             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              8,932        893                     9,825        9,825             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  6                    -                  47               -            14                       79             79                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              910           136                     1,046        1,046             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              610           61                       671           671                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,110        711                     7,821        -                7,821                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              5,306        796                     6,102        6,102             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              2,115        317                     2,432        -                2,432                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              280           42                       322           -                322                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              639           96                       735           735                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              37,806      5,671                  43,477      31,086           12,391                -                    -                -             -             -             -             -                -                 562,523           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,543      2,031                  15,574      12,615           2,959                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  6                    -                  47               79,012      11,099                90,793      64,868           25,925                -                    -                576            -             -             -             11,523          19                  768,261           

2a.0 TOTAL PERIOD 2a COST -              617             11                  6                    -                  47               249,013    36,634                286,328    97,823           188,505              -                    -                576            -             -             -             11,523          19                  768,261           
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              3,127        469                     3,596        3,596             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              7,065        1,766                  8,831        8,831             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              10,192      2,235                  12,427      12,427           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              366,775    55,016                421,791    -                421,791              -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              366,775    55,016                421,791    -                421,791              -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              35,606      3,561                  39,167      39,167           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              180,613    18,061                198,674    198,674         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              6,047          -                -                 -                  -              -            1,512                  7,559        7,559             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              111                57                  -                  461             -            135                     764           764                -                      -                    -                5,595         -             -             -             111,903        182                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              9,196        1,379                  10,576      10,576           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              11,515      1,152                  12,667      12,667           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,506        751                     8,256        -                8,256                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              10,904      1,636                  12,540      12,540           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              5,666        850                     6,516        -                6,516                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              6,330        950                     7,280        7,280             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              280,802    42,120                322,922    72,658           250,265              -                    -                -             -             -             -             -                -                 3,790,775        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              114,547    17,182                131,729    71,924           59,805                -                    -                -             -             -             -             -                -                 1,684,789        
2b.4 Subtotal Period 2b Period-Dependent Costs -              6,047          111                57                  -                  461             662,686    89,288                758,650    433,808         324,843              -                    -                5,595         -             -             -             111,903        182                5,475,563        

2b.0 TOTAL PERIOD 2b COST -              6,047          111                57                  -                  461             1,039,652 146,539              1,192,868 446,234         746,634              -                    -                5,595         -             -             -             111,903        182                5,475,563        

PERIOD 2 TOTALS -              6,664          122                63                  -                  509             1,288,665 183,173              1,479,196 544,057         935,139              -                    -                6,171         -             -             -             123,426        201                6,243,824        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.9.5 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.9.6 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.9.10 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3a.1.9.11 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
3a.1.9.12 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.9.13 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.9.14 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.9 Total -              -              -                -                 -                  -              5,736        860                     6,597        6,011             -                      586                    -                -             -             -             -             -                -                 44,633             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              15,341      2,301                  17,643      17,057           -                      586                    -                -             -             -             -             -                -                 73,463             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
3a.2.2 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
3a.2 Subtotal Period 3a Additional Costs -              -              28                  29                  14                   -              5,930        1,788                  7,788        7,788             -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 3a Collateral Costs
3a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              5,693        854                     6,547        -                6,547                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              -              -                -                 -                  -              5,693        854                     6,547        -                6,547                  -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              703           70                       774           442                332                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,479        348                     3,827        3,241             586                     -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              538             -                -                 -                  -              -            135                     673           673                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  5                    -                  42               -            12                       70             70                  -                      -                    -                516            -             -             -             10,311          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              51             5                         56             -                56                       -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              148           15                       163           -                163                     -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,690        703                     5,393        5,107             286                     -                    -                -             -             -             -             -                -                 69,160             
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              16,817      2,523                  19,339      18,160           1,180                  -                    -                -             -             -             -             -                -                 260,000           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,291          10                  5                    -                  42               30,893      4,658                  36,900      34,169           2,731                  -                    -                516            -             -             -             10,311          17                  329,160           

3a.0 TOTAL PERIOD 3a COST -              1,291          38                  34                  14                   42               57,857      9,601                  68,878      59,014           9,278                  586                    43                 516            -             -             -             15,565          30,678           413,475           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.10 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.11 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
3b.1.1.12 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3b.1.1.13 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.14 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.15 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,839        426                     3,265        -                3,265                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              4,103        954                     7,311        4,047             3,265                  -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              351           35                       386           386                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,614        161                     1,776        1,483             293                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    3                    -                  24               -            7                         40             40                  -                      -                    -                291            -             -             -             5,814            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              906           136                     1,042        1,042             -                      -                    -                -             -             -             -             -                -                 -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              25             3                         28             -                28                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         81             -                81                       -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,338        351                     2,689        2,547             143                     -                    -                -             -             -             -             -                -                 34,485             
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              8,385        1,258                  9,643        9,055             588                     -                    -                -             -             -             -             -                -                 129,644           
3b.4 Subtotal Period 3b Period-Dependent Costs 39               671             6                    3                    -                  24               20,628      3,129                  24,499      23,302           1,197                  -                    -                291            -             -             -             5,814            9                    222,210           

3b.0 TOTAL PERIOD 3b COST 1,093          1,871          6                    3                    -                  24               28,938      4,714                  36,649      31,725           4,462                  463                    -                291            -             -             -             5,814            9                    254,951           

PERIOD 3 TOTALS 1,093          3,162          44                  37                  14                   66               86,795      14,316                105,528    90,739           13,740                1,049                 43                 806            -             -             -             21,379          30,688           668,425           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Recirculation System Piping & Valves 23               85               27                  32                  185                 264             -            134                     750           750                -                      -                    676               715            -             -             -             94,867          1,594             -                   
4a.1.1.2 Recirculation Pumps & Motors 8                 56               16                  37                  252                 270             -            131                     771           771                -                      -                    568               473            -             -             -             112,200        1,049             -                   
4a.1.1.3 CRDMs & NIs Removal 41               801             415                98                  -                  1,130          -            560                     3,045        3,045             -                      -                    -                3,741         -             -             -             213,700        12,506           -                   
4a.1.1.4 Reactor Vessel Internals 139             6,098          11,330           1,029             -                  25,657        278           20,603                65,135      65,135           -                      -                    -                2,943         1,628         600            -             337,343        22,415           1,055               
4a.1.1.5 Reactor Vessel -              8,498          1,818             837                -                  6,301          278           10,229                27,961      27,961           -                      -                    -                17,823       -             -             -             1,110,260     22,415           1,055               
4a.1.1 Totals 211             15,538        13,605           2,034             438                 33,622        557           31,657                97,662      97,662           -                      -                    1,244            25,695       1,628         600            -             1,868,371     59,979           2,110               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              340             1,356             521                6,139              439             -            1,330                  10,126      10,126           -                      -                    24,835          1,383         -             -             -             1,577,959     4,796             -                   
4a.1.3 Main Condensers -              1,207          360                194                3,225              244             -            912                     6,142        6,142             -                      -                    17,396          727            -             -             -             828,955        16,823           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
4a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
4a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
4a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
4a.1.5.1 Automatic Press Relief                  -              106             2                    10                  182                 -              -            56                       356           356                -                      -                    1,088            -             -             -             -             44,184          1,468             -                   
4a.1.5.2 Chemistry Sampling                      -              24               0                    2                    35                   -              -            12                       73             73                  -                      -                    207               -             -             -             -             8,422            356                -                   
4a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    0                     -              -            0                         2               2                    -                      -                    1                   -             -             -             -             61                 25                  -                   
4a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
4a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
4a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
4a.1.5.7 Condensate & Feedwater                  -              888             60                  281                5,046              -              -            1,027                  7,303        7,303             -                      -                    30,157          -             -             -             -             1,224,704     12,501           -                   
4a.1.5.8 Condensate & Feedwater - Insulated      -              444             12                  55                  980                 -              -            267                     1,757        1,757             -                      -                    5,855            -             -             -             -             237,764        6,185             -                   
4a.1.5.9 Condensate Demin                        -              494             9                    44                  792                 -              -            250                     1,590        1,590             -                      -                    4,735            -             -             -             -             192,293        6,784             -                   
4a.1.5.10 Condensate Storage                      -              657             16                  77                  1,378              -              -            384                     2,512        2,512             -                      -                    8,237            -             -             -             -             334,489        9,265             -                   
4a.1.5.11 Control Rod Drive                       -              3                 0                    0                    4                     -              -            1                         8               8                    -                      -                    24                 -             -             -             -             976               36                  -                   
4a.1.5.12 Control Rod Drive Hydraulic             -              374             5                    23                  408                 -              -            159                     968           968                -                      -                    2,440            -             -             -             -             99,094          5,255             -                   
4a.1.5.13 Core Spray                              -              71               10                  48                  855                 -              -            154                     1,138        1,138             -                      -                    5,109            -             -             -             -             207,487        1,026             -                   
4a.1.5.14 Core Spray - Insulated                  -              131             2                    11                  198                 -              -            64                       407           407                -                      -                    1,184            -             -             -             -             48,081          1,806             -                   
4a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
4a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
4a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
4a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
4a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
4a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
4a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
4a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
4a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
4a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.27 High Pressure Coolant Injection         -              60               3                    12                  211                 -              -            49                       334           334                -                      -                    1,262            -             -             -             -             51,257          850                -                   
4a.1.5.28 High Pressure Coolant Injection - Insula -              198             4                    21                  379                 -              -            110                     713           713                -                      -                    2,266            -             -             -             -             92,018          2,734             -                   
4a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
4a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
4a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
4a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
4a.1.5.34 Main Condenser                          -              177             4                    18                  318                 -              -            95                       613           613                -                      -                    1,903            -             -             -             -             77,301          2,443             -                   
4a.1.5.35 Main Steam                              -              225             6                    28                  498                 -              -            136                     892           892                -                      -                    2,975            -             -             -             -             120,806        3,122             -                   
4a.1.5.36 Main Turbine                            -              909             63                  298                5,335              -              -            1,079                  7,684        7,684             -                      -                    31,885          -             -             -             -             1,294,866     12,952           -                   
4a.1.5.37 Main Turbine - Insulated                -              193             7                    32                  579                 -              -            141                     952           952                -                      -                    3,460            -             -             -             -             140,506        2,725             -                   
4a.1.5.38 Miscellaneous                           -              38               1                    3                    51                   -              -            18                       110           110                -                      -                    302               -             -             -             -             12,283          556                -                   
4a.1.5.39 Off Gas Recombiner                      -              169             6                    27                  479                 -              -            119                     799           799                -                      -                    2,861            -             -             -             -             116,194        2,387             -                   
4a.1.5.40 Off Gas Recombiner - Insulated          -              351             5                    22                  393                 -              -            150                     921           921                -                      -                    2,350            -             -             -             -             95,441          4,785             -                   
4a.1.5.41 Post Accident Sampling                  -              23               0                    1                    16                   -              -            8                         48             48                  -                      -                    99                 -             -             -             -             4,004            306                -                   
4a.1.5.42 Post Accident Sampling - Insulated      -              15               0                    1                    11                   -              -            6                         33             33                  -                      -                    67                 -             -             -             -             2,737            190                -                   
4a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
4a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
4a.1.5.45 Reactor Feedwater Pump Seal             -              50               1                    3                    55                   -              -            21                       130           130                -                      -                    327               -             -             -             -             13,295          687                -                   
4a.1.5.46 Residual Heat Removal                   -              226             58                  147                2,110              514             -            529                     3,584        3,584             -                      -                    12,609          1,519         -             -             -             609,174        3,282             -                   
4a.1.5.47 Residual Heat Removal - Insulated       -              500             39                  74                  851                 464             -            384                     2,312        2,312             -                      -                    5,084            1,374         -             -             -             294,206        7,027             -                   
4a.1.5.48 Rx Core Isolation Cooling               -              43               1                    3                    61                   -              -            21                       129           129                -                      -                    364               -             -             -             -             14,781          609                -                   
4a.1.5.49 Rx Core Isolation Cooling - Insulated   -              97               1                    5                    94                   -              -            39                       237           237                -                      -                    563               -             -             -             -             22,843          1,315             -                   
4a.1.5.50 Rx Recirculation                        -              53               5                    4                    16                   52               -            30                       161           161                -                      -                    96                 152            -             -             -             13,794          691                -                   
4a.1.5.51 Snubbers                                -              151             1                    5                    84                   -              -            51                       292           292                -                      -                    502               -             -             -             -             20,395          2,272             -                   
4a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
4a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
4a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
4a.1.5.55 Traversing Incore Probe                 -              3                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    2                   5                -             -             -             379               46                  -                   
4a.1.5 Totals -              7,490          347                1,370             23,501            1,032          -            5,894                  39,634      39,610           -                      24                      140,459        3,050         -             -             -             5,899,167     104,297         -                   

4a.1.6 Scaffolding in support of decommissioning -              2,106          22                  12                  191                 31               -            567                     2,929        2,929             -                      -                    1,030            91              -             -             -             52,111          19,968           -                   

4a.1 Subtotal Period 4a Activity Costs 211             27,165        15,691           4,132             33,494            35,367        557           40,431                157,048    157,024         -                      24                      184,963        30,945       1,628         600            -             10,226,560   209,462         2,110               

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 4                 -              7                    12                  -                  28               -            12                       63             63                  -                      -                    -                64              -             -             -             3,856            13                  -                   
4a.3.3 Small tool allowance -              267             -                -                 -                  -              -            40                       307           276                -                      31                      -                -             -             -             -             -                -                 -                   
4a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              6,395        959                     7,355        -                7,355                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 4                 267             7                    12                  -                  28               6,395        1,011                  7,724        339                7,355                  31                      -                64              -             -             -             3,856            13                  -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 87               -              -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              790           79                       869           869                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              3,594        359                     3,953        3,293             660                     -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,872          -                -                 -                  -              -            468                     2,340        2,340             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              2,811          -                -                 -                  -              -            422                     3,232        3,232             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              89                  46                  -                  370             -            108                     612           612                -                      -                    -                4,485         -             -             -             89,703          146                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              1,938        291                     2,229        2,229             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              57             6                         63             -                63                       -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              544           54                       598           598                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              167           17                       183           -                183                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              2,380        357                     2,737        2,737             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              477           72                       549           549                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              126           19                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              140           21                       162           162                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,258        189                     1,447        1,447             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              6,666        1,000                  7,666        5,734             1,932                  -                    -                -             -             -             -             -                -                 101,051           
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,604      2,191                  16,795      16,795           -                      -                    -                -             -             -             -             -                -                 161,214           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,141      2,871                  22,012      20,691           1,321                  -                    -                -             -             -             -             -                -                 294,391           
4a.4 Subtotal Period 4a Period-Dependent Costs 87               4,683          89                  46                  -                  370             51,884      8,545                  65,702      61,399           4,304                  -                    -                4,485         -             -             -             89,703          146                556,657           

4a.0 TOTAL PERIOD 4a COST 302             32,114        15,787           4,190             33,494            35,765        58,836      49,986                230,475    218,761         11,658                55                      184,963        35,494       1,628         600            -             10,320,120   209,621         558,767           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 591             58               103                149                -                  2,572          -            986                     4,459        4,459             -                      -                    -                7,653         -             -             -             486,170        906                -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems
4b.1.2.1 ALARA/Radiological                      -              16               0                    0                    8                     -              -            5                         30             30                  -                      -                    49                 -             -             -             -             1,987            247                -                   
4b.1.2.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
4b.1.2.3 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.4 Decontamination Projects                -              1                 0                    0                    1                     -              -            0                         2               2                    -                      -                    3                   -             -             -             -             125               15                  -                   
4b.1.2.5 Electrical - Contaminated               -              400             5                    23                  421                 -              -            167                     1,016        1,016             -                      -                    2,514            -             -             -             -             102,112        5,633             -                   
4b.1.2.6 Electrical - Contaminated Fuel Pool     -              42               1                    2                    42                   -              -            17                       105           105                -                      -                    253               -             -             -             -             10,272          592                -                   
4b.1.2.7 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
4b.1.2.8 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
4b.1.2.9 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
4b.1.2.10 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
4b.1.2.11 Fuel Pool Cooling & Cleanup             -              387             20                  33                  343                 241             -            216                     1,241        1,241             -                      -                    2,051            712            -             -             -             128,918        5,363             -                   
4b.1.2.12 Fuel Pool Cooling & Cleanup - Insulated -              37               2                    3                    22                   24               -            19                       107           107                -                      -                    130               71              -             -             -             9,830            514                -                   
4b.1.2.13 HVAC Ductwork                           -              276             6                    26                  469                 -              -            144                     921           921                -                      -                    2,805            -             -             -             -             113,913        3,539             -                   
4b.1.2.14 HVAC Ductwork - Fuel Pool Area          -              31               1                    3                    52                   -              -            16                       102           102                -                      -                    312               -             -             -             -             12,657          393                -                   
4b.1.2.15 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
4b.1.2.16 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
4b.1.2.17 Heating & Ventilation                   -              433             13                  59                  1,060              -              -            277                     1,842        1,842             -                      -                    6,334            -             -             -             -             257,243        6,340             -                   
4b.1.2.18 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
4b.1.2.19 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
4b.1.2.20 Liquid Radwaste                         -              621             31                  57                  703                 311             -            350                     2,072        2,072             -                      -                    4,203            915            -             -             -             229,422        8,550             -                   
4b.1.2.21 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
4b.1.2.22 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
4b.1.2.23 Off Gas Holdup                          -              310             7                    34                  607                 -              -            174                     1,133        1,133             -                      -                    3,629            -             -             -             -             147,355        4,256             -                   
4b.1.2.24 Primary Containment                     -              411             16                  77                  1,389              -              -            324                     2,218        2,218             -                      -                    8,302            -             -             -             -             337,148        5,729             -                   
4b.1.2.25 Process Radiation Monitors              -              41               0                    2                    36                   -              -            16                       95             95                  -                      -                    213               -             -             -             -             8,667            577                -                   
4b.1.2.26 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
4b.1.2.27 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
4b.1.2.28 Rx Component Handling Equip             -              127             11                  24                  291                 139             -            115                     708           708                -                      -                    1,737            415            -             -             -             96,901          1,839             -                   
4b.1.2.29 Rx Pressure Vessel                      -              43               5                    5                    27                   57               -            30                       167           167                -                      -                    161               169            -             -             -             17,375          578                -                   
4b.1.2.30 Rx Water Cleanup                        -              239             16                  15                  47                   214             -            124                     655           655                -                      -                    278               630            -             -             -             51,819          3,264             -                   
4b.1.2.31 Secondary Containment                   -              112             3                    13                  229                 -              -            65                       421           421                -                      -                    1,372            -             -             -             -             55,702          1,569             -                   
4b.1.2.32 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
4b.1.2.33 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
4b.1.2.34 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
4b.1.2.35 Solid Radwaste                          -              446             21                  45                  567                 223             -            261                     1,563        1,563             -                      -                    3,390            659            -             -             -             179,772        6,270             -                   
4b.1.2.36 Structures & Buildings                  -              70               1                    4                    80                   -              -            30                       185           185                -                      -                    477               -             -             -             -             19,351          1,005             -                   
4b.1.2.37 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
4b.1.2.38 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
4b.1.2 Totals -              8,342          249                841                13,829            1,210          -            4,613                  29,085      29,073           -                      11                      82,654          3,571         -             -             -             3,585,374     114,290         -                   

4b.1.3 Scaffolding in support of decommissioning -              3,159          33                  19                  286                 46               -            850                     4,394        4,394             -                      -                    1,545            136            -             -             -             78,166          29,953           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor Building                       4,668          2,596          178                516                8,044              1,181          -            4,580                  21,764      21,764           -                      -                    48,077          7,014         -             -             -             2,317,670     100,718         -                   
4b.1.4.2 Admin                                   96               5                 0                    3                    -                  15               -            53                       172           172                -                      -                    -                145            -             -             -             6,840            1,421             -                   
4b.1.4.3 HPCI Room                               26               25               1                    3                    20                   14               -            26                       115           115                -                      -                    118               125            -             -             -             10,759          703                -                   
4b.1.4.4 Hot Shop                                15               4                 0                    2                    -                  11               -            11                       43             43                  -                      -                    -                103            -             -             -             4,860            254                -                   
4b.1.4.5 LLRW Storage & Shipping                 52               22               2                    8                    5                     45               -            45                       179           179                -                      -                    31                 433            -             -             -             21,708          1,003             -                   
4b.1.4.6 Offgas Stack                            336             241             7                    23                  225                 82               -            286                     1,199        1,199             -                      -                    1,343            669            -             -             -             87,045          7,924             -                   
4b.1.4.7 Offgas Storage & Compressor             36               15               1                    6                    4                     33               -            32                       128           128                -                      -                    25                 316            -             -             -             15,948          696                -                   
4b.1.4.8 Radwaste                                109             54               3                    17                  29                   96               -            100                     410           410                -                      -                    172               910            -             -             -             49,943          2,229             -                   
4b.1.4.9 Radwaste Material Storage Warehouse     57               21               2                    9                    -                  52               -            48                       189           189                -                      -                    -                495            -             -             -             23,400          1,062             -                   
4b.1.4.10 Recombiner                              24               22               1                    5                    33                   24               -            30                       140           140                -                      -                    199               216            -             -             -             18,405          616                -                   
4b.1.4.11 Turbine                                 638             314             21                  104                215                 564             -            588                     2,444        2,444             -                      -                    1,283            5,299         -             -             -             303,150        12,856           -                   
4b.1.4.12 Turbine Building Addition               53               19               1                    8                    -                  45               -            44                       169           169                -                      -                    -                434            -             -             -             20,478          968                -                   
4b.1.4.13 Reactor (Post Fuel)                    849             2,325          172                913                329                 5,301          -            2,535                  12,425      12,425           -                      -                    1,969            50,605       -             -             -             2,471,778     40,860           -                   
4b.1.4 Totals 6,960          5,663          390                1,617             8,904              7,465          -            8,379                  39,378      39,378           -                      -                    53,216          66,764       -             -             -             5,351,984     171,309         -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 7,551          17,223        776                2,626             23,019            11,293        526           14,907                77,921      77,910           -                      11                      137,414        78,124       -             -             -             9,501,694     316,457         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
4b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
4b.2.3 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

4b.2 Subtotal Period 4b Additional Costs -              1,972          23                  92                  1,211              -              1,835        1,185                  6,317        6,317             -                      -                    11,760          -             -             -             -             294,000        12,525           12,480             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 12               -              22                  39                  -                  88               -            36                       196           196                -                      -                    -                202            -             -             -             12,097          39                  -                   
4b.3.3 Small tool allowance -              397             -                -                 -                  -              -            60                       456           456                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              14,092      2,114                  16,206      -                16,206                -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 12               397             152                121                1,112              266             14,092      2,446                  18,597      2,392             16,206                -                    6,000            731            -             -             -             315,705        186                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,701          -              -                -                 -                  -              -            425                     2,126        2,126             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              1,434        143                     1,577        1,577             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              6,289        629                     6,917        5,721             1,197                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,050          -                -                 -                  -              -            763                     3,813        3,813             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              5,239          -                -                 -                  -              -            786                     6,024        6,024             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              117                60                  -                  486             -            142                     805           805                -                      -                    -                5,895         -             -             -             117,897        192                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,777        417                     3,194        3,194             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              104           10                       114           -                114                     -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              986           99                       1,085        1,085             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              302           30                       332           -                332                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              4,319        648                     4,967        4,967             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              866           130                     996           996                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              228           34                       262           -                262                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              255           38                       293           293                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              2,283        343                     2,626        2,626             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              12,097      1,815                  13,912      3,826             10,086                -                    -                -             -             -             -             -                -                 183,371           
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              25,916      3,887                  29,803      29,803           -                      -                    -                -             -             -             -             -                -                 284,065           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              32,869      4,930                  37,799      35,380           2,419                  -                    -                -             -             -             -             -                -                 504,534           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,701          8,289          117                60                  -                  486             90,726      15,269                116,648    102,236         14,411                -                    -                5,895         -             -             -             117,897        192                971,970           

4b.0 TOTAL PERIOD 4b COST 9,264          27,881        1,067             2,898             25,343            12,044        107,179    33,806                219,483    188,855         30,617                11                      155,174        84,750       -             -             -             10,229,300   329,361         988,546           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              4,289        643                     4,933        -                4,933                  -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              5,553        833                     6,386        1,454             4,933                  -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           -                583                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,198        220                     2,417        1,975             442                     -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              708             -                -                 -                  -              -            177                     884           884                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              38             4                         42             -                42                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              3,463        519                     3,982        1,565             2,417                  -                    -                -             -             -             -             -                -                 50,932             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
4f.4 Subtotal Period 4f Period-Dependent Costs -              708             7                    4                    -                  29               19,969      3,016                  23,732      19,140           4,593                  -                    -                355            -             -             -             7,097            12                  188,838           

4f.0 TOTAL PERIOD 4f COST -              708             7                    4                    -                  29               32,608      5,974                  39,330      29,805           9,526                  -                    -                355            -             -             -             7,097            95,059           195,078           

PERIOD 4 TOTALS 9,566          60,703        16,861           7,092             58,837            47,839        198,623    89,767                489,288    437,421         51,801                66                      340,138        120,599     1,628         600            -             20,556,510   634,041         1,742,391        
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
5b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
5b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
5b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
5b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
5b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
5b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
5b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
5b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
5b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
5b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
5b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
5b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
5b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
5b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
5b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
5b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
5b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
5b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
5b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
5b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
5b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.6 Disposition of Original MPC Canisters -              55               185                954                -                  5,641          -            1,709                  8,544        8,544             -                      -                    -                21,097       -             -             -             2,505,700     337                -                   
5b.2 Subtotal Period 5b Additional Costs -              9,737          185                954                -                  5,641          1,183        3,339                  21,039      8,544             -                      12,495               -                21,097       -             -             -             2,505,700     11,907           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              111             -                -                 -                  -              -            17                       127           -                -                      127                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              10,914      1,637                  12,551      -                12,551                -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              111             -                -                 -                  -              10,914      1,654                  12,678      -                12,551                127                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              1,220        122                     1,342        -                1,342                  -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              4,534        453                     4,988        -                -                      4,988                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                362                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              414           41                       456           -                456                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257           26                       283           -                283                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        0                    860                     429                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194           29                       223           -                223                     -                    -                -             -             -             -             -                -                 -                   
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              217           33                       249           0                    150                     100                    -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              7,971        1,196                  9,167        0                    8,580                  587                    -                -             -             -             -             -                -                 117,235           
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              7,148        1,072                  8,220        -                2,129                  6,091                 -                -             -             -             -             -                -                 101,904           
5b.4 Subtotal Period 5b Period-Dependent Costs -              5,842          -                -                 -                  -              35,122      5,823                  46,787      0                    14,385                32,402               -                -             -             -             -             -                -                 341,785           

5b.0 TOTAL PERIOD 5b COST -              24,755        185                954                -                  5,641          47,419      12,205                91,160      8,775             26,936                55,449               -                21,097       -             -             -             2,505,700     72,633           343,345           

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              142,259    21,339                163,598    -                163,598              -                    -                -             -             -             -             -                -                 -                   
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              142,259    21,339                163,598    -                163,598              -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              27,126      2,713                  29,838      -                29,838                -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              35,797      3,580                  39,376      -                39,376                -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              9,215        922                     10,137      -                10,137                -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              5,718        572                     6,290        -                6,290                  -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              8,307        1,246                  9,553        -                9,553                  -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              4,317        648                     4,964        -                4,964                  -                    -                -             -             -             -             -                -                 -                   
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              4,823        723                     5,546        -                5,546                  -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              150,854    22,628                173,482    -                173,482              -                    -                -             -             -             -             -                -                 2,165,930        
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              11,823      1,773                  13,597      -                13,597                -                    -                -             -             -             -             -                -                 80,220             
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              73,686      11,053                84,739      -                84,739                -                    -                -             -             -             -             -                -                 1,062,910        
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              331,665    45,857                377,522    -                377,522              -                    -                -             -             -             -             -                -                 3,309,059        

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              473,925    67,196                541,121    -                541,121              -                    -                -             -             -             -             -                -                 3,309,059        

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
5d.1.1 Totals -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              27             3                         30             30                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              35             3                         38             38                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8               1                         9               -                9                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6               1                         6               -                6                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              8               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              150           23                       173           173                -                      -                    -                -             -             -             -             -                -                 2,154               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39             6                         45             45                  -                      -                    -                -             -             -             -             -                -                 539                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              278           38                       316           301                15                       -                    -                -             -             -             -             -                -                 2,693               

5d.0 TOTAL PERIOD 5d COST -              -              1,083             -                 -                  4,313          306           960                     6,661        6,615             47                       -                    -                -             -             -             1,160         225,765        -                 2,693               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               
5e.2 Subtotal Period 5e Additional Costs -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              118           30                       148           148                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              248           62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              12             3                         15             15                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              71             18                       89             89                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41             10                       52             52                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              352           88                       440           440                -                      -                    -                -             -             -             -             -                -                 4,999               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261           65                       326           326                -                      -                    -                -             -             -             -             -                -                 3,792               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              1,104        276                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 8,792               

5e.0 TOTAL PERIOD 5e COST -              0                 3                    33                  -                  283             3,190        877                     4,387        4,387             -                      -                    -                848            -             -             -             131,507        10,502           11,017             
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Table I
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Mon, Aug 31, 2020 at 18:55:55 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  
5f.2 Subtotal Period 5f Additional Costs -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              127           13                       140           -                -                      140                    -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              118             -                -                 -                  -              -            18                       136           -                -                      136                    -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         7               -                -                      7                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              37             5                         42             -                -                      42                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21             3                         24             -                -                      24                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              180           27                       207           -                -                      207                    -                -             -             -             -             -                -                 2,562               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              111           17                       128           -                -                      128                    -                -             -             -             -             -                -                 1,590               
5f.4 Subtotal Period 5f Period-Dependent Costs -              118             -                -                 -                  -              482           84                       685           -                -                      685                    -                -             -             -             -             -                -                 4,151               

5f.0 TOTAL PERIOD 5f COST -              1,693          -                -                 -                  -              738           358                     2,790        -                -                      2,790                 -                -             -             -             -             -                7,309             4,311               

PERIOD 5 TOTALS -              26,448        1,271             987                -                  10,238        525,577    81,597                646,118    19,776           568,103              58,239               -                21,944       -             -             1,160         2,862,972     90,444           3,670,425        

TOTAL COST TO DECOMMISSION 21,016        100,409      18,576           8,641             58,852            59,781        2,228,133 393,023              2,888,431 1,248,652      1,580,426           59,354               340,180        153,182     1,628         600            1,160         23,731,310   873,407         13,370,640      

TOTAL COST TO DECOMMISSION WITH 15.75% CONTINGENCY: $2,888,431  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 43.23% OR: $1,248,652  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 54.72% OR: $1,580,426  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 2.05% OR: $59,354  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 155,409 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 873,407  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 250 of 266



Monticello Nuclear Generating Plant Document X01-1775-002, Rev. 0 
Decommissioning Cost Analysis Appendix J, Page 1 of 13 
 

TLG Services, LLC  

 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX J 
 

DETAILED COST ANALYSIS 
 

SCENARIO 8: SAFSTOR with 200 Year DFS 
 
 
 

 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 251 of 266



Monticello Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-002, Rev. 0
Appendix J, Page 2 of 13

Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.18.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.19 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              6,120        980                     7,100        7,100             -                      -                    -                -             -             -             -             -                -                 44,390             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,323        198                     1,522        -                1,522                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              9,892        1,484                  11,376      11,376           -                      -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              11,215      1,682                  12,897      11,376           1,522                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              2,328        233                     2,561        2,561             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,570        357                     3,927        3,927             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  6                    -                  50               -            15                       83             83                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              3,428        343                     3,770        -                3,770                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              845           127                     971           -                971                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              16,372      2,456                  18,827      18,827           -                      -                    -                -             -             -             -             -                -                 245,440           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              27,285      4,093                  31,378      31,378           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  6                    -                  50               59,389      8,679                  69,502      64,632           4,870                  -                    -                610            -             -             -             12,190          20                  667,680           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  6                    -                  50               76,724      11,341                89,500      83,108           6,392                  -                    -                610            -             -             -             12,190          20                  712,070           
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor Building                       5,155          -              -                -                 -                  -              -            2,577                  7,732        7,732             -                      -                    -                -             -             -             -             -                70,157           -                   
1b.1.1.2 Admin                                   95               -              -                -                 -                  -              -            48                       143           143                -                      -                    -                -             -             -             -             -                1,357             -                   
1b.1.1.3 HPCI Room                               25               -              -                -                 -                  -              -            13                       38             38                  -                      -                    -                -             -             -             -             -                350                -                   
1b.1.1.4 Hot Shop                                15               -              -                -                 -                  -              -            7                         22             22                  -                      -                    -                -             -             -             -             -                208                -                   
1b.1.1.5 LLRW Storage & Shipping                 49               -              -                -                 -                  -              -            25                       74             74                  -                      -                    -                -             -             -             -             -                705                -                   
1b.1.1.6 Offgas Stack                            326             -              -                -                 -                  -              -            163                     489           489                -                      -                    -                -             -             -             -             -                4,575             -                   
1b.1.1.7 Offgas Storage & Compressor             34               -              -                -                 -                  -              -            17                       51             51                  -                      -                    -                -             -             -             -             -                488                -                   
1b.1.1.8 Radwaste                                103             -              -                -                 -                  -              -            51                       154           154                -                      -                    -                -             -             -             -             -                1,473             -                   
1b.1.1.9 Radwaste Material Storage Warehouse     54               -              -                -                 -                  -              -            27                       81             81                  -                      -                    -                -             -             -             -             -                768                -                   
1b.1.1.10 Recombiner                              23               -              -                -                 -                  -              -            11                       34             34                  -                      -                    -                -             -             -             -             -                323                -                   
1b.1.1.11 Turbine                                 600             -              -                -                 -                  -              -            300                     900           900                -                      -                    -                -             -             -             -             -                8,583             -                   
1b.1.1.12 Turbine Building Addition               50               -              -                -                 -                  -              -            25                       74             74                  -                      -                    -                -             -             -             -             -                709                -                   
1b.1.1.13 Reactor (Post Fuel)                    830             -              -                -                 -                  -              -            415                     1,245        1,245             -                      -                    -                -             -             -             -             -                11,337           -                   
1b.1.1 Totals 7,359          -              -                -                 -                  -              -            3,679                  11,038      11,038           -                      -                    -                -             -             -             -             -                101,033         -                   

1b.1 Subtotal Period 1b Activity Costs 7,359          -              -                -                 -                  -              -            3,679                  11,038      11,038           -                      -                    -                -             -             -             -             -                101,033         -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 220             -              145                258                -                  588             -            310                     1,522        1,522             -                      -                    -                1,351         -             -             -             81,042          263                -                   
1b.3.4 Small tool allowance -              126             -                -                 -                  -              -            19                       145           145                -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              196           29                       225           -                225                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              3,601        540                     4,141        4,141             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,274          126             145                258                -                  588             3,796        1,057                  7,246        7,021             225                     -                    -                1,351         -             -             -             81,042          263                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,562          -              -                -                 -                  -              -            391                     1,953        1,953             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              890           89                       979           979                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              729             -                -                 -                  -              -            182                     911           911                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              11                  6                    -                  46               -            13                       76             76                  -                      -                    -                555            -             -             -             11,092          18                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,562          917             11                  6                    -                  46               14,599      2,687                  19,828      18,775           1,053                  -                    -                555            -             -             -             11,092          18                  166,463           

1b.0 TOTAL PERIOD 1b COST 10,195        1,043          156                264                -                  634             31,070      9,325                  52,688      51,410           1,278                  -                    -                1,905         -             -             -             92,135          101,314         166,463           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 161             -              107                190                -                  433             -            228                     1,120        1,120             -                      -                    -                994            -             -             -             59,653          194                -                   
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,539        381                     2,920        -                2,920                  -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              2,734        410                     3,145        3,145             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 161             5                 107                190                -                  433             5,273        1,020                  7,190        4,270             2,920                  -                    -                994            -             -             -             59,653          194                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              580           58                       638           638                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              888           89                       977           977                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    2                    -                  13               -            4                         21             21                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              453           68                       521           521                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              708           71                       779           -                779                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              652           98                       750           750                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              4,082        612                     4,694        4,694             -                      -                    -                -             -             -             -             -                -                 61,192             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,803        1,020                  7,823        7,823             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              436             3                    2                    -                  13               14,597      2,166                  17,216      16,163           1,053                  -                    -                152            -             -             -             3,039            5                    166,463           

1c.0 TOTAL PERIOD 1c COST 161             1,021          110                192                -                  446             20,678      3,505                  26,113      22,140           3,973                  -                    -                1,146         -             -             -             62,692          16,700           167,046           

PERIOD 1 TOTALS 10,357        3,431          278                462                -                  1,130          128,472    24,170                168,301    156,658         11,643                -                    -                3,661         -             -             -             167,017        118,034         1,045,579        

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              155           23                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              504           111                     615           615                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              8,696        1,304                  10,000      10,000           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              141,374    21,206                162,580    -                162,580              -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              19,427      2,914                  22,341      22,341           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              160,801    24,120                184,921    22,341           162,580              -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,761        176                     1,937        1,937             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              8,932        893                     9,825        9,825             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  6                    -                  47               -            14                       79             79                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              910           136                     1,046        1,046             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              610           61                       671           671                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,110        711                     7,821        -                7,821                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              5,306        796                     6,102        6,102             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              2,115        317                     2,432        -                2,432                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              280           42                       322           -                322                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              639           96                       735           735                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              37,806      5,671                  43,477      31,086           12,391                -                    -                -             -             -             -             -                -                 562,523           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,543      2,031                  15,574      12,615           2,959                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  6                    -                  47               79,012      11,099                90,793      64,868           25,925                -                    -                576            -             -             -             11,523          19                  768,261           

2a.0 TOTAL PERIOD 2a COST -              617             11                  6                    -                  47               249,013    36,634                286,328    97,823           188,505              -                    -                576            -             -             -             11,523          19                  768,261           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Direct Decommissioning Activities (continued)
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              3,127        469                     3,596        3,596             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              7,065        1,766                  8,831        8,831             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              10,192      2,235                  12,427      12,427           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              366,775    55,016                421,791    -                421,791              -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              366,775    55,016                421,791    -                421,791              -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              35,606      3,561                  39,167      39,167           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              180,613    18,061                198,674    198,674         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              6,047          -                -                 -                  -              -            1,512                  7,559        7,559             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              111                57                  -                  461             -            135                     764           764                -                      -                    -                5,595         -             -             -             111,903        182                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              9,196        1,379                  10,576      10,576           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              11,515      1,152                  12,667      12,667           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              7,506        751                     8,256        -                8,256                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              10,904      1,636                  12,540      12,540           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              5,666        850                     6,516        -                6,516                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              6,330        950                     7,280        7,280             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              280,802    42,120                322,922    72,658           250,265              -                    -                -             -             -             -             -                -                 3,790,775        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              114,547    17,182                131,729    71,924           59,805                -                    -                -             -             -             -             -                -                 1,684,789        
2b.4 Subtotal Period 2b Period-Dependent Costs -              6,047          111                57                  -                  461             662,686    89,288                758,650    433,808         324,843              -                    -                5,595         -             -             -             111,903        182                5,475,563        

2b.0 TOTAL PERIOD 2b COST -              6,047          111                57                  -                  461             1,039,652 146,539              1,192,868 446,234         746,634              -                    -                5,595         -             -             -             111,903        182                5,475,563        

PERIOD 2 TOTALS -              6,664          122                63                  -                  509             1,288,665 183,173              1,479,196 544,057         935,139              -                    -                6,171         -             -             -             123,426        201                6,243,824        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.9.5 Sacrificial shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.9.6 Moisture separators/reheaters -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3a.1.9.10 Pressure suppression structure -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3a.1.9.11 Drywell -              -              -                -                 -                  -              206           31                       236           236                -                      -                    -                -             -             -             -             -                -                 1,600               
3a.1.9.12 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.9.13 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.9.14 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.9 Total -              -              -                -                 -                  -              5,736        860                     6,597        6,011             -                      586                    -                -             -             -             -             -                -                 44,633             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              15,341      2,301                  17,643      17,057           -                      586                    -                -             -             -             -             -                -                 73,463             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              5,930        1,779                  7,708        7,708             -                      -                    -                -             -             -             -             -                30,500           10,852             
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Additional Costs (continued)
3a.2.2 Mixed & RCRA Waste -              -              28                  29                  14                   -              -            9                         80             80                  -                      -                    43                 -             -             -             -             5,253            161                -                   
3a.2 Subtotal Period 3a Additional Costs -              -              28                  29                  14                   -              5,930        1,788                  7,788        7,788             -                      -                    43                 -             -             -             -             5,253            30,661           10,852             

Period 3a Collateral Costs
3a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              5,693        854                     6,547        -                6,547                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              -              -                -                 -                  -              5,693        854                     6,547        -                6,547                  -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              703           70                       774           442                332                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,479        348                     3,827        3,241             586                     -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              538             -                -                 -                  -              -            135                     673           673                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  5                    -                  42               -            12                       70             70                  -                      -                    -                516            -             -             -             10,311          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,817        272                     2,089        2,089             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              28             3                         31             -                31                       -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              148           15                       163           -                163                     -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              2,616        392                     3,009        3,009             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              112           17                       129           -                129                     -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              125           19                       144           144                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,690        703                     5,393        5,107             286                     -                    -                -             -             -             -             -                -                 69,160             
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              16,817      2,523                  19,339      18,160           1,180                  -                    -                -             -             -             -             -                -                 260,000           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,291          10                  5                    -                  42               30,870      4,656                  36,875      34,169           2,706                  -                    -                516            -             -             -             10,311          17                  329,160           

3a.0 TOTAL PERIOD 3a COST -              1,291          38                  34                  14                   42               57,834      9,599                  68,853      59,014           9,253                  586                    43                 516            -             -             -             15,565          30,678           413,475           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              514           77                       591           591                -                      -                    -                -             -             -             -             -                -                 4,000               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD housings & NIs -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Removal primary containment -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Sacrificial shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.10 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.11 Main Turbine -              -              -                -                 -                  -              267           40                       307           307                -                      -                    -                -             -             -             -             -                -                 2,080               
3b.1.1.12 Main Condensers -              -              -                -                 -                  -              268           40                       309           309                -                      -                    -                -             -             -             -             -                -                 2,088               
3b.1.1.13 Moisture separators & reheaters -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
3b.1.1.14 Radwaste building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.15 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,208        631                     4,839        4,376             -                      463                    -                -             -             -             -             -                -                 32,741             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,839        426                     3,265        -                3,265                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              4,103        954                     7,311        4,047             3,265                  -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 39               -              -                -                 -                  -              -            10                       48             48                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              351           35                       386           386                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,614        161                     1,776        1,483             293                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    3                    -                  24               -            7                         40             40                  -                      -                    -                291            -             -             -             5,814            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              906           136                     1,042        1,042             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              14             1                         15             -                15                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         81             -                81                       -                    -                -             -             -             -             -                -                 -                   
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              1,305        196                     1,500        1,500             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              62             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,338        351                     2,689        2,547             143                     -                    -                -             -             -             -             -                -                 34,485             
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              8,385        1,258                  9,643        9,055             588                     -                    -                -             -             -             -             -                -                 129,644           
3b.4 Subtotal Period 3b Period-Dependent Costs 39               671             6                    3                    -                  24               20,616      3,128                  24,487      23,302           1,185                  -                    -                291            -             -             -             5,814            9                    222,210           

3b.0 TOTAL PERIOD 3b COST 1,093          1,871          6                    3                    -                  24               28,927      4,713                  36,637      31,725           4,449                  463                    -                291            -             -             -             5,814            9                    254,951           

PERIOD 3 TOTALS 1,093          3,162          44                  37                  14                   66               86,761      14,312                105,490    90,739           13,702                1,049                 43                 806            -             -             -             21,379          30,688           668,425           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Recirculation System Piping & Valves 23               85               27                  32                  185                 264             -            134                     750           750                -                      -                    676               715            -             -             -             94,867          1,594             -                   
4a.1.1.2 Recirculation Pumps & Motors 8                 56               16                  37                  252                 270             -            131                     771           771                -                      -                    568               473            -             -             -             112,200        1,049             -                   
4a.1.1.3 CRDMs & NIs Removal 41               801             415                98                  -                  1,130          -            560                     3,045        3,045             -                      -                    -                3,741         -             -             -             213,700        12,506           -                   
4a.1.1.4 Reactor Vessel Internals 139             6,098          11,330           1,029             -                  25,657        278           20,603                65,135      65,135           -                      -                    -                2,943         1,628         600            -             337,343        22,415           1,055               
4a.1.1.5 Reactor Vessel -              8,498          1,818             837                -                  6,301          278           10,229                27,961      27,961           -                      -                    -                17,823       -             -             -             1,110,260     22,415           1,055               
4a.1.1 Totals 211             15,538        13,605           2,034             438                 33,622        557           31,657                97,662      97,662           -                      -                    1,244            25,695       1,628         600            -             1,868,371     59,979           2,110               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              340             1,356             521                6,139              439             -            1,330                  10,126      10,126           -                      -                    24,835          1,383         -             -             -             1,577,959     4,796             -                   
4a.1.3 Main Condensers -              1,207          360                194                3,225              244             -            912                     6,142        6,142             -                      -                    17,396          727            -             -             -             828,955        16,823           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor Building                       -              332             -                -                 -                  -              -            50                       381           381                -                      -                    -                -             -             -             -             -                2,217             -                   
4a.1.4.2 Radwaste                                -              25               -                -                 -                  -              -            4                         28             28                  -                      -                    -                -             -             -             -             -                127                -                   
4a.1.4.3 Turbine                                 -              127             -                -                 -                  -              -            19                       146           146                -                      -                    -                -             -             -             -             -                1,254             -                   
4a.1.4 Totals -              483             -                -                 -                  -              -            72                       556           556                -                      -                    -                -             -             -             -             -                3,598             -                   

Disposal of Plant Systems
4a.1.5.1 Automatic Press Relief                  -              106             2                    10                  182                 -              -            56                       356           356                -                      -                    1,088            -             -             -             -             44,184          1,468             -                   
4a.1.5.2 Chemistry Sampling                      -              24               0                    2                    35                   -              -            12                       73             73                  -                      -                    207               -             -             -             -             8,422            356                -                   
4a.1.5.3 Chemistry Sampling - Insulated          -              2                 0                    0                    0                     -              -            0                         2               2                    -                      -                    1                   -             -             -             -             61                 25                  -                   
4a.1.5.4 Circulating Water - RCA                 -              207             14                  62                  1,114              -              -            230                     1,626        1,626             -                      -                    6,656            -             -             -             -             270,307        2,860             -                   
4a.1.5.5 Combustible Gas Control - Insul - RCA   -              29               0                    2                    36                   -              -            13                       80             80                  -                      -                    212               -             -             -             -             8,617            378                -                   
4a.1.5.6 Combustible Gas Control - RCA           -              18               1                    3                    48                   -              -            12                       81             81                  -                      -                    285               -             -             -             -             11,577          245                -                   
4a.1.5.7 Condensate & Feedwater                  -              888             60                  281                5,046              -              -            1,027                  7,303        7,303             -                      -                    30,157          -             -             -             -             1,224,704     12,501           -                   
4a.1.5.8 Condensate & Feedwater - Insulated      -              444             12                  55                  980                 -              -            267                     1,757        1,757             -                      -                    5,855            -             -             -             -             237,764        6,185             -                   
4a.1.5.9 Condensate Demin                        -              494             9                    44                  792                 -              -            250                     1,590        1,590             -                      -                    4,735            -             -             -             -             192,293        6,784             -                   
4a.1.5.10 Condensate Storage                      -              657             16                  77                  1,378              -              -            384                     2,512        2,512             -                      -                    8,237            -             -             -             -             334,489        9,265             -                   
4a.1.5.11 Control Rod Drive                       -              3                 0                    0                    4                     -              -            1                         8               8                    -                      -                    24                 -             -             -             -             976               36                  -                   
4a.1.5.12 Control Rod Drive Hydraulic             -              374             5                    23                  408                 -              -            159                     968           968                -                      -                    2,440            -             -             -             -             99,094          5,255             -                   
4a.1.5.13 Core Spray                              -              71               10                  48                  855                 -              -            154                     1,138        1,138             -                      -                    5,109            -             -             -             -             207,487        1,026             -                   
4a.1.5.14 Core Spray - Insulated                  -              131             2                    11                  198                 -              -            64                       407           407                -                      -                    1,184            -             -             -             -             48,081          1,806             -                   
4a.1.5.15 Demin Water - Insulated - RCA           -              15               0                    1                    14                   -              -            6                         36             36                  -                      -                    85                 -             -             -             -             3,445            181                -                   
4a.1.5.16 Demin Water - RCA                       -              41               1                    2                    42                   -              -            17                       104           104                -                      -                    253               -             -             -             -             10,278          508                -                   
4a.1.5.17 Diesel Oil - RCA                        -              2                 0                    0                    4                     -              -            1                         7               7                    -                      -                    23                 -             -             -             -             931               25                  -                   
4a.1.5.18 Drywell Atmosphere Cooling - RCA        -              38               1                    5                    92                   -              -            24                       159           159                -                      -                    548               -             -             -             -             22,244          550                -                   
4a.1.5.19 EDG Emerg Service Water - Insul - RCA   -              0                 0                    0                    0                     -              -            0                         1               1                    -                      -                    2                   -             -             -             -             84                 4                    -                   
4a.1.5.20 Electrical - Clean                      -              13               -                -                 -                  -              -            2                         15             -                -                      15                      -                -             -             -             -             -                182                -                   
4a.1.5.21 Emergency Service Water - Insul - RCA   -              21               0                    1                    23                   -              -            9                         55             55                  -                      -                    137               -             -             -             -             5,544            281                -                   
4a.1.5.22 Emergency Service Water - RCA           -              2                 0                    0                    2                     -              -            1                         5               5                    -                      -                    13                 -             -             -             -             512               22                  -                   
4a.1.5.23 GEZIP - RCA                             -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4a.1.5.24 Generator Physical Design - RCA         -              5                 0                    0                    5                     -              -            2                         12             12                  -                      -                    31                 -             -             -             -             1,250            67                  -                   
4a.1.5.25 H2-O2 Control Analyzing                 -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.26 H2-O2 Control Analyzing - Insulated     -              6                 0                    0                    4                     -              -            2                         12             12                  -                      -                    23                 -             -             -             -             948               72                  -                   
4a.1.5.27 High Pressure Coolant Injection         -              60               3                    12                  211                 -              -            49                       334           334                -                      -                    1,262            -             -             -             -             51,257          850                -                   
4a.1.5.28 High Pressure Coolant Injection - Insula -              198             4                    21                  379                 -              -            110                     713           713                -                      -                    2,266            -             -             -             -             92,018          2,734             -                   
4a.1.5.29 Hydrogen Cooling                        -              8                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                118                -                   
4a.1.5.30 Hydrogen Cooling - RCA                  -              7                 0                    0                    7                     -              -            3                         17             17                  -                      -                    39                 -             -             -             -             1,600            79                  -                   
4a.1.5.31 Hydrogen Seal Oil - RCA                 -              17               0                    2                    32                   -              -            9                         60             60                  -                      -                    189               -             -             -             -             7,669            212                -                   
4a.1.5.32 Hydrogen Water Chemistry - RCA          -              24               0                    1                    23                   -              -            10                       59             59                  -                      -                    140               -             -             -             -             5,672            304                -                   
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.33 Instrument & Service Air - RCA          -              225             4                    17                  296                 -              -            103                     644           644                -                      -                    1,768            -             -             -             -             71,810          2,733             -                   
4a.1.5.34 Main Condenser                          -              177             4                    18                  318                 -              -            95                       613           613                -                      -                    1,903            -             -             -             -             77,301          2,443             -                   
4a.1.5.35 Main Steam                              -              225             6                    28                  498                 -              -            136                     892           892                -                      -                    2,975            -             -             -             -             120,806        3,122             -                   
4a.1.5.36 Main Turbine                            -              909             63                  298                5,335              -              -            1,079                  7,684        7,684             -                      -                    31,885          -             -             -             -             1,294,866     12,952           -                   
4a.1.5.37 Main Turbine - Insulated                -              193             7                    32                  579                 -              -            141                     952           952                -                      -                    3,460            -             -             -             -             140,506        2,725             -                   
4a.1.5.38 Miscellaneous                           -              38               1                    3                    51                   -              -            18                       110           110                -                      -                    302               -             -             -             -             12,283          556                -                   
4a.1.5.39 Off Gas Recombiner                      -              169             6                    27                  479                 -              -            119                     799           799                -                      -                    2,861            -             -             -             -             116,194        2,387             -                   
4a.1.5.40 Off Gas Recombiner - Insulated          -              351             5                    22                  393                 -              -            150                     921           921                -                      -                    2,350            -             -             -             -             95,441          4,785             -                   
4a.1.5.41 Post Accident Sampling                  -              23               0                    1                    16                   -              -            8                         48             48                  -                      -                    99                 -             -             -             -             4,004            306                -                   
4a.1.5.42 Post Accident Sampling - Insulated      -              15               0                    1                    11                   -              -            6                         33             33                  -                      -                    67                 -             -             -             -             2,737            190                -                   
4a.1.5.43 RHR Service Water - Insulated - RCA     -              83               3                    14                  248                 -              -            60                       409           409                -                      -                    1,485            -             -             -             -             60,293          1,125             -                   
4a.1.5.44 RHR Service Water - RCA                 -              4                 0                    0                    6                     -              -            2                         12             12                  -                      -                    35                 -             -             -             -             1,410            57                  -                   
4a.1.5.45 Reactor Feedwater Pump Seal             -              50               1                    3                    55                   -              -            21                       130           130                -                      -                    327               -             -             -             -             13,295          687                -                   
4a.1.5.46 Residual Heat Removal                   -              226             58                  147                2,110              514             -            529                     3,584        3,584             -                      -                    12,609          1,519         -             -             -             609,174        3,282             -                   
4a.1.5.47 Residual Heat Removal - Insulated       -              500             39                  74                  851                 464             -            384                     2,312        2,312             -                      -                    5,084            1,374         -             -             -             294,206        7,027             -                   
4a.1.5.48 Rx Core Isolation Cooling               -              43               1                    3                    61                   -              -            21                       129           129                -                      -                    364               -             -             -             -             14,781          609                -                   
4a.1.5.49 Rx Core Isolation Cooling - Insulated   -              97               1                    5                    94                   -              -            39                       237           237                -                      -                    563               -             -             -             -             22,843          1,315             -                   
4a.1.5.50 Rx Recirculation                        -              53               5                    4                    16                   52               -            30                       161           161                -                      -                    96                 152            -             -             -             13,794          691                -                   
4a.1.5.51 Snubbers                                -              151             1                    5                    84                   -              -            51                       292           292                -                      -                    502               -             -             -             -             20,395          2,272             -                   
4a.1.5.52 Standby Liquid Control - Insul - RCA    -              4                 0                    0                    4                     -              -            2                         9               9                    -                      -                    22                 -             -             -             -             904               48                  -                   
4a.1.5.53 Standby Liquid Control - RCA            -              26               1                    2                    41                   -              -            13                       83             83                  -                      -                    245               -             -             -             -             9,969            341                -                   
4a.1.5.54 Stator Cooling - RCA                    -              7                 0                    1                    21                   -              -            5                         35             35                  -                      -                    126               -             -             -             -             5,135            98                  -                   
4a.1.5.55 Traversing Incore Probe                 -              3                 0                    0                    0                     2                 -            1                         7               7                    -                      -                    2                   5                -             -             -             379               46                  -                   
4a.1.5 Totals -              7,490          347                1,370             23,501            1,032          -            5,894                  39,634      39,610           -                      24                      140,459        3,050         -             -             -             5,899,167     104,297         -                   

4a.1.6 Scaffolding in support of decommissioning -              2,106          22                  12                  191                 31               -            567                     2,929        2,929             -                      -                    1,030            91              -             -             -             52,111          19,968           -                   

4a.1 Subtotal Period 4a Activity Costs 211             27,165        15,691           4,132             33,494            35,367        557           40,431                157,048    157,024         -                      24                      184,963        30,945       1,628         600            -             10,226,560   209,462         2,110               

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 4                 -              7                    12                  -                  28               -            12                       63             63                  -                      -                    -                64              -             -             -             3,856            13                  -                   
4a.3.3 Small tool allowance -              267             -                -                 -                  -              -            40                       307           276                -                      31                      -                -             -             -             -             -                -                 -                   
4a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              6,395        959                     7,355        -                7,355                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 4                 267             7                    12                  -                  28               6,395        1,011                  7,724        339                7,355                  31                      -                64              -             -             -             3,856            13                  -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 87               -              -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              790           79                       869           869                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              3,594        359                     3,953        3,293             660                     -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,872          -                -                 -                  -              -            468                     2,340        2,340             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              2,811          -                -                 -                  -              -            422                     3,232        3,232             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              89                  46                  -                  370             -            108                     612           612                -                      -                    -                4,485         -             -             -             89,703          146                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              1,938        291                     2,229        2,229             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              32             3                         35             -                35                       -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              544           54                       598           598                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              167           17                       183           -                183                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              2,380        357                     2,737        2,737             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              477           72                       549           549                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              126           19                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              140           21                       162           162                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,258        189                     1,447        1,447             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              6,666        1,000                  7,666        5,734             1,932                  -                    -                -             -             -             -             -                -                 101,051           
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              14,604      2,191                  16,795      16,795           -                      -                    -                -             -             -             -             -                -                 161,214           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,141      2,871                  22,012      20,691           1,321                  -                    -                -             -             -             -             -                -                 294,391           
4a.4 Subtotal Period 4a Period-Dependent Costs 87               4,683          89                  46                  -                  370             51,858      8,542                  65,674      61,399           4,275                  -                    -                4,485         -             -             -             89,703          146                556,657           

4a.0 TOTAL PERIOD 4a COST 302             32,114        15,787           4,190             33,494            35,765        58,810      49,984                230,446    218,761         11,630                55                      184,963        35,494       1,628         600            -             10,320,120   209,621         558,767           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 591             58               103                149                -                  2,572          -            986                     4,459        4,459             -                      -                    -                7,653         -             -             -             486,170        906                -                   

Disposal of Plant Systems
4b.1.2.1 ALARA/Radiological                      -              16               0                    0                    8                     -              -            5                         30             30                  -                      -                    49                 -             -             -             -             1,987            247                -                   
4b.1.2.2 Alternate N2 - RCA                      -              16               0                    1                    16                   -              -            7                         40             40                  -                      -                    93                 -             -             -             -             3,765            185                -                   
4b.1.2.3 Cranes/Heavy Loads/Rigging - RCA        -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.4 Decontamination Projects                -              1                 0                    0                    1                     -              -            0                         2               2                    -                      -                    3                   -             -             -             -             125               15                  -                   
4b.1.2.5 Electrical - Contaminated               -              400             5                    23                  421                 -              -            167                     1,016        1,016             -                      -                    2,514            -             -             -             -             102,112        5,633             -                   
4b.1.2.6 Electrical - Contaminated Fuel Pool     -              42               1                    2                    42                   -              -            17                       105           105                -                      -                    253               -             -             -             -             10,272          592                -                   
4b.1.2.7 Electrical - Decontam. Fuel Pool Area   -              297             5                    23                  411                 -              -            140                     876           876                -                      -                    2,457            -             -             -             -             99,783          4,090             -                   
4b.1.2.8 Electrical - Decontaminated             -              2,698          48                  218                3,906              -              -            1,298                  8,167        8,167             -                      -                    23,344          -             -             -             -             948,013        37,107           -                   
4b.1.2.9 Fire - RCA                              -              101             1                    6                    103                 -              -            42                       253           253                -                      -                    614               -             -             -             -             24,917          1,324             -                   
4b.1.2.10 Fire - RCA - Fuel Pool Area             -              11               0                    1                    10                   -              -            4                         26             26                  -                      -                    62                 -             -             -             -             2,499            143                -                   
4b.1.2.11 Fuel Pool Cooling & Cleanup             -              387             20                  33                  343                 241             -            216                     1,241        1,241             -                      -                    2,051            712            -             -             -             128,918        5,363             -                   
4b.1.2.12 Fuel Pool Cooling & Cleanup - Insulated -              37               2                    3                    22                   24               -            19                       107           107                -                      -                    130               71              -             -             -             9,830            514                -                   
4b.1.2.13 HVAC Ductwork                           -              276             6                    26                  469                 -              -            144                     921           921                -                      -                    2,805            -             -             -             -             113,913        3,539             -                   
4b.1.2.14 HVAC Ductwork - Fuel Pool Area          -              31               1                    3                    52                   -              -            16                       102           102                -                      -                    312               -             -             -             -             12,657          393                -                   
4b.1.2.15 HVAC/Chilled Water - RCA                -              324             6                    26                  461                 -              -            155                     971           971                -                      -                    2,752            -             -             -             -             111,779        3,985             -                   
4b.1.2.16 HVAC/Chilled Water - RCA Fuel Pool Area -              33               0                    2                    37                   -              -            14                       87             87                  -                      -                    223               -             -             -             -             9,072            397                -                   
4b.1.2.17 Heating & Ventilation                   -              433             13                  59                  1,060              -              -            277                     1,842        1,842             -                      -                    6,334            -             -             -             -             257,243        6,340             -                   
4b.1.2.18 Heating Boiler - Insulated - RCA        -              3                 0                    0                    4                     -              -            1                         9               9                    -                      -                    26                 -             -             -             -             1,058            35                  -                   
4b.1.2.19 Instrument & Service Air-RCA-Fuel Pool  -              29               1                    2                    45                   -              -            14                       91             91                  -                      -                    267               -             -             -             -             10,841          357                -                   
4b.1.2.20 Liquid Radwaste                         -              621             31                  57                  703                 311             -            350                     2,072        2,072             -                      -                    4,203            915            -             -             -             229,422        8,550             -                   
4b.1.2.21 Makeup Demin - RCA                      -              103             3                    14                  246                 -              -            65                       431           431                -                      -                    1,471            -             -             -             -             59,747          1,412             -                   
4b.1.2.22 Non-Essential Diesel Generator - RCA    -              27               3                    13                  238                 -              -            45                       327           327                -                      -                    1,424            -             -             -             -             57,832          395                -                   
4b.1.2.23 Off Gas Holdup                          -              310             7                    34                  607                 -              -            174                     1,133        1,133             -                      -                    3,629            -             -             -             -             147,355        4,256             -                   
4b.1.2.24 Primary Containment                     -              411             16                  77                  1,389              -              -            324                     2,218        2,218             -                      -                    8,302            -             -             -             -             337,148        5,729             -                   
4b.1.2.25 Process Radiation Monitors              -              41               0                    2                    36                   -              -            16                       95             95                  -                      -                    213               -             -             -             -             8,667            577                -                   
4b.1.2.26 Rx Bldg Closed Clng Water - Insul - RCA -              114             2                    9                    163                 -              -            54                       343           343                -                      -                    977               -             -             -             -             39,675          1,484             -                   
4b.1.2.27 Rx Bldg Closed Clng Water - RCA         -              184             15                  66                  1,187              -              -            235                     1,687        1,687             -                      -                    7,093            -             -             -             -             288,031        2,489             -                   
4b.1.2.28 Rx Component Handling Equip             -              127             11                  24                  291                 139             -            115                     708           708                -                      -                    1,737            415            -             -             -             96,901          1,839             -                   
4b.1.2.29 Rx Pressure Vessel                      -              43               5                    5                    27                   57               -            30                       167           167                -                      -                    161               169            -             -             -             17,375          578                -                   
4b.1.2.30 Rx Water Cleanup                        -              239             16                  15                  47                   214             -            124                     655           655                -                      -                    278               630            -             -             -             51,819          3,264             -                   
4b.1.2.31 Secondary Containment                   -              112             3                    13                  229                 -              -            65                       421           421                -                      -                    1,372            -             -             -             -             55,702          1,569             -                   
4b.1.2.32 Service & Seal Water - Insulated - RCA  -              120             2                    11                  197                 -              -            62                       392           392                -                      -                    1,180            -             -             -             -             47,917          1,565             -                   
4b.1.2.33 Service & Seal Water - RCA              -              159             4                    17                  303                 -              -            88                       570           570                -                      -                    1,809            -             -             -             -             73,453          2,016             -                   
4b.1.2.34 Service Air Blower - RCA                -              15               0                    2                    34                   -              -            9                         62             62                  -                      -                    206               -             -             -             -             8,364            206                -                   
4b.1.2.35 Solid Radwaste                          -              446             21                  45                  567                 223             -            261                     1,563        1,563             -                      -                    3,390            659            -             -             -             179,772        6,270             -                   
4b.1.2.36 Structures & Buildings                  -              70               1                    4                    80                   -              -            30                       185           185                -                      -                    477               -             -             -             -             19,351          1,005             -                   
4b.1.2.37 Wells & Domestic Water                  -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                144                -                   
4b.1.2.38 Wells & Domestic Water - RCA            -              52               1                    3                    57                   -              -            22                       136           136                -                      -                    342               -             -             -             -             13,874          633                -                   
4b.1.2 Totals -              8,342          249                841                13,829            1,210          -            4,613                  29,085      29,073           -                      11                      82,654          3,571         -             -             -             3,585,374     114,290         -                   

4b.1.3 Scaffolding in support of decommissioning -              3,159          33                  19                  286                 46               -            850                     4,394        4,394             -                      -                    1,545            136            -             -             -             78,166          29,953           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor Building                       4,668          2,596          178                516                8,044              1,181          -            4,580                  21,764      21,764           -                      -                    48,077          7,014         -             -             -             2,317,670     100,718         -                   
4b.1.4.2 Admin                                   96               5                 0                    3                    -                  15               -            53                       172           172                -                      -                    -                145            -             -             -             6,840            1,421             -                   
4b.1.4.3 HPCI Room                               26               25               1                    3                    20                   14               -            26                       115           115                -                      -                    118               125            -             -             -             10,759          703                -                   
4b.1.4.4 Hot Shop                                15               4                 0                    2                    -                  11               -            11                       43             43                  -                      -                    -                103            -             -             -             4,860            254                -                   
4b.1.4.5 LLRW Storage & Shipping                 52               22               2                    8                    5                     45               -            45                       179           179                -                      -                    31                 433            -             -             -             21,708          1,003             -                   
4b.1.4.6 Offgas Stack                            336             241             7                    23                  225                 82               -            286                     1,199        1,199             -                      -                    1,343            669            -             -             -             87,045          7,924             -                   
4b.1.4.7 Offgas Storage & Compressor             36               15               1                    6                    4                     33               -            32                       128           128                -                      -                    25                 316            -             -             -             15,948          696                -                   
4b.1.4.8 Radwaste                                109             54               3                    17                  29                   96               -            100                     410           410                -                      -                    172               910            -             -             -             49,943          2,229             -                   
4b.1.4.9 Radwaste Material Storage Warehouse     57               21               2                    9                    -                  52               -            48                       189           189                -                      -                    -                495            -             -             -             23,400          1,062             -                   
4b.1.4.10 Recombiner                              24               22               1                    5                    33                   24               -            30                       140           140                -                      -                    199               216            -             -             -             18,405          616                -                   
4b.1.4.11 Turbine                                 638             314             21                  104                215                 564             -            588                     2,444        2,444             -                      -                    1,283            5,299         -             -             -             303,150        12,856           -                   
4b.1.4.12 Turbine Building Addition               53               19               1                    8                    -                  45               -            44                       169           169                -                      -                    -                434            -             -             -             20,478          968                -                   
4b.1.4.13 Reactor (Post Fuel)                    849             2,325          172                913                329                 5,301          -            2,535                  12,425      12,425           -                      -                    1,969            50,605       -             -             -             2,471,778     40,860           -                   
4b.1.4 Totals 6,960          5,663          390                1,617             8,904              7,465          -            8,379                  39,378      39,378           -                      -                    53,216          66,764       -             -             -             5,351,984     171,309         -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 7,551          17,223        776                2,626             23,019            11,293        526           14,907                77,921      77,910           -                      11                      137,414        78,124       -             -             -             9,501,694     316,457         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,458        437                     1,896        1,896             -                      -                    -                -             -             -             -             -                -                 12,480             
4b.2.2 Excavation of Underground Services -              1,972          -                -                 -                  -              376           550                     2,898        2,898             -                      -                    -                -             -             -             -             -                12,493           -                   
4b.2.3 Operational Equipment -              -              23                  92                  1,211              -              -            198                     1,524        1,524             -                      -                    11,760          -             -             -             -             294,000        32                  -                   
4b.2 Subtotal Period 4b Additional Costs -              1,972          23                  92                  1,211              -              1,835        1,185                  6,317        6,317             -                      -                    11,760          -             -             -             -             294,000        12,525           12,480             
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 12               -              22                  39                  -                  88               -            36                       196           196                -                      -                    -                202            -             -             -             12,097          39                  -                   
4b.3.3 Small tool allowance -              397             -                -                 -                  -              -            60                       456           456                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                82                  1,112              178             -            237                     1,739        1,739             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              14,092      2,114                  16,206      -                16,206                -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 12               397             152                121                1,112              266             14,092      2,446                  18,597      2,392             16,206                -                    6,000            731            -             -             -             315,705        186                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,701          -              -                -                 -                  -              -            425                     2,126        2,126             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              1,434        143                     1,577        1,577             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              6,289        629                     6,917        5,721             1,197                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,050          -                -                 -                  -              -            763                     3,813        3,813             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              5,239          -                -                 -                  -              -            786                     6,024        6,024             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              117                60                  -                  486             -            142                     805           805                -                      -                    -                5,895         -             -             -             117,897        192                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,777        417                     3,194        3,194             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              57             6                         63             -                63                       -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              986           99                       1,085        1,085             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              302           30                       332           -                332                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              4,319        648                     4,967        4,967             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              866           130                     996           996                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              228           34                       262           -                262                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              255           38                       293           293                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              2,283        343                     2,626        2,626             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              12,097      1,815                  13,912      3,826             10,086                -                    -                -             -             -             -             -                -                 183,371           
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              25,916      3,887                  29,803      29,803           -                      -                    -                -             -             -             -             -                -                 284,065           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              32,869      4,930                  37,799      35,380           2,419                  -                    -                -             -             -             -             -                -                 504,534           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,701          8,289          117                60                  -                  486             90,679      15,264                116,596    102,236         14,360                -                    -                5,895         -             -             -             117,897        192                971,970           

4b.0 TOTAL PERIOD 4b COST 9,264          27,881        1,067             2,898             25,343            12,044        107,132    33,802                219,432    188,855         30,565                11                      155,174        84,750       -             -             -             10,229,300   329,361         988,546           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              6,920        2,076                  8,995        8,995             -                      -                    -                -             -             -             -             -                95,048           6,240               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              4,289        643                     4,933        -                4,933                  -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              5,553        833                     6,386        1,454             4,933                  -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              530           53                       583           -                583                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,198        220                     2,417        1,975             442                     -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              708             -                -                 -                  -              -            177                     884           884                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    4                    -                  29               -            9                         48             48                  -                      -                    -                355            -             -             -             7,097            12                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              274           41                       315           315                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              21             2                         23             -                23                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              426           43                       468           468                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              112           11                       123           -                123                     -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              1,597        239                     1,836        1,836             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              84             13                       97             -                97                       -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              94             14                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              3,463        519                     3,982        1,565             2,417                  -                    -                -             -             -             -             -                -                 50,932             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              5,393        809                     6,201        6,201             -                      -                    -                -             -             -             -             -                -                 57,200             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              5,762        864                     6,626        5,738             888                     -                    -                -             -             -             -             -                -                 80,707             
4f.4 Subtotal Period 4f Period-Dependent Costs -              708             7                    4                    -                  29               19,952      3,014                  23,713      19,140           4,574                  -                    -                355            -             -             -             7,097            12                  188,838           

4f.0 TOTAL PERIOD 4f COST -              708             7                    4                    -                  29               32,591      5,973                  39,311      29,805           9,507                  -                    -                355            -             -             -             7,097            95,059           195,078           

PERIOD 4 TOTALS 9,566          60,703        16,861           7,092             58,837            47,839        198,533    89,758                489,189    437,421         51,702                66                      340,138        120,599     1,628         600            -             20,556,510   634,041         1,742,391        

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule J 

Page 260 of 266



Monticello Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-002, Rev. 0
Appendix J, Page 11 of 13

Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor Building                       -              1,971          -                -                 -                  -              -            296                     2,267        -                -                      2,267                 -                -             -             -             -             -                13,911           -                   
5b.1.1.2 Condensate Tanks Foundation             -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                50                  -                   
5b.1.1.3 Discharge Retention Basin               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                25                  -                   
5b.1.1.4 HPCI Room                               -              19               -                -                 -                  -              -            3                         22             -                -                      22                      -                -             -             -             -             -                97                  -                   
5b.1.1.5 Hot Shop                                -              16               -                -                 -                  -              -            2                         19             -                -                      19                      -                -             -             -             -             -                177                -                   
5b.1.1.6 Hydrogen & Oxygen Storage               -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                19                  -                   
5b.1.1.7 LLRW Storage & Shipping                 -              83               -                -                 -                  -              -            12                       95             -                -                      95                      -                -             -             -             -             -                662                -                   
5b.1.1.8 MSIV                                    -              4                 -                -                 -                  -              -            1                         4               -                -                      4                        -                -             -             -             -             -                42                  -                   
5b.1.1.9 Misc Structures 2017                    -              1,410          -                -                 -                  -              -            212                     1,622        -                -                      1,622                 -                -             -             -             -             -                13,042           -                   
5b.1.1.10 Offgas Stack                            -              108             -                -                 -                  -              -            16                       124           -                -                      124                    -                -             -             -             -             -                544                -                   
5b.1.1.11 Offgas Storage & Compressor             -              39               -                -                 -                  -              -            6                         45             -                -                      45                      -                -             -             -             -             -                199                -                   
5b.1.1.12 Radwaste                                -              228             -                -                 -                  -              -            34                       262           -                -                      262                    -                -             -             -             -             -                1,220             -                   
5b.1.1.13 Recombiner                              -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                713                -                   
5b.1.1.14 Security Barrier                        -              186             -                -                 -                  -              -            28                       214           -                -                      214                    -                -             -             -             -             -                933                -                   
5b.1.1.15 Structures Greater than 3' Below Grade  -              2,461          -                -                 -                  -              -            369                     2,830        -                -                      2,830                 -                -             -             -             -             -                12,649           -                   
5b.1.1.16 Tank Farm                               -              4                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                21                  -                   
5b.1.1.17 Turbine                                 -              1,259          -                -                 -                  -              -            189                     1,448        -                -                      1,448                 -                -             -             -             -             -                13,036           -                   
5b.1.1.18 Turbine Building Addition               -              55               -                -                 -                  -              -            8                         63             -                -                      63                      -                -             -             -             -             -                618                -                   
5b.1.1.19 Turbine Pedestal                        -              182             -                -                 -                  -              -            27                       209           -                -                      209                    -                -             -             -             -             -                926                -                   
5b.1.1 Totals -              8,169          -                -                 -                  -              -            1,225                  9,394        -                -                      9,394                 -                -             -             -             -             -                58,885           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              896             -                -                 -                  -              -            134                     1,031        -                -                      1,031                 -                -             -             -             -             -                1,841             -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,065          -                -                 -                  -              200           1,390                  10,655      231                -                      10,425               -                -             -             -             -             -                60,726           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              3,322          -                -                 -                  -              13             500                     3,835        -                -                      3,835                 -                -             -             -             -             -                12                  -                   
5b.2.2 Intake Structure Cofferdam -              335             -                -                 -                  -              -            50                       385           -                -                      385                    -                -             -             -             -             -                2,584             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              1,170        176                     1,346        -                -                      1,346                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              5,583          -                -                 -                  -              -            837                     6,421        -                -                      6,421                 -                -             -             -             -             -                5,422             -                   
5b.2.5 Discharge Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.6 Disposition of Original MPC Canisters -              55               185                954                -                  5,641          -            1,709                  8,544        8,544             -                      -                    -                21,097       -             -             -             2,505,700     337                -                   
5b.2 Subtotal Period 5b Additional Costs -              9,737          185                954                -                  5,641          1,183        3,339                  21,039      8,544             -                      12,495               -                21,097       -             -             -             2,505,700     11,907           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              111             -                -                 -                  -              -            17                       127           -                -                      127                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              9,867        1,480                  11,347      -                11,347                -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              111             -                -                 -                  -              9,867        1,497                  11,475      -                11,347                127                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              1,220        122                     1,342        -                1,342                  -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              4,534        453                     4,988        -                -                      4,988                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              5,842          -                -                 -                  -              -            876                     6,719        -                -                      6,719                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              315           47                       362           -                362                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              375           37                       412           -                412                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              257           26                       283           -                283                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,122        168                     1,290        0                    860                     429                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              194           29                       223           -                223                     -                    -                -             -             -             -             -                -                 -                   
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              217           33                       249           0                    150                     100                    -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              7,971        1,196                  9,167        0                    8,580                  587                    -                -             -             -             -             -                -                 117,235           
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              11,729      1,759                  13,489      -                -                      13,489               -                -             -             -             -             -                -                 122,646           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              7,148        1,072                  8,220        82                  2,047                  6,091                 -                -             -             -             -             -                -                 101,904           
5b.4 Subtotal Period 5b Period-Dependent Costs -              5,842          -                -                 -                  -              35,082      5,819                  46,744      82                  14,259                32,402               -                -             -             -             -             -                -                 341,785           

5b.0 TOTAL PERIOD 5b COST -              24,755        185                954                -                  5,641          46,332      12,044                89,912      8,857             25,606                55,449               -                21,097       -             -             -             2,505,700     72,633           343,345           

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,042,659 156,399              1,199,058 -                1,199,058           -                    -                -             -             -             -             -                -                 -                   
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              1,042,659 156,399              1,199,058 -                1,199,058           -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              97,505      9,751                  107,256    -                107,256              -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              126,660    12,666                139,326    -                139,326              -                    -                -             -             -             -             -                -                 -                   
5c.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              29,939      2,994                  32,933      -                32,933                -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              20,554      2,055                  22,610      -                22,610                -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              29,861      4,479                  34,340      -                34,340                -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              15,517      2,328                  17,845      -                17,845                -                    -                -             -             -             -             -                -                 -                   
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              17,335      2,600                  19,935      -                19,935                -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              542,257    81,339                623,596    -                623,596              -                    -                -             -             -             -             -                -                 7,785,623        
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              42,500      6,375                  48,875      -                48,875                -                    -                -             -             -             -             -                -                 288,356           
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              264,872    39,731                304,603    -                304,603              -                    -                -             -             -             -             -                -                 3,820,722        
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              1,187,001 164,317              1,351,318 -                1,351,318           -                    -                -             -             -             -             -                -                 11,894,700      

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              2,229,660 320,716              2,550,376 -                2,550,376           -                    -                -             -             -             -             -                -                 11,894,700      

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
5d.1.1 Totals -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,083             -                 -                  4,313          -            918                     6,314        6,314             -                      -                    -                -             -             -             1,160         225,765        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              27             3                         30             30                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              35             3                         38             38                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              8               1                         9               -                9                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              6               1                         6               -                6                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              8               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              150           23                       173           173                -                      -                    -                -             -             -             -             -                -                 2,154               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              39             6                         45             45                  -                      -                    -                -             -             -             -             -                -                 539                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              278           38                       316           301                15                       -                    -                -             -             -             -             -                -                 2,693               

5d.0 TOTAL PERIOD 5d COST -              -              1,083             -                 -                  4,313          306           960                     6,661        6,615             47                       -                    -                -             -             -             1,160         225,765        -                 2,693               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               
5e.2 Subtotal Period 5e Additional Costs -              0                 3                    33                  -                  283             2,086        602                     3,008        3,008             -                      -                    -                848            -             -             -             131,507        10,502           2,225               

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              118           30                       148           148                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              248           62                       310           310                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              12             3                         15             15                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              71             18                       89             89                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              41             10                       52             52                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              352           88                       440           440                -                      -                    -                -             -             -             -             -                -                 4,999               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              261           65                       326           326                -                      -                    -                -             -             -             -             -                -                 3,792               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              1,104        276                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 8,792               

5e.0 TOTAL PERIOD 5e COST -              0                 3                    33                  -                  283             3,190        877                     4,387        4,387             -                      -                    -                848            -             -             -             131,507        10,502           11,017             
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Table J
Monticello Nuclear Generating Plant

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 07:22:03 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  
5f.2 Subtotal Period 5f Additional Costs -              1,564          -                -                 -                  -              256           273                     2,093        -                -                      2,093                 -                -             -             -             -             -                7,309             160                  

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              11               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              127           13                       140           -                -                      140                    -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              118             -                -                 -                  -              -            18                       136           -                -                      136                    -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         7               -                -                      7                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              37             5                         42             -                -                      42                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              21             3                         24             -                -                      24                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              180           27                       207           -                -                      207                    -                -             -             -             -             -                -                 2,562               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              111           17                       128           -                -                      128                    -                -             -             -             -             -                -                 1,590               
5f.4 Subtotal Period 5f Period-Dependent Costs -              118             -                -                 -                  -              482           84                       685           -                -                      685                    -                -             -             -             -             -                -                 4,151               

5f.0 TOTAL PERIOD 5f COST -              1,693          -                -                 -                  -              738           358                     2,790        -                -                      2,790                 -                -             -             -             -             -                7,309             4,311               

PERIOD 5 TOTALS -              26,448        1,271             987                -                  10,238        2,280,226 334,956              2,654,126 19,859           2,576,029           58,239               -                21,944       -             -             1,160         2,862,972     90,444           12,256,070      

TOTAL COST TO DECOMMISSION 21,016        100,409      18,576           8,641             58,852            59,781        3,982,657 646,370              4,896,303 1,248,734      3,588,215           59,354               340,180        153,182     1,628         600            1,160         23,731,310   873,407         21,956,280      

TOTAL COST TO DECOMMISSION WITH 15.21% CONTINGENCY: $4,896,303  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 25.5% OR: $1,248,734  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 73.28% OR: $3,588,215  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 1.21% OR: $59,354  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 155,409 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,160  Cubic Feet

TOTAL SCRAP METAL REMOVED: 23,123  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 873,407  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Activity Description

Removal 
Costs

Packaging 
Costs

Transport 
Costs

LLRW 
Disposal 

Costs

Other 
Costs

Total 
Costs

Burial 
Volume
Class A

(cubic feet)

Craft 
Manhours

Oversight 
and 

Contractor 
Manhours

Decommissioning Contractor
Planning (characterization, specs and procedures) -                -                -                -                217               217               -                -                1,048            
Decontamination (activated disposition) 57                 188               987               5,925            -                7,157            21,949          366               -                
License Termination (radiological surveys) -                -                -                -                1,327            1,327            -                9,973            -                

Subtotal 57                 188               987               5,925            1,544            8,701            21,949          10,339          1,048            

Supporting Costs
NRC and NRC Contractor Fees and Costs -                -                -                -                469               469               -                -                1,153            
Insurance -                -                -                -                118               118               -                -                -                
Property taxes -                -                -                -                249               249               -                -                -                
Plant energy budget -                -                -                -                12                 12                 -                -                -                
Fixed Overhead -                -                -                -                71                 71                 -                -                -                
Railroad Track Maintenance -                -                -                -                41                 41                 -                -                -                
Security Staff Cost -                -                -                -                352               352               -                -                3,792            
Utility Staff Cost -                -                -                -                261               261               -                -                8,792            

Subtotal -                -                -                -                1,574            1,574            -                -                13,737          

Total (w/o contingency) 57                 188               987               5,925            3,118            10,275          21,949          10,339          14,785          

Total (w/25% contingency) 71                 235               1,234            7,406            3,897            12,844          

The application of contingency (25%) is consistent with the evaluation criteria referenced by the NRC in NUREG-1757 ("Consolidated Decommissioning Guidance, 
Financial Assurance, Recordkeeping, and Timeliness," U.S. NRC's Office of Nuclear Material Safety and Safeguards, NUREG-1757, Vol. 3, Rev. 1, February 2012)

Table K-1
Monticello Nuclear Generating Plant

ISFSI Decommissioning Cost Estimate
Scenarios 1, 2, 5, and 6

(thousands of 2020 dollars)
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Activity Description

Removal 
Costs

Packaging 
Costs

Transport 
Costs

LLRW 
Disposal 

Costs

Other 
Costs

Total 
Costs

Burial 
Volume
Class A

(cubic feet)

Craft 
Manhours

Oversight 
and 

Contractor 
Manhours

Decommissioning Contractor
Planning (characterization, specs and procedures) -                -                -                -                228               228               -                -                1,072            
Decontamination (activated disposition) 0                   3                   33                 283               -                320               848               29                 -                
License Termination (radiological surveys) -                -                -                -                1,388            1,388            -                10,473          -                

Subtotal 0                   3                   33                 283               1,616            1,936            848               10,502          1,072            

Supporting Costs
NRC and NRC Contractor Fees and Costs -                -                -                -                470               470               -                -                1,153            
Insurance -                -                -                -                118               118               -                -                -                
Property taxes -                -                -                -                249               249               -                -                -                
Plant energy budget -                -                -                -                12                 12                 -                -                -                
Fixed Overhead -                -                -                -                71                 71                 -                -                -                
Railroad Track Maintenance -                -                -                -                41                 41                 -                -                -                
Security Staff Cost -                -                -                -                352               352               -                -                4,999            
Utility Staff Cost -                -                -                -                261               261               -                -                3,792            

Subtotal -                -                -                -                1,575            1,575            -                -                9,945            

Total (w/o contingency) 0                   3                   33                 283               3,191            3,511            848               10,502          11,017          

Total (w/25% contingency) 0                   4                   41                 354               3,989            4,389            

The application of contingency (25%) is consistent with the evaluation criteria referenced by the NRC in NUREG-1757 ("Consolidated Decommissioning Guidance, 
Financial Assurance, Recordkeeping, and Timeliness," U.S. NRC's Office of Nuclear Material Safety and Safeguards, NUREG-1757, Vol. 3, Rev. 1, February 2012)

Table K-2
Monticello Nuclear Generating Plant

ISFSI Decommissioning Cost Estimate
Scenarios 3, 4, 7, and 8

(thousands of 2020 dollars)
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EXECUTIVE SUMMARY 

This report presents estimates of the cost to decommission the Prairie Island 
Nuclear Generating Plant (Prairie Island) for the identified decommissioning 
scenarios following a cessation of plant operations and the operation and eventual 
decommissioning of the on-site Independent Spent Fuel Storage Installation 
(ISFSI). The estimates are designed to provide Xcel Energy with the information to 
assess its current decommissioning liability, as it relates to Prairie Island. 

The analysis relies upon site-specific, technical information from an evaluation 
prepared in 2017, [1] updated to reflect current assumptions pertaining to the 
disposition of the nuclear plant and relevant industry experience in undertaking 
such projects. The costs are based on several key assumptions in areas of 
regulation, component characterization, high-level radioactive waste management, 
low-level radioactive waste disposal, performance uncertainties (contingency) and 
site restoration requirements. 

While the analysis is not a detailed engineering evaluation, it represents the 
estimates prepared in advance of the detailed engineering required to carry out the 
decommissioning of the nuclear units. It may also not reflect the actual plan to 
decommission Prairie Island; the plan may differ from the assumptions made in 
this analysis based on facts that exist at the time of decommissioning. 

The primary goal of the decommissioning is the removal and disposal of the 
contaminated systems and structures so that the plant’s operating licenses can be 
terminated. The analysis recognizes that spent fuel will be stored at the site in the 
plant’s storage pool and/or in an Independent Spent Fuel Storage Installation 
(ISFSI) until such time that it can be transferred to a Department of Energy (DOE) 
facility. Consequently, the estimates also include those costs to manage and 
subsequently decommission these storage facilities. 

The current cost estimates assume that Prairie Island Unit 1 ceases operations in 
2033, and 2034 for Unit 2. The cost estimates assume that the shutdown dates of the 
nuclear units are scheduled and pre-planned (i.e., there is no delay in transitioning the 
plant and workforce from operations or in obtaining regulatory relief from operating 
requirements, etc.). This estimate includes additional resources to support the 
engineering, planning, and licensing efforts for the station; this is done to support a 
decommissioning schedule similar to the prior estimate. The estimates include the 
continued operation of the auxiliary building as an interim wet fuel storage facility for 

1 “Decommissioning Cost Analysis for the Prairie Island Nuclear Generating Plant,” Document No. 
X01-1725-001, Rev. 0, TLG Services, Inc., October 2017 
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approximately four years after operations cease. The spent fuel will remain in the 
ISFSI until the DOE is able to complete the transfer of the fuel to a federal facility 
(e.g., a monitored retrievable storage facility). [2] The estimates also include the 
dismantling of non-essential structures and limited restoration of the site. 
 
The 2017 plant inventory, the basis for the decontamination and dismantling 
requirements and cost, and the decommissioning waste streams, was reviewed for 
this analysis. Over the three-year period between estimates the plant confirmed 
there were no substantive changes to the configuration of the plant or site facilities 
(that would significantly impact decommissioning). 
 
The costs to decommission Prairie Island, for the scenarios evaluated, are tabulated 
at the end of this section. Costs are reported in 2020 dollars and include monies 
anticipated to be spent for radiological remediation and operating license 
termination, spent fuel management, and site restoration activities. 
 
A complete discussion of the assumptions relied upon in this analysis is provided in 
Section 3, along with schedules of annual expenditures for each scenario. A 
sequence of significant project activities is provided in Section 4 along with a 
timeline for each scenario. Detailed cost reports used to generate the summary 
tables contained within this document are provided in Appendices C through J. 
 
Alternatives and Regulations 
 
The ultimate objective of the decommissioning process is to reduce the inventory of 
contaminated and activated material so that the licenses can be terminated. The 
Nuclear Regulatory Commission (NRC or Commission) provided initial 
decommissioning requirements in its rule adopted on June 27, 1988.[3] In this rule, 
the NRC set forth technical and financial criteria for decommissioning licensed 
nuclear power facilities.  The regulations addressed planning needs, timing, funding 
methods, and environmental review requirements for decommissioning. The rule 
also defined three decommissioning alternatives as being acceptable to the NRC: 
DECON, SAFSTOR, and ENTOMB. 

DECON is defined as "the alternative in which the equipment, structures, 
and portions of a facility and site containing radioactive contaminants are 

                     
2 Projected expenditures for spent fuel management identified in the cost analysis do not consider 

any compensation for damages with regard to the delays incurred by Xcel Energy in the timely 
removal of spent fuel by the DOE. 

3 U.S. Code of Federal Regulations, Title 10, Parts 30, 40, 50, 51, 70 and 72, "General 
Requirements for Decommissioning Nuclear Facilities," Nuclear Regulatory Commission, 53 
Fed. Reg. 24018, June 27, 1988 
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removed or decontaminated to a level that permits the property to be 
released for unrestricted use shortly after cessation of operations."[4] 
 
SAFSTOR is defined as "the alternative in which the nuclear facility is 
placed and maintained in a condition that allows the nuclear facility to be 
safely stored and subsequently decontaminated (deferred decontamination) 
to levels that permit release for unrestricted use."[5] Decommissioning is to 
be completed within 60 years, although longer time periods will be 
considered when necessary to protect public health and safety. 
 
ENTOMB is defined as "the alternative in which radioactive contaminants 
are encased in a structurally long-lived material, such as concrete; the 
entombed structure is appropriately maintained and continued surveillance 
is carried out until the radioactivity decays to a level permitting 
unrestricted release of the property."[6] As with the SAFSTOR alternative, 
decommissioning is currently required to be completed within 60 years, 
although longer time periods will also be considered when necessary to 
protect public health and safety. 
 

The 60-year restriction has limited the practicality for the ENTOMB alternative at 
commercial reactors that generate significant amounts of long-lived radioactive 
material. In 1997, the Commission directed its staff to re-evaluate this alternative 
and identify the technical requirements and regulatory actions that would be 
necessary for entombment to become a viable option. The resulting evaluation 
provided several recommendations, however, rulemaking has been deferred based 
upon several factors (e.g., no licensee has committed to pursuing the entombment 
option, the unresolved issues associated with the disposition of greater-than-Class 
C material (GTCC), and the NRC’s current priorities) at least until after the 
additional research studies are complete. The Commission concurred with the 
staff’s recommendation. In a draft regulatory basis document published in March 
2017 in support of rulemaking that would amend NRC regulations concerning 
nuclear plant decommissioning, the NRC staff proposes removing any discussion of 
the ENTOMB option from existing guidance documents since the method is not 
deemed practically feasible. 

 In 1996, the NRC published revisions to its general requirements for decommissioning 
nuclear power plants to clarify ambiguities and codify procedures and terminology as a 

                     
4  Ibid. Page FR24022, Column 3 
5 Ibid. 
6  Ibid. Page FR24023, Column 2 
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means of enhancing efficiency and uniformity in the decommissioning process.[7] The 
amendments allow for greater public participation and better define the transition 
process from operations to decommissioning.  Regulatory Guide 1.184 Revision 1, 
issued in October 2013, further described the methods and procedures that are 
acceptable to the NRC staff for implementing the requirements of the 1996 revised 
rule that relate to the initial activities and the major phases of the decommissioning 
process. The costs and schedules presented in this analysis follow the general 
guidance and sequence in the amended regulations. The format and content of the 
estimates is also consistent with the recommendations of Regulatory Guide 1.202, 
issued February 2005. [8] 

In 2011, the NRC published amended regulations to improve decommissioning 
planning and thereby reduce the likelihood that any current operating facility will 
become a legacy site.[9] The regulations require licensees to report additional details 
in their decommissioning cost estimate, including a decommissioning estimate for 
the ISFSI. This estimate is provided in Appendix K. 
 
Decommissioning Scenarios 
 
The following scenarios were evaluated and are intended to bound the liability 
associated with the removal of spent fuel from the site. The current operating 
licenses expire in 2033 and 2034 for Units 1 and 2, respectively. The scenarios 
consist of four spent fuel management scenarios, each with a DECON and a 
SAFSTOR decommissioning alternative for eight total scenarios. The duration of 
the spent fuel scenarios has little impact to the decommissioning costs and timing of 
the power block systems and structures. The spent fuel in the plant’s spent fuel 
storage pool is transferred to the ISFSI within the first four years. The equipment, 
structures, and portions of the plant containing radioactive contaminants are 
removed or decontaminated to a level that permits the facility to be released for 
unrestricted use. Remaining site structures are then demolished. Spent fuel storage 
operations continue at the ISFSI until the transfer of the fuel to the DOE is 
completed (as shown in the “Last Spent Fuel Assembly” column in the following 
table). 

                     
7  U.S. Code of Federal Regulations, Title 10, Parts 2, 50 and 51, "Decommissioning of Nuclear Power 

Reactors," Nuclear Regulatory Commission, 61 Fed. Reg. 39278, July 29, 1996 
8 “Standard Format and Content of Decommissioning Cost Estimates for Nuclear Power Reactors,” 

Regulatory Guide 1.202, Nuclear Regulatory Commission, February 2005 
9  U.S. Code of Federal Regulations, Title 10, Parts 20, 30, 40, 50, 70, and 72, "Decommissioning 

Planning," Nuclear Regulatory Commission, Federal Register Volume 76, (p 35512 et seq.), June 17, 
2011 
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Scenario 
1st Spent 

Fuel 
Canister 

Replacement 

1st Spent Fuel 
Assembly 

Removed from 
Prairie Island 

Last Spent 
Fuel Assembly 
Removed from 
Prairie Island 

 
Scenario 

Identification 

1 n/a 2037 2074 DECON with 42 Year 
DFS+ 

2 n/a 2053 2077 DECON with 60 Year 
DFS 

3 2045 2093 2117 DECON with 100 
Year DFS 

4 2045 2193 2217 DECON with 200 
Year DFS 

5 n/a 2037 2074 SAFSTOR with 42 
Year DFS 

6 n/a 2053 2077 SAFSTOR with 60 
Year DFS 

7 2045 2093 2117 SAFSTOR with 100 
Year DFS 

8 2045 2193 2217 SAFSTOR with 200 
Year DFS 

+ Dry Fuel Storage 
 
For Scenarios 1 and 5, although they only provide a total fuel storage period of 42 
years following Unit 2 shutdown, some of the Prairie Island casks have been in storage 
since 1995. Xcel Energy directed TLG Services to not include the cost of transferring 
the spent fuel in dry storage to new canisters for those casks that exceed 50 years. The 
assumption to not transfer spent fuel at 50-years total storage duration for these two 
scenarios was premised on the likelihood that the life of the canisters could be 
successfully extended for the additional years. 
 
For Scenarios 2 and 6, although they provide a total fuel storage period of nominally 
60 years following shutdown, Xcel Energy directed TLG Services to not include the 
cost of transferring the spent fuel in dry storage to new canisters at the 50-year mark. 
 
In Scenarios 3, 4, 7 and 8, the Dry Shielded Canisters (DSCs) are assumed to be 
replaced after fifty years of use. Since the auxiliary building spent fuel storage pool 
and fuel handling facilities are removed by the year 2037, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old to the new 
DSCs. For Scenarios 3 and 7, two such transfers are needed over the time frame 
assumed. For Scenarios 4 and 8, the spent fuel will be transferred four times following 
initial placement in the ISFSI.  
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Methodology 
 
The methodology used to develop the estimates follows the basic approach originally 
presented in the cost estimating guidelines [10] developed by the Atomic Industrial 
Forum (now Nuclear Energy Institute). This reference describes a unit cost factor 
method for estimating decommissioning activity costs. The unit cost factors used in 
this analysis incorporate site-specific costs and the latest available information about 
worker productivity in decommissioning. 
 
An activity duration critical path is used to determine the total decommissioning 
program schedule. This is required for calculating the carrying costs, which include 
program management, administration, field engineering, equipment rental, quality 
assurance, and security. This systematic approach for assembling decommissioning 
estimates ensures a high degree of confidence in the reliability of the resulting costs. 
 
The estimates also reflect lessons learned from TLG’s involvement in the Shippingport 
Station Decommissioning Project, completed in 1989, as well as the decommissioning 
of the Cintichem reactor, hot cells and associated facilities, completed in 1997. In 
addition, the planning and engineering for the Rancho Seco, Trojan, Yankee Rowe, Big 
Rock Point, Maine Yankee, Humboldt Bay-3, Oyster Creek, Connecticut Yankee, 
Crystal River, Vermont Yankee, Fort Calhoun, Pilgrim, and Indian Point nuclear units 
have provided additional insight into the process, the regulatory aspects, and the 
technical challenges of decommissioning commercial nuclear units. 
 
Contingency 
 
Consistent with cost estimating practice, contingencies are applied to the 
decontamination and dismantling costs developed as "specific provision for 
unforeseeable elements of cost within the defined project scope, particularly important 
where previous experience relating estimates and actual costs has shown that 
unforeseeable events which will increase costs are likely to occur.”[11] The cost 
elements in the estimates are based on ideal conditions; therefore, the types of 
unforeseeable events that are almost certain to occur in decommissioning, based on 
industry experience, are addressed through a percentage contingency applied on a 
line-item basis. This contingency factor is a nearly universal element in all large-scale 
construction and demolition projects. It should be noted that contingency, as used in 
this analysis, does not account for price escalation and inflation in the cost of 
                     
10 T.S. LaGuardia et al., "Guidelines for Producing Commercial Nuclear Power Plant Decommissioning 

Cost Estimates," AIF/NESP-036, May 1986 
11 Project and Cost Engineers’ Handbook, Second Edition, American Association of Cost Engineers, 

Marcel Dekker, Inc., New York, New York, p. 239 
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decommissioning over the remaining operating life of the station, or duration of the 
decommissioning program and dry fuel storage period. 
 
Contingency funds are expected to be fully expended throughout the program. As such, 
inclusion of contingency is necessary to provide assurance that sufficient funding will 
be available to accomplish the intended tasks. 
 
Low-Level Radioactive Waste Disposal 
 
The contaminated and neutron-activated material generated in the 
decontamination and dismantling of a commercial nuclear reactor is classified as 
low-level (radioactive) waste, although not all of the material is suitable for 
“shallow-land” disposal.  With the passage of the “Low-Level Radioactive Waste 
Policy Act” in 1980, [12] and its Amendments of 1985, [13] the states became 
ultimately responsible for the disposition of low-level radioactive waste generated 
within their own borders. It was expected that groups of states would combine 
together to jointly deal with their radioactive wastes; these organizations are 
referred to as waste disposal compacts. 
 
With the exception of Texas, no new compact facilities have been successfully sited, 
licensed, and constructed. The Texas Compact disposal facility is now operational and 
waste is being accepted from generators within the Compact by the operator, Waste 
Control Specialists (WCS). The facility is also able to accept limited quantities of non-
Compact waste. 
 
Disposition of the various waste streams produced by the decommissioning process 
considered all options and services currently available to Xcel Energy. The majority of 
the low-level radioactive waste designated for direct disposal (Class A [14]) can be sent 
to EnergySolutions’ facility in Clive, Utah. Therefore, disposal costs for Class A waste 
were based upon current contract rates. This facility is not licensed to receive the 
higher activity portion of the decommissioning waste stream (Classes B and C resins 
and activated metal from the reactor vessel[15]).  
 
The Texas facility is licensed to receive the higher activity waste forms (Classes B and 
C). As such, for this analysis, disposal costs for the Class B and C waste were based 
upon the Xcel-provided information on the cost for such from WCS. 
                     
12 “Low-Level Radioactive Waste Policy Act,” Public Law 96-573, 1980 
13 “Low-Level Radioactive Waste Policy Amendments Act of 1985,” Public Law 99-240, 1986 
14  Waste is classified in accordance with U.S. Code of Federal Regulations, Title 10, Part 61.55 
15  U.S. Code of Federal Regulations, Title 10, Part 61, “Licensing Requirements for Land Disposal 

of Radioactive Waste” 
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The dismantling of the components residing closest to the reactor core generates 
radioactive waste considered unsuitable for shallow-land disposal (i.e., low-level 
radioactive waste with concentrations of radionuclides that exceed the limits 
established by the NRC for Class C radioactive waste (GTCC)). The Low-Level 
Radioactive Waste Policy Amendments Act of 1985 assigned the federal government 
the responsibility for the disposal of this material. The Act also stated that the 
beneficiaries of the activities resulting in the generation of such radioactive waste bear 
all reasonable costs of disposing of such waste. 
 
The DOE issued its final Environmental Impact Statement for the disposal of 
GTCC on January 2016.[16] The study evaluated the potential environmental 
impacts associated with constructing and operating a new facility or using an 
existing facility, disposal methods, and locations. DOE is awaiting Congressional 
action on the report and its recommendations. At this time, the federal government 
has not identified a specific cost for disposing of GTCC or a schedule for acceptance.  
 
For purposes of this analysis, the GTCC radioactive waste is assumed to be packaged 
and disposed of in a similar manner as high-level waste and at a cost equivalent to 
that envisioned for the spent fuel. The GTCC is packaged in the same canisters used 
for spent fuel and either stored on site or shipped directly to a DOE facility as it is 
generated (depending upon the timing of the decommissioning and whether the spent 
fuel has been removed from the site prior to the start of physical decommissioning).  

A significant portion of the waste material generated during decommissioning may 
only be potentially contaminated by radioactive materials. This waste can be analyzed 
on site or shipped off site to licensed facilities for further analysis, for processing 
and/or for conditioning/recovery. Reduction in the volume of low-level radioactive 
waste requiring disposal in a licensed low-level radioactive waste disposal facility can 
be accomplished through a variety of methods, including analyses and surveys or 
decontamination to isolate the portion of waste that does not require disposal as 
radioactive waste, compaction, incineration or metal melt. The estimates reflect the 
savings from waste recovery/volume reduction. 

High-Level Radioactive Waste Management 
 
Congress passed the “Nuclear Waste Policy Act” [17] (NWPA) in 1982, assigning the 
federal government’s long-standing responsibility for disposal of the spent nuclear fuel 
created by the commercial nuclear generating plants to the DOE. The DOE was to 
                     
16  “Final Environmental Impact Statement for the Disposal of Greater-Than-Class C (GTCC) Low-

Level Radioactive Waste and GTCC-Like Waste (DOE/EIS-0375),” January 2016 
17 “Nuclear Waste Policy Act of 1982 and Amendments,” DOE’s Office of Civilian Radioactive 

Management, 1982 
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begin accepting spent fuel by January 31, 1998; however, to date no progress in the 
removal of spent fuel from commercial generating sites has been made. 

Today, the country is at an impasse on high-level waste disposal, even with the 
License Application for a geologic repository submitted by the DOE to the NRC in 
2008. The Obama administration cut the budget for the repository program while 
promising to “conduct a comprehensive review of policies for managing the back end 
of the nuclear fuel cycle … and make recommendations for a new plan.”[18] Towards 
this goal, the administration appointed a Blue Ribbon Commission on America’s 
Nuclear Future (Blue Ribbon Commission) to make recommendations for a new 
plan for nuclear waste disposal. The Blue Ribbon Commission’s charter includes a 
requirement that it consider “[o]ptions for safe storage of used nuclear fuel while 
final disposition pathways are selected and deployed.”[19] 

On January 26, 2012, the Blue Ribbon Commission issued its “Report to the 
Secretary of Energy” containing a number of recommendations on nuclear waste 
disposal. Two of the recommendations that may impact decommissioning planning 
are: 

• “[T]he United States [should] establish a program that leads to the timely 
development of one or more consolidated storage facilities”[20] 

• “[T]he United States should undertake an integrated nuclear waste 
management program that leads to the timely development of one or more 
permanent deep geological facilities for the safe disposal of spent fuel and 
high-level nuclear waste.”[21] 

 
In January 2013, the DOE issued the “Strategy for the Management and Disposal 
of Used Nuclear Fuel and High-Level Radioactive Waste,” in response to the 
recommendations made by the Blue Ribbon Commission and as “a framework for 
moving toward a sustainable program to deploy an integrated system capable of 
transporting, storing, and disposing of used nuclear fuel...”[22] This document states: 

                     
18  Blue Ribbon Commission on America’s Nuclear Future’s Charter, 

http://cybercemetery.unt.edu/archive/brc/20120620215336/http://brc.gov/index.php?q=page/charter 
19  Ibid. 
20 “Blue Ribbon Commission on America’s Nuclear Future, Report to the Secretary of Energy,”, p. 

32, January 2012 
21  Ibid., p.27 
22  “Strategy for the Management and Disposal of Used Nuclear Fuel and High-Level Radioactive 

Waste,” U.S. DOE, January 11, 2013 
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“With the appropriate authorizations from Congress, the Obama Administration 
planned to implement a program over the next 10 years that would have: 
 

• Sites, designs and licenses, constructs and begins operations of a pilot 
interim storage facility by 2021 with an initial focus on accepting used 
nuclear fuel from shut-down reactor sites; 

• Advances toward the siting and licensing of a larger interim storage 
facility to be available by 2025 that will have sufficient capacity to provide 
flexibility in the waste management system and allows for acceptance of 
enough used nuclear fuel to reduce expected government liabilities; and 

• Makes demonstrable progress on the siting and characterization of 
repository sites to facilitate the availability of a geologic repository by 
2048.”[23] 

 
The NRC’s review of DOE’s license application to construct a geologic repository at 
Yucca Mountain was suspended in 2011 when the Obama Administration 
significantly reduced the budget for completing that work. However, the US Court 
of Appeals for the District of Columbia Circuit issued a writ of mandamus (in 
August 2013) [24] ordering NRC to comply with federal law and restart its review of 
DOE's Yucca Mountain repository license application to the extent of previously 
appropriated funding for the review. That review is now complete with the 
publication of the five-volume safety evaluation report. A supplement to DOE’s 
environmental impact statement and an adjudicatory hearing on the contentions 
filed by interested parties must be completed before a licensing decision can be 
made. Although the DOE proposed it would start fuel acceptance in 2025, no progress 
has been made in the repository program since DOE’s 2013 strategy was issued except 
for the completion of the Yucca Mountain safety evaluation report. 
 
Holtec International submitted a license application to the NRC on March 30, 2017 
for a consolidated interim spent fuel storage facility in southeast New Mexico called 
HI-STORE CIS (Consolidated Interim Storage) under the provisions of 10 CFR Part 
72. The application is currently under NRC review. 
 
A centralized interim storage project was initiated by Waste Control Specialists 
(WCS) for a site in Andrews County, Texas, adjacent to WCS’s existing low-level 
radioactive waste and hazardous waste storage and disposal facilities.  The NRC 
license application for this project was filed in April 2016.  In April 2017, WCS 
                     
23 Ibid., p.2  
24 United States Court of Appeals for the District Of Columbia Circuit, In Re: Aiken County, et al, 

August 2013  
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asked the NRC to suspend the review of this application.  Subsequently, WCS and 
Orano USA (formerly Areva Nuclear Materials) formed a joint venture to license 
the facility.  In response to letters to the NRC in June and July 2018 from the joint 
venture, Interim Storage Partners, the NRC restarted its review of the application 
 
On May 10, 2018, the U.S. House of Representatives passed H.R. 3053, the “Nuclear 
Waste Policy Amendments Act of 2018.” Proposed to amend the Nuclear Waste 
Policy Act of 1982, the legislation, if approved by the Senate and signed by the 
President, would provide the DOE the authority to site, construct, and operate one 
or more Monitored Retrieval Storage (MRS) facilities while a permanent repository 
is licensed and constructed and/or to enter into an MRS agreement with a non-
Federal entity for temporary storage. 
 
Completion of the decommissioning process is dependent upon the DOE’s ability to 
remove spent fuel from the site in a timely manner. DOE’s repository program had 
originally assumed that spent fuel allocations would be accepted for disposal from 
the nation’s commercial nuclear plants, with limited exceptions, in the order (the 
“queue”) in which it was discharged from the reactor.[25] However, the Blue Ribbon 
Commission, in its final report, noted that: “[A]ccepting spent fuel according to the 
OFF [Oldest Fuel First] priority ranking instead of giving priority to shutdown 
reactor sites could greatly reduce the cost savings that could be achieved through 
consolidated storage if priority could be given to accepting spent fuel from shutdown 
reactor sites before accepting fuel from still-operating plants. …. The magnitude of 
the cost savings that could be achieved by giving priority to shutdown sites appears 
to be large enough (i.e., in the billions of dollars) to warrant DOE exercising its 
right under the Standard Contract to move this fuel first.” 

The state of Minnesota directed the Public Utilities Commission, “when considering 
approval of a plan for the accrual of funds for the decommissioning of nuclear 
facilities” …to “include an evaluation of the costs, if any, arising from storage of used 
nuclear fuel that may be incurred by the state of Minnesota, and any tribal 
community, county, city, or township where used nuclear fuel is located following the 
cessation of operations at a nuclear plant.”[26] 
 
                     
25 U.S. Code of Federal Regulations, Title 10, Part 961.11, Article IV – Responsibilities of the 

Parties, B. DOE Responsibilities, 5.(a) … DOE shall issue an annual acceptance priority ranking 
for receipt of SNF and/or HLW at the DOE repository. This priority ranking shall be based on 
the age of SNF and/or HLW as calculated from the date of discharge of such materials from the 
civilian nuclear power reactor. The oldest fuel or waste will have the highest priority for 
acceptance …” 

26  Minnesota Statute 216B.2445, “Nuclear Power Plant Decommissioning and Storage of Used 
Nuclear Fuel” 
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The state of Minnesota statute also prescribed the parameters to be used in evaluating 
spent fuel management costs. “To assist the commission in making the determination 
… the filing shall provide cost estimates, including ratepayer impacts, assuming used 
nuclear fuel will be stored in the state for 60 years, 100 years, and 200 years following 
the cessation of operation of the nuclear plant.” [27] 

Xcel Energy’s current spent fuel management plan for the Prairie Island spent fuel is 
based in general upon: 
 

1) Fuel transferred from the pool to the ISFSI within 4 years of 
shutdown; 

2) Exchange of Prairie Island and Monticello spent fuel acceptance rights 
to best manage the overall cost of spent fuel storage for both plants; 

3) Fuel will be shipped in the existing Transnuclear TN-40 casks, plus 
NUHOMS DSCs for fuel removed after final plant shutdown 
(Scenarios 1, 2, 5, and 6); the canisters and NUHOMS are periodically 
replaced in Scenarios 3, 4, 7 and 8. Spent fuel assemblies from TN-40 
casks that are replaced will be put into NUHOMS DSCs. Canisters 
that are unloaded in the spent fuel transfer operation will be surveyed 
for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules from 
the first off-load operation are assumed to be mildly neutron activated 
and therefore must be disposed of as radioactive waste. 

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 4, 7 
and 8) the canisters and casks will be replaced on a 50 year schedule 
using a dry transfer facility. [28] 

 
The NRC requires that licensees establish a program to manage and provide funding 
for the caretaking of all irradiated fuel at the reactor site until title of the fuel is 
transferred to the Secretary of Energy, pursuant to 10 CFR Part 50.54(bb). [29] This 
requirement is prepared for through inclusion of certain cost elements in the 
decommissioning estimates, for example, associated with the isolation and continued 
operation of the spent fuel pool and the ISFSI. 

                     
27  Ibid. 
28  “Order Approving Nuclear Decommissioning Study, Assumptions, and Annual Accrual, and 

Setting Filing Requirements”, Page 8, Items 12e and 12g, Minnesota Public Utilities 
Commission Docket E-002/M-14-761 October 4, 2015 

29 U.S. Code of Federal Regulations, Title 10, Part 50, “Domestic Licensing of Production and 
Utilization Facilities,” Subpart 54 (bb), “Conditions of Licenses”  
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The spent fuel pool is expected to contain freshly discharged assemblies (from the most 
recent refueling cycles) as well as the final reactor cores at shutdown. The assemblies 
are packaged into dry shielded canisters (DSCs) over the first four years after 
shutdown for transfer to the ISFSI for interim storage. It is assumed that this period 
provides the necessary cooling for the final cores to meet the transport and/or storage 
requirements for decay heat. 
 
An ISFSI, operated under a Part 72 Site Specific License (in accordance with 10 CFR 
72[30]), has been constructed to support continued plant operations. The facility is 
assumed to be expanded to support decommissioning. This will allow decommissioning 
activities to proceed within the auxiliary building. 

DOE has breached its obligations to remove fuel from reactor sites, and has also failed 
to provide the plant owners with information about how it will ultimately perform. 
DOE officials have stated that DOE does not have an obligation to accept already-
canistered fuel without an amendment to DOE’s contracts with plant licensees to 
remove the fuel (the “Standard Contract”), but DOE has not explained what any such 
amendment would involve. Consequently, Xcel Energy has no information or 
expectations on how DOE will remove fuel from the site in the future. In the absence 
of information about how DOE will perform, and for purposes of this analysis only, it is 
assumed that DOE will accept already-canistered fuel. If this assumption is incorrect, 
it is assumed that DOE will have liability for costs incurred to transfer the fuel to 
DOE-supplied containers. 

Xcel Energy’s position is that the DOE has a contractual obligation to accept Prairie 
Island’s fuel earlier than the projections set out above consistent with its contract 
commitments. No assumption made in this study should be interpreted to be 
inconsistent with this claim. However, including the cost of storing spent fuel in this 
study is appropriate to ensure the availability of sufficient decommissioning funds at 
the end of the station’s life if the DOE has not met its obligation. The cost for the 
interim storage of spent fuel has been calculated and is separately presented as "Spent 
Fuel Management” expenditures in this report. 

Site Restoration 
 
The efficient removal of the contaminated materials at the site may result in 
damage to many of the site structures. Blasting, coring, drilling, and the other 
decontamination activities can substantially damage power block structures, 
potentially weakening the footings and structural supports. It is unreasonable to 
anticipate that these structures would be repaired and preserved after the 
radiological contamination is removed. The cost to dismantle site structures with a 
                     
30  U.S. Code of Federal Regulations, Title 10, Part 72.40  
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work force already mobilized is more efficient and less costly than if the process 
were deferred. Experience at shutdown generating stations has shown that plant 
facilities quickly degrade without maintenance, adding additional expense and 
creating potential hazards to the public and the demolition work force.   
 
This estimate assumes that some site features will remain following the 
decommissioning project. These include the existing electrical switchyard, which is 
assumed to remain functional in support of the regional electrical distribution 
system. The existing shoreline will also be left intact. 
 
Consequently, non-essential site structures addressed by this analysis are 
completely removed (including foundations) as required by Minnesota statute [31].  
The site is then graded and stabilized. The cost for the site restoration of non-
essential and/or non-contaminated structures has been calculated and is separately 
presented as "Site Restoration” expenditures in this report. 
 
Summary 
 
The costs to decommission the Prairie Island station were evaluated for several 
spent fuel removal scenarios, and using both the DECON and SAFSTOR 
decommissioning alternatives. Regardless of the timing of the decommissioning 
activities, the estimates to decommission Prairie Island assume the removal of all 
contaminated and activated plant components and structural materials such that 
Xcel Energy may then have unrestricted use of the site with no further 
requirements for any operating license. In most of the scenarios, spent fuel remains 
on site following the decommissioning and site restoration of the power block 
structures. The spent fuel remains in storage at the site until such time that the 
transfer to a DOE facility can be completed. Once the transfer is complete, the 
storage facilities are also decommissioned. 
 
The alternatives evaluated in this analysis are described in Section 2. The 
assumptions are presented in Section 3, along with schedules of annual expenditures. 
The major cost contributors are identified in Section 6, with detailed activity costs, 
waste volumes, and associated manpower requirements delineated in Appendices C 
through J. The major cost components are also identified in the cost summary 
provided at the end of this section. 

The estimates presented in this document reflect the total cost to decontaminate the 
nuclear units, manage the spent fuel until the DOE is able to complete the transfer 
to a federal facility, dismantle the plant and restore the site for alternative use. 
                     
31  Minnesota Administrative Rule part 7035.0400 “General Requirements” 
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The cost elements in the estimates for the four spent fuel scenarios DECON and 
SAFSTOR alternatives are assigned to one of three subcategories: NRC License 
Termination (radiological remediation), Spent Fuel Management, and Site 
Restoration. The subcategory “NRC License Termination” is used to accumulate 
costs that are consistent with “decommissioning” as defined by the NRC in its 
financial assurance regulations (i.e., 10 CFR §50.75). The cost reported for this 
subcategory is generally sufficient to terminate the unit’s operating license, 
recognizing that there may be some additional cost impact from spent fuel 
management. The License Termination cost subcategory also includes costs to 
decommission the ISFSI (as required by 10 CFR §72.30). Section 3.4.1 provides the 
basis for the ISFSI decommissioning cost. 
 
The “Spent Fuel Management” subcategory contains costs associated with the 
containerization and transfer of spent fuel from the wet storage pool to the ISFSI, 
as well as the transfer of the spent fuel in storage at the ISFSI to the DOE. Costs 
are included for the operation of the storage pool and the management of the ISFSI 
until such time that the transfer is complete. It does not include any spent fuel 
management expenses incurred prior to the cessation of plant operations, nor does 
it include any costs related to the final disposal of the spent fuel. 
 
“Site Restoration” is used to capture costs associated with the dismantling and 
demolition of buildings and facilities demonstrated to be free from contamination. 
This includes structures never exposed to radioactive materials, as well as those 
facilities that have been decontaminated to appropriate levels. Structures are 
completely removed (including foundations) and backfilled to conform to local 
surface elevation. 
 
It should be noted that the costs assigned to these subcategories are allocations. 
Delegation of cost elements is for the purposes of comparison (e.g., with NRC financial 
guidelines) or to permit specific financial treatment (e.g., Asset Retirement Obligation 
determinations). In reality, there can be considerable interaction between the 
activities in the three subcategories. For example, Xcel Energy may decide to remove 
non-contaminated structures early in the project to improve access to highly 
contaminated facilities or plant components. In these instances, the non-contaminated 
removal costs could be reassigned from Site Restoration to an NRC License 
Termination support activity. However, in general, the allocations represent a 
reasonable accounting of those costs that can be expected to be incurred for the specific 
subcomponents of the total estimated program cost, if executed as described. 
 
As noted within this document, the estimates were developed and costs are presented 
in 2020 dollars. As such, the estimates do not reflect the escalation of costs (due to 
inflationary and market forces) over the remaining operating life of the plant or during 
the decommissioning period. 
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SCENARIO 1: DECON WITH 42 YEARS DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  12,109 19,308 31,417 
Removal 111,005 147,842 258,847 
Packaging 27,756 28,136 55,892 
Transportation 9,509 10,116 19,625 
Waste Disposal 75,656 79,069 154,725 
Off-site Waste Processing 26,049 30,811 56,860 
Program Management [1] 239,340 227,121 466,461 
Site Security 148,214 136,512 284,726 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 114,819 111,649 226,467 
Insurance and Regulatory Fees 19,822 16,763 36,586 
Energy 10,742 9,033 19,775 
Characterization and Licensing Surveys 14,531 16,907 31,438 
Property Taxes 77,623 72,753 150,376 
Miscellaneous 7,729 7,430 15,159 
Railroad Track Maintenance 3,543 3,455 6,998 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

51,745 50,219 101,964 
    

Total [3] 996,753 1,008,829 2,005,582 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 595,962 590,962 1,186,924 
Spent Fuel Management 349,793 345,097 694,890 
Site Restoration 50,998 72,770 123,768 
    

Total [3] 996,753 1,008,829 2,005,582 
 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  12,109 19,308 31,417 
Removal 111,005 147,842 258,847 
Packaging 27,756 28,136 55,892 
Transportation 9,509 10,116 19,625 
Waste Disposal 75,656 79,069 154,725 
Off-site Waste Processing 26,049 30,811 56,860 
Program Management [1] 241,656 229,438 471,094 
Site Security 155,731 144,029 299,759 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 116,766 113,596 230,362 
Insurance and Regulatory Fees 20,622 17,563 38,185 
Energy 10,742 9,033 19,775 
Characterization and Licensing Surveys 14,531 16,907 31,438 
Property Taxes 82,188 77,319 159,507 
Miscellaneous 7,729 7,430 15,159 
Railroad Track Maintenance 3,759 3,671 7,430 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

55,496 53,970 109,466 
    

Total [3] 1,017,865 1,029,941 2,047,805 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 595,962 590,962 1,186,924 
Spent Fuel Management 370,904 366,208 737,113 
Site Restoration 50,998 72,770 123,768 
    

Total [3] 1,017,865 1,029,941 2,047,805 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 3: DECON WITH 100 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  12,109 19,308 31,417 
Removal 111,707 148,543 260,249 
Packaging 27,756 28,136 55,892 
Transportation 9,509 10,116 19,625 
Waste Disposal 75,656 79,069 154,724 
Off-site Waste Processing 26,049 30,811 56,860 
Program Management [1] 323,909 311,690 635,599 
Site Security 255,921 244,219 500,140 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 425,553 422,384 847,937 
Insurance and Regulatory Fees 31,282 28,223 59,505 
Energy 10,742 9,033 19,775 
Characterization and Licensing Surveys 14,531 16,907 31,438 
Property Taxes 143,057 138,187 281,244 
Miscellaneous 7,729 7,430 15,159 
Railroad Track Maintenance 6,637 6,549 13,185 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

105,493 103,966 209,459 
    

Total [3] 1,634,199 1,646,275 3,280,474 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 596,408 591,409 1,187,817 
Spent Fuel Management 985,833 981,137 1,966,970 
Site Restoration 51,958 73,730 125,688 
    

Total [3] 1,634,199 1,646,275 3,280,474 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 4: DECON WITH 200 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  12,109 19,308 31,417 
Removal 111,707 148,543 260,249 
Packaging 27,756 28,136 55,892 
Transportation 9,509 10,116 19,625 
Waste Disposal 75,656 79,069 154,724 
Off-site Waste Processing 26,049 30,811 56,860 
Program Management [1] 468,903 456,684 925,587 
Site Security 506,407 494,705 1,001,112 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 859,315 856,146 1,715,461 
Insurance and Regulatory Fees 57,933 54,874 112,807 
Energy 10,742 9,033 19,775 
Characterization and Licensing Surveys 14,531 16,907 31,438 
Property Taxes 295,229 290,360 585,589 
Miscellaneous 7,729 7,430 15,159 
Railroad Track Maintenance 13,831 13,743 27,575 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

230,489 228,963 459,452 
    

Total [3] 2,774,456 2,786,532 5,560,987 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 596,408 591,409 1,187,817 
Spent Fuel Management 2,126,089 2,121,393 4,247,483 
Site Restoration 51,958 73,730 125,688 
    

Total [3] 2,774,456 2,786,532 5,560,987 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  8,262 17,629 25,891 
Removal 118,236 154,208 272,444 
Packaging 21,286 21,654 42,940 
Transportation 7,988 8,587 16,575 
Waste Disposal 59,926 62,040 121,966 
Off-site Waste Processing 26,624 31,387 58,012 
Program Management [1] 321,644 315,246 636,891 
Site Security 216,744 170,639 387,383 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 109,664 106,495 216,159 
Insurance and Regulatory Fees 47,122 43,899 91,021 
Energy 21,571 21,262 42,833 
Characterization and Licensing Surveys 15,797 18,173 33,970 
Property Taxes 214,410 209,541 423,951 
Miscellaneous 18,316 22,688 41,004 
Railroad Track Maintenance 4,733 4,645 9,377 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

51,745 50,219 101,964 
    

Total [3] 1,310,629 1,300,016 2,610,645 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 970,442 944,187 1,914,629 
Spent Fuel Management 281,510 275,338 556,848 
Site Restoration 58,677 80,490 139,167 
    

Total [3] 1,310,629 1,300,016 2,610,645 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  8,262 17,629 25,891 
Removal 118,240 154,230 272,471 
Packaging 21,286 21,654 42,940 
Transportation 7,988 8,588 16,575 
Waste Disposal 59,926 62,042 121,968 
Off-site Waste Processing 26,624 31,387 58,012 
Program Management [1] 322,356 318,247 640,604 
Site Security 218,124 180,276 398,401 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 111,541 108,372 219,913 
Insurance and Regulatory Fees 47,872 44,607 92,479 
Energy 21,571 21,262 42,833 
Characterization and Licensing Surveys 15,797 18,173 33,970 
Property Taxes 218,698 213,829 432,527 
Miscellaneous 18,316 22,688 41,004 
Railroad Track Maintenance 4,733 4,645 9,377 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

55,496 53,970 109,466 
    

Total [3] 1,323,393 1,323,304 2,646,697 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 968,306 952,576 1,920,882 
Spent Fuel Management 296,410 290,238 586,648 
Site Restoration 58,677 80,490 139,167 
    

Total [3] 1,323,393 1,323,304 2,646,697 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  8,262 17,447 25,709 
Removal 119,002 155,038 274,040 
Packaging 25,596 25,964 51,560 
Transportation 7,988 8,588 16,576 
Waste Disposal 59,928 62,049 121,977 
Off-site Waste Processing 26,624 31,387 58,012 
Program Management [1] 359,684 363,609 723,293 
Site Security 279,245 272,250 551,495 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 420,010 416,736 836,746 
Insurance and Regulatory Fees 57,899 54,267 112,167 
Energy 21,590 21,282 42,872 
Characterization and Licensing Surveys 15,797 18,173 33,970 
Property Taxes 278,005 273,136 551,141 
Miscellaneous 18,316 22,688 41,004 
Railroad Track Maintenance 6,373 6,285 12,659 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

105,493 103,966 209,459 
    

Total [3] 1,856,374 1,894,569 3,750,943 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 963,420 983,908 1,947,327 
Spent Fuel Management 836,113 832,007 1,668,119 
Site Restoration 56,842 78,655 135,496 
    

Total [3] 1,856,374 1,894,569 3,750,943 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

 (thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total 
    
Decontamination  8,262 17,447 25,709 
Removal 119,002 155,038 274,040 
Packaging 25,596 25,964 51,560 
Transportation 7,988 8,588 16,576 
Waste Disposal 59,928 62,049 121,977 
Off-site Waste Processing 26,624 31,387 58,012 
Program Management [1] 504,679 508,603 1,013,282 
Site Security 501,598 494,603 996,201 
Spent Fuel Pool Isolation 14,576 9,718 24,294 
Spent Fuel Storage (Direct Costs) [2] 853,529 850,323 1,703,853 
Insurance and Regulatory Fees 84,550 80,918 165,469 
Energy 21,590 21,282 42,872 
Characterization and Licensing Surveys 15,797 18,173 33,970 
Property Taxes 430,177 425,308 855,485 
Miscellaneous 18,316 22,688 41,004 
Railroad Track Maintenance 13,568 13,480 27,048 
Retention and Severance 26,985 26,985 53,970 
Security Modifications 5,000 5,000 10,000 
Prairie Island Indian Community 
P  

230,489 228,963 459,452 
    

Total [3] 2,968,256 3,006,518 5,974,774 
 
Cost Element Unit 1 Unit 2 Total 
    
NRC License Termination 963,419 983,907 1,947,327 
Spent Fuel Management 1,947,994 1,943,956 3,891,950 
Site Restoration 56,842 78,655 135,496 
    

Total [3] 2,968,256 3,006,518 5,974,774 
 

 

[1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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1.   INTRODUCTION 
 
 
This report presents estimates of the cost to decommission the Prairie Island 
Nuclear Generating Plant (Prairie Island) and the operation and eventual 
decommissioning of the on-site Independent Spent Fuel Storage Installation (ISFSI) 
for the selected decommissioning scenarios following the scheduled cessation of 
plant operations. The estimates are designed to provide Xcel Energy with the 
information to assess its current decommissioning liability, as it relates to Prairie 
Island. 
 
The analysis relies upon site-specific, technical information from an earlier evaluation 
prepared in 2017, [1]* updated to reflect current assumptions pertaining to the 
disposition of the nuclear plant and relevant industry experience in undertaking such 
projects. The costs are based on several key assumptions in areas of regulation, 
component characterization, high-level radioactive waste management, low-level 
radioactive waste disposal, performance uncertainties (contingency) and site 
restoration requirements. 
 
The analysis is not a detailed engineering evaluation, but an estimate prepared in 
advance of the detailed engineering required to carry out the decommissioning of the 
nuclear units. It may also not reflect the actual plan to decommission Prairie Island; 
the plan may differ from the assumptions made in this analysis based on facts that 
exist at the time of decommissioning. 
 
The 2017 plant inventory was reviewed for this analysis. It serves as the basis for 
the decontamination and dismantling requirements, cost, and the decommissioning 
waste streams. The review confirmed that there were no substantive changes to the 
configuration of the plant or site facilities that would impact decommissioning over 
the last three years. 
 
1.1 OBJECTIVES OF STUDY 
 

The objectives of this study are to prepare comprehensive estimates of the cost 
to decommission Prairie Island, to provide a sequence or schedule for the 
associated activities, and to develop waste stream projections from the 
decontamination and dismantling activities. 
 
The operating licenses were originally issued for the plant in August 1973 and 
October 1974 for Units 1 and 2, respectively, and were valid for a period of 40 

                     
* Annotated references for citations in Sections 1-6 are provided in Section 7 
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years. In April 2008, Nuclear Management Company (as agent for Xcel 
Energy), submitted an application for renewed licenses (i.e., 20 year 
extensions). The application was approved by the NRC in June 2011. 
Therefore, for the purposes of this study, final shutdown dates (license 
expiration) for Unit 1 and Unit 2 are August 9, 2033 and October 29, 2034, 
respectively, assuming a 60-year operating life (the current operating licenses’ 
expiration dates). 
  

1.2 SITE DESCRIPTION 
 

Prairie Island is located in Goodhue County Minnesota, on the west bank of 
the Mississippi River, approximately 26 miles southeast of the Twin City 
Metropolitan Area and within the city limits of Red Wing. 
 
The Nuclear Steam Supply System (NSSS) consists of a pressurized water 
reactor and a two-loop reactor coolant system.  The system is comprised of the 
reactor vessel and two closed reactor coolant loops connected in parallel to the 
reactor vessel, each containing a reactor coolant pump and a steam generator.  
An electrically heated pressurizer is connected to one of the loops.  
 
The system is housed within the reactor containment vessel, a free-standing 
cylindrical steel shell with a hemispherical dome and ellipsoidal bottom 
designed to withstand the internal pressure accompanying a loss-of-coolant 
accident. The reactor containment vessel is surrounded by a cylindrical shield 
building constructed of reinforced concrete, which serves as a radiation 
shielding for normal operations and for the loss-of-coolant condition. 
 
Heat produced in the reactor is converted to electrical energy by the plant’s 
power conversion system. A turbine-generator converts the thermal energy of 
steam produced in the steam generators into mechanical shaft power and then 
into electrical energy. The turbine-generator consists of one high-pressure, 
double-flow and two low-pressure, double-flow elements driving a direct-
coupled generator at 1800 rpm. The turbines are operated in a closed 
feedwater cycle in which the steam is condensed and returned to the steam 
generators by the feedwater system. 
 
Heat rejected in the main condensers is removed by the circulating water 
system, which provides the heat sink for the removal of the waste heat in the 
power plant's thermal cycle. The majority of the heat is removed through 
dilution with river water in the discharge canal. Forced draft cooling towers 
provide supplemental heat removal. 
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1.3 REGULATORY GUIDANCE 
 
The Nuclear Regulatory Commission (NRC or Commission) provided initial 
decommissioning requirements in its rule "General Requirements for 
Decommissioning Nuclear Facilities," issued in June 1988.[2]  This rule set 
forth financial criteria for decommissioning licensed nuclear power facilities.  
The regulation addressed decommissioning planning needs, timing, funding 
methods, and environmental review requirements.  The intent of the rule was 
to ensure that decommissioning would be accomplished in a safe and timely 
manner and that adequate funds would be available for this purpose.  
Subsequent to the rule, the NRC issued Regulatory Guide 1.159, “Assuring the 
Availability of Funds for Decommissioning Nuclear Reactors,[3]” which 
provided additional guidance to the licensees of nuclear facilities on the 
financial methods acceptable to the NRC staff for complying with the 
requirements of the rule. The regulatory guide addressed the funding 
requirements and provided guidance on the content and form of the financial 
assurance mechanisms indicated in the rule. 
 
The rule defined three decommissioning alternatives as being acceptable to the 
NRC: DECON, SAFSTOR, and ENTOMB. The DECON alternative assumes 
that any contaminated or activated portion of the plant’s systems, structures, 
and facilities are removed or decontaminated to levels that permit the site to 
be released for unrestricted use shortly after the cessation of plant operations 
while the SAFSTOR and ENTOMB alternatives defer the process.   
 
The rule also placed limits on the time allowed to complete the 
decommissioning process. For the SAFSTOR alternative, the process is 
restricted in overall duration to 60 years, unless it can be shown that a longer 
duration is necessary to protect public health and safety. The guidelines for 
ENTOMB are similar, providing the NRC with both sufficient leverage and 
flexibility to ensure that these deferred options are only used in situations 
where it is reasonable and consistent with the definition of decommissioning. 
At the conclusion of a 50 to 60-year dormancy period (or longer for ENTOMB if 
the NRC approves such a case), the site would still require significant 
remediation to meet the unrestricted release limits for license termination. 
 
The ENTOMB alternative has not been viewed as a viable option for power 
reactors due to the significant time required to isolate the long-lived 
radionuclides for decay to permissible levels. However, with rulemaking 
permitting the controlled release of a site, [4] the NRC did re-evaluate the 
alternative. The resulting feasibility study, based upon an assessment by 
Pacific Northwest National Laboratory, concluded that the method did have 
conditional merit for some, if not most reactors. The staff also found that 
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additional rulemaking would be needed before this option could be treated as a 
generic alternative. 
 
The NRC had considered rulemaking to alter the 60-year time for completing 
decommissioning and to clarify the use of engineered barriers for reactor 
entombments.[5] However, the NRC’s staff has recommended that rulemaking 
be deferred, based upon several factors, e.g., no licensee has committed to 
pursuing the entombment option, the unresolved issues associated with the 
disposition of greater-than-Class C material (GTCC), and the NRC’s current 
priorities, at least until after the additional research studies are complete. The 
Commission concurred with the staff’s recommendation. In a draft regulatory 
basis document published in March 2017 in support of rulemaking that would 
amend NRC regulations concerning nuclear plant decommissioning, the NRC 
staff proposes removing any discussion of the ENTOMB option from existing 
guidance documents since the method is not deemed practically feasible. 

 
In 1996, the NRC published revisions to the general requirements for 
decommissioning nuclear power plants. [6] When the regulations were 
originally adopted in 1988, it was assumed that the majority of licensees would 
decommission at the end of the facility’s operating licensed life. Since that 
time, several licensees permanently and prematurely ceased operations. 
Exemptions from certain operating requirements were required once the 
reactor was defueled to facilitate the decommissioning.  Each case was handled 
individually, without clearly defined generic requirements. The NRC amended 
the decommissioning regulations in 1996 to clarify ambiguities and codify 
procedures and terminology as a means of enhancing efficiency and uniformity 
in the decommissioning process. The new amendments allow for greater public 
participation and better define the transition process from operations to 
decommissioning. 

Under the revised regulations, licensees will submit written certification to the 
NRC within 30 days after permanent shutdown. Certification will also be 
required once the fuel is permanently removed from the reactor vessels.  
Submittal of these notices will entitle the licensee to a fee reduction and 
eliminate the obligation to follow certain requirements needed only during 
operation of the reactor. Prior to or within two years following permanent 
cessation of operations, the licensee is required to submit a Post-Shutdown 
Decommissioning Activities Report (PSDAR) to the NRC, and a copy to the 
affected State(s) (10 CFR 50.82(a)(4)(i)). The PSDAR describes the planned 
decommissioning activities, the associated sequence and schedule, and an 
estimate of expected costs. Prior to completing decommissioning, the licensee is 
required to submit applications to the NRC to terminate the license, which will 
include a License Termination Plan (LTP). 
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In 2011, the NRC published amended regulations to improve decommissioning 
planning and thereby reduce the likelihood that any current operating facility 
will become a legacy site.[7] The regulations require licensees to report 
additional details in their decommissioning cost estimate including a 
decommissioning estimate for the ISFSI. This estimate is provided in Appendix 
K. 
 
1.3.1 High-Level Radioactive Waste Management 

 
Congress passed the “Nuclear Waste Policy Act” [8] (NWPA) in 1982, 
assigning the federal government’s long-standing responsibility for 
disposal of the spent nuclear fuel created by the commercial nuclear 
generating plants to the DOE. The DOE was to begin accepting spent 
fuel by January 31, 1998; however, to date no progress in the removal of 
spent fuel from commercial generating sites has been made. 
 
Today, the country is at an impasse on high-level waste disposal, even 
with the License Application for a geologic repository submitted by the 
DOE to the NRC in 2008. The Obama administration cut the budget for 
the repository program while promising to “conduct a comprehensive 
review of policies for managing the back end of the nuclear fuel cycle … 
and make recommendations for a new plan.” Towards this goal, the 
administration appointed a Blue Ribbon Commission on America’s 
Nuclear Future (Blue Ribbon Commission) to make recommendations 
for a new plan for nuclear waste disposal. The Blue Ribbon 
Commission’s charter includes a requirement that it consider “[o]ptions 
for safe storage of used nuclear fuel while final disposition pathways are 
selected and deployed.”[9] 
 
On January 26, 2012, the Blue Ribbon Commission issued its “Report to 
the Secretary of Energy” containing a number of recommendations on 
nuclear waste disposal. Two of the recommendations that may impact 
decommissioning planning are: 
 
• “[T]he United States [should] establish a program that leads to 

the timely development of one or more consolidated storage 
facilities”[10] 

• “[T]he United States should undertake an integrated nuclear 
waste management program that leads to the timely 
development of one or more permanent deep geological facilities 
for the safe disposal of spent fuel and high-level nuclear waste.” 

 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 35 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis  Section 1, Page 6 of 15 

TLG Services, LLC 

In January 2013, the DOE issued the “Strategy for the Management and 
Disposal of Used Nuclear Fuel and High-Level Radioactive Waste,” in 
response to the recommendations made by the Blue Ribbon Commission 
and as “a framework for moving toward a sustainable program to deploy 
an integrated system capable of transporting, storing, and disposing of 
used nuclear fuel...” [11] This document states: 
 
“With the appropriate authorizations from Congress, the Obama 
Administration planned to implement a program over the next 10 years 
that would have: 
 
• Sites, designs and licenses, constructs and begins operations of a 

pilot interim storage facility by 2021 with an initial focus on 
accepting used nuclear fuel from shut-down reactor sites; 

• Advances toward the siting and licensing of a larger interim 
storage facility to be available by 2025 that will have sufficient 
capacity to provide flexibility in the waste management system 
and allows for acceptance of enough used nuclear fuel to reduce 
expected government liabilities; and 

• Makes demonstrable progress on the siting and characterization 
of repository sites to facilitate the availability of a geologic 
repository by 2048.” 

 
The NRC’s review of DOE’s license application to construct a geologic 
repository at Yucca Mountain was suspended in 2011 when the Obama 
Administration significantly reduced the budget for completing that 
work. However, the US Court of Appeals for the District of Columbia 
Circuit issued a writ of mandamus (in August 2013) [12] ordering NRC to 
comply with federal law and restart its review of DOE's Yucca Mountain 
repository license application to the extent of previously appropriated 
funding for the review. That review is now complete with the publication 
of the five-volume safety evaluation report. A supplement to DOE’s 
environmental impact statement and an adjudicatory hearing on the 
contentions filed by interested parties must be completed before a 
licensing decision can be made. Although the DOE proposed it would 
start fuel acceptance in 2025, no progress has been made in the 
repository program since DOE’s 2013 strategy was issued except for the 
completion of the Yucca Mountain safety evaluation report. 

Holtec International submitted a license application to the NRC on 
March 30, 2017 for a consolidated interim spent fuel storage facility in 
southeast New Mexico called HI-STORE CIS (Consolidated Interim 
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Storage) under the provisions of 10 CFR Part 72. The application is 
currently under NRC review. 
 
A centralized interim storage project was initiated by Waste Control 
Specialists (WCS) for a site in Andrews County, Texas, adjacent to 
WCS’s existing low-level radioactive waste and hazardous waste storage 
and disposal facilities.  The NRC license application for this project was 
filed in April 2016.  In April 2017, WCS asked the NRC to suspend the 
review of this application.  Subsequently, WCS and Orano USA 
(formerly Areva Nuclear Materials) formed a joint venture to license the 
facility.  In response to letters to the NRC in June and July 2018 from 
the joint venture, Interim Storage Partners, the NRC restarted its 
review of the application. 
 
On May 10, 2018, the U.S. House of Representatives passed H.R. 3053, 
the “Nuclear Waste Policy Amendments Act of 2018.” Proposed to amend 
the Nuclear Waste Policy Act of 1982, the legislation, if approved by the 
Senate and signed by the President, would provide the DOE the 
authority to site, construct, and operate one or more Monitored Retrieval 
Storage (MRS) facilities while a permanent repository is licensed and 
constructed and/or to enter into an MRS agreement with a non-Federal 
entity for temporary storage. 
 
Completion of the decommissioning process is dependent upon the 
DOE’s ability to remove spent fuel from the site in a timely manner. 
DOE’s repository program had originally assumed that spent fuel 
allocations would be accepted for disposal from the nation’s commercial 
nuclear plants, with limited exceptions, in the order (the “queue”) in 
which it was discharged from the reactor.[13] However, the Blue Ribbon 
Commission, in its final report, noted that: “[A]ccepting spent fuel 
according to the OFF [Oldest Fuel First] priority ranking instead of 
giving priority to shutdown reactor sites could greatly reduce the cost 
savings that could be achieved through consolidated storage if priority 
could be given to accepting spent fuel from shutdown reactor sites before 
accepting fuel from still-operating plants. …. The magnitude of the cost 
savings that could be achieved by giving priority to shutdown sites 
appears to be large enough (i.e., in the billions of dollars) to warrant 
DOE exercising its right under the Standard Contract to move this fuel 
first.” 
 
The state of Minnesota directed the Public Utilities Commission, “when 
considering approval of a plan for the accrual of funds for the 
decommissioning of nuclear facilities” …to “include an evaluation of the 
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costs, if any, arising from storage of used nuclear fuel that may be 
incurred by the state of Minnesota, and any tribal community, county, 
city, or township where used nuclear fuel is located following the 
cessation of operations at a nuclear plant.”[14] 
 
The state of Minnesota statute also prescribed the parameters to be 
used in evaluating spent fuel management costs. “To assist the 
commission in making the determination … the filing shall provide cost 
estimates, including ratepayer impacts, assuming used nuclear fuel will 
be stored in the state for 60 years, 100 years, and 200 years following 
the cessation of operation of the nuclear plant.”  
 
Xcel Energy’s current spent fuel management plan for the Prairie Island 
spent fuel is based in general upon:  

 
1) Fuel transferred from the pool to the ISFSI within 4 years of 

shutdown; 
2) Exchange of Prairie Island and Monticello spent fuel acceptance 

rights to best manage the overall cost of spent fuel storage for 
both plants; 

3) Fuel will be shipped in the existing Transnuclear TN-40 casks, 
plus NUHOMS DSCs for fuel removed after final plant shutdown 
(Scenarios 1, 2, 5, and 6); the canisters and NUHOMS are 
periodically replaced in Scenarios 3, 4, 7 and 8. Spent fuel 
assemblies from TN-40 casks that are replaced will be put into 
NUHOMS DSCs. Canisters that are unloaded in the spent fuel 
transfer operation will be surveyed for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules 
from the first off-load operation are assumed to be mildly neutron 
activated and therefore must be disposed of as radioactive waste. 

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 
4, 7 and 8) the canisters and casks will be replaced on a 50 year 
schedule using a dry transfer facility. [15]  

 
The NRC requires that licensees establish a program to manage and 
provide funding for the caretaking of all irradiated fuel at the reactor 
site until title of the fuel is transferred to the Secretary of Energy, 
pursuant to 10 CFR Part 50.54(bb). [16] This requirement is prepared for 
through inclusion of certain cost elements in the decommissioning 
estimates, for example, associated with the isolation and continued 
operation of the spent fuel pool and the ISFSI. 
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The spent fuel pool is expected to contain freshly discharged assemblies 
(from the most recent refueling cycles) as well as the final reactor cores 
at shutdown. In the DECON and SAFSTOR scenarios, the assemblies 
are packaged into dry shielded canisters (DSCs) over the first four years 
after shutdown for transfer to the ISFSI for interim storage. It is 
assumed that this period provides the necessary cooling for the final 
cores to meet the transport and/or storage requirements for decay heat. 

An ISFSI, operated under a Part 72 Site Specific License (in accordance 
with 10 CFR 72[17]), has been constructed to support continued plant 
operations. The facility is assumed to be expanded to support 
decommissioning. This will allow decommissioning activities to proceed 
within the auxiliary building. 

DOE has breached its obligations to remove fuel from reactor sites, and 
has also failed to provide the plant owners with information about how 
it will ultimately perform. DOE officials have stated that DOE does not 
have an obligation to accept already-canistered fuel without an 
amendment to DOE’s contracts with plant licensees to remove the fuel 
(the “Standard Contract”), but DOE has not explained what any such 
amendment would involve. Consequently, Xcel Energy has no 
information or expectations on how DOE will remove fuel from the site 
in the future. In the absence of information about how DOE will 
perform, and for purposes of this analysis only, it is assumed that DOE 
will accept already-canistered fuel. If this assumption is incorrect, it is 
assumed that DOE will have liability for costs incurred to transfer the 
fuel to DOE-supplied containers. 

Xcel Energy’s position is that the DOE has a contractual obligation to 
accept Prairie Island’s fuel earlier than the projections set out above, 
consistent with its contract commitments. No assumption made in this 
study should be interpreted to be inconsistent with this claim. However, 
including the cost of storing spent fuel in this study is appropriate to 
ensure the availability of sufficient decommissioning funds at the end of 
the station’s life if the DOE has not met its obligation. The cost for the 
interim storage of spent fuel has been calculated and is separately 
presented as "Spent Fuel Management” expenditures in this report. 

 
1.3.2 Low-Level Radioactive Waste Disposal 
 

The contaminated and activated material generated in the 
decontamination and dismantling of a commercial nuclear reactor is 
classified as low-level (radioactive) waste, although not all of the 
material is suitable for “shallow-land” disposal. With the passage of the 
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“Low-Level Radioactive Waste Policy Act” in 1980, [18] and its 
Amendments of 1985, [19] the states became ultimately responsible for 
the disposition of low-level radioactive waste generated within their own 
borders. It was expected that groups of states would combine together 
to jointly deal with their radioactive wastes; these organizations are 
referred to as waste disposal compacts. 
 
With the exception of Texas, no new compact facilities have been 
successfully sited, licensed, and constructed. The Texas Compact disposal 
facility is now operational and waste is being accepted from generators 
within the Compact by the operator, Waste Control Specialists (WCS). The 
facility is also able to accept limited quantities of non-Compact waste. 
 
Disposition of the various waste streams produced by the decommissioning 
process considered all options and services currently available to Xcel 
Energy. The majority of the low-level radioactive waste designated for 
direct disposal (Class A [20]) can be sent to EnergySolutions’ facility in 
Clive, Utah. Therefore, disposal costs for Class A waste were based upon 
current contract rates. This facility is not licensed to receive the higher 
activity portion (Classes B and C) of the decommissioning waste stream. 
 
The Texas facility is licensed to receive the higher activity waste forms 
(Classes B and C). As such, for this analysis, disposal costs for the Class B 
and C waste were based upon the preliminary and indicative information 
on the cost for such from WCS. 
 
The dismantling of the components residing closest to the reactor core 
generates radioactive waste considered unsuitable for shallow-land 
disposal (i.e., low-level radioactive waste with concentrations of 
radionuclides that exceed the limits established by the NRC for Class C 
radioactive waste (GTCC)). The Low-Level Radioactive Waste Policy 
Amendments Act of 1985 assigned the federal government the 
responsibility for the disposal of this material. The Act also stated that 
the beneficiaries of the activities resulting in the generation of such 
radioactive waste bear all reasonable costs of disposing of such waste.  

The DOE issued its final Environmental Impact Statement for the 
disposal of GTCC on January 2016.[21] The study evaluated the potential 
environmental impacts associated with constructing and operating a 
new facility or using an existing facility, disposal methods, and 
locations. DOE is awaiting Congressional action on the report and its 
recommendations. At this time, the federal government has not 
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identified a specific cost for disposing of GTCC or a schedule for 
acceptance. 

For purposes of this analysis, the GTCC radioactive waste is assumed to 
be packaged and disposed of in a similar manner as high-level waste and 
at a cost equivalent to that envisioned for the spent fuel. The GTCC is 
packaged in the same canisters used for spent fuel and either stored on 
site or shipped directly to a DOE facility as it is generated (depending 
upon the timing of the decommissioning and whether the spent fuel has 
been removed from the site prior to the start of decommissioning). 
 
A significant portion of the metallic waste material generated during 
decommissioning may only be potentially contaminated by radioactive 
materials. This waste can be surveyed on site or shipped off site to 
licensed facilities for further analysis, for processing and/or for 
conditioning/recovery. Reduction in the volume of low-level radioactive 
waste requiring disposal in a licensed low-level radioactive waste 
disposal facility can be accomplished through a variety of methods, 
including analyses and surveys or decontamination to isolate the portion 
of waste that does not require disposal as radioactive waste, compaction, 
incineration or metal melt. The estimates reflect the savings from waste 
recovery/volume reduction. 
 

1.3.3 Radiological Criteria for License Termination 
 

In 1997, the NRC published Subpart E, “Radiological Criteria for 
License Termination,” [22] amending 10 CFR §20. This subpart provides 
radiological criteria for releasing a facility for unrestricted use. The 
regulation states that the site can be released for unrestricted use if 
radioactivity levels are such that the average member of a critical group 
would not receive a Total Effective Dose Equivalent (TEDE) in excess of 
25 millirem per year, and provided that residual radioactivity has been 
reduced to levels that are As Low As Reasonably Achievable (ALARA). 
The decommissioning estimates assume that the Prairie Island site will 
be remediated to a residual level consistent with the NRC-prescribed 
level. 
 
It should be noted that the NRC and the Environmental Protection 
Agency (EPA) differ on the amount of residual radioactivity considered 
acceptable in site remediation. The EPA has two limits that apply to 
radioactive materials. An EPA limit of 15 millirem per year is derived 
from criteria established by the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA or Superfund). [23] 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 41 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis  Section 1, Page 12 of 15 

TLG Services, LLC 

An additional and separate limit of 4 millirem per year, as defined in 40 
CFR §141.66, is applied to drinking water. [24] 

On October 9, 2002, the NRC signed an agreement with the EPA on the 
radiological decommissioning and decontamination of NRC-licensed 
sites.  The Memorandum of Understanding (MOU) [25] provides that EPA 
will defer exercise of authority under CERCLA for the majority of 
facilities decommissioned under NRC authority.  The MOU also includes 
provisions for NRC and EPA consultation for certain sites when, at the 
time of license termination, (1) groundwater contamination exceeds 
EPA-permitted levels; (2) NRC contemplates restricted release of the 
site; and/or (3) residual radioactive soil concentrations exceed levels 
defined in the MOU.  
 
The MOU does not impose any new requirements on NRC licensees and 
should reduce the involvement of the EPA with NRC licensees who are 
decommissioning. Most sites are expected to meet the NRC criteria for 
unrestricted use, and the NRC believes that only a few sites will have 
groundwater or soil contamination in excess of the levels specified in the 
MOU that trigger consultation with the EPA. However, if there are 
other hazardous materials on the site, the EPA may be involved in the 
cleanup. As such, the possibility of dual regulation remains for certain 
licensees. The present study does not include any costs for this 
occurrence. 
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FIGURE 1.1 
PRAIRIE ISLAND NUCLEAR GENERATING PLANT  

GENERAL PLAN 
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FIGURE 1.2 
PRAIRIE ISLAND NUCLEAR GENERATING PLANT  

AERIAL VIEW 
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FIGURE 1.3 
PRAIRIE ISLAND NUCLEAR GENERATING PLANT  

REACTOR BUILDING SECTION 
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2.  DECOMMISSIONING ALTERNATIVES 
 
 
Detailed cost estimates were developed to decommission Prairie Island based upon 
the approved decommissioning alternatives: DECON and SAFSTOR. Although the 
alternatives differ with respect to technique, process, cost, and schedule, they attain 
the same result: the ultimate release of the site for unrestricted use.   
  
The following scenarios were evaluated and are intended to bound the liability 
associated with the removal of spent fuel from the site. The current operating 
licenses expire in 2033 and 2034. The scenarios consist of four spent fuel 
management scenarios, each with a DECON and a SAFSTOR decommissioning 
scenario for eight total scenarios, The duration of the spent fuel scenarios has little 
impact to the decommissioning costs and timing of the power block systems and 
structures. The spent fuel in the plant’s spent fuel storage pool is transferred to the 
ISFSI within the first four years. The equipment, structures, and portions of the 
plant containing radioactive contaminants are removed or decontaminated to a 
level that permits the facility to be released for unrestricted use. Non-essential 
structures are then demolished. Spent fuel storage operations continue at the ISFSI 
until the transfer of the fuel to the DOE is completed (as shown in the “Last Spent 
Fuel Assembly” column in the following table). 
 

Scenario 
1st Spent 

Fuel 
Canister 

Replacement 

1st Spent Fuel 
Assembly 

Removed from 
Prairie Island 

Last Spent 
Fuel Assembly 
Removed from 
Prairie Island 

 
Scenario 

Identification 

1 n/a 2037 2074 DECON with 42 Year 
DFS+ 

2 n/a 2053 2077 DECON with 60 Year 
DFS 

3 2045 2093 2117 DECON with 100 
Year DFS 

4 2045 2193 2217 DECON with 200 
Year DFS 

5 n/a 2037 2074 SAFSTOR with 42 
Year DFS 

6 n/a 2053 2077 SAFSTOR with 60 
Year DFS 

7 2045 2093 2117 SAFSTOR with 100 
Year DFS 

8 2045 2193 2217 SAFSTOR with 200 
Year DFS 

+ Dry Fuel Storage 
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For Scenarios 1 and 5, although they only provide a total fuel storage period of 42 
years following Unit 2 shutdown, some of the Prairie Island casks have been in storage 
since 1995. Xcel Energy directed TLG Services to not include the cost of transferring 
the spent fuel in dry storage to new canisters for those casks that exceed 50 years. The 
assumption to not transfer spent fuel at 50-years total storage duration for these two 
scenarios was premised on the likelihood that the life of the canisters could be 
successfully extended for the additional years. 
 
For Scenarios 2 and 6, although they provide a total fuel storage period of nominally 
60 years following shutdown, Xcel Energy directed TLG Services to not include the 
cost of transferring the spent fuel in dry storage to new canisters at the 50-year mark. 
 
In Scenarios 3, 4, 7 and 8, the Dry Shielded Canisters (DSCs) are assumed to be 
replaced after fifty years of use. Since the auxiliary building spent fuel storage pool 
and fuel handling facilities are removed by the year 2037, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old to the new 
DSCs. For Scenarios 3 and 7, two such transfers are needed over the time frame 
assumed. For Scenarios 4 and 8, the spent fuel will be transferred four times following 
initial placement in the ISFSI.  

 The following sections describe the basic activities associated with each alternative. 
Although detailed procedures for each activity identified are not provided, and the 
actual sequence of work may vary, the activity descriptions provide a basis not only 
for estimating but also for the expected scope of work (i.e., engineering and 
planning at the time of decommissioning). 

The conceptual approach that the NRC has described in its regulations divides 
decommissioning into three phases.  The initial phase commences with the effective 
date of permanent cessation of operations and involves the transition of both plant 
and licensee from reactor operations (i.e., power production) to facilitate de-
activation and closure. During the first phase, notification is to be provided to the 
NRC certifying the permanent cessation of operations and the removal of fuel from 
the reactor vessels.  The licensee would then be prohibited from reactor operation. 
 
The second phase encompasses activities during the storage period or during major 
decommissioning activities, or a combination of the two. The third phase pertains to 
the activities involved in license termination. The decommissioning estimates 
developed for Prairie Island are also divided into phases or periods; however, 
demarcation of the phases is based upon major milestones within the project or 
significant changes in the projected expenditures. 
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2.1 DECON 
 
The DECON alternative, as defined by the NRC, is "the alternative in which 
the equipment, structures, and portions of a facility and site containing 
radioactive contaminants are removed or decontaminated to a level that 
permits the property to be released for unrestricted use shortly after cessation 
of operations." This study does not address the cost to dispose of the spent fuel 
residing at the site; such costs are funded through a surcharge on electrical 
generation. However, the study does estimate the costs incurred with the 
interim on-site storage of the fuel pending shipment by the DOE to an off-site 
disposal facility. Those costs are separately presented as "Spent Fuel 
Management” expenditures in this report.   

2.1.1 Period 1 - Preparations 
 
In anticipation of the cessation of plant operations, detailed 
preparations are undertaken to provide a smooth transition from plant 
operations to site decommissioning. Through implementation of a 
staffing transition plan, the organization required to manage the 
intended decommissioning activities is assembled from available plant 
staff and outside resources. Preparations include the planning for 
permanent defueling of the reactor, revision of technical specifications 
applicable to the operating conditions and requirements, a 
characterization of the facility and major components, and the 
development of the PSDAR. 
 
Engineering and Planning 
 
The PSDAR, required prior to, or within two years of permanent 
cessation of operations, provides a description of the licensee’s planned 
decommissioning activities, a timetable, a site-specific decommissioning 
cost estimate, and the associated financial requirements of the intended 
decommissioning program. Upon receipt of the PSDAR, the NRC will 
make the document available to the public for comment in a local 
meeting to be held in the vicinity of the reactor site.  Ninety days 
following submittal and NRC receipt of the PSDAR, the licensee may 
begin to perform major decommissioning activities under a modified 10 
CFR §50.59 procedure, (10 CFR §50.59 establishes the conditions under 
which licensees may make changes to the facility or procedures and 
conduct test or experiments, i.e., without prior NRC approval). Major 
activities are defined as any activity that results in permanent removal 
of major radioactive components, permanently modifies the structure of 
the containment, or results in dismantling components (for shipment) 
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containing GTCC, as defined by 10 CFR §61. Major components are 
further defined as comprising the reactor vessel and internals, large 
bore reactor coolant system piping, and other large components that are 
radioactive. The NRC includes the following additional criteria for use of 
the §50.59 process in decommissioning. The proposed activity must not: 

 
• foreclose release of the site for possible unrestricted use,  
• significantly increase decommissioning costs,  
• cause any significant environmental impact not previously 

reviewed, or 
• result in there no longer being reasonable assurance that adequate 

funds will be available for decommissioning  
 

Existing operational technical specifications are reviewed and modified 
to reflect plant conditions and the safety concerns associated with 
permanent cessation of operations. The environmental impact 
associated with the planned decommissioning activities is also 
considered. Typically, a licensee will not be allowed to proceed if the 
consequences of a particular decommissioning activity are greater than 
that bounded by previously evaluated environmental assessments or 
impact statements.  In this instance, the licensee would have to submit 
a license amendment for the specific activity and update the 
environmental report. 
 
The decommissioning program outlined in the PSDAR will be designed 
to accomplish the required tasks within the ALARA guidelines (as 
defined in 10 CFR §20) for protection of personnel from exposure to 
radiation hazards. It will also address the continued protection of the 
health and safety of the public and the environment during the 
dismantling activity. Consequently, with the development of the 
PSDAR, activity specifications, cost-benefit and safety analyses, and 
work packages and procedures, would be assembled to support the 
proposed decontamination and dismantling activities. 
 
Site Preparations 
 
Following final plant shutdown, and in preparation for actual 
decommissioning activities, the following activities are initiated: 
 
• Characterization of the site and surrounding environs. This includes 

radiation surveys of work areas, major components (including the 
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reactor vessel and its internals), internal piping, and primary shield 
cores. 

• An ISFSI has been constructed to support continued plant operation 
and will need to be expanded following the cessation of operations to 
offload the spent fuel pool in support of the decommissioning 
program. 

• Isolation of the spent fuel storage pool and fuel handling systems, 
such that decommissioning operations can commence on the balance 
of the plant. Decommissioning operations are scheduled around the 
fuel handling area to optimize the overall project schedule. It is 
assumed that the fuel pool remains operational for the transfer of 
fuel for approximately four years following the cessation of 
operations. 

• Specification of transport and disposal requirements for activated 
materials and/or hazardous materials, including shielding and waste 
stabilization. 

• Development of procedures for occupational exposure control, control 
and release of liquid and gaseous effluent, processing of radwaste 
(including dry-active waste, resins, filter media, metallic and non-
metallic components generated in decommissioning), site security 
and emergency programs, and industrial safety. 

• Perform chemical decontamination of the NSSS to reduce radiation 
levels in support of removal operations. 

 
2.1.2 Period 2 - Decommissioning Operations 

 
This period includes the physical decommissioning activities associated 
with the removal and disposal of contaminated and activated 
components and structures, including the successful amendment of the 
10 CFR §50 operating licenses (releasing the site, exclusive of the 
ISFSI).  Significant decommissioning activities in this phase include: 
 
• Construction of temporary facilities and/or modification of existing 

facilities to support dismantling activities. This may include a 
centralized processing area to facilitate equipment removal and 
component preparations for off-site disposal. 

• Reconfiguration and modification of site structures and facilities as 
needed to support decommissioning operations. This may include the 
upgrading of roads (on- and off-site) to facilitate hauling and 
transport. Modifications may be required to the containment 
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structure to facilitate access of large/heavy equipment.  Modifications 
may also be required to the refueling area of the building to support 
the segmentation of the reactor vessel internals and component 
extraction. 

• Transfer of the spent fuel from the spent fuel storage pool to the 
ISFSI pad for interim storage. 

• Design and fabrication of temporary and permanent shielding to 
support removal and transportation activities, construction of 
contamination control envelopes, and the procurement of specialty 
tooling.  

• Procurement (lease or purchase) of shipping canisters, cask liners, 
and industrial packages. 

• Decontamination of components and piping systems as required to 
control (minimize) worker exposure. 

• Removal of piping and components no longer essential to support 
decommissioning operations. 

• Removal of control rod drive housings and the head service structure 
from reactor vessel head. Segment the vessel closure head. 

• Removal and segmentation of the upper internals assemblies. 
Segmentation will maximize the loading of the shielded transport 
casks, (i.e., by weight and activity). The operations are conducted 
under water using remotely operated tooling and contamination 
controls. 

• Disassembly and segmentation of the remaining reactor internals, 
including the core former and lower core support assembly. Some 
material is expected to exceed Class C disposal requirements. As 
such, the segments will be packaged in modified spent fuel storage 
canisters for geologic disposal. 

• Segmentation of the reactor vessel. A shielded platform is installed 
for segmentation as cutting operations are performed in air using 
remotely operated equipment within a contamination control 
envelope. The water level is maintained just below the cut to 
minimize the working area dose rates. Segments are transferred in-
air to containers that are stored under water, for example, in an 
isolated area of the refueling canal. 

• Removal of the activated portions of the concrete biological shield and 
accessible contaminated concrete surfaces. If dictated by the steam 
generator and pressurizer removal scenarios, those portions of the 
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associated cubicles necessary for access and component extraction 
are removed. 

• Removal of the steam generators and pressurizer for material 
recovery and controlled disposal. The generators will be moved to an 
on-site processing center, the steam domes are removed and the 
internal components segregated for off-site processing. The lower 
shell and tube bundle will be packaged for direct disposal. These 
components can serve as their own burial containers provided that 
all penetrations are properly sealed and the internal contaminants 
are stabilized. Steel shielding is added, as necessary, to those 
external areas of the steam generators to meet transportation limits 
and regulations. 

• Expansion of the ISFSI and transfer of the spent fuel from the 
storage pool to the ISFSI pad for interim storage. Spent fuel storage 
operations continue throughout the active decommissioning period. 
Fuel transfer to DOE is expected to be completed by the end of the 
year 2074 (Scenario 1). 
 

At least two years prior to the anticipated date of license termination, an 
LTP is required. Submitted as a supplement to the Final Safety Analysis 
Report (FSAR) or its equivalent, the plan must include: a site 
characterization, description of the remaining dismantling activities, 
plans for site remediation, procedures for the final radiation survey, 
designation of the end use of the site, an updated cost estimate to 
complete the decommissioning, and any associated environmental 
concerns. The NRC will notice the receipt of the plan, make the plan 
available for public comment, and schedule a local meeting. LTP 
approval will be subject to any conditions and limitations as deemed 
appropriate by the Commission. The licensee may then commence with 
the final remediation of site facilities and services, including: 
 
• Removal of remaining plant systems and associated components as 

they become nonessential to the decommissioning program or worker 
health and safety (e.g., waste collection and treatment systems, 
electrical power and ventilation systems). 

• Removal of the steel liners from the refueling canal, disposing of the 
activated and contaminated sections as radioactive waste. Removal of 
any activated/contaminated concrete. 

• Surveys of the decontaminated areas of the containment structure. 
• Removal of the contaminated equipment and material from the 

auxiliary building and any other contaminated facility. Use radiation 
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and contamination control techniques until radiation surveys 
indicate that the structures can be released for unrestricted access 
and conventional demolition. This activity may necessitate the 
dismantling and disposition of most of the systems and components 
(both clean and contaminated) located within these buildings. This 
activity will facilitate surface decontamination and subsequent 
verification surveys required prior to obtaining release for 
demolition. 

• Removal of the remaining components, equipment, and plant services 
in support of the area release survey(s). 

• Routing of material removed in the decontamination and dismantling 
to a central processing area. Material certified to be free of 
contamination is released for unrestricted disposition, e.g., as scrap, 
recycle, or general disposal. Contaminated material is characterized 
and segregated for additional off-site processing (disassembly, 
chemical cleaning, volume reduction, and waste treatment), and/or 
packaged for controlled disposal at a low-level radioactive waste 
disposal facility. 

 
Incorporated into the LTP is the Final Survey Plan. This plan identifies 
the radiological surveys to be performed once the decontamination 
activities are completed and is developed using the guidance provided in 
the “Multi-Agency Radiation Survey and Site Investigation Manual 
(MARSSIM).”[26] This document incorporates the statistical approaches 
to survey design and data interpretation used by the EPA. It also 
identifies commercially available instrumentation and procedures for 
conducting radiological surveys. Use of this guidance ensures that the 
surveys are conducted in a manner that provides a high degree of 
confidence that applicable NRC criteria are satisfied. Once the survey is 
complete, the results are provided to the NRC in a format that can be 
verified. The NRC then reviews and evaluates the information, performs 
an independent confirmation of radiological site conditions, and makes a 
determination on the requested change to the operating licenses (that 
would release the property, exclusive of the ISFSI, for unrestricted use). 
 
The NRC will amend the operating licenses to reduce the licensed area 
to the ISFSI area if it determines that site remediation has been 
performed in accordance with the LTP, and that the terminal radiation 
survey and associated documentation demonstrate that the property 
(exclusive of the ISFSI) is suitable for release. 
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2.1.3 Period 3 - Site Restoration 
 
Following completion of decommissioning operations, site restoration 
activities will begin. Efficient removal of the contaminated materials 
and verification that residual radionuclide concentrations are below the 
NRC limits will result in substantial damage to many of the structures.  
Although performed in a controlled and safe manner, blasting, coring, 
drilling, scarification (surface removal), and the other decontamination 
activities will substantially degrade power block structures including 
the reactor and auxiliary buildings. Under certain circumstances, 
verifying that subsurface radionuclide concentrations meet NRC site 
release requirements will require removal of grade slabs and lower 
floors, potentially weakening footings and structural supports. This 
removal activity will be necessary for those facilities and plant areas 
where historical records, when available, indicate the potential for 
radionuclides having been present in the soil, where system failures 
have been recorded, or where it is required to confirm that subsurface 
process and drain lines were not breached over the operating life of the 
station. 
 
Dismantling of site structures following decommissioning is clearly the 
most appropriate and cost-effective option.  It is unreasonable to 
anticipate that these structures would be repaired and preserved after 
the radiological contamination is removed.  The effort to dismantle site 
structures with a work force already mobilized on site is more efficient 
than if the process were deferred. Site facilities quickly degrade without 
maintenance, adding additional expense and creating potential hazards 
to the public as well as to future workers.  Abandonment creates a 
breeding ground for vermin infestation as well as other biological 
hazards. 
 
This cost study presumes that non-essential structures and site facilities 
are dismantled as a continuation of the decommissioning activity.  
Foundations and exterior walls are completely removed, including 
foundations and basemats as required by Minnesota regulations. [27] Site 
areas affected by the dismantling activities are restored and the plant 
area graded as required to prevent ponding, establish erosion control by 
the planting of native vegetation, and inhibit the refloating of 
subsurface materials. 
 
Non-contaminated concrete rubble produced by demolition activities is 
processed to remove reinforcing steel and miscellaneous embedments. 
All non-contaminated materials are trucked to an off-site area for 
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disposal as construction debris. Subgrade voids are backfilled with 
clean construction fill, suitable under Minnesota regulations.  
 

2.1.4 ISFSI Operations and Decommissioning 
 
The ISFSI will continue to operate under a site-specific license as 
authorized by 10 CFR Part 72 following the amendment of the operating 
license to release the adjacent (power block) property. Assuming that 
Prairie Island spent fuel shipments begin in 2037, the process is not 
expected to be completed until 2074 (Scenario 1). Any delay in the 
transfer process, for example, due to a delay in the scheduled opening of 
the geologic repository, a slower acceptance rate, or a combination of 
both, can result in a longer on-site residence time for the fuel discharge 
from the reactor, as well as additional caretaking expenses. Scenarios 3 
and 4 address extended delay periods, which includes the assumption 
that the spent fuel DSCs will need to be replaced every fifty years.  
 
The assumed design for the ISFSI is based upon the use of the existing 
TN-40 casks from Transnuclear, plus the use of a multi-purpose dry 
shielded storage canister and a NUHOMS horizontal storage module for 
pad storage for those fuel assemblies packaged after plant shutdown.  
 
At the conclusion of the spent fuel transfer process, the ISFSI will be 
decommissioned. The Commission will terminate the license if it 
determines that the remediation of the ISFSI has been performed in 
accordance with an ISFSI license termination plan and that the final 
radiation survey and associated documentation demonstrate that the 
facility is suitable for release. Once the requirements are satisfied, the 
NRC can terminate the license for the ISFSI.  
 
For purposes of this cost analysis, it is assumed that once the TN-40s 
and DSCs containing the spent fuel assemblies have been removed, any 
required decontamination is performed on the storage overpacks (some 
minor neutron-induced activation is assumed), and the license for the 
facility terminated, the concrete overpacks can be dismantled using 
conventional techniques for the demolition of reinforced concrete. The 
concrete storage pad is then removed and the area regraded. This topic 
is discussed in greater detail in section 3.4.1. 
 

2.2 SAFSTOR 
 
The NRC defines SAFSTOR as "the alternative in which the nuclear facility is 
placed and maintained in a condition that allows the nuclear facility to be 
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safely stored and subsequently decontaminated (deferred decontamination) to 
levels that permit release for unrestricted use." The facility is left intact 
(during the dormancy period), with structures maintained in a sound 
condition. Systems not required to operate in support of the spent fuel pool or 
site surveillance and security are drained, de-energized, and secured.  Minimal 
cleaning/removal of loose contamination and/or fixation and sealing of 
remaining contamination are performed. Access to contaminated areas is 
secured to provide controlled access for inspection and maintenance. 

The engineering and planning requirements are similar to those for the 
DECON alternative. Site preparations are also similar to those for the DECON 
alternative. However, with the exception of the required radiation surveys and 
site characterizations, the mobilization and preparation of site facilities is less 
extensive. 

2.2.1 Period 1 - Preparations 
 
Preparations for long-term storage include the planning for permanent 
defueling of the reactors, revision of technical specifications appropriate 
to the operating conditions and requirements, a characterization of the 
facility and major components, and the development of the PSDAR. 
 
The process of placing the plant in safe-storage includes, but is not 
limited to, the following activities: 
 
• Isolation of the spent fuel storage services and fuel handling systems 

located in the auxiliary building so that safe-storage operations may 
commence on the balance of the plant. This activity may be carried 
out by plant personnel in accordance with existing operating 
technical specifications. Activities are scheduled around the fuel 
handling systems to the greatest extent possible. 

• Draining and de-energizing of the non-contaminated systems not 
required to support continued site operations or maintenance. 

• Disposing of contaminated filter elements and resin beds not 
required for processing wastes from layup activities for future 
operations. 

• Draining of the reactor vessels, with the internals left in place and 
the vessel heads secured. 

• Draining and de-energizing non-essential, contaminated systems 
with decontamination as required for future maintenance and 
inspection. 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 56 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 2, Page 12 of 15 

TLG Services, LLC 

• Preparing lighting and alarm systems whose continued use is 
required; de-energizing portions of fire protection, electric power, and 
HVAC systems whose continued use is not required. 

• Cleaning of the loose surface contamination from building access 
pathways. 

• Performing an interim radiation survey of plant, posting warning 
signs where appropriate. 

• Erecting physical barriers and/or securing all access to radioactive or 
contaminated areas, except as required for inspection and 
maintenance. 

• Installing security and surveillance monitoring equipment and 
relocating security fence around secured structures, as required. 

2.2.2 Period 2 - Dormancy 
 
The second phase identified by the NRC in its rule addresses licensed 
activities during a storage period and is applicable to the dormancy 
phases of the deferred decommissioning alternatives. Dormancy 
activities include a 24-hour security force, preventive and corrective 
maintenance on security systems, area lighting, general building 
maintenance, heating and ventilation of buildings, routine radiological 
inspections of contaminated structures, maintenance of structural 
integrity, and a site environmental and radiation monitoring program. 
Resident maintenance personnel perform equipment maintenance, 
inspection activities, routine services to maintain safe conditions, 
adequate lighting, heating, and ventilation, and periodic preventive 
maintenance on essential site services. 
 
An environmental surveillance program is carried out during the 
dormancy period to ensure that releases of radioactive material to the 
environment are prevented and/or detected and controlled. Appropriate 
emergency procedures are established and initiated for potential 
releases that exceed prescribed limits. The environmental surveillance 
program constitutes an abbreviated version of the program in effect 
during normal plant operations. 

 
Security during the dormancy period is conducted primarily to protect 
the spent nuclear fuel while it is on site, prevent unauthorized entry, 
and to protect the public from the consequences of their own actions. The 
security fence, sensors, alarms, and other surveillance equipment 
provide security. Fire and radiation alarms are also monitored and 
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maintained. While remote surveillance is an option, it does not offer the 
immediate response time of a physical presence. 
 
The length of the dormancy period is such that decommissioning (license 
termination) of the station (excluding the ISFSI) is accomplished within 
60 years of final shutdown. During Scenario 5, the transfer of the spent 
fuel to a DOE facility continues during this period until complete. The 
Scenario 6 SAFSTOR has the site remain in dormancy following spent 
fuel removal to the maximum extent possible, such that the licenses are 
terminated within the required 60-year time period. Scenarios 7 and 8 
address extended delay periods, which include the assumption that the 
spent fuel DSCs will need to be replaced every fifty years. 

It is required that the licensee submit an application to terminate each 
license, along with a LTP (described in Section 2.1.2), thereby initiating 
delayed decommissioning. 

 
2.2.3 Periods 3 and 4 - Delayed Decommissioning 

 
With the beginning of the third phase, prior to the commencement of 
decommissioning operations, preparations are undertaken to reactivate 
site services and prepare for decommissioning. Preparations include 
engineering and planning, a detailed site characterization, and the 
assembly of a decommissioning management organization. Final 
planning for activities and the writing of activity specifications and 
detailed procedures are also initiated at this time. 
 
Much of the work in developing a termination plan is relevant to the 
development of the detailed engineering plans and procedures. The 
activities associated with this phase and the follow-on decontamination 
and dismantling processes are detailed in Sections 2.1.1 and 2.1.2. The 
primary difference between the sequences anticipated for the DECON 
and SAFSTOR scenarios is the absence, in the latter, of any constraint 
on the availability of the fuel storage pool located within the auxiliary 
building for decommissioning. 
 
Variations in the length of the dormancy period are expected to have 
some effect upon the quantities of radioactive wastes generated from 
system and structure removal operations. However, given the levels of 
radioactivity and spectrum of radionuclides expected from 
approximately sixty years of plant operation, no plant process system 
identified as being contaminated upon final shutdown will become 
releasable due to the decay period alone. (i.e., there is no significant 
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reduction in the waste generated from the decommissioning activities). 
Due to the lower activity levels, a greater percentage of the waste 
volume can be designated for off-site processing and recovery. 
 
The delay in decommissioning also yields lower working area radiation 
levels. As such, the estimate for the delayed scenarios incorporate 
reduced ALARA controls for the SAFSTOR's lower occupational 
exposure potential. 

Although the initial radiation levels due to 60Co will substantially 
decrease during the dormancy period, the internal components of the 
reactor vessels will still exhibit sufficiently high radiation dose rates to 
require remote sectioning under water due to the presence of long-lived 
radionuclides such as 94Nb, 59Ni, and 63Ni. Therefore, the dismantling 
procedures described for the DECON alternative would still be employed 
during this scenario. Portions of the biological shield wall will still be 
radioactive due to the presence of activated trace elements with long 
half-lives (152Eu and 154Eu). Decontamination will require controlled 
removal and disposal. It is assumed that radioactive corrosion products 
on inner surfaces of piping and components will not have decayed to 
levels that will permit unrestricted use or allow conventional removal. 
These systems and components will be surveyed as they are removed 
and disposed of in accordance with the existing radioactive release 
criteria. 

2.2.4 Period 5 - Site Restoration 
 
Following completion of decommissioning operations, site-restoration 
activities can begin. Dismantling, as a continuation of the 
decommissioning process, is a cost-effective option, as described in 
Section 2.1.3. The basis for the dismantling cost in this scenario is 
consistent with that described for DECON, presuming the removal of 
structures and site facilities to include the existing foundations and 
basemats, and the limited restoration of the site. 

2.2.5 ISFSI Operations and Decommissioning 
 
For Scenarios 7 and 8, the ISFSI will continue to operate under a site-
specific license as authorized by 10 CFR Part 72 following the 
amendment of the operating license to release the adjacent (power block) 
property. Assuming that Prairie Island spent fuel shipments begin in 
2093, the process is not expected to be completed until 2117 (Scenario 7). 
Assuming that Prairie Island spent fuel shipments begin in 2193, the 
process is not expected to be completed until 2217 (Scenario 8). Any 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 59 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 2, Page 15 of 15 

TLG Services, LLC 

delay in the transfer process, for example, due to a delay in the 
scheduled opening of the geologic repository, a slower acceptance rate, or 
a combination of both, can result in a longer on-site residence time for 
the fuel, as well as additional caretaking expenses. ISFSI operations will 
include the assumption that the spent fuel DSCs will need to be replaced 
every fifty years.  
 
Operations and decommissioning activities for Scenarios 7 and 8 during 
a SAFSTOR scenario proceed in a similar fashion to the Scenario 3 and 
4 following DECON, as discussed in Section 2.1.4. 
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3.  COST ESTIMATES 
 
 
The cost estimates prepared for decommissioning Prairie Island consider the unique 
features of the site, including the NSSS, power generation systems, support 
services, site buildings, and ancillary facilities. The basis of the estimates, including 
the sources of information relied upon, the estimating methodology employed, site-
specific considerations, and other pertinent assumptions, is described in this 
section. 
 
3.1 BASIS OF ESTIMATES 

 
The estimates were developed using the site-specific, technical information 
from the 2017 analysis. The plant inventory, the basis for the decontamination 
and dismantling requirements and cost, and the decommissioning waste 
streams, was reviewed for this analysis; no substantive changes were 
identified over the three-year period (between estimates) to the configuration 
of the plant or site facilities that would impact decommissioning. The site-
specific considerations and assumptions used in the previous evaluation were 
also revisited; no necessary modifications were identified.  
 

3.2 METHODOLOGY 
 
The methodology used to develop the estimates follows the basic approach 
originally presented in the AIF/NESP-036 study report, "Guidelines for 
Producing Commercial Nuclear Power Plant Decommissioning Cost 
Estimates,"[28] and the DOE "Decommissioning Handbook."[29] These 
documents present a unit factor method for estimating decommissioning 
activity costs, which simplifies the estimating calculations.  Unit factors for 
concrete removal ($/cubic yard), steel removal ($/ton), and cutting costs ($/inch) 
were developed using local labor rates. The activity-dependent costs were 
estimated with the item quantities (cubic yards and tons), developed from 
plant drawings and inventory documents.  Removal rates and material costs 
for the conventional disposition of components and structures relied upon 
information available in the industry publication, "Building Construction Cost 
Data," published by RSMeans. [30]  

The unit factor method provides a demonstrable basis for establishing reliable 
cost estimates. The detail provided in the unit factors, including activity 
duration, labor costs (by craft), and equipment and consumable costs, ensures 
that essential elements have not been omitted. Appendix A presents the 
detailed development of a typical unit factor. Appendix B provides the values 
contained within one set of factors developed for this analysis. 
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Regulatory Guide 1.184 [31] describes the methods and procedures that are 
acceptable to the NRC staff for implementing the requirements that relate to 
the initial activities and the major phases of the decommissioning process. The 
costs and schedules presented in this analysis follow the general guidance and 
sequence in the regulations. The format and content of the estimates is also 
consistent with the recommendations of Regulatory Guide 1.202. [32] 
 
The estimates also reflect lessons learned from TLG’s involvement in the 
Shippingport Station Decommissioning Project, completed in 1989, as well as 
the decommissioning of the Cintichem reactor, hot cells and associated 
facilities, completed in 1997. In addition, the planning and engineering for the 
Rancho Seco, Trojan, Yankee Rowe, Big Rock Point, Maine Yankee, Humboldt 
Bay-3, Oyster Creek, Connecticut Yankee, Crystal River, Vermont Yankee, 
Fort Calhoun, Pilgrim, and Indian Point nuclear units have provided 
additional insight into the process, the regulatory aspects, and the technical 
challenges of decommissioning commercial nuclear units. 
 
Work Difficulty Factors 
 
The estimates follow the principles of ALARA through the use of work duration 
adjustment factors. These factors address the impact of activities such as 
radiological protection instruction, mock-up training, and the use of 
respiratory protection and protective clothing. The factors lengthen a task's 
duration, increasing costs and lengthening the overall schedule. ALARA 
planning is considered in the costs for engineering and planning, and in the 
development of activity specifications and detailed procedures. Changes to 
worker exposure limits may impact the decommissioning cost and project 
schedule. 
 
Work difficulty adjustment factors (WDFs) account for the inefficiencies in 
working in a power plant environment. The factors are assigned to each unique 
set of unit cost factors, commensurate with the inefficiencies associated with 
working in confined, hazardous environments. The ranges used for the WDFs 
are as follows: 
 

• Access Factor 10% to 20% 
• Respiratory Protection Factor 10% to 50% 
• Radiation/ALARA Factor 10% to 40% 
• Protective Clothing Factor 10% to 30% 
• Work Break Factor 8.33% 
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The factors and their associated range of values were developed in conjunction 
with the AIF/NESP-036 study. The application of the factors is discussed in 
more detail in that publication. 
 
Scheduling Program Durations 
 
The unit factors, adjusted by the WDFs as described above, are applied against 
the inventory of materials to be removed in the radiologically controlled areas.  
The resulting man-hours, or crew-hours, are used in the development of the 
decommissioning program schedule, using resource loading and event 
sequencing considerations. The scheduling of conventional removal and 
dismantling activities are based upon productivity information available from 
the RSMeans "Building Construction Cost Data" publication. Dismantling of 
the fuel handing systems and decontamination of the spent fuel pool is also 
dependent upon the timetable for the transfer of the spent fuel assemblies 
from the pool to the ISFSI. 
  
The program schedule is used to determine the period-dependent costs for 
program management, administration, field engineering, equipment rental, 
contracted services, etc.  The study relies upon regional or site-specific salary 
and wage rates for the personnel associated with the intended program.  
 

3.3 IMPACT OF DECOMMISSIONING MULTIPLE REACTOR UNITS 
 
In estimating the near simultaneous decommissioning of two co-located reactor 
units there can be opportunities to achieve economies of scale, by sharing costs 
between units, and coordinating the sequence of work activities. There will also 
be schedule constraints, particularly where there are requirements for 
specialty equipment and staff, or practical limitations on when final status 
surveys can take place. For purposes of the estimates, Units 1 and 2 are 
assumed to be essentially identical. Common facilities have been assigned to 
Unit 2. A summary of the principal impacts is listed below. 
 
• The sequence of work generally follows the principal that the work is done 

at Unit 1 first, followed by similar work at Unit 2. This permits the 
experience gained at Unit 1 to be applied by the workforce at the second 
unit. It should be noted however, that the estimates do not consider 
productivity improvements at the second unit, since there is little 
documented experience with decommissioning two units simultaneously. 
The work associated with developing activity specifications and procedures 
can be considered essentially identical between the two units, therefore the 
second unit costs are assumed to be a fraction of the first unit (~ 43%). 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 63 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 4 of 88 

TLG Services, LLC 

• Segmenting the reactor vessel and internals will require the use of special 
equipment. The cost of procuring that equipment is assumed to be shared 
on an equal basis between the two units. In addition, the decommissioning 
project will be scheduled such that Unit 2’s reactor internals and vessel are 
segmented immediately after the activities at Unit 1 have been completed. 

• Duplication of some program management and support costs, particularly 
costs associated with the more senior positions, can be avoided with two 
reactors undergoing decommissioning simultaneously. As a result, the 
estimates are based on a “lead” unit that includes these senior positions, 
and a “second” unit that excludes these positions. The designation as lead is 
based on the unit undertaking the most complex tasks (for instance vessel 
segmentation) or performing tasks for the first time. 

• The final radiological survey schedule is also affected by a two-unit 
decommissioning schedule. Trying to complete the final status survey of 
Unit 1, while Unit 2 still has ongoing radiological remediation work and 
waste handling in process is considered impractical. As a result, Unit 1 and 
Unit 2 delay durations awaiting spent fuel pool availability for 
decommissioning are synchronized, such that the spent fuel pool area 
decommissioning and subsequent final status survey can be completed for 
the station. During the spent fuel storage period, program management 
costs are reduced accordingly. 

• The final demolition of buildings at Units 1 and 2 are considered to take 
place concurrently. 

• Unit 1, as the first unit to enter decommissioning, incurs the majority of 
site characterization costs. 

• Shared systems and structures are generally assigned to Unit 2. 
• Station costs such as ISFSI operations, emergency response fees, regulatory 

agency fees, and insurance are generally allocated on an equal basis 
between the two units. 

  
3.4 FINANCIAL COMPONENTS OF THE COST MODEL 

 
TLG’s proprietary decommissioning cost model, DECCER, produces a number 
of distinct cost elements. These direct expenditures, however, do not comprise 
the total cost to accomplish the project goal, i.e., license termination and site 
restoration. 
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3.4.1 Contingency 
 
Inherent in any cost estimate that does not rely on historical data is the 
inability to specify the precise source of costs imposed by factors such as 
tool breakage, accidents, illnesses, weather delays, and labor stoppages. 
In the DECCER cost model, contingency fulfills this role. Contingency is 
added to each line item to account for costs that are difficult or 
impossible to develop analytically.  Such costs are historically inevitable 
over the duration of a job of this magnitude; therefore, this cost analysis 
includes funds to cover these types of expenses. 
 
The activity- and period-dependent costs are combined to develop the 
total decommissioning cost.  A contingency is then applied on a line-item 
basis, using one or more of the contingency types listed in the 
AIF/NESP-036 study. "Contingencies" are defined in the American 
Association of Cost Engineers “Project and Cost Engineers' 
Handbook”[33] as "specific provision for unforeseeable elements of cost 
within the defined project scope; particularly important where previous 
experience relating estimates and actual costs has shown that 
unforeseeable events which will increase costs are likely to occur." The 
cost elements in this analysis are based upon ideal conditions and 
maximum efficiency; therefore, consistent with industry practice, a 
contingency factor has been applied.  In the AIF/NESP-036 study, the 
types of unforeseeable events that are likely to occur in decommissioning 
are discussed and guidelines are provided for percentage contingency in 
each category. It should be noted that contingency, as used in this 
analysis, does not account for price escalation and inflation in the cost of 
decommissioning over the remaining operating life of the station. 

The use and role of contingency within decommissioning estimates is not 
a “safety factor issue.” Safety factors provide additional security and 
address situations that may never occur.  Contingency funds are 
expected to be fully expended throughout the program. They also 
provide assurance that sufficient funding is available to accomplish the 
intended tasks. An estimate without contingency, or from which 
contingency has been removed, can disrupt the orderly progression of 
events and jeopardize a successful conclusion to the decommissioning 
process. 
 
For example, the most technologically challenging task in 
decommissioning a commercial nuclear plant is the disposition of the 
reactor vessels and internal components, now highly radioactive after a 
lifetime of exposure to core activity. The disposition of these components 
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forms the basis of the critical path (schedule) for decommissioning 
operations.  Cost and schedule are interdependent, and any deviation in 
schedule has a significant impact on cost for performing a specific 
activity. 
 
Disposition of the reactor vessel internals involves the underwater 
cutting of complex components that are highly radioactive.  Costs are 
based upon optimum segmentation, handling, and packaging scenarios.  
The schedule is primarily dependent upon the turnaround time for the 
heavily shielded shipping casks, including preparation, loading, and 
decontamination of the containers for transport. The number of casks 
required is a function of the pieces generated in the segmentation 
activity, a value calculated on optimum performance of the tooling 
employed in cutting the various subassemblies. The expected 
optimization, however, may not be achieved, resulting in delays and 
additional program costs. For this reason, contingency must be included 
to mitigate the consequences of the expected inefficiencies inherent in 
this complex activity, along with related concerns associated with the 
operation of highly specialized tooling, field conditions, and water 
clarity. 
 
Contingency funds are an integral part of the total cost to complete the 
decommissioning process. Exclusion of this component puts at risk a 
successful completion of the intended tasks and, potentially, subsequent 
related activities. For this study, TLG examined the major activity-
related problems (decontamination, segmentation, equipment handling, 
packaging, transport, and waste disposal) that necessitate a 
contingency. Individual activity contingencies ranged from 10% to 75%, 
depending on the degree of difficulty judged to be appropriate from 
TLG’s actual decommissioning experience. The contingency values used 
in this study are as follows: 

Decontamination 50% 
Contaminated Component Removal 25% 
Contaminated Component Packaging 10% 
Contaminated Component Transport 15% 
Low-Level Radioactive Waste Disposal 25% 
 
Low-Level Radioactive Waste Processing 15% 
Reactor Segmentation 75% 
NSSS Component Removal 25% 
Reactor Waste Packaging 25% 
Reactor Waste Transport 25% 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 66 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 7 of 88 

TLG Services, LLC 

Reactor Vessel Component Disposal 50% 
GTCC Disposal 15% 
Staffing 15% 
Spent Fuel Management 15% 
Non-Radioactive Component Removal 15% 
 
Heavy Equipment and Tooling 15% 
Supplies 25% 
Engineering 15% 
Energy 15% 
Insurance and Fees 10% 
 
Characterization and Termination Surveys 30% 
Operations and Maintenance Expense 15% 
Construction 15% 
Property Taxes 10% 
ISFSI Decommissioning 25% 
 

The contingency values are applied to the appropriate components of the 
estimates on a line item basis.  A composite value is then reported at the 
end of each detailed estimate (as provided in Appendices C through J).  
Appendix K, the ISFSI decommissioning calculation, uses a flat 25% 
contingency added at the end of the calculation. 

 
3.4.2 Financial Risk 

 
In addition to the routine uncertainties addressed by contingency, 
another cost element that is sometimes necessary to consider when 
bounding decommissioning costs relates to uncertainty, or risk.  
Examples can include changes in work scope, pricing, job performance, 
and other variations that could conceivably, but not necessarily, occur.  
Consideration is sometimes necessary to generate a level of confidence 
in the estimate, within a range of probabilities. TLG considers these 
types of costs under the broad term “financial risk.” Included within the 
category of financial risk are: 
 
• Transition activities and costs: ancillary expenses associated with 

eliminating 50% to 80% of the site labor force shortly after the 
cessation of plant operations, added cost for worker separation 
packages throughout the decommissioning program, national or 
company-mandated retraining, and retention incentives for key 
personnel. 
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• Delays in approval of the decommissioning plan due to intervention, 
public participation in local community meetings, legal challenges, 
and national and local hearings. 

• Changes in the project work scope from the baseline estimate, 
involving the discovery of unexpected levels of contaminants, 
contamination in places not previously expected, contaminated soil 
previously undiscovered (either radioactive or hazardous material 
contamination), variations in plant inventory or configuration not 
indicated by the as-built drawings. 

• Regulatory changes (e.g., affecting worker health and safety, site 
release criteria, waste transportation, and disposal). 

• Policy decisions altering national commitments (e.g., in the ability to 
accommodate certain waste forms for disposition) or in the timetable 
for such, for example, the start and rate of acceptance of spent fuel by 
the DOE. 

• Pricing changes for basic inputs such as labor, energy, materials, and 
disposal. Items subject to widespread price competition (such as 
materials) may not show significant variation; however, others such 
as waste disposal could exhibit large pricing uncertainties, 
particularly in markets where limited access to services is available. 

 
This cost study does not add any additional costs to the estimate for 
financial risk, since there is insufficient historical data from which to 
project future liabilities. Consequently, the areas of uncertainty or risk 
are revisited periodically and addressed through repeated revisions or 
updates of the base estimates. 

 
3.5 SITE-SPECIFIC CONSIDERATIONS 
 

There are a number of site-specific considerations that affect the method for 
dismantling and removal of equipment from the site and the degree of 
restoration required.  The cost impacts of the considerations identified below 
are included in this cost study. 
 
3.5.1 Spent Fuel Management 

 
The cost to dispose of spent fuel generated from plant operations is not 
reflected within the estimates to decommission Prairie Island.  Ultimate 
disposition of the spent fuel is within the province of the DOE’s Waste 
Management System, as defined by the Nuclear Waste Policy Act. As 
such, the disposal cost was financed by a 1 mill/kWhr surcharge paid 
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into the DOE’s waste fund during operations. On November 19, 2013, 
the U.S. Court of Appeals for the D.C. Circuit ordered the Secretary of 
the Department of Energy to suspend collecting annual fees for nuclear 
waste disposal from nuclear power plant operators until the DOE has 
conducted a legally adequate fee assessment. 
 
The NRC does, however, require licensees to establish a program to 
manage and provide funding for the management of all irradiated fuel at 
the reactor site until title of the fuel is transferred to the Secretary of 
Energy. This requirement is prepared for through inclusion of certain 
high-level waste cost elements within the estimates, as described below. 
 
Xcel Energy’s current spent fuel management plan for the Prairie Island 
spent fuel is based in general upon: 

1) Fuel transferred from the pool to the ISFSI within 4 years of 
shutdown; 

2) Exchange of Prairie Island and Monticello spent fuel acceptance 
rights to best manage the overall cost of spent fuel storage for 
both plants; 

3) Fuel will be shipped in the existing Transnuclear TN-40 casks, 
plus NUHOMS DSCs for fuel removed after final plant shutdown 
(Scenarios 1, 2, 5, and 6); the canisters and NUHOMS are 
periodically replaced in Scenarios 3, 4, 7 and 8. Spent fuel 
assemblies from TN-40 casks that are replaced will be put into 
NUHOMS DSCs. Canisters that are unloaded in the spent fuel 
transfer operation will be surveyed for neutron activation.  

4) As an allowance, some of these canisters and NUHOMS modules 
from the first off-load operation are assumed to be mildly neutron 
activated and therefore must be disposed of as radioactive waste. 

5) For the 100 and 200 year dry fuel storage scenarios (Scenarios 3, 
4, 7 and 8) the canisters and casks will be replaced on a 50 year 
schedule using a dry transfer facility. 

 
This analysis assumes that the existing ISFSI is modified at the 
cessation of plant operations to accommodate the fuel present in the 
storage pool at shutdown. 
 
The DOE's repository program assumes that spent fuel will be accepted 
for disposal from the nation's commercial nuclear plants in the order 
(the "queue") in which it was removed from service ("oldest fuel first").[34] 
Repository operations were based upon annual industry-wide receipt of 
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400 Metric Tons Heavy Metal (MTHM) in the first year of operation, a 
total of 3,800 MTHM in years 2 through 4 and 3,000 MTHM for year 5 
and beyond.[35] This logic supports the spent fuel schedules for Scenarios 
1 and 5. All other spent fuel scenarios are consistent with those 
identified by the Minnesota PSC.  
 
Operation and maintenance costs for the spent fuel pool and ISFSI are 
included within the estimates and address the costs for staffing the 
facility, as well as security, insurance, and licensing fees. The estimates 
also include the costs to purchase, load, and transfer the NUHOMs 
DSCs from the pool to the ISFSI. Costs are also provided for the final 
disposition of the ISFSI once the transfer of the TN-40s and DSCs from 
the ISFSI to the DOE is complete. 

Storage Canister Design 
 
The design and capacity of the ISFSI is based upon the Monticello 
Transnuclear NUHOMS system (with a 61-fuel assembly capacity). The 
system consists of a multi-purpose (storage and transport) dry shielded 
storage canister (DSC) and a horizontal storage module (HSM). The 
PWR equivalent for a NUHOMS system of 32 assemblies is assumed for 
this estimate. The existing TN-40 casks will remain in the ISFSI until 
they are either shipped to the DOE, or emptied and disposed of during 
recasking. 
 
Canister Loading and Transfer 
 
The estimates include an average cost of $626,000 for the labor to 
load/transport the spent fuel from the pool to the ISFSI pad. For 
estimating purposes an allowance of $361,000 is used for the cost to 
transfer each fuel canister from the ISFSI pad to the DOE transport 
vehicle. 
 
Operations and Maintenance 
 
An annual cost (excluding labor) of approximately $845,000 and 
$112,000 are used for operation and maintenance of the spent fuel pool 
and the ISFSI, respectively.  
 
At shutdown, the spent fuel pool is expected to contain freshly 
discharged assemblies (from the most recent refueling cycles). Over the 
next four years the assemblies are packaged into DSCs for transfer to 
the ISFSI for transfer to the DOE. It is assumed that the four years 
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provides the necessary cooling period for the final cores to meet the 
decay heat requirements for dry storage. Once the pool is emptied, the 
spent fuel storage and handling facilities are available for 
decommissioning.  
 
Replacement of DSCs during ISFSI fuel storage period 
 
Scenarios 1, 2, 5, and 6 do not assume any replacement of the spent fuel 
storage DSCs (recasking). 
 
The other four cost estimates, Scenarios 3, 4, 7 and 8, include costs to 
recask the spent fuel, based upon an assumption that the DSC has a 
limited lifetime of approximately 50 years. 

Scenarios 3 and 7, which are 100 years (nominally) in length, considers 
two repackaging efforts for each DSC in the ISFSI. 
 
Scenario 4 and 8, which are a (nominal) 200-year scenario, assumes that 
when any DSC in the ISFSI reaches the 50 years of storage milestone, 
the DSC is replaced. The fuel will be recasked four times following final 
shutdown of Prairie Island. 
 
Since the auxiliary building, spent fuel storage pool, and fuel handling 
facilities are removed by the year 2037, a dry fuel transfer facility is 
assumed to be constructed on site to perform the transfers from the old 
to the new DSCs. Scenarios 3, 4, 7 and 8 include the cost to construct 
such a transfer facility, as well as additional staffing positions for 
support of the dry transfer activities, and additional NRC oversight 
associated with the transfer operations. The decommissioning of this 
transfer facility is also included in these scenarios. 

ISFSI Decommissioning 
 
In accordance with 10 CFR §72.30, licensees must have a proposed 
decommissioning plan for the ISFSI site and facilities that includes a 
cost estimate for the plan. The plan should contain sufficient 
information on the proposed practices and procedures for the 
decontamination of the ISFSI and for the disposal of residual radioactive 
materials after all spent fuel, high-level radioactive waste, and reactor-
related GTCC waste have been removed. 
 
The NUHOMS multi-purpose dry shielded storage canister with a 
horizontal, reinforced concrete storage module is used as a basis for the 
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ISFSI decommissioning cost analyses. The modules are assumed to have 
some level of neutron-induced activation, as a result of the long-term 
storage of the fuel, i.e., to levels exceeding free-release limits. As an 
allowance, 8 modules are assumed to require remediation, equivalent to 
the number of modules required to accommodate the final core offloads 
at Prairie Island (121 assemblies per unit). The cost of the disposition of 
this material, as well as the demolition of the ISFSI facility, is included 
in the estimates. 
 
The existing ISFSI pad, supporting the TN-40 casks, is not expected to 
be contaminated and will be demolished accordingly after a confirmation 
survey. 
 
In accordance with the specific requirements of 10 CFR §72.30 for the 
ISFSI work scope, the cost estimate for decommissioning the ISFSI 
reflects: 1) the cost of an independent contractor performing the 
decommissioning activities; 2) an adequate contingency factor; and 3) 
the cost of meeting the criteria for unrestricted use. The cost summary 
for decommissioning the ISFSI is presented in Appendix K. It contains 
four different scenarios reflecting the different number of casks present 
at the end of the ISFSI operations. The demolition of the ISFSI for all 
eight scenarios is reflected within the estimates. 

GTCC 
 
The dismantling of the reactor internals is expected to generate 
radioactive waste considered unsuitable for shallow land disposal (i.e., 
low-level radioactive waste with concentrations of radionuclides that 
exceed the limits established by the NRC for Class C radioactive waste 
(GTCC)). The Low-Level Radioactive Waste Policy Amendments Act of 
1985 assigned the federal government the responsibility for the disposal 
of this material. The Act also stated that the beneficiaries of the 
activities resulting in the generation of such radioactive waste bear all 
reasonable costs of disposing of such waste. [36]  

Although the material is not classified as high-level waste, federal 
regulations under the Act designate that disposal of this material is a 
federal responsibility under Section 3(b)(1)(D). However, the DOE has 
not been forthcoming with an acceptance criteria or disposition schedule 
for this material, and numerous questions remain as to the ultimate 
disposal cost and waste form requirements.  
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As such, for purposes of this study, the GTCC has been packaged and 
disposed of in the same manner as high-level waste, at a cost equivalent 
to that envisioned for the spent fuel. The number of DSCs required and 
the packaged volume for GTCC was based upon experience at Maine 
Yankee (e.g., the constraints on loading as identified in the canister’s 
certificate of compliance), but adjusted for the increased spent fuel 
capacity of the current DSCs. 
 
It is assumed that the DOE would not accept this waste prior to 
completing the transfer of spent fuel. Therefore, until such time the 
DOE is ready to accept GTCC waste, it is reasonable to assume that this 
material would remain in storage at Prairie Island (for the four DECON 
scenarios (1 through 4) and the SAFSTOR scenarios 7 and 8. 
alternatives). In SAFSTOR scenarios 5 and 6, the GTCC material is 
shipped directly to a DOE facility as it is generated since the fuel will 
have been removed from the site prior to the completion of delayed 
dismantling. GTCC costs have been segregated and included within the 
"License Termination” expenditures. 
 

3.5.2 Reactor Vessel and Internal Components   
 
The reactor pressure vessel and internal components are segmented for 
disposal in shielded, reusable transportation casks. Segmentation is 
performed underwater in the refueling canal, where a turntable and 
remote cutter are installed. The vessels are segmented in place, using a 
mast-mounted cutter supported off the lower head and directed from a 
shielded work platform installed overhead in the reactor cavity. 
Transportation cask specifications and transportation regulations 
dictate the segmentation and packaging methodology. The control 
elements are disposed of along with the spent fuel; there is no additional 
cost provided for their disposal. 
 
Intact disposal of reactor vessel shells has been successfully 
demonstrated at several of the sites that have been decommissioned. 
Access to navigable waterways has allowed these large packages to be 
transported to the Barnwell disposal site with minimal overland travel. 
Intact disposal of the reactor vessel and internal components can 
provide savings in cost and worker exposure by eliminating the complex 
segmentation requirements, isolation of the GTCC material, and 
transport/storage of the resulting waste packages. Portland General 
Electric (PGE) was able to dispose of the Trojan reactor as an intact 
package (including the internals). However, its location on the Columbia 
River simplified the transportation analysis since: 
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• the reactor package could be secured to the transport vehicle 
for the entire journey, i.e., the package was not lifted during 
transport, 

• there were no man-made or natural terrain features between 
the plant site and the disposal location that could produce a 
large drop, and 

• transport speeds were very low, limited by the overland 
transport vehicle and the river barge. 

 
As a member of the Northwest Compact, PGE had a site available for 
disposal of the package - the US Ecology facility in Washington State.  
The characteristics of this arid site proved favorable in demonstrating 
compliance with land disposal regulations. 
 
It is not known whether this option will be available when Prairie Island 
ceases operation. Future viability of this option will depend upon the 
ultimate location of the disposal site, as well as the disposal site 
licensee’s ability to accept highly radioactive packages and effectively 
isolate them from the environment. As such, the estimates assume 
segmentation of the reactor vessel, as a bounding condition. With lower 
levels of activation, the vessel shell can be packaged more efficiently 
than the curie-limited internal components. This will allow the use of 
more conventional waste packages rather than shielded casks for 
transport. 

3.5.3 Primary System Components 
   
In the DECON scenarios, the reactor coolant system components are 
assumed to be decontaminated using chemical agents prior to the start 
of cutting operations. This type of decontamination can be expected to 
have a significant ALARA impact in the DECON scenarios, since the 
removal work is done within the first few years of shutdown. A 
decontamination factor (average reduction) of 10 is assumed for the 
process. Disposal of the decontamination solution effluent is included 
within the estimate as a "process liquid waste" charge. The SAFSTOR 
scenarios do not include any decontamination of the reactor system; 
radioactive decay from the delay period in the dormancy results in 
similar results. 
 
The following discussion deals with the removal and disposition of the 
steam generators, but the techniques involved are also applicable to 
other large radioactively-contaminated components, such as heat 
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exchangers, component coolers, and the pressurizer. The steam 
generators’ size and weight, their location within the reactor building, as 
well as the disposal facility waste acceptance criteria, and access to 
transportation will ultimately determine the removal, transportation, 
and disposal strategy. 
 
A trolley crane is set up for the removal of the generators. It can also be 
used to move portions of the steam generator cubicle walls and floor 
slabs from the reactor building to a location where they can be 
decontaminated and transported to the material handling area. 
Interferences within the work area, such as grating, piping, and other 
components are removed to create sufficient lay-down space for 
processing these large components. 
 
The generators are rigged for removal, disconnected from the 
surrounding piping and supports, and maneuvered into the open area 
where they are lowered onto a down-ending cradle. Each generator is 
rotated into the horizontal position for extraction from the containment 
and placed onto a multi-wheeled vehicle for transport to an on-site 
preparation area. 

 
Disposal costs are based upon the displaced volume and weight of the 
primary side portions of the steam generators. Each component is then 
loaded onto a rail car for transport to the disposal facility. The secondary 
side is assumed to be sent to an off-site waste processor. 
 
Reactor coolant piping is cut from the reactor vessel once the water level 
in the vessel (used for personnel shielding during dismantling and 
cutting operations in and around the vessel) is dropped below the nozzle 
zone.  The piping is boxed and transported by shielded van.  The reactor 
coolant pumps and motors are lifted out intact, packaged, and 
transported for processing and/or disposal. 
 

3.5.4 Main Turbine and Condenser 
 

 The main turbine and condenser are assumed to have only minor levels 
of contamination. As such, the components are dismantled using 
conventional maintenance procedures. The turbine rotors and shafts will 
be removed to a laydown area. The lower turbine casings will be 
removed from their anchors by controlled demolition. The main 
condensers will also be disassembled and moved to a laydown area. 
Material is then prepared for transportation to an off-site recycling 
facility where it will be surveyed and designated for either 
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decontamination or volume reduction, or controlled disposal. 
Components will be packaged and readied for transport in accordance 
with the intended disposition. 

 
3.5.5 Transportation Methods 

 
Contaminated piping, components, and structural material other than 
the highly activated reactor vessels and internal components will qualify 
as LSA-I, II or III or Surface Contaminated Object, SCO-I or II, as 
described in Title 49. [37] The contaminated material will be packaged in 
Industrial Packages (IP-1, IP-2, or IP-3, as defined in subpart 10 CFR 
173.411) for transport unless demonstrated to qualify as their own 
shipping containers. The reactor vessel and internal components are 
expected to be transported in accordance with 10 CFR Part 71, as Type 
B.  It is conceivable that the reactor, due to its limited specific activity, 
could qualify as LSA II or III. However, the high radiation levels on the 
outer surface would require that additional shielding be incorporated 
within the packaging so as to attenuate the dose to levels acceptable for 
transport. 
 
Any fuel cladding failure that occurred during the lifetime of the plant is 
assumed to have released fission products at sufficiently low levels that 
the buildup of quantities of long-lived isotopes (e.g., 137Cs, 90Sr, or 
transuranics) has been prevented from reaching levels exceeding those 
that permit the major reactor components to be shipped under current 
transportation regulations and disposal requirements. 
 
Transport of the highly activated metal, produced in the segmentation of 
the reactor vessel and internal components, will be by shielded truck 
cask. Cask shipments may exceed 95,000 pounds, including vessel 
segment(s), supplementary shielding, cask tie-downs, and tractor-
trailer. The maximum level of activity per shipment assumed 
permissible was based upon the license limits of the available shielded 
transport casks.  The segmentation scheme for the vessel and internal 
segments is designed to meet these limits. 

The transport of large intact components (e.g., large heat exchangers 
and other oversized components) will be by a combination of truck, rail, 
and/or multi-wheeled transporter. Transportation costs for Class A 
radioactive material requiring controlled disposal are based upon the 
mileage to the EnergySolutions facility in Clive, Utah. Transportation 
costs for the higher activity Class B and C radioactive material are 
based upon the mileage to the WCS facility in Andrews County, Texas. 
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The transportation cost for the GTCC material is assumed to be 
contained within the disposal cost. Transportation costs for off-site 
waste processing are based upon the mileage to Oak Ridge, Tennessee. 
Truck transport costs were estimated using published tariffs from Tri-
State Motor Transit. [38]  
 

3.5.6 Low-Level Radioactive Waste Disposal 
 
To the greatest extent practical, metallic material generated in the 
decontamination and dismantling processes is processed to reduce the 
total cost of controlled disposal. Material meeting the regulatory and/or 
site release criterion, is released as scrap, requiring no further cost 
consideration. Conditioning (preparing the material to meet the waste 
acceptance criteria of the disposal site) and recovery of the waste stream 
is performed off site at a licensed processing center. Any material 
leaving the site is subject to a survey and release charge, at a minimum. 
  
The mass of radioactive waste generated during the various 
decommissioning activities at the site is shown on a line-item basis in 
the detailed Appendices C through J, and summarized in Section 5. The 
quantified waste summaries shown in these tables are consistent with 
10 CFR Part 61 classifications. Commercially available steel containers 
are presumed to be used for the disposal of piping, small components, 
and concrete. Larger components can serve as their own containers, with 
proper closure of all openings, access ways, and penetrations. The 
volumes are calculated based on the exterior package dimensions for 
containerized material or a specific calculation for components serving 
as their own waste containers. 
 
The more highly activated reactor components will be shipped in 
reusable, shielded truck casks with disposable liners. In calculating 
disposal costs, the burial fees are applied against the liner volume and 
weight, with surcharges added for the special handling requirements 
and the radiological characteristics of the payload. Packaging efficiencies 
are lower for the highly activated materials (greater than Type A 
quantity waste), where high concentrations of gamma-emitting 
radionuclides limit the capacity of the shipping canisters. 
 
The cost to dispose of the lowest level and majority of the material 
generated from the decontamination and dismantling activities is based 
upon representative costs for disposal at EnergySolutions facility in 
Clive, Utah. Disposal costs for the higher activity waste (Class B and C) 
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were based upon preliminary and indicative information from WCS for 
the Andrews County facility. 
 
Material exceeding Class C limits (limited to material closest to the 
reactor core and comprising less than 1% of the total waste volume) is 
generally not suitable for shallow-land disposal. This material is 
packaged in the same multipurpose canisters used for spent fuel 
storage/transport, for eventual transfer to the DOE for disposal. 

 
3.5.7 Site Conditions Following Decommissioning 

 
The NRC will amend or terminate each unit’s license if it determines 
that site remediation has been performed in accordance with the license 
termination plan, and that the terminal radiation survey and associated 
documentation demonstrate that the facility is suitable for release. The 
NRC’s involvement in the decommissioning process will end at this 
point. Building codes and environmental regulations will dictate the 
next step in the decommissioning process, as well as Xcel Energy’s own 
future plans for the site, e.g., the electrical switchyard will remain in 
support of the regional transmission and distribution system.  

Asphalt surfaces in the immediate vicinity of site buildings are broken 
up and the material disposed of as construction debris.  The site access 
road will remain. 

Only existing site structures are considered in the dismantling cost.  All 
subgrade structures are removed. The voids are backfilled with clean 
debris and capped with soil. The site is then re-graded to conform to the 
adjacent landscape. Vegetation is established to inhibit erosion. These 
“non-radiological costs” are included in the total cost of 
decommissioning. 

Bulk excavation of soil and material in the immediate vicinity of the 
power block is included to remove various duct banks, catch basins, and 
underground utilities that may exist. 

The estimates do not assume the remediation of any significant volume 
of contaminated soil. This assumption may be affected by continued 
plant operations and/or future regulatory actions, such as the 
development of site-specific release criteria. 
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3.6 ASSUMPTIONS 
 
The following are the major assumptions made in the development of the 
estimates for decommissioning the site. 
 
3.6.1 Estimating Basis 

 
Decommissioning costs are reported in the year of projected expenditure; 
however, the values are provided in 2020 dollars. Costs are not inflated, 
escalated, or discounted over the periods of performance. 
 
The estimates rely upon the physical plant inventory that was the basis 
for the 2017 analysis (updated to reflect any material changes to the 
plant over the past three years). 
 
The study follows the principles of ALARA through the use of work 
duration adjustment factors. These factors address the impact of 
activities such as radiological protection instruction, mock-up training, 
and the use of respiratory protection and protective clothing. The factors 
lengthen a task's duration, increasing costs and lengthening the overall 
schedule. ALARA planning is considered in the costs for engineering and 
planning, and in the development of activity specifications and detailed 
procedures. Changes to worker exposure limits may impact the 
decommissioning cost and project schedule. 

 
3.6.2 Labor Costs 

 
For purposes of this analysis, it is assumed that Xcel Energy will hire a 
Decommissioning Operations Contractor (DOC) to manage the 
decommissioning. Xcel Energy will provide site security, radiological 
health and safety, quality assurance and overall site administration 
during the decommissioning and demolition phases. Contract personnel 
will provide engineering services (e.g., for preparing the activity 
specifications, work procedures, neutron activation, and structural 
analyses) under the direction of Xcel Energy. 
 
Utility labor costs were provided by Xcel Energy. Average costs were 
provided by department or work group and included payroll overheads. 
Decommissioning Operations Contractor (DOC) labor costs were based 
on utility labor costs with modified markups to account for employee 
benefits, DOC overhead and profit. 
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The craft labor required to decontaminate and dismantle the nuclear 
station will be acquired through standard site contracting practices. 
Craft labor costs were based upon information from Xcel Energy. Craft 
labor costs include applicable overheads and profit. 
 
Security levels are assumed to be maintained at “operating levels” for 
approximately 18 months after operations ceases. Additional reductions 
in force size are assumed when the pool is empty and with the 
completion of the decommissioning and site restoration activities.  
 
Staffing levels are assigned by sub-period and functional area. 
Economies of a multi-unit decommissioning are recognized by 
establishing a primary and a secondary staff level. The unit assigned the 
primary staff will include common supervisory positions and positions 
that may be shared across both units. The types of positions and staffing 
levels are adjusted based upon the type of activity occurring in each sub-
period.  
 
Representative profiles of the staffing level for decommissioning, 
including contractors and craft, is provided in Figures 3.1 and 3.2 for the 
DECON (Scenario 2) and SAFSTOR (Scenario 6) estimates. Utility 
staffing levels will gradually decrease after completing the removal of 
physical systems. Staffing levels and management support will vary 
based upon the amount and type of decommissioning work. Craft 
manpower levels decrease after systems removal and structures 
decontamination and drop substantially during the delay period and the 
license termination survey period. However, craft levels increase again 
during the site restoration period due to the work associated with 
structures demolition. During SAFSTOR dormancy, following transfer of 
the spent fuel to the ISFSI, staffing levels for the power block are 
reduced to a minimum, then rise as the delayed dismantling operations 
begin. 
 
Security, while reduced from operating levels, is maintained throughout 
the decommissioning for access control, material control, and to 
safeguard the spent fuel (in accordance with the requirements of 10 CFR 
Part 37, Part 72, and Part 73). Once the fuel has been transferred to the 
DOE in scenarios 5 and 6, the security organization will be reduced to 
Part 37 requirements. 
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3.6.3 Design Conditions 
 
Any fuel cladding failure that occurred during the lifetime of the plant is 
assumed to have released fission products at sufficiently low levels that 
the buildup of quantities of long-lived isotopes (e.g., 137Cs, 90Sr, or 
transuranics) has been prevented from reaching levels exceeding those 
that permit the major NSSS components to be shipped under current 
transportation regulations and disposal requirements. 

The curie contents of the vessels and internals at final shutdown are 
derived from those listed in NUREG/CR-3474.[39] Actual estimates are 
derived from the curie/gram values contained therein and adjusted for 
the different mass of the Prairie Island components, projected operating 
life, and different periods of decay. Additional short-lived isotopes were 
derived from NUREG/CR-0130[40] and NUREG/CR-0672, [41] and 
benchmarked to the long-lived values from NUREG/CR-3474. 
 
It is anticipated that there will be control element assemblies (CEAs) in 
the spent fuel pool at the cessation of operations, including those CEAs 
from the final core. This analysis assumes that the CEAs can be 
disposed of along with the spent fuel at no additional cost (in accordance 
with Appendix E of the Standard Contract [42]). 
 
Neutron activation of the reactor building structure is confined to the 
reactor biological shield. 
 

3.6.4 General 
 
Transition Activities 
 
Existing warehouses will be cleared of non-essential material and 
remain for use by Xcel Energy and subcontractors. The plant’s operating 
staff will perform the following activities at no additional cost or credit 
to the project during the transition period: 

• Drain and collect fuel oils, lubricating oils, and transformer oils for 
recycle and/or sale.  

• Drain and collect acids, caustics, and other chemical stores for recycle 
and/or sale. 

• Processes operating waste inventories, i.e., the estimates do not 
address the disposition of any legacy wastes; the disposal of 
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operating wastes during this initial period is not considered a 
decommissioning expense.  

 
Scrap and Salvage 
 
The existing plant equipment is considered obsolete and suitable for 
scrap as deadweight quantities only. Xcel Energy will make 
economically reasonable efforts to salvage equipment following final 
plant shutdown. However, dismantling techniques assumed by TLG for 
equipment in this analysis are not consistent with removal techniques 
required for salvage (resale) of equipment. Experience has indicated that 
some buyers wanted equipment stripped down to very specific 
requirements before they would consider purchase. This required 
expensive rework after the equipment had been removed from its 
installed location. Since placing a salvage value on this machinery and 
equipment would be speculative, and the value would be small in 
comparison to the overall decommissioning expenses, this analysis does 
not attempt to quantify the possible salvage value that Xcel Energy may 
realize based upon those efforts. 
 
It is assumed, for purposes of this analysis, that any value received from 
the sale of scrap generated in the dismantling process would be offset by 
the on-site processing costs. The dismantling techniques assumed in the 
decommissioning estimates do not include the additional cost for size 
reduction and preparation to meet “furnace ready” conditions. For 
example, the recovery of copper from electrical cabling may require the 
removal and disposition of any contaminated insulation, an added 
expense. With a volatile market, the potential profit margin in scrap 
recovery is highly speculative, regardless of the ability to free release 
this material. This assumption is an implicit recognition of scrap value 
in the disposal of clean metallic waste at no additional cost to the 
project. 
 
Furniture, tools, mobile equipment such as forklifts, trucks, bulldozers, 
and other property will be removed at no cost or credit to the 
decommissioning project. Disposition may include relocation to other 
facilities.  Spare parts will also be made available for alternative use.   
 
The concrete debris resulting from building demolition activities is 
crushed on site to reduce the size of the debris. The resulting crushed 
concrete is disposed offsite as construction debris. The rebar removed 
from the concrete crushing process is disposed of as scrap steel in a 
similar fashion as other scrap metal as discussed previously. 
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Asbestos 
 
At the time of Prairie Island’s construction, asbestos was still being used 
for system component and piping insulation, and as fireproofing 
material for structures. No inventory of asbestos at Prairie Island was 
available, so TLG developed an estimated quantity. The allowance for 
the remediation of this asbestos is captured in the detailed cost analyses 
(Appendices C through J). 
 
Energy 
 
For estimating purposes, the plant is assumed to be de-energized, except 
for those facilities associated with spent fuel storage.  Replacement 
power costs are used for the cost of energy consumption during 
decommissioning for tooling, lighting, ventilation, and essential services. 

Emergency Planning 
 
FEMA and state fees associated with emergency planning are assumed 
to continue for approximately 18 months following the cessation of 
operations. At this time, the FEMA fees are discontinued. The timing is 
based upon the anticipated condition of the spent fuel (i.e., the hottest 
spent fuel assemblies are assumed to be cool enough that no substantial 
Zircaloy oxidation and off-site event would occur with the loss of spent 
fuel pool water). State and local fees are continued until all spent fuel is 
transferred out of the spent fuel pool. 
 
Insurance 
 
Costs for continuing coverage (nuclear liability and property insurance) 
following cessation of plant operations and during decommissioning are 
included and based upon current operating premiums. Reductions in 
premiums, throughout the decommissioning process, are based upon the 
guidance provided in SECY-00-0145, “Integrated Rulemaking Plan for 
Nuclear Power Plant Decommissioning.”[43] The NRC’s financial 
protection requirements are based on various reactor (and spent fuel) 
configurations. 
 
Site Non-Labor Overhead 
 
These estimates include costs for site non-labor overhead charges. These 
costs include telephones, copy machines, computers, IT infrastructure, 
office supplies, janitorial supplies, training expenses, etc. Xcel Energy 
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provided a two-part cost to address these costs. A variable charge of 
$5,648 per person per year of the Xcel Energy staff is included 
throughout the estimate. A fixed annual overhead charge is also 
included, starting at $1.5 million per reactor at the time of unit shut 
down and decreasing at various intervals to approximately $163 
thousand per reactor. 
 
Severance Program 
 
Severance for personnel retained for the decommissioning organization 
is included in this estimate.  
 
Taxes 
 
Property taxes are included for all decommissioning periods. Xcel 
Energy provided a schedule of decreasing tax payments against the 
current tax assessment. These payments are maintained for the balance 
of the decommissioning program. 

NRC Fees 
 
These estimates include charges from the NRC to support the Prairie 
Island decommissioning program. Charges are included for the yearly 
license held by Xcel Energy for the Part 50 licenses, as well as 
engineering support charges by the NRC to review activities at the site. 
The Part 50 license fee for a reactor in a decommissioning or possession-
only status and which has spent fuel onsite is $188 thousand per year. 
Once the reactors have been decommissioned, the site Part 50 license 
continues at the same fee until final removal of the spent fuel. The 
hourly rate for NRC review is $279.00. The level of effort of NRC 
participation is commensurate with the decommissioning alternative 
and schedule.  
 
Disposal of Processed Water 
 
This estimate assumes that processed water which meets state and 
federal release limits can be disposed of without additional cost. 
 
Site Modifications 
 
The perimeter fence and in-plant security barriers will be moved, as 
appropriate, to conform to the Site Security Plan in force during the 
various stages of the project. 
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Prairie Island Indian Community Payments 
 
This estimate includes a $2.5 million annual payment to the Prairie 
Island Indian Community while spent fuel is still on the Prairie Island 
site. 
 
Minnesota state regulations regarding concrete 
 
This estimate complies with the Minnesota state regulations regarding 
the removal of all subterranean concrete during demolition, plus the 
survey and confirmation of the suitability of the clean fill used for 
backfill of the subgrade structures following concrete removal. 
 

3.7 COST ESTIMATE SUMMARY  
 
The estimates presented in this document reflects the total cost to 
decontaminate the nuclear units, manage the spent fuel until the DOE is able 
to complete the transfer to a federal facility, dismantle the plant and restore 
the site for alternative use. 
 
Schedules of expenditures are provided in Tables 3.1 through 3.16. The tables 
delineate the cost contributors by year of expenditures as well as cost 
contributor (e.g., labor, materials, and waste disposal).  
 
Additional tables in Appendices C through J provide detailed costs elements. 
The cost elements are also assigned to one of three subcategories: “License 
Termination,” “Spent Fuel Management,” and “Site Restoration.” The 
subcategory “License Termination” is used to accumulate costs that are 
consistent with “decommissioning” as defined by the NRC in its financial 
assurance regulations (i.e., 10 CFR §50.75). In situations where the long-term 
management of spent fuel is not an issue, the cost reported for this subcategory 
is generally sufficient to terminate each unit’s operating license, recognizing 
that there may be some additional cost impact from spent fuel management.  
 
The “Spent Fuel Management” subcategory contains costs associated with the 
containerization and transfer of spent fuel from the pool to the ISFSI for 
interim storage, and the transfer of the multipurpose canisters from the ISFSI 
to the DOE. Costs are also included for the operations of the pool and 
management of the ISFSI until such time that the transfer of all fuel from this 
facility to an off-site location (e.g., interim storage facility) is complete. 
 
“Site Restoration” is used to capture costs associated with the dismantling and 
demolition of buildings and facilities demonstrated to be free from 
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contamination. This includes structures never exposed to radioactive 
materials, as well as those facilities that have been decontaminated to 
appropriate levels. Structures are completely removed, including foundations 
and basemats and backfilled to conform to local grade. 
 
As discussed in Section 3.5.1, it is assumed that the DOE will not accept the 
GTCC waste prior to completing the transfer of spent fuel. Therefore, the cost 
of GTCC disposal is shown in the final year of ISFSI operation (for the DECON 
alternative). While designated for disposal at a federal facility along with the 
spent fuel, GTCC waste is still classified as low-level radioactive waste and, as 
such, included as a “License Termination” expense. 

Decommissioning costs are reported in 2020 dollars. Costs are not inflated, 
escalated, or discounted over the period of expenditure (or projected lifetime of 
the plant).  
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TABLE 3.1 
SCENARIO 1: DECON WITH 42 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  23,782  923  741  25  10,292  35,762  
2034  67,414  9,626  2,605  5,533  21,280  106,458  
2035  68,591  29,172  1,970  24,644  23,300  147,677  
2036  64,154  24,188  1,598  31,001  24,350  145,292  
2037  45,558  25,073  1,398  22,010  19,293  113,333  
2038  25,712  31,391  1,284  1,217  11,074  70,678  
2039  34,084  5,035  599  4,110  6,754  50,583  
2040  20,889  6,593  253  16  4,536  32,287  
2041  15,747  9,087  186  0  4,139  29,160  
2042  9,317  4,776  88  0  3,765  17,945  
2043  3,430  467  0  0  3,431  7,328  
2044  3,387  311  0  0  3,440  7,139  
2045  3,482  623  0  0  3,431  7,536  
2046  3,482  623  0  0  3,431  7,536  
2047  3,430  467  0  0  3,431  7,328  
2048  3,491  623  0  0  3,440  7,554  
2049  3,482  623  0  0  3,431  7,536  
2050  3,430  467  0  0  3,431  7,328  
2051  3,482  623  0  0  3,431  7,536  
2052  3,439  467  0  0  3,440  7,346  
2053  3,378  311  0  0  3,431  7,120  
2054  3,378  311  0  0  3,431  7,120  
2055  3,378  311  0  0  3,431  7,120  
2056  3,284  0  0  0  3,440  6,724  
2057  3,275  0  0  0  3,431  6,705  
2058  3,275  0  0  0  3,431  6,705  
2059  3,275  0  0  0  3,431  6,705  
2060  3,387  311  0  0  3,440  7,139  
2061  3,378  311  0  0  3,431  7,120  
2062  3,378  311  0  0  3,431  7,120  
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TABLE 3.1 (continued) 
SCENARIO 1: DECON WITH 42 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  3,378  311  0  0  3,431  7,120  
2064  3,387  311  0  0  3,440  7,139  
2065  3,378  311  0  0  3,431  7,120  
2066  3,378  311  0  0  3,431  7,120  
2067  3,378  311  0  0  3,431  7,120  
2068  3,387  311  0  0  3,440  7,139  
2069  3,378  311  0  0  3,431  7,120  
2070  3,378  311  0  0  3,431  7,120  
2071  3,378  311  0  0  3,431  7,120  
2072  3,387  311  0  0  3,440  7,139  
2073  3,378  311  0  0  3,431  7,120  
2074  3,378  2,116  0  0  13,408  18,902  
2075  886  554  20  3,165  1,924  6,549  

       
Total 484,624  159,120  10,742  91,722  250,544  996,753  

 
Note:  Columns may not add due to rounding 
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TABLE 3.2 
SCENARIO 1: DECON WITH 42 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  8,346  600  327  10  5,287  14,570  
2035  49,894  6,051  2,191  2,472  28,487  89,096  
2036  67,057  30,095  2,409  22,189  20,301  142,050  
2037  75,292  40,738  1,676  30,330  20,209  168,245  
2038  82,522  47,557  1,284  36,708  18,369  186,439  
2039  39,423  5,799  599  5,008  6,511  57,340  
2040  25,047  10,813  253  16  5,209  41,339  
2041  18,516  15,396  186  0  5,303  39,401  
2042  10,621  7,749  88  0  4,313  22,771  
2043  3,430  467  0  0  3,431  7,328  
2044  3,387  311  0  0  3,440  7,139  
2045  3,482  623  0  0  3,431  7,536  
2046  3,482  623  0  0  3,431  7,536  
2047  3,430  467  0  0  3,431  7,328  
2048  3,491  623  0  0  3,440  7,554  
2049  3,482  623  0  0  3,431  7,536  
2050  3,430  467  0  0  3,431  7,328  
2051  3,482  623  0  0  3,431  7,536  
2052  3,439  467  0  0  3,440  7,346  
2053  3,378  311  0  0  3,431  7,120  
2054  3,378  311  0  0  3,431  7,120  
2055  3,378  311  0  0  3,431  7,120  
2056  3,284  0  0  0  3,440  6,724  
2057  3,275  0  0  0  3,431  6,705  
2058  3,275  0  0  0  3,431  6,705  
2059  3,275  0  0  0  3,431  6,705  
2060  3,387  311  0  0  3,440  7,139  
2061  3,378  311  0  0  3,431  7,120  
2062  3,378  311  0  0  3,431  7,120  
2063  3,378  311  0  0  3,431  7,120  
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TABLE 3.2 (continued) 
SCENARIO 1: DECON WITH 42 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  3,387  311  0  0  3,440  7,139  
2065  3,378  311  0  0  3,431  7,120  
2066  3,378  311  0  0  3,431  7,120  
2067  3,378  311  0  0  3,431  7,120  
2068  3,387  311  0  0  3,440  7,139  
2069  3,378  311  0  0  3,431  7,120  
2070  3,378  311  0  0  3,431  7,120  
2071  3,378  311  0  0  3,431  7,120  
2072  3,387  311  0  0  3,440  7,139  
2073  3,378  311  0  0  3,431  7,120  
2074  3,378  2,116  0  0  13,408  18,902  
2075  886  554  20  3,165  1,924  6,549  

       
Total 486,095  178,053  9,033  99,899  235,749  1,008,829  

 
Note:  Columns may not add due to rounding 
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TABLE 3.3 
SCENARIO 2: DECON WITH 60 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  23,782  923  741  25  10,292  35,762  
2034  67,414  9,626  2,605  5,533  21,280  106,458  
2035  68,591  29,172  1,970  24,644  23,300  147,677  
2036  64,127  24,105  1,598  31,001  24,350  145,182  
2037  45,510  24,928  1,398  22,010  19,293  113,140  
2038  25,609  31,083  1,284  1,217  11,074  70,267  
2039  33,735  3,985  599  4,110  6,754  49,183  
2040  20,663  5,915  253  16  4,536  31,383  
2041  15,525  8,421  186  0  4,139  28,272  
2042  9,047  3,968  88  0  3,758  16,861  
2043  3,275  0  0  0  3,418  6,692  
2044  3,284  0  0  0  3,427  6,711  
2045  3,275  0  0  0  3,418  6,692  
2046  3,275  0  0  0  3,418  6,692  
2047  3,275  0  0  0  3,418  6,692  
2048  3,284  0  0  0  3,427  6,711  
2049  3,275  0  0  0  3,418  6,692  
2050  3,275  0  0  0  3,418  6,692  
2051  3,275  0  0  0  3,418  6,692  
2052  3,284  0  0  0  3,427  6,711  
2053  3,378  311  0  0  3,418  7,107  
2054  3,482  623  0  0  3,418  7,523  
2055  3,482  623  0  0  3,418  7,523  
2056  3,543  778  0  0  3,427  7,749  
2057  3,430  467  0  0  3,418  7,315  
2058  3,586  934  0  0  3,418  7,938  
2059  3,430  467  0  0  3,418  7,315  
2060  3,387  311  0  0  3,427  7,126  
2061  3,482  623  0  0  3,418  7,523  
2062  3,482  623  0  0  3,418  7,523  
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TABLE 3.3 (continued) 
SCENARIO 2: DECON WITH 60 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  3,430  467  0  0  3,418  7,315  
2064  3,491  623  0  0  3,427  7,541  
2065  3,482  623  0  0  3,418  7,523  
2066  3,430  467  0  0  3,418  7,315  
2067  3,482  623  0  0  3,418  7,523  
2068  3,491  623  0  0  3,427  7,541  
2069  3,430  467  0  0  3,418  7,315  
2070  3,482  623  0  0  3,418  7,523  
2071  3,482  623  0  0  3,418  7,523  
2072  3,491  623  0  0  3,427  7,541  
2073  3,482  623  0  0  3,418  7,523  
2074  3,482  623  0  0  3,418  7,523  
2075  3,842  1,702  0  0  3,418  8,962  
2076  3,491  623  0  0  3,427  7,541  
2077  3,482  2,428  0  0  13,395  19,305  
2078  886  554  20  3,165  1,924  6,549  

       
Total 494,817  160,199  10,742  91,722  260,384  1,017,865  

 
Note:  Columns may not add due to rounding 
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TABLE 3.4 
SCENARIO 2: DECON WITH 60 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  8,346  600  327  10  5,287  14,570  
2035  49,894  6,051  2,191  2,472  28,487  89,096  
2036  67,020  29,984  2,409  22,189  20,301  141,903  
2037  75,245  40,598  1,676  30,330  20,209  168,058  
2038  82,427  47,271  1,284  36,708  18,369  186,059  
2039  39,073  4,749  599  5,008  6,511  55,940  
2040  24,821  10,135  253  16  5,209  40,435  
2041  18,294  14,730  186  0  5,303  38,514  
2042  10,352  6,941  88  0  4,306  21,688  
2043  3,275  0  0  0  3,418  6,692  
2044  3,284  0  0  0  3,427  6,711  
2045  3,275  0  0  0  3,418  6,692  
2046  3,275  0  0  0  3,418  6,692  
2047  3,275  0  0  0  3,418  6,692  
2048  3,284  0  0  0  3,427  6,711  
2049  3,275  0  0  0  3,418  6,692  
2050  3,275  0  0  0  3,418  6,692  
2051  3,275  0  0  0  3,418  6,692  
2052  3,284  0  0  0  3,427  6,711  
2053  3,378  311  0  0  3,418  7,107  
2054  3,482  623  0  0  3,418  7,523  
2055  3,482  623  0  0  3,418  7,523  
2056  3,543  778  0  0  3,427  7,749  
2057  3,430  467  0  0  3,418  7,315  
2058  3,586  934  0  0  3,418  7,938  
2059  3,430  467  0  0  3,418  7,315  
2060  3,387  311  0  0  3,427  7,126  
2061  3,482  623  0  0  3,418  7,523  
2062  3,482  623  0  0  3,418  7,523  
2063  3,430  467  0  0  3,418  7,315  
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TABLE 3.4 (continued) 
SCENARIO 2: DECON WITH 60 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  3,491  623  0  0  3,427  7,541  
2065  3,482  623  0  0  3,418  7,523  
2066  3,430  467  0  0  3,418  7,315  
2067  3,482  623  0  0  3,418  7,523  
2068  3,491  623  0  0  3,427  7,541  
2069  3,430  467  0  0  3,418  7,315  
2070  3,482  623  0  0  3,418  7,523  
2071  3,482  623  0  0  3,418  7,523  
2072  3,491  623  0  0  3,427  7,541  
2073  3,482  623  0  0  3,418  7,523  
2074  3,482  623  0  0  3,418  7,523  
2075  3,842  1,702  0  0  3,418  8,962  
2076  3,491  623  0  0  3,427  7,541  
2077  3,482  2,428  0  0  13,395  19,305  
2078  886  554  20  3,165  1,924  6,549  

       
Total 496,288  179,133  9,033  99,899  245,588  1,029,941  

 
Note:  Columns may not add due to rounding 
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TABLE 3.5 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  23,782  923  741  25  10,292  35,762  
2034  67,414  9,626  2,605  5,533  21,280  106,458  
2035  68,591  29,172  1,970  24,644  23,300  147,677  
2036  64,616  25,575  1,598  31,001  24,350  147,141  
2037  46,367  27,499  1,398  22,010  19,293  116,568  
2038  26,103  32,563  1,284  1,217  11,074  72,241  
2039  33,735  3,985  599  4,110  6,754  49,183  
2040  20,722  5,915  253  16  4,536  31,442  
2041  15,615  8,421  186  0  4,139  28,362  
2042  9,448  3,968  88  0  3,744  17,249  
2043  3,952  0  0  0  3,392  7,344  
2044  3,963  0  0  0  3,401  7,364  
2045  5,466  4,542  0  0  3,392  13,400  
2046  4,962  3,028  0  0  3,392  11,382  
2047  4,962  3,028  0  0  3,392  11,382  
2048  3,963  0  0  0  3,401  7,364  
2049  4,962  3,028  0  0  3,392  11,382  
2050  5,466  4,542  0  0  3,392  13,400  
2051  5,412  4,378  0  0  3,392  13,181  
2052  5,477  4,542  0  0  3,401  13,421  
2053  3,952  0  0  0  3,392  7,344  
2054  3,952  0  0  0  3,392  7,344  
2055  5,466  4,542  0  0  3,392  13,400  
2056  4,972  3,028  0  0  3,401  11,402  
2057  4,962  3,028  0  0  3,392  11,382  
2058  3,952  0  0  0  3,392  7,344  
2059  4,907  2,864  0  0  3,392  11,162  
2060  4,972  3,028  0  0  3,401  11,402  
2061  4,962  3,028  0  0  3,392  11,382  
2062  3,952  0  0  0  3,392  7,344  
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TABLE 3.5 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  6,980  9,085  0  0  3,392  19,457  
2064  5,927  5,892  0  0  3,401  15,220  
2065  4,962  3,028  0  0  3,392  11,382  
2066  3,952  0  0  0  3,392  7,344  
2067  3,952  0  0  0  3,392  7,344  
2068  5,982  6,057  0  0  3,401  15,439  
2069  5,466  4,542  0  0  3,392  13,400  
2070  3,952  0  0  0  3,392  7,344  
2071  3,952  0  0  0  3,392  7,344  
2072  6,432  7,406  0  0  3,401  17,239  
2073  3,952  0  0  0  3,392  7,344  
2074  3,952  0  0  0  3,392  7,344  
2075  6,836  8,650  0  0  3,392  18,877  
2076  3,963  0  0  0  3,401  7,364  
2077  3,952  0  0  0  3,392  7,344  
2078  6,476  7,571  0  0  3,392  17,438  
2079  3,952  0  0  0  3,392  7,344  
2080  3,963  0  0  0  3,401  7,364  
2081  3,952  0  0  0  3,392  7,344  
2082  6,366  7,242  0  0  3,392  17,000  
2083  3,952  0  0  0  3,392  7,344  
2084  3,963  0  0  0  3,401  7,364  
2085  3,952  0  0  0  3,392  7,344  
2086  3,952  0  0  0  3,392  7,344  
2087  3,952  0  0  0  3,392  7,344  
2088  19,160  45,618  0  2,988  3,924  71,690  
2089  3,952  0  0  0  3,392  7,344  
2090  3,952  0  0  0  3,392  7,344  
2091  3,952  0  0  0  3,392  7,344  
2092  3,963  0  0  0  3,401  7,364  

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 96 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 37 of 88 

TLG Services, LLC 

TABLE 3.5 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2093  4,056  311  0  0  3,392  7,759  
2094  4,212  778  0  0  3,392  8,382  
2095  5,730  5,335  0  0  3,392  14,457  
2096  5,287  3,972  0  0  3,401  12,659  
2097  5,120  3,504  0  0  3,392  12,017  
2098  4,315  1,090  0  0  3,392  8,797  
2099  5,120  3,504  0  0  3,392  12,017  
2100  5,575  4,868  0  0  3,392  13,834  
2101  5,730  5,335  0  0  3,392  14,457  
2102  5,730  5,335  0  0  3,392  14,457  
2103  4,108  467  0  0  3,392  7,967  
2104  4,171  623  0  0  3,401  8,194  
2105  5,679  5,179  0  0  3,392  14,249  
2106  5,120  3,504  0  0  3,392  12,017  
2107  5,172  3,660  0  0  3,392  12,224  
2108  4,171  623  0  0  3,401  8,194  
2109  5,120  3,504  0  0  3,392  12,017  
2110  5,172  3,660  0  0  3,392  12,224  
2111  5,172  3,660  0  0  3,392  12,224  
2112  4,171  623  0  0  3,401  8,194  
2113  7,197  9,735  0  0  3,392  20,324  
2114  6,185  6,698  0  0  3,392  16,274  
2115  5,532  4,739  0  0  3,392  13,663  
2116  4,171  623  0  0  3,401  8,194  
2117  4,134  2,428  0  0  13,370  19,932  
2118  1,124  887  20  177  1,957  4,164  

       
Total 751,975  383,995  10,742  91,722  395,765  1,634,199  

 
Note:  Columns may not add due to rounding 
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TABLE 3.6 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  8,346  600  327  10  5,287  14,570  
2035  49,894  6,051  2,191  2,472  28,487  89,096  
2036  67,674  31,946  2,409  22,189  20,301  144,519  
2037  76,073  43,082  1,676  30,330  20,209  171,370  
2038  82,785  48,346  1,284  36,708  18,369  187,492  
2039  39,073  4,749  599  5,008  6,511  55,940  
2040  24,880  10,135  253  16  5,209  40,493  
2041  18,384  14,730  186  0  5,303  38,604  
2042  10,753  6,941  88  0  4,292  22,075  
2043  3,952  0  0  0  3,392  7,344  
2044  3,963  0  0  0  3,401  7,364  
2045  5,466  4,542  0  0  3,392  13,400  
2046  4,962  3,028  0  0  3,392  11,382  
2047  4,962  3,028  0  0  3,392  11,382  
2048  3,963  0  0  0  3,401  7,364  
2049  4,962  3,028  0  0  3,392  11,382  
2050  5,466  4,542  0  0  3,392  13,400  
2051  5,412  4,378  0  0  3,392  13,181  
2052  5,477  4,542  0  0  3,401  13,421  
2053  3,952  0  0  0  3,392  7,344  
2054  3,952  0  0  0  3,392  7,344  
2055  5,466  4,542  0  0  3,392  13,400  
2056  4,972  3,028  0  0  3,401  11,402  
2057  4,962  3,028  0  0  3,392  11,382  
2058  3,952  0  0  0  3,392  7,344  
2059  4,907  2,864  0  0  3,392  11,162  
2060  4,972  3,028  0  0  3,401  11,402  
2061  4,962  3,028  0  0  3,392  11,382  
2062  3,952  0  0  0  3,392  7,344  
2063  6,980  9,085  0  0  3,392  19,457  
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TABLE 3.6 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  5,927  5,892  0  0  3,401  15,220  
2065  4,962  3,028  0  0  3,392  11,382  
2066  3,952  0  0  0  3,392  7,344  
2067  3,952  0  0  0  3,392  7,344  
2068  5,982  6,057  0  0  3,401  15,439  
2069  5,466  4,542  0  0  3,392  13,400  
2070  3,952  0  0  0  3,392  7,344  
2071  3,952  0  0  0  3,392  7,344  
2072  6,432  7,406  0  0  3,401  17,239  
2073  3,952  0  0  0  3,392  7,344  
2074  3,952  0  0  0  3,392  7,344  
2075  6,836  8,650  0  0  3,392  18,877  
2076  3,963  0  0  0  3,401  7,364  
2077  3,952  0  0  0  3,392  7,344  
2078  6,476  7,571  0  0  3,392  17,438  
2079  3,952  0  0  0  3,392  7,344  
2080  3,963  0  0  0  3,401  7,364  
2081  3,952  0  0  0  3,392  7,344  
2082  6,366  7,242  0  0  3,392  17,000  
2083  3,952  0  0  0  3,392  7,344  
2084  3,963  0  0  0  3,401  7,364  
2085  3,952  0  0  0  3,392  7,344  
2086  3,952  0  0  0  3,392  7,344  
2087  3,952  0  0  0  3,392  7,344  
2088  19,160  45,618  0  2,988  3,924  71,690  
2089  3,952  0  0  0  3,392  7,344  
2090  3,952  0  0  0  3,392  7,344  
2091  3,952  0  0  0  3,392  7,344  
2092  3,963  0  0  0  3,401  7,364  
2093  4,056  311  0  0  3,392  7,759  
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TABLE 3.6 (continued) 
SCENARIO 3: DECON WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2094  4,212  778  0  0  3,392  8,382  
2095  5,730  5,335  0  0  3,392  14,457  
2096  5,287  3,972  0  0  3,401  12,659  
2097  5,120  3,504  0  0  3,392  12,017  
2098  4,315  1,090  0  0  3,392  8,797  
2099  5,120  3,504  0  0  3,392  12,017  
2100  5,575  4,868  0  0  3,392  13,834  
2101  5,730  5,335  0  0  3,392  14,457  
2102  5,730  5,335  0  0  3,392  14,457  
2103  4,108  467  0  0  3,392  7,967  
2104  4,171  623  0  0  3,401  8,194  
2105  5,679  5,179  0  0  3,392  14,249  
2106  5,120  3,504  0  0  3,392  12,017  
2107  5,172  3,660  0  0  3,392  12,224  
2108  4,171  623  0  0  3,401  8,194  
2109  5,120  3,504  0  0  3,392  12,017  
2110  5,172  3,660  0  0  3,392  12,224  
2111  5,172  3,660  0  0  3,392  12,224  
2112  4,171  623  0  0  3,401  8,194  
2113  7,197  9,735  0  0  3,392  20,324  
2114  6,185  6,698  0  0  3,392  16,274  
2115  5,532  4,739  0  0  3,392  13,663  
2116  4,171  623  0  0  3,401  8,194  
2117  4,134  2,428  0  0  13,370  19,932  
2118  1,124  887  20  177  1,957  4,164  

       
Total 753,446  402,928  9,033  99,898  380,970  1,646,275  

 
Note:  Columns may not add due to rounding 
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TABLE 3.7 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  23,782  923  741  25  10,292  35,762  
2034  67,414  9,626  2,605  5,533  21,280  106,458  
2035  68,591  29,172  1,970  24,644  23,300  147,677  
2036  64,616  25,575  1,598  31,001  24,350  147,141  
2037  46,367  27,499  1,398  22,010  19,293  116,568  
2038  26,103  32,563  1,284  1,217  11,074  72,241  
2039  33,735  3,985  599  4,110  6,754  49,183  
2040  20,722  5,915  253  16  4,536  31,442  
2041  15,615  8,421  186  0  4,139  28,362  
2042  9,448  3,968  88  0  3,737  17,241  
2043  3,952  0  0  0  3,378  7,330  
2044  3,963  0  0  0  3,387  7,350  
2045  5,466  4,542  0  0  3,378  13,386  
2046  4,962  3,028  0  0  3,378  11,367  
2047  4,962  3,028  0  0  3,378  11,367  
2048  3,963  0  0  0  3,387  7,350  
2049  4,962  3,028  0  0  3,378  11,367  
2050  5,466  4,542  0  0  3,378  13,386  
2051  5,412  4,378  0  0  3,378  13,167  
2052  5,477  4,542  0  0  3,387  13,406  
2053  3,952  0  0  0  3,378  7,330  
2054  3,952  0  0  0  3,378  7,330  
2055  5,466  4,542  0  0  3,378  13,386  
2056  4,972  3,028  0  0  3,387  11,388  
2057  4,962  3,028  0  0  3,378  11,367  
2058  3,952  0  0  0  3,378  7,330  
2059  4,907  2,864  0  0  3,378  11,148  
2060  4,972  3,028  0  0  3,387  11,388  
2061  4,962  3,028  0  0  3,378  11,367  
2062  3,952  0  0  0  3,378  7,330  

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 101 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 42 of 88 

TLG Services, LLC 

TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  6,980  9,085  0  0  3,378  19,443  
2064  5,927  5,892  0  0  3,387  15,206  
2065  4,962  3,028  0  0  3,378  11,367  
2066  3,952  0  0  0  3,378  7,330  
2067  3,952  0  0  0  3,378  7,330  
2068  5,982  6,057  0  0  3,387  15,425  
2069  5,466  4,542  0  0  3,378  13,386  
2070  3,952  0  0  0  3,378  7,330  
2071  3,952  0  0  0  3,378  7,330  
2072  6,432  7,406  0  0  3,387  17,225  
2073  3,952  0  0  0  3,378  7,330  
2074  3,952  0  0  0  3,378  7,330  
2075  6,836  8,650  0  0  3,378  18,863  
2076  3,963  0  0  0  3,387  7,350  
2077  3,952  0  0  0  3,378  7,330  
2078  6,476  7,571  0  0  3,378  17,424  
2079  3,952  0  0  0  3,378  7,330  
2080  3,963  0  0  0  3,387  7,350  
2081  3,952  0  0  0  3,378  7,330  
2082  6,366  7,242  0  0  3,378  16,986  
2083  3,952  0  0  0  3,378  7,330  
2084  3,963  0  0  0  3,387  7,350  
2085  3,952  0  0  0  3,378  7,330  
2086  3,952  0  0  0  3,378  7,330  
2087  3,952  0  0  0  3,378  7,330  
2088  19,160  45,618  0  2,988  3,910  71,675  
2089  3,952  0  0  0  3,378  7,330  
2090  3,952  0  0  0  3,378  7,330  
2091  3,952  0  0  0  3,378  7,330  
2092  3,963  0  0  0  3,387  7,350  
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TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2093  3,952  0  0  0  3,378  7,330  
2094  3,952  0  0  0  3,378  7,330  
2095  5,471  4,556  0  0  3,378  13,405  
2096  4,976  3,037  0  0  3,387  11,400  
2097  4,965  3,037  0  0  3,378  11,380  
2098  3,952  0  0  0  3,378  7,330  
2099  4,965  3,037  0  0  3,378  11,380  
2100  5,471  4,556  0  0  3,378  13,405  
2101  5,471  4,556  0  0  3,378  13,405  
2102  5,471  4,556  0  0  3,378  13,405  
2103  3,952  0  0  0  3,378  7,330  
2104  3,963  0  0  0  3,387  7,350  
2105  5,471  4,556  0  0  3,378  13,405  
2106  4,965  3,037  0  0  3,378  11,380  
2107  4,965  3,037  0  0  3,378  11,380  
2108  3,963  0  0  0  3,387  7,350  
2109  4,965  3,037  0  0  3,378  11,380  
2110  4,965  3,037  0  0  3,378  11,380  
2111  4,965  3,037  0  0  3,378  11,380  
2112  3,963  0  0  0  3,387  7,350  
2113  6,990  9,112  0  0  3,378  19,480  
2114  5,977  6,075  0  0  3,378  15,430  
2115  5,324  4,117  0  0  3,378  12,819  
2116  3,963  0  0  0  3,387  7,350  
2117  3,952  0  0  0  3,378  7,330  
2118  5,977  6,075  0  0  3,378  15,430  
2119  5,471  4,556  0  0  3,378  13,405  
2120  3,963  0  0  0  3,387  7,350  
2121  3,952  0  0  0  3,378  7,330  
2122  6,483  7,594  0  0  3,378  17,455  
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TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2123  3,952  0  0  0  3,378  7,330  
2124  3,963  0  0  0  3,387  7,350  
2125  6,483  7,594  0  0  3,378  17,455  
2126  3,952  0  0  0  3,378  7,330  
2127  3,952  0  0  0  3,378  7,330  
2128  6,494  7,594  0  0  3,387  17,475  
2129  3,952  0  0  0  3,378  7,330  
2130  3,952  0  0  0  3,378  7,330  
2131  3,952  0  0  0  3,378  7,330  
2132  6,494  7,594  0  0  3,387  17,475  
2133  3,952  0  0  0  3,378  7,330  
2134  3,952  0  0  0  3,378  7,330  
2135  3,952  0  0  0  3,378  7,330  
2136  3,963  0  0  0  3,387  7,350  
2137  3,952  0  0  0  3,378  7,330  
2138  19,139  45,562  0  0  3,378  68,079  
2139  3,952  0  0  0  3,378  7,330  
2140  3,963  0  0  0  3,387  7,350  
2141  3,952  0  0  0  3,378  7,330  
2142  3,952  0  0  0  3,378  7,330  
2143  3,952  0  0  0  3,378  7,330  
2144  3,963  0  0  0  3,387  7,350  
2145  5,471  4,556  0  0  3,378  13,405  
2146  4,965  3,037  0  0  3,378  11,380  
2147  4,965  3,037  0  0  3,378  11,380  
2148  3,963  0  0  0  3,387  7,350  
2149  4,965  3,037  0  0  3,378  11,380  
2150  5,471  4,556  0  0  3,378  13,405  
2151  5,471  4,556  0  0  3,378  13,405  
2152  5,482  4,556  0  0  3,387  13,425  
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TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2153  3,952  0  0  0  3,378  7,330  
2154  3,952  0  0  0  3,378  7,330  
2155  5,831  5,635  0  0  3,378  14,844  
2156  4,976  3,037  0  0  3,387  11,400  
2157  4,965  3,037  0  0  3,378  11,380  
2158  3,952  0  0  0  3,378  7,330  
2159  4,965  3,037  0  0  3,378  11,380  
2160  4,976  3,037  0  0  3,387  11,400  
2161  4,965  3,037  0  0  3,378  11,380  
2162  3,952  0  0  0  3,378  7,330  
2163  6,990  9,112  0  0  3,378  19,480  
2164  5,988  6,075  0  0  3,387  15,450  
2165  4,965  3,037  0  0  3,378  11,380  
2166  3,952  0  0  0  3,378  7,330  
2167  3,952  0  0  0  3,378  7,330  
2168  5,988  6,075  0  0  3,387  15,450  
2169  5,471  4,556  0  0  3,378  13,405  
2170  3,952  0  0  0  3,378  7,330  
2171  3,952  0  0  0  3,378  7,330  
2172  6,494  7,594  0  0  3,387  17,475  
2173  3,952  0  0  0  3,378  7,330  
2174  3,952  0  0  0  3,378  7,330  
2175  6,483  7,594  0  0  3,378  17,455  
2176  3,963  0  0  0  3,387  7,350  
2177  3,952  0  0  0  3,378  7,330  
2178  6,483  7,594  0  0  3,378  17,455  
2179  3,952  0  0  0  3,378  7,330  
2180  3,963  0  0  0  3,387  7,350  
2181  3,952  0  0  0  3,378  7,330  
2182  6,483  7,594  0  0  3,378  17,455  
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TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2183  3,952  0  0  0  3,378  7,330  
2184  3,963  0  0  0  3,387  7,350  
2185  3,952  0  0  0  3,378  7,330  
2186  3,952  0  0  0  3,378  7,330  
2187  3,952  0  0  0  3,378  7,330  
2188  19,150  45,562  0  0  3,387  68,099  
2189  3,952  0  0  0  3,378  7,330  
2190  3,952  0  0  0  3,378  7,330  
2191  3,952  0  0  0  3,378  7,330  
2192  3,963  0  0  0  3,387  7,350  
2193  4,056  311  0  0  3,378  7,745  
2194  4,212  778  0  0  3,378  8,368  
2195  6,090  6,414  0  0  3,378  15,881  
2196  5,287  3,972  0  0  3,387  12,645  
2197  5,120  3,504  0  0  3,378  12,002  
2198  4,315  1,090  0  0  3,378  8,783  
2199  5,120  3,504  0  0  3,378  12,002  
2200  5,575  4,868  0  0  3,378  13,820  
2201  5,730  5,335  0  0  3,378  14,443  
2202  5,730  5,335  0  0  3,378  14,443  
2203  4,108  467  0  0  3,378  7,952  
2204  4,171  623  0  0  3,387  8,180  
2205  5,679  5,179  0  0  3,378  14,235  
2206  5,120  3,504  0  0  3,378  12,002  
2207  5,172  3,660  0  0  3,378  12,210  
2208  4,171  623  0  0  3,387  8,180  
2209  5,120  3,504  0  0  3,378  12,002  
2210  5,172  3,660  0  0  3,378  12,210  
2211  5,172  3,660  0  0  3,378  12,210  
2212  4,171  623  0  0  3,387  8,180  
2213 7,197  9,735  0  0  3,378  20,310  
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TABLE 3.7 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

      
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2214  6,185  6,698  0  0  3,378  16,260  
2215  5,172  3,660  0  0  3,378  12,210  
2216  4,171  623  0  0  3,387  8,180  
2217  4,134  2,428  0  0  13,357  19,918  
2218  1,124  887  20  177  1,957  4,164  

       
Total 1,249,423  689,898  10,742  91,722  732,670  2,774,456  

 
Note:  Columns may not add due to rounding 
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TABLE 3.8 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  8,346  600  327  10  5,287  14,570  
2035  49,894  6,051  2,191  2,472  28,487  89,096  
2036  67,674  31,946  2,409  22,189  20,301  144,519  
2037  76,073  43,082  1,676  30,330  20,209  171,370  
2038  82,785  48,346  1,284  36,708  18,369  187,492  
2039  39,073  4,749  599  5,008  6,511  55,940  
2040  24,880  10,135  253  16  5,209  40,493  
2041  18,384  14,730  186  0  5,303  38,604  
2042  10,753  6,941  88  0  4,285  22,067  
2043  3,952  0  0  0  3,378  7,330  
2044  3,963  0  0  0  3,387  7,350  
2045  5,466  4,542  0  0  3,378  13,386  
2046  4,962  3,028  0  0  3,378  11,367  
2047  4,962  3,028  0  0  3,378  11,367  
2048  3,963  0  0  0  3,387  7,350  
2049  4,962  3,028  0  0  3,378  11,367  
2050  5,466  4,542  0  0  3,378  13,386  
2051  5,412  4,378  0  0  3,378  13,167  
2052  5,477  4,542  0  0  3,387  13,406  
2053  3,952  0  0  0  3,378  7,330  
2054  3,952  0  0  0  3,378  7,330  
2055  5,466  4,542  0  0  3,378  13,386  
2056  4,972  3,028  0  0  3,387  11,388  
2057  4,962  3,028  0  0  3,378  11,367  
2058  3,952  0  0  0  3,378  7,330  
2059  4,907  2,864  0  0  3,378  11,148  
2060  4,972  3,028  0  0  3,387  11,388  
2061  4,962  3,028  0  0  3,378  11,367  
2062  3,952  0  0  0  3,378  7,330  
2063  6,980  9,085  0  0  3,378  19,443  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  5,927  5,892  0  0  3,387  15,206  
2065  4,962  3,028  0  0  3,378  11,367  
2066  3,952  0  0  0  3,378  7,330  
2067  3,952  0  0  0  3,378  7,330  
2068  5,982  6,057  0  0  3,387  15,425  
2069  5,466  4,542  0  0  3,378  13,386  
2070  3,952  0  0  0  3,378  7,330  
2071  3,952  0  0  0  3,378  7,330  
2072  6,432  7,406  0  0  3,387  17,225  
2073  3,952  0  0  0  3,378  7,330  
2074  3,952  0  0  0  3,378  7,330  
2075  6,836  8,650  0  0  3,378  18,863  
2076  3,963  0  0  0  3,387  7,350  
2077  3,952  0  0  0  3,378  7,330  
2078  6,476  7,571  0  0  3,378  17,424  
2079  3,952  0  0  0  3,378  7,330  
2080  3,963  0  0  0  3,387  7,350  
2081  3,952  0  0  0  3,378  7,330  
2082  6,366  7,242  0  0  3,378  16,986  
2083  3,952  0  0  0  3,378  7,330  
2084  3,963  0  0  0  3,387  7,350  
2085  3,952  0  0  0  3,378  7,330  
2086  3,952  0  0  0  3,378  7,330  
2087  3,952  0  0  0  3,378  7,330  
2088  19,160  45,618  0  2,988  3,910  71,675  
2089  3,952  0  0  0  3,378  7,330  
2090  3,952  0  0  0  3,378  7,330  
2091  3,952  0  0  0  3,378  7,330  
2092  3,963  0  0  0  3,387  7,350  
2093  3,952  0  0  0  3,378  7,330  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2094  3,952  0  0  0  3,378  7,330  
2095  5,471  4,556  0  0  3,378  13,405  
2096  4,976  3,037  0  0  3,387  11,400  
2097  4,965  3,037  0  0  3,378  11,380  
2098  3,952  0  0  0  3,378  7,330  
2099  4,965  3,037  0  0  3,378  11,380  
2100  5,471  4,556  0  0  3,378  13,405  
2101  5,471  4,556  0  0  3,378  13,405  
2102  5,471  4,556  0  0  3,378  13,405  
2103  3,952  0  0  0  3,378  7,330  
2104  3,963  0  0  0  3,387  7,350  
2105  5,471  4,556  0  0  3,378  13,405  
2106  4,965  3,037  0  0  3,378  11,380  
2107  4,965  3,037  0  0  3,378  11,380  
2108  3,963  0  0  0  3,387  7,350  
2109  4,965  3,037  0  0  3,378  11,380  
2110  4,965  3,037  0  0  3,378  11,380  
2111  4,965  3,037  0  0  3,378  11,380  
2112  3,963  0  0  0  3,387  7,350  
2113  6,990  9,112  0  0  3,378  19,480  
2114  5,977  6,075  0  0  3,378  15,430  
2115  5,324  4,117  0  0  3,378  12,819  
2116  3,963  0  0  0  3,387  7,350  
2117  3,952  0  0  0  3,378  7,330  
2118  5,977  6,075  0  0  3,378  15,430  
2119  5,471  4,556  0  0  3,378  13,405  
2120  3,963  0  0  0  3,387  7,350  
2121  3,952  0  0  0  3,378  7,330  
2122  6,483  7,594  0  0  3,378  17,455  
2123  3,952  0  0  0  3,378  7,330  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2124  3,963  0  0  0  3,387  7,350  
2125  6,483  7,594  0  0  3,378  17,455  
2126  3,952  0  0  0  3,378  7,330  
2127  3,952  0  0  0  3,378  7,330  
2128  6,494  7,594  0  0  3,387  17,475  
2129  3,952  0  0  0  3,378  7,330  
2130  3,952  0  0  0  3,378  7,330  
2131  3,952  0  0  0  3,378  7,330  
2132  6,494  7,594  0  0  3,387  17,475  
2133  3,952  0  0  0  3,378  7,330  
2134  3,952  0  0  0  3,378  7,330  
2135  3,952  0  0  0  3,378  7,330  
2136  3,963  0  0  0  3,387  7,350  
2137  3,952  0  0  0  3,378  7,330  
2138  19,139  45,562  0  0  3,378  68,079  
2139  3,952  0  0  0  3,378  7,330  
2140  3,963  0  0  0  3,387  7,350  
2141  3,952  0  0  0  3,378  7,330  
2142  3,952  0  0  0  3,378  7,330  
2143  3,952  0  0  0  3,378  7,330  
2144  3,963  0  0  0  3,387  7,350  
2145  5,471  4,556  0  0  3,378  13,405  
2146  4,965  3,037  0  0  3,378  11,380  
2147  4,965  3,037  0  0  3,378  11,380  
2148  3,963  0  0  0  3,387  7,350  
2149  4,965  3,037  0  0  3,378  11,380  
2150  5,471  4,556  0  0  3,378  13,405  
2151  5,471  4,556  0  0  3,378  13,405  
2152  5,482  4,556  0  0  3,387  13,425  
2153  3,952  0  0  0  3,378  7,330  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2154  3,952  0  0  0  3,378  7,330  
2155  5,831  5,635  0  0  3,378  14,844  
2156  4,976  3,037  0  0  3,387  11,400  
2157  4,965  3,037  0  0  3,378  11,380  
2158  3,952  0  0  0  3,378  7,330  
2159  4,965  3,037  0  0  3,378  11,380  
2160  4,976  3,037  0  0  3,387  11,400  
2161  4,965  3,037  0  0  3,378  11,380  
2162  3,952  0  0  0  3,378  7,330  
2163  6,990  9,112  0  0  3,378  19,480  
2164  5,988  6,075  0  0  3,387  15,450  
2165  4,965  3,037  0  0  3,378  11,380  
2166  3,952  0  0  0  3,378  7,330  
2167  3,952  0  0  0  3,378  7,330  
2168  5,988  6,075  0  0  3,387  15,450  
2169  5,471  4,556  0  0  3,378  13,405  
2170  3,952  0  0  0  3,378  7,330  
2171  3,952  0  0  0  3,378  7,330  
2172  6,494  7,594  0  0  3,387  17,475  
2173  3,952  0  0  0  3,378  7,330  
2174  3,952  0  0  0  3,378  7,330  
2175  6,483  7,594  0  0  3,378  17,455  
2176  3,963  0  0  0  3,387  7,350  
2177  3,952  0  0  0  3,378  7,330  
2178  6,483  7,594  0  0  3,378  17,455  
2179  3,952  0  0  0  3,378  7,330  
2180  3,963  0  0  0  3,387  7,350  
2181  3,952  0  0  0  3,378  7,330  
2182  6,483  7,594  0  0  3,378  17,455  
2183  3,952  0  0  0  3,378  7,330  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
 (thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2184  3,963  0  0  0  3,387  7,350  
2185  3,952  0  0  0  3,378  7,330  
2186  3,952  0  0  0  3,378  7,330  
2187  3,952  0  0  0  3,378  7,330  
2188  19,150  45,562  0  0  3,387  68,099  
2189  3,952  0  0  0  3,378  7,330  
2190  3,952  0  0  0  3,378  7,330  
2191  3,952  0  0  0  3,378  7,330  
2192  3,963  0  0  0  3,387  7,350  
2193  4,056  311  0  0  3,378  7,745  
2194  4,212  778  0  0  3,378  8,368  
2195  6,090  6,414  0  0  3,378  15,881  
2196  5,287  3,972  0  0  3,387  12,645  
2197  5,120  3,504  0  0  3,378  12,002  
2198  4,315  1,090  0  0  3,378  8,783  
2199  5,120  3,504  0  0  3,378  12,002  
2200  5,575  4,868  0  0  3,378  13,820  
2201  5,730  5,335  0  0  3,378  14,443  
2202  5,730  5,335  0  0  3,378  14,443  
2203  4,108  467  0  0  3,378  7,952  
2204  4,171  623  0  0  3,387  8,180  
2205  5,679  5,179  0  0  3,378  14,235  
2206  5,120  3,504  0  0  3,378  12,002  
2207  5,172  3,660  0  0  3,378  12,210  
2208  4,171  623  0  0  3,387  8,180  
2209  5,120  3,504  0  0  3,378  12,002  
2210  5,172  3,660  0  0  3,378  12,210  
2211  5,172  3,660  0  0  3,378  12,210  
2212  4,171  623  0  0  3,387  8,180  
2213  7,197  9,735  0  0  3,378  20,310  
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TABLE 3.8 (continued) 
SCENARIO 4: DECON WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

      
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2214  6,185  6,698  0  0  3,378  16,260  
2215  5,172  3,660  0  0  3,378  12,210  
2216  4,171  623  0  0  3,387  8,180  
2217  4,134  2,428  0  0  13,357  19,918  
2218  1,124  887  20  177  1,957  4,164  

       
Total 1,250,894  708,831  9,033  99,898  717,875  2,786,532  

 
Note:  Columns may not add due to rounding 
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TABLE 3.9 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  19,045  696  741  25  4,394  24,901  
2034  48,160  4,428  1,864  527  26,418  81,398  
2035  19,428  13,608  524  148  16,938  50,647  
2036  16,303  14,592  374  20  17,085  48,374  
2037  16,258  14,552  373  20  17,038  48,242  
2038  14,281  12,057  340  18  15,144  41,840  
2039  5,186  945  186  11  6,235  12,563  
2040  5,252  1,101  187  11  6,252  12,803  
2041  5,134  789  186  11  6,235  12,356  
2042  5,290  1,256  186  11  6,235  12,979  
2043  5,134  789  186  11  6,235  12,356  
2044  5,096  634  187  11  6,252  12,180  
2045  5,186  945  186  11  6,235  12,563  
2046  5,186  945  186  11  6,235  12,563  
2047  5,134  789  186  11  6,235  12,356  
2048  5,200  946  187  11  6,252  12,596  
2049  5,186  945  186  11  6,235  12,563  
2050  5,134  789  186  11  6,235  12,356  
2051  5,186  945  186  11  6,235  12,563  
2052  5,148  790  187  11  6,252  12,388  
2053  5,082  633  186  11  6,235  12,148  
2054  5,082  633  186  11  6,235  12,148  
2055  5,082  633  186  11  6,235  12,148  
2056  4,992  323  187  11  6,252  11,765  
2057  4,979  322  186  11  6,235  11,733  
2058  4,979  322  186  11  6,235  11,733  
2059  4,979  322  186  11  6,235  11,733  
2060  5,096  634  187  11  6,252  12,180  
2061  5,082  633  186  11  6,235  12,148  
2062  5,082  633  186  11  6,235  12,148  
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TABLE 3.9 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  5,082  633  186  11  6,235  12,148  
2064  5,096  634  187  11  6,252  12,180  
2065  5,082  633  186  11  6,235  12,148  
2066  5,082  633  186  11  6,235  12,148  
2067  5,082  633  186  11  6,235  12,148  
2068  5,096  634  187  11  6,252  12,180  
2069  5,082  633  186  11  6,235  12,148  
2070  5,082  633  186  11  6,235  12,148  
2071  5,082  633  186  11  6,235  12,148  
2072  5,096  634  187  11  6,252  12,180  
2073  5,082  633  186  11  6,235  12,148  
2074  5,082  633  186  11  6,235  12,148  
2075  4,282  320  186  10  3,162  7,961  
2076  4,294  321  187  11  3,171  7,983  
2077  4,282  320  186  10  3,162  7,961  
2078  4,282  320  186  10  3,162  7,961  
2079  4,282  320  186  10  3,162  7,961  
2080  4,294  321  187  11  3,171  7,983  
2081  4,282  320  186  10  3,162  7,961  
2082  4,282  320  186  10  3,162  7,961  
2083  4,282  320  186  10  3,162  7,961  
2084  4,294  321  187  11  3,171  7,983  
2085  4,282  320  186  10  3,162  7,961  
2086  4,282  320  186  10  3,162  7,961  
2087  27,710  3,200  1,088  1,062  3,389  36,449  
2088  49,590  7,228  1,866  2,031  4,068  64,784  
2089  56,167  28,002  1,771  26,522  15,816  128,280  
2090  42,753  14,271  1,506  22,835  10,248  91,613  
2091  37,335  8,726  1,398  21,346  8,000  76,805  
2092  7,675  892  150  1,477  2,793  12,986  
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TABLE 3.9 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2093  18,857  4,193  299  28  2,367  25,743  
2094  13,636  8,639  186  0  1,922  24,384  
2095  9,863  6,248  135  0  1,390  17,636  

       
Total 632,401  170,481  21,571  76,568  409,608  1,310,629  

 
Note:  Columns may not add due to rounding 
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TABLE 3.10 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  7,648  506  327  11  3,559  12,051  
2035  47,107  5,551  1,864  350  27,380  82,253  
2036  32,232  16,816  856  464  19,987  70,355  
2037  23,188  20,952  373  24  15,859  60,397  
2038  20,005  17,338  340  21  14,170  51,875  
2039  5,242  963  186  11  6,223  12,626  
2040  5,308  1,120  187  11  6,240  12,865  
2041  5,190  808  186  11  6,223  12,418  
2042  5,346  1,275  186  11  6,223  13,041  
2043  5,190  808  186  11  6,223  12,418  
2044  5,152  653  187  11  6,240  12,243  
2045  5,242  963  186  11  6,223  12,626  
2046  5,242  963  186  11  6,223  12,626  
2047  5,190  808  186  11  6,223  12,418  
2048  5,256  964  187  11  6,240  12,658  
2049  5,242  963  186  11  6,223  12,626  
2050  5,190  808  186  11  6,223  12,418  
2051  5,242  963  186  11  6,223  12,626  
2052  5,204  809  187  11  6,240  12,450  
2053  5,138  652  186  11  6,223  12,210  
2054  5,138  652  186  11  6,223  12,210  
2055  5,138  652  186  11  6,223  12,210  
2056  5,048  342  187  11  6,240  11,828  
2057  5,035  341  186  11  6,223  11,795  
2058  5,035  341  186  11  6,223  11,795  
2059  5,035  341  186  11  6,223  11,795  
2060  5,152  653  187  11  6,240  12,243  
2061  5,138  652  186  11  6,223  12,210  
2062  5,138  652  186  11  6,223  12,210  
2063  5,138  652  186  11  6,223  12,210  
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TABLE 3.10 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  5,152  653  187  11  6,240  12,243  
2065  5,138  652  186  11  6,223  12,210  
2066  5,138  652  186  11  6,223  12,210  
2067  5,138  652  186  11  6,223  12,210  
2068  5,152  653  187  11  6,240  12,243  
2069  5,138  652  186  11  6,223  12,210  
2070  5,138  652  186  11  6,223  12,210  
2071  5,138  652  186  11  6,223  12,210  
2072  5,152  653  187  11  6,240  12,243  
2073  5,138  652  186  11  6,223  12,210  
2074  5,138  652  186  11  6,223  12,210  
2075  825  333  186  10  3,164  4,519  
2076  828  334  187  10  3,172  4,531  
2077  825  333  186  10  3,164  4,519  
2078  825  333  186  10  3,164  4,519  
2079  825  333  186  10  3,164  4,519  
2080  828  334  187  10  3,172  4,531  
2081  825  333  186  10  3,164  4,519  
2082  825  333  186  10  3,164  4,519  
2083  825  333  186  10  3,164  4,519  
2084  828  334  187  10  3,172  4,531  
2085  825  333  186  10  3,164  4,519  
2086  825  333  186  10  3,164  4,519  
2087  825  333  186  10  3,164  4,519  
2088  23,101  3,334  1,447  1,478  3,367  32,727  
2089  37,591  11,836  1,841  7,041  6,362  64,671  
2090  56,571  29,110  1,771  25,884  15,637  128,973  
2091  57,872  12,950  1,427  25,648  8,617  106,515  
2092  53,927  10,188  1,253  21,984  7,242  94,594  
2093  23,983  6,921  299  28  2,688  33,918  
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TABLE 3.10 (continued) 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2094  16,407  14,975  186  0  3,086  34,655  
2095  11,867  10,832  135  0  2,232  25,065  

       
Total 608,172  191,616  21,262  83,445  395,520  1,300,015  

 
Note:  Columns may not add due to rounding 
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TABLE 3.11 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2033  19,045  696  741  25  4,394  24,901  
2034  48,160  4,428  1,864  527  26,418  81,398  
2035  19,353  13,383  524  148  16,938  50,346  
2036  16,219  14,341  374  20  17,085  48,039  
2037  16,175  14,301  373  20  17,038  47,907  
2038  14,212  11,850  340  18  15,144  41,564  
2039  4,979  322  186  11  6,235  11,733  
2040  4,992  323  187  11  6,252  11,765  
2041  4,979  322  186  11  6,235  11,733  
2042  4,979  322  186  11  6,235  11,733  
2043  4,979  322  186  11  6,235  11,733  
2044  4,992  323  187  11  6,252  11,765  
2045  4,979  322  186  11  6,235  11,733  
2046  4,979  322  186  11  6,235  11,733  
2047  4,979  322  186  11  6,235  11,733  
2048  4,992  323  187  11  6,252  11,765  
2049  4,979  322  186  11  6,235  11,733  
2050  4,979  322  186  11  6,235  11,733  
2051  4,979  322  186  11  6,235  11,733  
2052  5,096  634  187  11  6,252  12,180  
2053  5,186  945  186  11  6,235  12,563  
2054  5,186  945  186  11  6,235  12,563  
2055  5,238  1,100  186  11  6,235  12,771  
2056  5,148  790  187  11  6,252  12,388  
2057  5,290  1,256  186  11  6,235  12,978  
2058  5,134  789  186  11  6,235  12,356  
2059  5,082  633  186  11  6,235  12,148  
2060  5,200  946  187  11  6,252  12,595  
2061  5,186  945  186  11  6,235  12,563  
2062  5,134  789  186  11  6,235  12,356  
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TABLE 3.11 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

            
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2063  5,186  945  186  11  6,235  12,563  
2064  5,200  946  187  11  6,252  12,595  
2065  5,134  789  186  11  6,235  12,356  
2066  5,186  945  186  11  6,235  12,563  
2067  5,186  945  186  11  6,235  12,563  
2068  5,148  790  187  11  6,252  12,388  
2069  5,186  945  186  11  6,235  12,563  
2070  5,186  945  186  11  6,235  12,563  
2071  5,186  945  186  11  6,235  12,563  
2072  5,200  946  187  11  6,252  12,595  
2073  5,186  945  186  11  6,235  12,563  
2074  5,546  2,024  186  11  6,235  14,002  
2075  5,186  945  186  11  6,235  12,563  
2076  5,200  946  187  11  6,252  12,595  
2077  4,979  322  186  11  6,235  11,733  
2078  4,282  320  186  10  3,162  7,962  
2079  4,282  320  186  10  3,162  7,962  
2080  4,294  321  187  11  3,171  7,983  
2081  4,282  320  186  10  3,162  7,962  
2082  4,282  320  186  10  3,162  7,962  
2083  4,282  320  186  10  3,162  7,962  
2084  4,294  321  187  11  3,171  7,983  
2085  4,282  320  186  10  3,162  7,962  
2086  4,282  320  186  10  3,162  7,962  
2087  27,710  3,200  1,088  1,062  3,389  36,449  
2088  49,590  7,228  1,866  2,031  4,068  64,784  
2089  56,167  28,002  1,771  26,522  15,816  128,280  
2090  42,753  14,271  1,506  22,835  10,248  91,613  
2091  37,335  8,726  1,398  21,346  8,000  76,805  
2092  7,675  892  150  1,477  2,793  12,986  
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TABLE 3.11 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

             
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2093  18,857  4,193  299  28  2,367  25,743  
2094  13,636  8,639  186  0  1,922  24,384  
2095  9,863  6,248  135  0  1,390  17,636  

       
Total 634,853  171,565  21,571  76,569  418,836  1,323,393  

 
Note:  Columns may not add due to rounding 
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TABLE 3.12 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2034  7,648  506  327  11  3,559  12,051  
2035  47,107  5,551  1,864  350  27,380  82,253  
2036  32,148  16,562  856  464  19,987  70,018  
2037  23,064  20,579  373  24  15,859  59,899  
2038  19,903  17,031  340  21  14,170  51,465  
2039  5,035  341  186  11  6,223  11,795  
2040  5,048  342  187  11  6,240  11,828  
2041  5,035  341  186  11  6,223  11,795  
2042  5,035  341  186  11  6,223  11,795  
2043  5,035  341  186  11  6,223  11,795  
2044  5,048  342  187  11  6,240  11,828  
2045  5,035  341  186  11  6,223  11,795  
2046  5,035  341  186  11  6,223  11,795  
2047  5,035  341  186  11  6,223  11,795  
2048  5,048  342  187  11  6,240  11,828  
2049  5,035  341  186  11  6,223  11,795  
2050  5,035  341  186  11  6,223  11,795  
2051  5,035  341  186  11  6,223  11,795  
2052  5,048  342  187  11  6,240  11,828  
2053  5,138  652  186  11  6,223  12,210  
2054  5,242  963  186  11  6,223  12,626  
2055  5,242  963  186  11  6,223  12,626  
2056  5,308  1,120  187  11  6,240  12,865  
2057  5,190  808  186  11  6,223  12,418  
2058  5,346  1,275  186  11  6,223  13,041  
2059  5,190  808  186  11  6,223  12,418  
2060  5,152  653  187  11  6,240  12,243  
2061  5,242  963  186  11  6,223  12,626  
2062  5,242  963  186  11  6,223  12,626  
2063  5,190  808  186  11  6,223  12,418  
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TABLE 3.12 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

            
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2064  5,256  964  187  11  6,240  12,658  
2065  5,242  963  186  11  6,223  12,626  
2066  5,190  808  186  11  6,223  12,418  
2067  5,242  963  186  11  6,223  12,626  
2068  5,256  964  187  11  6,240  12,658  
2069  5,190  808  186  11  6,223  12,418  
2070  5,242  963  186  11  6,223  12,626  
2071  5,242  963  186  11  6,223  12,626  
2072  5,256  964  187  11  6,240  12,658  
2073  5,242  963  186  11  6,223  12,626  
2074  5,242  963  186  11  6,223  12,626  
2075  5,602  2,043  186  11  6,223  14,064  
2076  5,256  964  187  11  6,240  12,658  
2077  5,242  963  186  11  6,223  12,626  
2078  825  333  186  10  3,164  4,519  
2079  825  333  186  10  3,164  4,519  
2080  828  334  187  10  3,172  4,531  
2081  825  333  186  10  3,164  4,519  
2082  825  333  186  10  3,164  4,519  
2083  825  333  186  10  3,164  4,519  
2084  828  334  187  10  3,172  4,531  
2085  825  333  186  10  3,164  4,519  
2086  825  333  186  10  3,164  4,519  
2087  825  333  186  10  3,164  4,519  
2088  23,101  3,334  1,447  1,478  3,368  32,727  
2089  37,591  11,836  1,841  7,041  6,362  64,671  
2090  56,571  29,110  1,771  25,884  15,637  128,973  
2091  57,872  12,950  1,427  25,648  8,617  106,515  
2092  53,927  10,188  1,253  21,984  7,242  94,594  
2093  23,983  6,921  299  28  2,688  33,918  

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 125 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 66 of 88 

TLG Services, LLC 

TABLE 3.12 (continued) 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

             
 Equipment &     
 Year Labor Materials Energy Burial Other Total 
 

2094  16,407  14,975  186  0  3,086  34,655  
2095  11,867  10,832  135  0  2,232  25,065  

       
Total 621,171  192,717  21,262  83,448  404,706  1,323,303  

 
Note:  Columns may not add due to rounding 
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TABLE 3.13 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2033  19,545  696  741  25  4,394  25,400  
2034  48,890  4,345  1,864  527  26,418  82,043  
2035  15,648  2,269  524  148  16,938  35,529  
2036  11,694  763  374  20  17,085  29,936  
2037  16,619  15,634  373  20  17,038  49,684  
2038  23,866  40,813  340  18  15,144  80,181  
2039  4,979  322  186  11  6,235  11,733  
2040  4,992  323  187  11  6,252  11,765  
2041  4,979  322  186  11  6,235  11,733  
2042  4,979  322  186  11  6,235  11,733  
2043  4,979  322  186  11  6,235  11,733  
2044  4,992  323  187  11  6,252  11,765  
2045  6,493  4,864  186  11  6,235  17,790  
2046  5,988  3,350  186  11  6,235  15,771  
2047  5,988  3,350  186  11  6,235  15,771  
2048  4,992  323  187  11  6,252  11,765  
2049  5,988  3,350  186  11  6,235  15,771  
2050  6,493  4,864  186  11  6,235  17,790  
2051  6,438  4,700  186  11  6,235  17,571  
2052  6,506  4,865  187  11  6,252  17,822  
2053  4,979  322  186  11  6,235  11,733  
2054  4,979  322  186  11  6,235  11,733  
2055  6,493  4,864  186  11  6,235  17,790  
2056  6,002  3,351  187  11  6,252  15,803  
2057  5,988  3,350  186  11  6,235  15,771  
2058  4,979  322  186  11  6,235  11,733  
2059  5,933  3,186  186  11  6,235  15,552  
2060  6,002  3,351  187  11  6,252  15,803  
2061  5,988  3,350  186  11  6,235  15,771  
2062  4,979  322  186  11  6,235  11,733  
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TABLE 3.13 (continued) 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2063  8,007  9,407  186  11  6,235  23,846  
2064  6,956  6,215  187  11  6,252  19,622  
2065  5,988  3,350  186  11  6,235  15,771  
2066  4,979  322  186  11  6,235  11,733  
2067  4,979  322  186  11  6,235  11,733  
2068  7,011  6,379  187  11  6,252  19,841  
2069  6,493  4,864  186  11  6,235  17,790  
2070  4,979  322  186  11  6,235  11,733  
2071  4,979  322  186  11  6,235  11,733  
2072  7,461  7,729  187  11  6,252  21,640  
2073  4,979  322  186  11  6,235  11,733  
2074  4,979  322  186  11  6,235  11,733  
2075  7,862  8,972  186  11  6,235  23,266  
2076  4,992  323  187  11  6,252  11,765  
2077  4,979  322  186  11  6,235  11,733  
2078  7,502  7,893  186  11  6,235  21,827  
2079  4,979  322  186  11  6,235  11,733  
2080  4,992  323  187  11  6,252  11,765  
2081  4,979  322  186  11  6,235  11,733  
2082  7,393  7,564  186  11  6,235  21,389  
2083  4,979  322  186  11  6,235  11,733  
2084  4,992  323  187  11  6,252  11,765  
2085  4,979  322  186  11  6,235  11,733  
2086  4,979  322  186  11  6,235  11,733  
2087  27,646  3,201  1,088  1,062  6,520  39,517  
2088  64,790  52,925  1,866  5,020  7,348  131,949  
2089  57,854  29,888  1,771  26,522  11,260  127,296  
2090  43,227  14,760  1,506  21,569  10,138  91,201  
2091  37,320  8,651  1,398  19,568  9,685  76,624  
2092  7,957  887  150  1,355  6,165  16,514  
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TABLE 3.13 (continued) 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2093  21,014  4,434  299  28  5,681  31,456  
2094  16,104  9,238  186  0  4,973  30,502  
2095  14,255  11,453  135  0  4,548  30,391  
2096  5,005  3,972  0  0  3,448  12,424  
2097  4,839  3,504  0  0  3,439  11,782  
2098  4,034  1,090  0  0  3,439  8,563  
2099  4,839  3,504  0  0  3,439  11,782  
2100  5,294  4,868  0  0  3,439  13,600  
2101  5,449  5,335  0  0  3,439  14,222  
2102  5,449  5,335  0  0  3,439  14,222  
2103  3,827  467  0  0  3,439  7,732  
2104  3,889  623  0  0  3,448  7,959  
2105  5,397  5,179  0  0  3,439  14,015  
2106  4,839  3,504  0  0  3,439  11,782  
2107  4,891  3,660  0  0  3,439  11,990  
2108  3,889  623  0  0  3,448  7,959  
2109  4,839  3,504  0  0  3,439  11,782  
2110  4,891  3,660  0  0  3,439  11,990  
2111  4,891  3,660  0  0  3,439  11,990  
2112  3,889  623  0  0  3,448  7,959  
2113  6,916  9,735  0  0  3,439  20,090  
2114  5,904  6,698  0  0  3,439  16,040  
2115  5,251  4,739  0  0  3,439  13,429  
2116  3,889  623  0  0  3,448  7,959  
2117  3,853  2,428  0  0  13,415  19,696  
2118  1,124  887  20  177  1,957  4,164  

       
Total 808,018  399,730  21,590  76,570  550,465  1,856,374  

 
Note:  Columns may not add due to rounding 
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TABLE 3.14 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2034  7,675  305  327  11  3,559  11,877  
2035  47,508  5,797  1,864  350  27,380  82,899  
2036  27,600  3,076  856  464  19,987  51,983  
2037  21,435  15,692  373  24  15,859  53,383  
2038  27,847  40,864  340  21  14,170  83,243  
2039  5,035  341  186  11  6,223  11,795  
2040  5,048  342  187  11  6,240  11,828  
2041  5,035  341  186  11  6,223  11,795  
2042  5,035  341  186  11  6,223  11,795  
2043  5,035  341  186  11  6,223  11,795  
2044  5,048  342  187  11  6,240  11,828  
2045  6,549  4,883  186  11  6,223  17,852  
2046  6,044  3,369  186  11  6,223  15,833  
2047  6,044  3,369  186  11  6,223  15,833  
2048  5,048  342  187  11  6,240  11,828  
2049  6,044  3,369  186  11  6,223  15,833  
2050  6,549  4,883  186  11  6,223  17,852  
2051  6,494  4,719  186  11  6,223  17,633  
2052  6,562  4,884  187  11  6,240  17,884  
2053  5,035  341  186  11  6,223  11,795  
2054  5,035  341  186  11  6,223  11,795  
2055  6,549  4,883  186  11  6,223  17,852  
2056  6,058  3,370  187  11  6,240  15,865  
2057  6,044  3,369  186  11  6,223  15,833  
2058  5,035  341  186  11  6,223  11,795  
2059  5,989  3,205  186  11  6,223  15,614  
2060  6,058  3,370  187  11  6,240  15,865  
2061  6,044  3,369  186  11  6,223  15,833  
2062  5,035  341  186  11  6,223  11,795  
2063  8,063  9,426  186  11  6,223  23,908  
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TABLE 3.14 (continued) 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2064  7,012  6,234  187  11  6,240  19,684  
2065  6,044  3,369  186  11  6,223  15,833  
2066  5,035  341  186  11  6,223  11,795  
2067  5,035  341  186  11  6,223  11,795  
2068  7,067  6,398  187  11  6,240  19,903  
2069  6,549  4,883  186  11  6,223  17,852  
2070  5,035  341  186  11  6,223  11,795  
2071  5,035  341  186  11  6,223  11,795  
2072  7,517  7,748  187  11  6,240  21,703  
2073  5,035  341  186  11  6,223  11,795  
2074  5,035  341  186  11  6,223  11,795  
2075  7,918  8,991  186  11  6,223  23,329  
2076  5,048  342  187  11  6,240  11,828  
2077  5,035  341  186  11  6,223  11,795  
2078  7,558  7,911  186  11  6,223  21,890  
2079  5,035  341  186  11  6,223  11,795  
2080  5,048  342  187  11  6,240  11,828  
2081  5,035  341  186  11  6,223  11,795  
2082  7,449  7,583  186  11  6,223  21,451  
2083  5,035  341  186  11  6,223  11,795  
2084  5,048  342  187  11  6,240  11,828  
2085  5,035  341  186  11  6,223  11,795  
2086  5,035  341  186  11  6,223  11,795  
2087  5,035  341  186  11  6,223  11,795  
2088  38,955  48,954  1,447  4,466  7,047  100,869  
2089  37,814  12,311  1,841  7,041  7,480  66,488  
2090  57,989  30,995  1,771  25,884  11,081  127,720  
2091  59,766  13,027  1,427  24,007  9,822  108,049  
2092  55,869  10,125  1,253  20,460  9,192  96,899  
2093  26,140  7,163  299  28  6,002  39,632  
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TABLE 3.14 (continued) 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2094  18,875  15,575  186  0  6,136  40,773  
2095  16,259  16,037  135  0  5,390  37,820  
2096  5,005  3,972  0  0  3,448  12,424  
2097  4,839  3,504  0  0  3,439  11,782  
2098  4,034  1,090  0  0  3,439  8,563  
2099  4,839  3,504  0  0  3,439  11,782  
2100  5,294  4,868  0  0  3,439  13,600  
2101  5,449  5,335  0  0  3,439  14,222  
2102  5,449  5,335  0  0  3,439  14,222  
2103  3,827  467  0  0  3,439  7,732  
2104  3,889  623  0  0  3,448  7,959  
2105  5,397  5,179  0  0  3,439  14,015  
2106  4,839  3,504  0  0  3,439  11,782  
2107  4,891  3,660  0  0  3,439  11,990  
2108  3,889  623  0  0  3,448  7,959  
2109  4,839  3,504  0  0  3,439  11,782  
2110  4,891  3,660  0  0  3,439  11,990  
2111  4,891  3,660  0  0  3,439  11,990  
2112  3,889  623  0  0  3,448  7,959  
2113  6,916  9,735  0  0  3,439  20,090  
2114  5,904  6,698  0  0  3,439  16,040  
2115  5,251  4,739  0  0  3,439  13,429  
2116  3,889  623  0  0  3,448  7,959  
2117  3,853  2,428  0  0  13,415  19,696  
2118  1,124  887  20  177  1,957  4,164  

       
Total 833,039  420,929  21,282  83,454  535,865  1,894,569  

 
Note:  Columns may not add due to rounding 
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TABLE 3.15 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2033  19,545  696  741  25  4,394  25,400  
2034  48,890  4,345  1,864  527  26,418  82,043  
2035  15,648  2,269  524  148  16,938  35,529  
2036  11,694  763  374  20  17,085  29,936  
2037  16,619  15,634  373  20  17,038  49,684  
2038  23,866  40,813  340  18  15,144  80,181  
2039  4,979  322  186  11  6,235  11,733  
2040  4,992  323  187  11  6,252  11,765  
2041  4,979  322  186  11  6,235  11,733  
2042  4,979  322  186  11  6,235  11,733  
2043  4,979  322  186  11  6,235  11,733  
2044  4,992  323  187  11  6,252  11,765  
2045  6,493  4,864  186  11  6,235  17,790  
2046  5,988  3,350  186  11  6,235  15,771  
2047  5,988  3,350  186  11  6,235  15,771  
2048  4,992  323  187  11  6,252  11,765  
2049  5,988  3,350  186  11  6,235  15,771  
2050  6,493  4,864  186  11  6,235  17,790  
2051  6,438  4,700  186  11  6,235  17,571  
2052  6,506  4,865  187  11  6,252  17,822  
2053  4,979  322  186  11  6,235  11,733  
2054  4,979  322  186  11  6,235  11,733  
2055  6,493  4,864  186  11  6,235  17,790  
2056  6,002  3,351  187  11  6,252  15,803  
2057  5,988  3,350  186  11  6,235  15,771  
2058  4,979  322  186  11  6,235  11,733  
2059  5,933  3,186  186  11  6,235  15,552  
2060  6,002  3,351  187  11  6,252  15,803  
2061  5,988  3,350  186  11  6,235  15,771  
2062  4,979  322  186  11  6,235  11,733  
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TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2063  8,007  9,407  186  11  6,235  23,846  
2064  6,956  6,215  187  11  6,252  19,622  
2065  5,988  3,350  186  11  6,235  15,771  
2066  4,979  322  186  11  6,235  11,733  
2067  4,979  322  186  11  6,235  11,733  
2068  7,011  6,379  187  11  6,252  19,841  
2069  6,493  4,864  186  11  6,235  17,790  
2070  4,979  322  186  11  6,235  11,733  
2071  4,979  322  186  11  6,235  11,733  
2072  7,461  7,729  187  11  6,252  21,640  
2073  4,979  322  186  11  6,235  11,733  
2074  4,979  322  186  11  6,235  11,733  
2075  7,862  8,972  186  11  6,235  23,266  
2076  4,992  323  187  11  6,252  11,765  
2077  4,979  322  186  11  6,235  11,733  
2078  7,502  7,893  186  11  6,235  21,827  
2079  4,979  322  186  11  6,235  11,733  
2080  4,992  323  187  11  6,252  11,765  
2081  4,979  322  186  11  6,235  11,733  
2082  7,393  7,564  186  11  6,235  21,389  
2083  4,979  322  186  11  6,235  11,733  
2084  4,992  323  187  11  6,252  11,765  
2085  4,979  322  186  11  6,235  11,733  
2086  4,979  322  186  11  6,235  11,733  
2087  27,646  3,201  1,088  1,062  6,473  39,471  
2088  64,790  52,925  1,866  5,020  7,262  131,862  
2089  57,854  29,888  1,771  26,522  11,174  127,210  
2090  43,227  14,760  1,506  21,569  10,052  91,115  
2091  37,320  8,651  1,398  19,568  9,599  76,538  
2092  7,957  887  150  1,355  6,078  16,428  
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TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2093  20,910  4,123  299  28  5,612  30,972  
2094  15,845  8,460  186  0  4,930  29,421  
2095  13,995  10,675  135  0  4,502  29,307  
2096  4,694  3,037  0  0  3,392  11,123  
2097  4,684  3,037  0  0  3,383  11,104  
2098  3,671  0  0  0  3,383  7,054  
2099  4,684  3,037  0  0  3,383  11,104  
2100  5,190  4,556  0  0  3,383  13,129  
2101  5,190  4,556  0  0  3,383  13,129  
2102  5,190  4,556  0  0  3,383  13,129  
2103  3,671  0  0  0  3,383  7,054  
2104  3,681  0  0  0  3,392  7,073  
2105  5,190  4,556  0  0  3,383  13,129  
2106  4,684  3,037  0  0  3,383  11,104  
2107  4,684  3,037  0  0  3,383  11,104  
2108  3,681  0  0  0  3,392  7,073  
2109  4,684  3,037  0  0  3,383  11,104  
2110  4,684  3,037  0  0  3,383  11,104  
2111  4,684  3,037  0  0  3,383  11,104  
2112  3,681  0  0  0  3,392  7,073  
2113  6,709  9,112  0  0  3,383  19,204  
2114  5,696  6,075  0  0  3,383  15,154  
2115  5,043  4,117  0  0  3,383  12,543  
2116  3,681  0  0  0  3,392  7,073  
2117  3,671  0  0  0  3,383  7,054  
2118  5,696  6,075  0  0  3,383  15,154  
2119  5,190  4,556  0  0  3,383  13,129  
2120  3,681  0  0  0  3,392  7,073  
2121  3,671  0  0  0  3,383  7,054  
2122  6,202  7,594  0  0  3,383  17,179  

 
 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 135 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 3, Page 76 of 88 

TLG Services, LLC 

TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2123  3,671  0  0  0  3,383  7,054  
2124  3,681  0  0  0  3,392  7,073  
2125  6,202  7,594  0  0  3,383  17,179  
2126  3,671  0  0  0  3,383  7,054  
2127  3,671  0  0  0  3,383  7,054  
2128  6,212  7,594  0  0  3,392  17,198  
2129  3,671  0  0  0  3,383  7,054  
2130  3,671  0  0  0  3,383  7,054  
2131  3,671  0  0  0  3,383  7,054  
2132  6,212  7,594  0  0  3,392  17,198  
2133  3,671  0  0  0  3,383  7,054  
2134  3,671  0  0  0  3,383  7,054  
2135  3,671  0  0  0  3,383  7,054  
2136  3,681  0  0  0  3,392  7,073  
2137  3,671  0  0  0  3,383  7,054  
2138  18,858  45,562  0  0  3,383  67,803  
2139  3,671  0  0  0  3,383  7,054  
2140  3,681  0  0  0  3,392  7,073  
2141  3,671  0  0  0  3,383  7,054  
2142  3,671  0  0  0  3,383  7,054  
2143  3,671  0  0  0  3,383  7,054  
2144  3,681  0  0  0  3,392  7,073  
2145  5,190  4,556  0  0  3,383  13,129  
2146  4,684  3,037  0  0  3,383  11,104  
2147  4,684  3,037  0  0  3,383  11,104  
2148  3,681  0  0  0  3,392  7,073  
2149  4,684  3,037  0  0  3,383  11,104  
2150  5,190  4,556  0  0  3,383  13,129  
2151  5,190  4,556  0  0  3,383  13,129  
2152  5,200  4,556  0  0  3,392  13,148  
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TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2153  3,671  0  0  0  3,383  7,054  
2154  3,671  0  0  0  3,383  7,054  
2155  5,550  5,635  0  0  3,383  14,568  
2156  4,694  3,037  0  0  3,392  11,123  
2157  4,684  3,037  0  0  3,383  11,104  
2158  3,671  0  0  0  3,383  7,054  
2159  4,684  3,037  0  0  3,383  11,104  
2160  4,694  3,037  0  0  3,392  11,123  
2161  4,684  3,037  0  0  3,383  11,104  
2162  3,671  0  0  0  3,383  7,054  
2163  6,709  9,112  0  0  3,383  19,204  
2164  5,706  6,075  0  0  3,392  15,173  
2165  4,684  3,037  0  0  3,383  11,104  
2166  3,671  0  0  0  3,383  7,054  
2167  3,671  0  0  0  3,383  7,054  
2168  5,706  6,075  0  0  3,392  15,173  
2169  5,190  4,556  0  0  3,383  13,129  
2170  3,671  0  0  0  3,383  7,054  
2171  3,671  0  0  0  3,383  7,054  
2172  6,212  7,594  0  0  3,392  17,198  
2173  3,671  0  0  0  3,383  7,054  
2174  3,671  0  0  0  3,383  7,054  
2175  6,202  7,594  0  0  3,383  17,179  
2176  3,681  0  0  0  3,392  7,073  
2177  3,671  0  0  0  3,383  7,054  
2178  6,202  7,594  0  0  3,383  17,179  
2179  3,671  0  0  0  3,383  7,054  
2180  3,681  0  0  0  3,392  7,073  
2181  3,671  0  0  0  3,383  7,054  
2182  6,202  7,594  0  0  3,383  17,179  
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TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2183  3,671  0  0  0  3,383  7,054  
2184  3,681  0  0  0  3,392  7,073  
2185  3,671  0  0  0  3,383  7,054  
2186  3,671  0  0  0  3,383  7,054  
2187  3,671  0  0  0  3,383  7,054  
2188  18,868  45,562  0  0  3,392  67,822  
2189  3,671  0  0  0  3,383  7,054  
2190  3,671  0  0  0  3,383  7,054  
2191  3,671  0  0  0  3,383  7,054  
2192  3,681  0  0  0  3,392  7,073  
2193  3,775  311  0  0  3,383  7,469  
2194  3,931  778  0  0  3,383  8,092  
2195  5,809  6,414  0  0  3,383  15,606  
2196  5,005  3,972  0  0  3,392  12,369  
2197  4,839  3,504  0  0  3,383  11,727  
2198  4,034  1,090  0  0  3,383  8,507  
2199  4,839  3,504  0  0  3,383  11,727  
2200  5,294  4,868  0  0  3,383  13,544  
2201  5,449  5,335  0  0  3,383  14,167  
2202  5,449  5,335  0  0  3,383  14,167  
2203  3,827  467  0  0  3,383  7,677  
2204  3,889  623  0  0  3,392  7,904  
2205  5,397  5,179  0  0  3,383  13,959  
2206  4,839  3,504  0  0  3,383  11,727  
2207  4,891  3,660  0  0  3,383  11,934  
2208  3,889  623  0  0  3,392  7,904  
2209  4,839  3,504  0  0  3,383  11,727  
2210  4,891  3,660  0  0  3,383  11,934  
2211  4,891  3,660  0  0  3,383  11,934  
2212  3,889  623  0  0  3,392  7,904  
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TABLE 3.15 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 1 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2213  6,916  9,735  0  0  3,383  20,034  
2214  5,904  6,698  0  0  3,383  15,984  
2215  4,891  3,660  0  0  3,383  11,934  
2216  3,889  623  0  0  3,392  7,904  
2217  3,853  2,428  0  0  13,362  19,642  
2218  1,124  887  20  177  1,957  4,164  

       
Total 1,277,333  705,634  21,590  76,570  887,128  2,968,256  

 
Note:  Columns may not add due to rounding 
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TABLE 3.16 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2034  7,675  305  327  11  3,559  11,877  
2035  47,508  5,797  1,864  350  27,380  82,899  
2036  27,600  3,076  856  464  19,987  51,983  
2037  21,435  15,692  373  24  15,859  53,383  
2038  27,847  40,864  340  21  14,170  83,243  
2039  5,035  341  186  11  6,223  11,795  
2040  5,048  342  187  11  6,240  11,828  
2041  5,035  341  186  11  6,223  11,795  
2042  5,035  341  186  11  6,223  11,795  
2043  5,035  341  186  11  6,223  11,795  
2044  5,048  342  187  11  6,240  11,828  
2045  6,549  4,883  186  11  6,223  17,852  
2046  6,044  3,369  186  11  6,223  15,833  
2047  6,044  3,369  186  11  6,223  15,833  
2048  5,048  342  187  11  6,240  11,828  
2049  6,044  3,369  186  11  6,223  15,833  
2050  6,549  4,883  186  11  6,223  17,852  
2051  6,494  4,719  186  11  6,223  17,633  
2052  6,562  4,884  187  11  6,240  17,884  
2053  5,035  341  186  11  6,223  11,795  
2054  5,035  341  186  11  6,223  11,795  
2055  6,549  4,883  186  11  6,223  17,852  
2056  6,058  3,370  187  11  6,240  15,865  
2057  6,044  3,369  186  11  6,223  15,833  
2058  5,035  341  186  11  6,223  11,795  
2059  5,989  3,205  186  11  6,223  15,614  
2060  6,058  3,370  187  11  6,240  15,865  
2061  6,044  3,369  186  11  6,223  15,833  
2062  5,035  341  186  11  6,223  11,795  
2063  8,063  9,426  186  11  6,223  23,908  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2064  7,012  6,234  187  11  6,240  19,684  
2065  6,044  3,369  186  11  6,223  15,833  
2066  5,035  341  186  11  6,223  11,795  
2067  5,035  341  186  11  6,223  11,795  
2068  7,067  6,398  187  11  6,240  19,903  
2069  6,549  4,883  186  11  6,223  17,852  
2070  5,035  341  186  11  6,223  11,795  
2071  5,035  341  186  11  6,223  11,795  
2072  7,517  7,748  187  11  6,240  21,703  
2073  5,035  341  186  11  6,223  11,795  
2074  5,035  341  186  11  6,223  11,795  
2075  7,918  8,991  186  11  6,223  23,329  
2076  5,048  342  187  11  6,240  11,828  
2077  5,035  341  186  11  6,223  11,795  
2078  7,558  7,911  186  11  6,223  21,890  
2079  5,035  341  186  11  6,223  11,795  
2080  5,048  342  187  11  6,240  11,828  
2081  5,035  341  186  11  6,223  11,795  
2082  7,449  7,583  186  11  6,223  21,451  
2083  5,035  341  186  11  6,223  11,795  
2084  5,048  342  187  11  6,240  11,828  
2085  5,035  341  186  11  6,223  11,795  
2086  5,035  341  186  11  6,223  11,795  
2087  5,035  341  186  11  6,223  11,795  
2088  38,955  48,954  1,447  4,466  6,983  100,805  
2089  37,814  12,311  1,841  7,041  7,394  66,402  
2090  57,989  30,995  1,771  25,884  10,995  127,634  
2091  59,766  13,027  1,427  24,007  9,736  107,963  
2092  55,869  10,125  1,253  20,460  9,106  96,813  
2093  26,036  6,851  299  28  5,933  39,148  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2094  18,616  14,797  186  0  6,093  39,692  
2095  15,999  15,258  135  0  5,343  36,736  
2096  4,694  3,037  0  0  3,392  11,123  
2097  4,684  3,037  0  0  3,383  11,104  
2098  3,671  0  0  0  3,383  7,054  
2099  4,684  3,037  0  0  3,383  11,104  
2100  5,190  4,556  0  0  3,383  13,129  
2101  5,190  4,556  0  0  3,383  13,129  
2102  5,190  4,556  0  0  3,383  13,129  
2103  3,671  0  0  0  3,383  7,054  
2104  3,681  0  0  0  3,392  7,073  
2105  5,190  4,556  0  0  3,383  13,129  
2106  4,684  3,037  0  0  3,383  11,104  
2107  4,684  3,037  0  0  3,383  11,104  
2108  3,681  0  0  0  3,392  7,073  
2109  4,684  3,037  0  0  3,383  11,104  
2110  4,684  3,037  0  0  3,383  11,104  
2111  4,684  3,037  0  0  3,383  11,104  
2112  3,681  0  0  0  3,392  7,073  
2113  6,709  9,112  0  0  3,383  19,204  
2114  5,696  6,075  0  0  3,383  15,154  
2115  5,043  4,117  0  0  3,383  12,543  
2116  3,681  0  0  0  3,392  7,073  
2117  3,671  0  0  0  3,383  7,054  
2118  5,696  6,075  0  0  3,383  15,154  
2119  5,190  4,556  0  0  3,383  13,129  
2120  3,681  0  0  0  3,392  7,073  
2121  3,671  0  0  0  3,383  7,054  
2122  6,202  7,594  0  0  3,383  17,179  
2123  3,671  0  0  0  3,383  7,054  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2124  3,681  0  0  0  3,392  7,073  
2125  6,202  7,594  0  0  3,383  17,179  
2126  3,671  0  0  0  3,383  7,054  
2127  3,671  0  0  0  3,383  7,054  
2128  6,212  7,594  0  0  3,392  17,198  
2129  3,671  0  0  0  3,383  7,054  
2130  3,671  0  0  0  3,383  7,054  
2131  3,671  0  0  0  3,383  7,054  
2132  6,212  7,594  0  0  3,392  17,198  
2133  3,671  0  0  0  3,383  7,054  
2134  3,671  0  0  0  3,383  7,054  
2135  3,671  0  0  0  3,383  7,054  
2136  3,681  0  0  0  3,392  7,073  
2137  3,671  0  0  0  3,383  7,054  
2138  18,858  45,562  0  0  3,383  67,803  
2139  3,671  0  0  0  3,383  7,054  
2140  3,681  0  0  0  3,392  7,073  
2141  3,671  0  0  0  3,383  7,054  
2142  3,671  0  0  0  3,383  7,054  
2143  3,671  0  0  0  3,383  7,054  
2144  3,681  0  0  0  3,392  7,073  
2145  5,190  4,556  0  0  3,383  13,129  
2146  4,684  3,037  0  0  3,383  11,104  
2147  4,684  3,037  0  0  3,383  11,104  
2148  3,681  0  0  0  3,392  7,073  
2149  4,684  3,037  0  0  3,383  11,104  
2150  5,190  4,556  0  0  3,383  13,129  
2151  5,190  4,556  0  0  3,383  13,129  
2152  5,200  4,556  0  0  3,392  13,148  
2153  3,671  0  0  0  3,383  7,054  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2154  3,671  0  0  0  3,383  7,054  
2155  5,550  5,635  0  0  3,383  14,568  
2156  4,694  3,037  0  0  3,392  11,123  
2157  4,684  3,037  0  0  3,383  11,104  
2158  3,671  0  0  0  3,383  7,054  
2159  4,684  3,037  0  0  3,383  11,104  
2160  4,694  3,037  0  0  3,392  11,123  
2161  4,684  3,037  0  0  3,383  11,104  
2162  3,671  0  0  0  3,383  7,054  
2163  6,709  9,112  0  0  3,383  19,204  
2164  5,706  6,075  0  0  3,392  15,173  
2165  4,684  3,037  0  0  3,383  11,104  
2166  3,671  0  0  0  3,383  7,054  
2167  3,671  0  0  0  3,383  7,054  
2168  5,706  6,075  0  0  3,392  15,173  
2169  5,190  4,556  0  0  3,383  13,129  
2170  3,671  0  0  0  3,383  7,054  
2171  3,671  0  0  0  3,383  7,054  
2172  6,212  7,594  0  0  3,392  17,198  
2173  3,671  0  0  0  3,383  7,054  
2174  3,671  0  0  0  3,383  7,054  
2175  6,202  7,594  0  0  3,383  17,179  
2176  3,681  0  0  0  3,392  7,073  
2177  3,671  0  0  0  3,383  7,054  
2178  6,202  7,594  0  0  3,383  17,179  
2179  3,671  0  0  0  3,383  7,054  
2180  3,681  0  0  0  3,392  7,073  
2181  3,671  0  0  0  3,383  7,054  
2182  6,202  7,594  0  0  3,383  17,179  
2183  3,671  0  0  0  3,383  7,054  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2184  3,681  0  0  0  3,392  7,073  
2185  3,671  0  0  0  3,383  7,054  
2186  3,671  0  0  0  3,383  7,054  
2187  3,671  0  0  0  3,383  7,054  
2188  18,868  45,562  0  0  3,392  67,822  
2189  3,671  0  0  0  3,383  7,054  
2190  3,671  0  0  0  3,383  7,054  
2191  3,671  0  0  0  3,383  7,054  
2192  3,681  0  0  0  3,392  7,073  
2193  3,775  311  0  0  3,383  7,469  
2194  3,931  778  0  0  3,383  8,092  
2195  5,809  6,414  0  0  3,383  15,606  
2196  5,005  3,972  0  0  3,392  12,369  
2197  4,839  3,504  0  0  3,383  11,727  
2198  4,034  1,090  0  0  3,383  8,507  
2199  4,839  3,504  0  0  3,383  11,727  
2200  5,294  4,868  0  0  3,383  13,544  
2201  5,449  5,335  0  0  3,383  14,167  
2202  5,449  5,335  0  0  3,383  14,167  
2203  3,827  467  0  0  3,383  7,677  
2204  3,889  623  0  0  3,392  7,904  
2205  5,397  5,179  0  0  3,383  13,959  
2206  4,839  3,504  0  0  3,383  11,727  
2207  4,891  3,660  0  0  3,383  11,934  
2208  3,889  623  0  0  3,392  7,904  
2209  4,839  3,504  0  0  3,383  11,727  
2210  4,891  3,660  0  0  3,383  11,934  
2211  4,891  3,660  0  0  3,383  11,934  
2212  3,889  623  0  0  3,392  7,904  
2213  6,916  9,735  0  0  3,383  20,034  
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TABLE 3.16 (continued) 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS, UNIT 2 

TOTAL ANNUAL EXPENDITURES 
(thousands, 2020 dollars) 

       
 Equipment &     
 Year Labor Materials Energy Burial Other Total 

2214  5,904  6,698  0  0  3,383  15,984  
2215  4,891  3,660  0  0  3,383  11,934  
2216  3,889  623  0  0  3,392  7,904  
2217  3,853  2,428  0  0  13,362  19,642  
2218  1,124  887  20  177  1,957  4,164  

       
Total 1,302,354  726,832  21,282  83,454  872,596  3,006,518  

 
Note:  Columns may not add due to rounding 
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FIGURE 3.1 
SCENARIO 2: DECON WITH 60 YEAR DFS 

PRAIRIE ISLAND NUCLEAR GENERATING PLANT 
MANPOWER LEVELS 

 

 
 

 
 
Note that the labor hour basis of this chart was taken from Appendix D; 
however not all line items in Appendix D have labor hour values available (e.g. 
spent fuel canister loading estimates from Xcel Energy) 
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FIGURE 3.2 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

PRAIRIE ISLAND NUCLEAR GENERATING PLANT 
MANPOWER LEVELS 

 

 
 
 

 
Note that the labor hour basis of this chart was taken from Appendix H; 
however not all line items in Appendix I have labor hour values available (e.g. 
spent fuel canister loading estimates from Xcel Energy) 
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4.  SCHEDULE ESTIMATE 
 
 
The schedules for the decommissioning scenarios considered in this study follow the 
sequence presented in the AIF/NESP-036 study, with minor changes to reflect 
recent experience and site-specific constraints.  In addition, the scheduling has been 
revised to reflect the spent fuel management plans described in Section 3.4.1. 
 
A schedule or sequence of activities for the DECON alternative is presented in 
Figure 4.1. The schedule is also representative of the work activities identified in 
the delayed dismantling scenarios, absent any spent fuel constraints. The 
scheduling sequence is based on the fuel being removed from the spent fuel pool 
within the first four years after operations cease. The key activities listed in the 
schedule do not reflect a one-to-one correspondence with those activities in the cost 
tables, but reflect dividing some activities for clarity and combining others for 
convenience. The schedule was prepared using the "Microsoft Project Professional" 
computer software. [44] 
 
4.1 SCHEDULE ESTIMATE ASSUMPTIONS 

 
The schedule reflects the results of a precedence network developed for the site 
decommissioning activities, i.e., a PERT (Program Evaluation and Review 
Technique) Software Package. The work activity durations used in the precedence 
network reflect the actual man-hour estimates from the cost table, adjusted by 
stretching certain activities over their slack range and shifting the start and end 
dates of others. The following assumptions were made in the development of the 
decommissioning schedule: 
 
• The fuel handling area of the auxiliary building is isolated until such time 

that all spent fuel has been discharged from the storage pool to the ISFSI. 
Decontamination and dismantling of the spent fuel storage pool is initiated 
once the transfer of spent fuel is complete (DECON option). 

• All work (except vessel and internals removal) is performed during an 8-
hour workday, 5 days per week, with no overtime. There are eleven paid 
holidays per year. 

• Reactor and internals removal activities are performed by using separate 
crews for different activities working on different shifts, with a 
corresponding backshift charge for the second shift. 

• Multiple crews work parallel activities to the maximum extent possible, 
consistent with optimum efficiency, adequate access for cutting, removal 
and laydown space, and with the stringent safety measures necessary 
during demolition of heavy components and structures. 
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• For plant systems removal, the systems with the longest removal durations 
in areas on the critical path are considered to determine the duration of the 
activity. 

 
4.2 PROJECT SCHEDULE 

 
The period-dependent costs presented in the detailed cost tables are based 
upon the durations developed in the schedules for decommissioning Prairie 
Island. Durations are established between several milestones in each project 
period; these durations are used to establish a critical path for the entire 
project. In turn, the critical path duration for each period is used as the basis 
for determining the period-dependent costs. A second parallel path is also 
shown for the spent fuel cooling period, which determines the release of the 
auxiliary building for final decontamination. 
 
Project timelines are provided in Figures 4.2 through 4.9 with milestone dates 
based on a 2033/2034 shutdown dates. The spent fuel pool is emptied 
approximately four years after shutdown, while ISFSI operations continue until 
the DOE completes the transfer of assemblies. Deferred decommissioning 
operations in all scenarios are assumed to commence so that the operating 
licenses are terminated within a 60-year period from the cessation of operations. 
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FIGURE 4.1 
DECON ACTIVITY SCHEDULE 
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FIGURE 4.1 (continued) 
DECON ACTIVITY SCHEDULE 

 

 
1. Red scheduling bars indicate critical path activities 
2. Blue scheduling bars associated with non-critical path activities 
3. Diamond symbols indicate major milestones 
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FIGURE 4.2 
 SCENARIO 1: DECON WITH 42 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.3 
 SCENARIO 2: DECON WITH 60 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 

 
Unit 1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Unit 2 
 
 
 
 
 
 
 
 
 
 
 

 
 

Storage Pool Empty 
10/2038 

Period 1 
Transition and 
Preparations 

02/2035 06/2042 07/2078 

Period 2 
Decommissioning 

Period 3 
Site 

Restoration 

01/2078 

ISFSI 
D&D 

05/2040 Shutdown 
08/2033 

Wet Pool Storage 

ISFSI 
Operations 

 

Period 1 
Transition and 
Preparations 

04/2036 06/2042 07/2078 

Period 2 
Decommissioning 

Period 3 
Site 

Restoration 

01/2078 

ISFSI 
D&D 

05/2040 Shutdown 
10/2034 

ISFSI 
Operations 

Transfer of Prairie Island 
Spent Fuel Initiated 

2053 
 

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 154 of 377



Prairie Island Nuclear Generating Plant Document X01-1775-001, Rev. 0 
Decommissioning Cost Analysis Section 4, Page 7 of 12 

TLG Services, LLC 

FIGURE 4.4 
 SCENARIO 3: DECON WITH 100 YEAR DFS 

DECOMMISSIONING TIMELINE 
(not to scale) 
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FIGURE 4.5 
 SCENARIO 4: DECON WITH 200 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.6 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.7 
 SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.8 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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FIGURE 4.9 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING TIMELINE 
 (not to scale) 
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5.  RADIOACTIVE WASTES 
 
 
The objectives of the decommissioning process are the removal of all radioactive 
material from the site that would restrict its future use and the termination of the 
NRC licenses. This currently requires the remediation of all radioactive material at 
the site in excess of applicable legal limits. Under the Atomic Energy Act, [45] the 
NRC is responsible for protecting the public from sources of ionizing radiation. Title 
10 of the Code of Federal Regulations delineates the production, utilization, and 
disposal of radioactive materials and processes. In particular, Part 71 defines 
radioactive material as it pertains to transportation and Part 61 specifies its 
disposition. 
 
Most of the materials being transported for controlled burial are categorized as Low 
Specific Activity (LSA) or Surface Contaminated Object (SCO) materials containing 
Type A quantities, as defined in 49 CFR Parts 173-178. Shipping containers are 
required to be Industrial Packages (IP-1, IP-2 or IP-3, as defined in 10 CFR 
§173.411).  For this study, commercially available steel containers are presumed to 
be used for the disposal of piping, small components, and concrete. Larger 
components can serve as their own containers, with proper closure of all openings, 
access ways, and penetrations. 
 
The destinations for the various waste streams from decommissioning are identified 
in Figures 5.1 and 5.2. The volumes of radioactive waste generated during the 
various decommissioning activities at the site are shown on a line-item basis in 
Appendices C through J and summarized in Tables 5.1 through 5.8. The quantified 
waste volume summaries shown in these tables are consistent with §61 
classifications. The volumes are calculated based on the exterior dimensions for 
containerized material and on the displaced volume of components serving as their 
own waste containers. 
 
The reactor vessel and internals are categorized as large quantity shipments and, 
accordingly, will be shipped in reusable, shielded truck casks with disposable liners. 
In calculating disposal costs, the burial fees are applied against the liner volume, as 
well as the special handling requirements of the payload.  Packaging efficiencies are 
lower for the highly activated materials (greater than Type A quantity waste), 
where high concentrations of gamma-emitting radionuclides limit the capacity of 
the shipping canisters. 
 
No process system containing/handling radioactive substances at shutdown is 
presumed to meet material release criteria by decay alone, i.e., systems radioactive 
at shutdown will still be radioactive over the time period during which the 
decommissioning is accomplished, due to the presence of long-lived radionuclides. 
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While the dose rates decrease with time, radionuclides such as 137Cs will still 
control the disposition requirements. 

The waste material generated in the decontamination and dismantling of Prairie 
Island is primarily generated during Period 2 of the DECON alternatives and 
Period 4 of the SAFSTOR alternatives. Material that is considered potentially 
contaminated when removed from the radiologically controlled area is sent to 
processing facilities in Tennessee for conditioning and disposal. Heavily 
contaminated components and activated materials are routed for controlled 
disposal. The disposal volumes reported in the tables reflect the savings resulting 
from reprocessing and recycling. 
 
Disposal fees are calculated using representative costs, with surcharges added for 
the highly activated components, for example, generated in the segmentation of the 
reactor vessels. The cost to dispose of the majority of the material generated from 
the decontamination and dismantling activities is based upon representative rates. 
 
EnergySolutions is not able to accept the higher activity waste (Class B and C) 
generated in the decontamination of the NSSS and segmentation of the components 
closest to the core. Waste disposal costs for the higher activity waste (Class B and 
C) are based upon preliminary and indicative information on the cost for such from 
WCS. 
 
A small quantity of material generated during the Prairie Island decommissioning 
will not be considered suitable for near-surface disposal, and is assumed to be 
disposed of in a geologic repository, in a manner similar to that envisioned for spent 
fuel disposal. Such material, known as Greater-Than-Class-C or GTCC material, is 
estimated to require eight spent fuel storage canisters (or the equivalent) to dispose 
of the most radioactive portions of the reactor vessel internals. The volume and 
weight reported in Tables 5.1 through 5.8 represent the packaged weight and 
volume of the spent fuel storage canisters. 
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FIGURE 5.1 
RADIOACTIVE WASTE DISPOSITION 
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EnergySolutions 
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Prairie Island Nuclear 
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FIGURE 5.2 
DECOMMISSIONING WASTE DESTINATIONS 

RADIOLOGICAL 
 
 

The figure indicates the destinations for the low-level radioactive waste designated 
for direct disposal (Clive, Utah) and processing/recovery (Oak Ridge, Tennessee). 
 
Disposition of the Class B and C low-level radioactive waste will be at the Waste 
Control Specialists site in Andrews County, Texas. 
 
Disposal options (and destinations) for GTCC are still being evaluated. 
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TABLE 5.1 
SCENARIO 1: DECON WITH 42 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
205,136  

      
11,929,447  

EnergySolutions 
Bulk A 

                
146,529  

        
6,720,310  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                    

1,651  
           

176,286  
Future LLRW 

Disposal Facility 
(Proxy) C 

                    
1,346  

           
199,444  

     
Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                    
3,547  

           
689,647  

     

Total [2]   
                

358,209  
      

19,715,134  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                
314,250  

      
12,618,444  

     

Scrap Metal    
    

150,506,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.2 
SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

   
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
205,136  

      
11,929,447  

EnergySolutions 
Bulk A 

                
146,529  

        
6,720,310  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                    

1,651  
           

176,286  
Future LLRW 

Disposal Facility 
(Proxy) C 

                    
1,346  

           
199,444  

     
Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                    
3,547  

           
689,647  

     

Total [2]   
                

358,209  
      

19,715,134  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                
314,250  

      
12,618,444  

     

Scrap Metal    
    

150,506,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.3 
SCENARIO 3: DECON WITH 100 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                
205,136  

      
11,933,347  

EnergySolutions 
Bulk A 

                
146,525  

        
6,720,228  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                    

1,651  
           

176,286  
Future LLRW 

Disposal Facility 
(Proxy) C 

                    
1,346  

           
199,444  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                    
3,547  

           
689,647  

     

Total [2]   
                

358,205  
      

19,718,952  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                
314,250  

      
12,618,444  

     

Scrap Metal    
    

150,506,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.4 
SCENARIO 4: DECON WITH 200 YEAR DFS 
DECOMMISSIONING WASTE SUMMARY 

  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

              
205,136      11,933,347  

EnergySolutions 
Bulk A 

              
146,525        6,720,228  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                   

1,651            176,286  
Future LLRW 

Disposal Facility 
(Proxy) C 

                   
1,346            199,444  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
3,547            689,647  

     

Total [2]   
              

358,205      19,718,952  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
314,250      12,618,444  

     

Scrap Metal      150,506,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.5 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS  

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                 
96,979        7,057,818  

EnergySolutions 
Bulk A 

              
221,053        9,973,926  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

250              28,274  
Future LLRW 

Disposal Facility 
(Proxy) C 

                   
1,416            199,712  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
3,547            689,647  

     

Total [2]   
              

323,245      17,949,377  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
319,950      12,861,542  

     

Scrap Metal      150,818,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.6 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                  
96,979  

        
7,057,818  

EnergySolutions 
Bulk A 

                
221,080  

        
9,974,450  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                       

250  
             

28,274  
Future LLRW 

Disposal Facility 
(Proxy) C 

                    
1,416  

           
199,712  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                    
3,547  

           
689,647  

     

Total [2]   
                

323,271  
      

17,949,901  

     
Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

                
319,950  

      
12,861,542  

     

Scrap Metal    
    

150,818,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.7 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                 
96,978        7,061,678  

EnergySolutions 
Bulk A 

              
221,166        9,976,186  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

250              28,274  
Future LLRW 

Disposal Facility 
(Proxy) C 

                   
1,416            199,712  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
3,547            689,647  

     

Total [2]   
              

323,357      17,955,497  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
319,950      12,861,542  

     

Scrap Metal      150,818,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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TABLE 5.8 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING WASTE SUMMARY 
  
 

Waste Cost Basis Class [1] 
Waste Volume 

(cubic feet) 
Mass 

(pounds) 
     

Low-Level Radioactive 
Waste (near-surface 
disposal) 

EnergySolutions 
Containerized A 

                 
96,978        7,061,678  

EnergySolutions 
Bulk A 

              
221,166        9,976,186  

 

Future LLRW 
Disposal Facility 

(Proxy) B 
                      

250              28,274  
Future LLRW 

Disposal Facility 
(Proxy) C 

                   
1,416            199,712  

     

Greater than Class C 
(geologic repository) 

Spent Fuel 
Equivalent GTCC 

                   
3,547            689,647  

     

Total [2]   
              

323,357      17,955,497  

     

Processed/Conditioned 
(off-site recycling 
center) 

Recycling 
Vendors A 

              
319,950      12,861,542  

     

Scrap Metal      150,818,000  
 
 
 

[1] Waste is classified according to the requirements as delineated in Title 
10 CFR, Part 61.55 

[2] Columns may not add due to rounding 
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6.  RESULTS 
 
 
This report presents estimates of the cost to decommission Prairie Island for the 
selected decommissioning scenarios following the cessation of plant operations. The 
estimates are based on numerous fundamental assumptions, including regulatory 
requirements, project contingencies, low-level radioactive waste disposal practices, 
high-level radioactive waste management options, and site restoration 
requirements. While not an engineering study, the estimates provide Xcel Energy 
with sufficient information to assess their financial obligations, as they pertain to 
the eventual decommissioning of the nuclear station. 
 
The decommissioning scenarios assume continued operation of the station’s spent 
fuel pool for a minimum of four years following the cessation of operations for 
continued cooling of the assemblies. The existing ISFSI is expanded to 
accommodate the spent fuel, once sufficiently cooled, until such time that the DOE 
can complete the transfer of the assemblies to its repository.  
 
Using Scenario 2 as the base case, the cost projected to promptly decommission the 
station, restore the site, and manage the spent fuel is estimated to be $2.048 billion 
(2020 dollars).  The majority of this cost (approximately 58.0%) is associated with 
the physical decontamination and dismantling of the nuclear plant so that the 
operating licenses can be terminated. Another 36.0% is associated with the 
management, interim storage, and eventual transfer of the spent fuel. The 
remaining 6.0% is for the demolition of the designated structures and limited 
restoration of the site. 
 
The primary cost contributors, identified in Tables 6.1 through 6.8, are either labor-
related or associated with the management and disposition of the spent fuel or 
radioactive waste. Program management (including security) is the largest single 
contributor to the overall cost. The magnitude of the expense is a function of both 
the size of the organization required to manage the decommissioning, as well as the 
duration of the program. It is assumed, for purposes of this analysis, that Xcel 
Energy will hire a contractor to manage the decommissioning labor force. The size 
and composition of the management organizations varies with the decommissioning 
phase and associated site activities. However, once the operating licenses are 
amended or terminated, the staff is substantially reduced for the conventional 
demolition and restoration of the site, and the long-term care of the spent fuel (for 
the DECON alternative).   
 
As described in this report, the spent fuel pool will remain operational for a 
minimum of four years following the cessation of operations. The pool will be 
isolated and an independent spent fuel island created. This will allow 
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decommissioning operations to proceed in and around the pool areas. Over the four-
year period, the spent fuel will be packaged into transportable canisters for future 
loading into a DOE-provided transport cask or relocation to the ISFSI. The 
canisters will be stored in horizontal storage casks at the ISFSI until the DOE is 
able to receive them. Dry storage of the fuel provides additional flexibility in the 
event the DOE is not able to meet the current timetable for completing the transfer 
of assemblies to an off-site facility and minimizes the associated caretaking 
expenses. 
 
The cost for waste disposal includes only those costs associated with the controlled 
disposition of the low-level radioactive waste generated from decontamination and 
dismantling activities, including plant equipment and components, structural 
material, filters, resins and dry-active waste.  As described in Section 5, disposition 
of the majority of the low-level radioactive material requiring controlled disposal is 
at the EnergySolutions facility, with higher-activity waste sent to the WCS facility. 
Highly activated components, requiring additional isolation from the environment 
(GTCC), are packaged for geologic disposal. The cost of geologic disposal is based 
upon a cost equivalent for spent fuel.  
 
A significant portion of the metallic waste is designated for additional processing 
and treatment at an off-site facility. Processing reduces the volume of material 
requiring controlled disposal through such techniques and processes as survey and 
sorting, decontamination, and volume reduction. The material that cannot be 
unconditionally released is packaged for controlled disposal at one of the currently 
operating facilities.  The cost identified in the summary tables for processing is all-
inclusive, incorporating the ultimate disposition of the material. 
 
Removal costs reflect the labor-intensive nature of the decommissioning process, as 
well as the management controls required to ensure a safe and successful program. 
Decontamination and packaging costs also have a large labor component that is 
based upon prevailing wages. Non-radiological demolition is a natural extension of 
the decommissioning process. The methods employed in decontamination and 
dismantling are generally destructive and indiscriminate in inflicting collateral 
damage. With a work force mobilized to support decommissioning operations, non-
radiological demolition can be an integrated activity and a logical expansion of the 
work being performed in the process of terminating the operating licenses. 
 
The reported cost for transport includes the tariffs and surcharges associated with 
moving large components and/or overweight shielded casks overland, as well as the 
general expense, e.g., labor and fuel, of transporting material to the destinations 
identified in this report.  For purposes of this analysis, material is moved overland 
by truck. 
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Decontamination is used to reduce the plant’s radiation fields and minimize worker 
exposure. Slightly contaminated material or material located within a contaminated 
area is sent to an off-site processing center, i.e., this analysis does not assume that 
contaminated plant components and equipment can be decontaminated for 
uncontrolled release in-situ. Centralized processing centers have proven to be a 
more economical means of handling the large volumes of material produced in the 
dismantling of a nuclear plant. 
 
License termination survey costs are associated with the labor intensive and 
complex activity of verifying that contamination has been removed from the site to 
the levels specified by the regulating agency. This process involves a systematic 
survey of all remaining plant surface areas and surrounding environs, sampling, 
isotopic analysis, and documentation of the findings. The status of any plant 
components and materials not removed in the decommissioning process will also 
require confirmation and will add to the expense of surveying the facilities alone. 
 
The remaining costs include allocations for heavy equipment and temporary 
services, as well as for other expenses such as regulatory fees and the premiums for 
nuclear insurance.  While site operating costs are greatly reduced following the 
final cessation of plant operations, certain administrative functions do need to be 
maintained either at a basic functional or regulatory level. 
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TABLE 6.1 
SCENARIO 1: DECON WITH 42 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

(thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  12,109 19,308 31,417 1.6% 
Removal 111,005 147,842 258,847 12.9% 
Packaging 27,756 28,136 55,892 2.8% 
Transportation 9,509 10,116 19,625 1.0% 
Waste Disposal 75,656 79,069 154,725 7.7% 
Off-site Waste Processing 26,049 30,811 56,860 2.8% 
Program Management [1] 239,340 227,121 466,461 23.3% 
Security 148,214 136,512 284,726 14.2% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 1.2% 
Spent Fuel Storage (Direct Costs) 
[2] 114,819 111,649 226,467 11.3% 
Insurance and Regulatory Fees 19,822 16,763 36,586 1.8% 
Energy 10,742 9,033 19,775 1.0% 
Characterization and Licensing 
Surveys 14,531 16,907 31,438 1.6% 
Property Taxes 77,623 72,753 150,376 7.5% 
Miscellaneous 7,729 7,430 15,159 0.8% 
Railroad Track Maintenance 3,543 3,455 6,998 0.3% 
Retention and Severance 26,985 26,985 53,970 2.7% 
Security Modifications 5,000 5,000 10,000 0.5% 
Prairie Island Indian Community 
Payments 51,745 50,219 101,964 5.1% 

     Total [2] 996,753 1,008,829 2,005,582 100.0% 
 

Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 595,962 590,962 1,186,924 59.2% 
Spent Fuel Management 349,793 345,097 694,890 34.6% 
Site Restoration 50,998 72,770 123,768 6.2% 
     Total [3] 996,753 1,008,829 2,005,582 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.2 
SCENARIO 2: DECON WITH 60 YEAR DFS 
DECOMMISSIONING COST ELEMENTS 

(thousands of 2020 dollars) 
 

Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  12,109 19,308 31,417 1.5% 
Removal 111,005 147,842 258,847 12.6% 
Packaging 27,756 28,136 55,892 2.7% 
Transportation 9,509 10,116 19,625 1.0% 
Waste Disposal 75,656 79,069 154,725 7.6% 
Off-site Waste Processing 26,049 30,811 56,860 2.8% 
Program Management [1] 241,656 229,438 471,094 23.0% 
Security 155,731 144,029 299,759 14.6% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 1.2% 
Spent Fuel Storage (Direct Costs) 
[2] 116,766 113,596 230,362 11.2% 
Insurance and Regulatory Fees 20,622 17,563 38,185 1.9% 
Energy 10,742 9,033 19,775 1.0% 
Characterization and Licensing 
Surveys 14,531 16,907 31,438 1.5% 
Property Taxes 82,188 77,319 159,507 7.8% 
Miscellaneous 7,729 7,430 15,159 0.7% 
Railroad Track Maintenance 3,759 3,671 7,430 0.4% 
Retention and Severance 26,985 26,985 53,970 2.6% 
Security Modifications 5,000 5,000 10,000 0.5% 
Prairie Island Indian Community 
Payments 55,496 53,970 109,466 5.3% 
     Total [3] 1,017,865 1,029,941 2,047,805 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 595,962 590,962 1,186,924 58.0% 
Spent Fuel Management 370,904 366,208 737,113 36.0% 
Site Restoration 50,998 72,770 123,768 6.0% 
     Total [3] 1,017,865 1,029,941 2,047,805 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.3 
SCENARIO 3: DECON WITH 100 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  12,109 19,308 31,417 1.0% 
Removal 111,707 148,543 260,249 7.9% 
Packaging 27,756 28,136 55,892 1.7% 
Transportation 9,509 10,116 19,625 0.6% 
Waste Disposal 75,656 79,069 154,724 4.7% 
Off-site Waste Processing 26,049 30,811 56,860 1.7% 
Program Management [1] 323,909 311,690 635,599 19.4% 
Security 255,921 244,219 500,140 15.2% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.7% 
Spent Fuel Storage (Direct Costs) 
[2] 425,553 422,384 847,937 25.8% 
Insurance and Regulatory Fees 31,282 28,223 59,505 1.8% 
Energy 10,742 9,033 19,775 0.6% 
Characterization and Licensing 
Surveys 14,531 16,907 31,438 1.0% 
Property Taxes 143,057 138,187 281,244 8.6% 
Miscellaneous 7,729 7,430 15,159 0.5% 
Railroad Track Maintenance 6,637 6,549 13,185 0.4% 
Retention and Severance 26,985 26,985 53,970 1.6% 
Security Modifications 5,000 5,000 10,000 0.3% 
Prairie Island Indian Community 
Payments 105,493 103,966 209,459 6.4% 

     Total [3] 1,634,199 1,646,275 3,280,474 100.0% 
 

Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 596,408 591,409 1,187,817 36.2% 
Spent Fuel Management 985,833 981,137 1,966,970 60.0% 
Site Restoration 51,958 73,730 125,688 3.8% 
     Total [3] 1,634,199 1,646,275 3,280,474 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.4 
SCENARIO 4: DECON WITH 200 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  12,109 19,308 31,417 0.6% 
Removal 111,707 148,543 260,249 4.7% 
Packaging 27,756 28,136 55,892 1.0% 
Transportation 9,509 10,116 19,625 0.4% 
Waste Disposal 75,656 79,069 154,724 2.8% 
Off-site Waste Processing 26,049 30,811 56,860 1.0% 
Program Management [1] 468,903 456,684 925,587 16.6% 
Security 506,407 494,705 1,001,112 18.0% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.4% 
Spent Fuel Storage (Direct Costs) 
[2] 859,315 856,146 1,715,461 30.8% 
Insurance and Regulatory Fees 57,933 54,874 112,807 2.0% 
Energy 10,742 9,033 19,775 0.4% 
Characterization and Licensing 
Surveys 14,531 16,907 31,438 0.6% 
Property Taxes 295,229 290,360 585,589 10.5% 
Miscellaneous 7,729 7,430 15,159 0.3% 
Railroad Track Maintenance 13,831 13,743 27,575 0.5% 
Retention and Severance 26,985 26,985 53,970 1.0% 
Security Modifications 5,000 5,000 10,000 0.2% 
Prairie Island Indian Community 
Payments 230,489 228,963 459,452 8.3% 
     Total [3] 2,774,456 2,786,532 5,560,987 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 596,408 591,409 1,187,817 21.4% 
Spent Fuel Management 2,126,089 2,121,393 4,247,483 76.4% 
Site Restoration 51,958 73,730 125,688 2.3% 
     Total [3] 2,774,456 2,786,532 5,560,987 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.5 
SCENARIO 5: SAFSTOR WITH 42 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  8,262 17,629 25,891 1.0% 
Removal 118,236 154,208 272,444 10.4% 
Packaging 21,286 21,654 42,940 1.6% 
Transportation 7,988 8,587 16,575 0.6% 
Waste Disposal 59,926 62,040 121,966 4.7% 
Off-site Waste Processing 26,624 31,387 58,012 2.2% 
Program Management [1] 321,644 315,246 636,891 24.4% 
Security 216,744 170,639 387,383 14.8% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.9% 
Spent Fuel Storage (Direct Costs) 
[2] 109,664 106,495 216,159 8.3% 
Insurance and Regulatory Fees 47,122 43,899 91,021 3.5% 
Energy 21,571 21,262 42,833 1.6% 
Characterization and Licensing 
Surveys 15,797 18,173 33,970 1.3% 
Property Taxes 214,410 209,541 423,951 16.2% 
Miscellaneous 18,316 22,688 41,004 1.6% 
Railroad Track Maintenance 4,733 4,645 9,377 0.4% 
Retention and Severance 26,985 26,985 53,970 2.1% 
Security Modifications 5,000 5,000 10,000 0.4% 
Prairie Island Indian Community 
Payments 51,745 50,219 101,964 3.9% 
     Total [3] 1,310,629 1,300,016 2,610,645 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 970,442 944,187 1,914,629 73.3% 
Spent Fuel Management 281,510 275,338 556,848 21.3% 
Site Restoration 58,677 80,490 139,167 5.3% 
     Total [3] 1,310,629 1,300,016 2,610,645 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.6 
SCENARIO 6: SAFSTOR WITH 60 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
(thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  8,262 17,629 25,891 1.0% 
Removal 118,240 154,230 272,471 10.3% 
Packaging 21,286 21,654 42,940 1.6% 
Transportation 7,988 8,588 16,575 0.6% 
Waste Disposal 59,926 62,042 121,968 4.6% 
Off-site Waste Processing 26,624 31,387 58,012 2.2% 
Program Management [1] 322,356 318,247 640,604 24.2% 
Security 218,124 180,276 398,401 15.1% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.9% 
Spent Fuel Storage (Direct Costs) 
[2] 111,541 108,372 219,913 8.3% 
Insurance and Regulatory Fees 47,872 44,607 92,479 3.5% 
Energy 21,571 21,262 42,833 1.6% 
Characterization and Licensing 
Surveys 15,797 18,173 33,970 1.3% 
Property Taxes 218,698 213,829 432,527 16.3% 
Miscellaneous 18,316 22,688 41,004 1.5% 
Railroad Track Maintenance 4,733 4,645 9,377 0.4% 
Retention and Severance 26,985 26,985 53,970 2.0% 
Security Modifications 5,000 5,000 10,000 0.4% 
Prairie Island Indian Community 
Payments 55,496 53,970 109,466 4.1% 
     Total [3] 1,323,393 1,323,304 2,646,697 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 968,306 952,576 1,920,882 72.6% 
Spent Fuel Management 296,410 290,238 586,648 22.2% 
Site Restoration 58,677 80,490 139,167 5.3% 
     Total [3] 1,323,393 1,323,304 2,646,697 100.0% 

 

 [1] Includes engineering  
[2]  Includes costs for the dry storage system components, spent fuel loading and 

transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs  

[3]  Columns may not add due to rounding 
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TABLE 6.7 
SCENARIO 7: SAFSTOR WITH 100 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
 (thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  8,262 17,447 25,709 0.7% 
Removal 119,002 155,038 274,040 7.3% 
Packaging 25,596 25,964 51,560 1.4% 
Transportation 7,988 8,588 16,576 0.4% 
Waste Disposal 59,928 62,049 121,977 3.3% 
Off-site Waste Processing 26,624 31,387 58,012 1.5% 
Program Management [1] 359,684 363,609 723,293 19.3% 
Security 279,245 272,250 551,495 14.7% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.6% 
Spent Fuel Storage (Direct Costs) 
[2] 420,010 416,736 836,746 22.3% 
Insurance and Regulatory Fees 57,899 54,267 112,167 3.0% 
Energy 21,590 21,282 42,872 1.1% 
Characterization and Licensing 
Surveys 15,797 18,173 33,970 0.9% 
Property Taxes 278,005 273,136 551,141 14.7% 
Miscellaneous 18,316 22,688 41,004 1.1% 
Railroad Track Maintenance 6,373 6,285 12,659 0.3% 
Retention and Severance 26,985 26,985 53,970 1.4% 
Security Modifications 5,000 5,000 10,000 0.3% 
Prairie Island Indian Community 
Payments 105,493 103,966 209,459 5.6% 
     Total [3] 1,856,374 1,894,569 3,750,943 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 963,420 983,908 1,947,327 51.9% 
Spent Fuel Management 836,113 832,007 1,668,119 44.5% 
Site Restoration 56,842 78,655 135,496 3.6% 
     Total [3] 1,856,374 1,894,569 3,750,943 100.0% 

 

 [1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs 

[3]  Columns may not add due to rounding 
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TABLE 6.8 
SCENARIO 8: SAFSTOR WITH 200 YEAR DFS 

DECOMMISSIONING COST ELEMENTS 
 (thousands of 2020 dollars) 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     Decontamination  8,262 17,447 25,709 0.4% 
Removal 119,002 155,038 274,040 4.6% 
Packaging 25,596 25,964 51,560 0.9% 
Transportation 7,988 8,588 16,576 0.3% 
Waste Disposal 59,928 62,049 121,977 2.0% 
Off-site Waste Processing 26,624 31,387 58,012 1.0% 
Program Management [1] 504,679 508,603 1,013,282 17.0% 
Security 501,598 494,603 996,201 16.7% 
Spent Fuel Pool Isolation 14,576 9,718 24,294 0.4% 
Spent Fuel Storage (Direct Costs) 
[2] 853,529 850,323 1,703,853 28.5% 
Insurance and Regulatory Fees 84,550 80,918 165,469 2.8% 
Energy 21,590 21,282 42,872 0.7% 
Characterization and Licensing 
Surveys 15,797 18,173 33,970 0.6% 
Property Taxes 430,177 425,308 855,485 14.3% 
Miscellaneous 18,316 22,688 41,004 0.7% 
Railroad Track Maintenance 13,568 13,480 27,048 0.5% 
Retention and Severance 26,985 26,985 53,970 0.9% 
Security Modifications 5,000 5,000 10,000 0.2% 
Prairie Island Indian Community 
Payments 230,489 228,963 459,452 7.7% 
     Total [3] 2,968,256 3,006,518 5,974,774 100.0% 

 
Cost Element Unit 1 Unit 2 Total Percentage 
     
NRC License Termination 963,419 983,907 1,947,327 32.6% 
Spent Fuel Management 1,947,994 1,943,956 3,891,950 65.1% 
Site Restoration 56,842 78,655 135,496 2.3% 
     Total [3] 2,968,256 3,006,518 5,974,774 100.0% 

 

 [1] Includes engineering costs 

[2]  Includes costs for the dry storage system components, spent fuel loading and 
transfer, spent fuel pool O&M and EP fees, but excludes program 
management costs (staffing), security and other related costs 

[3]  Columns may not add due to rounding 
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APPENDIX A 
UNIT COST FACTOR DEVELOPMENT 

 
Example: Unit Factor for Removal of Contaminated Heat Exchanger < 3,000 lbs. 
 
1. SCOPE 
 
Heat exchangers weighing < 3,000 lbs. will be removed in one piece using a crane or 
small hoist.  They will be disconnected from the inlet and outlet piping.  The heat 
exchanger will be sent to the waste processing area. 
 
2. CALCULATIONS 
  Activity Critical 
Act Activity Duration Duration 
ID Description (minutes) (minutes)* 
------------------------------------------------------------------------------------------------------------------------- 
a Remove insulation 60 (b) 
b Mount pipe cutters 60 60 
c Install contamination controls 20 (b) 
d Disconnect inlet and outlet lines 60 60 
e Cap openings 20 (d) 
f Rig for removal 30 30 
g Unbolt from mounts 30 30 
h Remove contamination controls 15 15 
i Remove, wrap, send to waste processing area    60    60 
 
 Totals (Activity/Critical) 355 255 
 
Duration adjustment(s): 
 + Respiratory protection adjustment (50 of critical duration) 128 
 + Radiation/ALARA adjustment (37.1 of critical duration)  95 
Adjusted work duration 478 
 
 + Protective clothing adjustment (30 of adjusted duration) 143 
Productive work duration 621 
 
 + Work break adjustment (8.33 of productive duration)  52 
 
Total work duration (minutes) 673 
 
 *** Total duration = 11.217 hr *** 

 
*  alpha designators indicate activities that can be performed in parallel
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APPENDIX A 
(continued) 

 
3. LABOR REQUIRED 
 
  Duration Rate  
Crew Number (hours) ($/hr) Cost 
--------------------------------------------------------------------------------------------------------------------- 
Laborers 3.00 11.217 $61.19      $2,059.10 
Craftsmen 2.00 11.217 $76.98 $1,726.97 
Foreman 1.00 11.217 $80.56 $903.64 
General Foreman 0.25 11.217 $82.83 $232.28 
Fire Watch 0.05 11.217 $61.19 $34.32 
Health Physics Technician 1.00 11.217 $53.89 $604.48 
 
Total Labor Cost    $5,560.79 
 
4. EQUIPMENT & CONSUMABLES COSTS 
 
Equipment Costs none 
 
Consumables/Materials Costs 
 

• Universal Sorbent 50 @ $0.63 sq ft {1} $31.50 
• Tarpaulins (oil resistant/fire retardant) 50 @ $0.47/sq ft {2} $23.50 
• Gas torch consumables 1 @ $20.79/hr x 1 hr {3}   $20.79 

 
Subtotal cost of equipment and materials $75.79 
Overhead & profit on equipment and materials @ 16.88%  $12.79 
 
Total costs, equipment & material $88.58 
 
TOTAL COST: 
 
 Removal of contaminated heat exchanger <3000 pounds: $5,649.37 
 
Total labor cost: $5,560.79 
Total equipment/material costs: $88.58 
Total craft labor man-hours required per unit: 81.88 
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5. NOTES AND REFERENCES 
 

• Work difficulty factors were developed in conjunction with the Atomic 
Industrial Forum’s (now NEI) program to standardize nuclear 
decommissioning cost estimates and are delineated in Volume 1, Chapter 5 
of the “Guidelines for Producing Commercial Nuclear Power Plant 
Decommissioning Cost Estimates," AIF/NESP-036, May 1986. 

 
• References for equipment & consumables costs: 

 
1. www.mcmaster.com online catalog, McMaster Carr Spill Control       

(7193T88) 
2. R.S. Means (2020) Division 01 56, Section 13.60-0600, page 23 
3. R.S. Means (2020) Division 01 54 33, Section 40-6360, page 736 

 
• Material and consumable costs were adjusted using the regional indices for 

Minneapolis, Minnesota. 
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APPENDIX B 
 

UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of clean instrument and sampling tubing, $/linear foot  0.66  
Removal of clean pipe 0.25 to 2 inches diameter, $/linear foot  7.12  
Removal of clean pipe >2 to 4 inches diameter, $/linear foot  10.11  
Removal of clean pipe >4 to 8 inches diameter, $/linear foot  19.57  
Removal of clean pipe >8 to 14 inches diameter, $/linear foot  37.91  
  
Removal of clean pipe >14 to 20 inches diameter, $/linear foot  49.31  
Removal of clean pipe >20 to 36 inches diameter, $/linear foot  72.55  
Removal of clean pipe >36 inches diameter, $/linear foot  86.19  
Removal of clean valve >2 to 4 inches  129.76  
Removal of clean valve >4 to 8 inches  195.71  
  
Removal of clean valve >8 to 14 inches  379.11  
Removal of clean valve >14 to 20 inches  493.15  
Removal of clean valve >20 to 36 inches  725.51  
Removal of clean valve >36 inches  861.88  
Removal of clean pipe hanger for small bore piping  44.86  
  
Removal of clean pipe hanger for large bore piping  160.36  
Removal of clean pump, <300 pound  330.75  
Removal of clean pump, 300-1000 pound  912.91  
Removal of clean pump, 1000-10,000 pound  3,610.60  
Removal of clean pump, >10,000 pound  6,985.07  
  
Removal of clean pump motor, 300-1000 pound  381.58  
Removal of clean pump motor, 1000-10,000 pound  1,500.12  
Removal of clean pump motor, >10,000 pound  3,375.27  
Removal of clean heat exchanger <3000 pound  1,938.88  
Removal of clean heat exchanger >3000 pound  4,883.83  
   
Removal of clean feedwater heater/deaerator  13,767.02  
Removal of clean moisture separator/reheater  28,301.27  
Removal of clean tank, <300 gallons  425.41  
Removal of clean tank, 300-3000 gallon  1,340.19  
Removal of clean tank, >3000 gallons, $/square foot surface area  11.21  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of clean electrical equipment, <300 pound  179.24  
Removal of clean electrical equipment, 300-1000 pound  621.24  
Removal of clean electrical equipment, 1000-10,000 pound  1,242.49  
Removal of clean electrical equipment, >10,000 pound  2,945.34  
Removal of clean electrical transformer < 30 tons  2,045.49  
  
Removal of clean electrical transformer > 30 tons  5,890.69  
Removal of clean standby diesel generator, <100 kW  2,089.30  
Removal of clean standby diesel generator, 100 kW to 1 MW  4,663.46  
Removal of clean standby diesel generator, >1 MW  9,654.30  
Removal of clean electrical cable tray, $/linear foot  16.85  
  
Removal of clean electrical conduit, $/linear foot  7.36  
Removal of clean mechanical equipment, <300 pound  179.24  
Removal of clean mechanical equipment, 300-1000 pound  621.24  
Removal of clean mechanical equipment, 1000-10,000 pound  1,242.49  
Removal of clean mechanical equipment, >10,000 pound  2,945.34  
  
Removal of clean HVAC equipment, <300 pound  216.74  
Removal of clean HVAC equipment, 300-1000 pound  746.48  
Removal of clean HVAC equipment, 1000-10,000 pound  1,487.73  
Removal of clean HVAC equipment, >10,000 pound  2,945.34  
Removal of clean HVAC ductwork, $/pound  0.70  
  
Removal of contaminated instrument and sampling tubing, $/linear foot  1.95  
Removal of contaminated pipe 0.25 to 2 inches diameter, $/linear foot  27.83  
Removal of contaminated pipe >2 to 4 inches diameter, $/linear foot  47.82  
Removal of contaminated pipe >4 to 8 inches diameter, $/linear foot  74.97  
Removal of contaminated pipe >8 to 14 inches diameter, $/linear foot  148.05  
  
Removal of contaminated pipe >14 to 20 inches diameter, $/linear foot  177.91  
Removal of contaminated pipe >20 to 36 inches diameter, $/linear foot  246.21  
Removal of contaminated pipe >36 inches diameter, $/linear foot  290.98  
Removal of contaminated valve >2 to 4 inches  566.48  
Removal of contaminated valve >4 to 8 inches  683.58  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of contaminated valve >8 to 14 inches  1,416.26  
Removal of contaminated valve >14 to 20 inches  1,800.59  
Removal of contaminated valve >20 to 36 inches  2,397.86  
Removal of contaminated valve >36 inches  2,845.51  
Removal of contaminated pipe hanger for small bore piping  185.80  
  
Removal of contaminated pipe hanger for large bore piping  626.86  
Removal of contaminated pump, <300 pound  1,220.24  
Removal of contaminated pump, 300-1000 pound  2,838.77  
Removal of contaminated pump, 1000-10,000 pound  9,387.15  
Removal of contaminated pump, >10,000 pound  22,866.23  
  
Removal of contaminated pump motor, 300-1000 pound  1,207.55  
Removal of contaminated pump motor, 1000-10,000 pound  3,819.10  
Removal of contaminated pump motor, >10,000 pound  8,574.33  
Removal of contaminated heat exchanger <3000 pound  5,649.37  
Removal of contaminated heat exchanger >3000 pound  16,380.03  
  
Removal of contaminated tank, <300 gallons  2,028.43  
Removal of contaminated tank, >300 gallons, $/square foot  39.80  
Removal of contaminated electrical equipment, <300 pound  945.74  
Removal of contaminated electrical equipment, 300-1000 pound  2,314.59  
Removal of contaminated electrical equipment, 1000-10,000 pound  4,458.19  
  
Removal of contaminated electrical equipment, >10,000 pound  8,760.92  
Removal of contaminated electrical cable tray, $/linear foot  45.77  
Removal of contaminated electrical conduit, $/linear foot  22.38  
Removal of contaminated mechanical equipment, <300 pound  1,052.10  
Removal of contaminated mechanical equipment, 300-1000 pound  2,556.07  
  
Removal of contaminated mechanical equipment, 1000-10,000 pound  4,915.22  
Removal of contaminated mechanical equipment, >10,000 pound  8,760.92  
Removal of contaminated HVAC equipment, <300 pound  1,052.10  
Removal of contaminated HVAC equipment, 300-1000 pound  2,556.07  
Removal of contaminated HVAC equipment, 1000-10,000 pound  4,915.22  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Removal of contaminated HVAC equipment, >10,000 pound  8,760.92  
Removal of contaminated HVAC ductwork, $/pound  2.68  
Removal/plasma arc cut of contaminated thin metal components, $/linear in.  5.12  
Additional decontamination of surface by washing, $/square foot  10.44  
Additional decontamination of surfaces by hydrolasing, $/square foot  45.13  
  
Decontamination rig hook up and flush, $/ 250 foot length  8,868.24  
Chemical flush of components/systems, $/gallon  21.45  
Removal of clean standard reinforced concrete, $/cubic yard  79.61  
Removal of grade slab concrete, $/cubic yard  90.55  
Removal of clean concrete floors, $/cubic yard  462.49  
  
Removal of sections of clean concrete floors, $/cubic yard  1,391.41  
Removal of clean heavily rein concrete w/#9 rebar, $/cubic yard  115.01  
Removal of contaminated heavily rein concrete w/#9 rebar, $/cubic yard  2,710.44  
Removal of clean heavily rein concrete w/#18 rebar, $/cubic yard  155.87  
Removal of contaminated heavily rein concrete w/#18 rebar, $/cubic yard  3,585.77  
  
Removal heavily rein concrete w/#18 rebar & steel embedments, $/cubic yard  569.09  
Removal of below-grade suspended floors, $/cubic yard  218.61  
Removal of clean monolithic concrete structures, $/cubic yard  1,160.53  
Removal of contaminated monolithic concrete structures, $/cubic yard  2,698.05  
Removal of clean foundation concrete, $/cubic yard  910.88  
  
Removal of contaminated foundation concrete, $/cubic yard  2,513.39  
Explosive demolition of bulk concrete, $/cubic yard  61.22  
Removal of clean hollow masonry block wall, $/cubic yard  27.85  
Removal of contaminated hollow masonry block wall, $/cubic yard  72.43  
Removal of clean solid masonry block wall, $/cubic yard  27.85  
  
Removal of contaminated solid masonry block wall, $/cubic yard  72.43  
Backfill of below-grade voids, $/cubic yard  36.73  
Removal of subterranean tunnels/voids, $/linear foot  143.29  
Placement of concrete for below-grade voids, $/cubic yard  142.84  
Excavation of clean material, $/cubic yard  3.38  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Excavation of contaminated material, $/cubic yard  48.85  
Removal of clean concrete rubble (tipping fee included), $/cubic yard  28.06  
Removal of contaminated concrete rubble, $/cubic yard  30.63  
Removal of building by volume, $/cubic foot  0.35  
Removal of clean building metal siding, $/square foot  1.77  
  
Removal of contaminated building metal siding, $/square foot  5.62  
Removal of standard asphalt roofing, $/square foot  3.11  
Removal of transite panels, $/square foot  2.87  
Scarifying contaminated concrete surfaces (drill & spall), $/square foot  15.31  
Scabbling contaminated concrete floors, $/square foot  9.92  
  
Scabbling contaminated concrete walls, $/square foot  26.57  
Scabbling contaminated ceilings, $/square foot  91.53  
Scabbling structural steel, $/square foot  7.86  
Removal of clean overhead crane/monorail < 10 ton capacity  863.80  
Removal of contaminated overhead crane/monorail < 10 ton capacity  2,333.62  
  
Removal of clean overhead crane/monorail >10-50 ton capacity  2,073.11  
Removal of contaminated overhead crane/monorail >10-50 ton capacity  5,599.73  
Removal of polar crane > 50 ton capacity  8,638.20  
Removal of gantry crane > 50 ton capacity  32,889.62  
Removal of structural steel, $/pound  0.25  
  
Removal of clean steel floor grating, $/square foot  6.20  
Removal of contaminated steel floor grating, $/square foot  17.35  
Removal of clean free standing steel liner, $/square foot  16.81  
Removal of contaminated free standing steel liner, $/square foot  46.59  
Removal of clean concrete-anchored steel liner, $/square foot   8.40  
  
Removal of contaminated concrete-anchored steel liner, $/square foot  54.30  
Placement of scaffolding in clean areas, $/square foot  18.98  
Placement of scaffolding in contaminated areas, $/square foot  31.88  
Landscaping with topsoil, $/acre  25,606.43  
Cost of CPC B-88 LSA box & preparation for use  2,185.35  
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UNIT COST FACTOR LISTING 
(Power Block Structures Only) 

 
Unit Cost Factor Cost/Unit  
------------------------------------------------------------------------------------------------------------------------- 

TLG Services, LLC 

Cost of CPC B-25 LSA box & preparation for use  1,785.70  
Cost of CPC B-12V 12 gauge LSA box & preparation for use  1,711.40  
Cost of CPC B-144 LSA box & preparation for use  10,802.18  
Cost of LSA drum & preparation for use  260.77  
Cost of cask liner for CNSI 8 120A cask (resins)  12,915.06  
  
Cost of cask liner for CNSI 8 120A cask (filters)  9,404.10  
Decontamination of surfaces with vacuuming, $/square foot  1.04  
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                 -                 -                   -              167         25                       192         192                -                      -                     -                 -             -             -             -             -                 -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                 -                 -                   -              257         39                       296         296                -                      -                     -                 -             -             -             -             -                 -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                 -                 -                   -              591         89                       680         680                -                      -                     -                 -             -             -             -             -                 -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1a.1.10 End product description -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                 -                 -                   -              167         25                       192         192                -                      -                     -                 -             -             -             -             -                 -                 1,300               
1a.1.12 Define major work sequence -              -              -                 -                 -                   -              964         145                     1,108      1,108             -                      -                     -                 -             -             -             -             -                 -                 7,500               
1a.1.13 Perform SER and EA -              -              -                 -                 -                   -              398         60                       458         458                -                      -                     -                 -             -             -             -             -                 -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                 -                 -                   -              964         145                     1,108      1,108             -                      -                     -                 -             -             -             -             -                 -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                 -                 -                   -              643         96                       739         739                -                      -                     -                 -             -             -             -             -                 -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                 -                 -                   -              632         95                       727         654                -                      73                      -                 -             -             -             -             -                 -                 4,920               
1a.1.17.2 Plant systems -              -              -                 -                 -                   -              536         80                       616         554                -                      62                      -                 -             -             -             -             -                 -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                 -                 -                   -              64           10                       74           74                  -                      -                     -                 -             -             -             -             -                 -                 500                  
1a.1.17.4 Reactor internals -              -              -                 -                 -                   -              912         137                     1,049      1,049             -                      -                     -                 -             -             -             -             -                 -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                 -                 -                   -              835         125                     961         961                -                      -                     -                 -             -             -             -             -                 -                 6,500               
1a.1.17.6 Biological shield -              -              -                 -                 -                   -              64           10                       74           74                  -                      -                     -                 -             -             -             -             -                 -                 500                  
1a.1.17.7 Steam generators -              -              -                 -                 -                   -              401         60                       461         461                -                      -                     -                 -             -             -             -             -                 -                 3,120               
1a.1.17.8 Reinforced concrete -              -              -                 -                 -                   -              206         31                       236         118                -                      118                    -                 -             -             -             -             -                 -                 1,600               
1a.1.17.9 Main Turbine -              -              -                 -                 -                   -              51           8                         59           -                 -                      59                      -                 -             -             -             -             -                 -                 400                  
1a.1.17.10 Main Condensers -              -              -                 -                 -                   -              51           8                         59           -                 -                      59                      -                 -             -             -             -             -                 -                 400                  
1a.1.17.11 Plant structures & buildings -              -              -                 -                 -                   -              401         60                       461         231                -                      231                    -                 -             -             -             -             -                 -                 3,120               
1a.1.17.12 Waste management -              -              -                 -                 -                   -              591         89                       680         680                -                      -                     -                 -             -             -             -             -                 -                 4,600               
1a.1.17.13 Facility & site closeout -              -              -                 -                 -                   -              116         17                       133         67                  -                      67                      -                 -             -             -             -             -                 -                 900                  
1a.1.17 Total -              -              -                 -                 -                   -              4,861      729                     5,591      4,923             -                      668                    -                 -             -             -             -             -                 -                 37,827             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                 -                 -                   -              308         46                       355         355                -                      -                     -                 -             -             -             -             -                 -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                 -                 -                   -              3,500      525                     4,025      4,025             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.1.20 Design water clean-up system -              -              -                 -                 -                   -              180         27                       207         207                -                      -                     -                 -             -             -             -             -                 -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                 -                 -                   -              2,400      360                     2,760      2,760             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                 -                 -                   -              158         24                       182         182                -                      -                     -                 -             -             -             -             -                 -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                 -                 -                   -              15,945    2,392                  18,336    17,669           -                      668                    -                 -             -             -             -             -                 -                 78,157             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                 -                 -                   -              12,675    1,901                  14,576    14,576           -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                 -                 -                   -              12,675    1,901                  14,576    14,576           -                      -                     -                 -             -             -             -             -                 -                 -                   

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              1,249      -                      1,249      -                 1,249                   -                     -                 -             -             -             -             -                 -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                 -                 -                   -              1,249      -                      1,249      -                 1,249                   -                     -                 -             -             -             -             -                 -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                 -                 -                   -              1,660      166                     1,826      1,826             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.2 Property taxes -              -              -                 -                 -                   -              3,623      362                     3,985      3,985             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.3 Health physics supplies -              614             -                 -                 -                   -              -          153                     767         767                -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.4 Heavy equipment rental -              753             -                 -                 -                   -              -          113                     866         866                -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                   50               -          14                       82           82                  -                      -                     -                 610            -             -             -             12,190           20                  -                   
1a.4.6 Plant energy budget -              -              -                 -                 -                   -              1,621      243                     1,864      1,864             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.7 NRC Fees -              -              -                 -                 -                   -              1,137      114                     1,251      1,251             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                 -                 -                   -              2,174      217                     2,392      -                 2,392                   -                     -                 -             -             -             -             -                 -                 -                   
1a.4.9 Fixed Overhead -              -              -                 -                 -                   -              1,440      216                     1,656      1,656             -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                 -                 -                   -              422         63                       486         -                 486                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                 -                 -                   -              56           8                         64           -                 64                        -                     -                 -             -             -             -             -                 -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                 -                 -                   -              63           9                         72           72                  -                      -                     -                 -             -             -             -             -                 -                 -                   
1a.4.13 Security Staff Cost -              -              -                 -                 -                   -              8,328      1,249                  9,577      9,577             -                      -                     -                 -             -             -             -             -                 -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                 -                 -                   -              26,931    4,040                  30,971    30,971           -                      -                     -                 -             -             -             -             -                 -                 422,240           

TLG Services, LLC
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                   50               47,456    6,970                  55,860    52,918           2,942                   -                     -                 610            -             -             -             12,190           20                  544,960           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                   50               77,325    11,263                90,022    85,163           4,191                   668                    -                 610            -             -             -             12,190           20                  623,117           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                 -                 -                   -              608         91                       700         630                -                      70                      -                 -             -             -             -             -                 -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1b.1.1.3 Reactor internals -              -              -                 -                 -                   -              321         48                       369         369                -                      -                     -                 -             -             -             -             -                 -                 2,500               
1b.1.1.4 Remaining buildings -              -              -                 -                 -                   -              174         26                       200         50                  -                      150                    -                 -             -             -             -             -                 -                 1,350               
1b.1.1.5 CRD cooling assembly -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1b.1.1.6 CRD housings & ICI tubes -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1b.1.1.7 Incore instrumentation -              -              -                 -                 -                   -              129         19                       148         148                -                      -                     -                 -             -             -             -             -                 -                 1,000               
1b.1.1.8 Reactor vessel -              -              -                 -                 -                   -              467         70                       537         537                -                      -                     -                 -             -             -             -             -                 -                 3,630               
1b.1.1.9 Facility closeout -              -              -                 -                 -                   -              154         23                       177         89                  -                      89                      -                 -             -             -             -             -                 -                 1,200               
1b.1.1.10 Missile shields -              -              -                 -                 -                   -              58           9                         67           67                  -                      -                     -                 -             -             -             -             -                 -                 450                  
1b.1.1.11 Biological shield -              -              -                 -                 -                   -              154         23                       177         177                -                      -                     -                 -             -             -             -             -                 -                 1,200               
1b.1.1.12 Steam generators -              -              -                 -                 -                   -              591         89                       680         680                -                      -                     -                 -             -             -             -             -                 -                 4,600               
1b.1.1.13 Reinforced concrete -              -              -                 -                 -                   -              129         19                       148         74                  -                      74                      -                 -             -             -             -             -                 -                 1,000               
1b.1.1.14 Main Turbine -              -              -                 -                 -                   -              200         30                       231         -                 -                      231                    -                 -             -             -             -             -                 -                 1,560               
1b.1.1.15 Main Condensers -              -              -                 -                 -                   -              200         30                       231         -                 -                      231                    -                 -             -             -             -             -                 -                 1,560               
1b.1.1.16 Auxiliary building -              -              -                 -                 -                   -              351         53                       403         363                -                      40                      -                 -             -             -             -             -                 -                 2,730               
1b.1.1.17 Reactor building -              -              -                 -                 -                   -              351         53                       403         363                -                      40                      -                 -             -             -             -             -                 -                 2,730               
1b.1.1 Total -              -              -                 -                 -                   -              4,272      641                     4,913      3,989             -                      924                    -                 -             -             -             -             -                 -                 33,243             

1b.1.2 Decon primary loop 572             -              -                 -                 -                   -              -          286                     859         859                -                      -                     -                 -             -             -             -             -                 1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                 -                 -                   -              4,272      927                     5,772      4,848             -                      924                    -                 -             -             -             -             -                 1,067             33,243             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                 -                 -                   -              3,520      1,056                  4,576      4,576             -                      -                     -                 -             -             -             -             -                 21,020           8,332               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                  -              -          76                       702         702                -                      -                     6,132             -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                   1,369          -          996                     5,044      5,044             -                      -                     -                 12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                  1,369          3,520      2,129                  10,321    10,321           -                      -                     6,132             12,843       -             -             -             518,936        44,275           8,332               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                 -                 -                   -              -          158                     1,213      1,213             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                 -                 -                   -              1,264      190                     1,454      1,454             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                   66               -          35                       172         172                -                      -                     -                 152            -             -             -             9,127             30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                   3,889          -          1,009                  5,159      5,159             -                      -                     -                 -             588            -             -             62,689           110                -                   
1b.3.5 Small tool allowance -              36               -                 -                 -                   -              -          5                         42           42                  -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                 -                 -                   -              -          180                     1,380      1,380             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.7 Decon rig 2,104          -              -                 -                 -                   -              -          316                     2,419      2,419             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              163         25                       188         -                 188                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.9 Retention and Severance -              -              -                 -                 -                   -              1,032      155                     1,187      1,187             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              623         -                      623         -                 623                      -                     -                 -             -             -             -             -                 -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                   3,955          3,082      2,072                  13,836    13,025           811                      -                     -                 152            588            -             -             71,815           140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                 -                 -                   -              -          9                         47           47                  -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.2 Insurance -              -              -                 -                 -                   -              828         83                       910         910                -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.3 Property taxes -              -              -                 -                 -                   -              1,806      181                     1,987      1,987             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.4 Health physics supplies -              475             -                 -                 -                   -              -          119                     594         594                -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.5 Heavy equipment rental -              375             -                 -                 -                   -              -          56                       432         432                -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    3                    -                   29               -          8                         48           48                  -                      -                     -                 356            -             -             -             7,122             12                  -                   
1b.4.7 Plant energy budget -              -              -                 -                 -                   -              1,617      243                     1,859      1,859             -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.8 NRC Fees -              -              -                 -                 -                   -              323         32                       355         355                -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                 -                 -                   -              1,084      108                     1,193      -                 1,193                   -                     -                 -             -             -             -             -                 -                 -                   
1b.4.10 Fixed Overhead -              -              -                 -                 -                   -              718         108                     826         826                -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                 -                 -                   -              211         32                       242         -                 242                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                 -                 -                   -              28           4                         32           -                 32                        -                     -                 -             -             -             -             -                 -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                 -                 -                   -              31           5                         36           36                  -                      -                     -                 -             -             -             -             -                 -                 -                   
1b.4.14 Security Staff Cost -              -              -                 -                 -                   -              4,153      623                     4,775      4,775             -                      -                     -                 -             -             -             -             -                 -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                 -                 -                   -              5,846      877                     6,723      6,723             -                      -                     -                 -             -             -             -             -                 -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                 -                 -                   -              13,505    2,026                  15,531    15,531           -                      -                     -                 -             -             -             -             -                 -                 211,579           
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1b.4 Subtotal Period 1b Period-Dependent Costs 38               851             7                    3                    -                   29               30,149    4,513                  35,590    34,123           1,467                   -                     -                 356            -             -             -             7,122             12                  336,037           

1b.0 TOTAL PERIOD 1b COST 3,795          4,613          440                475                178                  5,354          41,023    9,641                  65,519    62,317           2,278                   924                    6,132             13,351       588            -             -             597,873        45,493           377,612           

PERIOD 1 TOTALS 3,795          5,980          452                480                178                  5,404          118,348  20,903                155,540  147,480         6,468                   1,592                 6,132             13,961       588            -             -             610,063        45,513           1,000,729        

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                   187             -          89                       406         406                -                      -                     -                 508            -             -             -             35,411           1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                   125             -          51                       238         238                -                      -                     -                 338            -             -             -             23,594           630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                   463             -          186                     977         977                -                      -                     -                 2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                   776             -          278                     1,732      1,732             -                      -                     -                 2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409               4,001          -          2,681                  16,437    16,437           -                      -                     18,672           11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                   938             -          488                     2,294      2,294             -                      -                     -                 4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                   9,015          307         11,878                40,693    40,693           -                      -                     -                 501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                   2,975          307         6,804                  18,982    18,982           -                      -                     -                 8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409               18,480        614         22,455                81,759    81,759           -                      -                     18,672           30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                  377             -          283                     1,752      1,752             -                      -                     2,131             1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                  533             -          960                     5,170      5,170             -                      -                     3,800             1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                 -                 -                   -              -          119                     913         913                -                      -                     -                 -             -             -             -             -                 7,589             -                   
2a.1.4 Totals -              794             -                 -                 -                   -              -          119                     913         913                -                      -                     -                 -             -             -             -             -                 7,589             -                   

Disposal of Plant Systems
2a.1.5.1 Air Removal                             -              31               -                 -                 -                   -              -          5                         36           -                 -                      36                      -                 -             -             -             -             -                 452                -                   
2a.1.5.2 Auxiliary Feedwater                     -              46               -                 -                 -                   -              -          7                         53           -                 -                      53                      -                 -             -             -             -             -                 670                -                   
2a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                    -              -          17                       102         102                -                      -                     215                -             -             -             -             8,722             601                -                   
2a.1.5.4 Bleed Steam                             -              90               -                 -                 -                   -              -          14                       104         -                 -                      104                    -                 -             -             -             -             -                 1,335             -                   
2a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                    -              -          16                       95           95                  -                      -                     233                -             -             -             -             9,453             444                -                   
2a.1.5.6 Chemical Feed                           -              20               -                 -                 -                   -              -          3                         23           -                 -                      23                      -                 -             -             -             -             -                 304                -                   
2a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                      -              -          0                         3             3                    -                      -                     6                    -             -             -             -             243                12                  -                   
2a.1.5.8 Circulating Water                       -              42               -                 -                 -                   -              -          6                         49           -                 -                      49                      -                 -             -             -             -             -                 619                -                   
2a.1.5.9 Condensate                              -              474             -                 -                 -                   -              -          71                       545         -                 -                      545                    -                 -             -             -             -             -                 6,837             -                   
2a.1.5.10 Condensate Polishing                    -              235             -                 -                 -                   -              -          35                       271         -                 -                      271                    -                 -             -             -             -             -                 3,420             -                   
2a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                  -              -          101                     651         651                -                      -                     2,078             -             -             -             -             84,395           2,329             -                   
2a.1.5.12 Electro-hydraulic                       -              9                 -                 -                 -                   -              -          1                         10           -                 -                      10                      -                 -             -             -             -             -                 127                -                   
2a.1.5.13 Feedwater                               -              153             -                 -                 -                   -              -          23                       175         -                 -                      175                    -                 -             -             -             -             -                 2,215             -                   
2a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                  -              -          133                     895         895                -                      -                     3,208             -             -             -             -             130,294        2,651             -                   
2a.1.5.15 Gland Seal                              -              34               -                 -                 -                   -              -          5                         39           -                 -                      39                      -                 -             -             -             -             -                 505                -                   
2a.1.5.16 Heater Drain                            -              400             -                 -                 -                   -              -          60                       460         -                 -                      460                    -                 -             -             -             -             -                 5,881             -                   
2a.1.5.17 Internal Circ Water & CDSR              -              27               -                 -                 -                   -              -          4                         31           -                 -                      31                      -                 -             -             -             -             -                 389                -                   
2a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                 -                 -                   -              -          0                         0             -                 -                      0                        -                 -             -             -             -             -                 5                    -                   
2a.1.5.19 Main Steam                              -              115             -                 -                 -                   -              -          17                       133         -                 -                      133                    -                 -             -             -             -             -                 1,690             -                   
2a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                  -              -          225                     1,482      1,482             -                      -                     5,044             -             -             -             -             204,825        4,956             -                   
2a.1.5.21 Steam Generator Blowdown                -              478             22                  29                  340                  234             -          235                     1,337      1,337             -                      -                     2,031             686            -             -             -             126,640        6,667             -                   
2a.1.5.22 Steam Generators                        -              5                 -                 -                 -                   -              -          1                         6             -                 -                      6                        -                 -             -             -             -             -                 75                  -                   
2a.1.5.23 Turbine & Moisture Separators           -              386             -                 -                 -                   -              -          58                       444         -                 -                      444                    -                 -             -             -             -             -                 5,609             -                   
2a.1.5.24 Turbine Oil Purification                -              70               -                 -                 -                   -              -          11                       81           -                 -                      81                      -                 -             -             -             -             -                 1,003             -                   
2a.1.5 Totals -              3,445          44                  108                2,144               234             -          1,048                  7,023      4,565             -                      2,458                 12,815           686            -             -             -             564,572        48,794           -                   

2a.1.6 Scaffolding in support of decommissioning -              930             3                    1                    26                    4                 -          238                     1,202      1,202             -                      -                     138                12              -             -             -             6,985             6,368             -                   

2a.1 Subtotal Period 2a Activity Costs 613             23,011        19,092           3,950             5,810               19,628        614         25,102                97,819    95,362           -                      2,458                 37,556           33,533       125            673            -             4,194,811     182,298         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                   1,394          -          1,041                  3,296      3,296             -                      -                     -                 376            112            -             -             50,164           3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                   1,394          -          1,041                  3,296      3,296             -                      -                     -                 376            112            -             -             50,164           3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 48               -              32                  58                  -                   130             -          68                       337         337                -                      -                     -                 299            -             -             -             17,968           58                  -                   
2a.3.3 Small tool allowance -              239             -                 -                 -                   -              -          36                       274         247                -                      27                      -                 -             -             -             -             -                 -                 -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2a Collateral Costs (continued)
2a.3.4 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              1,639      246                     1,885      -                 1,885                   -                     -                 -             -             -             -             -                 -                 -                   
2a.3.5 Retention and Severance -              -              -                 -                 -                   -              12,780    1,917                  14,697    14,697           -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              1,780      -                      1,780      -                 1,780                   -                     -                 -             -             -             -             -                 -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 48               239             32                  58                  -                   130             16,198    2,267                  18,972    15,281           3,664                   27                      -                 299            -             -             -             17,968           58                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                 -                 -                   -              -          27                       134         134                -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.2 Insurance -              -              -                 -                 -                   -              690         69                       759         759                -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.3 Property taxes -              -              -                 -                 -                   -              5,009      501                     5,510      5,510             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.4 Health physics supplies -              1,950          -                 -                 -                   -              -          487                     2,437      2,437             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                 -                 -                   -              -          535                     4,100      4,100             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.6 Disposal of DAW generated -              -              73                  30                  -                   303             -          88                       493         493                -                      -                     -                 3,681         -             -             -             73,619           120                -                   
2a.4.7 Plant energy budget -              -              -                 -                 -                   -              2,194      329                     2,523      2,523             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.8 NRC Fees -              -              -                 -                 -                   -              842         84                       926         926                -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                 -                 -                   -              2,647      265                     2,912      -                 2,912                   -                     -                 -             -             -             -             -                 -                 -                   
2a.4.10 Fixed Overhead -              -              -                 -                 -                   -              1,695      254                     1,949      1,949             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                 -                 -                   -              602         90                       692         -                 692                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                 -                 -                   -              80           12                       92           -                 92                        -                     -                 -             -             -             -             -                 -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                 -                 -                   -              318         48                       366         366                -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                 -                 -                   -              1,596      239                     1,835      1,835             -                      -                     -                 -             -             -             -             -                 -                 -                   
2a.4.15 Security Staff Cost -              -              -                 -                 -                   -              11,727    1,759                  13,486    13,486           -                      -                     -                 -             -             -             -             -                 -                 172,726           
2a.4.16 DOC Staff Cost -              -              -                 -                 -                   -              20,663    3,099                  23,763    23,763           -                      -                     -                 -             -             -             -             -                 -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                 -                 -                   -              26,905    4,036                  30,941    30,941           -                      -                     -                 -             -             -             -             -                 -                 417,453           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,515          73                  30                  -                   303             74,968    11,922                92,918    89,223           3,696                   -                     -                 3,681         -             -             -             73,619           120                815,389           

2a.0 TOTAL PERIOD 2a COST 768             29,021        19,584           4,254             5,810               21,456        91,780    40,333                213,006  203,161         7,360                   2,485                 37,556           37,889       237            673            -             4,336,562     185,810         821,762           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                      -              -          1                         3             3                    -                      -                     3                    -             -             -             -             140                29                  -                   
2b.1.1.2 Battery Rm Special Ventilation          -              0                 -                 -                 -                   -              -          0                         0             -                 -                      0                        -                 -             -             -             -             -                 6                    -                   
2b.1.1.3 Buildings Maintenance                   -              5                 -                 -                 -                   -              -          1                         5             -                 -                      5                        -                 -             -             -             -             -                 65                  -                   
2b.1.1.4 Chemical & Volume Control               1,120          1,389          89                  90                  753                  973             -          1,286                  5,700      5,700             -                      -                     4,498             2,846         -             -             -             366,565        34,533           -                   
2b.1.1.5 Component Cooling - RCA                 -              858             25                  91                  2,079               -              -          543                     3,597      3,597             -                      -                     12,427           -             -             -             -             504,675        11,242           -                   
2b.1.1.6 Containment Cooling                     -              74               -                 -                 -                   -              -          11                       85           -                 -                      85                      -                 -             -             -             -             -                 1,086             -                   
2b.1.1.7 Containment Cooling - RCA               -              304             7                    25                  569                  -              -          166                     1,070      1,070             -                      -                     3,400             -             -             -             -             138,090        3,971             -                   
2b.1.1.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                    -              -          10                       59           59                  -                      -                     105                -             -             -             -             4,278             401                -                   
2b.1.1.9 Containment Spray - RCA                 -              93               2                    6                    145                  -              -          46                       293         293                -                      -                     868                -             -             -             -             35,249           1,217             -                   
2b.1.1.10 Containment Ventilation                 -              255             24                  51                  828                  248             -          260                     1,667      1,667             -                      -                     4,951             737            -             -             -             247,952        3,668             -                   
2b.1.1.11 Cooling Water                           -              163             -                 -                 -                   -              -          24                       187         -                 -                      187                    -                 -             -             -             -             -                 2,396             -                   
2b.1.1.12 Cooling Water - RCA                     -              658             16                  57                  1,293               -              -          368                     2,392      2,392             -                      -                     7,728             -             -             -             -             313,832        8,594             -                   
2b.1.1.13 D1 Emergency Diesel                     -              50               -                 -                 -                   -              -          8                         58           -                 -                      58                      -                 -             -             -             -             -                 730                -                   
2b.1.1.14 D2 Emergency Diesel                     -              36               -                 -                 -                   -              -          5                         41           -                 -                      41                      -                 -             -             -             -             -                 522                -                   
2b.1.1.15 Diesel Rooms Ventilation                -              9                 -                 -                 -                   -              -          1                         11           -                 -                      11                      -                 -             -             -             -             -                 135                -                   
2b.1.1.16 Electrical - Clean                      -              1,905          -                 -                 -                   -              -          286                     2,191      -                 -                      2,191                 -                 -             -             -             -             -                 26,981           -                   
2b.1.1.17 Electrical - Contaminated               -              611             7                    20                  423                  32               -          228                     1,321      1,321             -                      -                     2,527             95              -             -             -             108,690        8,377             -                   
2b.1.1.18 Electrical - Decontaminated             -              3,787          48                  173                3,940               -              -          1,569                  9,518      9,518             -                      -                     23,551           -             -             -             -             956,401        49,378           -                   
2b.1.1.19 Fuel Handling                           -              121             6                    11                  152                  73               -          74                       436         436                -                      -                     908                218            -             -             -             50,723           1,784             -                   
2b.1.1.20 Fuel Oil                                -              121             -                 -                 -                   -              -          18                       140         -                 -                      140                    -                 -             -             -             -             -                 1,697             -                   
2b.1.1.21 HVAC - Clean                            -              120             -                 -                 -                   -              -          18                       138         -                 -                      138                    -                 -             -             -             -             -                 1,891             -                   
2b.1.1.22 HVAC - Contaminated                     -              374             9                    26                  546                  41               -          190                     1,186      1,186             -                      -                     3,261             123            -             -             -             140,257        5,032             -                   
2b.1.1.23 Incore Instrumentation                  0                 28               1                    2                    10                    19               -          14                       74           74                  -                      -                     60                  57              -             -             -             6,058             425                -                   
2b.1.1.24 Misc Drains & Vents                     -              233             15                  13                  65                    176             -          115                     618         618                -                      -                     390                514            -             -             -             49,062           3,091             -                   
2b.1.1.25 Reactor Coolant                         153             311             21                  18                  58                    265             -          234                     1,060      1,060             -                      -                     344                777            -             -             -             64,085           6,470             -                   
2b.1.1.26 Reactor Hot Sampling                    149             136             12                  7                    11                    118             -          142                     576         576                -                      -                     66                  342            -             -             -             25,063           3,946             -                   
2b.1.1.27 Reactor Makeup                          -              73               -                 -                 -                   -              -          11                       84           -                 -                      84                      -                 -             -             -             -             -                 1,042             -                   
2b.1.1.28 Reactor Vessel                          9                 21               1                    0                    4                      5                 -          12                       52           52                  -                      -                     26                  14              -             -             -             2,000             425                -                   
2b.1.1.29 Residual Heat Removal                   357             419             85                  86                  484                  1,105          -          654                     3,190      3,190             -                      -                     2,895             3,252         -             -             -             326,425        7,621             -                   
2b.1.1.30 Safeguards Chilled Water                -              18               -                 -                 -                   -              -          3                         20           -                 -                      20                      -                 -             -             -             -             -                 259                -                   
2b.1.1.31 Safety Injection                        -              893             42                  73                  1,136               393             -          507                     3,044      3,044             -                      -                     6,788             1,156         -             -             -             349,908        12,561           -                   
2b.1.1.32 Sampling                                -              60               4                    3                    10                    37               -          26                       140         140                -                      -                     59                  107            -             -             -             9,420             811                -                   
2b.1.1.33 Shield Bldg Ventilation                 -              140             14                  26                  360                  165             -          135                     839         839                -                      -                     2,152             491            -             -             -             118,583        2,030             -                   
2b.1.1.34 Station & Instrument Air                -              20               -                 -                 -                   -              -          3                         23           -                 -                      23                      -                 -             -             -             -             -                 300                -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.35 Station & Instrument Air - RCA          -              81               1                    2                    56                    -              -          29                       169         169                -                      -                     332                -             -             -             -             13,496           1,053             -                   
2b.1.1.36 Turbine Bldg Traps & Drains             -              50               -                 -                 -                   -              -          8                         58           -                 -                      58                      -                 -             -             -             -             -                 767                -                   
2b.1.1.37 Unit Coolers                            -              42               -                 -                 -                   -              -          6                         49           -                 -                      49                      -                 -             -             -             -             -                 611                -                   
2b.1.1.38 Unit Coolers - RCA                      -              55               0                    2                    39                    -              -          20                       115         115                -                      -                     230                -             -             -             -             9,348             683                -                   
2b.1.1 Totals 1,789          13,544        429                786                12,979             3,651          -          7,032                  40,209    37,119           -                      3,091                 77,571           10,728       -             -             -             3,840,299     205,829         -                   

2b.1.2 Scaffolding in support of decommissioning -              1,163          4                    2                    32                    5                 -          297                     1,503      1,503             -                      -                     173                15              -             -             -             8,731             7,960             -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,807          240                1,236             373                  13,624        -          4,981                  24,476    24,476           -                      -                     2,230             83,429       -             -             -             3,633,417     50,950           -                   
2b.1.3.2 Backwash Waste Receiving Tank           -              28               3                    17                  -                   97               -          34                       179         179                -                      -                     -                 929            -             -             -             43,896           301                -                   
2b.1.3 Totals 1,215          2,835          243                1,253             373                  13,721        -          5,015                  24,655    24,655           -                      -                     2,230             84,358       -             -             -             3,677,313     51,251           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                 -                 -                   -              526         79                       605         605                -                      -                     -                 -             -             -             -             -                 -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 3,004          17,542        675                2,041             13,384             17,377        526         12,423                66,973    63,882           -                      3,091                 79,974           95,101       -             -             -             7,526,343     265,040         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                  -              -          97                       751         751                -                      -                     5,880             -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                 -                 -                   -              225         328                     1,728      1,728             -                      -                     -                 -             -             -             -             -                 7,411             -                   
2b.2.3 Security Modifications -              -              -                 -                 -                   -              4,348      652                     5,000      5,000             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                  -              4,573      1,077                  7,478      7,478             -                      -                     5,880             -             -             -             -             147,000        7,427             -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 108             -              74                  132                -                   298             -          156                     768         768                -                      -                     -                 684            -             -             -             41,053           133                -                   
2b.3.2 Process decommissioning chemical flush waste 2                 -              90                  296                -                   677             -          224                     1,289      1,289             -                      -                     -                 875            -             -             -             93,252           164                -                   
2b.3.3 Small tool allowance -              315             -                 -                 -                   -              -          47                       362         362                -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              7,142      1,071                  8,213      -                 8,213                   -                     -                 -             -             -             -             -                 -                 -                   
2b.3.5 Retention and Severance -              -              -                 -                 -                   -              6,141      921                     7,063      7,063             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              1,348      -                      1,348      -                 1,348                   -                     -                 -             -             -             -             -                 -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 110             315             164                428                -                   975             14,631    2,419                  19,043    9,482             9,561                   -                     -                 1,559         -             -             -             134,305        297                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 511             -              -                 -                 -                   -              -          128                     639         639                -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.2 Insurance -              -              -                 -                 -                   -              523         52                       575         575                -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.3 Property taxes -              -              -                 -                 -                   -              3,435      344                     3,779      3,779             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.4 Health physics supplies -              2,140          -                 -                 -                   -              -          535                     2,675      2,675             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                 -                 -                   -              -          416                     3,190      3,190             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.6 Disposal of DAW generated -              -              70                  28                  -                   290             -          84                       472         472                -                      -                     -                 3,521         -             -             -             70,425           115                -                   
2b.4.7 Plant energy budget -              -              -                 -                 -                   -              1,313      197                     1,509      1,509             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.8 NRC Fees -              -              -                 -                 -                   -              638         64                       701         701                -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                 -                 -                   -              2,006      201                     2,207      -                 2,207                   -                     -                 -             -             -             -             -                 -                 -                   
2b.4.10 Fixed Overhead -              -              -                 -                 -                   -              1,284      193                     1,477      1,477             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                 -                 -                   -              456         68                       524         -                 524                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                 -                 -                   -              229         34                       264         264                -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                 -                 -                   -              60           9                         69           -                 69                        -                     -                 -             -             -             -             -                 -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                 -                 -                   -              67           10                       78           78                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                 -                 -                   -              1,209      181                     1,391      1,391             -                      -                     -                 -             -             -             -             -                 -                 -                   
2b.4.16 Security Staff Cost -              -              -                 -                 -                   -              8,259      1,239                  9,497      9,497             -                      -                     -                 -             -             -             -             -                 -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                 -                 -                   -              10,738    1,611                  12,348    12,348           -                      -                     -                 -             -             -             -             -                 -                 121,244           
2b.4.18 Utility Staff Cost -              -              -                 -                 -                   -              13,928    2,089                  16,017    16,017           -                      -                     -                 -             -             -             -             -                 -                 225,649           
2b.4 Subtotal Period 2b Period-Dependent Costs 511             4,914          70                  28                  -                   290             44,145    7,454                  57,412    54,612           2,800                   -                     -                 3,521         -             -             -             70,425           115                468,137           

2b.0 TOTAL PERIOD 2b COST 3,626          23,946        920                2,533             13,990             18,642        63,876    23,374                150,907  135,455         12,362                3,091                 85,854           100,182     -             -             -             7,878,073     272,879         472,233           

PERIOD 2c - Spent fuel delay prior to SFP decon

Period 2c Direct Decommissioning Activities

Period 2c Collateral Costs
2c.3.1 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              51,417    7,713                  59,130    -                 59,130                -                     -                 -             -             -             -             -                 -                 -                   
2c.3.2 Retention and Severance -              -              -                 -                 -                   -              3,512      527                     4,039      4,039             -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.3.3 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              1,526      -                      1,526      -                 1,526                   -                     -                 -             -             -             -             -                 -                 -                   
2c.3 Subtotal Period 2c Collateral Costs -              -              -                 -                 -                   -              56,456    8,239                  64,695    4,039             60,656                -                     -                 -             -             -             -             -                 -                 -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                 -                 -                   -              592         59                       651         651                -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.2 Property taxes -              -              -                 -                 -                   -              3,512      351                     3,863      3,863             -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.3 Health physics supplies -              263             -                 -                 -                   -              -          66                       328         328                -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.4 Disposal of DAW generated -              -              9                    4                    -                   38               -          11                       61           61                  -                      -                     -                 457            -             -             -             9,141             15                  -                   
2c.4.5 Plant energy budget -              -              -                 -                 -                   -              1,486      223                     1,709      1,709             -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.6 NRC Fees -              -              -                 -                 -                   -              687         69                       756         756                -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.7 Emergency Planning Fees -              -              -                 -                 -                   -              2,271      227                     2,498      -                 2,498                   -                     -                 -             -             -             -             -                 -                 -                   
2c.4.8 Fixed Overhead -              -              -                 -                 -                   -              1,454      218                     1,672      1,672             -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.9 Spent Fuel Pool O&M -              -              -                 -                 -                   -              516         77                       593         -                 593                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                 -                 -                   -              260         39                       298         298                -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.11 ISFSI Operating Costs -              -              -                 -                 -                   -              68           10                       79           -                 79                        -                     -                 -             -             -             -             -                 -                 -                   
2c.4.12 Railroad Track Maintenance -              -              -                 -                 -                   -              76           11                       88           88                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2c.4.13 Security Staff Cost -              -              -                 -                 -                   -              9,348      1,402                  10,751    10,751           -                      -                     -                 -             -             -             -             -                 -                 137,246           
2c.4.14 Utility Staff Cost -              -              -                 -                 -                   -              1,195      179                     1,375      1,375             -                      -                     -                 -             -             -             -             -                 -                 19,062             
2c.4 Subtotal Period 2c Period-Dependent Costs -              263             9                    4                    -                   38               21,465    2,943                  24,721    21,552           3,170                   -                     -                 457            -             -             -             9,141             15                  156,308           

2c.0 TOTAL PERIOD 2c COST -              263             9                    4                    -                   38               77,921    11,183                89,417    25,591           63,826                -                     -                 457            -             -             -             9,141             15                  156,308           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                   703             -          373                     1,585      1,585             -                      -                     -                 2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              152             2                    5                    103                  8                 -          56                       325         325                -                      -                     615                23              -             -             -             26,449           2,077             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                  -              -          392                     2,380      2,380             -                      -                     5,893             -             -             -             -             239,327        12,340           -                   
2d.1.2.3 HVAC - Contaminated - Fuel Pool         -              160             4                    11                  234                  18               -          82                       508         508                -                      -                     1,398             53              -             -             -             60,110           2,157             -                   
2d.1.2.4 Safeguards Chilled Water - RCA          -              85               1                    4                    83                    -              -          34                       207         207                -                      -                     495                -             -             -             -             20,100           1,019             -                   
2d.1.2.5 Spent Fuel Pool Cooling                 303             357             34                  32                  135                  450             -          382                     1,693      1,693             -                      -                     806                1,325         -             -             -             117,816        7,613             -                   
2d.1.2.6 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                    -              -          7                         42           42                  -                      -                     83                  -             -             -             -             3,374             263                -                   
2d.1.2 Totals 303             1,721          52                  96                  1,554               476             -          954                     5,157      5,157             -                      -                     9,290             1,401         -             -             -             467,176        25,468           -                   

Decontamination of Site Buildings

2d.1.4 Scaffolding in support of decommissioning -              233             1                    0                    6                      1                 -          59                       301         301                -                      -                     35                  3                -             -             -             1,746             1,592             -                   

2d.1 Subtotal Period 2d Activity Costs 650             1,989          139                138                1,561               1,180          -          1,386                  7,042      7,042             -                      -                     9,325             3,496         -             -             -             601,841        27,637           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                 -                 -                   -              1,037      311                     1,348      1,348             -                      -                     -                 -             -             -             -             -                 -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                 -                 -                   -              1,037      311                     1,348      1,348             -                      -                     -                 -             -             -             -             -                 -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 30               -              21                  38                  -                   86               -          44                       220         220                -                      -                     -                 197            -             -             -             11,793           38                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              34                  110                -                   251             -          83                       478         478                -                      -                     -                 324            -             -             -             34,576           61                  -                   
2d.3.3 Small tool allowance -              37               -                 -                 -                   -              -          6                         42           42                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112               178             -          234                     1,722      1,722             -                      -                     6,000             529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              1,159      174                     1,333      -                 1,333                   -                     -                 -             -             -             -             -                 -                 -                   
2d.3.6 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              975         -                      975         -                 975                      -                     -                 -             -             -             -             -                 -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 31               37               185                215                1,112               514             2,135      541                     4,770      2,462             2,308                   -                     6,000             1,050         -             -             -             349,977        246                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 59               -              -                 -                 -                   -              -          15                       73           73                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.2 Insurance -              -              -                 -                 -                   -              378         38                       416         416                -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.3 Property taxes -              -              -                 -                 -                   -              2,004      200                     2,204      2,204             -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.4 Health physics supplies -              575             -                 -                 -                   -              -          144                     719         719                -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                 -                 -                   -              -          301                     2,308      2,308             -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.6 Disposal of DAW generated -              -              16                  7                    -                   68               -          20                       111         111                -                      -                     -                 830            -             -             -             16,609           27                  -                   
2d.4.7 Plant energy budget -              -              -                 -                 -                   -              506         76                       582         582                -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.8 NRC Fees -              -              -                 -                 -                   -              439         44                       483         483                -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                 -                 -                   -              58           6                         64           -                 64                        -                     -                 -             -             -             -             -                 -                 -                   
2d.4.10 Fixed Overhead -              -              -                 -                 -                   -              929         139                     1,068      1,068             -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                 -                 -                   -              332         50                       381         381                -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                 -                 -                   -              44           7                         50           -                 50                        -                     -                 -             -             -             -             -                 -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                 -                 -                   -              49           7                         56           56                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                 -                 -                   -              875         131                     1,006      1,006             -                      -                     -                 -             -             -             -             -                 -                 -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2d Period-Dependent Costs (continued)
2d.4.15 Security Staff Cost -              -              -                 -                 -                   -              5,782      867                     6,649      4,694             1,955                   -                     -                 -             -             -             -             -                 -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                 -                 -                   -              6,401      960                     7,361      7,361             -                      -                     -                 -             -             -             -             -                 -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                 -                 -                   -              8,100      1,215                  9,315      8,858             456                      -                     -                 -             -             -             -             -                 -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 59               2,582          16                  7                    -                   68               25,896    4,220                  32,848    30,323           2,525                   -                     -                 830            -             -             -             16,609           27                  281,377           

2d.0 TOTAL PERIOD 2d COST 740             4,608          340                360                2,673               1,763          29,067    6,458                  46,008    41,175           4,834                   -                     15,325           5,377         -             -             -             968,427        27,910           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                 -                 -                   -              166         50                       216         216                -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                 -                 -                   -              166         50                       216         216                -                      -                     -                 -             -             -             -             -                 -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                 -                 -                   -              3,199      960                     4,159      4,159             -                      -                     -                 -             -             -             -             -                 40,531           3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                 -                 -                   -              3,199      960                     4,159      4,159             -                      -                     -                 -             -             -             -             -                 40,531           3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                 -                 -                   -              1,264      190                     1,454      1,454             -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              603         90                       693         -                 693                      -                     -                 -             -             -             -             -                 -                 -                   
2f.3.3 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              934         -                      934         -                 934                      -                     -                 -             -             -             -             -                 -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                 -                 -                   -              2,801      280                     3,081      1,454             1,628                   -                     -                 -             -             -             -             -                 -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                 -                 -                   -              362         36                       398         398                -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.2 Property taxes -              -              -                 -                 -                   -              1,771      177                     1,948      1,948             -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.3 Health physics supplies -              501             -                 -                 -                   -              -          125                     626         626                -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                   28               -          8                         45           45                  -                      -                     -                 334            -             -             -             6,685             11                  -                   
2f.4.5 Plant energy budget -              -              -                 -                 -                   -              243         36                       279         279                -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.6 NRC Fees -              -              -                 -                 -                   -              422         42                       465         465                -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                 -                 -                   -              55           6                         61           -                 61                        -                     -                 -             -             -             -             -                 -                 -                   
2f.4.8 Fixed Overhead -              -              -                 -                 -                   -              890         133                     1,023      1,023             -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                 -                 -                   -              42           6                         48           -                 48                        -                     -                 -             -             -             -             -                 -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                 -                 -                   -              47           7                         54           54                  -                      -                     -                 -             -             -             -             -                 -                 -                   
2f.4.11 Security Staff Cost -              -              -                 -                 -                   -              5,538      831                     6,369      4,497             1,873                   -                     -                 -             -             -             -             -                 -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                 -                 -                   -              4,238      636                     4,874      4,874             -                      -                     -                 -             -             -             -             -                 -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                 -                 -                   -              4,011      602                     4,613      4,175             438                      -                     -                 -             -             -             -             -                 -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              501             7                    3                    -                   28               17,620    2,646                  20,803    18,384           2,420                   -                     -                 334            -             -             -             6,685             11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              501             7                    3                    -                   28               23,786    3,935                  28,259    24,212           4,048                   -                     -                 334            -             -             -             6,685             40,542           189,807           

PERIOD 2 TOTALS 5,134          58,338        20,860           7,153             22,473             41,926        286,430  85,282                527,597  429,593         92,428                5,576                 138,734        144,239     237            673            -             13,198,890   527,156         1,927,726        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,644          -                 -                 -                   -              -          697                     5,341      -                 -                      5,341                 -                 -             -             -             -             -                 44,669           -                   
3b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                 -                 -                   -              -          0                         4             -                 -                      4                        -                 -             -             -             -             -                 16                  -                   
3b.1.1.3 Structures below 3' below grade         -              1,651          -                 -                 -                   -              -          248                     1,899      -                 -                      1,899                 -                 -             -             -             -             -                 8,411             -                   
3b.1.1.4 Turbine                                 -              2,139          -                 -                 -                   -              -          321                     2,460      -                 -                      2,460                 -                 -             -             -             -             -                 21,985           -                   
3b.1.1.5 Turbine Pedestal                        -              365             -                 -                 -                   -              -          55                       420         -                 -                      420                    -                 -             -             -             -             -                 1,857             -                   
3b.1.1 Totals -              8,803          -                 -                 -                   -              -          1,320                  10,123    -                 -                      10,123               -                 -             -             -             -             -                 76,939           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              448             -                 -                 -                   -              -          67                       515         -                 -                      515                    -                 -             -             -             -             -                 921                -                   
3b.1.3 Final report to NRC -              -              -                 -                 -                   -              200         30                       231         231                -                      -                     -                 -             -             -             -             -                 -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,251          -                 -                 -                   -              200         1,418                  10,869    231                -                      10,639               -                 -             -             -             -             -                 77,859           1,560               

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              2,242          -                 -                 -                   -              5             337                     2,583      -                 -                      2,583                 -                 -             -             -             -             -                 8,386             -                   
3b.2.2 Intake Structure Cofferdam -              623             -                 -                 -                   -              -          93                       716         -                 -                      716                    -                 -             -             -             -             -                 5,168             -                   
3b.2.3 Construction Debris -              -              -                 -                 -                   -              10           2                         12           -                 -                      12                      -                 -             -             -             -             -                 -                 -                   
3b.2.4 Backfill -              3,011          -                 -                 -                   -              -          452                     3,462      -                 -                      3,462                 -                 -             -             -             -             -                 2,904             -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.2 Subtotal Period 3b Additional Costs -              5,875          -                 -                 -                   -              15           883                     6,773      -                 -                      6,773                 -                 -             -             -             -             -                 16,458           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              120             -                 -                 -                   -              -          18                       138         -                 -                      138                    -                 -             -             -             -             -                 -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              1,636      245                     1,882      -                 1,882                   -                     -                 -             -             -             -             -                 -                 -                   
3b.3.3 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              2,649      -                      2,649      -                 2,649                   -                     -                 -             -             -             -             -                 -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              120             -                 -                 -                   -              4,285      263                     4,669      -                 4,531                   138                    -                 -             -             -             -             -                 -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                 -                 -                   -              513         51                       565         565                -                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.2 Property taxes -              -              -                 -                 -                   -              4,167      417                     4,583      -                 4,583                   -                     -                 -             -             -             -             -                 -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                 -                 -                   -              -          1,072                  8,215      -                 -                      8,215                 -                 -             -             -             -             -                 -                 -                   
3b.4.4 Plant energy budget -              -              -                 -                 -                   -              344         52                       395         -                 395                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                 -                 -                   -              218         22                       239         -                 239                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                 -                 -                   -              157         16                       173         -                 173                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.7 Fixed Overhead -              -              -                 -                 -                   -              1,024      154                     1,178      397                781                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                 -                 -                   -              119         18                       136         -                 136                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                 -                 -                   -              361         54                       416         153                263                      -                     -                 -             -             -             -             -                 -                 -                   
3b.4.10 Security Staff Cost -              -              -                 -                 -                   -              4,616      692                     5,308      -                 5,308                   -                     -                 -             -             -             -             -                 -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                 -                 -                   -              10,921    1,638                  12,559    -                 -                      12,559               -                 -             -             -             -             -                 -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                 -                 -                   -              5,004      751                     5,755      -                 1,237                   4,517                 -                 -             -             -             -             -                 -                 74,431             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                 -                 -                   -              27,444    4,935                  39,523    1,114             13,117                25,292               -                 -             -             -             -             -                 -                 248,656           

3b.0 TOTAL PERIOD 3b COST -              22,390        -                 -                 -                   -              31,944    7,500                  61,834    1,345             17,647                42,842               -                 -             -             -             -             -                 94,317           250,216           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                 -                 -                   -              13,208    1,981                  15,189    -                 15,189                -                     -                 -             -             -             -             -                 -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              40,613    -                      40,613    -                 40,613                -                     -                 -             -             -             -             -                 -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                 -                 -                   -              53,820    1,981                  55,801    -                 55,801                -                     -                 -             -             -             -             -                 -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                 -                 -                   -              7,872      787                     8,659      -                 8,659                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.2 Property taxes -              -              -                 -                 -                   -              45,095    4,509                  49,604    -                 49,604                -                     -                 -             -             -             -             -                 -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                 -                 -                   -              5,076      508                     5,583      -                 5,583                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                 -                 -                   -              2,410      241                     2,651      -                 2,651                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.6 Fixed Overhead -              -              -                 -                 -                   -              5,298      795                     6,092      -                 6,092                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                 -                 -                   -              1,820      273                     2,092      -                 2,092                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                 -                 -                   -              2,033      305                     2,338      -                 2,338                   -                     -                 -             -             -             -             -                 -                 -                   
3c.4.9 Security Staff Cost -              -              -                 -                 -                   -              70,770    10,615                81,385    -                 81,385                -                     -                 -             -             -             -             -                 -                 879,133           
3c.4.10 Utility Staff Cost -              -              -                 -                 -                   -              16,510    2,477                  18,987    -                 18,987                -                     -                 -             -             -             -             -                 -                 228,237           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                 -                 -                   -              156,883  20,510                177,392  -                 177,392              -                     -                 -             -             -             -             -                 -                 1,107,370        

3c.0 TOTAL PERIOD 3c COST -              -              -                 -                 -                   -              210,703  22,491                233,194  -                 233,194              -                     -                 -             -             -             -             -                 -                 1,107,370        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                   8,680          -          1,663                  11,787    11,787           -                      -                     -                 -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                   8,680          -          1,663                  11,787    11,787           -                      -                     -                 -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                   8,680          -          1,663                  11,787    11,787           -                      -                     -                 -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Prairie Island Indian Community Payments -              -              -                 -                 -                   -              48           -                      48           -                 48                        -                     -                 -             -             -             -             -                 -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                 -                 -                   -              48           -                      48           -                 48                        -                     -                 -             -             -             -             -                 -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                 -                 -                   -              9             1                         10           10                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3d.4.2 Property taxes -              -              -                 -                 -                   -              53           5                         58           58                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                 -                 -                   -              4             0                         4             -                 4                          -                     -                 -             -             -             -             -                 -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                 -                 -                   -              3             0                         3             -                 3                          -                     -                 -             -             -             -             -                 -                 -                   
3d.4.6 Fixed Overhead -              -              -                 -                 -                   -              6             1                         7             7                    -                      -                     -                 -             -             -             -             -                 -                 -                   
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3d Period-Dependent Costs (continued)
3d.4.7 Railroad Track Maintenance -              -              -                 -                 -                   -              2             0                         3             3                    -                      -                     -                 -             -             -             -             -                 -                 -                   
3d.4.8 Security Staff Cost -              -              -                 -                 -                   -              83           13                       96           96                  -                      -                     -                 -             -             -             -             -                 -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                 -                 -                   -              19           3                         22           22                  -                      -                     -                 -             -             -             -             -                 -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                 -                 -                   -              181         24                       204         197                7                          -                     -                 -             -             -             -             -                 -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                   8,680          229         1,687                  12,039    11,984           55                        -                     -                 -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              24               81                  435                -                   2,532          839         978                     4,890      4,890             -                      -                     -                 9,355         -             -             -             1,123,457     3,762             1,065               
3e.2 Subtotal Period 3e Additional Costs -              24               81                  435                -                   2,532          839         978                     4,890      4,890             -                      -                     -                 9,355         -             -             -             1,123,457     3,762             1,065               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                 -                 -                   -              93           23                       116         116                -                      -                     -                 -             -             -             -             -                 -                 -                   
3e.4.2 Property taxes -              -              -                 -                 -                   -              56           14                       69           69                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3e.4.3 Plant energy budget -              -              -                 -                 -                   -              11           3                         13           13                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3e.4.4 Fixed Overhead -              -              -                 -                 -                   -              54           14                       68           68                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                 -                 -                   -              21           5                         26           26                  -                      -                     -                 -             -             -             -             -                 -                 -                   
3e.4.6 Security Staff Cost -              -              -                 -                 -                   -              174         43                       217         217                -                      -                     -                 -             -             -             -             -                 -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                 -                 -                   -              129         32                       161         161                -                      -                     -                 -             -             -             -             -                 -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                 -                 -                   -              536         134                     670         670                -                      -                     -                 -             -             -             -             -                 -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              24               81                  435                -                   2,532          1,375      1,112                  5,560      5,560             -                      -                     -                 9,355         -             -             -             1,123,457     3,762             5,460               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              515             -                 -                 -                   -              68           87                       670         -                 -                      670                    -                 -             -             -             -             -                 2,219             80                    
3f.2 Subtotal Period 3f Additional Costs -              515             -                 -                 -                   -              68           87                       670         -                 -                      670                    -                 -             -             -             -             -                 2,219             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              3                 -                 -                 -                   -              -          0                         4             -                 -                      4                        -                 -             -             -             -             -                 -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              3                 -                 -                 -                   -              -          0                         4             -                 -                      4                        -                 -             -             -             -             -                 -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                 -                 -                   -              28           3                         31           -                 -                      31                      -                 -             -             -             -             -                 -                 -                   
3f.4.3 Heavy equipment rental -              59               -                 -                 -                   -              -          9                         68           -                 -                      68                      -                 -             -             -             -             -                 -                 -                   
3f.4.4 Plant energy budget -              -              -                 -                 -                   -              6             1                         6             -                 -                      6                        -                 -             -             -             -             -                 -                 -                   
3f.4.5 Fixed Overhead -              -              -                 -                 -                   -              28           4                         32           -                 -                      32                      -                 -             -             -             -             -                 -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                 -                 -                   -              11           2                         12           -                 -                      12                      -                 -             -             -             -             -                 -                 -                   
3f.4.7 Security Staff Cost -              -              -                 -                 -                   -              89           13                       102         -                 -                      102                    -                 -             -             -             -             -                 -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                 -                 -                   -              55           8                         63           -                 -                      63                      -                 -             -             -             -             -                 -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                 -                 -                   -              216         40                       315         -                 -                      315                    -                 -             -             -             -             -                 -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              577             -                 -                 -                   -              284         128                     989         -                 -                      989                    -                 -             -             -             -             -                 2,219             2,156               

PERIOD 3 TOTALS -              22,992        1,525             435                -                   11,212        244,535  32,917                313,616  18,889           250,896              43,831               -                 9,355         -             -             1,773         1,468,280     100,298         1,366,508        

TOTAL COST TO DECOMMISSION 8,929          87,309        22,838           8,068             22,651             58,542        649,313  139,103              996,753  595,962         349,793              50,998               144,866        167,555     826            673            1,773         15,277,230   672,967         4,294,963        
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Table C-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:06:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 16.22% CONTINGENCY: $996,753  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 59.79% OR: $595,962  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 35.09% OR: $349,793  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 5.12% OR: $50,998  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 169,054 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 32,925  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 672,967  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.10 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.12 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              270           41                       311           280                -                      31                      -                -             -             -             -             -                -                 2,104               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
1a.1.17.12 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
1a.1.17 Total -              -              -                -                 -                  -              2,079        312                     2,391        2,105             -                      286                    -                -             -             -             -             -                -                 16,175             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              10,195      1,529                  11,724      11,439           -                      286                    -                -             -             -             -             -                -                 33,420             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              578             -                -                 -                  -              -            144                     722           722                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              11                  5                    -                  47               -            13                       76             76                  -                      -                    -                565            -             -             -             11,299          18                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              638           64                       702           702                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1a Period-Dependent Costs (continued)
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              21,681      3,252                  24,933      24,933           -                      -                    -                -             -             -             -             -                -                 345,280           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,331          11                  5                    -                  47               41,706      6,122                  49,221      46,279           2,942                  -                    -                565            -             -             -             11,299          18                  468,000           

1a.0 TOTAL PERIOD 1a COST -              1,331          11                  5                    -                  47               71,324      10,377                83,095      77,089           5,720                  286                    -                565            -             -             -             11,299          18                  501,420           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
1b.1.1.10 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1b.1.1.12 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1 Total -              -              -                -                 -                  -              1,827        274                     2,101        1,706             -                      395                    -                -             -             -             -             -                -                 14,215             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              1,827        560                     2,959        2,564             -                      395                    -                -             -             -             -             -                1,067             14,215             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              399           60                       459           -                459                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              4,017        603                     4,620        4,620             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          6,303        2,555                  17,540      16,458           1,082                  -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,713        171                     1,884        1,884             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              449             -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,473            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              196           20                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1b Period-Dependent Costs (continued)
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              4,182        627                     4,810        4,810             -                      -                    -                -             -             -             -             -                -                 46,672             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              10,811      1,622                  12,432      12,432           -                      -                    -                -             -             -             -             -                -                 172,167           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               825             6                    3                    -                  27               25,571      3,830                  30,299      28,832           1,467                  -                    -                324            -             -             -             6,473            11                  280,031           

1b.0 TOTAL PERIOD 1b COST 3,795          4,586          440                475                178                 5,351          35,206      8,470                  58,501      55,557           2,549                  395                    6,132            13,319       588            -             -             597,225        33,460           297,808           

PERIOD 1 TOTALS 3,795          5,917          451                479                178                 5,398          106,531    18,847                141,595    132,646         8,269                  681                    6,132            13,884       588            -             -             608,524        33,478           799,228           

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
2a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
2a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
2a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
2a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
2a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
2a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
2a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
2a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
2a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
2a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
2a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
2a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
2a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
2a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
2a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
2a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
2a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
2a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
2a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
2a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
2a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
2a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
2a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
2a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
2a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
2a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
2a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
2a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
2a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
2a.1.5.29 Steam Generator Blowdown                -              416             21                  27                  319                 215             -            212                     1,210        1,210             -                      -                    1,906            631            -             -             -             118,130        5,778             -                   
2a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
2a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
2a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
2a.1.5 Totals -              3,817          43                  108                2,177              215             -            1,100                  7,461        4,528             -                      2,933                 13,010          631            -             -             -             569,060        54,280           -                   

2a.1.6 Scaffolding in support of decommissioning -              3,020          22                  10                  188                 30               -            794                     4,064        4,064             -                      -                    1,012            89              -             -             -             51,216          26,270           -                   

2a.1 Subtotal Period 2a Activity Costs 613             25,702        19,110           3,959             6,005              19,635        614           25,745                101,384    98,450           -                      2,933                 38,625          33,556       125            673            -             4,243,531     209,060         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 49               -              33                  60                  -                  134             -            70                       347           347                -                      -                    -                308            -             -             -             18,487          60                  -                   
2a.3.3 Small tool allowance -              269             -                -                 -                  -              -            40                       309           278                -                      31                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              8,862        1,329                  10,192      -                10,192                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              8,215        1,232                  9,447        9,447             -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 49               269             33                  60                  -                  134             18,857      2,672                  22,074      10,072           11,971                31                      -                308            -             -             -             18,487          60                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,548        455                     5,002        5,002             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,103          -                -                 -                  -              -            526                     2,629        2,629             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              86                  35                  -                  358             -            103                     582           582                -                      -                    -                4,345         -             -             -             86,891          142                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              526           53                       578           578                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              10,900      1,635                  12,534      12,534           -                      -                    -                -             -             -             -             -                -                 160,018           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,056      4,058                  31,115      31,115           -                      -                    -                -             -             -             -             -                -                 419,049           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,668          86                  35                  -                  358             73,514      11,797                91,565      87,870           3,696                  -                    -                4,345         -             -             -             86,891          142                804,276           

2a.0 TOTAL PERIOD 2a COST 770             31,895        19,616           4,270             6,005              21,522        92,985      41,255                218,319    199,687         15,667                2,964                 38,625          38,584       237            673            -             4,399,073     212,595         810,649           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ADT & Misc Ventilation                  -              25               1                    1                    26                   3                 -            11                       66             66                  -                      -                    153               9                -             -             -             6,803            363                -                   
2b.1.1.2 Aux Bldg Normal Ventilation             -              69               2                    6                    116                 13               -            39                       246           246                -                      -                    692               39              -             -             -             30,595          1,013             -                   
2b.1.1.3 Aux Bldg Special Ventilation            -              14               0                    1                    12                   2                 -            6                         34             34                  -                      -                    70                 6                -             -             -             3,234            197                -                   
2b.1.1.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
2b.1.1.5 Boron Recycle                           0                 4                 0                    0                    0                     3                 -            2                         10             10                  -                      -                    3                   9                -             -             -             700               50                  -                   
2b.1.1.6 Chemical & Volume Control               749             942             62                  57                  394                 677             -            853                     3,736        3,736             -                      -                    2,356            1,977         -             -             -             223,753        23,197           -                   
2b.1.1.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
2b.1.1.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
2b.1.1.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
2b.1.1.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
2b.1.1.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
2b.1.1.13 Containment Ventilation                 -              235             23                  49                  790                 243             -            248                     1,587        1,587             -                      -                    4,721            722            -             -             -             237,643        3,375             -                   
2b.1.1.14 Control/Relay/Cmptr Rm Vent             -              31               1                    2                    44                   7                 -            17                       102           102                -                      -                    260               20              -             -             -             11,878          454                -                   
2b.1.1.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
2b.1.1.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
2b.1.1.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2b.1.1.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
2b.1.1.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2b.1.1.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
2b.1.1.22 Electrical - Contaminated               -              475             5                    16                  334                 25               -            178                     1,034        1,034             -                      -                    1,997            75              -             -             -             85,887          6,503             -                   
2b.1.1.23 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
2b.1.1.24 Filter Rm Ventilation                   -              5                 0                    0                    4                     0                 -            2                         11             11                  -                      -                    24                 1                -             -             -             1,017            69                  -                   
2b.1.1.25 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
2b.1.1.26 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
2b.1.1.27 Fuel Handling                           -              74               1                    2                    34                   17               -            28                       156           156                -                      -                    200               49              -             -             -             11,273          1,101             -                   
2b.1.1.28 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.29 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
2b.1.1.30 HVAC - Contaminated                     -              1,231          29                  87                  1,798              136             -            627                     3,908        3,908             -                      -                    10,745          405            -             -             -             462,103        16,579           -                   
2b.1.1.31 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
2b.1.1.32 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
2b.1.1.33 Hot Lab & Sample Rm Ventilation         -              20               0                    1                    18                   1                 -            8                         48             48                  -                      -                    107               4                -             -             -             4,622            285                -                   
2b.1.1.34 Incore Instrumentation                  0                 30               1                    2                    10                   20               -            14                       77             77                  -                      -                    60                 58              -             -             -             6,143            458                -                   
2b.1.1.35 Misc Drains & Vents                     -              234             12                  12                  77                   145             -            109                     590           590                -                      -                    458               426            -             -             -             46,079          3,180             -                   
2b.1.1.36 Misc Lab & Service Areas Vent           -              129             8                    8                    62                   84               -            65                       356           356                -                      -                    370               244            -             -             -             30,899          1,713             -                   
2b.1.1.37 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
2b.1.1.38 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
2b.1.1.39 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
2b.1.1.40 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
2b.1.1.41 Reactor Coolant                         163             236             20                  16                  38                   249             -            213                     937           937                -                      -                    229               730            -             -             -             56,440          5,517             -                   
2b.1.1.42 Reactor Hot Sampling                    140             126             11                  7                    9                     108             -            132                     533           533                -                      -                    54                 312            -             -             -             22,678          3,686             -                   
2b.1.1.43 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
2b.1.1.44 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
2b.1.1.45 Reactor Vessel                          9                 18               1                    0                    4                     5                 -            11                       47             47                  -                      -                    22                 14              -             -             -             1,816            385                -                   
2b.1.1.46 Residual Heat Removal                   348             393             84                  86                  477                 1,102          -            641                     3,132        3,132             -                      -                    2,853            3,244         -             -             -             324,232        7,112             -                   
2b.1.1.47 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2b.1.1.48 Safety Injection                        -              874             42                  72                  1,117              395             -            500                     3,000        3,000             -                      -                    6,676            1,161         -             -             -             345,708        12,284           -                   
2b.1.1.49 Sampling                                -              52               3                    2                    6                     32               -            23                       119           119                -                      -                    37                 93              -             -             -             7,628            714                -                   
2b.1.1.50 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.51 Shield Bldg Ventilation                 -              120             13                  25                  339                 163             -            127                     787           787                -                      -                    2,028            484            -             -             -             113,139        1,743             -                   
2b.1.1.52 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
2b.1.1.53 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
2b.1.1.54 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
2b.1.1.55 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
2b.1.1.56 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
2b.1.1.57 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
2b.1.1.58 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
2b.1.1.59 Waste Gas Disposal                      553             479             43                  45                  410                 464             -            585                     2,581        2,581             -                      -                    2,453            1,358         -             -             -             187,339        14,308           -                   
2b.1.1.60 Waste Liquid Disposal                   1,436          1,800          116                100                612                 1,234          -            1,595                  6,893        6,893             -                      -                    3,655            3,594         -             -             -             381,754        44,485           -                   
2b.1.1.61 Waste Solid Disposal                    115             145             12                  11                  65                   134             -            140                     622           622                -                      -                    389               393            -             -             -             41,177          3,481             -                   
2b.1.1 Totals 3,515          16,542        596                980                15,220            5,264          -            9,399                  51,516      48,072           -                      3,444                 90,963          15,429       -             -             -             4,689,210     270,390         -                   

2b.1.2 Scaffolding in support of decommissioning -              3,775          27                  13                  235                 37               -            993                     5,081        5,081             -                      -                    1,265            112            -             -             -             64,020          32,837           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,808          240                1,236             373                 13,625        -            4,981                  24,479      24,479           -                      -                    2,230            83,434       -             -             -             3,633,771     50,962           -                   
2b.1.3.2 Auxiliary                               1,292          422             23                  117                177                 648             -            960                     3,639        3,639             -                      -                    1,060            6,118         -             -             -             332,495        23,821           -                   
2b.1.3.3 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3.4 Drum Transfer & Truck Loading Enclosure 18               9                 1                    3                    3                     14               -            16                       63             63                  -                      -                    19                 135            -             -             -             7,118            369                -                   
2b.1.3.5 LLRW Storage Enclosure                  123             54               3                    17                  6                     96               -            103                     403           403                -                      -                    38                 920            -             -             -             44,971          2,426             -                   
2b.1.3.6 Radwaste                                55               24               1                    8                    7                     43               -            47                       185           185                -                      -                    42                 412            -             -             -             21,136          1,083             -                   
2b.1.3.7 Resin Disposal                          16               12               1                    3                    14                   14               -            17                       76             76                  -                      -                    83                 124            -             -             -             9,271            383                -                   
2b.1.3 Totals 2,720          3,357          271                1,400             581                 14,537        -            6,158                  29,024      29,024           -                      -                    3,471            92,071       -             -             -             4,092,658     79,343           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 6,235          23,674        895                2,393             16,035            19,839        225           16,584                85,879      82,435           -                      3,444                 95,700          107,611     -             -             -             8,845,887     382,570         1,751               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 166             -              113                203                -                  456             -            239                     1,176        1,176             -                      -                    -                1,047         -             -             -             62,844          204                -                   
2b.3.2 Process decommissioning chemical flush waste 3                 -              119                390                -                  893             -            295                     1,699        1,699             -                      -                    -                1,154         -             -             -             122,948        216                -                   
2b.3.3 Small tool allowance -              446             -                -                 -                  -              -            67                       513           513                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              49,770      7,465                  57,235      -                57,235                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              2,839        426                     3,265        3,265             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3.7 On-site survey and release of 0.437 tons clean metallic waste -              -              -                -                 -                  -              1               0                         1               1                    -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 169             446             232                592                -                  1,349          53,958      8,492                  65,237      6,654             58,583                -                    -                2,201         -             -             -             185,792        420                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,219          -              -                -                 -                  -              -            305                     1,524        1,524             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,075        308                     3,383        3,383             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,866          -                -                 -                  -              -            716                     3,582        3,582             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              103                42                  -                  429             -            124                     698           698                -                      -                    -                5,209         -             -             -             104,172        170                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              398           40                       438           438                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,117      2,268                  17,385      17,385           -                      -                    -                -             -             -             -             -                -                 163,904           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,642      2,946                  22,588      22,588           -                      -                    -                -             -             -             -             -                -                 304,233           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,219          5,640          103                42                  -                  429             53,639      9,307                  70,380      67,579           2,800                  -                    -                5,209         -             -             -             104,172        170                589,381           

2b.0 TOTAL PERIOD 2b COST 7,623          30,935        1,242             3,063             16,641            21,617        112,395    35,460                228,975    164,147         61,384                3,444                 101,580        115,021     -             -             -             9,282,851     390,587         591,132           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              203             2                    7                    145                 11               -            77                       445           445                -                      -                    864               33              -             -             -             37,167          2,783             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
2d.1.2.3 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
2d.1.2.4 HVAC - Contaminated - Fuel Pool         -              553             13                  39                  808                 61               -            282                     1,756        1,756             -                      -                    4,828            182            -             -             -             207,612        7,448             -                   
2d.1.2.5 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
2d.1.2.6 Spent Fuel Pool Cooling                 32               36               3                    2                    6                     37               -            36                       152           152                -                      -                    39                 107            -             -             -             8,481            882                -                   
2d.1.2.7 Spent Fuel Pool Normal Ventilation      -              27               1                    2                    44                   4                 -            15                       93             93                  -                      -                    265               12              -             -             -             11,505          394                -                   
2d.1.2 Totals 32               2,130          36                  112                2,405              113             -            958                     5,786        5,786             -                      -                    14,376          333            -             -             -             605,100        28,530           -                   

Decontamination of Site Buildings
2d.1.3.1 Fuel Handling of Aux Building          1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   
2d.1.3 Totals 1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   

2d.1.4 Scaffolding in support of decommissioning -              755             5                    3                    47                   7                 -            199                     1,016        1,016             -                      -                    253               22              -             -             -             12,804          6,567             -                   

2d.1 Subtotal Period 2d Activity Costs 1,408          4,058          141                202                2,857              1,018          -            2,445                  12,128      12,128           -                      -                    17,046          4,099         -             -             -             928,579        66,078           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 45               -              31                  56                  -                  126             -            65                       323           323                -                      -                    -                288            -             -             -             17,293          56                  -                   
2d.3.2 Process decommissioning chemical flush waste 0                 -              1                    5                    -                  10               -            3                         20             20                  -                      -                    -                13              -             -             -             1,422            2                    -                   
2d.3.3 Small tool allowance -              83               -                -                 -                  -              -            12                       95             95                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,159        174                     1,333        -                1,333                  -                    -                -             -             -             -             -                -                 -                   
2d.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 45               83               162                128                1,112              314             2,135        490                     4,468        2,160             2,308                  -                    6,000            831            -             -             -             322,324        206                -                   
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 236             -              -                -                 -                  -              -            59                       295           295                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              794             -                -                 -                  -              -            198                     992           992                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  16                  -                  165             -            48                       268           268                -                      -                    -                2,002         -             -             -             40,031          65                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              277           28                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 236             2,801          40                  16                  -                  165             25,734      4,330                  33,321      30,796           2,525                  -                    -                2,002         -             -             -             40,031          65                  281,377           

2d.0 TOTAL PERIOD 2d COST 1,689          6,941          343                346                3,969              1,496          28,905      7,576                  51,265      46,432           4,834                  -                    23,046          6,931         -             -             -             1,290,933     66,348           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              603           90                       693           -                693                     -                    -                -             -             -             -             -                -                 -                   
2f.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,801        280                     3,081        1,454             1,628                  -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              710             7                    3                    -                  28               17,461      2,682                  20,890      18,470           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              710             7                    3                    -                  28               27,470      5,124                  33,341      29,294           4,048                  -                    -                334            -             -             -             6,685            100,906         189,807           

PERIOD 2 TOTALS 10,081        70,482        21,208           7,682             26,615            44,663        261,754    89,416                531,900    439,560         85,932                6,408                 163,252        160,871     237            673            -             14,979,540   770,436         1,879,206        
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
3b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
3b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
3b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
3b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
3b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
3b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
3b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
3b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
3b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
3b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
3b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
3b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
3b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
3b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
3b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
3b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
3b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
3b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
3b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
3b.1.2 Remove Rubble -              1,330          -                -                 -                  -              -            200                     1,530        -                -                      1,530                 -                -             -             -             -             -                6,495             -                   
3b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
3b.1 Subtotal Period 3b Activity Costs -              17,279        -                -                 -                  -              86             2,605                  19,969      99                  -                      19,871               -                -             -             -             -             -                135,138         667                  

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
3b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
3b.2 Subtotal Period 3b Additional Costs -              14,610        -                -                 -                  -              2,160        2,516                  19,286      -                -                      19,286               -                -             -             -             -             -                31,251           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              212             -                -                 -                  -              -            32                       244           -                -                      244                    -                -             -             -             -             -                -                 -                   
3b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,636        245                     1,882        -                1,882                  -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              212             -                -                 -                  -              4,285        277                     4,774        -                4,531                  244                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,004        751                     5,755        -                1,237                  4,517                 -                -             -             -             -             -                -                 74,431             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,444      4,935                  39,523      1,114             13,117                25,292               -                -             -             -             -             -                -                 248,656           

3b.0 TOTAL PERIOD 3b COST -              39,245        -                -                 -                  -              33,975      10,333                83,552      1,213             17,647                64,692               -                -             -             -             -             -                166,388         249,323           
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              13,208      1,981                  15,189      -                15,189                -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              40,613      -                     40,613      -                40,613                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              53,820      1,981                  55,801      -                55,801                -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              7,872        787                     8,659        -                8,659                  -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              45,095      4,509                  49,604      -                49,604                -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              5,076        508                     5,583        -                5,583                  -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              2,410        241                     2,651        -                2,651                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              5,298        795                     6,092        -                6,092                  -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              1,820        273                     2,092        -                2,092                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              2,033        305                     2,338        -                2,338                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              70,770      10,615                81,385      -                81,385                -                    -                -             -             -             -             -                -                 879,133           
3c.4.10 Utility Staff Cost -              -              -                -                 -                  -              16,510      2,477                  18,987      -                18,987                -                    -                -             -             -             -             -                -                 228,237           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              156,883    20,510                177,392    -                177,392              -                    -                -             -             -             -             -                -                 1,107,370        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              210,703    22,491                233,194    -                233,194              -                    -                -             -             -             -             -                -                 1,107,370        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          229           1,687                  12,039      11,984           55                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              24               81                  435                -                  2,532          839           978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               
3e.2 Subtotal Period 3e Additional Costs -              24               81                  435                -                  2,532          839           978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              24               81                  435                -                  2,532          1,375        1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               
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Table C-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:20 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
3f.2 Subtotal Period 3f Additional Costs -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              577             -                -                 -                  -              284           128                     989           -                -                      989                    -                -             -             -             -             -                2,219             2,156               

PERIOD 3 TOTALS -              39,847        1,525             435                -                  11,212        246,565    35,750                335,334    18,757           250,896              65,681               -                9,355         -             -             1,773         1,468,280     172,370         1,365,615        

TOTAL COST TO DECOMMISSION 13,876        116,246      23,184           8,596             26,793            61,273        614,850    144,013              1,008,829 590,962         345,097              72,770               169,384        184,110     826            673            1,773         17,056,350   976,284         4,044,049        

TOTAL COST TO DECOMMISSION WITH 16.65% CONTINGENCY: $1,008,829  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 58.58% OR: $590,962  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 34.21% OR: $345,097  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 7.21% OR: $72,770  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 185,608 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,328  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 976,284  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398         60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632         95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536         80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64           10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912         137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835         125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              64           10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              401         60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206         31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              401         60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.12 Waste management -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              116         17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              4,861      729                     5,591        4,923             -                      668                    -                -             -             -             -             -                -                 37,827             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308         46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500      525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180         27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400      360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158         24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              15,945    2,392                  18,336      17,669           -                      668                    -                -             -             -             -             -                -                 78,157             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660      166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623      362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -          153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -          14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621      243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137      114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174      217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440      216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422         63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56           8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63           9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328      1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931    4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,456    6,970                  55,860      52,918           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               77,325    11,263                90,022      85,163           4,191                  668                    -                610            -             -             -             12,190          20                  623,117           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608         91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              321         48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174         26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467         70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154         23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Missile shields -              -              -                -                 -                  -              58           9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              154         23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.12 Steam generators -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              129         19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,272      641                     4,913        3,989             -                      924                    -                -             -             -             -             -                -                 33,243             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -          286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              4,272      927                     5,772        4,848             -                      924                    -                -             -             -             -             -                1,067             33,243             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              3,520      1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -          76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -          996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          3,520      2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -          35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -          1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -          5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -          180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -          316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163         25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              1,032      155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623         -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          3,082      2,072                  13,836      13,025           811                     -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -          9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828         83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,806      181                     1,987        1,987             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              475             -                -                 -                  -              -          119                     594           594                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -          56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    3                    -                  29               -          8                         48             48                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617      243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323         32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084      108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718         108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211         32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28           4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31           5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153      623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846      877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,505    2,026                  15,531      15,531           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               851             7                    3                    -                  29               30,149    4,513                  35,590      34,123           1,467                  -                    -                356            -             -             -             7,122            12                  336,037           

1b.0 TOTAL PERIOD 1b COST 3,795          4,613          440                475                178                 5,354          41,023    9,641                  65,519      62,317           2,278                  924                    6,132            13,351       588            -             -             597,873        45,493           377,612           
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1 TOTALS 3,795          5,980          452                480                178                 5,404          118,348  20,903                155,540    147,480         6,468                  1,592                 6,132            13,961       588            -             -             610,063        45,513           1,000,729        

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -          89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -          51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -          186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -          278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -          2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -          488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307         11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307         6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614         22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -          283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -          960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4 Totals -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
2a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -          5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
2a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -          7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
2a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -          17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
2a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -          14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
2a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -          16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
2a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
2a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -          0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
2a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
2a.1.5.9 Condensate                              -              474             -                -                 -                  -              -          71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
2a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -          35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
2a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -          101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
2a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -          1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
2a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -          23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
2a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -          133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
2a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -          5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
2a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -          60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
2a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -          4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
2a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -          0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -          17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
2a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -          225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
2a.1.5.21 Steam Generator Blowdown                -              478             22                  29                  340                 234             -          235                     1,337        1,337             -                      -                    2,031            686            -             -             -             126,640        6,667             -                   
2a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -          1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -          58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
2a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -          11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
2a.1.5 Totals -              3,445          44                  108                2,144              234             -          1,048                  7,023        4,565             -                      2,458                 12,815          686            -             -             -             564,572        48,794           -                   

2a.1.6 Scaffolding in support of decommissioning -              930             3                    1                    26                   4                 -          238                     1,202        1,202             -                      -                    138               12              -             -             -             6,985            6,368             -                   

2a.1 Subtotal Period 2a Activity Costs 613             23,011        19,092           3,950             5,810              19,628        614         25,102                97,819      95,362           -                      2,458                 37,556          33,533       125            673            -             4,194,811     182,298         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                  1,394          -          1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -          1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 48               -              32                  58                  -                  130             -          68                       337           337                -                      -                    -                299            -             -             -             17,968          58                  -                   
2a.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Small tool allowance -              239             -                -                 -                  -              -          36                       274           247                -                      27                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,639      246                     1,885        -                1,885                  -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              12,780    1,917                  14,697      14,697           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780      -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3.7 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

2a.3 Subtotal Period 2a Collateral Costs 48               239             32                  58                  -                  130             16,198    2,267                  18,972      15,281           3,664                  27                      -                299            -             -             -             17,968          58                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -          27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690         69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              5,009      501                     5,510        5,510             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              1,950          -                -                 -                  -              -          487                     2,437        2,437             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -          535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              73                  30                  -                  303             -          88                       493           493                -                      -                    -                3,681         -             -             -             73,619          120                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194      329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              842         84                       926           926                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647      265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695      254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602         90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80           12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318         48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596      239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              11,727    1,759                  13,486      13,486           -                      -                    -                -             -             -             -             -                -                 172,726           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663    3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              26,905    4,036                  30,941      30,941           -                      -                    -                -             -             -             -             -                -                 417,453           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,515          73                  30                  -                  303             74,968    11,922                92,918      89,223           3,696                  -                    -                3,681         -             -             -             73,619          120                815,389           

2a.0 TOTAL PERIOD 2a COST 768             29,021        19,584           4,254             5,810              21,456        91,780    40,333                213,006    203,161         7,360                  2,485                 37,556          37,889       237            673            -             4,336,562     185,810         821,762           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -          1                         3               3                    -                      -                    3                   -             -             -             -             140               29                  -                   
2b.1.1.2 Battery Rm Special Ventilation          -              0                 -                -                 -                  -              -          0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -          1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
2b.1.1.4 Chemical & Volume Control               1,120          1,389          89                  90                  753                 973             -          1,286                  5,700        5,700             -                      -                    4,498            2,846         -             -             -             366,565        34,533           -                   
2b.1.1.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -          543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
2b.1.1.6 Containment Cooling                     -              74               -                -                 -                  -              -          11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
2b.1.1.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -          166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
2b.1.1.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -          10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
2b.1.1.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -          46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
2b.1.1.10 Containment Ventilation                 -              255             24                  51                  828                 248             -          260                     1,667        1,667             -                      -                    4,951            737            -             -             -             247,952        3,668             -                   
2b.1.1.11 Cooling Water                           -              163             -                -                 -                  -              -          24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
2b.1.1.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -          368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
2b.1.1.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
2b.1.1.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -          5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
2b.1.1.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -          1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
2b.1.1.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -          286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
2b.1.1.17 Electrical - Contaminated               -              611             7                    20                  423                 32               -          228                     1,321        1,321             -                      -                    2,527            95              -             -             -             108,690        8,377             -                   
2b.1.1.18 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -          1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
2b.1.1.19 Fuel Handling                           -              121             6                    11                  152                 73               -          74                       436           436                -                      -                    908               218            -             -             -             50,723          1,784             -                   
2b.1.1.20 Fuel Oil                                -              121             -                -                 -                  -              -          18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
2b.1.1.21 HVAC - Clean                            -              120             -                -                 -                  -              -          18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
2b.1.1.22 HVAC - Contaminated                     -              374             9                    26                  546                 41               -          190                     1,186        1,186             -                      -                    3,261            123            -             -             -             140,257        5,032             -                   
2b.1.1.23 Incore Instrumentation                  0                 28               1                    2                    10                   19               -          14                       74             74                  -                      -                    60                 57              -             -             -             6,058            425                -                   
2b.1.1.24 Misc Drains & Vents                     -              233             15                  13                  65                   176             -          115                     618           618                -                      -                    390               514            -             -             -             49,062          3,091             -                   
2b.1.1.25 Reactor Coolant                         153             311             21                  18                  58                   265             -          234                     1,060        1,060             -                      -                    344               777            -             -             -             64,085          6,470             -                   
2b.1.1.26 Reactor Hot Sampling                    149             136             12                  7                    11                   118             -          142                     576           576                -                      -                    66                 342            -             -             -             25,063          3,946             -                   
2b.1.1.27 Reactor Makeup                          -              73               -                -                 -                  -              -          11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
2b.1.1.28 Reactor Vessel                          9                 21               1                    0                    4                     5                 -          12                       52             52                  -                      -                    26                 14              -             -             -             2,000            425                -                   
2b.1.1.29 Residual Heat Removal                   357             419             85                  86                  484                 1,105          -          654                     3,190        3,190             -                      -                    2,895            3,252         -             -             -             326,425        7,621             -                   
2b.1.1.30 Safeguards Chilled Water                -              18               -                -                 -                  -              -          3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
2b.1.1.31 Safety Injection                        -              893             42                  73                  1,136              393             -          507                     3,044        3,044             -                      -                    6,788            1,156         -             -             -             349,908        12,561           -                   
2b.1.1.32 Sampling                                -              60               4                    3                    10                   37               -          26                       140           140                -                      -                    59                 107            -             -             -             9,420            811                -                   
2b.1.1.33 Shield Bldg Ventilation                 -              140             14                  26                  360                 165             -          135                     839           839                -                      -                    2,152            491            -             -             -             118,583        2,030             -                   
2b.1.1.34 Station & Instrument Air                -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
2b.1.1.35 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -          29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
2b.1.1.36 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
2b.1.1.37 Unit Coolers                            -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
2b.1.1.38 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -          20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
2b.1.1 Totals 1,789          13,544        429                786                12,979            3,651          -          7,032                  40,209      37,119           -                      3,091                 77,571          10,728       -             -             -             3,840,299     205,829         -                   
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

2b.1.2 Scaffolding in support of decommissioning -              1,163          4                    2                    32                   5                 -          297                     1,503        1,503             -                      -                    173               15              -             -             -             8,731            7,960             -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,807          240                1,236             373                 13,624        -          4,981                  24,476      24,476           -                      -                    2,230            83,429       -             -             -             3,633,417     50,950           -                   
2b.1.3.2 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -          34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3 Totals 1,215          2,835          243                1,253             373                 13,721        -          5,015                  24,655      24,655           -                      -                    2,230            84,358       -             -             -             3,677,313     51,251           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526         79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 3,004          17,542        675                2,041             13,384            17,377        526         12,423                66,973      63,882           -                      3,091                 79,974          95,101       -             -             -             7,526,343     265,040         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -          97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225         328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348      652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573      1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 108             -              74                  132                -                  298             -          156                     768           768                -                      -                    -                684            -             -             -             41,053          133                -                   
2b.3.2 Process decommissioning chemical flush waste 2                 -              90                  296                -                  677             -          224                     1,289        1,289             -                      -                    -                875            -             -             -             93,252          164                -                   
2b.3.3 Small tool allowance -              315             -                -                 -                  -              -          47                       362           362                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              6,924      1,039                  7,963        -                7,963                  -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,141      921                     7,063        7,063             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348      -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3.7 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 110             315             164                428                -                  975             14,414    2,387                  18,793      9,482             9,311                  -                    -                1,559         -             -             -             134,305        297                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 511             -              -                -                 -                  -              -          128                     639           639                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523         52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,435      344                     3,779        3,779             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,140          -                -                 -                  -              -          535                     2,675        2,675             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -          416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              70                  28                  -                  290             -          84                       472           472                -                      -                    -                3,521         -             -             -             70,425          115                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313      197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              638         64                       701           701                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006      201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284      193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456         68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229         34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60           9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67           10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209      181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259      1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              10,738    1,611                  12,348      12,348           -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              13,928    2,089                  16,017      16,017           -                      -                    -                -             -             -             -             -                -                 225,649           
2b.4 Subtotal Period 2b Period-Dependent Costs 511             4,914          70                  28                  -                  290             44,145    7,454                  57,412      54,612           2,800                  -                    -                3,521         -             -             -             70,425          115                468,137           

2b.0 TOTAL PERIOD 2b COST 3,626          23,946        920                2,533             13,990            18,642        63,658    23,341                150,657    135,455         12,111                3,091                 85,854          100,182     -             -             -             7,878,073     272,879         472,233           

PERIOD 2c - Spent fuel delay prior to SFP decon

Period 2c Direct Decommissioning Activities

Period 2c Collateral Costs
2c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              51,274    7,691                  58,965      -                58,965                -                    -                -             -             -             -             -                -                 -                   
2c.3.2 Retention and Severance -              -              -                -                 -                  -              3,512      527                     4,039        4,039             -                      -                    -                -             -             -             -             -                -                 -                   
2c.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,526      -                     1,526        -                1,526                  -                    -                -             -             -             -             -                -                 -                   
2c.3 Subtotal Period 2c Collateral Costs -              -              -                -                 -                  -              56,312    8,218                  64,530      4,039             60,491                -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              592         59                       651           651                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              3,512      351                     3,863        3,863             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              263             -                -                 -                  -              -          66                       328           328                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              9                    4                    -                  38               -          11                       61             61                  -                      -                    -                457            -             -             -             9,141            15                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              1,486      223                     1,709        1,709             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              687         69                       756           756                -                      -                    -                -             -             -             -             -                -                 -                   
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2c Period-Dependent Costs (continued)
2c.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,271      227                     2,498        -                2,498                  -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Fixed Overhead -              -              -                -                 -                  -              1,454      218                     1,672        1,672             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              516         77                       593           -                593                     -                    -                -             -             -             -             -                -                 -                   
2c.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              260         39                       298           298                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              68           10                       79             -                79                       -                    -                -             -             -             -             -                -                 -                   
2c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              76           11                       88             88                  -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.13 Security Staff Cost -              -              -                -                 -                  -              9,348      1,402                  10,751      10,751           -                      -                    -                -             -             -             -             -                -                 137,246           
2c.4.14 Utility Staff Cost -              -              -                -                 -                  -              1,195      179                     1,375        1,375             -                      -                    -                -             -             -             -             -                -                 19,062             
2c.4 Subtotal Period 2c Period-Dependent Costs -              263             9                    4                    -                  38               21,465    2,943                  24,721      21,552           3,170                  -                    -                457            -             -             -             9,141            15                  156,308           

2c.0 TOTAL PERIOD 2c COST -              263             9                    4                    -                  38               77,777    11,161                89,252      25,591           63,661                -                    -                457            -             -             -             9,141            15                  156,308           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -          373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              152             2                    5                    103                 8                 -          56                       325           325                -                      -                    615               23              -             -             -             26,449          2,077             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -          392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
2d.1.2.3 HVAC - Contaminated - Fuel Pool         -              160             4                    11                  234                 18               -          82                       508           508                -                      -                    1,398            53              -             -             -             60,110          2,157             -                   
2d.1.2.4 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -          34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
2d.1.2.5 Spent Fuel Pool Cooling                 303             357             34                  32                  135                 450             -          382                     1,693        1,693             -                      -                    806               1,325         -             -             -             117,816        7,613             -                   
2d.1.2.6 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -          7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
2d.1.2 Totals 303             1,721          52                  96                  1,554              476             -          954                     5,157        5,157             -                      -                    9,290            1,401         -             -             -             467,176        25,468           -                   

2d.1.4 Scaffolding in support of decommissioning -              233             1                    0                    6                     1                 -          59                       301           301                -                      -                    35                 3                -             -             -             1,746            1,592             -                   

2d.1 Subtotal Period 2d Activity Costs 650             1,989          139                138                1,561              1,180          -          1,386                  7,042        7,042             -                      -                    9,325            3,496         -             -             -             601,841        27,637           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037      311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037      311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 30               -              21                  38                  -                  86               -          44                       220           220                -                      -                    -                197            -             -             -             11,793          38                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              34                  110                -                  251             -          83                       478           478                -                      -                    -                324            -             -             -             34,576          61                  -                   
2d.3.3 Small tool allowance -              37               -                -                 -                  -              -          6                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -          234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975         -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 31               37               185                215                1,112              514             975         367                     3,437        2,462             975                     -                    6,000            1,050         -             -             -             349,977        246                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 59               -              -                -                 -                  -              -          15                       73             73                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378         38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004      200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              575             -                -                 -                  -              -          144                     719           719                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -          301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              16                  7                    -                  68               -          20                       111           111                -                      -                    -                830            -             -             -             16,609          27                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506         76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              439         44                       483           483                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58           6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929         139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332         50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44           7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49           7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875         131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782      867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401      960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100      1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 59               2,582          16                  7                    -                  68               25,896    4,220                  32,848      30,323           2,525                  -                    -                830            -             -             -             16,609          27                  281,377           

2d.0 TOTAL PERIOD 2d COST 740             4,608          340                360                2,673              1,763          27,908    6,284                  44,675      41,175           3,501                  -                    15,325          5,377         -             -             -             968,427        27,910           287,617           
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934         -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198      190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362         36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771      177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              501             -                -                 -                  -              -          125                     626           626                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -          8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243         36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              422         42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55           6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890         133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42           6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47           7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538      831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238      636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011      602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              501             7                    3                    -                  28               17,620    2,646                  20,803      18,384           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              501             7                    3                    -                  28               23,183    3,845                  27,566      24,212           3,354                  -                    -                334            -             -             -             6,685            40,542           189,807           

PERIOD 2 TOTALS 5,134          58,338        20,860           7,153             22,473            41,926        284,307  84,964                525,155    429,593         89,987                5,576                 138,734        144,239     237            673            -             13,198,890   527,156         1,927,726        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -          697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
3b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -          0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
3b.1.1.3 Structures below 3' below grade         -              1,651          -                -                 -                  -              -          248                     1,899        -                -                      1,899                 -                -             -             -             -             -                8,411             -                   
3b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -          321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
3b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -          55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1 Totals -              8,803          -                -                 -                  -              -          1,320                  10,123      -                -                      10,123               -                -             -             -             -             -                76,939           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              448             -                -                 -                  -              -          67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200         30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,251          -                -                 -                  -              200         1,418                  10,869      231                -                      10,639               -                -             -             -             -             -                77,859           1,560               

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5             337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
3b.2.2 Intake Strucutre Cofferdam -              623             -                -                 -                  -              -          93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              10           2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              3,011          -                -                 -                  -              -          452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
3b.2 Subtotal Period 3b Additional Costs -              5,875          -                -                 -                  -              15           883                     6,773        -                -                      6,773                 -                -             -             -             -             -                16,458           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              120             -                -                 -                  -              -          18                       138           -                -                      138                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649      -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              120             -                -                 -                  -              2,649      18                       2,787        -                2,649                  138                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513         51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167      417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -          1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344         52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218         22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157         16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024      154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119         18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361         54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616      692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921    1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,004      751                     5,755        -                1,237                  4,517                 -                -             -             -             -             -                -                 74,431             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,444    4,935                  39,523      1,114             13,117                25,292               -                -             -             -             -             -                -                 248,656           

3b.0 TOTAL PERIOD 3b COST -              22,390        -                -                 -                  -              30,308    7,255                  59,952      1,345             15,766                42,842               -                -             -             -             -             -                94,317           250,216           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              18,191    2,729                  20,919      -                20,919                -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              44,363    -                     44,363      -                44,363                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              62,554    2,729                  65,283      -                65,283                -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              8,599      860                     9,459        -                9,459                  -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              49,245    4,924                  54,169      -                54,169                -                    -                -             -             -             -             -                -                 -                   
3c.4.3 Plant energy budget -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              5,140      514                     5,653        -                5,653                  -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              2,633      263                     2,896        -                2,896                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              5,787      868                     6,655        -                6,655                  -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              1,988      298                     2,286        -                2,286                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              2,220      333                     2,554        -                2,554                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              77,306    11,596                88,902      -                88,902                -                    -                -             -             -             -             -                -                 960,328           
3c.4.10 Utility Staff Cost -              -              -                -                 -                  -              18,035    2,705                  20,740      -                20,740                -                    -                -             -             -             -             -                -                 249,316           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              170,952  22,362                193,314    -                193,314              -                    -                -             -             -             -             -                -                 1,209,643        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              233,506  25,091                258,597    -                258,597              -                    -                -             -             -             -             -                -                 1,209,643        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -          1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -          1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -          1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28           4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48           -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76           4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9             1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53           5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4             0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3             0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6             1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2             0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83           13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19           3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181         24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256         1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              24               81                  435                -                  2,532          839         978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               
3e.2 Subtotal Period 3e Additional Costs -              24               81                  435                -                  2,532          839         978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93           23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56           14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11           3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54           14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21           5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174         43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129         32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536         134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              24               81                  435                -                  2,532          1,375      1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68           87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
3f.2 Subtotal Period 3f Additional Costs -              515             -                -                 -                  -              68           87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              3                 -                -                 -                  -              -          0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              3                 -                -                 -                  -              -          0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28           3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -          9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6             1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28           4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11           2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89           13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55           8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216         40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              577             -                -                 -                  -              284         128                     989           -                -                      989                    -                -             -             -             -             -                2,219             2,156               

PERIOD 3 TOTALS -              22,992        1,525             435                -                  11,212        265,729  35,276                337,169    18,889           274,449              43,831               -                9,355         -             -             1,773         1,468,280     100,298         1,468,781        

TOTAL COST TO DECOMMISSION 8,929          87,309        22,838           8,068             22,651            58,542        668,385  141,143              1,017,865 595,962         370,904              50,998               144,866        167,555     826            673            1,773         15,277,230   672,967         4,397,236        
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Table D-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:07:47 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

TOTAL COST TO DECOMMISSION WITH 16.1% CONTINGENCY: $1,017,865  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 58.55% OR: $595,962  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 36.44% OR: $370,904  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 5.01% OR: $50,998  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 169,054 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 32,925  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 672,967  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.10 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.12 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              270           41                       311           280                -                      31                      -                -             -             -             -             -                -                 2,104               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
1a.1.17.12 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
1a.1.17 Total -              -              -                -                 -                  -              2,079        312                     2,391        2,105             -                      286                    -                -             -             -             -             -                -                 16,175             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              10,195      1,529                  11,724      11,439           -                      286                    -                -             -             -             -             -                -                 33,420             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              578             -                -                 -                  -              -            144                     722           722                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              11                  5                    -                  47               -            13                       76             76                  -                      -                    -                565            -             -             -             11,299          18                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              638           64                       702           702                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1a Period-Dependent Costs (continued)
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              21,681      3,252                  24,933      24,933           -                      -                    -                -             -             -             -             -                -                 345,280           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,331          11                  5                    -                  47               41,706      6,122                  49,221      46,279           2,942                  -                    -                565            -             -             -             11,299          18                  468,000           

1a.0 TOTAL PERIOD 1a COST -              1,331          11                  5                    -                  47               71,324      10,377                83,095      77,089           5,720                  286                    -                565            -             -             -             11,299          18                  501,420           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
1b.1.1.10 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1b.1.1.12 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1 Total -              -              -                -                 -                  -              1,827        274                     2,101        1,706             -                      395                    -                -             -             -             -             -                -                 14,215             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              1,827        560                     2,959        2,564             -                      395                    -                -             -             -             -             -                1,067             14,215             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              399           60                       459           -                459                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              4,017        603                     4,620        4,620             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          6,303        2,555                  17,540      16,458           1,082                  -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,713        171                     1,884        1,884             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              449             -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,473            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              196           20                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1b Period-Dependent Costs (continued)
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              4,182        627                     4,810        4,810             -                      -                    -                -             -             -             -             -                -                 46,672             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              10,811      1,622                  12,432      12,432           -                      -                    -                -             -             -             -             -                -                 172,167           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               825             6                    3                    -                  27               25,571      3,830                  30,299      28,832           1,467                  -                    -                324            -             -             -             6,473            11                  280,031           

1b.0 TOTAL PERIOD 1b COST 3,795          4,586          440                475                178                 5,351          35,206      8,470                  58,501      55,557           2,549                  395                    6,132            13,319       588            -             -             597,225        33,460           297,808           

PERIOD 1 TOTALS 3,795          5,917          451                479                178                 5,398          106,531    18,847                141,595    132,646         8,269                  681                    6,132            13,884       588            -             -             608,524        33,478           799,228           

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
2a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
2a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
2a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
2a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
2a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
2a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
2a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
2a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
2a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
2a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
2a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
2a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
2a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
2a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
2a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
2a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
2a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
2a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
2a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
2a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
2a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
2a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
2a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
2a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
2a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
2a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
2a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
2a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
2a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
2a.1.5.29 Steam Generator Blowdown                -              416             21                  27                  319                 215             -            212                     1,210        1,210             -                      -                    1,906            631            -             -             -             118,130        5,778             -                   
2a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
2a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
2a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
2a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
2a.1.5 Totals -              3,817          43                  108                2,177              215             -            1,100                  7,461        4,528             -                      2,933                 13,010          631            -             -             -             569,060        54,280           -                   

2a.1.6 Scaffolding in support of decommissioning -              3,020          22                  10                  188                 30               -            794                     4,064        4,064             -                      -                    1,012            89              -             -             -             51,216          26,270           -                   

2a.1 Subtotal Period 2a Activity Costs 613             25,702        19,110           3,959             6,005              19,635        614           25,745                101,384    98,450           -                      2,933                 38,625          33,556       125            673            -             4,243,531     209,060         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 49               -              33                  60                  -                  134             -            70                       347           347                -                      -                    -                308            -             -             -             18,487          60                  -                   
2a.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Small tool allowance -              269             -                -                 -                  -              -            40                       309           278                -                      31                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              8,593        1,289                  9,882        -                9,882                  -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              8,215        1,232                  9,447        9,447             -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 49               269             33                  60                  -                  134             18,588      2,632                  21,765      10,072           11,662                31                      -                308            -             -             -             18,487          60                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,548        455                     5,002        5,002             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,103          -                -                 -                  -              -            526                     2,629        2,629             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              86                  35                  -                  358             -            103                     582           582                -                      -                    -                4,345         -             -             -             86,891          142                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              526           53                       578           578                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              10,900      1,635                  12,534      12,534           -                      -                    -                -             -             -             -             -                -                 160,018           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,056      4,058                  31,115      31,115           -                      -                    -                -             -             -             -             -                -                 419,049           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,668          86                  35                  -                  358             73,514      11,797                91,565      87,870           3,696                  -                    -                4,345         -             -             -             86,891          142                804,276           

2a.0 TOTAL PERIOD 2a COST 770             31,895        19,616           4,270             6,005              21,522        92,716      41,215                218,009    199,687         15,358                2,964                 38,625          38,584       237            673            -             4,399,073     212,595         810,649           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ADT & Misc Ventilation                  -              25               1                    1                    26                   3                 -            11                       66             66                  -                      -                    153               9                -             -             -             6,803            363                -                   
2b.1.1.2 Aux Bldg Normal Ventilation             -              69               2                    6                    116                 13               -            39                       246           246                -                      -                    692               39              -             -             -             30,595          1,013             -                   
2b.1.1.3 Aux Bldg Special Ventilation            -              14               0                    1                    12                   2                 -            6                         34             34                  -                      -                    70                 6                -             -             -             3,234            197                -                   
2b.1.1.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
2b.1.1.5 Boron Recycle                           0                 4                 0                    0                    0                     3                 -            2                         10             10                  -                      -                    3                   9                -             -             -             700               50                  -                   
2b.1.1.6 Chemical & Volume Control               749             942             62                  57                  394                 677             -            853                     3,736        3,736             -                      -                    2,356            1,977         -             -             -             223,753        23,197           -                   
2b.1.1.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
2b.1.1.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
2b.1.1.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
2b.1.1.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
2b.1.1.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
2b.1.1.13 Containment Ventilation                 -              235             23                  49                  790                 243             -            248                     1,587        1,587             -                      -                    4,721            722            -             -             -             237,643        3,375             -                   
2b.1.1.14 Control/Relay/Cmptr Rm Vent             -              31               1                    2                    44                   7                 -            17                       102           102                -                      -                    260               20              -             -             -             11,878          454                -                   
2b.1.1.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
2b.1.1.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
2b.1.1.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
2b.1.1.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
2b.1.1.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2b.1.1.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
2b.1.1.22 Electrical - Contaminated               -              475             5                    16                  334                 25               -            178                     1,034        1,034             -                      -                    1,997            75              -             -             -             85,887          6,503             -                   
2b.1.1.23 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
2b.1.1.24 Filter Rm Ventilation                   -              5                 0                    0                    4                     0                 -            2                         11             11                  -                      -                    24                 1                -             -             -             1,017            69                  -                   
2b.1.1.25 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
2b.1.1.26 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
2b.1.1.27 Fuel Handling                           -              74               1                    2                    34                   17               -            28                       156           156                -                      -                    200               49              -             -             -             11,273          1,101             -                   
2b.1.1.28 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.29 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
2b.1.1.30 HVAC - Contaminated                     -              1,231          29                  87                  1,798              136             -            627                     3,908        3,908             -                      -                    10,745          405            -             -             -             462,103        16,579           -                   
2b.1.1.31 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
2b.1.1.32 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
2b.1.1.33 Hot Lab & Sample Rm Ventilation         -              20               0                    1                    18                   1                 -            8                         48             48                  -                      -                    107               4                -             -             -             4,622            285                -                   
2b.1.1.34 Incore Instrumentation                  0                 30               1                    2                    10                   20               -            14                       77             77                  -                      -                    60                 58              -             -             -             6,143            458                -                   
2b.1.1.35 Misc Drains & Vents                     -              234             12                  12                  77                   145             -            109                     590           590                -                      -                    458               426            -             -             -             46,079          3,180             -                   
2b.1.1.36 Misc Lab & Service Areas Vent           -              129             8                    8                    62                   84               -            65                       356           356                -                      -                    370               244            -             -             -             30,899          1,713             -                   
2b.1.1.37 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
2b.1.1.38 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
2b.1.1.39 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
2b.1.1.40 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
2b.1.1.41 Reactor Coolant                         163             236             20                  16                  38                   249             -            213                     937           937                -                      -                    229               730            -             -             -             56,440          5,517             -                   
2b.1.1.42 Reactor Hot Sampling                    140             126             11                  7                    9                     108             -            132                     533           533                -                      -                    54                 312            -             -             -             22,678          3,686             -                   
2b.1.1.43 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
2b.1.1.44 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
2b.1.1.45 Reactor Vessel                          9                 18               1                    0                    4                     5                 -            11                       47             47                  -                      -                    22                 14              -             -             -             1,816            385                -                   
2b.1.1.46 Residual Heat Removal                   348             393             84                  86                  477                 1,102          -            641                     3,132        3,132             -                      -                    2,853            3,244         -             -             -             324,232        7,112             -                   
2b.1.1.47 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2b.1.1.48 Safety Injection                        -              874             42                  72                  1,117              395             -            500                     3,000        3,000             -                      -                    6,676            1,161         -             -             -             345,708        12,284           -                   
2b.1.1.49 Sampling                                -              52               3                    2                    6                     32               -            23                       119           119                -                      -                    37                 93              -             -             -             7,628            714                -                   
2b.1.1.50 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.51 Shield Bldg Ventilation                 -              120             13                  25                  339                 163             -            127                     787           787                -                      -                    2,028            484            -             -             -             113,139        1,743             -                   
2b.1.1.52 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
2b.1.1.53 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
2b.1.1.54 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
2b.1.1.55 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
2b.1.1.56 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
2b.1.1.57 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
2b.1.1.58 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
2b.1.1.59 Waste Gas Disposal                      553             479             43                  45                  410                 464             -            585                     2,581        2,581             -                      -                    2,453            1,358         -             -             -             187,339        14,308           -                   
2b.1.1.60 Waste Liquid Disposal                   1,436          1,800          116                100                612                 1,234          -            1,595                  6,893        6,893             -                      -                    3,655            3,594         -             -             -             381,754        44,485           -                   
2b.1.1.61 Waste Solid Disposal                    115             145             12                  11                  65                   134             -            140                     622           622                -                      -                    389               393            -             -             -             41,177          3,481             -                   
2b.1.1 Totals 3,515          16,542        596                980                15,220            5,264          -            9,399                  51,516      48,072           -                      3,444                 90,963          15,429       -             -             -             4,689,210     270,390         -                   

2b.1.2 Scaffolding in support of decommissioning -              3,775          27                  13                  235                 37               -            993                     5,081        5,081             -                      -                    1,265            112            -             -             -             64,020          32,837           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,808          240                1,236             373                 13,625        -            4,981                  24,479      24,479           -                      -                    2,230            83,434       -             -             -             3,633,771     50,962           -                   
2b.1.3.2 Auxiliary                               1,292          422             23                  117                177                 648             -            960                     3,639        3,639             -                      -                    1,060            6,118         -             -             -             332,495        23,821           -                   
2b.1.3.3 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3.4 Drum Transfer & Truck Loading Enclosure 18               9                 1                    3                    3                     14               -            16                       63             63                  -                      -                    19                 135            -             -             -             7,118            369                -                   
2b.1.3.5 LLRW Storage Enclosure                  123             54               3                    17                  6                     96               -            103                     403           403                -                      -                    38                 920            -             -             -             44,971          2,426             -                   
2b.1.3.6 Radwaste                                55               24               1                    8                    7                     43               -            47                       185           185                -                      -                    42                 412            -             -             -             21,136          1,083             -                   
2b.1.3.7 Resin Disposal                          16               12               1                    3                    14                   14               -            17                       76             76                  -                      -                    83                 124            -             -             -             9,271            383                -                   
2b.1.3 Totals 2,720          3,357          271                1,400             581                 14,537        -            6,158                  29,024      29,024           -                      -                    3,471            92,071       -             -             -             4,092,658     79,343           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 6,235          23,674        895                2,393             16,035            19,839        225           16,584                85,879      82,435           -                      3,444                 95,700          107,611     -             -             -             8,845,887     382,570         1,751               
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 166             -              113                203                -                  456             -            239                     1,176        1,176             -                      -                    -                1,047         -             -             -             62,844          204                -                   
2b.3.2 Process decommissioning chemical flush waste 3                 -              119                390                -                  893             -            295                     1,699        1,699             -                      -                    -                1,154         -             -             -             122,948        216                -                   
2b.3.3 Small tool allowance -              446             -                -                 -                  -              -            67                       513           513                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              49,678      7,452                  57,129      -                57,129                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              2,839        426                     3,265        3,265             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 169             446             232                592                -                  1,349          53,866      8,478                  65,132      6,654             58,478                -                    -                2,201         -             -             -             185,792        420                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,219          -              -                -                 -                  -              -            305                     1,524        1,524             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,075        308                     3,383        3,383             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,866          -                -                 -                  -              -            716                     3,582        3,582             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              103                42                  -                  429             -            124                     698           698                -                      -                    -                5,209         -             -             -             104,172        170                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              398           40                       438           438                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,117      2,268                  17,385      17,385           -                      -                    -                -             -             -             -             -                -                 163,904           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,642      2,946                  22,588      22,588           -                      -                    -                -             -             -             -             -                -                 304,233           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,219          5,640          103                42                  -                  429             53,639      9,307                  70,380      67,579           2,800                  -                    -                5,209         -             -             -             104,172        170                589,381           

2b.0 TOTAL PERIOD 2b COST 7,623          30,935        1,242             3,063             16,641            21,617        112,303    35,446                228,869    164,147         61,278                3,444                 101,580        115,021     -             -             -             9,282,851     390,587         591,132           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              203             2                    7                    145                 11               -            77                       445           445                -                      -                    864               33              -             -             -             37,167          2,783             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
2d.1.2.3 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
2d.1.2.4 HVAC - Contaminated - Fuel Pool         -              553             13                  39                  808                 61               -            282                     1,756        1,756             -                      -                    4,828            182            -             -             -             207,612        7,448             -                   
2d.1.2.5 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
2d.1.2.6 Spent Fuel Pool Cooling                 32               36               3                    2                    6                     37               -            36                       152           152                -                      -                    39                 107            -             -             -             8,481            882                -                   
2d.1.2.7 Spent Fuel Pool Normal Ventilation      -              27               1                    2                    44                   4                 -            15                       93             93                  -                      -                    265               12              -             -             -             11,505          394                -                   
2d.1.2 Totals 32               2,130          36                  112                2,405              113             -            958                     5,786        5,786             -                      -                    14,376          333            -             -             -             605,100        28,530           -                   

Decontamination of Site Buildings
2d.1.3.1 Fuel Handling of Aux Building          1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   
2d.1.3 Totals 1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   

2d.1.4 Scaffolding in support of decommissioning -              755             5                    3                    47                   7                 -            199                     1,016        1,016             -                      -                    253               22              -             -             -             12,804          6,567             -                   

2d.1 Subtotal Period 2d Activity Costs 1,408          4,058          141                202                2,857              1,018          -            2,445                  12,128      12,128           -                      -                    17,046          4,099         -             -             -             928,579        66,078           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 45               -              31                  56                  -                  126             -            65                       323           323                -                      -                    -                288            -             -             -             17,293          56                  -                   
2d.3.2 Process decommissioning chemical flush waste 0                 -              1                    5                    -                  10               -            3                         20             20                  -                      -                    -                13              -             -             -             1,422            2                    -                   
2d.3.3 Small tool allowance -              83               -                -                 -                  -              -            12                       95             95                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 45               83               162                128                1,112              314             975           316                     3,135        2,160             975                     -                    6,000            831            -             -             -             322,324        206                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 236             -              -                -                 -                  -              -            59                       295           295                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              794             -                -                 -                  -              -            198                     992           992                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  16                  -                  165             -            48                       268           268                -                      -                    -                2,002         -             -             -             40,031          65                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              277           28                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 236             2,801          40                  16                  -                  165             25,734      4,330                  33,321      30,796           2,525                  -                    -                2,002         -             -             -             40,031          65                  281,377           

2d.0 TOTAL PERIOD 2d COST 1,689          6,941          343                346                3,969              1,496          27,746      7,403                  49,932      46,432           3,501                  -                    23,046          6,931         -             -             -             1,290,933     66,348           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              710             7                    3                    -                  28               17,461      2,682                  20,890      18,470           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              710             7                    3                    -                  28               26,867      5,034                  32,648      29,294           3,354                  -                    -                334            -             -             -             6,685            100,906         189,807           

PERIOD 2 TOTALS 10,081        70,482        21,208           7,682             26,615            44,663        259,631    89,097                529,458    439,560         83,490                6,408                 163,252        160,871     237            673            -             14,979,540   770,436         1,879,206        
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
3b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
3b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
3b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
3b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
3b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
3b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
3b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
3b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
3b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
3b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
3b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
3b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
3b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
3b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
3b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
3b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
3b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
3b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
3b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
3b.1.2 Remove Rubble -              1,330          -                -                 -                  -              -            200                     1,530        -                -                      1,530                 -                -             -             -             -             -                6,495             -                   
3b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
3b.1 Subtotal Period 3b Activity Costs -              17,279        -                -                 -                  -              86             2,605                  19,969      99                  -                      19,871               -                -             -             -             -             -                135,138         667                  

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
3b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
3b.2 Subtotal Period 3b Additional Costs -              14,610        -                -                 -                  -              2,160        2,516                  19,286      -                -                      19,286               -                -             -             -             -             -                31,251           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              212             -                -                 -                  -              -            32                       244           -                -                      244                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              212             -                -                 -                  -              2,649        32                       2,892        -                2,649                  244                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,004        751                     5,755        -                1,237                  4,517                 -                -             -             -             -             -                -                 74,431             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,444      4,935                  39,523      1,114             13,117                25,292               -                -             -             -             -             -                -                 248,656           

3b.0 TOTAL PERIOD 3b COST -              39,245        -                -                 -                  -              32,338      10,087                81,671      1,213             15,766                64,692               -                -             -             -             -             -                166,388         249,323           

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 238 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix D, Page 20 of 21

Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              18,191      2,729                  20,919      -                20,919                -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              44,363      -                     44,363      -                44,363                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              62,554      2,729                  65,283      -                65,283                -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              8,599        860                     9,459        -                9,459                  -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              49,245      4,924                  54,169      -                54,169                -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              5,140        514                     5,653        -                5,653                  -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              2,633        263                     2,896        -                2,896                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              5,787        868                     6,655        -                6,655                  -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              1,988        298                     2,286        -                2,286                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              2,220        333                     2,554        -                2,554                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              77,306      11,596                88,902      -                88,902                -                    -                -             -             -             -             -                -                 960,328           
3c.4.10 Utility Staff Cost -              -              -                -                 -                  -              18,035      2,705                  20,740      -                20,740                -                    -                -             -             -             -             -                -                 249,316           
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              170,952    22,362                193,314    -                193,314              -                    -                -             -             -             -             -                -                 1,209,643        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              233,506    25,091                258,597    -                258,597              -                    -                -             -             -             -             -                -                 1,209,643        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256           1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              24               81                  435                -                  2,532          839           978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               
3e.2 Subtotal Period 3e Additional Costs -              24               81                  435                -                  2,532          839           978                     4,890        4,890             -                      -                    -                9,355         -             -             -             1,123,457     3,762             1,065               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               
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Table D-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:21 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3e.0 TOTAL PERIOD 3e COST -              24               81                  435                -                  2,532          1,375        1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
3f.2 Subtotal Period 3f Additional Costs -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              577             -                -                 -                  -              284           128                     989           -                -                      989                    -                -             -             -             -             -                2,219             2,156               

PERIOD 3 TOTALS -              39,847        1,525             435                -                  11,212        267,760    38,109                358,887    18,757           274,449              65,681               -                9,355         -             -             1,773         1,468,280     172,370         1,467,888        

TOTAL COST TO DECOMMISSION 13,876        116,246      23,184           8,596             26,793            61,273        633,922    146,053              1,029,941 590,962         366,208              72,770               169,384        184,110     826            673            1,773         17,056,350   976,284         4,146,322        

TOTAL COST TO DECOMMISSION WITH 16.52% CONTINGENCY: $1,029,941  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 57.38% OR: $590,962  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 35.56% OR: $366,208  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 7.07% OR: $72,770  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 185,608 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,328  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 976,284  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632           95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.12 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              4,861        729                     5,591        4,923             -                      668                    -                -             -             -             -             -                -                 37,827             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              15,945      2,392                  18,336      17,669           -                      668                    -                -             -             -             -             -                -                 78,157             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -            14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137        114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931      4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,456      6,970                  55,860      52,918           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               77,325      11,263                90,022      85,163           4,191                  668                    -                610            -             -             -             12,190          20                  623,117           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              321           48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Missile shields -              -              -                -                 -                  -              58             9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.12 Steam generators -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,272        641                     4,913        3,989             -                      924                    -                -             -             -             -             -                -                 33,243             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              4,272        927                     5,772        4,848             -                      924                    -                -             -             -             -             -                1,067             33,243             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              3,520        1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          3,520        2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163           25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              1,032        155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          3,082        2,072                  13,836      13,025           811                     -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,806        181                     1,987        1,987             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              475             -                -                 -                  -              -            119                     594           594                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    3                    -                  29               -            8                         48             48                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323           32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846        877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,505      2,026                  15,531      15,531           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               851             7                    3                    -                  29               30,149      4,513                  35,590      34,123           1,467                  -                    -                356            -             -             -             7,122            12                  336,037           

1b.0 TOTAL PERIOD 1b COST 3,795          4,613          440                475                178                 5,354          41,023      9,641                  65,519      62,317           2,278                  924                    6,132            13,351       588            -             -             597,873        45,493           377,612           
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1 TOTALS 3,795          5,980          452                480                178                 5,404          118,348    20,903                155,540    147,480         6,468                  1,592                 6,132            13,961       588            -             -             610,063        45,513           1,000,729        

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4 Totals -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
2a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -            5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
2a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
2a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -            17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
2a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -            14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
2a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -            16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
2a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
2a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -            0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
2a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
2a.1.5.9 Condensate                              -              474             -                -                 -                  -              -            71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
2a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -            35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
2a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -            101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
2a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
2a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -            23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
2a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -            133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
2a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
2a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -            60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
2a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -            4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
2a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -            17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
2a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -            225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
2a.1.5.21 Steam Generator Blowdown                -              478             22                  29                  340                 234             -            235                     1,337        1,337             -                      -                    2,031            686            -             -             -             126,640        6,667             -                   
2a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -            58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
2a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -            11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
2a.1.5 Totals -              3,445          44                  108                2,144              234             -            1,048                  7,023        4,565             -                      2,458                 12,815          686            -             -             -             564,572        48,794           -                   

2a.1.6 Scaffolding in support of decommissioning -              930             3                    1                    26                   4                 -            238                     1,202        1,202             -                      -                    138               12              -             -             -             6,985            6,368             -                   

2a.1 Subtotal Period 2a Activity Costs 613             23,011        19,092           3,950             5,810              19,628        614           25,102                97,819      95,362           -                      2,458                 37,556          33,533       125            673            -             4,194,811     182,298         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 48               -              32                  58                  -                  130             -            68                       337           337                -                      -                    -                299            -             -             -             17,968          58                  -                   
2a.3.3 Small tool allowance -              239             -                -                 -                  -              -            36                       274           247                -                      27                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,639        246                     1,885        -                1,885                  -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              12,780      1,917                  14,697      14,697           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3.7 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 48               239             32                  58                  -                  130             16,198      2,267                  18,972      15,281           3,664                  27                      -                299            -             -             -             17,968          58                  -                   
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              5,009        501                     5,510        5,510             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              1,950          -                -                 -                  -              -            487                     2,437        2,437             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              73                  30                  -                  303             -            88                       493           493                -                      -                    -                3,681         -             -             -             73,619          120                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              842           84                       926           926                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              11,727      1,759                  13,486      13,486           -                      -                    -                -             -             -             -             -                -                 172,726           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              26,905      4,036                  30,941      30,941           -                      -                    -                -             -             -             -             -                -                 417,453           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,515          73                  30                  -                  303             74,968      11,922                92,918      89,223           3,696                  -                    -                3,681         -             -             -             73,619          120                815,389           

2a.0 TOTAL PERIOD 2a COST 768             29,021        19,584           4,254             5,810              21,456        91,780      40,333                213,006    203,161         7,360                  2,485                 37,556          37,889       237            673            -             4,336,562     185,810         821,762           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -            1                         3               3                    -                      -                    3                   -             -             -             -             140               29                  -                   
2b.1.1.2 Battery Rm Special Ventilation          -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
2b.1.1.4 Chemical & Volume Control               1,120          1,389          89                  90                  753                 973             -            1,286                  5,700        5,700             -                      -                    4,498            2,846         -             -             -             366,565        34,533           -                   
2b.1.1.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -            543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
2b.1.1.6 Containment Cooling                     -              74               -                -                 -                  -              -            11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
2b.1.1.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -            166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
2b.1.1.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -            10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
2b.1.1.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -            46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
2b.1.1.10 Containment Ventilation                 -              255             24                  51                  828                 248             -            260                     1,667        1,667             -                      -                    4,951            737            -             -             -             247,952        3,668             -                   
2b.1.1.11 Cooling Water                           -              163             -                -                 -                  -              -            24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
2b.1.1.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -            368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
2b.1.1.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
2b.1.1.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -            5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
2b.1.1.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
2b.1.1.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -            286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
2b.1.1.17 Electrical - Contaminated               -              611             7                    20                  423                 32               -            228                     1,321        1,321             -                      -                    2,527            95              -             -             -             108,690        8,377             -                   
2b.1.1.18 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -            1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
2b.1.1.19 Fuel Handling                           -              121             6                    11                  152                 73               -            74                       436           436                -                      -                    908               218            -             -             -             50,723          1,784             -                   
2b.1.1.20 Fuel Oil                                -              121             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
2b.1.1.21 HVAC - Clean                            -              120             -                -                 -                  -              -            18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
2b.1.1.22 HVAC - Contaminated                     -              374             9                    26                  546                 41               -            190                     1,186        1,186             -                      -                    3,261            123            -             -             -             140,257        5,032             -                   
2b.1.1.23 Incore Instrumentation                  0                 28               1                    2                    10                   19               -            14                       74             74                  -                      -                    60                 57              -             -             -             6,058            425                -                   
2b.1.1.24 Misc Drains & Vents                     -              233             15                  13                  65                   176             -            115                     618           618                -                      -                    390               514            -             -             -             49,062          3,091             -                   
2b.1.1.25 Reactor Coolant                         153             311             21                  18                  58                   265             -            234                     1,060        1,060             -                      -                    344               777            -             -             -             64,085          6,470             -                   
2b.1.1.26 Reactor Hot Sampling                    149             136             12                  7                    11                   118             -            142                     576           576                -                      -                    66                 342            -             -             -             25,063          3,946             -                   
2b.1.1.27 Reactor Makeup                          -              73               -                -                 -                  -              -            11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
2b.1.1.28 Reactor Vessel                          9                 21               1                    0                    4                     5                 -            12                       52             52                  -                      -                    26                 14              -             -             -             2,000            425                -                   
2b.1.1.29 Residual Heat Removal                   357             419             85                  86                  484                 1,105          -            654                     3,190        3,190             -                      -                    2,895            3,252         -             -             -             326,425        7,621             -                   
2b.1.1.30 Safeguards Chilled Water                -              18               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
2b.1.1.31 Safety Injection                        -              893             42                  73                  1,136              393             -            507                     3,044        3,044             -                      -                    6,788            1,156         -             -             -             349,908        12,561           -                   
2b.1.1.32 Sampling                                -              60               4                    3                    10                   37               -            26                       140           140                -                      -                    59                 107            -             -             -             9,420            811                -                   
2b.1.1.33 Shield Bldg Ventilation                 -              140             14                  26                  360                 165             -            135                     839           839                -                      -                    2,152            491            -             -             -             118,583        2,030             -                   
2b.1.1.34 Station & Instrument Air                -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
2b.1.1.35 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -            29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
2b.1.1.36 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
2b.1.1.37 Unit Coolers                            -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
2b.1.1.38 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -            20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
2b.1.1 Totals 1,789          13,544        429                786                12,979            3,651          -            7,032                  40,209      37,119           -                      3,091                 77,571          10,728       -             -             -             3,840,299     205,829         -                   

2b.1.2 Scaffolding in support of decommissioning -              1,163          4                    2                    32                   5                 -            297                     1,503        1,503             -                      -                    173               15              -             -             -             8,731            7,960             -                   
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,807          240                1,236             373                 13,624        -            4,981                  24,476      24,476           -                      -                    2,230            83,429       -             -             -             3,633,417     50,950           -                   
2b.1.3.2 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3 Totals 1,215          2,835          243                1,253             373                 13,721        -            5,015                  24,655      24,655           -                      -                    2,230            84,358       -             -             -             3,677,313     51,251           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 3,004          17,542        675                2,041             13,384            17,377        526           12,423                66,973      63,882           -                      3,091                 79,974          95,101       -             -             -             7,526,343     265,040         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 108             -              74                  132                -                  298             -            156                     768           768                -                      -                    -                684            -             -             -             41,053          133                -                   
2b.3.2 Process decommissioning chemical flush waste 2                 -              90                  296                -                  677             -            224                     1,289        1,289             -                      -                    -                875            -             -             -             93,252          164                -                   
2b.3.3 Small tool allowance -              315             -                -                 -                  -              -            47                       362           362                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              10,782      1,617                  12,400      -                12,400                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,141        921                     7,063        7,063             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 110             315             164                428                -                  975             18,272      2,965                  23,230      9,482             13,748                -                    -                1,559         -             -             -             134,305        297                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 511             -              -                -                 -                  -              -            128                     639           639                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,435        344                     3,779        3,779             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,140          -                -                 -                  -              -            535                     2,675        2,675             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              70                  28                  -                  290             -            84                       472           472                -                      -                    -                3,521         -             -             -             70,425          115                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              638           64                       701           701                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              10,738      1,611                  12,348      12,348           -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              13,928      2,089                  16,017      16,017           -                      -                    -                -             -             -             -             -                -                 225,649           
2b.4 Subtotal Period 2b Period-Dependent Costs 511             4,914          70                  28                  -                  290             44,145      7,454                  57,412      54,612           2,800                  -                    -                3,521         -             -             -             70,425          115                468,137           

2b.0 TOTAL PERIOD 2b COST 3,626          23,946        920                2,533             13,990            18,642        67,516      23,920                155,093    135,455         16,548                3,091                 85,854          100,182     -             -             -             7,878,073     272,879         472,233           

PERIOD 2c - Spent fuel delay prior to SFP decon

Period 2c Direct Decommissioning Activities

Period 2c Collateral Costs
2c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              53,816      8,072                  61,889      -                61,889                -                    -                -             -             -             -             -                -                 -                   
2c.3.2 Retention and Severance -              -              -                -                 -                  -              3,512        527                     4,039        4,039             -                      -                    -                -             -             -             -             -                -                 -                   
2c.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,526        -                     1,526        -                1,526                  -                    -                -             -             -             -             -                -                 -                   
2c.3 Subtotal Period 2c Collateral Costs -              -              -                -                 -                  -              58,855      8,599                  67,455      4,039             63,415                -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              592           59                       651           651                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              3,512        351                     3,863        3,863             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              263             -                -                 -                  -              -            66                       328           328                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              9                    4                    -                  38               -            11                       61             61                  -                      -                    -                457            -             -             -             9,141            15                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              1,486        223                     1,709        1,709             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              687           69                       756           756                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,271        227                     2,498        -                2,498                  -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Fixed Overhead -              -              -                -                 -                  -              1,454        218                     1,672        1,672             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              516           77                       593           -                593                     -                    -                -             -             -             -             -                -                 -                   
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2c Period-Dependent Costs (continued)
2c.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              260           39                       298           298                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              68             10                       79             -                79                       -                    -                -             -             -             -             -                -                 -                   
2c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              76             11                       88             88                  -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.13 Security Staff Cost -              -              -                -                 -                  -              9,348        1,402                  10,751      10,751           -                      -                    -                -             -             -             -             -                -                 137,246           
2c.4.14 Utility Staff Cost -              -              -                -                 -                  -              1,195        179                     1,375        1,375             -                      -                    -                -             -             -             -             -                -                 19,062             
2c.4 Subtotal Period 2c Period-Dependent Costs -              263             9                    4                    -                  38               21,465      2,943                  24,721      21,552           3,170                  -                    -                457            -             -             -             9,141            15                  156,308           

2c.0 TOTAL PERIOD 2c COST -              263             9                    4                    -                  38               80,320      11,543                92,176      25,591           66,585                -                    -                457            -             -             -             9,141            15                  156,308           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              152             2                    5                    103                 8                 -            56                       325           325                -                      -                    615               23              -             -             -             26,449          2,077             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -            392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
2d.1.2.3 HVAC - Contaminated - Fuel Pool         -              160             4                    11                  234                 18               -            82                       508           508                -                      -                    1,398            53              -             -             -             60,110          2,157             -                   
2d.1.2.4 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -            34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
2d.1.2.5 Spent Fuel Pool Cooling                 303             357             34                  32                  135                 450             -            382                     1,693        1,693             -                      -                    806               1,325         -             -             -             117,816        7,613             -                   
2d.1.2.6 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -            7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
2d.1.2 Totals 303             1,721          52                  96                  1,554              476             -            954                     5,157        5,157             -                      -                    9,290            1,401         -             -             -             467,176        25,468           -                   

2d.1.4 Scaffolding in support of decommissioning -              233             1                    0                    6                     1                 -            59                       301           301                -                      -                    35                 3                -             -             -             1,746            1,592             -                   

2d.1 Subtotal Period 2d Activity Costs 650             1,989          139                138                1,561              1,180          -            1,386                  7,042        7,042             -                      -                    9,325            3,496         -             -             -             601,841        27,637           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 30               -              21                  38                  -                  86               -            44                       220           220                -                      -                    -                197            -             -             -             11,793          38                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              34                  110                -                  251             -            83                       478           478                -                      -                    -                324            -             -             -             34,576          61                  -                   
2d.3.3 Small tool allowance -              37               -                -                 -                  -              -            6                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 31               37               185                215                1,112              514             975           367                     3,437        2,462             975                     -                    6,000            1,050         -             -             -             349,977        246                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 59               -              -                -                 -                  -              -            15                       73             73                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              575             -                -                 -                  -              -            144                     719           719                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              16                  7                    -                  68               -            20                       111           111                -                      -                    -                830            -             -             -             16,609          27                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              439           44                       483           483                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 59               2,582          16                  7                    -                  68               25,896      4,220                  32,848      30,323           2,525                  -                    -                830            -             -             -             16,609          27                  281,377           

2d.0 TOTAL PERIOD 2d COST 740             4,608          340                360                2,673              1,763          27,908      6,284                  44,675      41,175           3,501                  -                    15,325          5,377         -             -             -             968,427        27,910           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              501             -                -                 -                  -              -            125                     626           626                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              422           42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              501             7                    3                    -                  28               17,620      2,646                  20,803      18,384           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              501             7                    3                    -                  28               23,183      3,845                  27,566      24,212           3,354                  -                    -                334            -             -             -             6,685            40,542           189,807           

PERIOD 2 TOTALS 5,134          58,338        20,860           7,153             22,473            41,926        290,708    85,924                532,517    429,593         97,348                5,576                 138,734        144,239     237            673            -             13,198,890   527,156         1,927,726        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -            697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
3b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
3b.1.1.3 Structures below 3' below grade         -              1,651          -                -                 -                  -              -            248                     1,899        -                -                      1,899                 -                -             -             -             -             -                8,411             -                   
3b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -            321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
3b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1 Totals -              8,803          -                -                 -                  -              -            1,320                  10,123      -                -                      10,123               -                -             -             -             -             -                76,939           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,251          -                -                 -                  -              200           1,418                  10,869      231                -                      10,639               -                -             -             -             -             -                77,859           1,560               

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5               337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
3b.2.2 Intake Structure cofferdam -              623             -                -                 -                  -              -            93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              10             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              3,011          -                -                 -                  -              -            452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
3b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
3b.2 Subtotal Period 3b Additional Costs -              5,899          80                  418                -                  2,390          15             1,611                  10,413      3,640             -                      6,773                 -                8,929         -             -             -             1,059,612     16,604           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              121             -                -                 -                  -              2,649        18                       2,787        -                2,649                  139                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,610      4,960                  39,714      1,114             13,158                25,442               -                -             -             -             -             -                -                 250,861           

3b.0 TOTAL PERIOD 3b COST -              22,414        80                  418                -                  2,390          30,474      8,008                  63,784      4,985             15,807                42,993               -                8,929         -             -             -             1,059,612     94,463           252,421           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              270,755    40,613                311,368    -                311,368              -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              94,360      -                     94,360      -                94,360                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              365,115    40,613                405,728    -                405,728              -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              18,290      1,829                  20,119      -                20,119                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              104,580    10,458                115,038    -                115,038              -                    -                -             -             -             -             -                -                 -                   
3c.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              9,306        931                     10,237      -                10,237                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              5,600        560                     6,160        -                6,160                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              12,308      1,846                  14,155      -                14,155                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              4,228        634                     4,862        -                4,862                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              4,723        708                     5,431        -                5,431                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              164,428    24,664                189,092    -                189,092              -                    -                -             -             -             -             -                -                 2,042,594        
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              11,579      1,737                  13,316      -                13,316                -                    -                -             -             -             -             -                -                 78,561             
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              71,292      10,694                81,986      -                81,986                -                    -                -             -             -             -             -                -                 1,040,937        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              406,334    54,061                460,395    -                460,395              -                    -                -             -             -             -             -                -                 3,162,093        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              771,448    94,674                866,123    -                866,123              -                    -                -             -             -             -             -                -                 3,162,093        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256           1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
3e.2 Subtotal Period 3e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
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Table E-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:32:07 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
3f.2 Subtotal Period 3f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 3 TOTALS -              23,601        1,525             435                -                  11,212        804,289    105,079              946,142    19,335           882,017              44,790               -                9,353         -             -             1,773         1,470,189     105,190         3,423,532        

TOTAL COST TO DECOMMISSION 8,929          87,919        22,838           8,068             22,651            58,542        1,213,346 211,907              1,634,199 596,408         985,833              51,958               144,866        167,553     826            673            1,773         15,279,140   677,859         6,351,987        

TOTAL COST TO DECOMMISSION WITH 14.9% CONTINGENCY: $1,634,199  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 36.5% OR: $596,408  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 60.33% OR: $985,833  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 3.18% OR: $51,958  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 169,051 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 32,925  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 677,859  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.10 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.12 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              270           41                       311           280                -                      31                      -                -             -             -             -             -                -                 2,104               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
1a.1.17.12 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
1a.1.17 Total -              -              -                -                 -                  -              2,079        312                     2,391        2,105             -                      286                    -                -             -             -             -             -                -                 16,175             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              10,195      1,529                  11,724      11,439           -                      286                    -                -             -             -             -             -                -                 33,420             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              578             -                -                 -                  -              -            144                     722           722                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              11                  5                    -                  47               -            13                       76             76                  -                      -                    -                565            -             -             -             11,299          18                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              638           64                       702           702                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1a Period-Dependent Costs (continued)
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              21,681      3,252                  24,933      24,933           -                      -                    -                -             -             -             -             -                -                 345,280           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,331          11                  5                    -                  47               41,706      6,122                  49,221      46,279           2,942                  -                    -                565            -             -             -             11,299          18                  468,000           

1a.0 TOTAL PERIOD 1a COST -              1,331          11                  5                    -                  47               71,324      10,377                83,095      77,089           5,720                  286                    -                565            -             -             -             11,299          18                  501,420           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
1b.1.1.10 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1b.1.1.12 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1 Total -              -              -                -                 -                  -              1,827        274                     2,101        1,706             -                      395                    -                -             -             -             -             -                -                 14,215             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              1,827        560                     2,959        2,564             -                      395                    -                -             -             -             -             -                1,067             14,215             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              399           60                       459           -                459                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              4,017        603                     4,620        4,620             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          6,303        2,555                  17,540      16,458           1,082                  -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,713        171                     1,884        1,884             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              449             -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,473            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              196           20                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1b Period-Dependent Costs (continued)
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              4,182        627                     4,810        4,810             -                      -                    -                -             -             -             -             -                -                 46,672             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              10,811      1,622                  12,432      12,432           -                      -                    -                -             -             -             -             -                -                 172,167           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               825             6                    3                    -                  27               25,571      3,830                  30,299      28,832           1,467                  -                    -                324            -             -             -             6,473            11                  280,031           

1b.0 TOTAL PERIOD 1b COST 3,795          4,586          440                475                178                 5,351          35,206      8,470                  58,501      55,557           2,549                  395                    6,132            13,319       588            -             -             597,225        33,460           297,808           

PERIOD 1 TOTALS 3,795          5,917          451                479                178                 5,398          106,531    18,847                141,595    132,646         8,269                  681                    6,132            13,884       588            -             -             608,524        33,478           799,228           

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
2a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
2a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
2a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
2a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
2a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
2a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
2a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
2a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
2a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
2a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
2a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
2a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
2a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
2a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
2a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
2a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
2a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
2a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
2a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
2a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
2a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
2a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
2a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
2a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
2a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
2a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
2a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
2a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
2a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
2a.1.5.29 Steam Generator Blowdown                -              416             21                  27                  319                 215             -            212                     1,210        1,210             -                      -                    1,906            631            -             -             -             118,130        5,778             -                   
2a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
2a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
2a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
2a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
2a.1.5 Totals -              3,817          43                  108                2,177              215             -            1,100                  7,461        4,528             -                      2,933                 13,010          631            -             -             -             569,060        54,280           -                   

2a.1.6 Scaffolding in support of decommissioning -              3,020          22                  10                  188                 30               -            794                     4,064        4,064             -                      -                    1,012            89              -             -             -             51,216          26,270           -                   

2a.1 Subtotal Period 2a Activity Costs 613             25,702        19,110           3,959             6,005              19,635        614           25,745                101,384    98,450           -                      2,933                 38,625          33,556       125            673            -             4,243,531     209,060         6,240               
Period 2a Additional Costs
2a.2.1 Retired RPV upper internals package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 49               -              33                  60                  -                  134             -            70                       347           347                -                      -                    -                308            -             -             -             18,487          60                  -                   
2a.3.3 Small tool allowance -              269             -                -                 -                  -              -            40                       309           278                -                      31                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              13,363      2,004                  15,368      -                15,368                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              8,215        1,232                  9,447        9,447             -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 49               269             33                  60                  -                  134             23,358      3,347                  27,250      10,072           17,147                31                      -                308            -             -             -             18,487          60                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,548        455                     5,002        5,002             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,103          -                -                 -                  -              -            526                     2,629        2,629             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              86                  35                  -                  358             -            103                     582           582                -                      -                    -                4,345         -             -             -             86,891          142                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              526           53                       578           578                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              10,900      1,635                  12,534      12,534           -                      -                    -                -             -             -             -             -                -                 160,018           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,056      4,058                  31,115      31,115           -                      -                    -                -             -             -             -             -                -                 419,049           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,668          86                  35                  -                  358             73,514      11,797                91,565      87,870           3,696                  -                    -                4,345         -             -             -             86,891          142                804,276           

2a.0 TOTAL PERIOD 2a COST 770             31,895        19,616           4,270             6,005              21,522        97,486      41,931                223,495    199,687         20,843                2,964                 38,625          38,584       237            673            -             4,399,073     212,595         810,649           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ADT & Misc Ventilation                  -              25               1                    1                    26                   3                 -            11                       66             66                  -                      -                    153               9                -             -             -             6,803            363                -                   
2b.1.1.2 Aux Bldg Normal Ventilation             -              69               2                    6                    116                 13               -            39                       246           246                -                      -                    692               39              -             -             -             30,595          1,013             -                   
2b.1.1.3 Aux Bldg Special Ventilation            -              14               0                    1                    12                   2                 -            6                         34             34                  -                      -                    70                 6                -             -             -             3,234            197                -                   
2b.1.1.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
2b.1.1.5 Boron Recycle                           0                 4                 0                    0                    0                     3                 -            2                         10             10                  -                      -                    3                   9                -             -             -             700               50                  -                   
2b.1.1.6 Chemical & Volume Control               749             942             62                  57                  394                 677             -            853                     3,736        3,736             -                      -                    2,356            1,977         -             -             -             223,753        23,197           -                   
2b.1.1.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
2b.1.1.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
2b.1.1.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
2b.1.1.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
2b.1.1.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
2b.1.1.13 Containment Ventilation                 -              235             23                  49                  790                 243             -            248                     1,587        1,587             -                      -                    4,721            722            -             -             -             237,643        3,375             -                   
2b.1.1.14 Control/Relay/Cmptr Rm Vent             -              31               1                    2                    44                   7                 -            17                       102           102                -                      -                    260               20              -             -             -             11,878          454                -                   
2b.1.1.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
2b.1.1.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
2b.1.1.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2b.1.1.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
2b.1.1.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2b.1.1.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
2b.1.1.22 Electrical - Contaminated               -              475             5                    16                  334                 25               -            178                     1,034        1,034             -                      -                    1,997            75              -             -             -             85,887          6,503             -                   
2b.1.1.23 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
2b.1.1.24 Filter Rm Ventilation                   -              5                 0                    0                    4                     0                 -            2                         11             11                  -                      -                    24                 1                -             -             -             1,017            69                  -                   
2b.1.1.25 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
2b.1.1.26 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
2b.1.1.27 Fuel Handling                           -              74               1                    2                    34                   17               -            28                       156           156                -                      -                    200               49              -             -             -             11,273          1,101             -                   
2b.1.1.28 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.29 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
2b.1.1.30 HVAC - Contaminated                     -              1,231          29                  87                  1,798              136             -            627                     3,908        3,908             -                      -                    10,745          405            -             -             -             462,103        16,579           -                   
2b.1.1.31 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
2b.1.1.32 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
2b.1.1.33 Hot Lab & Sample Rm Ventilation         -              20               0                    1                    18                   1                 -            8                         48             48                  -                      -                    107               4                -             -             -             4,622            285                -                   
2b.1.1.34 Incore Instrumentation                  0                 30               1                    2                    10                   20               -            14                       77             77                  -                      -                    60                 58              -             -             -             6,143            458                -                   
2b.1.1.35 Misc Drains & Vents                     -              234             12                  12                  77                   145             -            109                     590           590                -                      -                    458               426            -             -             -             46,079          3,180             -                   
2b.1.1.36 Misc Lab & Service Areas Vent           -              129             8                    8                    62                   84               -            65                       356           356                -                      -                    370               244            -             -             -             30,899          1,713             -                   
2b.1.1.37 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
2b.1.1.38 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
2b.1.1.39 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
2b.1.1.40 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
2b.1.1.41 Reactor Coolant                         163             236             20                  16                  38                   249             -            213                     937           937                -                      -                    229               730            -             -             -             56,440          5,517             -                   
2b.1.1.42 Reactor Hot Sampling                    140             126             11                  7                    9                     108             -            132                     533           533                -                      -                    54                 312            -             -             -             22,678          3,686             -                   
2b.1.1.43 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
2b.1.1.44 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
2b.1.1.45 Reactor Vessel                          9                 18               1                    0                    4                     5                 -            11                       47             47                  -                      -                    22                 14              -             -             -             1,816            385                -                   
2b.1.1.46 Residual Heat Removal                   348             393             84                  86                  477                 1,102          -            641                     3,132        3,132             -                      -                    2,853            3,244         -             -             -             324,232        7,112             -                   
2b.1.1.47 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2b.1.1.48 Safety Injection                        -              874             42                  72                  1,117              395             -            500                     3,000        3,000             -                      -                    6,676            1,161         -             -             -             345,708        12,284           -                   
2b.1.1.49 Sampling                                -              52               3                    2                    6                     32               -            23                       119           119                -                      -                    37                 93              -             -             -             7,628            714                -                   
2b.1.1.50 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.51 Shield Bldg Ventilation                 -              120             13                  25                  339                 163             -            127                     787           787                -                      -                    2,028            484            -             -             -             113,139        1,743             -                   
2b.1.1.52 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
2b.1.1.53 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
2b.1.1.54 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
2b.1.1.55 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
2b.1.1.56 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
2b.1.1.57 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
2b.1.1.58 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
2b.1.1.59 Waste Gas Disposal                      553             479             43                  45                  410                 464             -            585                     2,581        2,581             -                      -                    2,453            1,358         -             -             -             187,339        14,308           -                   
2b.1.1.60 Waste Liquid Disposal                   1,436          1,800          116                100                612                 1,234          -            1,595                  6,893        6,893             -                      -                    3,655            3,594         -             -             -             381,754        44,485           -                   
2b.1.1.61 Waste Solid Disposal                    115             145             12                  11                  65                   134             -            140                     622           622                -                      -                    389               393            -             -             -             41,177          3,481             -                   
2b.1.1 Totals 3,515          16,542        596                980                15,220            5,264          -            9,399                  51,516      48,072           -                      3,444                 90,963          15,429       -             -             -             4,689,210     270,390         -                   

2b.1.2 Scaffolding in support of decommissioning -              3,775          27                  13                  235                 37               -            993                     5,081        5,081             -                      -                    1,265            112            -             -             -             64,020          32,837           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,808          240                1,236             373                 13,625        -            4,981                  24,479      24,479           -                      -                    2,230            83,434       -             -             -             3,633,771     50,962           -                   
2b.1.3.2 Auxiliary                               1,292          422             23                  117                177                 648             -            960                     3,639        3,639             -                      -                    1,060            6,118         -             -             -             332,495        23,821           -                   
2b.1.3.3 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3.4 Drum Transfer & Truck Loading Enclosure 18               9                 1                    3                    3                     14               -            16                       63             63                  -                      -                    19                 135            -             -             -             7,118            369                -                   
2b.1.3.5 LLRW Storage Enclosure                  123             54               3                    17                  6                     96               -            103                     403           403                -                      -                    38                 920            -             -             -             44,971          2,426             -                   
2b.1.3.6 Radwaste                                55               24               1                    8                    7                     43               -            47                       185           185                -                      -                    42                 412            -             -             -             21,136          1,083             -                   
2b.1.3.7 Resin Disposal                          16               12               1                    3                    14                   14               -            17                       76             76                  -                      -                    83                 124            -             -             -             9,271            383                -                   
2b.1.3 Totals 2,720          3,357          271                1,400             581                 14,537        -            6,158                  29,024      29,024           -                      -                    3,471            92,071       -             -             -             4,092,658     79,343           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 6,235          23,674        895                2,393             16,035            19,839        225           16,584                85,879      82,435           -                      3,444                 95,700          107,611     -             -             -             8,845,887     382,570         1,751               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 166             -              113                203                -                  456             -            239                     1,176        1,176             -                      -                    -                1,047         -             -             -             62,844          204                -                   
2b.3.2 Process decommissioning chemical flush waste 3                 -              119                390                -                  893             -            295                     1,699        1,699             -                      -                    -                1,154         -             -             -             122,948        216                -                   
2b.3.3 Small tool allowance -              446             -                -                 -                  -              -            67                       513           513                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              51,308      7,696                  59,005      -                59,005                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              2,839        426                     3,265        3,265             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3.7 On-site survey and release of 0.437 tons clean metallic waste -              -              -                -                 -                  -              1               0                         1               1                    -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 169             446             232                592                -                  1,349          55,497      8,723                  67,007      6,654             60,353                -                    -                2,201         -             -             -             185,792        420                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,219          -              -                -                 -                  -              -            305                     1,524        1,524             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,075        308                     3,383        3,383             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,866          -                -                 -                  -              -            716                     3,582        3,582             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              103                42                  -                  429             -            124                     698           698                -                      -                    -                5,209         -             -             -             104,172        170                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              398           40                       438           438                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,117      2,268                  17,385      17,385           -                      -                    -                -             -             -             -             -                -                 163,904           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,642      2,946                  22,588      22,588           -                      -                    -                -             -             -             -             -                -                 304,233           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,219          5,640          103                42                  -                  429             53,639      9,307                  70,380      67,579           2,800                  -                    -                5,209         -             -             -             104,172        170                589,381           

2b.0 TOTAL PERIOD 2b COST 7,623          30,935        1,242             3,063             16,641            21,617        113,934    35,690                230,744    164,147         63,153                3,444                 101,580        115,021     -             -             -             9,282,851     390,587         591,132           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              203             2                    7                    145                 11               -            77                       445           445                -                      -                    864               33              -             -             -             37,167          2,783             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
2d.1.2.3 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
2d.1.2.4 HVAC - Contaminated - Fuel Pool         -              553             13                  39                  808                 61               -            282                     1,756        1,756             -                      -                    4,828            182            -             -             -             207,612        7,448             -                   
2d.1.2.5 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
2d.1.2.6 Spent Fuel Pool Cooling                 32               36               3                    2                    6                     37               -            36                       152           152                -                      -                    39                 107            -             -             -             8,481            882                -                   
2d.1.2.7 Spent Fuel Pool Normal Ventilation      -              27               1                    2                    44                   4                 -            15                       93             93                  -                      -                    265               12              -             -             -             11,505          394                -                   
2d.1.2 Totals 32               2,130          36                  112                2,405              113             -            958                     5,786        5,786             -                      -                    14,376          333            -             -             -             605,100        28,530           -                   

Decontamination of Site Buildings
2d.1.3.1 Fuel Handling of Aux Building          1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   
2d.1.3 Totals 1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   

2d.1.4 Scaffolding in support of decommissioning -              755             5                    3                    47                   7                 -            199                     1,016        1,016             -                      -                    253               22              -             -             -             12,804          6,567             -                   

2d.1 Subtotal Period 2d Activity Costs 1,408          4,058          141                202                2,857              1,018          -            2,445                  12,128      12,128           -                      -                    17,046          4,099         -             -             -             928,579        66,078           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 45               -              31                  56                  -                  126             -            65                       323           323                -                      -                    -                288            -             -             -             17,293          56                  -                   
2d.3.2 Process decommissioning chemical flush waste 0                 -              1                    5                    -                  10               -            3                         20             20                  -                      -                    -                13              -             -             -             1,422            2                    -                   
2d.3.3 Small tool allowance -              83               -                -                 -                  -              -            12                       95             95                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 45               83               162                128                1,112              314             975           316                     3,135        2,160             975                     -                    6,000            831            -             -             -             322,324        206                -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 236             -              -                -                 -                  -              -            59                       295           295                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              794             -                -                 -                  -              -            198                     992           992                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  16                  -                  165             -            48                       268           268                -                      -                    -                2,002         -             -             -             40,031          65                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              277           28                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 236             2,801          40                  16                  -                  165             25,734      4,330                  33,321      30,796           2,525                  -                    -                2,002         -             -             -             40,031          65                  281,377           

2d.0 TOTAL PERIOD 2d COST 1,689          6,941          343                346                3,969              1,496          27,746      7,403                  49,932      46,432           3,501                  -                    23,046          6,931         -             -             -             1,290,933     66,348           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              710             7                    3                    -                  28               17,461      2,682                  20,890      18,470           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              710             7                    3                    -                  28               26,867      5,034                  32,648      29,294           3,354                  -                    -                334            -             -             -             6,685            100,906         189,807           

PERIOD 2 TOTALS 10,081        70,482        21,208           7,682             26,615            44,663        266,032    90,058                536,819    439,560         90,851                6,408                 163,252        160,871     237            673            -             14,979,540   770,436         1,879,206        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
3b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
3b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
3b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
3b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Demolition of Remaining Site Buildings (continued)
3b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
3b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
3b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
3b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
3b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
3b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
3b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
3b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
3b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
3b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
3b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
3b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
3b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
3b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
3b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
3b.1.2 Remove Rubble -              1,330          -                -                 -                  -              -            200                     1,530        -                -                      1,530                 -                -             -             -             -             -                6,495             -                   
3b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
3b.1 Subtotal Period 3b Activity Costs -              17,279        -                -                 -                  -              86             2,605                  19,969      99                  -                      19,871               -                -             -             -             -             -                135,138         667                  

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
3b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
3b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
3b.2 Subtotal Period 3b Additional Costs -              14,634        80                  418                -                  2,390          2,160        3,244                  22,926      3,640             -                      19,286               -                8,929         -             -             -             1,059,612     31,397           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              212             -                -                 -                  -              -            32                       244           -                -                      244                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              212             -                -                 -                  -              2,649        32                       2,893        -                2,649                  244                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,610      4,960                  39,714      1,114             13,158                25,442               -                -             -             -             -             -                -                 250,861           

3b.0 TOTAL PERIOD 3b COST -              39,269        80                  418                -                  2,390          32,505      10,840                85,502      4,853             15,807                64,843               -                8,929         -             -             -             1,059,612     166,534         251,528           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              270,755    40,613                311,368    -                311,368              -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              94,360      -                     94,360      -                94,360                -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              365,115    40,613                405,728    -                405,728              -                    -                -             -             -             -             -                -                 -                   
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              18,290      1,829                  20,119      -                20,119                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              104,580    10,458                115,038    -                115,038              -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              9,306        931                     10,237      -                10,237                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              5,600        560                     6,160        -                6,160                  -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              12,308      1,846                  14,155      -                14,155                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              4,228        634                     4,862        -                4,862                  -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              4,723        708                     5,431        -                5,431                  -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              164,428    24,664                189,092    -                189,092              -                    -                -             -             -             -             -                -                 2,042,594        
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              11,579      1,737                  13,316      -                13,316                -                    -                -             -             -             -             -                -                 78,561             
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              71,292      10,694                81,986      -                81,986                -                    -                -             -             -             -             -                -                 1,040,937        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              406,334    54,061                460,395    -                460,395              -                    -                -             -             -             -             -                -                 3,162,093        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              771,448    94,674                866,123    -                866,123              -                    -                -             -             -             -             -                -                 3,162,093        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256           1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
3e.2 Subtotal Period 3e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               
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Table E-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 20:37:52 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
3f.2 Subtotal Period 3f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 3 TOTALS -              40,456        1,525             435                -                  11,212        806,320    107,912              967,861    19,203           882,017              66,641               -                9,353         -             -             1,773         1,470,189     177,262         3,422,639        

TOTAL COST TO DECOMMISSION 13,876        116,855      23,184           8,596             26,793            61,273        1,178,883 216,817              1,646,275 591,409         981,137              73,730               169,384        184,108     826            673            1,773         17,058,250   981,176         6,101,073        

TOTAL COST TO DECOMMISSION WITH 15.17% CONTINGENCY: $1,646,275  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 35.92% OR: $591,409  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 59.6% OR: $981,137  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 4.48% OR: $73,730  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 185,606 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,328  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 981,176  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.10 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.12 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              632           95                       727           654                -                      73                      -                -             -             -             -             -                -                 4,920               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
1a.1.17.12 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
1a.1.17 Total -              -              -                -                 -                  -              4,861        729                     5,591        4,923             -                      668                    -                -             -             -             -             -                -                 37,827             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              15,945      2,392                  18,336      17,669           -                      668                    -                -             -             -             -             -                -                 78,157             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -            14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              1,137        114                     1,251        1,251             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931      4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,456      6,970                  55,860      52,918           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               77,325      11,263                90,022      85,163           4,191                  668                    -                610            -             -             -             12,190          20                  623,117           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              321           48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
1b.1.1.10 Missile shields -              -              -                -                 -                  -              58             9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1b.1.1.12 Steam generators -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
1b.1.1 Total -              -              -                -                 -                  -              4,272        641                     4,913        3,989             -                      924                    -                -             -             -             -             -                -                 33,243             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              4,272        927                     5,772        4,848             -                      924                    -                -             -             -             -             -                1,067             33,243             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              3,520        1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          3,520        2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163           25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              1,032        155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          3,082        2,072                  13,836      13,025           811                     -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,806        181                     1,987        1,987             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              475             -                -                 -                  -              -            119                     594           594                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              7                    3                    -                  29               -            8                         48             48                  -                      -                    -                356            -             -             -             7,122            12                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              323           32                       355           355                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,846        877                     6,723        6,723             -                      -                    -                -             -             -             -             -                -                 63,266             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              13,505      2,026                  15,531      15,531           -                      -                    -                -             -             -             -             -                -                 211,579           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               851             7                    3                    -                  29               30,149      4,513                  35,590      34,123           1,467                  -                    -                356            -             -             -             7,122            12                  336,037           

1b.0 TOTAL PERIOD 1b COST 3,795          4,613          440                475                178                 5,354          41,023      9,641                  65,519      62,317           2,278                  924                    6,132            13,351       588            -             -             597,873        45,493           377,612           
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1 TOTALS 3,795          5,980          452                480                178                 5,404          118,348    20,903                155,540    147,480         6,468                  1,592                 6,132            13,961       588            -             -             610,063        45,513           1,000,729        

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4 Totals -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
2a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -            5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
2a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
2a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -            17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
2a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -            14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
2a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -            16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
2a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
2a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -            0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
2a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
2a.1.5.9 Condensate                              -              474             -                -                 -                  -              -            71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
2a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -            35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
2a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -            101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
2a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
2a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -            23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
2a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -            133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
2a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
2a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -            60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
2a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -            4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
2a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -            17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
2a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -            225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
2a.1.5.21 Steam Generator Blowdown                -              478             22                  29                  340                 234             -            235                     1,337        1,337             -                      -                    2,031            686            -             -             -             126,640        6,667             -                   
2a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -            58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
2a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -            11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
2a.1.5 Totals -              3,445          44                  108                2,144              234             -            1,048                  7,023        4,565             -                      2,458                 12,815          686            -             -             -             564,572        48,794           -                   

2a.1.6 Scaffolding in support of decommissioning -              930             3                    1                    26                   4                 -            238                     1,202        1,202             -                      -                    138               12              -             -             -             6,985            6,368             -                   

2a.1 Subtotal Period 2a Activity Costs 613             23,011        19,092           3,950             5,810              19,628        614           25,102                97,819      95,362           -                      2,458                 37,556          33,533       125            673            -             4,194,811     182,298         6,240               

Period 2a Additional Costs
2a.2.1 Retired RPV Upper Internals Package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 48               -              32                  58                  -                  130             -            68                       337           337                -                      -                    -                299            -             -             -             17,968          58                  -                   
2a.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Small tool allowance -              239             -                -                 -                  -              -            36                       274           247                -                      27                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,639        246                     1,885        -                1,885                  -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              12,780      1,917                  14,697      14,697           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 48               239             32                  58                  -                  130             16,198      2,267                  18,972      15,281           3,664                  27                      -                299            -             -             -             17,968          58                  -                   
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              5,009        501                     5,510        5,510             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              1,950          -                -                 -                  -              -            487                     2,437        2,437             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              73                  30                  -                  303             -            88                       493           493                -                      -                    -                3,681         -             -             -             73,619          120                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              842           84                       926           926                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              11,727      1,759                  13,486      13,486           -                      -                    -                -             -             -             -             -                -                 172,726           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              26,905      4,036                  30,941      30,941           -                      -                    -                -             -             -             -             -                -                 417,453           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,515          73                  30                  -                  303             74,968      11,922                92,918      89,223           3,696                  -                    -                3,681         -             -             -             73,619          120                815,389           

2a.0 TOTAL PERIOD 2a COST 768             29,021        19,584           4,254             5,810              21,456        91,780      40,333                213,006    203,161         7,360                  2,485                 37,556          37,889       237            673            -             4,336,562     185,810         821,762           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -            1                         3               3                    -                      -                    3                   -             -             -             -             140               29                  -                   
2b.1.1.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
2b.1.1.4 Chemical & Volume Control               1,120          1,389          89                  90                  753                 973             -            1,286                  5,700        5,700             -                      -                    4,498            2,846         -             -             -             366,565        34,533           -                   
2b.1.1.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -            543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
2b.1.1.6 Containment Cooling                     -              74               -                -                 -                  -              -            11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
2b.1.1.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -            166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
2b.1.1.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -            10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
2b.1.1.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -            46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
2b.1.1.10 Containment Ventilation                 -              255             24                  51                  828                 248             -            260                     1,667        1,667             -                      -                    4,951            737            -             -             -             247,952        3,668             -                   
2b.1.1.11 Cooling Water                           -              163             -                -                 -                  -              -            24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
2b.1.1.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -            368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
2b.1.1.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
2b.1.1.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -            5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
2b.1.1.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
2b.1.1.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -            286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
2b.1.1.17 Electrical - Contaminated               -              611             7                    20                  423                 32               -            228                     1,321        1,321             -                      -                    2,527            95              -             -             -             108,690        8,377             -                   
2b.1.1.18 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -            1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
2b.1.1.19 Fuel Handling                           -              121             6                    11                  152                 73               -            74                       436           436                -                      -                    908               218            -             -             -             50,723          1,784             -                   
2b.1.1.20 Fuel Oil                                -              121             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
2b.1.1.21 HVAC - Clean                            -              120             -                -                 -                  -              -            18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
2b.1.1.22 HVAC - Contaminated                     -              374             9                    26                  546                 41               -            190                     1,186        1,186             -                      -                    3,261            123            -             -             -             140,257        5,032             -                   
2b.1.1.23 Incore Instrumentation                  0                 28               1                    2                    10                   19               -            14                       74             74                  -                      -                    60                 57              -             -             -             6,058            425                -                   
2b.1.1.24 Misc Drains & Vents                     -              233             15                  13                  65                   176             -            115                     618           618                -                      -                    390               514            -             -             -             49,062          3,091             -                   
2b.1.1.25 Reactor Coolant                         153             311             21                  18                  58                   265             -            234                     1,060        1,060             -                      -                    344               777            -             -             -             64,085          6,470             -                   
2b.1.1.26 Reactor Hot Sampling                    149             136             12                  7                    11                   118             -            142                     576           576                -                      -                    66                 342            -             -             -             25,063          3,946             -                   
2b.1.1.27 Reactor Makeup                          -              73               -                -                 -                  -              -            11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
2b.1.1.28 Reactor Vessel                          9                 21               1                    0                    4                     5                 -            12                       52             52                  -                      -                    26                 14              -             -             -             2,000            425                -                   
2b.1.1.29 Residual Heat Removal                   357             419             85                  86                  484                 1,105          -            654                     3,190        3,190             -                      -                    2,895            3,252         -             -             -             326,425        7,621             -                   
2b.1.1.30 Safeguards Chilled Water                -              18               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
2b.1.1.31 Safety Injection                        -              893             42                  73                  1,136              393             -            507                     3,044        3,044             -                      -                    6,788            1,156         -             -             -             349,908        12,561           -                   
2b.1.1.32 Sampling                                -              60               4                    3                    10                   37               -            26                       140           140                -                      -                    59                 107            -             -             -             9,420            811                -                   
2b.1.1.33 Shield Bldg Ventilation                 -              140             14                  26                  360                 165             -            135                     839           839                -                      -                    2,152            491            -             -             -             118,583        2,030             -                   
2b.1.1.34 Station & Instrument Air                -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
2b.1.1.35 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -            29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
2b.1.1.36 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
2b.1.1.37 Unit Coolers                            -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
2b.1.1.38 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -            20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
2b.1.1 Totals 1,789          13,544        429                786                12,979            3,651          -            7,032                  40,209      37,119           -                      3,091                 77,571          10,728       -             -             -             3,840,299     205,829         -                   

2b.1.2 Scaffolding in support of decommissioning -              1,163          4                    2                    32                   5                 -            297                     1,503        1,503             -                      -                    173               15              -             -             -             8,731            7,960             -                   
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,807          240                1,236             373                 13,624        -            4,981                  24,476      24,476           -                      -                    2,230            83,429       -             -             -             3,633,417     50,950           -                   
2b.1.3.2 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3 Totals 1,215          2,835          243                1,253             373                 13,721        -            5,015                  24,655      24,655           -                      -                    2,230            84,358       -             -             -             3,677,313     51,251           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 3,004          17,542        675                2,041             13,384            17,377        526           12,423                66,973      63,882           -                      3,091                 79,974          95,101       -             -             -             7,526,343     265,040         4,096               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 108             -              74                  132                -                  298             -            156                     768           768                -                      -                    -                684            -             -             -             41,053          133                -                   
2b.3.2 Process decommissioning chemical flush waste 2                 -              90                  296                -                  677             -            224                     1,289        1,289             -                      -                    -                875            -             -             -             93,252          164                -                   
2b.3.3 Small tool allowance -              315             -                -                 -                  -              -            47                       362           362                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              10,782      1,617                  12,400      -                12,400                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              6,141        921                     7,063        7,063             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 110             315             164                428                -                  975             18,272      2,965                  23,230      9,482             13,748                -                    -                1,559         -             -             -             134,305        297                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 511             -              -                -                 -                  -              -            128                     639           639                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,435        344                     3,779        3,779             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,140          -                -                 -                  -              -            535                     2,675        2,675             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              70                  28                  -                  290             -            84                       472           472                -                      -                    -                3,521         -             -             -             70,425          115                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              638           64                       701           701                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              10,738      1,611                  12,348      12,348           -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              13,928      2,089                  16,017      16,017           -                      -                    -                -             -             -             -             -                -                 225,649           
2b.4 Subtotal Period 2b Period-Dependent Costs 511             4,914          70                  28                  -                  290             44,145      7,454                  57,412      54,612           2,800                  -                    -                3,521         -             -             -             70,425          115                468,137           

2b.0 TOTAL PERIOD 2b COST 3,626          23,946        920                2,533             13,990            18,642        67,516      23,920                155,093    135,455         16,548                3,091                 85,854          100,182     -             -             -             7,878,073     272,879         472,233           

PERIOD 2c - Spent fuel delay prior to SFP decon

Period 2c Direct Decommissioning Activities

Period 2c Collateral Costs
2c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              53,816      8,072                  61,889      -                61,889                -                    -                -             -             -             -             -                -                 -                   
2c.3.2 Retention and Severance -              -              -                -                 -                  -              3,512        527                     4,039        4,039             -                      -                    -                -             -             -             -             -                -                 -                   
2c.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,526        -                     1,526        -                1,526                  -                    -                -             -             -             -             -                -                 -                   
2c.3 Subtotal Period 2c Collateral Costs -              -              -                -                 -                  -              58,855      8,599                  67,455      4,039             63,415                -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              592           59                       651           651                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              3,512        351                     3,863        3,863             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              263             -                -                 -                  -              -            66                       328           328                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              9                    4                    -                  38               -            11                       61             61                  -                      -                    -                457            -             -             -             9,141            15                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              1,486        223                     1,709        1,709             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              687           69                       756           756                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,271        227                     2,498        -                2,498                  -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Fixed Overhead -              -              -                -                 -                  -              1,454        218                     1,672        1,672             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              516           77                       593           -                593                     -                    -                -             -             -             -             -                -                 -                   
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2c Period-Dependent Costs (continued)
2c.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              260           39                       298           298                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              68             10                       79             -                79                       -                    -                -             -             -             -             -                -                 -                   
2c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              76             11                       88             88                  -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.13 Security Staff Cost -              -              -                -                 -                  -              9,348        1,402                  10,751      10,751           -                      -                    -                -             -             -             -             -                -                 137,246           
2c.4.14 Utility Staff Cost -              -              -                -                 -                  -              1,195        179                     1,375        1,375             -                      -                    -                -             -             -             -             -                -                 19,062             
2c.4 Subtotal Period 2c Period-Dependent Costs -              263             9                    4                    -                  38               21,465      2,943                  24,721      21,552           3,170                  -                    -                457            -             -             -             9,141            15                  156,308           

2c.0 TOTAL PERIOD 2c COST -              263             9                    4                    -                  38               80,320      11,543                92,176      25,591           66,585                -                    -                457            -             -             -             9,141            15                  156,308           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              152             2                    5                    103                 8                 -            56                       325           325                -                      -                    615               23              -             -             -             26,449          2,077             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -            392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
2d.1.2.3 HVAC - Contaminated - Fuel Pool         -              160             4                    11                  234                 18               -            82                       508           508                -                      -                    1,398            53              -             -             -             60,110          2,157             -                   
2d.1.2.4 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -            34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
2d.1.2.5 Spent Fuel Pool Cooling                 303             357             34                  32                  135                 450             -            382                     1,693        1,693             -                      -                    806               1,325         -             -             -             117,816        7,613             -                   
2d.1.2.6 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -            7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
2d.1.2 Totals 303             1,721          52                  96                  1,554              476             -            954                     5,157        5,157             -                      -                    9,290            1,401         -             -             -             467,176        25,468           -                   

2d.1.4 Scaffolding in support of decommissioning -              233             1                    0                    6                     1                 -            59                       301           301                -                      -                    35                 3                -             -             -             1,746            1,592             -                   

2d.1 Subtotal Period 2d Activity Costs 650             1,989          139                138                1,561              1,180          -            1,386                  7,042        7,042             -                      -                    9,325            3,496         -             -             -             601,841        27,637           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 30               -              21                  38                  -                  86               -            44                       220           220                -                      -                    -                197            -             -             -             11,793          38                  -                   
2d.3.2 Process decommissioning chemical flush waste 1                 -              34                  110                -                  251             -            83                       478           478                -                      -                    -                324            -             -             -             34,576          61                  -                   
2d.3.3 Small tool allowance -              37               -                -                 -                  -              -            6                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 31               37               185                215                1,112              514             975           367                     3,437        2,462             975                     -                    6,000            1,050         -             -             -             349,977        246                -                   

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 59               -              -                -                 -                  -              -            15                       73             73                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              575             -                -                 -                  -              -            144                     719           719                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              16                  7                    -                  68               -            20                       111           111                -                      -                    -                830            -             -             -             16,609          27                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              439           44                       483           483                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 59               2,582          16                  7                    -                  68               25,896      4,220                  32,848      30,323           2,525                  -                    -                830            -             -             -             16,609          27                  281,377           

2d.0 TOTAL PERIOD 2d COST 740             4,608          340                360                2,673              1,763          27,908      6,284                  44,675      41,175           3,501                  -                    15,325          5,377         -             -             -             968,427        27,910           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 267 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix F, Page 8 of 20

Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              501             -                -                 -                  -              -            125                     626           626                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              422           42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              501             7                    3                    -                  28               17,620      2,646                  20,803      18,384           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              501             7                    3                    -                  28               23,183      3,845                  27,566      24,212           3,354                  -                    -                334            -             -             -             6,685            40,542           189,807           

PERIOD 2 TOTALS 5,134          58,338        20,860           7,153             22,473            41,926        290,708    85,924                532,517    429,593         97,348                5,576                 138,734        144,239     237            673            -             13,198,890   527,156         1,927,726        

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -            697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
3b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
3b.1.1.3 Structures below 3' below grade         -              1,651          -                -                 -                  -              -            248                     1,899        -                -                      1,899                 -                -             -             -             -             -                8,411             -                   
3b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -            321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
3b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1 Totals -              8,803          -                -                 -                  -              -            1,320                  10,123      -                -                      10,123               -                -             -             -             -             -                76,939           -                   

Site Closeout Activities
3b.1.2 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
3b.1 Subtotal Period 3b Activity Costs -              9,251          -                -                 -                  -              200           1,418                  10,869      231                -                      10,639               -                -             -             -             -             -                77,859           1,560               

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5               337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
3b.2.2 Intake Structure cofferdam -              623             -                -                 -                  -              -            93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              10             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              3,011          -                -                 -                  -              -            452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
3b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
3b.2 Subtotal Period 3b Additional Costs -              5,899          80                  418                -                  2,390          15             1,611                  10,413      3,640             -                      6,773                 -                8,929         -             -             -             1,059,612     16,604           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              121             -                -                 -                  -              -            18                       139           -                -                      139                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              121             -                -                 -                  -              2,649        18                       2,787        -                2,649                  139                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,610      4,960                  39,714      1,114             13,158                25,442               -                -             -             -             -             -                -                 250,861           

3b.0 TOTAL PERIOD 3b COST -              22,414        80                  418                -                  2,390          30,474      8,008                  63,784      4,985             15,807                42,993               -                8,929         -             -             -             1,059,612     94,463           252,421           

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              625,425    93,814                719,239    -                719,239              -                    -                -             -             -             -             -                -                 -                   
3c.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              219,357    -                     219,357    -                219,357              -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              844,782    93,814                938,596    -                938,596              -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              42,518      4,252                  46,770      -                46,770                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              242,919    24,292                267,210    -                267,210              -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              19,571      1,957                  21,528      -                21,528                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              13,018      1,302                  14,320      -                14,320                -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              28,613      4,292                  32,905      -                32,905                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              9,828        1,474                  11,302      -                11,302                -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              10,979      1,647                  12,626      -                12,626                -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              382,242    57,336                439,578    -                439,578              -                    -                -             -             -             -             -                -                 4,748,373        
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              26,917      4,038                  30,955      -                30,955                -                    -                -             -             -             -             -                -                 182,630           
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              165,731    24,860                190,591    -                190,591              -                    -                -             -             -             -             -                -                 2,419,844        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              942,335    125,449              1,067,784 -                1,067,784           -                    -                -             -             -             -             -                -                 7,350,846        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              1,787,117 219,263              2,006,380 -                2,006,380           -                    -                -             -             -             -             -                -                 7,350,846        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256           1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
3e.2 Subtotal Period 3e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
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Table F-1
Prairie Island DECON Unit 1

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:08 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

3e.0 TOTAL PERIOD 3e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
3f.2 Subtotal Period 3f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 3 TOTALS -              23,601        1,525             435                -                  11,212        1,819,958 229,668              2,086,399 19,335           2,022,273           44,790               -                9,353         -             -             1,773         1,470,189     105,190         7,612,285        

TOTAL COST TO DECOMMISSION 8,929          87,919        22,838           8,068             22,651            58,542        2,229,014 336,495              2,774,456 596,408         2,126,090           51,958               144,866        167,553     826            673            1,773         15,279,140   677,859         10,540,740      

TOTAL COST TO DECOMMISSION WITH 13.8% CONTINGENCY: $2,774,456  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 21.5% OR: $596,408  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 76.63% OR: $2,126,090  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 1.87% OR: $51,958  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 169,051 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 32,925  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 677,859  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities
1a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.2 Notification of Cessation of Operations  a 
1a.1.3 Remove fuel & source material n/a
1a.1.4 Notification of Permanent Defueling  a 
1a.1.5 Deactivate plant systems & process waste  a 
1a.1.6 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.7 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.8 Perform detailed rad survey  a 
1a.1.9 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.10 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.12 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.13 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.14 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.16 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.17.1 Plant & temporary facilities -              -              -                -                 -                  -              270           41                       311           280                -                      31                      -                -             -             -             -             -                -                 2,104               
1a.1.17.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
1a.1.17.3 NSSS Decontamination Flush -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.4 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
1a.1.17.5 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
1a.1.17.6 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
1a.1.17.7 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.17.8 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
1a.1.17.9 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.10 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
1a.1.17.11 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
1a.1.17.12 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1a.1.17.13 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
1a.1.17 Total -              -              -                -                 -                  -              2,079        312                     2,391        2,105             -                      286                    -                -             -             -             -             -                -                 16,175             

Planning & Site Preparations
1a.1.18 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
1a.1.19 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.20 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
1a.1.21 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.22 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              10,195      1,529                  11,724      11,439           -                      286                    -                -             -             -             -             -                -                 33,420             

Period 1a Additional Costs
1a.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1a.2 Subtotal Period 1a Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              578             -                -                 -                  -              -            144                     722           722                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              11                  5                    -                  47               -            13                       76             76                  -                      -                    -                565            -             -             -             11,299          18                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              638           64                       702           702                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1a Period-Dependent Costs (continued)
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              21,681      3,252                  24,933      24,933           -                      -                    -                -             -             -             -             -                -                 345,280           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,331          11                  5                    -                  47               41,706      6,122                  49,221      46,279           2,942                  -                    -                565            -             -             -             11,299          18                  468,000           

1a.0 TOTAL PERIOD 1a COST -              1,331          11                  5                    -                  47               71,324      10,377                83,095      77,089           5,720                  286                    -                565            -             -             -             11,299          18                  501,420           

PERIOD 1b - Decommissioning Preparations

Period 1b Direct Decommissioning Activities

Detailed Work Procedures
1b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
1b.1.1.2 NSSS Decontamination Flush -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.3 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
1b.1.1.4 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
1b.1.1.5 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.6 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.7 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1b.1.1.8 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
1b.1.1.9 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
1b.1.1.10 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
1b.1.1.11 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1b.1.1.12 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
1b.1.1.13 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
1b.1.1.14 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.15 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
1b.1.1.16 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1.17 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
1b.1.1 Total -              -              -                -                 -                  -              1,827        274                     2,101        1,706             -                      395                    -                -             -             -             -             -                -                 14,215             

1b.1.2 Decon primary loop 572             -              -                -                 -                  -              -            286                     859           859                -                      -                    -                -             -             -             -             -                1,067             -                   
1b.1 Subtotal Period 1b Activity Costs 572             -              -                -                 -                  -              1,827        560                     2,959        2,564             -                      395                    -                -             -             -             -             -                1,067             14,215             

Period 1b Additional Costs
1b.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
1b.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
1b.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
1b.2 Subtotal Period 1b Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.3 Process decommissioning water waste 25               -              16                  29                  -                  66               -            35                       172           172                -                      -                    -                152            -             -             -             9,127            30                  -                   
1b.3.4 Process decommissioning chemical flush waste 2                 -              61                  199                -                  3,889          -            1,009                  5,159        5,159             -                      -                    -                -             588            -             -             62,689          110                -                   
1b.3.5 Small tool allowance -              36               -                -                 -                  -              -            5                         42             42                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Decon rig 2,104          -              -                -                 -                  -              -            316                     2,419        2,419             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.8 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              399           60                       459           -                459                     -                    -                -             -             -             -             -                -                 -                   
1b.3.9 Retention and Severance -              -              -                -                 -                  -              4,017        603                     4,620        4,620             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.10 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 3,185          1,236          77                  228                -                  3,955          6,303        2,555                  17,540      16,458           1,082                  -                    -                152            588            -             -             71,815          140                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              828           83                       910           910                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              1,713        171                     1,884        1,884             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              449             -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,473            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              1,617        243                     1,859        1,859             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              196           20                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              1,084        108                     1,193        -                1,193                  -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              211           32                       242           -                242                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1b Period-Dependent Costs (continued)
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              4,153        623                     4,775        4,775             -                      -                    -                -             -             -             -             -                -                 61,192             
1b.4.15 DOC Staff Cost -              -              -                -                 -                  -              4,182        627                     4,810        4,810             -                      -                    -                -             -             -             -             -                -                 46,672             
1b.4.16 Utility Staff Cost -              -              -                -                 -                  -              10,811      1,622                  12,432      12,432           -                      -                    -                -             -             -             -             -                -                 172,167           
1b.4 Subtotal Period 1b Period-Dependent Costs 38               825             6                    3                    -                  27               25,571      3,830                  30,299      28,832           1,467                  -                    -                324            -             -             -             6,473            11                  280,031           

1b.0 TOTAL PERIOD 1b COST 3,795          4,586          440                475                178                 5,351          35,206      8,470                  58,501      55,557           2,549                  395                    6,132            13,319       588            -             -             597,225        33,460           297,808           

PERIOD 1 TOTALS 3,795          5,917          451                479                178                 5,398          106,531    18,847                141,595    132,646         8,269                  681                    6,132            13,884       588            -             -             608,524        33,478           799,228           

PERIOD 2a - Large Component Removal

Period 2a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
2a.1.1.1 Reactor Coolant Piping 54               47               10                  18                  -                  187             -            89                       406           406                -                      -                    -                508            -             -             -             35,411          1,421             -                   
2a.1.1.2 Pressurizer Relief Tank 24               21               6                    12                  -                  125             -            51                       238           238                -                      -                    -                338            -             -             -             23,594          630                -                   
2a.1.1.3 Reactor Coolant Pumps & Motors 57               68               110                93                  -                  463             -            186                     977           977                -                      -                    -                2,332         -             -             -             295,800        2,049             100                  
2a.1.1.4 Pressurizer -              77               503                97                  -                  776             -            278                     1,732        1,732             -                      -                    -                2,196         -             -             -             185,015        1,666             938                  
2a.1.1.5 Steam Generators -              3,307          2,269             1,770             2,409              4,001          -            2,681                  16,437      16,437           -                      -                    18,672          11,316       -             -             -             1,689,435     11,613           2,875               
2a.1.1.6 CRDMs/ICIs/Service Structure Removal 302             281             218                66                  -                  938             -            488                     2,294        2,294             -                      -                    -                4,797         -             -             -             177,400        8,104             -                   
2a.1.1.7 Reactor Vessel Internals 82               4,861          13,621           929                -                  9,015          307           11,878                40,693      40,693           -                      -                    -                501            125            673            -             164,987        25,123           1,163               
2a.1.1.8 Reactor Vessel 94               6,046          2,028             728                -                  2,975          307           6,804                  18,982      18,982           -                      -                    -                8,073         -             -             -             576,524        25,123           1,163               
2a.1.1 Totals 613             14,709        18,764           3,714             2,409              18,480        614           22,455                81,759      81,759           -                      -                    18,672          30,062       125            673            -             3,148,166     75,729           6,240               

Removal of Major Equipment
2a.1.2 Main Turbine/Generator -              331             172                64                  527                 377             -            283                     1,752        1,752             -                      -                    2,131            1,187         -             -             -             203,265        4,667             -                   
2a.1.3 Main Condensers -              2,801          109                62                  705                 533             -            960                     5,170        5,170             -                      -                    3,800            1,587         -             -             -             271,824        39,151           -                   

Cascading Costs from Clean Building Demolition
2a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
2a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
2a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
2a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
2a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
2a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
2a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
2a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
2a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
2a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
2a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
2a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
2a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
2a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
2a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
2a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
2a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
2a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
2a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
2a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
2a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
2a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
2a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
2a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
2a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
2a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
2a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
2a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
2a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
2a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
2a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
2a.1.5.29 Steam Generator Blowdown                -              416             21                  27                  319                 215             -            212                     1,210        1,210             -                      -                    1,906            631            -             -             -             118,130        5,778             -                   
2a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
2a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
2a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
2a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
2a.1.5 Totals -              3,817          43                  108                2,177              215             -            1,100                  7,461        4,528             -                      2,933                 13,010          631            -             -             -             569,060        54,280           -                   

2a.1.6 Scaffolding in support of decommissioning -              3,020          22                  10                  188                 30               -            794                     4,064        4,064             -                      -                    1,012            89              -             -             -             51,216          26,270           -                   

2a.1 Subtotal Period 2a Activity Costs 613             25,702        19,110           3,959             6,005              19,635        614           25,745                101,384    98,450           -                      2,933                 38,625          33,556       125            673            -             4,243,531     209,060         6,240               
Period 2a Additional Costs
2a.2.1 Retired RPV upper internals package -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  
2a.2 Subtotal Period 2a Additional Costs -              257             387                217                -                  1,394          -            1,041                  3,296        3,296             -                      -                    -                376            112            -             -             50,164          3,333             133                  

Period 2a Collateral Costs
2a.3.1 Process decommissioning water waste 49               -              33                  60                  -                  134             -            70                       347           347                -                      -                    -                308            -             -             -             18,487          60                  -                   
2a.3.3 Small tool allowance -              269             -                -                 -                  -              -            40                       309           278                -                      31                      -                -             -             -             -             -                -                 -                   
2a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              13,363      2,004                  15,368      -                15,368                -                    -                -             -             -             -             -                -                 -                   
2a.3.5 Retention and Severance -              -              -                -                 -                  -              8,215        1,232                  9,447        9,447             -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,780        -                     1,780        -                1,780                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs 49               269             33                  60                  -                  134             23,358      3,347                  27,250      10,072           17,147                31                      -                308            -             -             -             18,487          60                  -                   

Period 2a Period-Dependent Costs
2a.4.1 Decon supplies 107             -              -                -                 -                  -              -            27                       134           134                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Insurance -              -              -                -                 -                  -              690           69                       759           759                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Property taxes -              -              -                -                 -                  -              4,548        455                     5,002        5,002             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Health physics supplies -              2,103          -                -                 -                  -              -            526                     2,629        2,629             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.5 Heavy equipment rental -              3,565          -                -                 -                  -              -            535                     4,100        4,100             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 Disposal of DAW generated -              -              86                  35                  -                  358             -            103                     582           582                -                      -                    -                4,345         -             -             -             86,891          142                -                   
2a.4.7 Plant energy budget -              -              -                -                 -                  -              2,194        329                     2,523        2,523             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.8 NRC Fees -              -              -                -                 -                  -              526           53                       578           578                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,647        265                     2,912        -                2,912                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,695        254                     1,949        1,949             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              602           90                       692           -                692                     -                    -                -             -             -             -             -                -                 -                   
2a.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              80             12                       92             -                92                       -                    -                -             -             -             -             -                -                 -                   
2a.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              318           48                       366           366                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              1,596        239                     1,835        1,835             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.15 Security Staff Cost -              -              -                -                 -                  -              10,900      1,635                  12,534      12,534           -                      -                    -                -             -             -             -             -                -                 160,018           
2a.4.16 DOC Staff Cost -              -              -                -                 -                  -              20,663      3,099                  23,763      23,763           -                      -                    -                -             -             -             -             -                -                 225,210           
2a.4.17 Utility Staff Cost -              -              -                -                 -                  -              27,056      4,058                  31,115      31,115           -                      -                    -                -             -             -             -             -                -                 419,049           
2a.4 Subtotal Period 2a Period-Dependent Costs 107             5,668          86                  35                  -                  358             73,514      11,797                91,565      87,870           3,696                  -                    -                4,345         -             -             -             86,891          142                804,276           

2a.0 TOTAL PERIOD 2a COST 770             31,895        19,616           4,270             6,005              21,522        97,486      41,931                223,495    199,687         20,843                2,964                 38,625          38,584       237            673            -             4,399,073     212,595         810,649           

PERIOD 2b - Site Decontamination

Period 2b Direct Decommissioning Activities

Disposal of Plant Systems
2b.1.1.1 ADT & Misc Ventilation                  -              25               1                    1                    26                   3                 -            11                       66             66                  -                      -                    153               9                -             -             -             6,803            363                -                   
2b.1.1.2 Aux Bldg Normal Ventilation             -              69               2                    6                    116                 13               -            39                       246           246                -                      -                    692               39              -             -             -             30,595          1,013             -                   
2b.1.1.3 Aux Bldg Special Ventilation            -              14               0                    1                    12                   2                 -            6                         34             34                  -                      -                    70                 6                -             -             -             3,234            197                -                   
2b.1.1.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
2b.1.1.5 Boron Recycle                           0                 4                 0                    0                    0                     3                 -            2                         10             10                  -                      -                    3                   9                -             -             -             700               50                  -                   
2b.1.1.6 Chemical & Volume Control               749             942             62                  57                  394                 677             -            853                     3,736        3,736             -                      -                    2,356            1,977         -             -             -             223,753        23,197           -                   
2b.1.1.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
2b.1.1.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
2b.1.1.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
2b.1.1.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
2b.1.1.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
2b.1.1.13 Containment Ventilation                 -              235             23                  49                  790                 243             -            248                     1,587        1,587             -                      -                    4,721            722            -             -             -             237,643        3,375             -                   
2b.1.1.14 Control/Relay/Cmptr Rm Vent             -              31               1                    2                    44                   7                 -            17                       102           102                -                      -                    260               20              -             -             -             11,878          454                -                   
2b.1.1.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
2b.1.1.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
2b.1.1.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
2b.1.1.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
2b.1.1.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
2b.1.1.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
2b.1.1.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
2b.1.1.22 Electrical - Contaminated               -              475             5                    16                  334                 25               -            178                     1,034        1,034             -                      -                    1,997            75              -             -             -             85,887          6,503             -                   
2b.1.1.23 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
2b.1.1.24 Filter Rm Ventilation                   -              5                 0                    0                    4                     0                 -            2                         11             11                  -                      -                    24                 1                -             -             -             1,017            69                  -                   
2b.1.1.25 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
2b.1.1.26 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
2b.1.1.27 Fuel Handling                           -              74               1                    2                    34                   17               -            28                       156           156                -                      -                    200               49              -             -             -             11,273          1,101             -                   
2b.1.1.28 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
2b.1.1.29 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
2b.1.1.30 HVAC - Contaminated                     -              1,231          29                  87                  1,798              136             -            627                     3,908        3,908             -                      -                    10,745          405            -             -             -             462,103        16,579           -                   
2b.1.1.31 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
2b.1.1.32 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
2b.1.1.33 Hot Lab & Sample Rm Ventilation         -              20               0                    1                    18                   1                 -            8                         48             48                  -                      -                    107               4                -             -             -             4,622            285                -                   
2b.1.1.34 Incore Instrumentation                  0                 30               1                    2                    10                   20               -            14                       77             77                  -                      -                    60                 58              -             -             -             6,143            458                -                   
2b.1.1.35 Misc Drains & Vents                     -              234             12                  12                  77                   145             -            109                     590           590                -                      -                    458               426            -             -             -             46,079          3,180             -                   
2b.1.1.36 Misc Lab & Service Areas Vent           -              129             8                    8                    62                   84               -            65                       356           356                -                      -                    370               244            -             -             -             30,899          1,713             -                   
2b.1.1.37 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
2b.1.1.38 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
2b.1.1.39 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
2b.1.1.40 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
2b.1.1.41 Reactor Coolant                         163             236             20                  16                  38                   249             -            213                     937           937                -                      -                    229               730            -             -             -             56,440          5,517             -                   
2b.1.1.42 Reactor Hot Sampling                    140             126             11                  7                    9                     108             -            132                     533           533                -                      -                    54                 312            -             -             -             22,678          3,686             -                   
2b.1.1.43 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
2b.1.1.44 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
2b.1.1.45 Reactor Vessel                          9                 18               1                    0                    4                     5                 -            11                       47             47                  -                      -                    22                 14              -             -             -             1,816            385                -                   
2b.1.1.46 Residual Heat Removal                   348             393             84                  86                  477                 1,102          -            641                     3,132        3,132             -                      -                    2,853            3,244         -             -             -             324,232        7,112             -                   
2b.1.1.47 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
2b.1.1.48 Safety Injection                        -              874             42                  72                  1,117              395             -            500                     3,000        3,000             -                      -                    6,676            1,161         -             -             -             345,708        12,284           -                   
2b.1.1.49 Sampling                                -              52               3                    2                    6                     32               -            23                       119           119                -                      -                    37                 93              -             -             -             7,628            714                -                   
2b.1.1.50 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
2b.1.1.51 Shield Bldg Ventilation                 -              120             13                  25                  339                 163             -            127                     787           787                -                      -                    2,028            484            -             -             -             113,139        1,743             -                   
2b.1.1.52 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
2b.1.1.53 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
2b.1.1.54 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
2b.1.1.55 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
2b.1.1.56 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
2b.1.1.57 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
2b.1.1.58 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
2b.1.1.59 Waste Gas Disposal                      553             479             43                  45                  410                 464             -            585                     2,581        2,581             -                      -                    2,453            1,358         -             -             -             187,339        14,308           -                   
2b.1.1.60 Waste Liquid Disposal                   1,436          1,800          116                100                612                 1,234          -            1,595                  6,893        6,893             -                      -                    3,655            3,594         -             -             -             381,754        44,485           -                   
2b.1.1.61 Waste Solid Disposal                    115             145             12                  11                  65                   134             -            140                     622           622                -                      -                    389               393            -             -             -             41,177          3,481             -                   
2b.1.1 Totals 3,515          16,542        596                980                15,220            5,264          -            9,399                  51,516      48,072           -                      3,444                 90,963          15,429       -             -             -             4,689,210     270,390         -                   

2b.1.2 Scaffolding in support of decommissioning -              3,775          27                  13                  235                 37               -            993                     5,081        5,081             -                      -                    1,265            112            -             -             -             64,020          32,837           -                   

Decontamination of Site Buildings
2b.1.3.1 Reactor                                1,215          2,808          240                1,236             373                 13,625        -            4,981                  24,479      24,479           -                      -                    2,230            83,434       -             -             -             3,633,771     50,962           -                   
2b.1.3.2 Auxiliary                               1,292          422             23                  117                177                 648             -            960                     3,639        3,639             -                      -                    1,060            6,118         -             -             -             332,495        23,821           -                   
2b.1.3.3 Backwash Waste Receiving Tank           -              28               3                    17                  -                  97               -            34                       179           179                -                      -                    -                929            -             -             -             43,896          301                -                   
2b.1.3.4 Drum Transfer & Truck Loading Enclosure 18               9                 1                    3                    3                     14               -            16                       63             63                  -                      -                    19                 135            -             -             -             7,118            369                -                   
2b.1.3.5 LLRW Storage Enclosure                  123             54               3                    17                  6                     96               -            103                     403           403                -                      -                    38                 920            -             -             -             44,971          2,426             -                   
2b.1.3.6 Radwaste                                55               24               1                    8                    7                     43               -            47                       185           185                -                      -                    42                 412            -             -             -             21,136          1,083             -                   
2b.1.3.7 Resin Disposal                          16               12               1                    3                    14                   14               -            17                       76             76                  -                      -                    83                 124            -             -             -             9,271            383                -                   
2b.1.3 Totals 2,720          3,357          271                1,400             581                 14,537        -            6,158                  29,024      29,024           -                      -                    3,471            92,071       -             -             -             4,092,658     79,343           -                   

2b.1.4 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
2b.1.5 Receive NRC approval of termination plan  a 

2b.1 Subtotal Period 2b Activity Costs 6,235          23,674        895                2,393             16,035            19,839        225           16,584                85,879      82,435           -                      3,444                 95,700          107,611     -             -             -             8,845,887     382,570         1,751               

Period 2b Additional Costs
2b.2.1 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
2b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
2b.2.3 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2b.2 Subtotal Period 2b Additional Costs -              1,175          11                  36                  606                 -              4,573        1,077                  7,478        7,478             -                      -                    5,880            -             -             -             -             147,000        7,427             -                   
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Collateral Costs
2b.3.1 Process decommissioning water waste 166             -              113                203                -                  456             -            239                     1,176        1,176             -                      -                    -                1,047         -             -             -             62,844          204                -                   
2b.3.2 Process decommissioning chemical flush waste 3                 -              119                390                -                  893             -            295                     1,699        1,699             -                      -                    -                1,154         -             -             -             122,948        216                -                   
2b.3.3 Small tool allowance -              446             -                -                 -                  -              -            67                       513           513                -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              51,308      7,696                  59,005      -                59,005                -                    -                -             -             -             -             -                -                 -                   
2b.3.5 Retention and Severance -              -              -                -                 -                  -              2,839        426                     3,265        3,265             -                      -                    -                -             -             -             -             -                -                 -                   
2b.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,348        -                     1,348        -                1,348                  -                    -                -             -             -             -             -                -                 -                   
2b.3.7 On-site survey and release of 0.437 tons clean metallic waste -              -              -                -                 -                  -              1               0                         1               1                    -                      -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs 169             446             232                592                -                  1,349          55,497      8,723                  67,007      6,654             60,353                -                    -                2,201         -             -             -             185,792        420                -                   

Period 2b Period-Dependent Costs
2b.4.1 Decon supplies 1,219          -              -                -                 -                  -              -            305                     1,524        1,524             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Insurance -              -              -                -                 -                  -              523           52                       575           575                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Property taxes -              -              -                -                 -                  -              3,075        308                     3,383        3,383             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Health physics supplies -              2,866          -                -                 -                  -              -            716                     3,582        3,582             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.5 Heavy equipment rental -              2,774          -                -                 -                  -              -            416                     3,190        3,190             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 Disposal of DAW generated -              -              103                42                  -                  429             -            124                     698           698                -                      -                    -                5,209         -             -             -             104,172        170                -                   
2b.4.7 Plant energy budget -              -              -                -                 -                  -              1,313        197                     1,509        1,509             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.8 NRC Fees -              -              -                -                 -                  -              398           40                       438           438                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              2,006        201                     2,207        -                2,207                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Fixed Overhead -              -              -                -                 -                  -              1,284        193                     1,477        1,477             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              456           68                       524           -                524                     -                    -                -             -             -             -             -                -                 -                   
2b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              229           34                       264           264                -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              60             9                         69             -                69                       -                    -                -             -             -             -             -                -                 -                   
2b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              67             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,209        181                     1,391        1,391             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.16 Security Staff Cost -              -              -                -                 -                  -              8,259        1,239                  9,497        9,497             -                      -                    -                -             -             -             -             -                -                 121,244           
2b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,117      2,268                  17,385      17,385           -                      -                    -                -             -             -             -             -                -                 163,904           
2b.4.18 Utility Staff Cost -              -              -                -                 -                  -              19,642      2,946                  22,588      22,588           -                      -                    -                -             -             -             -             -                -                 304,233           
2b.4 Subtotal Period 2b Period-Dependent Costs 1,219          5,640          103                42                  -                  429             53,639      9,307                  70,380      67,579           2,800                  -                    -                5,209         -             -             -             104,172        170                589,381           

2b.0 TOTAL PERIOD 2b COST 7,623          30,935        1,242             3,063             16,641            21,617        113,934    35,690                230,744    164,147         63,153                3,444                 101,580        115,021     -             -             -             9,282,851     390,587         591,132           

PERIOD 2d - Decontamination Following Wet Fuel Storage

Period 2d Direct Decommissioning Activities
2d.1.1 Remove spent fuel racks 347             35               86                  41                  -                  703             -            373                     1,585        1,585             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
2d.1.2.1 Electrical - Contaminated - Fuel Pool   -              203             2                    7                    145                 11               -            77                       445           445                -                      -                    864               33              -             -             -             37,167          2,783             -                   
2d.1.2.2 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
2d.1.2.3 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
2d.1.2.4 HVAC - Contaminated - Fuel Pool         -              553             13                  39                  808                 61               -            282                     1,756        1,756             -                      -                    4,828            182            -             -             -             207,612        7,448             -                   
2d.1.2.5 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
2d.1.2.6 Spent Fuel Pool Cooling                 32               36               3                    2                    6                     37               -            36                       152           152                -                      -                    39                 107            -             -             -             8,481            882                -                   
2d.1.2.7 Spent Fuel Pool Normal Ventilation      -              27               1                    2                    44                   4                 -            15                       93             93                  -                      -                    265               12              -             -             -             11,505          394                -                   
2d.1.2 Totals 32               2,130          36                  112                2,405              113             -            958                     5,786        5,786             -                      -                    14,376          333            -             -             -             605,100        28,530           -                   

Decontamination of Site Buildings
2d.1.3.1 Fuel Handling of Aux Building          1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   
2d.1.3 Totals 1,029          1,138          13                  45                  404                 195             -            916                     3,741        3,741             -                      -                    2,417            1,652         -             -             -             177,755        30,404           -                   

2d.1.4 Scaffolding in support of decommissioning -              755             5                    3                    47                   7                 -            199                     1,016        1,016             -                      -                    253               22              -             -             -             12,804          6,567             -                   

2d.1 Subtotal Period 2d Activity Costs 1,408          4,058          141                202                2,857              1,018          -            2,445                  12,128      12,128           -                      -                    17,046          4,099         -             -             -             928,579        66,078           -                   

Period 2d Additional Costs
2d.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
2d.2 Subtotal Period 2d Additional Costs -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               

Period 2d Collateral Costs
2d.3.1 Process decommissioning water waste 45               -              31                  56                  -                  126             -            65                       323           323                -                      -                    -                288            -             -             -             17,293          56                  -                   
2d.3.2 Process decommissioning chemical flush waste 0                 -              1                    5                    -                  10               -            3                         20             20                  -                      -                    -                13              -             -             -             1,422            2                    -                   
2d.3.3 Small tool allowance -              83               -                -                 -                  -              -            12                       95             95                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
2d.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              975           -                     975           -                975                     -                    -                -             -             -             -             -                -                 -                   
2d.3 Subtotal Period 2d Collateral Costs 45               83               162                128                1,112              314             975           316                     3,135        2,160             975                     -                    6,000            831            -             -             -             322,324        206                -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 276 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix F, Page 17 of 20

Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2d Period-Dependent Costs
2d.4.1 Decon supplies 236             -              -                -                 -                  -              -            59                       295           295                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.2 Insurance -              -              -                -                 -                  -              378           38                       416           416                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.3 Property taxes -              -              -                -                 -                  -              2,004        200                     2,204        2,204             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.4 Health physics supplies -              794             -                -                 -                  -              -            198                     992           992                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.5 Heavy equipment rental -              2,007          -                -                 -                  -              -            301                     2,308        2,308             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.6 Disposal of DAW generated -              -              40                  16                  -                  165             -            48                       268           268                -                      -                    -                2,002         -             -             -             40,031          65                  -                   
2d.4.7 Plant energy budget -              -              -                -                 -                  -              506           76                       582           582                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.8 NRC Fees -              -              -                -                 -                  -              277           28                       305           305                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.9 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
2d.4.10 Fixed Overhead -              -              -                -                 -                  -              929           139                     1,068        1,068             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.11 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              332           50                       381           381                -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         50             -                50                       -                    -                -             -             -             -             -                -                 -                   
2d.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         56             56                  -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.14 Remedial Actions Surveys -              -              -                -                 -                  -              875           131                     1,006        1,006             -                      -                    -                -             -             -             -             -                -                 -                   
2d.4.15 Security Staff Cost -              -              -                -                 -                  -              5,782        867                     6,649        4,694             1,955                  -                    -                -             -             -             -             -                -                 84,454             
2d.4.16 DOC Staff Cost -              -              -                -                 -                  -              6,401        960                     7,361        7,361             -                      -                    -                -             -             -             -             -                -                 70,243             
2d.4.17 Utility Staff Cost -              -              -                -                 -                  -              8,100        1,215                  9,315        8,858             456                     -                    -                -             -             -             -             -                -                 126,681           
2d.4 Subtotal Period 2d Period-Dependent Costs 236             2,801          40                  16                  -                  165             25,734      4,330                  33,321      30,796           2,525                  -                    -                2,002         -             -             -             40,031          65                  281,377           

2d.0 TOTAL PERIOD 2d COST 1,689          6,941          343                346                3,969              1,496          27,746      7,403                  49,932      46,432           3,501                  -                    23,046          6,931         -             -             -             1,290,933     66,348           287,617           

PERIOD 2f - License Termination

Period 2f Direct Decommissioning Activities
2f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
2f.1.2 Terminate license  a 
2f.1 Subtotal Period 2f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2f Additional Costs
2f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
2f.2 Subtotal Period 2f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 2f Collateral Costs
2f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
2f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
2f.3 Subtotal Period 2f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 2f Period-Dependent Costs
2f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           398                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.2 Property taxes -              -              -                -                 -                  -              1,771        177                     1,948        1,948             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
2f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.7 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
2f.4.8 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
2f.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
2f.4.11 Security Staff Cost -              -              -                -                 -                  -              5,538        831                     6,369        4,497             1,873                  -                    -                -             -             -             -             -                -                 80,898             
2f.4.12 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
2f.4.13 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
2f.4 Subtotal Period 2f Period-Dependent Costs -              710             7                    3                    -                  28               17,461      2,682                  20,890      18,470           2,420                  -                    -                334            -             -             -             6,685            11                  186,687           

2f.0 TOTAL PERIOD 2f COST -              710             7                    3                    -                  28               26,867      5,034                  32,648      29,294           3,354                  -                    -                334            -             -             -             6,685            100,906         189,807           

PERIOD 2 TOTALS 10,081        70,482        21,208           7,682             26,615            44,663        266,032    90,058                536,819    439,560         90,851                6,408                 163,252        160,871     237            673            -             14,979,540   770,436         1,879,206        
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3b - Site Restoration

Period 3b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
3b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
3b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
3b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
3b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
3b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
3b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
3b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
3b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
3b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
3b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
3b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
3b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
3b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
3b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
3b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
3b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
3b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
3b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
3b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
3b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
3b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
3b.1.2 Remove Rubble -              1,330          -                -                 -                  -              -            200                     1,530        -                -                      1,530                 -                -             -             -             -             -                6,495             -                   
3b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
3b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
3b.1 Subtotal Period 3b Activity Costs -              17,279        -                -                 -                  -              86             2,605                  19,969      99                  -                      19,871               -                -             -             -             -             -                135,138         667                  

Period 3b Additional Costs
3b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
3b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
3b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
3b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
3b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
3b.2 Subtotal Period 3b Additional Costs -              14,634        80                  418                -                  2,390          2,160        3,244                  22,926      3,640             -                      19,286               -                8,929         -             -             -             1,059,612     31,397           -                   

Period 3b Collateral Costs
3b.3.1 Small tool allowance -              212             -                -                 -                  -              -            32                       244           -                -                      244                    -                -             -             -             -             -                -                 -                   
3b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs -              212             -                -                 -                  -              2,649        32                       2,893        -                2,649                  244                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           565                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Property taxes -              -              -                -                 -                  -              4,167        417                     4,583        -                4,583                  -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
3b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
3b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              218           22                       239           -                239                     -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
3b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        397                781                     -                    -                -             -             -             -             -                -                 -                   
3b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              361           54                       416           153                263                     -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,616        692                     5,308        -                5,308                  -                    -                -             -             -             -             -                -                 57,340             
3b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
3b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
3b.4 Subtotal Period 3b Period-Dependent Costs -              7,144          -                -                 -                  -              27,610      4,960                  39,714      1,114             13,158                25,442               -                -             -             -             -             -                -                 250,861           

3b.0 TOTAL PERIOD 3b COST -              39,269        80                  418                -                  2,390          32,505      10,840                85,502      4,853             15,807                64,843               -                8,929         -             -             -             1,059,612     166,534         251,528           
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 3c - Fuel Storage Operations/Shipping

Period 3c Direct Decommissioning Activities

Period 3c Collateral Costs
3c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              625,425    93,814                719,239    -                719,239              -                    -                -             -             -             -             -                -                 -                   
3c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              219,357    -                     219,357    -                219,357              -                    -                -             -             -             -             -                -                 -                   
3c.3 Subtotal Period 3c Collateral Costs -              -              -                -                 -                  -              844,782    93,814                938,596    -                938,596              -                    -                -             -             -             -             -                -                 -                   

Period 3c Period-Dependent Costs
3c.4.1 Insurance -              -              -                -                 -                  -              42,518      4,252                  46,770      -                46,770                -                    -                -             -             -             -             -                -                 -                   
3c.4.2 Property taxes -              -              -                -                 -                  -              242,919    24,292                267,210    -                267,210              -                    -                -             -             -             -             -                -                 -                   
3c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              19,571      1,957                  21,528      -                21,528                -                    -                -             -             -             -             -                -                 -                   
3c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              13,018      1,302                  14,320      -                14,320                -                    -                -             -             -             -             -                -                 -                   
3c.4.6 Fixed Overhead -              -              -                -                 -                  -              28,613      4,292                  32,905      -                32,905                -                    -                -             -             -             -             -                -                 -                   
3c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              9,828        1,474                  11,302      -                11,302                -                    -                -             -             -             -             -                -                 -                   
3c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              10,979      1,647                  12,626      -                12,626                -                    -                -             -             -             -             -                -                 -                   
3c.4.9 Security Staff Cost -              -              -                -                 -                  -              382,242    57,336                439,578    -                439,578              -                    -                -             -             -             -             -                -                 4,748,373        
3c.4.10 DOC Staff Cost -              -              -                -                 -                  -              26,917      4,038                  30,955      -                30,955                -                    -                -             -             -             -             -                -                 182,630           
3c.4.11 Utility Staff Cost -              -              -                -                 -                  -              165,731    24,860                190,591    -                190,591              -                    -                -             -             -             -             -                -                 2,419,844        
3c.4 Subtotal Period 3c Period-Dependent Costs -              -              -                -                 -                  -              942,335    125,449              1,067,784 -                1,067,784           -                    -                -             -             -             -             -                -                 7,350,846        

3c.0 TOTAL PERIOD 3c COST -              -              -                -                 -                  -              1,787,117 219,263              2,006,380 -                2,006,380           -                    -                -             -             -             -             -                -                 7,350,846        

PERIOD 3d - GTCC shipping

Period 3d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
3d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
3d.1 Subtotal Period 3d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 3d Collateral Costs
3d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
3d.3 Subtotal Period 3d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 3d Period-Dependent Costs
3d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
3d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
3d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
3d.4.8 Security Staff Cost -              -              -                -                 -                  -              83             13                       96             96                  -                      -                    -                -             -             -             -             -                -                 1,037               
3d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
3d.4 Subtotal Period 3d Period-Dependent Costs -              -              -                -                 -                  -              181           24                       204           197                7                         -                    -                -             -             -             -             -                -                 1,306               

3d.0 TOTAL PERIOD 3d COST -              -              1,444             -                 -                  8,680          256           1,691                  12,071      11,984           87                       -                    -                -             -             -             1,773         344,823        -                 1,306               

PERIOD 3e - ISFSI Decontamination

Period 3e Direct Decommissioning Activities

Period 3e Additional Costs
3e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
3e.2 Subtotal Period 3e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               

Period 3e Period-Dependent Costs
3e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
3e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
3e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
3e.4 Subtotal Period 3e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               
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Table F-2
Prairie Island DECON Unit 2

DECON Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:11:25 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3e.0 TOTAL PERIOD 3e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 3f - ISFSI Site Restoration

Period 3f Direct Decommissioning Activities

Period 3f Additional Costs
3f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
3f.2 Subtotal Period 3f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 3f Collateral Costs
3f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
3f.3 Subtotal Period 3f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 3f Period-Dependent Costs
3f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
3f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
3f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
3f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
3f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
3f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
3f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
3f.4 Subtotal Period 3f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

3f.0 TOTAL PERIOD 3f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 3 TOTALS -              40,456        1,525             435                -                  11,212        1,821,988 232,501              2,108,117 19,203           2,022,273           66,641               -                9,353         -             -             1,773         1,470,189     177,262         7,611,392        

TOTAL COST TO DECOMMISSION 13,876        116,855      23,184           8,596             26,793            61,273        2,194,551 341,405              2,786,532 591,409         2,121,394           73,730               169,384        184,108     826            673            1,773         17,058,250   981,176         10,289,830      

TOTAL COST TO DECOMMISSION WITH 13.96% CONTINGENCY: $2,786,532  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 21.22% OR: $591,409  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 76.13% OR: $2,121,394  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 2.65% OR: $73,730  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 185,606 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,328  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 981,176  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415         124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193         29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398         60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632         95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              536         80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              401         60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.16.4 Waste management -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16 Total -              -              -                -                 -                  -              2,083      312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              152         23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              154         23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.17 Total -              -              -                -                 -                  -              306         46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              13           2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              5,027      816                     5,844        5,844             -                      -                    -                -             -             -             -             -                -                 35,890             

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660      166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623      362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -          153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -          14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621      243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892         89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174      217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440      216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422         63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56           8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63           9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328      1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931    4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,211    6,945                  55,590      52,648           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               53,487    7,761                  62,683      58,492           4,191                  -                    -                610            -             -             -             12,190          20                  580,850           
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1 Totals 1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

1b.1 Subtotal Period 1b Activity Costs 1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 79               -              52                  94                  -                  212             -          112                     549           549                -                      -                    -                487            -             -             -             29,193          95                  -                   
1b.3.4 Small tool allowance -              20               -                -                 -                  -              -          3                         23             23                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311         -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,134          20               52                  94                  -                  212             311         273                     2,097        1,785             311                     -                    -                487            -             -             -             29,193          95                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 449             -              -                -                 -                  -              -          112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414         41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              903         90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              250             -                -                 -                  -              -          63                       313           313                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -          28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -          8                         43             43                  -                      -                    -                324            -             -             -             6,486            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404         61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161         16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542         54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359         54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105         16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14           2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16           2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076      311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714      1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 449             438             6                    3                    -                  27               11,709    1,866                  14,498      13,764           733                     -                    -                324            -             -             -             6,486            11                  135,867           

1b.0 TOTAL PERIOD 1b COST 2,781          458             59                  97                  -                  239             24,696    4,640                  32,969      31,924           1,045                  -                    -                811            -             -             -             35,678          17,108           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -          79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -          8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733         220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75           11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808         318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -          129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -          1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163         25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,032      155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311         -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             1,507      309                     2,325        1,826             499                     -                    -                561            -             -             -             33,685          109                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414         41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              903         90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -          62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -          28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -          4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404         61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs (continued)
1c.4.7 NRC Fees -              -              -                -                 -                  -              161         16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542         54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359         54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105         16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14           2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16           2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076      311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714      1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,709    1,749                  13,910      13,177           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,024    2,376                  17,943      16,710           1,233                  -                    -                713            -             -             -             36,724          16,615           136,450           

PERIOD 1 TOTALS 2,873          2,846          134                212                -                  546             92,207    14,777                113,594    107,126         6,468                  -                    -                2,134         -             -             -             84,593          33,743           853,167           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              54           8                         62             62                  -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              520         130                     650           650                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              574         138                     712           712                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348      652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348      652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              60,919    9,138                  70,057      -                70,057                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              22,434    3,365                  25,799      25,799           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              4,654      -                     4,654        -                4,654                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              88,007    12,503                100,510    25,799           74,712                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,804      180                     1,985        1,985             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              13,489    1,349                  14,838      14,838           -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              801             -                -                 -                  -              -          200                     1,001        1,001             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              14                  6                    -                  59               -          17                       96             96                  -                      -                    -                714            -             -             -             14,273          23                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              1,208      181                     1,389        1,389             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              908         91                       999           999                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              6,924      692                     7,616        -                7,616                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              4,432      665                     5,097        5,097             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,573      236                     1,809        -                1,809                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              209         31                       240           -                240                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              462         69                       531           531                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              29,334    4,400                  33,734      24,289           9,446                  -                    -                -             -             -             -             -                -                 431,215           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              3,645      547                     4,192        3,517             675                     -                    -                -             -             -             -             -                -                 58,126             
2a.4 Subtotal Period 2a Period-Dependent Costs -              801             14                  6                    -                  59               63,988    8,659                  73,527      53,741           19,786                -                    -                714            -             -             -             14,273          23                  489,341           

2a.0 TOTAL PERIOD 2a COST -              801             14                  6                    -                  59               156,917  21,952                179,749    85,251           94,498                -                    -                714            -             -             -             14,273          23                  489,341           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              524         79                       602           602                -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              5,052      1,263                  6,315        6,315             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              5,575      1,342                  6,917        6,917             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              15,884    2,383                  18,267      -                18,267                -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              45,219    -                     45,219      -                45,219                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              61,103    2,383                  63,486      -                63,486                -                    -                -             -             -             -             -                -                 -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 284 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix G, Page 5 of 22

Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              17,530    1,753                  19,283      19,283           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              131,056  13,106                144,162    144,162         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              4,112          -                -                 -                  -              -          1,028                  5,140        5,140             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              74                  30                  -                  308             -          89                       501           501                -                      -                    -                3,739         -             -             -             74,786          122                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              5,869      880                     6,749        6,749             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              8,234      823                     9,058        9,058             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,684      268                     2,952        -                2,952                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              5,898      885                     6,783        6,783             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,026      304                     2,330        -                2,330                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              2,263      339                     2,603        2,603             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              101,034  15,155                116,189    25,562           90,627                -                    -                -             -             -             -             -                -                 1,355,328        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              49,438    7,416                  56,854      35,704           21,150                -                    -                -             -             -             -             -                -                 752,960           
2b.4 Subtotal Period 2b Period-Dependent Costs -              4,112          74                  30                  -                  308             326,032  42,046                372,602    255,544         117,059              -                    -                3,739         -             -             -             74,786          122                2,108,288        

2b.0 TOTAL PERIOD 2b COST -              4,112          74                  30                  -                  308             392,710  45,771                443,005    262,461         180,544              -                    -                3,739         -             -             -             74,786          122                2,108,288        

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Quarterly Inspection  a 
2c.1.2 Semi-annual environmental survey  a 
2c.1.3 Prepare reports  a 
2c.1.4 Bituminous roof replacement -              -              -                -                 -                  -              180         27                       207           207                -                      -                    -                -             -             -             -             -                -                 -                   
2c.1.5 Maintenance supplies -              -              -                -                 -                  -              1,740      435                     2,176        2,176             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1 Subtotal Period 2c Activity Costs -              -              -                -                 -                  -              1,921      462                     2,383        2,383             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              3,484      348                     3,833        3,833             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              28,957    2,896                  31,852      31,852           -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              1,401          -                -                 -                  -              -          350                     1,752        1,752             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              25                  10                  -                  105             -          30                       170           170                -                      -                    -                1,269         -             -             -             25,389          41                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              2,022      303                     2,325        2,325             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              2,559      256                     2,814        2,814             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Fixed Overhead -              -              -                -                 -                  -              2,032      305                     2,337        2,337             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              780         117                     897           897                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Security Staff Cost -              -              -                -                 -                  -              29,821    4,473                  34,295      34,295           -                      -                    -                -             -             -             -             -                -                 389,103           
2c.4.10 Utility Staff Cost -              -              -                -                 -                  -              14,461    2,169                  16,630      16,630           -                      -                    -                -             -             -             -             -                -                 226,977           
2c.4 Subtotal Period 2c Period-Dependent Costs -              1,401          25                  10                  -                  105             84,116    11,248                96,905      96,905           -                      -                    -                1,269         -             -             -             25,389          41                  616,079           

2c.0 TOTAL PERIOD 2c COST -              1,401          25                  10                  -                  105             86,036    11,710                99,288      99,288           -                      -                    -                1,269         -             -             -             25,389          41                  616,079           

PERIOD 2 TOTALS -              6,314          113                46                  -                  472             635,664  79,433                722,042    447,000         275,042              -                    -                5,722         -             -             -             114,448        187                3,213,708        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398         60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947         142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              536         80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              912         137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              835         125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.11.5 Biological shield -              -              -                -                 -                  -              64           10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.11.6 Steam generators -              -              -                -                 -                  -              401         60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              206         31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Activity Specifications (continued)
3a.1.11.10 Plant structures & buildings -              -              -                -                 -                  -              401         60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.11.11 Waste management -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.11.12 Facility & site closeout -              -              -                -                 -                  -              116         17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.11 Total -              -              -                -                 -                  -              5,112      767                     5,879        5,175             -                      704                    -                -             -             -             -             -                -                 39,777             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              308         46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500      525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              180         27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400      360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              158         24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              15,810    2,371                  18,181      17,477           -                      704                    -                -             -             -             -             -                -                 77,107             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              3,520      1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -          76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -          996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          3,520      2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -          5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              -          5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              279         28                       307           307                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              2,320      232                     2,553        2,553             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              669             -                -                 -                  -              -          167                     836           836                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  42               -          12                       69             69                  -                      -                    -                514            -             -             -             10,287          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621      243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              335         33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Fixed Overhead -              -              -                -                 -                  -              1,440      216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              63           9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Security Staff Cost -              -              -                -                 -                  -              4,386      658                     5,044        5,044             -                      -                    -                -             -             -             -             -                -                 65,000             
3a.4.11 Utility Staff Cost -              -              -                -                 -                  -              16,379    2,457                  18,835      18,835           -                      -                    -                -             -             -             -             -                -                 257,920           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,422          10                  4                    -                  42               26,823    4,169                  32,471      32,471           -                      -                    -                514            -             -             -             10,287          17                  322,920           

3a.0 TOTAL PERIOD 3a COST -              3,982          366                248                178                 1,411          46,153    8,674                  61,013      60,308           -                      704                    6,132            13,357       -             -             -             529,223        44,292           408,359           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608         91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              321         48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174         26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467         70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154         23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Missile shields -              -              -                -                 -                  -              58           9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              154         23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.11 Steam generators -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              129         19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,144      622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,144      622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -          180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,264      528                     4,047        4,047             -                      -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -          9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241         24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,155      116                     1,271        1,271             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -          74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -          56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    2                    -                  24               -          7                         39             39                  -                      -                    -                290            -             -             -             5,802            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808         121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              167         17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Fixed Overhead -              -              -                -                 -                  -              718         108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              31           5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Security Staff Cost -              -              -                -                 -                  -              2,187      328                     2,515        2,515             -                      -                    -                -             -             -             -             -                -                 32,411             
3b.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,344      802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.13 Utility Staff Cost -              -              -                -                 -                  -              8,167      1,225                  9,392        9,392             -                      -                    -                -             -             -             -             -                -                 128,607           
3b.4 Subtotal Period 3b Period-Dependent Costs 38               670             6                    2                    -                  24               18,820    2,891                  22,450      22,450           -                      -                    -                290            -             -             -             5,802            9                    219,098           

3b.0 TOTAL PERIOD 3b COST 1,092          1,870          6                    2                    -                  24               24,227    4,040                  31,262      30,338           -                      924                    -                290            -             -             -             5,802            9                    251,341           

PERIOD 3 TOTALS 1,092          5,852          372                251                178                 1,435          70,380    12,715                92,275      90,647           -                      1,628                 6,132            13,647       -             -             -             535,025        44,301           659,700           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -          52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -          31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -          155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -          265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -          2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -          283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 53               4,650          11,331           828                -                  8,610          278         10,900                36,649      36,649           -                      -                    -                1,174         -             742            -             167,605        22,373           1,053               
4a.1.1.8 Vessel & Internals GTCC Disposal -              -              -                -                 -                  8,680          -          1,302                  9,982        9,982             -                      -                    -                -             -             -             1,773         344,823        -                 -                   
4a.1.1.9 Reactor Vessel -              5,835          1,653             442                -                  3,268          278         6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 146             14,237        15,324           3,250             2,845              26,293        556         22,154                84,804      84,804           -                      -                    21,210          28,505       -             742            1,773         3,348,078     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -          173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -          752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4 Totals -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
4a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -          5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
4a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -          7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
4a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -          17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
4a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -          14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
4a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -          16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
4a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
4a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -          0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
4a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
4a.1.5.9 Condensate                              -              474             -                -                 -                  -              -          71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
4a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -          35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
4a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -          101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
4a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -          1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
4a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -          23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
4a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -          133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
4a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -          5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
4a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -          60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
4a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -          4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
4a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -          0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -          17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
4a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -          225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
4a.1.5.21 Steam Generator Blowdown                -              434             22                  29                  340                 234             -          224                     1,282        1,282             -                      -                    2,031            686            -             -             -             126,640        5,974             -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 287 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix G, Page 8 of 22

Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -          1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -          58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
4a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -          11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
4a.1.5 Totals -              3,401          44                  108                2,144              234             -          1,037                  6,967        4,510             -                      2,458                 12,815          686            -             -             -             564,572        48,101           -                   

4a.1.6 Scaffolding in support of decommissioning -              909             3                    1                    26                   4                 -          233                     1,176        1,176             -                      -                    138               12              -             -             -             6,985            6,020             -                   

4a.1 Subtotal Period 4a Activity Costs 146             22,144        15,566           3,426             6,311              26,530        556         24,467                99,147      96,689           -                      2,458                 40,406          29,203       -             742            1,773         4,234,235     163,954         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV upper internals package -              128             166                58                  -                  1,583          -          944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -          944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 2                 -              4                    8                    -                  17               -          7                         38             38                  -                      -                    -                39              -             -             -             2,337            8                    -                   
4a.3.3 Small tool allowance -              213             -                -                 -                  -              -          32                       245           220                -                      24                      -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 2                 213             4                    8                    -                  17               -          39                       283           258                -                      24                      -                39              -             -             -             2,337            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -          25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643         64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              2,715      272                     2,987        2,987             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,743          -                -                 -                  -              -          436                     2,179        2,179             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -          499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              59                  24                  -                  245             -          71                       398           398                -                      -                    -                2,971         -             -             -             59,418          97                  -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047      307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              643         64                       707           707                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,581      237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565         85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              83           12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,489      223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Security Staff Cost -              -              -                -                 -                  -              5,167      775                     5,943        5,943             -                      -                    -                -             -             -             -             -                -                 76,832             
4a.4.14 DOC Staff Cost -              -              -                -                 -                  -              17,190    2,579                  19,769      19,769           -                      -                    -                -             -             -             -             -                -                 189,964           
4a.4.15 Utility Staff Cost -              -              -                -                 -                  -              21,633    3,245                  24,877      24,877           -                      -                    -                -             -             -             -             -                -                 340,664           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,068          59                  24                  -                  245             53,755    8,894                  68,145      68,145           -                      -                    -                2,971         -             -             -             59,418          97                  607,460           

4a.0 TOTAL PERIOD 4a COST 248             27,553        15,796           3,516             6,311              28,375        54,311    34,343                170,454    167,972         -                      2,482                 40,406          32,785       125            742            1,773         4,345,791     165,725         612,713           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -          356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -          1                         3               3                    -                      -                    3                   -             -             -             -             140               26                  -                   
4b.1.2.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -          1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
4b.1.2.4 Chemical & Volume Control               -              1,263          89                  90                  753                 973             -          694                     3,861        3,861             -                      -                    4,498            2,846         -             -             -             366,565        17,235           -                   
4b.1.2.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -          543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
4b.1.2.6 Containment Cooling                     -              74               -                -                 -                  -              -          11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
4b.1.2.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -          166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
4b.1.2.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -          10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
4b.1.2.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -          46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
4b.1.2.10 Containment Ventilation                 -              229             24                  51                  828                 248             -          254                     1,635        1,635             -                      -                    4,951            737            -             -             -             247,952        3,278             -                   
4b.1.2.11 Cooling Water                           -              163             -                -                 -                  -              -          24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
4b.1.2.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -          368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
4b.1.2.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
4b.1.2.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -          5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
4b.1.2.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -          1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
4b.1.2.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -          286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
4b.1.2.17 Electrical - Contaminated               -              553             7                    20                  423                 32               -          213                     1,248        1,248             -                      -                    2,527            95              -             -             -             108,690        7,488             -                   
4b.1.2.18 Electrical - Contaminated - Fuel Pool   -              137             2                    5                    103                 8                 -          53                       307           307                -                      -                    615               23              -             -             -             26,449          1,857             -                   
4b.1.2.19 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -          1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
4b.1.2.20 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -          392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
4b.1.2.21 Fuel Handling                           -              108             6                    11                  152                 73               -          70                       421           421                -                      -                    908               218            -             -             -             50,723          1,595             -                   
4b.1.2.22 Fuel Oil                                -              121             -                -                 -                  -              -          18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
4b.1.2.23 HVAC - Clean                            -              120             -                -                 -                  -              -          18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
4b.1.2.24 HVAC - Contaminated                     -              337             9                    26                  546                 41               -          181                     1,141        1,141             -                      -                    3,261            123            -             -             -             140,257        4,335             -                   
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.25 HVAC - Contaminated - Fuel Pool         -              145             4                    11                  234                 18               -          78                       489           489                -                      -                    1,398            53              -             -             -             60,110          1,858             -                   
4b.1.2.26 Incore Instrumentation                  -              25               1                    2                    10                   19               -          13                       70             70                  -                      -                    60                 57              -             -             -             6,058            382                -                   
4b.1.2.27 Misc Drains & Vents                     -              212             15                  13                  65                   176             -          110                     592           592                -                      -                    390               514            -             -             -             49,062          2,764             -                   
4b.1.2.28 Reactor Coolant                         -              283             21                  18                  58                   265             -          150                     796           796                -                      -                    344               777            -             -             -             64,085          3,865             -                   
4b.1.2.29 Reactor Hot Sampling                    -              125             12                  7                    11                   118             -          65                       339           339                -                      -                    66                 342            -             -             -             25,063          1,611             -                   
4b.1.2.30 Reactor Makeup                          -              73               -                -                 -                  -              -          11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
4b.1.2.31 Reactor Vessel                          -              19               1                    0                    4                     5                 -          7                         36             36                  -                      -                    26                 14              -             -             -             2,000            260                -                   
4b.1.2.32 Residual Heat Removal                   -              378             85                  86                  484                 1,105          -          465                     2,603        2,603             -                      -                    2,895            3,252         -             -             -             326,425        5,374             -                   
4b.1.2.33 Safeguards Chilled Water                -              18               -                -                 -                  -              -          3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
4b.1.2.34 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -          34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
4b.1.2.35 Safety Injection                        -              809             42                  73                  1,136              393             -          486                     2,939        2,939             -                      -                    6,788            1,156         -             -             -             349,908        11,276           -                   
4b.1.2.36 Sampling                                -              54               4                    3                    10                   37               -          25                       133           133                -                      -                    59                 107            -             -             -             9,420            731                -                   
4b.1.2.37 Shield Bldg Ventilation                 -              125             14                  26                  360                 165             -          132                     821           821                -                      -                    2,152            491            -             -             -             118,583        1,811             -                   
4b.1.2.38 Spent Fuel Pool Cooling                 -              324             34                  32                  135                 450             -          222                     1,198        1,198             -                      -                    806               1,325         -             -             -             117,816        4,400             -                   
4b.1.2.39 Station & Instrument Air                -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
4b.1.2.40 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -          29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
4b.1.2.41 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -          7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
4b.1.2.42 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
4b.1.2.43 Unit Coolers                            -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
4b.1.2.44 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -          20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
4b.1.2 Totals -              14,735        481                883                14,533            4,126          -          6,807                  41,565      38,474           -                      3,091                 86,861          12,129       -             -             -             4,307,475     198,796         -                   

4b.1.3 Scaffolding in support of decommissioning -              1,363          4                    2                    38                   6                 -          349                     1,763        1,763             -                      -                    207               18              -             -             -             10,477          9,030             -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,527          240                1,236             373                 7,080          -          3,215                  15,766      15,766           -                      -                    2,230            67,325       -             -             -             3,286,372     45,729           -                   
4b.1.4.2 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -          33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4 Totals 1,096          2,552          243                1,253             373                 7,177          -          3,248                  15,941      15,941           -                      -                    2,230            68,254       -             -             -             3,330,268     45,995           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526         79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 1,410          18,685        814                2,179             14,945            12,012        526         10,839                61,410      58,319           -                      3,091                 89,298          82,494       -             -             -             7,781,139     254,398         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037      311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225         328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -          97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2.4 License Termination ISFSI -              24               81                  435                -                  2,532          1,375      1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               
4b.2 Subtotal Period 4b Additional Costs -              1,199          93                  471                606                 2,532          2,638      1,848                  9,387        9,387             -                      -                    5,880            9,355         -             -             -             1,270,457     11,189           11,700             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 5                 -              9                    16                  -                  37               -          15                       83             83                  -                      -                    -                85              -             -             -             5,092            17                  -                   
4b.3.3 Small tool allowance -              307             -                -                 -                  -              -          46                       353           353                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -          234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 On-site survey and release of 0.0 tons clean metallic waste -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 5                 307             139                84                  1,112              215             -          296                     2,158        2,158             -                      -                    6,000            614            -             -             -             308,700        163                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 564             -              -                -                 -                  -              -          141                     705           705                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862         86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              3,505      351                     3,856        3,856             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              2,456          -                -                 -                  -              -          614                     3,070        3,070             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -          687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              77                  31                  -                  322             -          93                       523           523                -                      -                    -                3,905         -             -             -             78,097          127                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165      325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              862         86                       948           948                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Fixed Overhead -              -              -                -                 -                  -              2,118      318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757         113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              111         17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,995      299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Security Staff Cost -              -              -                -                 -                  -              1,202      180                     1,383        1,383             -                      -                    -                -             -             -             -             -                -                 20,373             
4b.4.14 DOC Staff Cost -              -              -                -                 -                  -              15,039    2,256                  17,294      17,294           -                      -                    -                -             -             -             -             -                -                 174,093           
4b.4.15 Utility Staff Cost -              -              -                -                 -                  -              18,793    2,819                  21,612      21,612           -                      -                    -                -             -             -             -             -                -                 311,145           
4b.4 Subtotal Period 4b Period-Dependent Costs 564             7,033          77                  31                  -                  322             47,410    8,384                  63,822      63,822           -                      -                    -                3,905         -             -             -             78,097          127                505,611           

4b.0 TOTAL PERIOD 4b COST 1,979          27,224        1,123             2,765             16,663            15,081        50,574    21,367                136,776    133,686         -                      3,091                 101,178        96,368       -             -             -             9,438,392     265,878         521,407           
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 4e - Delay before License Termination

Period 4e Direct Decommissioning Activities

Period 4e Period-Dependent Costs
4e.4.2 Property taxes -              -              -                -                 -                  -              1,476      148                     1,623        1,623             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.3 Health physics supplies -              87               -                -                 -                  -              -          22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.4 Disposal of DAW generated -              -              2                    1                    -                  6                 -          2                         11             11                  -                      -                    -                79              -             -             -             1,573            3                    -                   
4e.4.6 NRC Fees -              -              -                -                 -                  -              162         16                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.7 Fixed Overhead -              -              -                -                 -                  -              939         141                     1,079        1,079             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              49           7                         57             57                  -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.9 Utility Staff Cost -              -              -                -                 -                  -              696         104                     801           801                -                      -                    -                -             -             -             -             -                -                 11,488             
4e.4 Subtotal Period 4e Period-Dependent Costs -              87               2                    1                    -                  6                 3,322      440                     3,858        3,858             -                      -                    -                79              -             -             -             1,573            3                    11,488             

4e.0 TOTAL PERIOD 4e COST -              87               2                    1                    -                  6                 3,322      440                     3,858        3,858             -                      -                    -                79              -             -             -             1,573            3                    11,488             

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.2 Property taxes -              -              -                -                 -                  -              1,335      133                     1,468        1,468             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              499             -                -                 -                  -              -          125                     624           624                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  27               -          8                         45             45                  -                      -                    -                332            -             -             -             6,649            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243         36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              422         42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Fixed Overhead -              -              -                -                 -                  -              890         133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              47           7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Security Staff Cost -              -              -                -                 -                  -              805         121                     926           926                -                      -                    -                -             -             -             -             -                -                 11,668             
4f.4.10 DOC Staff Cost -              -              -                -                 -                  -              4,238      636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.11 Utility Staff Cost -              -              -                -                 -                  -              3,772      566                     4,338        4,338             -                      -                    -                -             -             -             -             -                -                 56,395             
4f.4 Subtotal Period 4f Period-Dependent Costs -              499             7                    3                    -                  27               11,752    1,808                  14,096      14,096           -                      -                    -                332            -             -             -             6,649            11                  114,346           

4f.0 TOTAL PERIOD 4f COST -              499             7                    3                    -                  27               16,381    3,007                  19,924      19,924           -                      -                    -                332            -             -             -             6,649            40,542           117,466           

PERIOD 4 TOTALS 2,227          55,364        16,927           6,284             22,974            43,490        124,588  59,158                331,012    325,439         -                      5,573                 141,584        129,564     125            742            1,773         13,792,410   472,147         1,263,075        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -          697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
5b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -          0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
5b.1.1.3 Structures below 3' below grade         -              1,785          -                -                 -                  -              -          268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -          321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
5b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -          55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1 Totals -              8,936          -                -                 -                  -              -          1,340                  10,276      -                -                      10,276               -                -             -             -             -             -                77,765           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              448             -                -                 -                  -              -          67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200         30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,384          -                -                 -                  -              200         1,438                  11,022      231                -                      10,792               -                -             -             -             -             -                78,686           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5             337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
5b.2.2 Intake Structure Cofferdam -              623             -                -                 -                  -              -          93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
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Table G-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:42 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5b Additional Costs (continued)
5b.2.3 Construction Debris -              -              -                -                 -                  -              10           2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              3,011          -                -                 -                  -              -          452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
5b.2.5 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68           87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
5b.2 Subtotal Period 5b Additional Costs -              6,390          -                -                 -                  -              82           971                     7,443        -                -                      7,443                 -                -             -             -             -             -                18,677           80                    

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              125             -                -                 -                  -              -          19                       143           -                -                      143                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              125             -                -                 -                  -              -          19                       143           -                -                      143                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.2 Property taxes -              -              -                -                 -                  -              3,481      348                     3,829        -                -                      3,829                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -          1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344         52                       395           -                -                      395                    -                -             -             -             -             -                -                 -                   
5b.4.5 Fixed Overhead -              -              -                -                 -                  -              1,024      154                     1,178        -                -                      1,178                 -                -             -             -             -             -                -                 -                   
5b.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              133         20                       152           -                -                      152                    -                -             -             -             -             -                -                 -                   
5b.4.7 Security Staff Cost -              -              -                -                 -                  -              2,055      308                     2,363        -                -                      2,363                 -                -             -             -             -             -                -                 29,221             
5b.4.8 DOC Staff Cost -              -              -                -                 -                  -              10,921    1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.9 Utility Staff Cost -              -              -                -                 -                  -              3,831      575                     4,406        -                -                      4,406                 -                -             -             -             -             -                -                 57,340             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              21,789    4,166                  33,099      -                -                      33,099               -                -             -             -             -             -                -                 203,445           

5b.0 TOTAL PERIOD 5b COST -              23,042        -                -                 -                  -              22,072    6,593                  51,707      231                -                      51,476               -                -             -             -             -             -                97,363           205,085           

PERIOD 5 TOTALS -              23,042        -                -                 -                  -              22,072    6,593                  51,707      231                -                      51,476               -                -             -             -             -             -                97,363           205,085           

TOTAL COST TO DECOMMISSION 6,192          93,417        17,547           6,792             23,152            45,943        944,911  172,676              1,310,629 970,442         281,510              58,677               147,716        151,067     125            742            1,773         14,526,470   647,741         6,194,735        

TOTAL COST TO DECOMMISSION WITH 15.17% CONTINGENCY: $1,310,629  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 74.04% OR: $970,442  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 21.48% OR: $281,510  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 4.48% OR: $58,677  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 151,935 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 33,003  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 647,741  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              82             12                       95             95                  -                      -                    -                -             -             -             -             -                -                 641                  
1a.1.13 Define major work sequence -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              270           41                       311           311                -                      -                    -                -             -             -             -             -                -                 2,104               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              229           34                       263           263                -                      -                    -                -             -             -             -             -                -                 1,782               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.16.4 Waste management -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.16 Total -              -              -                -                 -                  -              891           134                     1,024        1,024             -                      -                    -                -             -             -             -             -                -                 6,930               

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              65             10                       75             75                  -                      -                    -                -             -             -             -             -                -                 506                  
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1a.1.17 Total -              -              -                -                 -                  -              131           20                       151           151                -                      -                    -                -             -             -             -             -                -                 1,019               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 43                    
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              2,387        420                     2,807        2,807             -                      -                    -                -             -             -             -             -                -                 15,347             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              604             -                -                 -                  -              -            151                     755           755                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  49               -            14                       80             80                  -                      -                    -                597            -             -             -             11,944          19                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              516           52                       567           567                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              25,478      3,822                  29,300      29,300           -                      -                    -                -             -             -             -             -                -                 400,944           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,357          12                  5                    -                  49               45,381      6,687                  53,491      50,549           2,942                  -                    -                597            -             -             -             11,944          19                  523,664           

1a.0 TOTAL PERIOD 1a COST -              1,357          12                  5                    -                  49               58,742      8,566                  68,730      63,010           5,720                  -                    -                597            -             -             -             11,944          19                  539,011           
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1.2 Auxiliary                               1,244          -              -                -                 -                  -              -            622                     1,866        1,866             -                      -                    -                -             -             -             -             -                17,950           -                   
1b.1.1.3 Drum Transfer & Truck Loading Enclosure 17               -              -                -                 -                  -              -            8                         25             25                  -                      -                    -                -             -             -             -             -                244                -                   
1b.1.1.4 LLRW Storage Enclosure                  116             -              -                -                 -                  -              -            58                       175           175                -                      -                    -                -             -             -             -             -                1,673             -                   
1b.1.1.5 Radwaste                                52               -              -                -                 -                  -              -            26                       78             78                  -                      -                    -                -             -             -             -             -                749                -                   
1b.1.1.6 Resin Disposal                          15               -              -                -                 -                  -              -            8                         23             23                  -                      -                    -                -             -             -             -             -                221                -                   
1b.1.1.7 Fuel Handling of Aux Building          1,014          -              -                -                 -                  -              -            507                     1,521        1,521             -                      -                    -                -             -             -             -             -                13,854           -                   
1b.1.1 Totals 3,658          -              -                -                 -                  -              -            1,829                  5,486        5,486             -                      -                    -                -             -             -             -             -                51,694           -                   

1b.1 Subtotal Period 1b Activity Costs 3,658          -              -                -                 -                  -              -            1,829                  5,486        5,486             -                      -                    -                -             -             -             -             -                51,694           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 107             -              71                  128                -                  288             -            152                     747           747                -                      -                    -                661            -             -             -             39,679          129                -                   
1b.3.4 Small tool allowance -              61               -                -                 -                  -              -            9                         70             70                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              309           46                       356           -                356                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              2,296        344                     2,640        2,640             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,162          61               71                  128                -                  288             2,917        710                     5,337        4,670             667                     -                    -                661            -             -             -             39,679          129                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,334          -              -                -                 -                  -              -            333                     1,667        1,667             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              902           90                       993           993                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              448             -                -                 -                  -              -            112                     560           560                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              13                  5                    -                  53               -            15                       86             86                  -                      -                    -                641            -             -             -             12,830          21                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,334          635             13                  5                    -                  53               11,645      2,138                  15,823      15,089           733                     -                    -                641            -             -             -             12,830          21                  135,867           

1b.0 TOTAL PERIOD 1b COST 6,153          696             84                  133                -                  341             23,012      5,944                  36,364      34,963           1,401                  -                    -                1,303         -             -             -             52,509          51,844           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              32             5                         37             37                  -                      -                    -                -             -             -             -             -                -                 249                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              765           312                     1,658        1,658             -                      -                    -                -             -             -             -             -                16,501           249                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              90             13                       103           -                103                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,722        258                     1,980        1,980             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 293 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix G, Page 14 of 22

Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             2,123        401                     3,034        2,619             415                     -                    -                561            -             -             -             33,685          109                -                   
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              901           90                       991           991                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,643      1,742                  13,838      13,104           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,531      2,456                  18,530      17,382           1,148                  -                    -                713            -             -             -             36,724          16,615           136,116           

PERIOD 1 TOTALS 6,244          3,074          159                248                -                  647             96,285      16,965                123,623    115,354         8,269                  -                    -                2,613         -             -             -             101,177        68,478           810,994           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              223           33                       256           256                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              572           121                     693           693                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              59,354      8,903                  68,257      -                68,257                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              11,054      1,658                  12,712      12,712           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              3,128        -                     3,128        -                3,128                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              73,536      10,561                84,097      12,712           71,385                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,213        121                     1,334        1,334             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              9,065        907                     9,972        9,972             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  5                    -                  47               -            14                       77             77                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              812           122                     934           934                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              536           54                       590           590                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              4,653        465                     5,119        -                5,119                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              2,979        447                     3,426        3,426             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,057        159                     1,216        -                1,216                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              140           21                       161           -                161                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              385           58                       443           443                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              19,158      2,874                  22,032      15,863           6,169                  -                    -                -             -             -             -             -                -                 281,262           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,370      2,006                  15,376      12,900           2,476                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  5                    -                  47               53,370      7,400                  61,450      46,309           15,140                -                    -                576            -             -             -             11,523          19                  486,999           

2a.0 TOTAL PERIOD 2a COST -              617             11                  5                    -                  47               131,825    18,734                151,240    64,714           86,525                -                    -                576            -             -             -             11,523          19                  486,999           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              3,222        483                     3,705        3,705             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              5,052        1,263                  6,315        6,315             -                      -                    -                -             -             -             -             -                -                 -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              8,274        1,746                  10,020      10,020           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              15,884      2,383                  18,267      -                18,267                -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              45,219      -                     45,219      -                45,219                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              61,103      2,383                  63,486      -                63,486                -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              17,530      1,753                  19,283      19,283           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              131,056    13,106                144,162    144,162         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              4,112          -                -                 -                  -              -            1,028                  5,140        5,140             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              74                  30                  -                  308             -            89                       501           501                -                      -                    -                3,739         -             -             -             74,786          122                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              5,869        880                     6,749        6,749             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              7,459        746                     8,205        8,205             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,684        268                     2,952        -                2,952                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              5,898        885                     6,783        6,783             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,026        304                     2,330        -                2,330                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              2,263        339                     2,603        2,603             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              101,034    15,155                116,189    25,562           90,627                -                    -                -             -             -             -             -                -                 1,355,328        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              49,438      7,416                  56,854      35,704           21,150                -                    -                -             -             -             -             -                -                 752,960           
2b.4 Subtotal Period 2b Period-Dependent Costs -              4,112          74                  30                  -                  308             325,257    41,969                371,750    254,691         117,059              -                    -                3,739         -             -             -             74,786          122                2,108,288        

2b.0 TOTAL PERIOD 2b COST -              4,112          74                  30                  -                  308             394,634    46,098                445,256    264,712         180,544              -                    -                3,739         -             -             -             74,786          122                2,108,288        

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Quarterly Inspection  a 
2c.1.2 Semi-annual environmental survey  a 
2c.1.3 Prepare reports  a 
2c.1.4 Bituminous roof replacement -              -              -                -                 -                  -              1,180        177                     1,357        1,357             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1.5 Maintenance supplies -              -              -                -                 -                  -              1,851        463                     2,313        2,313             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1 Subtotal Period 2c Activity Costs -              -              -                -                 -                  -              3,031        640                     3,671        3,671             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              3,705        370                     4,075        4,075             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              30,788      3,079                  33,867      33,867           -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              1,428          -                -                 -                  -              -            357                     1,785        1,785             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              25                  10                  -                  105             -            30                       171           171                -                      -                    -                1,274         -             -             -             25,478          42                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              2,150        322                     2,472        2,472             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              2,606        261                     2,866        2,866             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Fixed Overhead -              -              -                -                 -                  -              2,161        324                     2,485        2,485             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              829           124                     953           953                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Utility Staff Cost -              -              -                -                 -                  -              6,584        988                     7,572        7,572             -                      -                    -                -             -             -             -             -                -                 110,326           
2c.4 Subtotal Period 2c Period-Dependent Costs -              1,428          25                  10                  -                  105             48,823      5,856                  56,247      56,247           -                      -                    -                1,274         -             -             -             25,478          42                  110,326           

2c.0 TOTAL PERIOD 2c COST -              1,428          25                  10                  -                  105             51,854      6,496                  59,918      59,918           -                      -                    -                1,274         -             -             -             25,478          42                  110,326           

PERIOD 2 TOTALS -              6,157          111                45                  -                  461             578,313    71,327                656,413    389,344         267,069              -                    -                5,589         -             -             -             111,786        182                2,705,613        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.6 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              405           61                       466           419                -                      47                      -                -             -             -             -             -                -                 3,151               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
3a.1.11.5 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
3a.1.11.6 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
Activity Specifications (continued)
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.11.10 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
3a.1.11.11 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.11.12 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
3a.1.11 Total -              -              -                -                 -                  -              2,186        328                     2,514        2,213             -                      301                    -                -             -             -             -             -                -                 17,009             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              10,137      1,521                  11,658      11,357           -                      301                    -                -             -             -             -             -                -                 32,971             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              279           28                       307           307                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              2,249        225                     2,474        2,474             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              641             -                -                 -                  -              -            160                     802           802                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  40               -            11                       64             64                  -                      -                    -                481            -             -             -             9,613            16                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              260           26                       286           286                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Security Staff Cost -              -              -                -                 -                  -              368           55                       424           424                -                      -                    -                -             -             -             -             -                -                 6,240               
3a.4.11 Utility Staff Cost -              -              -                -                 -                  -              12,056      1,808                  13,864      13,864           -                      -                    -                -             -             -             -             -                -                 199,680           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,394          10                  4                    -                  40               18,336      2,896                  22,679      22,679           -                      -                    -                481            -             -             -             9,613            16                  205,920           

3a.0 TOTAL PERIOD 3a COST -              3,954          366                248                178                 1,409          29,979      5,946                  42,079      41,778           -                      301                    6,132            13,324       -             -             -             528,549        32,259           242,454           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
3b.1.1.9 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
3b.1.1.11 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1 Total -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,264        528                     4,047        4,047             -                      -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,019        102                     1,121        1,121             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              274             -                -                 -                  -              -            68                       342           342                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              5                    2                    -                  22               -            6                         35             35                  -                      -                    -                264            -             -             -             5,286            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              129           13                       142           142                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Security Staff Cost -              -              -                -                 -                  -              184           28                       211           211                -                      -                    -                -             -             -             -             -                -                 3,111               
3b.4.12 DOC Staff Cost -              -              -                -                 -                  -              3,727        559                     4,287        4,287             -                      -                    -                -             -             -             -             -                -                 42,523             
3b.4.13 Utility Staff Cost -              -              -                -                 -                  -              6,011        902                     6,913        6,913             -                      -                    -                -             -             -             -             -                -                 99,566             
3b.4 Subtotal Period 3b Period-Dependent Costs 38               649             5                    2                    -                  22               12,870      2,002                  15,588      15,588           -                      -                    -                264            -             -             -             5,286            9                    145,201           

3b.0 TOTAL PERIOD 3b COST 1,092          1,849          5                    2                    -                  22               15,906      2,795                  21,672      21,277           -                      395                    -                264            -             -             -             5,286            9                    158,988           

PERIOD 3 TOTALS 1,092          5,803          371                250                178                 1,430          45,885      8,741                  63,751      63,054           -                      696                    6,132            13,588       -             -             -             533,835        32,267           401,442           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 51               4,650          11,350           862                -                  7,848          278           10,531                35,570      35,570           -                      -                    -                1,174         -             673            -             167,337        22,373           1,053               
4a.1.1.8 Vessel & Internals GTCC Disposal -              -              -                -                 -                  8,680          -            1,302                  9,982        9,982             -                      -                    -                -             -             -             1,773         344,823        -                 -                   
4a.1.1.9 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 144             14,237        15,343           3,284             2,845              25,531        556           21,785                83,725      83,725           -                      -                    21,210          28,505       -             673            1,773         3,347,810     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
4a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
4a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
4a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
4a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
4a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
4a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
4a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
4a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
4a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
4a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
4a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
4a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
4a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
4a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
4a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
4a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
4a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
4a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
4a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
4a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
4a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
4a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
4a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
4a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
4a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
4a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
4a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
4a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
4a.1.5.29 Steam Generator Blowdown                -              378             21                  27                  319                 215             -            202                     1,162        1,162             -                      -                    1,906            631            -             -             -             118,130        5,179             -                   
4a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
4a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
4a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
4a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
4a.1.5 Totals -              3,779          43                  108                2,177              215             -            1,091                  7,413        4,480             -                      2,933                 13,010          631            -             -             -             569,060        53,681           -                   

4a.1.6 Scaffolding in support of decommissioning -              2,865          22                  10                  188                 30               -            755                     3,870        3,870             -                      -                    1,012            89              -             -             -             51,216          23,719           -                   

4a.1 Subtotal Period 4a Activity Costs 144             24,706        15,603           3,470             6,506              25,776        556           24,709                101,471    98,537           -                      2,933                 41,476          29,226       -             673            1,773         4,282,686     188,606         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV Upper Internals Package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 3                 -              4                    8                    -                  17               -            7                         39             39                  -                      -                    -                40              -             -             -             2,408            8                    -                   
4a.3.3 Small tool allowance -              241             -                -                 -                  -              -            36                       277           249                -                      28                      -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 3                 241             4                    8                    -                  17               -            43                       316           288                -                      28                      -                40              -             -             -             2,408            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              2,668        267                     2,935        2,935             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,881          -                -                 -                  -              -            470                     2,351        2,351             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              70                  29                  -                  293             -            85                       477           477                -                      -                    -                3,554         -             -             -             71,089          116                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              420           42                       461           461                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,486        673                     5,159        5,159             -                      -                    -                -             -             -             -             -                -                 67,000             
4a.4.14 DOC Staff Cost -              -              -                -                 -                  -              17,103      2,565                  19,668      19,668           -                      -                    -                -             -             -             -             -                -                 189,200           
4a.4.15 Utility Staff Cost -              -              -                -                 -                  -              21,194      3,179                  24,374      24,374           -                      -                    -                -             -             -             -             -                -                 335,701           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,206          70                  29                  -                  293             52,278      8,734                  66,709      66,709           -                      -                    -                3,554         -             -             -             71,089          116                591,901           

4a.0 TOTAL PERIOD 4a COST 246             30,281        15,844           3,564             6,506              27,669        52,834      34,430                171,375    168,414         -                      2,961                 41,476          33,393       125            673            1,773         4,405,984     190,397         597,154           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 ADT & Misc Ventilation                  -              22               1                    1                    26                   3                 -            10                       63             63                  -                      -                    153               9                -             -             -             6,803            325                -                   
4b.1.2.2 Aux Bldg Normal Ventilation             -              62               2                    6                    116                 13               -            37                       237           237                -                      -                    692               39              -             -             -             30,595          906                -                   
4b.1.2.3 Aux Bldg Special Ventilation            -              12               0                    1                    12                   2                 -            5                         32             32                  -                      -                    70                 6                -             -             -             3,234            176                -                   
4b.1.2.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
4b.1.2.5 Boron Recycle                           -              3                 0                    0                    0                     3                 -            2                         9               9                    -                      -                    3                   9                -             -             -             700               45                  -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.6 Chemical & Volume Control               -              858             62                  57                  394                 677             -            458                     2,507        2,507             -                      -                    2,356            1,977         -             -             -             223,753        11,575           -                   
4b.1.2.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
4b.1.2.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
4b.1.2.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
4b.1.2.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
4b.1.2.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
4b.1.2.13 Containment Ventilation                 -              211             23                  49                  790                 243             -            242                     1,558        1,558             -                      -                    4,721            722            -             -             -             237,643        3,016             -                   
4b.1.2.14 Control/Relay/Cmptr Rm Vent             -              28               1                    2                    44                   7                 -            16                       98             98                  -                      -                    260               20              -             -             -             11,878          406                -                   
4b.1.2.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
4b.1.2.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
4b.1.2.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4b.1.2.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
4b.1.2.22 Electrical - Contaminated               -              430             5                    16                  334                 25               -            167                     978           978                -                      -                    1,997            75              -             -             -             85,887          5,813             -                   
4b.1.2.23 Electrical - Contaminated - Fuel Pool   -              184             2                    7                    145                 11               -            72                       421           421                -                      -                    864               33              -             -             -             37,167          2,488             -                   
4b.1.2.24 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
4b.1.2.25 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
4b.1.2.26 Filter Rm Ventilation                   -              4                 0                    0                    4                     0                 -            2                         10             10                  -                      -                    24                 1                -             -             -             1,017            61                  -                   
4b.1.2.27 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
4b.1.2.28 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
4b.1.2.29 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
4b.1.2.30 Fuel Handling                           -              66               1                    2                    34                   17               -            26                       146           146                -                      -                    200               49              -             -             -             11,273          983                -                   
4b.1.2.31 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.32 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
4b.1.2.33 HVAC - Contaminated                     -              1,112          29                  87                  1,798              136             -            598                     3,759        3,759             -                      -                    10,745          405            -             -             -             462,103        14,282           -                   
4b.1.2.34 HVAC - Contaminated - Fuel Pool         -              499             13                  39                  808                 61               -            268                     1,689        1,689             -                      -                    4,828            182            -             -             -             207,612        6,417             -                   
4b.1.2.35 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
4b.1.2.36 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
4b.1.2.37 Hot Lab & Sample Rm Ventilation         -              17               0                    1                    18                   1                 -            8                         46             46                  -                      -                    107               4                -             -             -             4,622            255                -                   
4b.1.2.38 Incore Instrumentation                  -              27               1                    2                    10                   20               -            13                       73             73                  -                      -                    60                 58              -             -             -             6,143            412                -                   
4b.1.2.39 Misc Drains & Vents                     -              213             12                  12                  77                   145             -            104                     563           563                -                      -                    458               426            -             -             -             46,079          2,841             -                   
4b.1.2.40 Misc Lab & Service Areas Vent           -              118             8                    8                    62                   84               -            62                       342           342                -                      -                    370               244            -             -             -             30,899          1,537             -                   
4b.1.2.41 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
4b.1.2.42 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
4b.1.2.43 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
4b.1.2.44 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
4b.1.2.45 Reactor Coolant                         -              216             20                  16                  38                   249             -            126                     666           666                -                      -                    229               730            -             -             -             56,440          2,891             -                   
4b.1.2.46 Reactor Hot Sampling                    -              116             11                  7                    9                     108             -            60                       311           311                -                      -                    54                 312            -             -             -             22,678          1,499             -                   
4b.1.2.47 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
4b.1.2.48 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
4b.1.2.49 Reactor Vessel                          -              16               1                    0                    4                     5                 -            6                         32             32                  -                      -                    22                 14              -             -             -             1,816            225                -                   
4b.1.2.50 Residual Heat Removal                   -              354             84                  86                  477                 1,102          -            457                     2,562        2,562             -                      -                    2,853            3,244         -             -             -             324,232        5,039             -                   
4b.1.2.51 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4b.1.2.52 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
4b.1.2.53 Safety Injection                        -              793             42                  72                  1,117              395             -            479                     2,898        2,898             -                      -                    6,676            1,161         -             -             -             345,708        11,029           -                   
4b.1.2.54 Sampling                                -              48               3                    2                    6                     32               -            22                       113           113                -                      -                    37                 93              -             -             -             7,628            645                -                   
4b.1.2.55 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
4b.1.2.56 Shield Bldg Ventilation                 -              108             13                  25                  339                 163             -            124                     771           771                -                      -                    2,028            484            -             -             -             113,139        1,555             -                   
4b.1.2.57 Spent Fuel Pool Cooling                 -              33               3                    2                    6                     37               -            19                       101           101                -                      -                    39                 107            -             -             -             8,481            427                -                   
4b.1.2.58 Spent Fuel Pool Normal Ventilation      -              24               1                    2                    44                   4                 -            14                       90             90                  -                      -                    265               12              -             -             -             11,505          352                -                   
4b.1.2.59 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
4b.1.2.60 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
4b.1.2.61 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
4b.1.2.62 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
4b.1.2.63 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
4b.1.2.64 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
4b.1.2.65 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
4b.1.2.66 Waste Gas Disposal                      -              438             43                  45                  410                 464             -            298                     1,699        1,699             -                      -                    2,453            1,358         -             -             -             187,339        5,879             -                   
4b.1.2.67 Waste Liquid Disposal                   -              1,642          116                100                612                 1,234          -            837                     4,541        4,541             -                      -                    3,655            3,594         -             -             -             381,754        22,011           -                   
4b.1.2.68 Waste Solid Disposal                    -              132             12                  11                  65                   134             -            79                       433           433                -                      -                    389               393            -             -             -             41,177          1,781             -                   
4b.1.2 Totals -              17,877        633                1,092             17,625            5,377          -            8,385                  50,989      47,545           -                      3,444                 105,339        15,761       -             -             -             5,294,310     240,033         -                   

4b.1.3 Scaffolding in support of decommissioning -              4,297          33                  15                  281                 45               -            1,133                  5,804        5,804             -                      -                    1,518            134            -             -             -             76,824          35,578           -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,528          240                1,236             373                 7,080          -            3,215                  15,768      15,768           -                      -                    2,230            67,331       -             -             -             3,286,725     45,740           -                   
4b.1.4.2 Auxiliary                               1,168          375             23                  117                177                 648             -            886                     3,395        3,395             -                      -                    1,060            6,118         -             -             -             332,495        21,235           -                   
4b.1.4.3 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4.4 Drum Transfer & Truck Loading Enclosure 16               8                 1                    3                    3                     14               -            15                       59             59                  -                      -                    19                 135            -             -             -             7,118            328                -                   
4b.1.4.5 LLRW Storage Enclosure                  111             48               3                    17                  6                     96               -            95                       377           377                -                      -                    38                 920            -             -             -             44,971          2,151             -                   
4b.1.4.6 Radwaste                                50               21               1                    8                    7                     43               -            43                       174           174                -                      -                    42                 412            -             -             -             21,136          964                -                   
4b.1.4.7 Resin Disposal                          15               11               1                    3                    14                   14               -            16                       72             72                  -                      -                    83                 124            -             -             -             9,271            340                -                   
4b.1.4.8 Fuel Handling of Aux Building          924             1,015          13                  45                  404                 195             -            833                     3,430        3,430             -                      -                    2,417            1,652         -             -             -             177,755        27,145           -                   
4b.1.4 Totals 3,380          4,031          285                1,445             985                 8,187          -            5,137                  23,450      23,450           -                      -                    5,889            77,619       -             -             -             3,923,368     98,170           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 3,693          26,240        1,036             2,594             18,892            14,312        225           15,045                82,037      78,593           -                      3,444                 112,746        95,607       -             -             -             9,427,420     374,358         1,751               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2.4 License Termination ISFSI -              24               81                  435                -                  2,532          1,375        1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               
4b.2 Subtotal Period 4b Additional Costs -              1,199          93                  471                606                 2,532          2,638        1,848                  9,387        9,387             -                      -                    5,880            9,355         -             -             -             1,270,457     11,189           11,700             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 7                 -              12                  21                  -                  48               -            20                       107           107                -                      -                    -                109            -             -             -             6,547            21                  -                   
4b.3.3 Small tool allowance -              443             -                -                 -                  -              -            66                       509           509                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3 Subtotal Period 4b Collateral Costs 7                 443             142                88                  1,112              225             1               320                     2,338        2,338             -                      -                    6,000            638            -             -             -             310,155        168                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,449          -              -                -                 -                  -              -            362                     1,811        1,811             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              3,404        340                     3,745        3,745             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,232          -                -                 -                  -              -            808                     4,041        4,041             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              116                47                  -                  482             -            139                     784           784                -                      -                    -                5,849         -             -             -             116,984        191                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              562           56                       618           618                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Security Staff Cost -              -              -                -                 -                  -              7,811        1,172                  8,983        8,983             -                      -                    -                -             -             -             -             -                -                 115,753           
4b.4.14 DOC Staff Cost -              -              -                -                 -                  -              22,641      3,396                  26,038      26,038           -                      -                    -                -             -             -             -             -                -                 248,175           
4b.4.15 Utility Staff Cost -              -              -                -                 -                  -              27,954      4,193                  32,147      32,147           -                      -                    -                -             -             -             -             -                -                 437,085           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,449          7,809          116                47                  -                  482             70,383      12,312                92,598      92,598           -                      -                    -                5,849         -             -             -             116,984        191                801,014           

4b.0 TOTAL PERIOD 4b COST 5,149          35,691        1,386             3,201             20,610            17,552        73,246      29,526                186,361    182,916         -                      3,444                 124,626        111,449     -             -             -             11,125,020   385,906         814,465           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4f Period-Dependent Costs
4f.4.2 Property taxes -              -              -                -                 -                  -              1,335        133                     1,468        1,468             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              709             -                -                 -                  -              -            177                     886           886                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  27               -            8                         45             45                  -                      -                    -                332            -             -             -             6,649            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Security Staff Cost -              -              -                -                 -                  -              805           121                     926           926                -                      -                    -                -             -             -             -             -                -                 11,668             
4f.4.10 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.11 Utility Staff Cost -              -              -                -                 -                  -              3,772        566                     4,338        4,338             -                      -                    -                -             -             -             -             -                -                 56,395             
4f.4 Subtotal Period 4f Period-Dependent Costs -              709             7                    3                    -                  27               11,593      1,844                  14,182      14,182           -                      -                    -                332            -             -             -             6,649            11                  114,346           

4f.0 TOTAL PERIOD 4f COST -              709             7                    3                    -                  27               20,064      4,196                  25,006      25,006           -                      -                    -                332            -             -             -             6,649            100,906         117,466           

PERIOD 4 TOTALS 5,395          66,681        17,237           6,768             27,115            45,248        146,144    68,152                382,741    376,336         -                      6,405                 166,102        145,174     125            673            1,773         15,537,650   677,209         1,529,086        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
5b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
5b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
5b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
5b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
5b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
5b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
5b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
5b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
5b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
5b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
5b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
5b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
5b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
5b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
5b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
5b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
5b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
5b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
5b.1.2 Remove Rubble -              1,517          -                -                 -                  -              -            228                     1,745        -                -                      1,745                 -                -             -             -             -             -                7,408             -                   
5b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
5b.1 Subtotal Period 5b Activity Costs -              17,466        -                -                 -                  -              86             2,633                  20,185      99                  -                      20,086               -                -             -             -             -             -                136,051         667                  

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
5b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
5b.2.5 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
5b.2 Subtotal Period 5b Additional Costs -              15,125        -                -                 -                  -              2,227        2,603                  19,955      -                -                      19,955               -                -             -             -             -             -                33,470           80                    

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              216             -                -                 -                  -              -            32                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              216             -                -                 -                  -              -            32                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
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Table G-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with DOE Pickup of Industry Spent Fuel Starting in 2035
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:08:59 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5b Period-Dependent Costs
5b.4.2 Property taxes -              -              -                -                 -                  -              3,481        348                     3,829        -                -                      3,829                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                -                      395                    -                -             -             -             -             -                -                 -                   
5b.4.5 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                -                      1,178                 -                -             -             -             -             -                -                 -                   
5b.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           -                -                      152                    -                -             -             -             -             -                -                 -                   
5b.4.7 Security Staff Cost -              -              -                -                 -                  -              2,055        308                     2,363        -                -                      2,363                 -                -             -             -             -             -                -                 29,221             
5b.4.8 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.9 Utility Staff Cost -              -              -                -                 -                  -              3,831        575                     4,406        -                -                      4,406                 -                -             -             -             -             -                -                 57,340             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              21,789      4,166                  33,099      -                -                      33,099               -                -             -             -             -             -                -                 203,445           

5b.0 TOTAL PERIOD 5b COST -              39,951        -                -                 -                  -              24,102      9,434                  73,487      99                  -                      73,389               -                -             -             -             -             -                169,521         204,192           

PERIOD 5 TOTALS -              39,951        -                -                 -                  -              24,102      9,434                  73,487      99                  -                      73,389               -                -             -             -             -             -                169,521         204,192           

TOTAL COST TO DECOMMISSION 12,732        121,667      17,878           7,311             27,293            47,786        890,729    174,619              1,300,016 944,187         275,338              80,490               172,234        166,965     125            673            1,773         16,284,450   947,658         5,651,326        

TOTAL COST TO DECOMMISSION WITH 15.52% CONTINGENCY: $1,300,016  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 72.63% OR: $944,187  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 21.18% OR: $275,338  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 6.19% OR: $80,490  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 167,763 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,406  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 947,658  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415         124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193         29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398         60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632         95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              536         80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              401         60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.16.4 Waste management -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              257         39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.16 Total -              -              -                -                 -                  -              2,083      312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              152         23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              154         23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.17 Total -              -              -                -                 -                  -              306         46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              13           2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              5,027      816                     5,844        5,844             -                      -                    -                -             -             -             -             -                -                 35,890             

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249      -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660      166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623      362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -          153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -          14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621      243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892         89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174      217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440      216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422         63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56           8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63           9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328      1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931    4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,211    6,945                  55,590      52,648           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               53,487    7,761                  62,683      58,492           4,191                  -                    -                610            -             -             -             12,190          20                  580,850           
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1 Totals 1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

1b.1 Subtotal Period 1b Activity Costs 1,199          -              -                -                 -                  -              -          599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675    1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 79               -              52                  94                  -                  212             -          112                     549           549                -                      -                    -                487            -             -             -             29,193          95                  -                   
1b.3.4 Small tool allowance -              20               -                -                 -                  -              -          3                         23             23                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311         -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,134          20               52                  94                  -                  212             311         273                     2,097        1,785             311                     -                    -                487            -             -             -             29,193          95                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 449             -              -                -                 -                  -              -          112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414         41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              903         90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              250             -                -                 -                  -              -          63                       313           313                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -          28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -          8                         43             43                  -                      -                    -                324            -             -             -             6,486            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404         61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161         16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542         54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359         54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105         16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14           2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16           2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076      311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714      1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 449             438             6                    3                    -                  27               11,709    1,866                  14,498      13,764           733                     -                    -                324            -             -             -             6,486            11                  135,867           

1b.0 TOTAL PERIOD 1b COST 2,781          458             59                  97                  -                  239             24,696    4,640                  32,969      31,924           1,045                  -                    -                811            -             -             -             35,678          17,108           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -          79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -          8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733         220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75           11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808         318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -          129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -          1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163         25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,032      155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311         -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             1,507      309                     2,325        1,826             499                     -                    -                561            -             -             -             33,685          109                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414         41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              903         90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -          62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -          28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -          4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404         61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs (continued)
1c.4.7 NRC Fees -              -              -                -                 -                  -              161         16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542         54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359         54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105         16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14           2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16           2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076      311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714      1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,709    1,749                  13,910      13,177           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,024    2,376                  17,943      16,710           1,233                  -                    -                713            -             -             -             36,724          16,615           136,450           

PERIOD 1 TOTALS 2,873          2,846          134                212                -                  546             92,207    14,777                113,594    107,126         6,468                  -                    -                2,134         -             -             -             84,593          33,743           853,167           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              54           8                         62             62                  -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              520         130                     650           650                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              574         138                     712           712                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348      652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348      652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              59,836    8,975                  68,812      -                68,812                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              22,434    3,365                  25,799      25,799           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              4,654      -                     4,654        -                4,654                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              86,924    12,341                99,265      25,799           73,466                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,804      180                     1,985        1,985             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              13,489    1,349                  14,838      14,838           -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              801             -                -                 -                  -              -          200                     1,001        1,001             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              14                  6                    -                  59               -          17                       96             96                  -                      -                    -                714            -             -             -             14,273          23                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              1,208      181                     1,389        1,389             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              908         91                       999           999                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              6,924      692                     7,616        -                7,616                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              4,432      665                     5,097        5,097             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,573      236                     1,809        -                1,809                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              209         31                       240           -                240                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              462         69                       531           531                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              29,334    4,400                  33,734      24,289           9,446                  -                    -                -             -             -             -             -                -                 431,215           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              3,645      547                     4,192        3,517             675                     -                    -                -             -             -             -             -                -                 58,126             
2a.4 Subtotal Period 2a Period-Dependent Costs -              801             14                  6                    -                  59               63,988    8,659                  73,527      53,741           19,786                -                    -                714            -             -             -             14,273          23                  489,341           

2a.0 TOTAL PERIOD 2a COST -              801             14                  6                    -                  59               155,834  21,790                178,504    85,251           93,252                -                    -                714            -             -             -             14,273          23                  489,341           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              567         85                       652           652                -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              5,471      1,368                  6,839        6,839             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              6,038      1,453                  7,491        7,491             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              18,218    2,733                  20,951      -                20,951                -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48,970    -                     48,970      -                48,970                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              67,188    2,733                  69,921      -                69,921                -                    -                -             -             -             -             -                -                 -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 306 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix H, Page 5 of 22

Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              18,984    1,898                  20,882      20,882           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              141,925  14,192                156,117    156,117         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              4,453          -                -                 -                  -              -          1,113                  5,566        5,566             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              80                  33                  -                  334             -          96                       543           543                -                      -                    -                4,049         -             -             -             80,989          132                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              6,356      953                     7,309        7,309             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              8,917      892                     9,809        9,809             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,906      291                     3,197        -                3,197                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              6,388      958                     7,346        7,346             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,194      329                     2,523        -                2,523                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              2,451      368                     2,819        2,819             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              109,414  16,412                125,826    27,682           98,145                -                    -                -             -             -             -             -                -                 1,467,751        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              53,539    8,031                  61,570      38,666           22,904                -                    -                -             -             -             -             -                -                 815,417           
2b.4 Subtotal Period 2b Period-Dependent Costs -              4,453          80                  33                  -                  334             353,073  45,534                403,506    276,738         126,768              -                    -                4,049         -             -             -             80,989          132                2,283,168        

2b.0 TOTAL PERIOD 2b COST -              4,453          80                  33                  -                  334             426,299  49,719                480,918    284,229         196,689              -                    -                4,049         -             -             -             80,989          132                2,283,168        

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Quarterly Inspection  a 
2c.1.2 Semi-annual environmental survey  a 
2c.1.3 Prepare reports  a 
2c.1.4 Bituminous roof replacement -              -              -                -                 -                  -              137         21                       157           157                -                      -                    -                -             -             -             -             -                -                 -                   
2c.1.5 Maintenance supplies -              -              -                -                 -                  -              1,321      330                     1,652        1,652             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1 Subtotal Period 2c Activity Costs -              -              -                -                 -                  -              1,458      351                     1,809        1,809             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              2,645      265                     2,910        2,910             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              21,986    2,199                  24,185      24,185           -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              1,064          -                -                 -                  -              -          266                     1,330        1,330             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              19                  8                    -                  79               -          23                       129           129                -                      -                    -                964            -             -             -             19,276          31                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              1,535      230                     1,765        1,765             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              1,943      194                     2,137        2,137             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Fixed Overhead -              -              -                -                 -                  -              1,543      231                     1,774        1,774             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              592         89                       681           681                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Security Staff Cost -              -              -                -                 -                  -              22,641    3,396                  26,037      26,037           -                      -                    -                -             -             -             -             -                -                 295,417           
2c.4.10 Utility Staff Cost -              -              -                -                 -                  -              10,979    1,647                  12,626      12,626           -                      -                    -                -             -             -             -             -                -                 172,327           
2c.4 Subtotal Period 2c Period-Dependent Costs -              1,064          19                  8                    -                  79               63,865    8,540                  73,575      73,575           -                      -                    -                964            -             -             -             19,276          31                  467,744           

2c.0 TOTAL PERIOD 2c COST -              1,064          19                  8                    -                  79               65,323    8,891                  75,384      75,384           -                      -                    -                964            -             -             -             19,276          31                  467,744           

PERIOD 2 TOTALS -              6,318          114                46                  -                  472             647,456  80,400                734,806    444,864         289,942              -                    -                5,727         -             -             -             114,538        187                3,240,253        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167         25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398         60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964         145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643         96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947         142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              536         80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              912         137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              835         125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.11.5 Biological shield -              -              -                -                 -                  -              64           10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.11.6 Steam generators -              -              -                -                 -                  -              401         60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              206         31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              51           8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Activity Specifications (continued)
3a.1.11.10 Plant structures & buildings -              -              -                -                 -                  -              401         60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.11.11 Waste management -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.11.12 Facility & site closeout -              -              -                -                 -                  -              116         17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.11 Total -              -              -                -                 -                  -              5,112      767                     5,879        5,175             -                      704                    -                -             -             -             -             -                -                 39,777             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              308         46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500      525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              180         27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400      360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              158         24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              15,810    2,371                  18,181      17,477           -                      704                    -                -             -             -             -             -                -                 77,107             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              3,520      1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -          76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -          996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          3,520      2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -          5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              -          5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              279         28                       307           307                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              2,320      232                     2,553        2,553             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              669             -                -                 -                  -              -          167                     836           836                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -          113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  42               -          12                       69             69                  -                      -                    -                514            -             -             -             10,287          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621      243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              335         33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Fixed Overhead -              -              -                -                 -                  -              1,440      216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              63           9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Security Staff Cost -              -              -                -                 -                  -              4,386      658                     5,044        5,044             -                      -                    -                -             -             -             -             -                -                 65,000             
3a.4.11 Utility Staff Cost -              -              -                -                 -                  -              16,379    2,457                  18,835      18,835           -                      -                    -                -             -             -             -             -                -                 257,920           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,422          10                  4                    -                  42               26,823    4,169                  32,471      32,471           -                      -                    -                514            -             -             -             10,287          17                  322,920           

3a.0 TOTAL PERIOD 3a COST -              3,982          366                248                178                 1,411          46,153    8,674                  61,013      60,308           -                      704                    6,132            13,357       -             -             -             529,223        44,292           408,359           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608         91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              321         48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174         26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129         19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467         70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154         23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Missile shields -              -              -                -                 -                  -              58           9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              154         23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.11 Steam generators -              -              -                -                 -                  -              591         89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              129         19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              200         30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              351         53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,144      622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,144      622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -          158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -          180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,264      528                     4,047        4,047             -                      -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -          9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241         24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,155      116                     1,271        1,271             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -          74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -          56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    2                    -                  24               -          7                         39             39                  -                      -                    -                290            -             -             -             5,802            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808         121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              167         17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Fixed Overhead -              -              -                -                 -                  -              718         108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              31           5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Security Staff Cost -              -              -                -                 -                  -              2,187      328                     2,515        2,515             -                      -                    -                -             -             -             -             -                -                 32,411             
3b.4.12 DOC Staff Cost -              -              -                -                 -                  -              5,344      802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.13 Utility Staff Cost -              -              -                -                 -                  -              8,167      1,225                  9,392        9,392             -                      -                    -                -             -             -             -             -                -                 128,607           
3b.4 Subtotal Period 3b Period-Dependent Costs 38               670             6                    2                    -                  24               18,820    2,891                  22,450      22,450           -                      -                    -                290            -             -             -             5,802            9                    219,098           

3b.0 TOTAL PERIOD 3b COST 1,092          1,870          6                    2                    -                  24               24,227    4,040                  31,262      30,338           -                      924                    -                290            -             -             -             5,802            9                    251,341           

PERIOD 3 TOTALS 1,092          5,852          372                251                178                 1,435          70,380    12,715                92,275      90,647           -                      1,628                 6,132            13,647       -             -             -             535,025        44,301           659,700           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -          52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -          31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -          155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -          265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -          2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -          283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 53               4,650          11,331           828                -                  8,610          278         10,900                36,649      36,649           -                      -                    -                1,174         -             742            -             167,605        22,373           1,053               
4a.1.1.8 Vessel & Internals GTCC Disposal -              -              -                -                 -                  8,680          -          1,302                  9,982        9,982             -                      -                    -                -             -             -             1,773         344,823        -                 -                   
4a.1.1.9 Reactor Vessel -              5,835          1,653             442                -                  3,268          278         6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 146             14,237        15,324           3,250             2,845              26,293        556         22,154                84,804      84,804           -                      -                    21,210          28,505       -             742            1,773         3,348,078     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -          173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -          752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4 Totals -              794             -                -                 -                  -              -          119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
4a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -          5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
4a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -          7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
4a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -          17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
4a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -          14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
4a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -          16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
4a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
4a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -          0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
4a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
4a.1.5.9 Condensate                              -              474             -                -                 -                  -              -          71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
4a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -          35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
4a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -          101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
4a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -          1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
4a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -          23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
4a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -          133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
4a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -          5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
4a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -          60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
4a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -          4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
4a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -          0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -          17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
4a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -          225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
4a.1.5.21 Steam Generator Blowdown                -              434             22                  29                  340                 234             -          224                     1,282        1,282             -                      -                    2,031            686            -             -             -             126,640        5,974             -                   
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -          1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -          58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
4a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -          11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
4a.1.5 Totals -              3,401          44                  108                2,144              234             -          1,037                  6,967        4,510             -                      2,458                 12,815          686            -             -             -             564,572        48,101           -                   

4a.1.6 Scaffolding in support of decommissioning -              909             3                    1                    26                   4                 -          233                     1,176        1,176             -                      -                    138               12              -             -             -             6,985            6,020             -                   

4a.1 Subtotal Period 4a Activity Costs 146             22,144        15,566           3,426             6,311              26,530        556         24,467                99,147      96,689           -                      2,458                 40,406          29,203       -             742            1,773         4,234,235     163,954         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV upper internals package -              128             166                58                  -                  1,583          -          944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -          944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 2                 -              4                    8                    -                  17               -          7                         38             38                  -                      -                    -                39              -             -             -             2,337            8                    -                   
4a.3.3 Small tool allowance -              213             -                -                 -                  -              -          32                       245           220                -                      24                      -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 2                 213             4                    8                    -                  17               -          39                       283           258                -                      24                      -                39              -             -             -             2,337            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -          25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643         64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              2,715      272                     2,987        2,987             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,743          -                -                 -                  -              -          436                     2,179        2,179             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -          499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              59                  24                  -                  245             -          71                       398           398                -                      -                    -                2,971         -             -             -             59,418          97                  -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047      307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              643         64                       707           707                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,581      237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565         85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              83           12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,489      223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Security Staff Cost -              -              -                -                 -                  -              5,167      775                     5,943        5,943             -                      -                    -                -             -             -             -             -                -                 76,832             
4a.4.14 DOC Staff Cost -              -              -                -                 -                  -              17,190    2,579                  19,769      19,769           -                      -                    -                -             -             -             -             -                -                 189,964           
4a.4.15 Utility Staff Cost -              -              -                -                 -                  -              21,633    3,245                  24,877      24,877           -                      -                    -                -             -             -             -             -                -                 340,664           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,068          59                  24                  -                  245             53,755    8,894                  68,145      68,145           -                      -                    -                2,971         -             -             -             59,418          97                  607,460           

4a.0 TOTAL PERIOD 4a COST 248             27,553        15,796           3,516             6,311              28,375        54,311    34,343                170,454    167,972         -                      2,482                 40,406          32,785       125            742            1,773         4,345,791     165,725         612,713           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -          356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -          1                         3               3                    -                      -                    3                   -             -             -             -             140               26                  -                   
4b.1.2.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -          1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
4b.1.2.4 Chemical & Volume Control               -              1,263          89                  90                  753                 973             -          694                     3,861        3,861             -                      -                    4,498            2,846         -             -             -             366,565        17,235           -                   
4b.1.2.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -          543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
4b.1.2.6 Containment Cooling                     -              74               -                -                 -                  -              -          11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
4b.1.2.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -          166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
4b.1.2.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -          10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
4b.1.2.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -          46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
4b.1.2.10 Containment Ventilation                 -              229             24                  51                  828                 248             -          254                     1,635        1,635             -                      -                    4,951            737            -             -             -             247,952        3,278             -                   
4b.1.2.11 Cooling Water                           -              163             -                -                 -                  -              -          24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
4b.1.2.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -          368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
4b.1.2.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
4b.1.2.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -          5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
4b.1.2.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -          1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
4b.1.2.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -          286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
4b.1.2.17 Electrical - Contaminated               -              553             7                    20                  423                 32               -          213                     1,248        1,248             -                      -                    2,527            95              -             -             -             108,690        7,488             -                   
4b.1.2.18 Electrical - Contaminated - Fuel Pool   -              137             2                    5                    103                 8                 -          53                       307           307                -                      -                    615               23              -             -             -             26,449          1,857             -                   
4b.1.2.19 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -          1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
4b.1.2.20 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -          392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
4b.1.2.21 Fuel Handling                           -              108             6                    11                  152                 73               -          70                       421           421                -                      -                    908               218            -             -             -             50,723          1,595             -                   
4b.1.2.22 Fuel Oil                                -              121             -                -                 -                  -              -          18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
4b.1.2.23 HVAC - Clean                            -              120             -                -                 -                  -              -          18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
4b.1.2.24 HVAC - Contaminated                     -              337             9                    26                  546                 41               -          181                     1,141        1,141             -                      -                    3,261            123            -             -             -             140,257        4,335             -                   
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.25 HVAC - Contaminated - Fuel Pool         -              145             4                    11                  234                 18               -          78                       489           489                -                      -                    1,398            53              -             -             -             60,110          1,858             -                   
4b.1.2.26 Incore Instrumentation                  -              25               1                    2                    10                   19               -          13                       70             70                  -                      -                    60                 57              -             -             -             6,058            382                -                   
4b.1.2.27 Misc Drains & Vents                     -              212             15                  13                  65                   176             -          110                     592           592                -                      -                    390               514            -             -             -             49,062          2,764             -                   
4b.1.2.28 Reactor Coolant                         -              283             21                  18                  58                   265             -          150                     796           796                -                      -                    344               777            -             -             -             64,085          3,865             -                   
4b.1.2.29 Reactor Hot Sampling                    -              125             12                  7                    11                   118             -          65                       339           339                -                      -                    66                 342            -             -             -             25,063          1,611             -                   
4b.1.2.30 Reactor Makeup                          -              73               -                -                 -                  -              -          11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
4b.1.2.31 Reactor Vessel                          -              19               1                    0                    4                     5                 -          7                         36             36                  -                      -                    26                 14              -             -             -             2,000            260                -                   
4b.1.2.32 Residual Heat Removal                   -              378             85                  86                  484                 1,105          -          465                     2,603        2,603             -                      -                    2,895            3,252         -             -             -             326,425        5,374             -                   
4b.1.2.33 Safeguards Chilled Water                -              18               -                -                 -                  -              -          3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
4b.1.2.34 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -          34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
4b.1.2.35 Safety Injection                        -              809             42                  73                  1,136              393             -          486                     2,939        2,939             -                      -                    6,788            1,156         -             -             -             349,908        11,276           -                   
4b.1.2.36 Sampling                                -              54               4                    3                    10                   37               -          25                       133           133                -                      -                    59                 107            -             -             -             9,420            731                -                   
4b.1.2.37 Shield Bldg Ventilation                 -              125             14                  26                  360                 165             -          132                     821           821                -                      -                    2,152            491            -             -             -             118,583        1,811             -                   
4b.1.2.38 Spent Fuel Pool Cooling                 -              324             34                  32                  135                 450             -          222                     1,198        1,198             -                      -                    806               1,325         -             -             -             117,816        4,400             -                   
4b.1.2.39 Station & Instrument Air                -              20               -                -                 -                  -              -          3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
4b.1.2.40 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -          29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
4b.1.2.41 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -          7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
4b.1.2.42 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -          8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
4b.1.2.43 Unit Coolers                            -              42               -                -                 -                  -              -          6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
4b.1.2.44 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -          20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
4b.1.2 Totals -              14,735        481                883                14,533            4,126          -          6,807                  41,565      38,474           -                      3,091                 86,861          12,129       -             -             -             4,307,475     198,796         -                   

4b.1.3 Scaffolding in support of decommissioning -              1,363          4                    2                    38                   6                 -          349                     1,763        1,763             -                      -                    207               18              -             -             -             10,477          9,030             -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,527          240                1,236             373                 7,080          -          3,215                  15,766      15,766           -                      -                    2,230            67,325       -             -             -             3,286,372     45,729           -                   
4b.1.4.2 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -          33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4 Totals 1,096          2,552          243                1,253             373                 7,177          -          3,248                  15,941      15,941           -                      -                    2,230            68,254       -             -             -             3,330,268     45,995           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526         79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 1,410          18,685        814                2,179             14,945            12,012        526         10,839                61,410      58,319           -                      3,091                 89,298          82,494       -             -             -             7,781,139     254,398         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037      311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225         328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -          97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2.4 License Termination ISFSI -              24               81                  435                -                  2,532          1,375      1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               
4b.2 Subtotal Period 4b Additional Costs -              1,199          93                  471                606                 2,532          2,638      1,848                  9,387        9,387             -                      -                    5,880            9,355         -             -             -             1,270,457     11,189           11,700             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 5                 -              9                    16                  -                  37               -          15                       83             83                  -                      -                    -                85              -             -             -             5,092            17                  -                   
4b.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -          -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.3 Small tool allowance -              307             -                -                 -                  -              -          46                       353           353                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -          234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3 Subtotal Period 4b Collateral Costs 5                 307             139                84                  1,112              215             -          296                     2,158        2,158             -                      -                    6,000            614            -             -             -             308,700        163                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 564             -              -                -                 -                  -              -          141                     705           705                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862         86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              3,505      351                     3,856        3,856             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              2,456          -                -                 -                  -              -          614                     3,070        3,070             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -          687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              77                  31                  -                  322             -          93                       523           523                -                      -                    -                3,905         -             -             -             78,097          127                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165      325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              862         86                       948           948                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Fixed Overhead -              -              -                -                 -                  -              2,118      318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757         113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              111         17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,995      299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Security Staff Cost -              -              -                -                 -                  -              1,202      180                     1,383        1,383             -                      -                    -                -             -             -             -             -                -                 20,373             
4b.4.14 DOC Staff Cost -              -              -                -                 -                  -              15,039    2,256                  17,294      17,294           -                      -                    -                -             -             -             -             -                -                 174,093           
4b.4.15 Utility Staff Cost -              -              -                -                 -                  -              18,793    2,819                  21,612      21,612           -                      -                    -                -             -             -             -             -                -                 311,145           
4b.4 Subtotal Period 4b Period-Dependent Costs 564             7,033          77                  31                  -                  322             47,410    8,384                  63,822      63,822           -                      -                    -                3,905         -             -             -             78,097          127                505,611           

4b.0 TOTAL PERIOD 4b COST 1,979          27,224        1,123             2,765             16,663            15,081        50,574    21,367                136,776    133,686         -                      3,091                 101,178        96,368       -             -             -             9,438,392     265,878         521,407           
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 4e - Delay before License Termination

Period 4e Direct Decommissioning Activities

Period 4e Period-Dependent Costs
4e.4.2 Property taxes -              -              -                -                 -                  -              1,476      148                     1,623        1,623             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.3 Health physics supplies -              87               -                -                 -                  -              -          22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.4 Disposal of DAW generated -              -              2                    1                    -                  6                 -          2                         11             11                  -                      -                    -                79              -             -             -             1,573            3                    -                   
4e.4.6 NRC Fees -              -              -                -                 -                  -              162         16                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.7 Fixed Overhead -              -              -                -                 -                  -              939         141                     1,079        1,079             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              49           7                         57             57                  -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.9 Utility Staff Cost -              -              -                -                 -                  -              696         104                     801           801                -                      -                    -                -             -             -             -             -                -                 11,488             
4e.4 Subtotal Period 4e Period-Dependent Costs -              87               2                    1                    -                  6                 3,322      440                     3,858        3,858             -                      -                    -                79              -             -             -             1,573            3                    11,488             

4e.0 TOTAL PERIOD 4e COST -              87               2                    1                    -                  6                 3,322      440                     3,858        3,858             -                      -                    -                79              -             -             -             1,573            3                    11,488             

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166         50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              3,199      960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              1,264      190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.2 Property taxes -              -              -                -                 -                  -              1,335      133                     1,468        1,468             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              499             -                -                 -                  -              -          125                     624           624                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  27               -          8                         45             45                  -                      -                    -                332            -             -             -             6,649            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243         36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              422         42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Fixed Overhead -              -              -                -                 -                  -              890         133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              47           7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Security Staff Cost -              -              -                -                 -                  -              805         121                     926           926                -                      -                    -                -             -             -             -             -                -                 11,668             
4f.4.10 DOC Staff Cost -              -              -                -                 -                  -              4,238      636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.11 Utility Staff Cost -              -              -                -                 -                  -              3,772      566                     4,338        4,338             -                      -                    -                -             -             -             -             -                -                 56,395             
4f.4 Subtotal Period 4f Period-Dependent Costs -              499             7                    3                    -                  27               11,752    1,808                  14,096      14,096           -                      -                    -                332            -             -             -             6,649            11                  114,346           

4f.0 TOTAL PERIOD 4f COST -              499             7                    3                    -                  27               16,381    3,007                  19,924      19,924           -                      -                    -                332            -             -             -             6,649            40,542           117,466           

PERIOD 4 TOTALS 2,227          55,364        16,927           6,284             22,974            43,490        124,588  59,158                331,012    325,439         -                      5,573                 141,584        129,564     125            742            1,773         13,792,410   472,147         1,263,075        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -          697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
5b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -          0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
5b.1.1.3 Structures below 3' below grade         -              1,785          -                -                 -                  -              -          268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -          321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
5b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -          55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1 Totals -              8,936          -                -                 -                  -              -          1,340                  10,276      -                -                      10,276               -                -             -             -             -             -                77,765           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              448             -                -                 -                  -              -          67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200         30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,384          -                -                 -                  -              200         1,438                  11,022      231                -                      10,792               -                -             -             -             -             -                78,686           1,560               
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Table H-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:22 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5             337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
5b.2.2 Intake Structure Cofferdam -              623             -                -                 -                  -              -          93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              10           2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              3,011          -                -                 -                  -              -          452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
5b.2.5 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68           87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
5b.2 Subtotal Period 5b Additional Costs -              6,390          -                -                 -                  -              82           971                     7,443        -                -                      7,443                 -                -             -             -             -             -                18,677           80                    

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              125             -                -                 -                  -              -          19                       143           -                -                      143                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              125             -                -                 -                  -              -          19                       143           -                -                      143                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.2 Property taxes -              -              -                -                 -                  -              3,481      348                     3,829        -                -                      3,829                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -          1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344         52                       395           -                -                      395                    -                -             -             -             -             -                -                 -                   
5b.4.5 Fixed Overhead -              -              -                -                 -                  -              1,024      154                     1,178        -                -                      1,178                 -                -             -             -             -             -                -                 -                   
5b.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              133         20                       152           -                -                      152                    -                -             -             -             -             -                -                 -                   
5b.4.7 Security Staff Cost -              -              -                -                 -                  -              2,055      308                     2,363        -                -                      2,363                 -                -             -             -             -             -                -                 29,221             
5b.4.8 DOC Staff Cost -              -              -                -                 -                  -              10,921    1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.9 Utility Staff Cost -              -              -                -                 -                  -              3,831      575                     4,406        -                -                      4,406                 -                -             -             -             -             -                -                 57,340             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              21,789    4,166                  33,099      -                -                      33,099               -                -             -             -             -             -                -                 203,445           

5b.0 TOTAL PERIOD 5b COST -              23,042        -                -                 -                  -              22,072    6,593                  51,707      231                -                      51,476               -                -             -             -             -             -                97,363           205,085           

PERIOD 5 TOTALS -              23,042        -                -                 -                  -              22,072    6,593                  51,707      231                -                      51,476               -                -             -             -             -             -                97,363           205,085           

TOTAL COST TO DECOMMISSION 6,192          93,421        17,547           6,792             23,152            45,943        956,703  173,643              1,323,393 968,306         296,410              58,677               147,716        151,072     125            742            1,773         14,526,560   647,742         6,221,279        

TOTAL COST TO DECOMMISSION WITH 15.1% CONTINGENCY: $1,323,393  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 73.17% OR: $968,306  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 22.4% OR: $296,410  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 4.43% OR: $58,677  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 151,940 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 33,003  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 647,742  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              82             12                       95             95                  -                      -                    -                -             -             -             -             -                -                 641                  
1a.1.13 Define major work sequence -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.15 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               

Activity Specifications
1a.1.16.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              270           41                       311           311                -                      -                    -                -             -             -             -             -                -                 2,104               
1a.1.16.2 Plant systems -              -              -                -                 -                  -              229           34                       263           263                -                      -                    -                -             -             -             -             -                -                 1,782               
1a.1.16.3 Plant structures and buildings -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.16.4 Waste management -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.16.5 Facility and site dormancy -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.16 Total -              -              -                -                 -                  -              891           134                     1,024        1,024             -                      -                    -                -             -             -             -             -                -                 6,930               

Detailed Work Procedures
1a.1.17.1 Plant systems -              -              -                -                 -                  -              65             10                       75             75                  -                      -                    -                -             -             -             -             -                -                 506                  
1a.1.17.2 Facility closeout & dormancy -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1a.1.17 Total -              -              -                -                 -                  -              131           20                       151           151                -                      -                    -                -             -             -             -             -                -                 1,019               

1a.1.18 Procure vacuum drying system -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 43                    
1a.1.19 Drain/de-energize non-cont. systems  a 
1a.1.20 Drain & dry NSSS  a 
1a.1.21 Drain/de-energize contaminated systems  a 
1a.1.22 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              2,387        420                     2,807        2,807             -                      -                    -                -             -             -             -             -                -                 15,347             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              604             -                -                 -                  -              -            151                     755           755                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  49               -            14                       80             80                  -                      -                    -                597            -             -             -             11,944          19                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              516           52                       567           567                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              25,478      3,822                  29,300      29,300           -                      -                    -                -             -             -             -             -                -                 400,944           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,357          12                  5                    -                  49               45,381      6,687                  53,491      50,549           2,942                  -                    -                597            -             -             -             11,944          19                  523,664           

1a.0 TOTAL PERIOD 1a COST -              1,357          12                  5                    -                  49               58,742      8,566                  68,730      63,010           5,720                  -                    -                597            -             -             -             11,944          19                  539,011           
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1.2 Auxiliary                               1,244          -              -                -                 -                  -              -            622                     1,866        1,866             -                      -                    -                -             -             -             -             -                17,950           -                   
1b.1.1.3 Drum Transfer & Truck Loading Enclosure 17               -              -                -                 -                  -              -            8                         25             25                  -                      -                    -                -             -             -             -             -                244                -                   
1b.1.1.4 LLRW Storage Enclosure                  116             -              -                -                 -                  -              -            58                       175           175                -                      -                    -                -             -             -             -             -                1,673             -                   
1b.1.1.5 Radwaste                                52               -              -                -                 -                  -              -            26                       78             78                  -                      -                    -                -             -             -             -             -                749                -                   
1b.1.1.6 Resin Disposal                          15               -              -                -                 -                  -              -            8                         23             23                  -                      -                    -                -             -             -             -             -                221                -                   
1b.1.1.7 Fuel Handling of Aux Building          1,014          -              -                -                 -                  -              -            507                     1,521        1,521             -                      -                    -                -             -             -             -             -                13,854           -                   
1b.1.1 Totals 3,658          -              -                -                 -                  -              -            1,829                  5,486        5,486             -                      -                    -                -             -             -             -             -                51,694           -                   

1b.1 Subtotal Period 1b Activity Costs 3,658          -              -                -                 -                  -              -            1,829                  5,486        5,486             -                      -                    -                -             -             -             -             -                51,694           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 107             -              71                  128                -                  288             -            152                     747           747                -                      -                    -                661            -             -             -             39,679          129                -                   
1b.3.4 Small tool allowance -              61               -                -                 -                  -              -            9                         70             70                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              309           46                       356           -                356                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              2,296        344                     2,640        2,640             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,162          61               71                  128                -                  288             2,917        710                     5,337        4,670             667                     -                    -                661            -             -             -             39,679          129                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,334          -              -                -                 -                  -              -            333                     1,667        1,667             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              902           90                       993           993                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              448             -                -                 -                  -              -            112                     560           560                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              13                  5                    -                  53               -            15                       86             86                  -                      -                    -                641            -             -             -             12,830          21                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,334          635             13                  5                    -                  53               11,645      2,138                  15,823      15,089           733                     -                    -                641            -             -             -             12,830          21                  135,867           

1b.0 TOTAL PERIOD 1b COST 6,153          696             84                  133                -                  341             23,012      5,944                  36,364      34,963           1,401                  -                    -                1,303         -             -             -             52,509          51,844           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              32             5                         37             37                  -                      -                    -                -             -             -             -             -                -                 249                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              765           312                     1,658        1,658             -                      -                    -                -             -             -             -             -                16,501           249                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              90             13                       103           -                103                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,722        258                     1,980        1,980             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             2,123        401                     3,034        2,619             415                     -                    -                561            -             -             -             33,685          109                -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              901           90                       991           991                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,643      1,742                  13,838      13,104           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,531      2,456                  18,530      17,382           1,148                  -                    -                713            -             -             -             36,724          16,615           136,116           

PERIOD 1 TOTALS 6,244          3,074          159                248                -                  647             96,285      16,965                123,623    115,354         8,269                  -                    -                2,613         -             -             -             101,177        68,478           810,994           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              223           33                       256           256                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              572           121                     693           693                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              58,271      8,741                  67,011      -                67,011                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              11,054      1,658                  12,712      12,712           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              3,128        -                     3,128        -                3,128                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              72,453      10,399                82,851      12,712           70,139                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,213        121                     1,334        1,334             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              9,065        907                     9,972        9,972             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  5                    -                  47               -            14                       77             77                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              812           122                     934           934                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              536           54                       590           590                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              4,653        465                     5,119        -                5,119                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              2,979        447                     3,426        3,426             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,057        159                     1,216        -                1,216                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              140           21                       161           -                161                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              385           58                       443           443                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              19,158      2,874                  22,032      15,863           6,169                  -                    -                -             -             -             -             -                -                 281,262           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,370      2,006                  15,376      12,900           2,476                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  5                    -                  47               53,370      7,400                  61,450      46,309           15,140                -                    -                576            -             -             -             11,523          19                  486,999           

2a.0 TOTAL PERIOD 2a COST -              617             11                  5                    -                  47               130,742    18,572                149,994    64,714           85,280                -                    -                576            -             -             -             11,523          19                  486,999           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              3,489        523                     4,013        4,013             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              5,471        1,368                  6,839        6,839             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              8,960        1,891                  10,851      10,851           -                      -                    -                -             -             -             -             -                -                 -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              18,218      2,733                  20,951      -                20,951                -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48,970      -                     48,970      -                48,970                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              67,188      2,733                  69,921      -                69,921                -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              18,984      1,898                  20,882      20,882           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              141,925    14,192                156,117    156,117         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              4,453          -                -                 -                  -              -            1,113                  5,566        5,566             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              80                  33                  -                  334             -            96                       543           543                -                      -                    -                4,049         -             -             -             80,989          132                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              6,356        953                     7,309        7,309             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              8,078        808                     8,886        8,886             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              2,906        291                     3,197        -                3,197                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              6,388        958                     7,346        7,346             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,194        329                     2,523        -                2,523                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              2,451        368                     2,819        2,819             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              109,414    16,412                125,826    27,682           98,145                -                    -                -             -             -             -             -                -                 1,467,751        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              53,539      8,031                  61,570      38,666           22,904                -                    -                -             -             -             -             -                -                 815,417           
2b.4 Subtotal Period 2b Period-Dependent Costs -              4,453          80                  33                  -                  334             352,234    45,450                402,583    275,815         126,768              -                    -                4,049         -             -             -             80,989          132                2,283,168        

2b.0 TOTAL PERIOD 2b COST -              4,453          80                  33                  -                  334             428,382    50,074                483,356    286,666         196,689              -                    -                4,049         -             -             -             80,989          132                2,283,168        

PERIOD 2c - SAFSTOR Dormancy without Spent Fuel Storage

Period 2c Direct Decommissioning Activities
2c.1.1 Quarterly Inspection  a 
2c.1.2 Semi-annual environmental survey  a 
2c.1.3 Prepare reports  a 
2c.1.4 Bituminous roof replacement -              -              -                -                 -                  -              913           137                     1,050        1,050             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1.5 Maintenance supplies -              -              -                -                 -                  -              1,431        358                     1,789        1,789             -                      -                    -                -             -             -             -             -                -                 -                   
2c.1 Subtotal Period 2c Activity Costs -              -              -                -                 -                  -              2,345        495                     2,839        2,839             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2c Period-Dependent Costs
2c.4.1 Insurance -              -              -                -                 -                  -              2,866        287                     3,152        3,152             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.2 Property taxes -              -              -                -                 -                  -              23,818      2,382                  26,200      26,200           -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.3 Health physics supplies -              1,105          -                -                 -                  -              -            276                     1,381        1,381             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.4 Disposal of DAW generated -              -              20                  8                    -                  81               -            23                       132           132                -                      -                    -                985            -             -             -             19,708          32                  -                   
2c.4.5 Plant energy budget -              -              -                -                 -                  -              1,663        249                     1,913        1,913             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.6 NRC Fees -              -              -                -                 -                  -              2,016        202                     2,217        2,217             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.7 Fixed Overhead -              -              -                -                 -                  -              1,671        251                     1,922        1,922             -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              641           96                       738           738                -                      -                    -                -             -             -             -             -                -                 -                   
2c.4.9 Utility Staff Cost -              -              -                -                 -                  -              5,093        764                     5,857        5,857             -                      -                    -                -             -             -             -             -                -                 85,343             
2c.4 Subtotal Period 2c Period-Dependent Costs -              1,105          20                  8                    -                  81               37,769      4,530                  43,512      43,512           -                      -                    -                985            -             -             -             19,708          32                  85,343             

2c.0 TOTAL PERIOD 2c COST -              1,105          20                  8                    -                  81               40,113      5,025                  46,351      46,351           -                      -                    -                985            -             -             -             19,708          32                  85,343             

PERIOD 2 TOTALS -              6,174          111                45                  -                  462             599,238    73,670                679,701    397,732         281,969              -                    -                5,611         -             -             -             112,220        183                2,855,510        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.6 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
3a.1.8 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.9 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
3a.1.10 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
3a.1.11.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              405           61                       466           419                -                      47                      -                -             -             -             -             -                -                 3,151               
3a.1.11.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
3a.1.11.3 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
3a.1.11.4 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
3a.1.11.5 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Activity Specifications (continued)
3a.1.11.6 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
3a.1.11.7 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
3a.1.11.8 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.11.9 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.11.10 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
3a.1.11.11 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.11.12 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
3a.1.11 Total -              -              -                -                 -                  -              2,186        328                     2,514        2,213             -                      301                    -                -             -             -             -             -                -                 17,009             

Planning & Site Preparations
3a.1.12 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
3a.1.13 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
3a.1.15 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.16 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              10,137      1,521                  11,658      11,357           -                      301                    -                -             -             -             -             -                -                 32,971             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              279           28                       307           307                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              2,249        225                     2,474        2,474             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              641             -                -                 -                  -              -            160                     802           802                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  40               -            11                       64             64                  -                      -                    -                481            -             -             -             9,613            16                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC Fees -              -              -                -                 -                  -              260           26                       286           286                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.8 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Security Staff Cost -              -              -                -                 -                  -              368           55                       424           424                -                      -                    -                -             -             -             -             -                -                 6,240               
3a.4.11 Utility Staff Cost -              -              -                -                 -                  -              12,056      1,808                  13,864      13,864           -                      -                    -                -             -             -             -             -                -                 199,680           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,394          10                  4                    -                  40               18,336      2,896                  22,679      22,679           -                      -                    -                481            -             -             -             9,613            16                  205,920           

3a.0 TOTAL PERIOD 3a COST -              3,954          366                248                178                 1,409          29,979      5,946                  42,079      41,778           -                      301                    6,132            13,324       -             -             -             528,549        32,259           242,454           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
3b.1.1.9 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
3b.1.1.11 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1 Total -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,264        528                     4,047        4,047             -                      -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,019        102                     1,121        1,121             -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              274             -                -                 -                  -              -            68                       342           342                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              5                    2                    -                  22               -            6                         35             35                  -                      -                    -                264            -             -             -             5,286            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC Fees -              -              -                -                 -                  -              129           13                       142           142                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.9 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Security Staff Cost -              -              -                -                 -                  -              184           28                       211           211                -                      -                    -                -             -             -             -             -                -                 3,111               
3b.4.12 DOC Staff Cost -              -              -                -                 -                  -              3,727        559                     4,287        4,287             -                      -                    -                -             -             -             -             -                -                 42,523             
3b.4.13 Utility Staff Cost -              -              -                -                 -                  -              6,011        902                     6,913        6,913             -                      -                    -                -             -             -             -             -                -                 99,566             
3b.4 Subtotal Period 3b Period-Dependent Costs 38               649             5                    2                    -                  22               12,870      2,002                  15,588      15,588           -                      -                    -                264            -             -             -             5,286            9                    145,201           

3b.0 TOTAL PERIOD 3b COST 1,092          1,849          5                    2                    -                  22               15,906      2,795                  21,672      21,277           -                      395                    -                264            -             -             -             5,286            9                    158,988           

PERIOD 3 TOTALS 1,092          5,803          371                250                178                 1,430          45,885      8,741                  63,751      63,054           -                      696                    6,132            13,588       -             -             -             533,835        32,267           401,442           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 51               4,650          11,350           862                -                  7,848          278           10,531                35,570      35,570           -                      -                    -                1,174         -             673            -             167,337        22,373           1,053               
4a.1.1.8 Vessel & Internals GTCC Disposal -              -              -                -                 -                  8,680          -            1,302                  9,982        9,982             -                      -                    -                -             -             -             1,773         344,823        -                 -                   
4a.1.1.9 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 144             14,237        15,343           3,284             2,845              25,531        556           21,785                83,725      83,725           -                      -                    21,210          28,505       -             673            1,773         3,347,810     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
4a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
4a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
4a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
4a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
4a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
4a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
4a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
4a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
4a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
4a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
4a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
4a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
4a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
4a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
4a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
4a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
4a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
4a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
4a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
4a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
4a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
4a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
4a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
4a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
4a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
4a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
4a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
4a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
4a.1.5.29 Steam Generator Blowdown                -              378             21                  27                  319                 215             -            202                     1,162        1,162             -                      -                    1,906            631            -             -             -             118,130        5,179             -                   
4a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
4a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
4a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
4a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
4a.1.5 Totals -              3,779          43                  108                2,177              215             -            1,091                  7,413        4,480             -                      2,933                 13,010          631            -             -             -             569,060        53,681           -                   

4a.1.6 Scaffolding in support of decommissioning -              2,865          22                  10                  188                 30               -            755                     3,870        3,870             -                      -                    1,012            89              -             -             -             51,216          23,719           -                   

4a.1 Subtotal Period 4a Activity Costs 144             24,706        15,603           3,470             6,506              25,776        556           24,709                101,471    98,537           -                      2,933                 41,476          29,226       -             673            1,773         4,282,686     188,606         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV Upper Internals Package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 3                 -              4                    8                    -                  17               -            7                         39             39                  -                      -                    -                40              -             -             -             2,408            8                    -                   
4a.3.3 Small tool allowance -              241             -                -                 -                  -              -            36                       277           249                -                      28                      -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 3                 241             4                    8                    -                  17               -            43                       316           288                -                      28                      -                40              -             -             -             2,408            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              2,668        267                     2,935        2,935             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,881          -                -                 -                  -              -            470                     2,351        2,351             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              70                  29                  -                  293             -            85                       477           477                -                      -                    -                3,554         -             -             -             71,089          116                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC Fees -              -              -                -                 -                  -              420           42                       461           461                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,486        673                     5,159        5,159             -                      -                    -                -             -             -             -             -                -                 67,000             
4a.4.14 DOC Staff Cost -              -              -                -                 -                  -              17,103      2,565                  19,668      19,668           -                      -                    -                -             -             -             -             -                -                 189,200           
4a.4.15 Utility Staff Cost -              -              -                -                 -                  -              21,194      3,179                  24,374      24,374           -                      -                    -                -             -             -             -             -                -                 335,701           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,206          70                  29                  -                  293             52,278      8,734                  66,709      66,709           -                      -                    -                3,554         -             -             -             71,089          116                591,901           

4a.0 TOTAL PERIOD 4a COST 246             30,281        15,844           3,564             6,506              27,669        52,834      34,430                171,375    168,414         -                      2,961                 41,476          33,393       125            673            1,773         4,405,984     190,397         597,154           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 ADT & Misc Ventilation                  -              22               1                    1                    26                   3                 -            10                       63             63                  -                      -                    153               9                -             -             -             6,803            325                -                   
4b.1.2.2 Aux Bldg Normal Ventilation             -              62               2                    6                    116                 13               -            37                       237           237                -                      -                    692               39              -             -             -             30,595          906                -                   
4b.1.2.3 Aux Bldg Special Ventilation            -              12               0                    1                    12                   2                 -            5                         32             32                  -                      -                    70                 6                -             -             -             3,234            176                -                   
4b.1.2.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
4b.1.2.5 Boron Recycle                           -              3                 0                    0                    0                     3                 -            2                         9               9                    -                      -                    3                   9                -             -             -             700               45                  -                   
4b.1.2.6 Chemical & Volume Control               -              858             62                  57                  394                 677             -            458                     2,507        2,507             -                      -                    2,356            1,977         -             -             -             223,753        11,575           -                   
4b.1.2.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
4b.1.2.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
4b.1.2.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
4b.1.2.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
4b.1.2.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
4b.1.2.13 Containment Ventilation                 -              211             23                  49                  790                 243             -            242                     1,558        1,558             -                      -                    4,721            722            -             -             -             237,643        3,016             -                   
4b.1.2.14 Control/Relay/Cmptr Rm Vent             -              28               1                    2                    44                   7                 -            16                       98             98                  -                      -                    260               20              -             -             -             11,878          406                -                   
4b.1.2.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
4b.1.2.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
4b.1.2.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4b.1.2.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
4b.1.2.22 Electrical - Contaminated               -              430             5                    16                  334                 25               -            167                     978           978                -                      -                    1,997            75              -             -             -             85,887          5,813             -                   
4b.1.2.23 Electrical - Contaminated - Fuel Pool   -              184             2                    7                    145                 11               -            72                       421           421                -                      -                    864               33              -             -             -             37,167          2,488             -                   
4b.1.2.24 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
4b.1.2.25 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
4b.1.2.26 Filter Rm Ventilation                   -              4                 0                    0                    4                     0                 -            2                         10             10                  -                      -                    24                 1                -             -             -             1,017            61                  -                   
4b.1.2.27 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
4b.1.2.28 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
4b.1.2.29 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
4b.1.2.30 Fuel Handling                           -              66               1                    2                    34                   17               -            26                       146           146                -                      -                    200               49              -             -             -             11,273          983                -                   
4b.1.2.31 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.32 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
4b.1.2.33 HVAC - Contaminated                     -              1,112          29                  87                  1,798              136             -            598                     3,759        3,759             -                      -                    10,745          405            -             -             -             462,103        14,282           -                   
4b.1.2.34 HVAC - Contaminated - Fuel Pool         -              499             13                  39                  808                 61               -            268                     1,689        1,689             -                      -                    4,828            182            -             -             -             207,612        6,417             -                   
4b.1.2.35 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
4b.1.2.36 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
4b.1.2.37 Hot Lab & Sample Rm Ventilation         -              17               0                    1                    18                   1                 -            8                         46             46                  -                      -                    107               4                -             -             -             4,622            255                -                   
4b.1.2.38 Incore Instrumentation                  -              27               1                    2                    10                   20               -            13                       73             73                  -                      -                    60                 58              -             -             -             6,143            412                -                   
4b.1.2.39 Misc Drains & Vents                     -              213             12                  12                  77                   145             -            104                     563           563                -                      -                    458               426            -             -             -             46,079          2,841             -                   
4b.1.2.40 Misc Lab & Service Areas Vent           -              118             8                    8                    62                   84               -            62                       342           342                -                      -                    370               244            -             -             -             30,899          1,537             -                   
4b.1.2.41 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
4b.1.2.42 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
4b.1.2.43 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
4b.1.2.44 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
4b.1.2.45 Reactor Coolant                         -              216             20                  16                  38                   249             -            126                     666           666                -                      -                    229               730            -             -             -             56,440          2,891             -                   
4b.1.2.46 Reactor Hot Sampling                    -              116             11                  7                    9                     108             -            60                       311           311                -                      -                    54                 312            -             -             -             22,678          1,499             -                   
4b.1.2.47 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
4b.1.2.48 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
4b.1.2.49 Reactor Vessel                          -              16               1                    0                    4                     5                 -            6                         32             32                  -                      -                    22                 14              -             -             -             1,816            225                -                   
4b.1.2.50 Residual Heat Removal                   -              354             84                  86                  477                 1,102          -            457                     2,562        2,562             -                      -                    2,853            3,244         -             -             -             324,232        5,039             -                   
4b.1.2.51 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4b.1.2.52 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
4b.1.2.53 Safety Injection                        -              793             42                  72                  1,117              395             -            479                     2,898        2,898             -                      -                    6,676            1,161         -             -             -             345,708        11,029           -                   
4b.1.2.54 Sampling                                -              48               3                    2                    6                     32               -            22                       113           113                -                      -                    37                 93              -             -             -             7,628            645                -                   
4b.1.2.55 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
4b.1.2.56 Shield Bldg Ventilation                 -              108             13                  25                  339                 163             -            124                     771           771                -                      -                    2,028            484            -             -             -             113,139        1,555             -                   
4b.1.2.57 Spent Fuel Pool Cooling                 -              33               3                    2                    6                     37               -            19                       101           101                -                      -                    39                 107            -             -             -             8,481            427                -                   
4b.1.2.58 Spent Fuel Pool Normal Ventilation      -              24               1                    2                    44                   4                 -            14                       90             90                  -                      -                    265               12              -             -             -             11,505          352                -                   
4b.1.2.59 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
4b.1.2.60 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
4b.1.2.61 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
4b.1.2.62 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
4b.1.2.63 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
4b.1.2.64 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
4b.1.2.65 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
4b.1.2.66 Waste Gas Disposal                      -              438             43                  45                  410                 464             -            298                     1,699        1,699             -                      -                    2,453            1,358         -             -             -             187,339        5,879             -                   
4b.1.2.67 Waste Liquid Disposal                   -              1,642          116                100                612                 1,234          -            837                     4,541        4,541             -                      -                    3,655            3,594         -             -             -             381,754        22,011           -                   
4b.1.2.68 Waste Solid Disposal                    -              132             12                  11                  65                   134             -            79                       433           433                -                      -                    389               393            -             -             -             41,177          1,781             -                   
4b.1.2 Totals -              17,877        633                1,092             17,625            5,377          -            8,385                  50,989      47,545           -                      3,444                 105,339        15,761       -             -             -             5,294,310     240,033         -                   

4b.1.3 Scaffolding in support of decommissioning -              4,297          33                  15                  281                 45               -            1,133                  5,804        5,804             -                      -                    1,518            134            -             -             -             76,824          35,578           -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,528          240                1,236             373                 7,080          -            3,215                  15,768      15,768           -                      -                    2,230            67,331       -             -             -             3,286,725     45,740           -                   
4b.1.4.2 Auxiliary                               1,168          375             23                  117                177                 648             -            886                     3,395        3,395             -                      -                    1,060            6,118         -             -             -             332,495        21,235           -                   
4b.1.4.3 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4.4 Drum Transfer & Truck Loading Enclosure 16               8                 1                    3                    3                     14               -            15                       59             59                  -                      -                    19                 135            -             -             -             7,118            328                -                   
4b.1.4.5 LLRW Storage Enclosure                  111             48               3                    17                  6                     96               -            95                       377           377                -                      -                    38                 920            -             -             -             44,971          2,151             -                   
4b.1.4.6 Radwaste                                50               21               1                    8                    7                     43               -            43                       174           174                -                      -                    42                 412            -             -             -             21,136          964                -                   
4b.1.4.7 Resin Disposal                          15               11               1                    3                    14                   14               -            16                       72             72                  -                      -                    83                 124            -             -             -             9,271            340                -                   
4b.1.4.8 Fuel Handling of Aux Building          924             1,015          13                  45                  404                 195             -            833                     3,430        3,430             -                      -                    2,417            1,652         -             -             -             177,755        27,145           -                   
4b.1.4 Totals 3,380          4,031          285                1,445             985                 8,187          -            5,137                  23,450      23,450           -                      -                    5,889            77,619       -             -             -             3,923,368     98,170           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 3,693          26,240        1,036             2,594             18,892            14,312        225           15,045                82,037      78,593           -                      3,444                 112,746        95,607       -             -             -             9,427,420     374,358         1,751               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2.4 License Termination ISFSI -              24               81                  435                -                  2,532          1,375        1,112                  5,560        5,560             -                      -                    -                9,355         -             -             -             1,123,457     3,762             5,460               
4b.2 Subtotal Period 4b Additional Costs -              1,199          93                  471                606                 2,532          2,638        1,848                  9,387        9,387             -                      -                    5,880            9,355         -             -             -             1,270,457     11,189           11,700             

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 7                 -              12                  21                  -                  48               -            20                       107           107                -                      -                    -                109            -             -             -             6,547            21                  -                   
4b.3.3 Small tool allowance -              443             -                -                 -                  -              -            66                       509           509                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3 Subtotal Period 4b Collateral Costs 7                 443             142                88                  1,112              225             1               320                     2,338        2,338             -                      -                    6,000            638            -             -             -             310,155        168                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,449          -              -                -                 -                  -              -            362                     1,811        1,811             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              3,404        340                     3,745        3,745             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,232          -                -                 -                  -              -            808                     4,041        4,041             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              116                47                  -                  482             -            139                     784           784                -                      -                    -                5,849         -             -             -             116,984        191                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC Fees -              -              -                -                 -                  -              562           56                       618           618                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.9 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 Security Staff Cost -              -              -                -                 -                  -              7,811        1,172                  8,983        8,983             -                      -                    -                -             -             -             -             -                -                 115,753           
4b.4.14 DOC Staff Cost -              -              -                -                 -                  -              22,641      3,396                  26,038      26,038           -                      -                    -                -             -             -             -             -                -                 248,175           
4b.4.15 Utility Staff Cost -              -              -                -                 -                  -              27,954      4,193                  32,147      32,147           -                      -                    -                -             -             -             -             -                -                 437,085           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,449          7,809          116                47                  -                  482             70,383      12,312                92,598      92,598           -                      -                    -                5,849         -             -             -             116,984        191                801,014           

4b.0 TOTAL PERIOD 4b COST 5,149          35,691        1,386             3,201             20,610            17,552        73,246      29,526                186,361    182,916         -                      3,444                 124,626        111,449     -             -             -             11,125,020   385,906         814,465           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4f Period-Dependent Costs
4f.4.2 Property taxes -              -              -                -                 -                  -              1,335        133                     1,468        1,468             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              709             -                -                 -                  -              -            177                     886           886                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  27               -            8                         45             45                  -                      -                    -                332            -             -             -             6,649            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.7 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Security Staff Cost -              -              -                -                 -                  -              805           121                     926           926                -                      -                    -                -             -             -             -             -                -                 11,668             
4f.4.10 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.11 Utility Staff Cost -              -              -                -                 -                  -              3,772        566                     4,338        4,338             -                      -                    -                -             -             -             -             -                -                 56,395             
4f.4 Subtotal Period 4f Period-Dependent Costs -              709             7                    3                    -                  27               11,593      1,844                  14,182      14,182           -                      -                    -                332            -             -             -             6,649            11                  114,346           

4f.0 TOTAL PERIOD 4f COST -              709             7                    3                    -                  27               20,064      4,196                  25,006      25,006           -                      -                    -                332            -             -             -             6,649            100,906         117,466           

PERIOD 4 TOTALS 5,395          66,681        17,237           6,768             27,115            45,248        146,144    68,152                382,741    376,336         -                      6,405                 166,102        145,174     125            673            1,773         15,537,650   677,209         1,529,086        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
5b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
5b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
5b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
5b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
5b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
5b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
5b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
5b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
5b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
5b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
5b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
5b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
5b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
5b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
5b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
5b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
5b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
5b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
5b.1.2 Remove Rubble -              1,517          -                -                 -                  -              -            228                     1,745        -                -                      1,745                 -                -             -             -             -             -                7,408             -                   
5b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
5b.1 Subtotal Period 5b Activity Costs -              17,466        -                -                 -                  -              86             2,633                  20,185      99                  -                      20,086               -                -             -             -             -             -                136,051         667                  

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
5b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
5b.2.5 Demolition and Site Restoration of ISFSI -              515             -                -                 -                  -              68             87                       670           -                -                      670                    -                -             -             -             -             -                2,219             80                    
5b.2 Subtotal Period 5b Additional Costs -              15,125        -                -                 -                  -              2,227        2,603                  19,955      -                -                      19,955               -                -             -             -             -             -                33,470           80                    

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              216             -                -                 -                  -              -            32                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              216             -                -                 -                  -              -            32                       249           -                -                      249                    -                -             -             -             -             -                -                 -                   
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Table H-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 60 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:09:45 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16d Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5b Period-Dependent Costs
5b.4.2 Property taxes -              -              -                -                 -                  -              3,481        348                     3,829        -                -                      3,829                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                -                      395                    -                -             -             -             -             -                -                 -                   
5b.4.5 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                -                      1,178                 -                -             -             -             -             -                -                 -                   
5b.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           -                -                      152                    -                -             -             -             -             -                -                 -                   
5b.4.7 Security Staff Cost -              -              -                -                 -                  -              2,055        308                     2,363        -                -                      2,363                 -                -             -             -             -             -                -                 29,221             
5b.4.8 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.9 Utility Staff Cost -              -              -                -                 -                  -              3,831        575                     4,406        -                -                      4,406                 -                -             -             -             -             -                -                 57,340             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              21,789      4,166                  33,099      -                -                      33,099               -                -             -             -             -             -                -                 203,445           

5b.0 TOTAL PERIOD 5b COST -              39,951        -                -                 -                  -              24,102      9,434                  73,487      99                  -                      73,389               -                -             -             -             -             -                169,521         204,192           

PERIOD 5 TOTALS -              39,951        -                -                 -                  -              24,102      9,434                  73,487      99                  -                      73,389               -                -             -             -             -             -                169,521         204,192           

TOTAL COST TO DECOMMISSION 12,732        121,684      17,878           7,311             27,293            47,788        911,654    176,962              1,323,304 952,576         290,238              80,490               172,234        166,987     125            673            1,773         16,284,880   947,658         5,801,223        

TOTAL COST TO DECOMMISSION WITH 15.44% CONTINGENCY: $1,323,304  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 71.98% OR: $952,576  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 21.93% OR: $290,238  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 6.08% OR: $80,490  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 167,785 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,406  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 947,658  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.18.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.19 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              6,120        980                     7,100        7,100             -                      -                    -                -             -             -             -             -                -                 44,390             

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -            14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931      4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,211      6,945                  55,590      52,648           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               54,580      7,925                  63,939      59,748           4,191                  -                    -                610            -             -             -             12,190          20                  589,350           
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1 Totals 1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

1b.1 Subtotal Period 1b Activity Costs 1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 79               -              52                  94                  -                  212             -            112                     549           549                -                      -                    -                487            -             -             -             29,193          95                  -                   
1b.3.4 Small tool allowance -              20               -                -                 -                  -              -            3                         23             23                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,134          20               52                  94                  -                  212             311           273                     2,097        1,785             311                     -                    -                487            -             -             -             29,193          95                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 449             -              -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              903           90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              250             -                -                 -                  -              -            63                       313           313                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,486            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 449             438             6                    3                    -                  27               11,709      1,866                  14,498      13,764           733                     -                    -                324            -             -             -             6,486            11                  135,867           

1b.0 TOTAL PERIOD 1b COST 2,781          458             59                  97                  -                  239             24,696      4,640                  32,969      31,924           1,045                  -                    -                811            -             -             -             35,678          17,108           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163           25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,032        155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             1,507        309                     2,325        1,826             499                     -                    -                561            -             -             -             33,685          109                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              903           90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs (continued)
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,709      1,749                  13,910      13,177           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,024      2,376                  17,943      16,710           1,233                  -                    -                713            -             -             -             36,724          16,615           136,450           

PERIOD 1 TOTALS 2,873          2,846          134                212                -                  546             93,299      14,941                114,851    108,382         6,468                  -                    -                2,134         -             -             -             84,593          33,743           861,667           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              54             8                         62             62                  -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              520           130                     650           650                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              574           138                     712           712                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              66,237      9,936                  76,173      -                76,173                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              22,434      3,365                  25,799      25,799           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              4,654        -                     4,654        -                4,654                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              93,325      13,301                106,626    25,799           80,827                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,804        180                     1,985        1,985             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              13,489      1,349                  14,838      14,838           -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              801             -                -                 -                  -              -            200                     1,001        1,001             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              14                  6                    -                  59               -            17                       96             96                  -                      -                    -                714            -             -             -             14,273          23                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              1,208        181                     1,389        1,389             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              908           91                       999           999                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              6,924        692                     7,616        -                7,616                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              4,432        665                     5,097        5,097             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,573        236                     1,809        -                1,809                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              209           31                       240           -                240                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              462           69                       531           531                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              29,334      4,400                  33,734      24,289           9,446                  -                    -                -             -             -             -             -                -                 431,215           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              3,645        547                     4,192        3,517             675                     -                    -                -             -             -             -             -                -                 58,126             
2a.4 Subtotal Period 2a Period-Dependent Costs -              801             14                  6                    -                  59               63,988      8,659                  73,527      53,741           19,786                -                    -                714            -             -             -             14,273          23                  489,341           

2a.0 TOTAL PERIOD 2a COST -              801             14                  6                    -                  59               162,235    22,750                185,865    85,251           100,614              -                    -                714            -             -             -             14,273          23                  489,341           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              704           106                     810           810                -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              6,792        1,698                  8,490        8,490             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              7,496        1,804                  9,300        9,300             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              122,995    18,449                141,444    -                141,444              -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              60,797      -                     60,797      -                60,797                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              183,792    18,449                202,241    -                202,241              -                    -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              23,569      2,357                  25,926      25,926           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              176,207    17,621                193,828    193,828         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              5,528          -                -                 -                  -              -            1,382                  6,910        6,910             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              100                40                  -                  414             -            120                     674           674                -                      -                    -                5,027         -             -             -             100,550        164                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              7,891        1,184                  9,075        9,075             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              11,071      1,107                  12,178      12,178           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              3,608        361                     3,969        -                3,969                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              7,930        1,190                  9,120        9,120             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,724        409                     3,132        -                3,132                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              3,043        456                     3,499        3,499             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              135,841    20,376                156,217    34,368           121,849              -                    -                -             -             -             -             -                -                 1,822,251        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              66,470      9,970                  76,440      48,005           28,436                -                    -                -             -             -             -             -                -                 1,012,362        
2b.4 Subtotal Period 2b Period-Dependent Costs -              5,528          100                40                  -                  414             438,354    56,532                500,968    343,582         157,386              -                    -                5,027         -             -             -             100,550        164                2,834,613        

2b.0 TOTAL PERIOD 2b COST -              5,528          100                40                  -                  414             629,642    76,785                712,510    352,882         359,628              -                    -                5,027         -             -             -             100,550        164                2,834,613        

PERIOD 2 TOTALS -              6,329          114                46                  -                  473             791,877    99,535                898,374    438,133         460,241              -                    -                5,741         -             -             -             114,823        187                3,323,954        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.9.5 Biological shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.9.6 Steam generators -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.9.10 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.9.11 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.9.12 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.9 Total -              -              -                -                 -                  -              5,112        767                     5,879        5,175             -                      704                    -                -             -             -             -             -                -                 39,777             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              14,717      2,208                  16,925      16,221           -                      704                    -                -             -             -             -             -                -                 68,607             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              3,520        1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          3,520        2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              24,367      3,655                  28,022      -                28,022                -                    -                -             -             -             -             -                -                 -                   
3a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              25,616      3,660                  29,310      39                  29,271                -                    -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              484           48                       533           307                225                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,618        362                     3,980        2,551             1,429                  -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              670             -                -                 -                  -              -            167                     837           837                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  42               -            12                       69             69                  -                      -                    -                516            -             -             -             10,311          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              120           12                       132           -                132                     -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         82             -                82                       -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,632        695                     5,327        5,044             282                     -                    -                -             -             -             -             -                -                 69,160             
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              16,599      2,490                  19,089      18,421           668                     -                    -                -             -             -             -             -                -                 260,000           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,423          10                  4                    -                  42               29,042      4,417                  34,939      32,057           2,882                  -                    -                516            -             -             -             10,311          17                  329,160           

3a.0 TOTAL PERIOD 3a COST -              3,983          366                248                178                 1,412          72,895      12,414                91,495      58,638           32,153                704                    6,132            13,359       -             -             -             529,247        44,292           406,099           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              321           48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Missile shields -              -              -                -                 -                  -              58             9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.11 Steam generators -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,144        622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,144        622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              26,241      3,936                  30,177      -                30,177                -                    -                -             -             -             -             -                -                 -                   
3b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              28,128      4,464                  34,846      4,047             30,800                -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,802        180                     1,982        1,270             711                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    2                    -                  24               -            7                         39             39                  -                      -                    -                291            -             -             -             5,814            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              60             6                         66             -                66                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              37             4                         41             -                41                       -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,310        346                     2,656        2,515             141                     -                    -                -             -             -             -             -                -                 34,485             
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              8,277        1,242                  9,518        9,185             333                     -                    -                -             -             -             -             -                -                 129,644           
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.4 Subtotal Period 3b Period-Dependent Costs 38               671             6                    2                    -                  24               19,823      3,005                  23,568      22,244           1,324                  -                    -                291            -             -             -             5,814            9                    222,210           

3b.0 TOTAL PERIOD 3b COST 1,092          1,871          6                    2                    -                  24               52,094      8,090                  63,180      30,132           32,124                924                    -                291            -             -             -             5,814            9                    254,453           

PERIOD 3 TOTALS 1,092          5,853          372                251                178                 1,436          124,989    20,504                154,675    88,770           64,276                1,628                 6,132            13,649       -             -             -             535,061        44,301           660,551           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 53               4,650          13,334           828                -                  8,610          278           11,401                39,153      39,153           -                      -                    -                1,174         -             742            -             167,605        22,373           1,053               
4a.1.1.8 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 146             14,237        17,327           3,250             2,845              17,613        556           21,352                77,327      77,327           -                      -                    21,210          28,505       -             742            -             3,003,254     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4 Totals -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
4a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -            5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
4a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
4a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -            17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
4a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -            14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
4a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -            16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
4a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
4a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -            0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
4a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
4a.1.5.9 Condensate                              -              474             -                -                 -                  -              -            71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
4a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -            35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
4a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -            101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
4a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
4a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -            23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
4a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -            133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
4a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
4a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -            60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
4a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -            4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
4a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -            17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
4a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -            225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
4a.1.5.21 Steam Generator Blowdown                -              434             22                  29                  340                 234             -            224                     1,282        1,282             -                      -                    2,031            686            -             -             -             126,640        5,974             -                   
4a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -            58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
4a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -            11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
4a.1.5 Totals -              3,401          44                  108                2,144              234             -            1,037                  6,967        4,510             -                      2,458                 12,815          686            -             -             -             564,572        48,101           -                   

4a.1.6 Scaffolding in support of decommissioning -              909             3                    1                    26                   4                 -            233                     1,176        1,176             -                      -                    138               12              -             -             -             6,985            6,020             -                   

4a.1 Subtotal Period 4a Activity Costs 146             22,144        17,570           3,426             6,311              17,850        556           23,666                91,669      89,211           -                      2,458                 40,406          29,203       -             742            -             3,889,412     163,954         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV upper internals package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 2                 -              4                    8                    -                  17               -            7                         38             38                  -                      -                    -                39              -             -             -             2,337            8                    -                   
4a.3.2 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
4a.3.3 Small tool allowance -              213             -                -                 -                  -              -            32                       245           220                -                      24                      -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4a Collateral Costs (continued)
4a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,163        324                     2,487        -                2,487                  -                    -                -             -             -             -             -                -                 -                   
4a.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,660        -                     1,660        -                1,660                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 2                 213             4                    8                    -                  17               3,823        363                     4,430        258                4,147                  24                      -                39              -             -             -             2,337            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              4,441        444                     4,886        2,985             1,901                  -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,744          -                -                 -                  -              -            436                     2,181        2,181             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              59                  24                  -                  245             -            71                       398           398                -                      -                    -                2,972         -             -             -             59,446          97                  -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              159           16                       175           -                175                     -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              643           64                       707           707                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              99             10                       108           -                108                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              74             11                       86             -                86                       -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              6,863        1,029                  7,892        5,943             1,949                  -                    -                -             -             -             -             -                -                 105,553           
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              17,190      2,579                  19,769      19,769           -                      -                    -                -             -             -             -             -                -                 189,964           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              21,887      3,283                  25,170      24,389           780                     -                    -                -             -             -             -             -                -                 343,058           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,069          59                  24                  -                  245             57,763      9,396                  72,656      67,657           4,999                  -                    -                2,972         -             -             -             59,446          97                  638,574           

4a.0 TOTAL PERIOD 4a COST 248             27,554        17,799           3,516             6,311              19,695        62,142      34,369                171,634    160,006         9,146                  2,482                 40,406          32,786       125            742            -             4,000,995     165,725         643,828           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -            1                         3               3                    -                      -                    3                   -             -             -             -             140               26                  -                   
4b.1.2.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
4b.1.2.4 Chemical & Volume Control               -              1,263          89                  90                  753                 973             -            694                     3,861        3,861             -                      -                    4,498            2,846         -             -             -             366,565        17,235           -                   
4b.1.2.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -            543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
4b.1.2.6 Containment Cooling                     -              74               -                -                 -                  -              -            11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
4b.1.2.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -            166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
4b.1.2.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -            10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
4b.1.2.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -            46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
4b.1.2.10 Containment Ventilation                 -              229             24                  51                  828                 248             -            254                     1,635        1,635             -                      -                    4,951            737            -             -             -             247,952        3,278             -                   
4b.1.2.11 Cooling Water                           -              163             -                -                 -                  -              -            24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
4b.1.2.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -            368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
4b.1.2.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
4b.1.2.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -            5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
4b.1.2.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
4b.1.2.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -            286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
4b.1.2.17 Electrical - Contaminated               -              553             7                    20                  423                 32               -            213                     1,248        1,248             -                      -                    2,527            95              -             -             -             108,690        7,488             -                   
4b.1.2.18 Electrical - Contaminated - Fuel Pool   -              137             2                    5                    103                 8                 -            53                       307           307                -                      -                    615               23              -             -             -             26,449          1,857             -                   
4b.1.2.19 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -            1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
4b.1.2.20 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -            392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
4b.1.2.21 Fuel Handling                           -              108             6                    11                  152                 73               -            70                       421           421                -                      -                    908               218            -             -             -             50,723          1,595             -                   
4b.1.2.22 Fuel Oil                                -              121             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
4b.1.2.23 HVAC - Clean                            -              120             -                -                 -                  -              -            18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
4b.1.2.24 HVAC - Contaminated                     -              337             9                    26                  546                 41               -            181                     1,141        1,141             -                      -                    3,261            123            -             -             -             140,257        4,335             -                   
4b.1.2.25 HVAC - Contaminated - Fuel Pool         -              145             4                    11                  234                 18               -            78                       489           489                -                      -                    1,398            53              -             -             -             60,110          1,858             -                   
4b.1.2.26 Incore Instrumentation                  -              25               1                    2                    10                   19               -            13                       70             70                  -                      -                    60                 57              -             -             -             6,058            382                -                   
4b.1.2.27 Misc Drains & Vents                     -              212             15                  13                  65                   176             -            110                     592           592                -                      -                    390               514            -             -             -             49,062          2,764             -                   
4b.1.2.28 Reactor Coolant                         -              283             21                  18                  58                   265             -            150                     796           796                -                      -                    344               777            -             -             -             64,085          3,865             -                   
4b.1.2.29 Reactor Hot Sampling                    -              125             12                  7                    11                   118             -            65                       339           339                -                      -                    66                 342            -             -             -             25,063          1,611             -                   
4b.1.2.30 Reactor Makeup                          -              73               -                -                 -                  -              -            11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
4b.1.2.31 Reactor Vessel                          -              19               1                    0                    4                     5                 -            7                         36             36                  -                      -                    26                 14              -             -             -             2,000            260                -                   
4b.1.2.32 Residual Heat Removal                   -              378             85                  86                  484                 1,105          -            465                     2,603        2,603             -                      -                    2,895            3,252         -             -             -             326,425        5,374             -                   
4b.1.2.33 Safeguards Chilled Water                -              18               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
4b.1.2.34 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -            34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
4b.1.2.35 Safety Injection                        -              809             42                  73                  1,136              393             -            486                     2,939        2,939             -                      -                    6,788            1,156         -             -             -             349,908        11,276           -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 332 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix I, Page 9 of 25

Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.36 Sampling                                -              54               4                    3                    10                   37               -            25                       133           133                -                      -                    59                 107            -             -             -             9,420            731                -                   
4b.1.2.37 Shield Bldg Ventilation                 -              125             14                  26                  360                 165             -            132                     821           821                -                      -                    2,152            491            -             -             -             118,583        1,811             -                   
4b.1.2.38 Spent Fuel Pool Cooling                 -              324             34                  32                  135                 450             -            222                     1,198        1,198             -                      -                    806               1,325         -             -             -             117,816        4,400             -                   
4b.1.2.39 Station & Instrument Air                -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
4b.1.2.40 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -            29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
4b.1.2.41 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -            7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
4b.1.2.42 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
4b.1.2.43 Unit Coolers                            -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
4b.1.2.44 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -            20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
4b.1.2 Totals -              14,735        481                883                14,533            4,126          -            6,807                  41,565      38,474           -                      3,091                 86,861          12,129       -             -             -             4,307,475     198,796         -                   

4b.1.3 Scaffolding in support of decommissioning -              1,363          4                    2                    38                   6                 -            349                     1,763        1,763             -                      -                    207               18              -             -             -             10,477          9,030             -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,527          240                1,236             373                 7,080          -            3,215                  15,766      15,766           -                      -                    2,230            67,325       -             -             -             3,286,372     45,729           -                   
4b.1.4.2 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4 Totals 1,096          2,552          243                1,253             373                 7,177          -            3,248                  15,941      15,941           -                      -                    2,230            68,254       -             -             -             3,330,268     45,995           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 1,410          18,685        814                2,179             14,945            12,012        526           10,839                61,410      58,319           -                      3,091                 89,298          82,494       -             -             -             7,781,139     254,398         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2 Subtotal Period 4b Additional Costs -              1,175          11                  36                  606                 -              1,262        736                     3,827        3,827             -                      -                    5,880            -             -             -             -             147,000        7,427             6,240               

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 5                 -              9                    16                  -                  37               -            15                       83             83                  -                      -                    -                85              -             -             -             5,092            17                  -                   
4b.3.3 Small tool allowance -              307             -                -                 -                  -              -            46                       353           353                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,225        -                     2,225        -                2,225                  -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 5                 307             139                84                  1,112              215             2,225        296                     4,382        2,158             2,225                  -                    6,000            614            -             -             -             308,700        163                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 564             -              -                -                 -                  -              -            141                     705           705                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              5,819        582                     6,401        3,853             2,548                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              2,435          -                -                 -                  -              -            609                     3,043        3,043             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              77                  31                  -                  322             -            93                       523           523                -                      -                    -                3,905         -             -             -             78,097          127                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              213           21                       234           -                234                     -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              862           86                       948           948                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              132           13                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              100           15                       115           -                115                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              1,202        180                     1,383        462                921                     -                    -                -             -             -             -             -                -                 20,373             
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,039      2,256                  17,294      17,294           -                      -                    -                -             -             -             -             -                -                 174,093           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              18,793      2,819                  21,612      20,790           821                     -                    -                -             -             -             -             -                -                 311,145           
4b.4 Subtotal Period 4b Period-Dependent Costs 564             7,011          77                  31                  -                  322             50,169      8,660                  66,835      62,051           4,784                  -                    -                3,905         -             -             -             78,097          127                505,611           

4b.0 TOTAL PERIOD 4b COST 1,979          27,178        1,042             2,330             16,663            12,549        54,182      20,531                136,453    126,354         7,009                  3,091                 101,178        87,013       -             -             -             8,314,936     262,116         515,947           

PERIOD 4e - Delay before License Termination

Period 4e Direct Decommissioning Activities

Period 4e Collateral Costs
4e.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              986           -                     986           -                986                     -                    -                -             -             -             -             -                -                 -                   
4e.3 Subtotal Period 4e Collateral Costs -              -              -                -                 -                  -              986           -                     986           -                986                     -                    -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4e Period-Dependent Costs
4e.4.1 Insurance -              -              -                -                 -                  -              382           38                       420           -                420                     -                    -                -             -             -             -             -                -                 -                   
4e.4.2 Property taxes -              -              -                -                 -                  -              2,498        250                     2,748        1,624             1,124                  -                    -                -             -             -             -             -                -                 -                   
4e.4.3 Health physics supplies -              87               -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.4 Disposal of DAW generated -              -              2                    1                    -                  6                 -            2                         11             11                  -                      -                    -                79              -             -             -             1,573            3                    -                   
4e.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              94             9                         104           -                104                     -                    -                -             -             -             -             -                -                 -                   
4e.4.7 NRC Fees -              -              -                -                 -                  -              162           16                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.8 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
4e.4.9 Fixed Overhead -              -              -                -                 -                  -              939           141                     1,079        1,079             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         51             -                51                       -                    -                -             -             -             -             -                -                 -                   
4e.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         57             57                  -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.12 Utility Staff Cost -              -              -                -                 -                  -              696           104                     801           742                58                       -                    -                -             -             -             -             -                -                 11,488             
4e.4 Subtotal Period 4e Period-Dependent Costs -              87               2                    1                    -                  6                 4,923        602                     5,622        3,800             1,822                  -                    -                79              -             -             -             1,573            3                    11,488             

4e.0 TOTAL PERIOD 4e COST -              87               2                    1                    -                  6                 5,909        602                     6,607        3,800             2,807                  -                    -                79              -             -             -             1,573            3                    11,488             

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              218           33                       250           -                250                     -                    -                -             -             -             -             -                -                 -                   
4f.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              2,416        222                     2,638        1,454             1,185                  -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           -                398                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,306        231                     2,537        1,469             1,068                  -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              501             -                -                 -                  -              -            125                     626           626                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              90             9                         98             -                98                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              422           42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              1,835        275                     2,111        927                1,184                  -                    -                -             -             -             -             -                -                 27,614             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
4f.4 Subtotal Period 4f Period-Dependent Costs -              501             7                    3                    -                  28               14,541      2,153                  17,232      13,936           3,296                  -                    -                334            -             -             -             6,685            11                  133,404           

4f.0 TOTAL PERIOD 4f COST -              501             7                    3                    -                  28               20,322      3,384                  24,245      19,764           4,481                  -                    -                334            -             -             -             6,685            40,542           136,524           

PERIOD 4 TOTALS 2,227          55,320        18,849           5,850             22,974            32,278        142,555    58,887                338,939    309,924         23,443                5,573                 141,584        120,212     125            742            -             12,324,190   468,386         1,307,787        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -            697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
5b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
5b.1.1.3 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -            321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
5b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1 Totals -              8,936          -                -                 -                  -              -            1,340                  10,276      -                -                      10,276               -                -             -             -             -             -                77,765           -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Site Closeout Activities
5b.1.2 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,384          -                -                 -                  -              200           1,438                  11,022      231                -                      10,792               -                -             -             -             -             -                78,686           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5               337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
5b.2.2 Intake Structure Cofferdam -              623             -                -                 -                  -              -            93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              10             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              3,011          -                -                 -                  -              -            452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
5b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
5b.2 Subtotal Period 5b Additional Costs -              5,899          80                  418                -                  2,390          15             1,611                  10,413      3,640             -                      6,773                 -                8,929         -             -             -             1,059,612     16,604           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              122             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              5,519        828                     6,347        -                6,347                  -                    -                -             -             -             -             -                -                 -                   
5b.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              122             -                -                 -                  -              8,168        846                     9,136        -                8,996                  140                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           -                565                     -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              5,904        590                     6,494        -                2,663                  3,831                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              326           33                       359           -                359                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                781                     397                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           (0)                  97                       56                      -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,976        746                     5,722        0                    5,310                  412                    -                -             -             -             -             -                -                 74,431             
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              29,587      5,165                  41,895      0                    11,757                30,139               -                -             -             -             -             -                -                 267,952           

5b.0 TOTAL PERIOD 5b COST -              22,548        80                  418                -                  2,390          37,970      9,060                  72,467      3,871             20,753                47,843               -                8,929         -             -             -             1,059,612     95,290           269,512           

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              89,253      13,388                102,641    -                102,641              -                    -                -             -             -             -             -                -                 -                   
5c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              27,796      -                     27,796      -                27,796                -                    -                -             -             -             -             -                -                 -                   
5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              117,049    13,388                130,437    -                130,437              -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              5,388        539                     5,927        -                5,927                  -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              31,074      3,107                  34,181      -                34,181                -                    -                -             -             -             -             -                -                 -                   
5c.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              3,422        342                     3,764        -                3,764                  -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              1,650        165                     1,815        -                1,815                  -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              3,626        544                     4,170        -                4,170                  -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              1,245        187                     1,432        -                1,432                  -                    -                -             -             -             -             -                -                 -                   
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              1,391        209                     1,600        -                1,600                  -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              42,996      6,449                  49,446      -                49,446                -                    -                -             -             -             -             -                -                 624,838           
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              3,411        512                     3,922        -                3,922                  -                    -                -             -             -             -             -                -                 23,142             
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              21,001      3,150                  24,151      -                24,151                -                    -                -             -             -             -             -                -                 306,633           
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              115,204    15,204                130,408    -                130,408              -                    -                -             -             -             -             -                -                 954,613           

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              232,252    28,592                260,844    -                260,844              -                    -                -             -             -             -             -                -                 954,613           
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              74             11                       85             85                  -                      -                    -                -             -             -             -             -                -                 1,077               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              171           22                       194           186                7                         -                    -                -             -             -             -             -                -                 1,346               

5d.0 TOTAL PERIOD 5d COST -              -              1,444             -                 -                  8,680          247           1,689                  12,060      11,973           87                       -                    -                -             -             -             1,773         344,823        -                 1,346               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
5e.2 Subtotal Period 5e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

5e.0 TOTAL PERIOD 5e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
5f.2 Subtotal Period 5f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
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Table I-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:49:56 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor

Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
5f.4 Subtotal Period 5f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

5f.0 TOTAL PERIOD 5f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 5 TOTALS -              23,736        1,525             435                -                  11,212        272,580    40,048                349,536    18,210           281,684              49,641               -                9,353         -             -             1,773         1,470,189     106,017         1,233,184        

TOTAL COST TO DECOMMISSION 6,192          94,084        20,994           6,793             23,152            45,944        1,425,301 233,914              1,856,374 963,420         836,113              56,842               147,716        151,089     125            742            1,773         14,528,860   652,634         7,387,143        

TOTAL COST TO DECOMMISSION WITH 14.42% CONTINGENCY: $1,856,374  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 51.9% OR: $963,420  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 45.04% OR: $836,113  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 3.06% OR: $56,842  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 151,957 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 33,003  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 652,634  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              82             12                       95             95                  -                      -                    -                -             -             -             -             -                -                 641                  
1a.1.13 Define major work sequence -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              270           41                       311           311                -                      -                    -                -             -             -             -             -                -                 2,104               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              229           34                       263           263                -                      -                    -                -             -             -             -             -                -                 1,782               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.18.4 Waste management -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.18 Total -              -              -                -                 -                  -              891           134                     1,024        1,024             -                      -                    -                -             -             -             -             -                -                 6,930               

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              65             10                       75             75                  -                      -                    -                -             -             -             -             -                -                 506                  
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1a.1.19 Total -              -              -                -                 -                  -              131           20                       151           151                -                      -                    -                -             -             -             -             -                -                 1,019               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 43                    
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              2,854        490                     3,345        3,345             -                      -                    -                -             -             -             -             -                -                 18,981             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              604             -                -                 -                  -              -            151                     755           755                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  49               -            14                       80             80                  -                      -                    -                597            -             -             -             11,944          19                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              516           52                       567           567                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              25,478      3,822                  29,300      29,300           -                      -                    -                -             -             -             -             -                -                 400,944           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,357          12                  5                    -                  49               45,381      6,687                  53,491      50,549           2,942                  -                    -                597            -             -             -             11,944          19                  523,664           

1a.0 TOTAL PERIOD 1a COST -              1,357          12                  5                    -                  49               59,209      8,636                  69,267      63,547           5,720                  -                    -                597            -             -             -             11,944          19                  542,645           
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1.2 Auxiliary                               1,244          -              -                -                 -                  -              -            622                     1,866        1,866             -                      -                    -                -             -             -             -             -                17,950           -                   
1b.1.1.3 Drum Transfer & Truck Loading Enclosure 17               -              -                -                 -                  -              -            8                         25             25                  -                      -                    -                -             -             -             -             -                244                -                   
1b.1.1.4 LLRW Storage Enclosure                  105             -              -                -                 -                  -              -            52                       157           157                -                      -                    -                -             -             -             -             -                1,487             -                   
1b.1.1.5 Radwaste                                47               -              -                -                 -                  -              -            23                       70             70                  -                      -                    -                -             -             -             -             -                669                -                   
1b.1.1.6 Resin Disposal                          14               -              -                -                 -                  -              -            7                         21             21                  -                      -                    -                -             -             -             -             -                198                -                   
1b.1.1.7 Fuel Handling of Aux Building          911             -              -                -                 -                  -              -            455                     1,366        1,366             -                      -                    -                -             -             -             -             -                12,414           -                   
1b.1.1 Totals 3,536          -              -                -                 -                  -              -            1,768                  5,304        5,304             -                      -                    -                -             -             -             -             -                49,966           -                   

1b.1 Subtotal Period 1b Activity Costs 3,536          -              -                -                 -                  -              -            1,768                  5,304        5,304             -                      -                    -                -             -             -             -             -                49,966           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 107             -              71                  128                -                  288             -            152                     746           746                -                      -                    -                661            -             -             -             39,639          129                -                   
1b.3.3 Process decommissioning chemical flush waste -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.4 Small tool allowance -              59               -                -                 -                  -              -            9                         68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              309           46                       356           -                356                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              2,296        344                     2,640        2,640             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,162          59               71                  128                -                  288             2,917        710                     5,334        4,667             667                     -                    -                661            -             -             -             39,639          129                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,334          -              -                -                 -                  -              -            333                     1,667        1,667             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              902           90                       993           993                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              438             -                -                 -                  -              -            109                     547           547                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              13                  5                    -                  52               -            15                       85             85                  -                      -                    -                634            -             -             -             12,677          21                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,334          626             13                  5                    -                  52               11,645      2,135                  15,809      15,076           733                     -                    -                634            -             -             -             12,677          21                  135,867           

1b.0 TOTAL PERIOD 1b COST 6,032          684             84                  133                -                  340             23,012      5,880                  36,165      34,764           1,401                  -                    -                1,295         -             -             -             52,317          50,115           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              32             5                         37             37                  -                      -                    -                -             -             -             -             -                -                 249                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              765           312                     1,658        1,658             -                      -                    -                -             -             -             -             -                16,501           249                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              90             13                       103           -                103                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,722        258                     1,980        1,980             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             2,123        401                     3,034        2,619             415                     -                    -                561            -             -             -             33,685          109                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              901           90                       991           991                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,643      1,742                  13,838      13,104           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,531      2,456                  18,530      17,382           1,148                  -                    -                713            -             -             -             36,724          16,615           136,116           

PERIOD 1 TOTALS 6,123          3,062          159                248                -                  646             96,752      16,972                123,961    115,692         8,269                  -                    -                2,605         -             -             -             100,985        66,750           814,628           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              223           33                       256           256                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              572           121                     693           693                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              64,672      9,701                  74,373      -                74,373                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              11,054      1,658                  12,712      12,712           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              3,128        -                     3,128        -                3,128                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              78,854      11,359                90,213      12,712           77,501                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,213        121                     1,334        1,334             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              9,065        907                     9,972        9,972             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  5                    -                  47               -            14                       77             77                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              812           122                     934           934                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              536           54                       590           590                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              4,653        465                     5,119        -                5,119                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              2,979        447                     3,426        3,426             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,057        159                     1,216        -                1,216                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              140           21                       161           -                161                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              385           58                       443           443                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              19,158      2,874                  22,032      15,863           6,169                  -                    -                -             -             -             -             -                -                 281,262           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,370      2,006                  15,376      12,900           2,476                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  5                    -                  47               53,370      7,400                  61,450      46,309           15,140                -                    -                576            -             -             -             11,523          19                  486,999           

2a.0 TOTAL PERIOD 2a COST -              617             11                  5                    -                  47               137,143    19,532                157,355    64,714           92,641                -                    -                576            -             -             -             11,523          19                  486,999           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              4,402        660                     5,063        5,063             -                      -                    -                -             -             -             -             -                -                 -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Direct Decommissioning Activities (continued)
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              6,902        1,726                  8,628        8,628             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              11,305      2,386                  13,691      13,691           -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              136,259    20,439                156,698    -                156,698              -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              61,783      -                     61,783      -                61,783                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              198,042    20,439                218,481    -                218,481              -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              23,951      2,395                  26,346      26,346           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              179,063    17,906                196,969    196,969         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              5,618          -                -                 -                  -              -            1,404                  7,022        7,022             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              101                41                  -                  421             -            122                     685           685                -                      -                    -                5,109         -             -             -             102,180        167                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              8,019        1,203                  9,222        9,222             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              10,191      1,019                  11,211      11,211           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              3,667        367                     4,033        -                4,033                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              8,059        1,209                  9,268        9,268             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,768        415                     3,183        -                3,183                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              3,092        464                     3,556        3,556             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              138,043    20,706                158,749    34,925           123,825              -                    -                -             -             -             -             -                -                 1,851,793        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              67,547      10,132                77,680      48,783           28,897                -                    -                -             -             -             -             -                -                 1,028,774        
2b.4 Subtotal Period 2b Period-Dependent Costs -              5,618          101                41                  -                  421             444,401    57,343                507,924    347,987         159,938              -                    -                5,109         -             -             -             102,180        167                2,880,567        

2b.0 TOTAL PERIOD 2b COST -              5,618          101                41                  -                  421             653,748    80,167                740,096    361,678         378,419              -                    -                5,109         -             -             -             102,180        167                2,880,567        

PERIOD 2 TOTALS -              6,235          113                46                  -                  468             790,891    99,699                897,452    426,392         471,060              -                    -                5,685         -             -             -             113,703        185                3,367,566        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.6 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              405           61                       466           419                -                      47                      -                -             -             -             -             -                -                 3,151               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
3a.1.9.5 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
3a.1.9.6 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.9.10 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
3a.1.9.11 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.9.12 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
3a.1.9 Total -              -              -                -                 -                  -              2,186        328                     2,514        2,213             -                      301                    -                -             -             -             -             -                -                 17,009             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              9,670        1,451                  11,121      10,820           -                      301                    -                -             -             -             -             -                -                 29,336             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              39,506      5,926                  45,431      -                45,431                -                    -                -             -             -             -             -                -                 -                   
3a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              40,755      5,931                  46,720      39                  46,680                -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              484           48                       533           307                225                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,546        355                     3,900        2,500             1,400                  -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              641             -                -                 -                  -              -            160                     802           802                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  40               -            11                       64             64                  -                      -                    -                481            -             -             -             9,613            16                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              120           12                       132           -                132                     -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              260           26                       286           286                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         82             -                82                       -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              368           55                       424           424                -                      -                    -                -             -             -             -             -                -                 6,240               
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              12,056      1,808                  13,864      13,379           485                     -                    -                -             -             -             -             -                -                 199,680           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,394          10                  4                    -                  40               20,088      3,074                  24,609      22,220           2,388                  -                    -                481            -             -             -             9,613            16                  205,920           

3a.0 TOTAL PERIOD 3a COST -              3,954          366                248                178                 1,409          72,018      11,979                90,151      40,781           49,069                301                    6,132            13,324       -             -             -             528,549        32,259           238,819           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
3b.1.1.9 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
3b.1.1.11 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1 Total -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,887        528                     4,669        4,047             623                     -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,667        167                     1,834        1,175             658                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              274             -                -                 -                  -              -            68                       342           342                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              5                    2                    -                  22               -            6                         35             35                  -                      -                    -                264            -             -             -             5,286            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              60             6                         66             -                66                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              129           13                       142           142                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              37             4                         41             -                41                       -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              184           28                       211           211                -                      -                    -                -             -             -             -             -                -                 3,111               
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              3,727        559                     4,287        4,287             -                      -                    -                -             -             -             -             -                -                 42,523             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              6,011        902                     6,913        6,671             242                     -                    -                -             -             -             -             -                -                 99,566             
3b.4 Subtotal Period 3b Period-Dependent Costs 38               649             5                    2                    -                  22               13,643      2,080                  16,439      15,400           1,039                  -                    -                264            -             -             -             5,286            9                    145,201           

3b.0 TOTAL PERIOD 3b COST 1,092          1,849          5                    2                    -                  22               17,301      2,874                  23,146      21,089           1,661                  395                    -                264            -             -             -             5,286            9                    158,988           

PERIOD 3 TOTALS 1,092          5,803          371                250                178                 1,430          89,319      14,853                113,297    61,871           50,730                696                    6,132            13,588       -             -             -             533,835        32,267           397,807           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 51               4,650          13,353           862                -                  7,848          278           11,032                38,074      38,074           -                      -                    -                1,174         -             673            -             167,337        22,373           1,053               
4a.1.1.8 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 144             14,237        17,346           3,284             2,845              16,851        556           20,984                76,247      76,247           -                      -                    21,210          28,505       -             673            -             3,002,986     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
4a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
4a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
4a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
4a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
4a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
4a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
4a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
4a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
4a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
4a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
4a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
4a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
4a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
4a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
4a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
4a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
4a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
4a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
4a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
4a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
4a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
4a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
4a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
4a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
4a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
4a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
4a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
4a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
4a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
4a.1.5.29 Steam Generator Blowdown                -              378             21                  27                  319                 215             -            202                     1,162        1,162             -                      -                    1,906            631            -             -             -             118,130        5,179             -                   
4a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
4a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
4a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
4a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
4a.1.5 Totals -              3,779          43                  108                2,177              215             -            1,091                  7,413        4,480             -                      2,933                 13,010          631            -             -             -             569,060        53,681           -                   

4a.1.6 Scaffolding in support of decommissioning -              2,865          22                  10                  188                 30               -            755                     3,870        3,870             -                      -                    1,012            89              -             -             -             51,216          23,719           -                   
4a.1 Subtotal Period 4a Activity Costs 144             24,706        17,607           3,470             6,506              17,096        556           23,908                93,993      91,059           -                      2,933                 41,476          29,226       -             673            -             3,937,863     188,606         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV Upper Internals Package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 3                 -              4                    8                    -                  17               -            7                         39             39                  -                      -                    -                40              -             -             -             2,408            8                    -                   
4a.3.3 Small tool allowance -              241             -                -                 -                  -              -            36                       277           249                -                      28                      -                -             -             -             -             -                -                 -                   
4a.3.4 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,660        -                     1,660        -                1,660                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 3                 241             4                    8                    -                  17               1,660        43                       1,976        288                1,660                  28                      -                40              -             -             -             2,408            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              4,395        439                     4,834        2,954             1,881                  -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,882          -                -                 -                  -              -            470                     2,352        2,352             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              70                  29                  -                  293             -            85                       477           477                -                      -                    -                3,556         -             -             -             71,113          116                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              159           16                       175           -                175                     -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              420           42                       461           461                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              99             10                       108           -                108                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              74             11                       86             -                86                       -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              5,911        887                     6,798        5,159             1,638                  -                    -                -             -             -             -             -                -                 91,140             
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              17,103      2,565                  19,668      19,668           -                      -                    -                -             -             -             -             -                -                 189,200           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              21,408      3,211                  24,619      23,856           763                     -                    -                -             -             -             -             -                -                 337,712           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,207          70                  29                  -                  293             55,975      9,189                  70,863      66,212           4,651                  -                    -                3,556         -             -             -             71,113          116                618,052           

4a.0 TOTAL PERIOD 4a COST 246             30,282        17,847           3,564             6,506              18,989        58,190      34,084                169,711    160,439         6,311                  2,961                 41,476          33,394       125            673            -             4,061,184     190,397         623,305           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 ADT & Misc Ventilation                  -              22               1                    1                    26                   3                 -            10                       63             63                  -                      -                    153               9                -             -             -             6,803            325                -                   
4b.1.2.2 Aux Bldg Normal Ventilation             -              62               2                    6                    116                 13               -            37                       237           237                -                      -                    692               39              -             -             -             30,595          906                -                   
4b.1.2.3 Aux Bldg Special Ventilation            -              12               0                    1                    12                   2                 -            5                         32             32                  -                      -                    70                 6                -             -             -             3,234            176                -                   
4b.1.2.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
4b.1.2.5 Boron Recycle                           -              3                 0                    0                    0                     3                 -            2                         9               9                    -                      -                    3                   9                -             -             -             700               45                  -                   
4b.1.2.6 Chemical & Volume Control               -              858             62                  57                  394                 677             -            458                     2,507        2,507             -                      -                    2,356            1,977         -             -             -             223,753        11,575           -                   
4b.1.2.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
4b.1.2.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
4b.1.2.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
4b.1.2.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
4b.1.2.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
4b.1.2.13 Containment Ventilation                 -              211             23                  49                  790                 243             -            242                     1,558        1,558             -                      -                    4,721            722            -             -             -             237,643        3,016             -                   
4b.1.2.14 Control/Relay/Cmptr Rm Vent             -              28               1                    2                    44                   7                 -            16                       98             98                  -                      -                    260               20              -             -             -             11,878          406                -                   
4b.1.2.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
4b.1.2.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
4b.1.2.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4b.1.2.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
4b.1.2.22 Electrical - Contaminated               -              430             5                    16                  334                 25               -            167                     978           978                -                      -                    1,997            75              -             -             -             85,887          5,813             -                   
4b.1.2.23 Electrical - Contaminated - Fuel Pool   -              184             2                    7                    145                 11               -            72                       421           421                -                      -                    864               33              -             -             -             37,167          2,488             -                   
4b.1.2.24 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
4b.1.2.25 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
4b.1.2.26 Filter Rm Ventilation                   -              4                 0                    0                    4                     0                 -            2                         10             10                  -                      -                    24                 1                -             -             -             1,017            61                  -                   
4b.1.2.27 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
4b.1.2.28 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
4b.1.2.29 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
4b.1.2.30 Fuel Handling                           -              66               1                    2                    34                   17               -            26                       146           146                -                      -                    200               49              -             -             -             11,273          983                -                   
4b.1.2.31 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.32 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
4b.1.2.33 HVAC - Contaminated                     -              1,112          29                  87                  1,798              136             -            598                     3,759        3,759             -                      -                    10,745          405            -             -             -             462,103        14,282           -                   
4b.1.2.34 HVAC - Contaminated - Fuel Pool         -              499             13                  39                  808                 61               -            268                     1,689        1,689             -                      -                    4,828            182            -             -             -             207,612        6,417             -                   
4b.1.2.35 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
4b.1.2.36 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
4b.1.2.37 Hot Lab & Sample Rm Ventilation         -              17               0                    1                    18                   1                 -            8                         46             46                  -                      -                    107               4                -             -             -             4,622            255                -                   
4b.1.2.38 Incore Instrumentation                  -              27               1                    2                    10                   20               -            13                       73             73                  -                      -                    60                 58              -             -             -             6,143            412                -                   
4b.1.2.39 Misc Drains & Vents                     -              213             12                  12                  77                   145             -            104                     563           563                -                      -                    458               426            -             -             -             46,079          2,841             -                   
4b.1.2.40 Misc Lab & Service Areas Vent           -              118             8                    8                    62                   84               -            62                       342           342                -                      -                    370               244            -             -             -             30,899          1,537             -                   
4b.1.2.41 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
4b.1.2.42 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
4b.1.2.43 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
4b.1.2.44 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
4b.1.2.45 Reactor Coolant                         -              216             20                  16                  38                   249             -            126                     666           666                -                      -                    229               730            -             -             -             56,440          2,891             -                   
4b.1.2.46 Reactor Hot Sampling                    -              116             11                  7                    9                     108             -            60                       311           311                -                      -                    54                 312            -             -             -             22,678          1,499             -                   
4b.1.2.47 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
4b.1.2.48 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
4b.1.2.49 Reactor Vessel                          -              16               1                    0                    4                     5                 -            6                         32             32                  -                      -                    22                 14              -             -             -             1,816            225                -                   
4b.1.2.50 Residual Heat Removal                   -              354             84                  86                  477                 1,102          -            457                     2,562        2,562             -                      -                    2,853            3,244         -             -             -             324,232        5,039             -                   
4b.1.2.51 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4b.1.2.52 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
4b.1.2.53 Safety Injection                        -              793             42                  72                  1,117              395             -            479                     2,898        2,898             -                      -                    6,676            1,161         -             -             -             345,708        11,029           -                   
4b.1.2.54 Sampling                                -              48               3                    2                    6                     32               -            22                       113           113                -                      -                    37                 93              -             -             -             7,628            645                -                   
4b.1.2.55 Service Bldg & New Cmptr Vent           -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                6                    -                   
4b.1.2.56 Shield Bldg Ventilation                 -              108             13                  25                  339                 163             -            124                     771           771                -                      -                    2,028            484            -             -             -             113,139        1,555             -                   
4b.1.2.57 Spent Fuel Pool Cooling                 -              33               3                    2                    6                     37               -            19                       101           101                -                      -                    39                 107            -             -             -             8,481            427                -                   
4b.1.2.58 Spent Fuel Pool Normal Ventilation      -              24               1                    2                    44                   4                 -            14                       90             90                  -                      -                    265               12              -             -             -             11,505          352                -                   
4b.1.2.59 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
4b.1.2.60 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
4b.1.2.61 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
4b.1.2.62 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
4b.1.2.63 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
4b.1.2.64 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
4b.1.2.65 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
4b.1.2.66 Waste Gas Disposal                      -              438             43                  45                  410                 464             -            298                     1,699        1,699             -                      -                    2,453            1,358         -             -             -             187,339        5,879             -                   
4b.1.2.67 Waste Liquid Disposal                   -              1,642          116                100                612                 1,234          -            837                     4,541        4,541             -                      -                    3,655            3,594         -             -             -             381,754        22,011           -                   
4b.1.2.68 Waste Solid Disposal                    -              132             12                  11                  65                   134             -            79                       433           433                -                      -                    389               393            -             -             -             41,177          1,781             -                   
4b.1.2 Totals -              17,877        633                1,092             17,625            5,377          -            8,385                  50,989      47,545           -                      3,444                 105,339        15,761       -             -             -             5,294,310     240,033         -                   

4b.1.3 Scaffolding in support of decommissioning -              4,297          33                  15                  281                 45               -            1,133                  5,804        5,804             -                      -                    1,518            134            -             -             -             76,824          35,578           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,528          240                1,236             373                 7,080          -            3,215                  15,768      15,768           -                      -                    2,230            67,331       -             -             -             3,286,725     45,740           -                   
4b.1.4.2 Auxiliary                               1,168          375             23                  117                177                 648             -            886                     3,395        3,395             -                      -                    1,060            6,118         -             -             -             332,495        21,235           -                   
4b.1.4.3 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4.4 Drum Transfer & Truck Loading Enclosure 16               8                 1                    3                    3                     14               -            15                       59             59                  -                      -                    19                 135            -             -             -             7,118            328                -                   
4b.1.4.5 LLRW Storage Enclosure                  111             48               3                    17                  6                     96               -            95                       377           377                -                      -                    38                 920            -             -             -             44,971          2,151             -                   
4b.1.4.6 Radwaste                                50               21               1                    8                    7                     43               -            43                       174           174                -                      -                    42                 412            -             -             -             21,136          964                -                   
4b.1.4.7 Resin Disposal                          15               11               1                    3                    14                   14               -            16                       72             72                  -                      -                    83                 124            -             -             -             9,271            340                -                   
4b.1.4.8 Fuel Handling of Aux Building          924             1,015          13                  45                  404                 195             -            833                     3,430        3,430             -                      -                    2,417            1,652         -             -             -             177,755        27,145           -                   
4b.1.4 Totals 3,380          4,031          285                1,445             985                 8,187          -            5,137                  23,450      23,450           -                      -                    5,889            77,619       -             -             -             3,923,368     98,170           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
4b.1.6 Receive NRC approval of termination plan  a 
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

4b.1 Subtotal Period 4b Activity Costs 3,693          26,240        1,036             2,594             18,892            14,312        225           15,045                82,037      78,593           -                      3,444                 112,746        95,607       -             -             -             9,427,420     374,358         1,751               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2 Subtotal Period 4b Additional Costs -              1,175          11                  36                  606                 -              1,262        736                     3,827        3,827             -                      -                    5,880            -             -             -             -             147,000        7,427             6,240               

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 7                 -              12                  21                  -                  48               -            20                       107           107                -                      -                    -                109            -             -             -             6,547            21                  -                   
4b.3.3 Small tool allowance -              443             -                -                 -                  -              -            66                       509           509                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,225        -                     2,225        -                2,225                  -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 7                 443             142                88                  1,112              225             2,225        320                     4,563        2,338             2,225                  -                    6,000            638            -             -             -             310,155        168                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,449          -              -                -                 -                  -              -            362                     1,811        1,811             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              5,715        572                     6,287        3,785             2,502                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,213          -                -                 -                  -              -            803                     4,016        4,016             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              116                47                  -                  482             -            139                     784           784                -                      -                    -                5,851         -             -             -             117,027        191                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              213           21                       234           -                234                     -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              562           56                       618           618                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              132           13                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              100           15                       115           -                115                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              10,435      1,565                  12,000      8,988             3,012                  -                    -                -             -             -             -             -                -                 160,203           
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              22,641      3,396                  26,038      26,038           -                      -                    -                -             -             -             -             -                -                 248,175           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              28,347      4,252                  32,600      31,361           1,239                  -                    -                -             -             -             -             -                -                 440,789           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,449          7,790          116                47                  -                  482             76,155      13,040                99,079      91,832           7,247                  -                    -                5,851         -             -             -             117,027        191                849,167           

4b.0 TOTAL PERIOD 4b COST 5,149          35,647        1,305             2,766             20,610            15,020        79,868      29,142                189,506    176,590         9,472                  3,444                 124,626        102,096     -             -             -             10,001,600   382,144         857,159           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              218           33                       250           -                250                     -                    -                -             -             -             -             -                -                 -                   
4f.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              2,416        222                     2,638        1,454             1,185                  -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           -                398                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,306        231                     2,537        1,469             1,068                  -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              90             9                         98             -                98                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4f Period-Dependent Costs (continued)
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              1,835        275                     2,111        927                1,184                  -                    -                -             -             -             -             -                -                 27,614             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
4f.4 Subtotal Period 4f Period-Dependent Costs -              710             7                    3                    -                  28               14,382      2,189                  17,319      14,022           3,296                  -                    -                334            -             -             -             6,685            11                  133,404           

4f.0 TOTAL PERIOD 4f COST -              710             7                    3                    -                  28               24,006      4,574                  29,327      24,846           4,481                  -                    -                334            -             -             -             6,685            100,906         136,524           

PERIOD 4 TOTALS 5,395          66,639        19,159           6,333             27,115            34,036        162,064    67,800                388,543    361,874         20,263                6,405                 166,102        135,824     125            673            -             14,069,470   673,447         1,616,988        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
5b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
5b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
5b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
5b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
5b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
5b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
5b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
5b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
5b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
5b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
5b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
5b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
5b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
5b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
5b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
5b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
5b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
5b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
5b.1.2 Remove Rubble -              1,517          -                -                 -                  -              -            228                     1,745        -                -                      1,745                 -                -             -             -             -             -                7,408             -                   
5b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
5b.1 Subtotal Period 5b Activity Costs -              17,466        -                -                 -                  -              86             2,633                  20,185      99                  -                      20,086               -                -             -             -             -             -                136,051         667                  

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
5b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
5b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
5b.2 Subtotal Period 5b Additional Costs -              14,634        80                  418                -                  2,390          2,160        3,244                  22,926      3,640             -                      19,286               -                8,929         -             -             -             1,059,612     31,397           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              213             -                -                 -                  -              -            32                       245           -                -                      245                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              5,519        828                     6,347        -                6,347                  -                    -                -             -             -             -             -                -                 -                   
5b.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              213             -                -                 -                  -              8,168        860                     9,241        -                8,996                  245                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           -                565                     -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              5,904        590                     6,494        -                2,663                  3,831                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              326           33                       359           -                359                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                781                     397                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5b Period-Dependent Costs (continued)
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           (0)                  97                       56                      -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,976        746                     5,722        0                    5,310                  412                    -                -             -             -             -             -                -                 74,431             
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              29,587      5,165                  41,895      0                    11,757                30,139               -                -             -             -             -             -                -                 267,952           

5b.0 TOTAL PERIOD 5b COST -              39,457        80                  418                -                  2,390          40,001      11,901                94,247      3,739             20,753                69,756               -                8,929         -             -             -             1,059,612     167,448         268,620           

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              89,253      13,388                102,641    -                102,641              -                    -                -             -             -             -             -                -                 -                   
5c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              27,796      -                     27,796      -                27,796                -                    -                -             -             -             -             -                -                 -                   
5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              117,049    13,388                130,437    -                130,437              -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              5,388        539                     5,927        -                5,927                  -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              31,074      3,107                  34,181      -                34,181                -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              3,422        342                     3,764        -                3,764                  -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              1,650        165                     1,815        -                1,815                  -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              3,626        544                     4,170        -                4,170                  -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              1,245        187                     1,432        -                1,432                  -                    -                -             -             -             -             -                -                 -                   
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              1,391        209                     1,600        -                1,600                  -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              42,996      6,449                  49,446      -                49,446                -                    -                -             -             -             -             -                -                 624,838           
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              3,411        512                     3,922        -                3,922                  -                    -                -             -             -             -             -                -                 23,142             
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              21,001      3,150                  24,151      -                24,151                -                    -                -             -             -             -             -                -                 306,633           
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              115,204    15,204                130,408    -                130,408              -                    -                -             -             -             -             -                -                 954,613           

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              232,252    28,592                260,844    -                260,844              -                    -                -             -             -             -             -                -                 954,613           

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              74             11                       85             85                  -                      -                    -                -             -             -             -             -                -                 1,077               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              171           22                       194           186                7                         -                    -                -             -             -             -             -                -                 1,346               

5d.0 TOTAL PERIOD 5d COST -              -              1,444             -                 -                  8,680          247           1,689                  12,060      11,973           87                       -                    -                -             -             -             1,773         344,823        -                 1,346               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
5e.2 Subtotal Period 5e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
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Table I-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 100 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Wed, Sep 2, 2020 at 13:50:24 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               
5e.0 TOTAL PERIOD 5e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
5f.2 Subtotal Period 5f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
5f.4 Subtotal Period 5f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

5f.0 TOTAL PERIOD 5f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 5 TOTALS -              40,644        1,525             435                -                  11,212        274,611    42,889                371,316    18,078           281,684              71,553               -                9,353         -             -             1,773         1,470,189     178,175         1,232,291        

TOTAL COST TO DECOMMISSION 12,610        122,384      21,327           7,312             27,293            47,794        1,413,637 242,212              1,894,569 983,908         832,007              78,655               172,234        167,056     125            673            1,773         16,288,180   950,825         7,429,280        

TOTAL COST TO DECOMMISSION WITH 14.66% CONTINGENCY: $1,894,569  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 51.93% OR: $983,908  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 43.92% OR: $832,007  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 4.15% OR: $78,655  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 167,854 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,406  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 950,825  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.11 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              193           29                       222           222                -                      -                    -                -             -             -             -             -                -                 1,500               
1a.1.13 Define major work sequence -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              632           95                       727           727                -                      -                    -                -             -             -             -             -                -                 4,920               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              536           80                       616           616                -                      -                    -                -             -             -             -             -                -                 4,167               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
1a.1.18.4 Waste management -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              257           39                       296           296                -                      -                    -                -             -             -             -             -                -                 2,000               
1a.1.18 Total -              -              -                -                 -                  -              2,083        312                     2,395        2,395             -                      -                    -                -             -             -             -             -                -                 16,207             

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              152           23                       175           175                -                      -                    -                -             -             -             -             -                -                 1,183               
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
1a.1.19 Total -              -              -                -                 -                  -              306           46                       352           352                -                      -                    -                -             -             -             -             -                -                 2,383               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              13             2                         15             15                  -                      -                    -                -             -             -             -             -                -                 100                  
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              6,120        980                     7,100        7,100             -                      -                    -                -             -             -             -             -                -                 44,390             

Period 1a Collateral Costs
1a.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              614             -                -                 -                  -              -            153                     767           767                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  50               -            14                       82             82                  -                      -                    -                610            -             -             -             12,190          20                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              892           89                       981           981                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              26,931      4,040                  30,971      30,971           -                      -                    -                -             -             -             -             -                -                 422,240           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,367          12                  5                    -                  50               47,211      6,945                  55,590      52,648           2,942                  -                    -                610            -             -             -             12,190          20                  544,960           

1a.0 TOTAL PERIOD 1a COST -              1,367          12                  5                    -                  50               54,580      7,925                  63,939      59,748           4,191                  -                    -                610            -             -             -             12,190          20                  589,350           

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 351 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix J, Page 3 of 25

Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1 Totals 1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

1b.1 Subtotal Period 1b Activity Costs 1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              12,675      1,901                  14,576      14,576           -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 79               -              52                  94                  -                  212             -            112                     549           549                -                      -                    -                487            -             -             -             29,193          95                  -                   
1b.3.4 Small tool allowance -              20               -                -                 -                  -              -            3                         23             23                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,134          20               52                  94                  -                  212             311           273                     2,097        1,785             311                     -                    -                487            -             -             -             29,193          95                  -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 449             -              -                -                 -                  -              -            112                     561           561                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              903           90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              250             -                -                 -                  -              -            63                       313           313                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              6                    3                    -                  27               -            8                         43             43                  -                      -                    -                324            -             -             -             6,486            11                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 449             438             6                    3                    -                  27               11,709      1,866                  14,498      13,764           733                     -                    -                324            -             -             -             6,486            11                  135,867           

1b.0 TOTAL PERIOD 1b COST 2,781          458             59                  97                  -                  239             24,696      4,640                  32,969      31,924           1,045                  -                    -                811            -             -             -             35,678          17,108           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              75             11                       86             86                  -                      -                    -                -             -             -             -             -                -                 583                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              808           318                     1,707        1,707             -                      -                    -                -             -             -             -             -                16,501           583                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              163           25                       188           -                188                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,032        155                     1,187        1,187             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             1,507        309                     2,325        1,826             499                     -                    -                561            -             -             -             33,685          109                -                   

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              903           90                       994           994                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   

TLG Services, LLC

Xcel Energy 
 

Docket No. E002/M-20-___ 
Schedule K 

Page 352 of 377



Prairie Island Nuclear Generating Plant
Decommissioning Cost Analysis

Document X01-1775-001, Rev. 0
Appendix J, Page 4 of 25

Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs (continued)
1c.4.7 NRC Fees -              -              -                -                 -                  -              161           16                       177           177                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,709      1,749                  13,910      13,177           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,024      2,376                  17,943      16,710           1,233                  -                    -                713            -             -             -             36,724          16,615           136,450           

PERIOD 1 TOTALS 2,873          2,846          134                212                -                  546             93,299      14,941                114,851    108,382         6,468                  -                    -                2,134         -             -             -             84,593          33,743           861,667           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              54             8                         62             62                  -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              520           130                     650           650                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              574           138                     712           712                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              66,237      9,936                  76,173      -                76,173                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              22,434      3,365                  25,799      25,799           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              4,654        -                     4,654        -                4,654                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              93,325      13,301                106,626    25,799           80,827                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,804        180                     1,985        1,985             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              13,489      1,349                  14,838      14,838           -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              801             -                -                 -                  -              -            200                     1,001        1,001             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              14                  6                    -                  59               -            17                       96             96                  -                      -                    -                714            -             -             -             14,273          23                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              1,208        181                     1,389        1,389             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              908           91                       999           999                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              6,924        692                     7,616        -                7,616                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              4,432        665                     5,097        5,097             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,573        236                     1,809        -                1,809                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              209           31                       240           -                240                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              462           69                       531           531                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              29,334      4,400                  33,734      24,289           9,446                  -                    -                -             -             -             -             -                -                 431,215           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              3,645        547                     4,192        3,517             675                     -                    -                -             -             -             -             -                -                 58,126             
2a.4 Subtotal Period 2a Period-Dependent Costs -              801             14                  6                    -                  59               63,988      8,659                  73,527      53,741           19,786                -                    -                714            -             -             -             14,273          23                  489,341           

2a.0 TOTAL PERIOD 2a COST -              801             14                  6                    -                  59               162,235    22,750                185,865    85,251           100,614              -                    -                714            -             -             -             14,273          23                  489,341           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              704           106                     810           810                -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              6,792        1,698                  8,490        8,490             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              7,496        1,804                  9,300        9,300             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              122,995    18,449                141,444    -                141,444              -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              60,797      -                     60,797      -                60,797                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              183,792    18,449                202,241    -                202,241              -                    -                -             -             -             -             -                -                 -                   
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              23,569      2,357                  25,926      25,926           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              176,207    17,621                193,828    193,828         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              5,528          -                -                 -                  -              -            1,382                  6,910        6,910             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              100                40                  -                  414             -            120                     674           674                -                      -                    -                5,027         -             -             -             100,550        164                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              7,891        1,184                  9,075        9,075             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              11,071      1,107                  12,178      12,178           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              3,608        361                     3,969        -                3,969                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              7,930        1,190                  9,120        9,120             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,724        409                     3,132        -                3,132                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              3,043        456                     3,499        3,499             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              135,841    20,376                156,217    34,368           121,849              -                    -                -             -             -             -             -                -                 1,822,251        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              66,470      9,970                  76,440      48,005           28,436                -                    -                -             -             -             -             -                -                 1,012,362        
2b.4 Subtotal Period 2b Period-Dependent Costs -              5,528          100                40                  -                  414             438,354    56,532                500,968    343,582         157,386              -                    -                5,027         -             -             -             100,550        164                2,834,613        

2b.0 TOTAL PERIOD 2b COST -              5,528          100                40                  -                  414             629,642    76,785                712,510    352,882         359,628              -                    -                5,027         -             -             -             100,550        164                2,834,613        

PERIOD 2 TOTALS -              6,329          114                46                  -                  473             791,877    99,535                898,374    438,133         460,241              -                    -                5,741         -             -             -             114,823        187                3,323,954        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              167           25                       192           192                -                      -                    -                -             -             -             -             -                -                 1,300               
3a.1.6 Define major work sequence -              -              -                -                 -                  -              964           145                     1,108        1,108             -                      -                    -                -             -             -             -             -                -                 7,500               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              398           60                       458           458                -                      -                    -                -             -             -             -             -                -                 3,100               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              643           96                       739           739                -                      -                    -                -             -             -             -             -                -                 5,000               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              947           142                     1,089        980                -                      109                    -                -             -             -             -             -                -                 7,370               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              536           80                       616           554                -                      62                      -                -             -             -             -             -                -                 4,167               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              912           137                     1,049        1,049             -                      -                    -                -             -             -             -             -                -                 7,100               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              835           125                     961           961                -                      -                    -                -             -             -             -             -                -                 6,500               
3a.1.9.5 Biological shield -              -              -                -                 -                  -              64             10                       74             74                  -                      -                    -                -             -             -             -             -                -                 500                  
3a.1.9.6 Steam generators -              -              -                -                 -                  -              401           60                       461           461                -                      -                    -                -             -             -             -             -                -                 3,120               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              206           31                       236           118                -                      118                    -                -             -             -             -             -                -                 1,600               
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              51             8                         59             -                -                      59                      -                -             -             -             -             -                -                 400                  
3a.1.9.10 Plant structures & buildings -              -              -                -                 -                  -              401           60                       461           231                -                      231                    -                -             -             -             -             -                -                 3,120               
3a.1.9.11 Waste management -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3a.1.9.12 Facility & site closeout -              -              -                -                 -                  -              116           17                       133           67                  -                      67                      -                -             -             -             -             -                -                 900                  
3a.1.9 Total -              -              -                -                 -                  -              5,112        767                     5,879        5,175             -                      704                    -                -             -             -             -             -                -                 39,777             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              308           46                       355           355                -                      -                    -                -             -             -             -             -                -                 2,400               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              180           27                       207           207                -                      -                    -                -             -             -             -             -                -                 1,400               
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              158           24                       182           182                -                      -                    -                -             -             -             -             -                -                 1,230               
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              14,717      2,208                  16,925      16,221           -                      704                    -                -             -             -             -             -                -                 68,607             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              3,520        1,056                  4,576        4,576             -                      -                    -                -             -             -             -             -                21,020           8,332               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          3,520        2,129                  10,321      10,321           -                      -                    6,132            12,843       -             -             -             518,936        44,275           8,332               

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              24,367      3,655                  28,022      -                28,022                -                    -                -             -             -             -             -                -                 -                   
3a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              25,616      3,660                  29,310      39                  29,271                -                    -                -             -             -             -             -                -                 -                   
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              484           48                       533           307                225                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,618        362                     3,980        2,551             1,429                  -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              670             -                -                 -                  -              -            167                     837           837                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  42               -            12                       69             69                  -                      -                    -                516            -             -             -             10,311          17                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              42             4                         46             -                46                       -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              335           33                       368           368                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         82             -                82                       -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              4,632        695                     5,327        5,044             282                     -                    -                -             -             -             -             -                -                 69,160             
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              16,599      2,490                  19,089      18,421           668                     -                    -                -             -             -             -             -                -                 260,000           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,423          10                  4                    -                  42               28,964      4,410                  34,853      32,057           2,796                  -                    -                516            -             -             -             10,311          17                  329,160           

3a.0 TOTAL PERIOD 3a COST -              3,983          366                248                178                 1,412          72,817      12,406                91,409      58,638           32,067                704                    6,132            13,359       -             -             -             529,247        44,292           406,099           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              608           91                       700           630                -                      70                      -                -             -             -             -             -                -                 4,733               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              321           48                       369           369                -                      -                    -                -             -             -             -             -                -                 2,500               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              174           26                       200           50                  -                      150                    -                -             -             -             -             -                -                 1,350               
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              129           19                       148           148                -                      -                    -                -             -             -             -             -                -                 1,000               
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              467           70                       537           537                -                      -                    -                -             -             -             -             -                -                 3,630               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              154           23                       177           89                  -                      89                      -                -             -             -             -             -                -                 1,200               
3b.1.1.9 Missile shields -              -              -                -                 -                  -              58             9                         67             67                  -                      -                    -                -             -             -             -             -                -                 450                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              154           23                       177           177                -                      -                    -                -             -             -             -             -                -                 1,200               
3b.1.1.11 Steam generators -              -              -                -                 -                  -              591           89                       680           680                -                      -                    -                -             -             -             -             -                -                 4,600               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              129           19                       148           74                  -                      74                      -                -             -             -             -             -                -                 1,000               
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              200           30                       231           -                -                      231                    -                -             -             -             -             -                -                 1,560               
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              351           53                       403           363                -                      40                      -                -             -             -             -             -                -                 2,730               
3b.1.1 Total -              -              -                -                 -                  -              4,144        622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              4,144        622                     4,765        3,841             -                      924                    -                -             -             -             -             -                -                 32,243             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              26,241      3,936                  30,177      -                30,177                -                    -                -             -             -             -             -                -                 -                   
3b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              28,128      4,464                  34,846      4,047             30,800                -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,802        180                     1,982        1,270             711                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              295             -                -                 -                  -              -            74                       369           369                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              6                    2                    -                  24               -            7                         39             39                  -                      -                    -                291            -             -             -             5,814            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              21             2                         23             -                23                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              167           17                       183           183                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              37             4                         41             -                41                       -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,310        346                     2,656        2,515             141                     -                    -                -             -             -             -             -                -                 34,485             
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              5,344        802                     6,146        6,146             -                      -                    -                -             -             -             -             -                -                 58,080             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              8,277        1,242                  9,518        9,185             333                     -                    -                -             -             -             -             -                -                 129,644           
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

3b.4 Subtotal Period 3b Period-Dependent Costs 38               671             6                    2                    -                  24               19,784      3,001                  23,525      22,244           1,281                  -                    -                291            -             -             -             5,814            9                    222,210           

3b.0 TOTAL PERIOD 3b COST 1,092          1,871          6                    2                    -                  24               52,055      8,086                  63,137      30,132           32,081                924                    -                291            -             -             -             5,814            9                    254,453           

PERIOD 3 TOTALS 1,092          5,853          372                251                178                 1,436          124,872    20,492                154,546    88,770           64,148                1,628                 6,132            13,649       -             -             -             535,061        44,301           660,551           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 53               4,650          13,334           828                -                  8,610          278           11,401                39,153      39,153           -                      -                    -                1,174         -             742            -             167,605        22,373           1,053               
4a.1.1.8 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 146             14,237        17,327           3,250             2,845              17,613        556           21,352                77,327      77,327           -                      -                    21,210          28,505       -             742            -             3,003,254     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4 Totals -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   

Disposal of Plant Systems
4a.1.5.1 Air Removal                             -              31               -                -                 -                  -              -            5                         36             -                -                      36                      -                -             -             -             -             -                452                -                   
4a.1.5.2 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                670                -                   
4a.1.5.3 Auxiliary Feedwater - RCA               -              47               0                    2                    36                   -              -            17                       102           102                -                      -                    215               -             -             -             -             8,722            601                -                   
4a.1.5.4 Bleed Steam                             -              90               -                -                 -                  -              -            14                       104           -                -                      104                    -                -             -             -             -             -                1,335             -                   
4a.1.5.5 Caustic Addition - RCA                  -              38               0                    2                    39                   -              -            16                       95             95                  -                      -                    233               -             -             -             -             9,453            444                -                   
4a.1.5.6 Chemical Feed                           -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                304                -                   
4a.1.5.7 Chemical Feed - RCA                     -              1                 0                    0                    1                     -              -            0                         3               3                    -                      -                    6                   -             -             -             -             243               12                  -                   
4a.1.5.8 Circulating Water                       -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                619                -                   
4a.1.5.9 Condensate                              -              474             -                -                 -                  -              -            71                       545           -                -                      545                    -                -             -             -             -             -                6,837             -                   
4a.1.5.10 Condensate Polishing                    -              235             -                -                 -                  -              -            35                       271           -                -                      271                    -                -             -             -             -             -                3,420             -                   
4a.1.5.11 Condensate Polishing - RCA              -              183             4                    15                  348                 -              -            101                     651           651                -                      -                    2,078            -             -             -             -             84,395          2,329             -                   
4a.1.5.12 Electro-hydraulic                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                127                -                   
4a.1.5.13 Feedwater                               -              153             -                -                 -                  -              -            23                       175           -                -                      175                    -                -             -             -             -             -                2,215             -                   
4a.1.5.14 Feedwater - RCA                         -              195             7                    24                  537                 -              -            133                     895           895                -                      -                    3,208            -             -             -             -             130,294        2,651             -                   
4a.1.5.15 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                505                -                   
4a.1.5.16 Heater Drain                            -              400             -                -                 -                  -              -            60                       460           -                -                      460                    -                -             -             -             -             -                5,881             -                   
4a.1.5.17 Internal Circ Water & CDSR              -              27               -                -                 -                  -              -            4                         31             -                -                      31                      -                -             -             -             -             -                389                -                   
4a.1.5.18 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.19 Main Steam                              -              115             -                -                 -                  -              -            17                       133           -                -                      133                    -                -             -             -             -             -                1,690             -                   
4a.1.5.20 Main Steam - RCA                        -              366             10                  37                  844                 -              -            225                     1,482        1,482             -                      -                    5,044            -             -             -             -             204,825        4,956             -                   
4a.1.5.21 Steam Generator Blowdown                -              434             22                  29                  340                 234             -            224                     1,282        1,282             -                      -                    2,031            686            -             -             -             126,640        5,974             -                   
4a.1.5.22 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4a.1.5.23 Turbine & Moisture Separators           -              386             -                -                 -                  -              -            58                       444           -                -                      444                    -                -             -             -             -             -                5,609             -                   
4a.1.5.24 Turbine Oil Purification                -              70               -                -                 -                  -              -            11                       81             -                -                      81                      -                -             -             -             -             -                1,003             -                   
4a.1.5 Totals -              3,401          44                  108                2,144              234             -            1,037                  6,967        4,510             -                      2,458                 12,815          686            -             -             -             564,572        48,101           -                   

4a.1.6 Scaffolding in support of decommissioning -              909             3                    1                    26                   4                 -            233                     1,176        1,176             -                      -                    138               12              -             -             -             6,985            6,020             -                   

4a.1 Subtotal Period 4a Activity Costs 146             22,144        17,570           3,426             6,311              17,850        556           23,666                91,669      89,211           -                      2,458                 40,406          29,203       -             742            -             3,889,412     163,954         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV upper internals package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 2                 -              4                    8                    -                  17               -            7                         38             38                  -                      -                    -                39              -             -             -             2,337            8                    -                   
4a.3.3 Small tool allowance -              213             -                -                 -                  -              -            32                       245           220                -                      24                      -                -             -             -             -             -                -                 -                   
4a.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              2,163        324                     2,487        -                2,487                  -                    -                -             -             -             -             -                -                 -                   
4a.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,660        -                     1,660        -                1,660                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 2                 213             4                    8                    -                  17               3,823        363                     4,430        258                4,147                  24                      -                39              -             -             -             2,337            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              4,441        444                     4,886        2,985             1,901                  -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,744          -                -                 -                  -              -            436                     2,181        2,181             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              59                  24                  -                  245             -            71                       398           398                -                      -                    -                2,972         -             -             -             59,446          97                  -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              643           64                       707           707                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              99             10                       108           -                108                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              74             11                       86             -                86                       -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              6,863        1,029                  7,892        5,943             1,949                  -                    -                -             -             -             -             -                -                 105,553           
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              17,190      2,579                  19,769      19,769           -                      -                    -                -             -             -             -             -                -                 189,964           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              21,887      3,283                  25,170      24,389           780                     -                    -                -             -             -             -             -                -                 343,058           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,069          59                  24                  -                  245             57,659      9,385                  72,542      67,657           4,885                  -                    -                2,972         -             -             -             59,446          97                  638,574           

4a.0 TOTAL PERIOD 4a COST 248             27,554        17,799           3,516             6,311              19,695        62,038      34,358                171,520    160,006         9,032                  2,482                 40,406          32,786       125            742            -             4,000,995     165,725         643,828           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 Aux Bldg Normal Ventilation             -              2                 0                    0                    1                     -              -            1                         3               3                    -                      -                    3                   -             -             -             -             140               26                  -                   
4b.1.2.3 Buildings Maintenance                   -              5                 -                -                 -                  -              -            1                         5               -                -                      5                        -                -             -             -             -             -                65                  -                   
4b.1.2.4 Chemical & Volume Control               -              1,263          89                  90                  753                 973             -            694                     3,861        3,861             -                      -                    4,498            2,846         -             -             -             366,565        17,235           -                   
4b.1.2.5 Component Cooling - RCA                 -              858             25                  91                  2,079              -              -            543                     3,597        3,597             -                      -                    12,427          -             -             -             -             504,675        11,242           -                   
4b.1.2.6 Containment Cooling                     -              74               -                -                 -                  -              -            11                       85             -                -                      85                      -                -             -             -             -             -                1,086             -                   
4b.1.2.7 Containment Cooling - RCA               -              304             7                    25                  569                 -              -            166                     1,070        1,070             -                      -                    3,400            -             -             -             -             138,090        3,971             -                   
4b.1.2.8 Containment Hydrogen Control - RCA      -              30               0                    1                    18                   -              -            10                       59             59                  -                      -                    105               -             -             -             -             4,278            401                -                   
4b.1.2.9 Containment Spray - RCA                 -              93               2                    6                    145                 -              -            46                       293           293                -                      -                    868               -             -             -             -             35,249          1,217             -                   
4b.1.2.10 Containment Ventilation                 -              229             24                  51                  828                 248             -            254                     1,635        1,635             -                      -                    4,951            737            -             -             -             247,952        3,278             -                   
4b.1.2.11 Cooling Water                           -              163             -                -                 -                  -              -            24                       187           -                -                      187                    -                -             -             -             -             -                2,396             -                   
4b.1.2.12 Cooling Water - RCA                     -              658             16                  57                  1,293              -              -            368                     2,392        2,392             -                      -                    7,728            -             -             -             -             313,832        8,594             -                   
4b.1.2.13 D1 Emergency Diesel                     -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                730                -                   
4b.1.2.14 D2 Emergency Diesel                     -              36               -                -                 -                  -              -            5                         41             -                -                      41                      -                -             -             -             -             -                522                -                   
4b.1.2.15 Diesel Rooms Ventilation                -              9                 -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                135                -                   
4b.1.2.16 Electrical - Clean                      -              1,905          -                -                 -                  -              -            286                     2,191        -                -                      2,191                 -                -             -             -             -             -                26,981           -                   
4b.1.2.17 Electrical - Contaminated               -              553             7                    20                  423                 32               -            213                     1,248        1,248             -                      -                    2,527            95              -             -             -             108,690        7,488             -                   
4b.1.2.18 Electrical - Contaminated - Fuel Pool   -              137             2                    5                    103                 8                 -            53                       307           307                -                      -                    615               23              -             -             -             26,449          1,857             -                   
4b.1.2.19 Electrical - Decontaminated             -              3,787          48                  173                3,940              -              -            1,569                  9,518        9,518             -                      -                    23,551          -             -             -             -             956,401        49,378           -                   
4b.1.2.20 Electrical - Decontaminated - Fuel Pool -              947             12                  43                  986                 -              -            392                     2,380        2,380             -                      -                    5,893            -             -             -             -             239,327        12,340           -                   
4b.1.2.21 Fuel Handling                           -              108             6                    11                  152                 73               -            70                       421           421                -                      -                    908               218            -             -             -             50,723          1,595             -                   
4b.1.2.22 Fuel Oil                                -              121             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                1,697             -                   
4b.1.2.23 HVAC - Clean                            -              120             -                -                 -                  -              -            18                       138           -                -                      138                    -                -             -             -             -             -                1,891             -                   
4b.1.2.24 HVAC - Contaminated                     -              337             9                    26                  546                 41               -            181                     1,141        1,141             -                      -                    3,261            123            -             -             -             140,257        4,335             -                   
4b.1.2.25 HVAC - Contaminated - Fuel Pool         -              145             4                    11                  234                 18               -            78                       489           489                -                      -                    1,398            53              -             -             -             60,110          1,858             -                   
4b.1.2.26 Incore Instrumentation                  -              25               1                    2                    10                   19               -            13                       70             70                  -                      -                    60                 57              -             -             -             6,058            382                -                   
4b.1.2.27 Misc Drains & Vents                     -              212             15                  13                  65                   176             -            110                     592           592                -                      -                    390               514            -             -             -             49,062          2,764             -                   
4b.1.2.28 Reactor Coolant                         -              283             21                  18                  58                   265             -            150                     796           796                -                      -                    344               777            -             -             -             64,085          3,865             -                   
4b.1.2.29 Reactor Hot Sampling                    -              125             12                  7                    11                   118             -            65                       339           339                -                      -                    66                 342            -             -             -             25,063          1,611             -                   
4b.1.2.30 Reactor Makeup                          -              73               -                -                 -                  -              -            11                       84             -                -                      84                      -                -             -             -             -             -                1,042             -                   
4b.1.2.31 Reactor Vessel                          -              19               1                    0                    4                     5                 -            7                         36             36                  -                      -                    26                 14              -             -             -             2,000            260                -                   
4b.1.2.32 Residual Heat Removal                   -              378             85                  86                  484                 1,105          -            465                     2,603        2,603             -                      -                    2,895            3,252         -             -             -             326,425        5,374             -                   
4b.1.2.33 Safeguards Chilled Water                -              18               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                259                -                   
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.34 Safeguards Chilled Water - RCA          -              85               1                    4                    83                   -              -            34                       207           207                -                      -                    495               -             -             -             -             20,100          1,019             -                   
4b.1.2.35 Safety Injection                        -              809             42                  73                  1,136              393             -            486                     2,939        2,939             -                      -                    6,788            1,156         -             -             -             349,908        11,276           -                   
4b.1.2.36 Sampling                                -              54               4                    3                    10                   37               -            25                       133           133                -                      -                    59                 107            -             -             -             9,420            731                -                   
4b.1.2.37 Shield Bldg Ventilation                 -              125             14                  26                  360                 165             -            132                     821           821                -                      -                    2,152            491            -             -             -             118,583        1,811             -                   
4b.1.2.38 Spent Fuel Pool Cooling                 -              324             34                  32                  135                 450             -            222                     1,198        1,198             -                      -                    806               1,325         -             -             -             117,816        4,400             -                   
4b.1.2.39 Station & Instrument Air                -              20               -                -                 -                  -              -            3                         23             -                -                      23                      -                -             -             -             -             -                300                -                   
4b.1.2.40 Station & Instrument Air - RCA          -              81               1                    2                    56                   -              -            29                       169           169                -                      -                    332               -             -             -             -             13,496          1,053             -                   
4b.1.2.41 Station & Instrument Air - RCA Fuel Pool -              20               0                    1                    14                   -              -            7                         42             42                  -                      -                    83                 -             -             -             -             3,374            263                -                   
4b.1.2.42 Turbine Bldg Traps & Drains             -              50               -                -                 -                  -              -            8                         58             -                -                      58                      -                -             -             -             -             -                767                -                   
4b.1.2.43 Unit Coolers                            -              42               -                -                 -                  -              -            6                         49             -                -                      49                      -                -             -             -             -             -                611                -                   
4b.1.2.44 Unit Coolers - RCA                      -              55               0                    2                    39                   -              -            20                       115           115                -                      -                    230               -             -             -             -             9,348            683                -                   
4b.1.2 Totals -              14,735        481                883                14,533            4,126          -            6,807                  41,565      38,474           -                      3,091                 86,861          12,129       -             -             -             4,307,475     198,796         -                   

4b.1.3 Scaffolding in support of decommissioning -              1,363          4                    2                    38                   6                 -            349                     1,763        1,763             -                      -                    207               18              -             -             -             10,477          9,030             -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,527          240                1,236             373                 7,080          -            3,215                  15,766      15,766           -                      -                    2,230            67,325       -             -             -             3,286,372     45,729           -                   
4b.1.4.2 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4 Totals 1,096          2,552          243                1,253             373                 7,177          -            3,248                  15,941      15,941           -                      -                    2,230            68,254       -             -             -             3,330,268     45,995           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              526           79                       605           605                -                      -                    -                -             -             -             -             -                -                 4,096               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 1,410          18,685        814                2,179             14,945            12,012        526           10,839                61,410      58,319           -                      3,091                 89,298          82,494       -             -             -             7,781,139     254,398         4,096               

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2 Subtotal Period 4b Additional Costs -              1,175          11                  36                  606                 -              1,262        736                     3,827        3,827             -                      -                    5,880            -             -             -             -             147,000        7,427             6,240               

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 5                 -              9                    16                  -                  37               -            15                       83             83                  -                      -                    -                85              -             -             -             5,092            17                  -                   
4b.3.3 Small tool allowance -              307             -                -                 -                  -              -            46                       353           353                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,225        -                     2,225        -                2,225                  -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 5                 307             139                84                  1,112              215             2,225        296                     4,382        2,158             2,225                  -                    6,000            614            -             -             -             308,700        163                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 564             -              -                -                 -                  -              -            141                     705           705                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              5,819        582                     6,401        3,853             2,548                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              2,435          -                -                 -                  -              -            609                     3,043        3,043             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              77                  31                  -                  322             -            93                       523           523                -                      -                    -                3,905         -             -             -             78,097          127                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              74             7                         81             -                81                       -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              862           86                       948           948                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              132           13                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              100           15                       115           -                115                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              1,202        180                     1,383        462                921                     -                    -                -             -             -             -             -                -                 20,373             
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              15,039      2,256                  17,294      17,294           -                      -                    -                -             -             -             -             -                -                 174,093           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              18,793      2,819                  21,612      20,790           821                     -                    -                -             -             -             -             -                -                 311,145           
4b.4 Subtotal Period 4b Period-Dependent Costs 564             7,011          77                  31                  -                  322             50,029      8,646                  66,682      62,051           4,631                  -                    -                3,905         -             -             -             78,097          127                505,611           

4b.0 TOTAL PERIOD 4b COST 1,979          27,178        1,042             2,330             16,663            12,549        54,043      20,517                136,300    126,354         6,856                  3,091                 101,178        87,013       -             -             -             8,314,936     262,116         515,947           
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 4e - Delay before License Termination

Period 4e Direct Decommissioning Activities

Period 4e Collateral Costs
4e.3.1 Prairie Island Indian Community Payments -              -              -                -                 -                  -              986           -                     986           -                986                     -                    -                -             -             -             -             -                -                 -                   
4e.3 Subtotal Period 4e Collateral Costs -              -              -                -                 -                  -              986           -                     986           -                986                     -                    -                -             -             -             -             -                -                 -                   

Period 4e Period-Dependent Costs
4e.4.1 Insurance -              -              -                -                 -                  -              382           38                       420           -                420                     -                    -                -             -             -             -             -                -                 -                   
4e.4.2 Property taxes -              -              -                -                 -                  -              2,498        250                     2,748        1,624             1,124                  -                    -                -             -             -             -             -                -                 -                   
4e.4.3 Health physics supplies -              87               -                -                 -                  -              -            22                       109           109                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.4 Disposal of DAW generated -              -              2                    1                    -                  6                 -            2                         11             11                  -                      -                    -                79              -             -             -             1,573            3                    -                   
4e.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              33             3                         36             -                36                       -                    -                -             -             -             -             -                -                 -                   
4e.4.7 NRC Fees -              -              -                -                 -                  -              162           16                       178           178                -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.8 Emergency Planning Fees -              -              -                -                 -                  -              58             6                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
4e.4.9 Fixed Overhead -              -              -                -                 -                  -              939           141                     1,079        1,079             -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              44             7                         51             -                51                       -                    -                -             -             -             -             -                -                 -                   
4e.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              49             7                         57             57                  -                      -                    -                -             -             -             -             -                -                 -                   
4e.4.12 Utility Staff Cost -              -              -                -                 -                  -              696           104                     801           742                58                       -                    -                -             -             -             -             -                -                 11,488             
4e.4 Subtotal Period 4e Period-Dependent Costs -              87               2                    1                    -                  6                 4,862        596                     5,554        3,800             1,754                  -                    -                79              -             -             -             1,573            3                    11,488             

4e.0 TOTAL PERIOD 4e COST -              87               2                    1                    -                  6                 5,847        596                     6,540        3,800             2,740                  -                    -                79              -             -             -             1,573            3                    11,488             

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              3,199        960                     4,159        4,159             -                      -                    -                -             -             -             -             -                40,531           3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           -                398                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,306        231                     2,537        1,469             1,068                  -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              501             -                -                 -                  -              -            125                     626           626                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              31             3                         34             -                34                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              422           42                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              1,835        275                     2,111        927                1,184                  -                    -                -             -             -             -             -                -                 27,614             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
4f.4 Subtotal Period 4f Period-Dependent Costs -              501             7                    3                    -                  28               14,483      2,147                  17,167      13,936           3,232                  -                    -                334            -             -             -             6,685            11                  133,404           

4f.0 TOTAL PERIOD 4f COST -              501             7                    3                    -                  28               20,046      3,346                  23,930      19,764           4,166                  -                    -                334            -             -             -             6,685            40,542           136,524           

PERIOD 4 TOTALS 2,227          55,320        18,849           5,850             22,974            32,278        141,974    58,818                338,289    309,924         22,793                5,573                 141,584        120,212     125            742            -             12,324,190   468,386         1,307,787        
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,644          -                -                 -                  -              -            697                     5,341        -                -                      5,341                 -                -             -             -             -             -                44,669           -                   
5b.1.1.2 Condensate Storage Tank Foundation      -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                16                  -                   
5b.1.1.3 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.4 Turbine                                 -              2,139          -                -                 -                  -              -            321                     2,460        -                -                      2,460                 -                -             -             -             -             -                21,985           -                   
5b.1.1.5 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1 Totals -              8,936          -                -                 -                  -              -            1,340                  10,276      -                -                      10,276               -                -             -             -             -             -                77,765           -                   

Site Closeout Activities
5b.1.2 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.3 Final report to NRC -              -              -                -                 -                  -              200           30                       231           231                -                      -                    -                -             -             -             -             -                -                 1,560               
5b.1 Subtotal Period 5b Activity Costs -              9,384          -                -                 -                  -              200           1,438                  11,022      231                -                      10,792               -                -             -             -             -             -                78,686           1,560               

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              2,242          -                -                 -                  -              5               337                     2,583        -                -                      2,583                 -                -             -             -             -             -                8,386             -                   
5b.2.2 Intake Structure Cofferdam -              623             -                -                 -                  -              -            93                       716           -                -                      716                    -                -             -             -             -             -                5,168             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              10             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              3,011          -                -                 -                  -              -            452                     3,462        -                -                      3,462                 -                -             -             -             -             -                2,904             -                   
5b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
5b.2 Subtotal Period 5b Additional Costs -              5,899          80                  418                -                  2,390          15             1,611                  10,413      3,640             -                      6,773                 -                8,929         -             -             -             1,059,612     16,604           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              122             -                -                 -                  -              -            18                       140           -                -                      140                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              3,821        573                     4,394        -                4,394                  -                    -                -             -             -             -             -                -                 -                   
5b.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              122             -                -                 -                  -              6,470        591                     7,183        -                7,043                  140                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           -                565                     -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              5,904        590                     6,494        -                2,663                  3,831                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              243           24                       268           -                268                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                781                     397                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           (0)                  97                       56                      -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,976        746                     5,722        0                    5,310                  412                    -                -             -             -             -             -                -                 74,431             
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              29,504      5,156                  41,804      0                    11,666                30,139               -                -             -             -             -             -                -                 267,952           

5b.0 TOTAL PERIOD 5b COST -              22,548        80                  418                -                  2,390          36,189      8,797                  70,422      3,871             18,708                47,843               -                8,929         -             -             -             1,059,612     95,290           269,512           

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              445,840    66,876                512,716    -                512,716              -                    -                -             -             -             -             -                -                 -                   
5c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              152,793    -                     152,793    -                152,793              -                    -                -             -             -             -             -                -                 -                   
5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              598,632    66,876                665,508    -                665,508              -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              29,616      2,962                  32,578      -                32,578                -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              169,412    16,941                186,354    -                186,354              -                    -                -             -             -             -             -                -                 -                   
5c.4.3 Plant energy budget -              -              -                -                 -                  -              -            -                     -            -                -                      -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              14,030      1,403                  15,432      -                15,432                -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              9,068        907                     9,974        -                9,974                  -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              19,930      2,990                  22,920      -                22,920                -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              6,845        1,027                  7,872        -                7,872                  -                    -                -             -             -             -             -                -                 -                   
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5c Period-Dependent Costs (continued)
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              7,647        1,147                  8,795        -                8,795                  -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              236,347    35,452                271,799    -                271,799              -                    -                -             -             -             -             -                -                 3,434,684        
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              18,749      2,812                  21,561      -                21,561                -                    -                -             -             -             -             -                -                 127,211           
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              115,440    17,316                132,756    -                132,756              -                    -                -             -             -             -             -                -                 1,685,540        
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              627,085    82,956                710,041    -                710,041              -                    -                -             -             -             -             -                -                 5,247,434        

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              1,225,717 149,832              1,375,549 -                1,375,549           -                    -                -             -             -             -             -                -                 5,247,434        

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              74             11                       85             85                  -                      -                    -                -             -             -             -             -                -                 1,077               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              171           22                       194           186                7                         -                    -                -             -             -             -             -                -                 1,346               

5d.0 TOTAL PERIOD 5d COST -              -              1,444             -                 -                  8,680          247           1,689                  12,060      11,973           87                       -                    -                -             -             -             1,773         344,823        -                 1,346               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
5e.2 Subtotal Period 5e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               

5e.0 TOTAL PERIOD 5e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
5f.2 Subtotal Period 5f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
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Table J-1
Prairie Island SAFSTOR Unit 1

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:12:51 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
5f.4 Subtotal Period 5f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

5f.0 TOTAL PERIOD 5f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 5 TOTALS -              23,736        1,525             435                -                  11,212        1,264,263 161,025              1,462,196 18,210           1,394,345           49,641               -                9,353         -             -             1,773         1,470,189     106,017         5,526,005        

TOTAL COST TO DECOMMISSION 6,192          94,084        20,994           6,793             23,152            45,944        2,416,286 354,811              2,968,256 963,420         1,947,995           56,842               147,716        151,089     125            742            1,773         14,528,860   652,634         11,679,960      

TOTAL COST TO DECOMMISSION WITH 13.58% CONTINGENCY: $2,968,256  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 32.46% OR: $963,420  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 65.63% OR: $1,947,995  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 1.91% OR: $56,842  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 151,957 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 33,003  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 652,634  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1a - Shutdown through Transition

Period 1a Direct Decommissioning Activities

1a.1.1 SAFSTOR site characterization survey -              -              -                -                 -                  -              415           124                     539           539                -                      -                    -                -             -             -             -             -                -                 -                   
1a.1.2 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.3 Notification of Cessation of Operations  a 
1a.1.4 Remove fuel & source material n/a
1a.1.5 Notification of Permanent Defueling  a 
1a.1.6 Deactivate plant systems & process waste  a 
1a.1.7 Prepare and submit PSDAR -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.8 Review plant dwgs & specs. -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
1a.1.9 Perform detailed rad survey  a 
1a.1.10 Estimate by-product inventory -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.11 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.12 Detailed by-product inventory -              -              -                -                 -                  -              82             12                       95             95                  -                      -                    -                -             -             -             -             -                -                 641                  
1a.1.13 Define major work sequence -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
1a.1.14 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
1a.1.15 Prepare/submit Defueled Technical Specifications -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
1a.1.16 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               
1a.1.17 Prepare/submit Irradiated Fuel Management Plan -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  

Activity Specifications
1a.1.18.1 Prepare plant and facilities for SAFSTOR -              -              -                -                 -                  -              270           41                       311           311                -                      -                    -                -             -             -             -             -                -                 2,104               
1a.1.18.2 Plant systems -              -              -                -                 -                  -              229           34                       263           263                -                      -                    -                -             -             -             -             -                -                 1,782               
1a.1.18.3 Plant structures and buildings -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
1a.1.18.4 Waste management -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.18.5 Facility and site dormancy -              -              -                -                 -                  -              110           16                       126           126                -                      -                    -                -             -             -             -             -                -                 855                  
1a.1.18 Total -              -              -                -                 -                  -              891           134                     1,024        1,024             -                      -                    -                -             -             -             -             -                -                 6,930               

Detailed Work Procedures
1a.1.19.1 Plant systems -              -              -                -                 -                  -              65             10                       75             75                  -                      -                    -                -             -             -             -             -                -                 506                  
1a.1.19.2 Facility closeout & dormancy -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
1a.1.19 Total -              -              -                -                 -                  -              131           20                       151           151                -                      -                    -                -             -             -             -             -                -                 1,019               

1a.1.20 Procure vacuum drying system -              -              -                -                 -                  -              5               1                         6               6                    -                      -                    -                -             -             -             -             -                -                 43                    
1a.1.21 Drain/de-energize non-cont. systems  a 
1a.1.22 Drain & dry NSSS  a 
1a.1.23 Drain/de-energize contaminated systems  a 
1a.1.24 Decon/secure contaminated systems  a 
1a.1 Subtotal Period 1a Activity Costs -              -              -                -                 -                  -              2,854        490                     3,345        3,345             -                      -                    -                -             -             -             -             -                -                 18,981             

Period 1a Collateral Costs
1a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              1,330        199                     1,529        -                1,529                  -                    -                -             -             -             -             -                -                 -                   
1a.3.2 Retention and Severance -              -              -                -                 -                  -              8,394        1,259                  9,653        9,653             -                      -                    -                -             -             -             -             -                -                 -                   
1a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
1a.3 Subtotal Period 1a Collateral Costs -              -              -                -                 -                  -              10,973      1,459                  12,432      9,653             2,779                  -                    -                -             -             -             -             -                -                 -                   

Period 1a Period-Dependent Costs
1a.4.1 Insurance -              -              -                -                 -                  -              1,660        166                     1,826        1,826             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.2 Property taxes -              -              -                -                 -                  -              3,623        362                     3,985        3,985             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.3 Health physics supplies -              604             -                -                 -                  -              -            151                     755           755                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.5 Disposal of DAW generated -              -              12                  5                    -                  49               -            14                       80             80                  -                      -                    -                597            -             -             -             11,944          19                  -                   
1a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.7 NRC Fees -              -              -                -                 -                  -              516           52                       567           567                -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.8 Emergency Planning Fees -              -              -                -                 -                  -              2,174        217                     2,392        -                2,392                  -                    -                -             -             -             -             -                -                 -                   
1a.4.9 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              422           63                       486           -                486                     -                    -                -             -             -             -             -                -                 -                   
1a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
1a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
1a.4.13 Security Staff Cost -              -              -                -                 -                  -              8,328        1,249                  9,577        9,577             -                      -                    -                -             -             -             -             -                -                 122,720           
1a.4.14 Utility Staff Cost -              -              -                -                 -                  -              25,478      3,822                  29,300      29,300           -                      -                    -                -             -             -             -             -                -                 400,944           
1a.4 Subtotal Period 1a Period-Dependent Costs -              1,357          12                  5                    -                  49               45,381      6,687                  53,491      50,549           2,942                  -                    -                597            -             -             -             11,944          19                  523,664           

1a.0 TOTAL PERIOD 1a COST -              1,357          12                  5                    -                  49               59,209      8,636                  69,267      63,547           5,720                  -                    -                597            -             -             -             11,944          19                  542,645           
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 1b - SAFSTOR Limited DECON Activities

Period 1b Direct Decommissioning Activities

Decontamination of Site Buildings
1b.1.1.1 Reactor                                1,199          -              -                -                 -                  -              -            599                     1,798        1,798             -                      -                    -                -             -             -             -             -                17,003           -                   
1b.1.1.2 Auxiliary                               1,244          -              -                -                 -                  -              -            622                     1,866        1,866             -                      -                    -                -             -             -             -             -                17,950           -                   
1b.1.1.3 Drum Transfer & Truck Loading Enclosure 17               -              -                -                 -                  -              -            8                         25             25                  -                      -                    -                -             -             -             -             -                244                -                   
1b.1.1.4 LLRW Storage Enclosure                  105             -              -                -                 -                  -              -            52                       157           157                -                      -                    -                -             -             -             -             -                1,487             -                   
1b.1.1.5 Radwaste                                47               -              -                -                 -                  -              -            23                       70             70                  -                      -                    -                -             -             -             -             -                669                -                   
1b.1.1.6 Resin Disposal                          14               -              -                -                 -                  -              -            7                         21             21                  -                      -                    -                -             -             -             -             -                198                -                   
1b.1.1.7 Fuel Handling of Aux Building          911             -              -                -                 -                  -              -            455                     1,366        1,366             -                      -                    -                -             -             -             -             -                12,414           -                   
1b.1.1 Totals 3,536          -              -                -                 -                  -              -            1,768                  5,304        5,304             -                      -                    -                -             -             -             -             -                49,966           -                   

1b.1 Subtotal Period 1b Activity Costs 3,536          -              -                -                 -                  -              -            1,768                  5,304        5,304             -                      -                    -                -             -             -             -             -                49,966           -                   

Period 1b Additional Costs
1b.2.1 Spent Fuel Pool Isolation -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   
1b.2 Subtotal Period 1b Additional Costs -              -              -                -                 -                  -              8,450        1,268                  9,718        9,718             -                      -                    -                -             -             -             -             -                -                 -                   

Period 1b Collateral Costs
1b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.2 Process decommissioning water waste 107             -              71                  128                -                  288             -            152                     746           746                -                      -                    -                661            -             -             -             39,639          129                -                   
1b.3.4 Small tool allowance -              59               -                -                 -                  -              -            9                         68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.5 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              309           46                       356           -                356                     -                    -                -             -             -             -             -                -                 -                   
1b.3.6 Retention and Severance -              -              -                -                 -                  -              2,296        344                     2,640        2,640             -                      -                    -                -             -             -             -             -                -                 -                   
1b.3.7 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1b.3 Subtotal Period 1b Collateral Costs 1,162          59               71                  128                -                  288             2,917        710                     5,334        4,667             667                     -                    -                661            -             -             -             39,639          129                -                   

Period 1b Period-Dependent Costs
1b.4.1 Decon supplies 1,334          -              -                -                 -                  -              -            333                     1,667        1,667             -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.2 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.3 Property taxes -              -              -                -                 -                  -              902           90                       993           993                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.4 Health physics supplies -              438             -                -                 -                  -              -            109                     547           547                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.5 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.6 Disposal of DAW generated -              -              13                  5                    -                  52               -            15                       85             85                  -                      -                    -                634            -             -             -             12,677          21                  -                   
1b.4.7 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.8 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.9 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1b.4.10 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.11 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1b.4.14 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1b.4.15 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1b.4 Subtotal Period 1b Period-Dependent Costs 1,334          626             13                  5                    -                  52               11,645      2,135                  15,809      15,076           733                     -                    -                634            -             -             -             12,677          21                  135,867           

1b.0 TOTAL PERIOD 1b COST 6,032          684             84                  133                -                  340             23,012      5,880                  36,165      34,764           1,401                  -                    -                1,295         -             -             -             52,317          50,115           135,867           

PERIOD 1c - Preparations for SAFSTOR Dormancy

Period 1c Direct Decommissioning Activities

1c.1.1 Prepare support equipment for storage -              527             -                -                 -                  -              -            79                       606           606                -                      -                    -                -             -             -             -             -                3,000             -                   
1c.1.2 Install containment pressure equal. lines -              54               -                -                 -                  -              -            8                         62             62                  -                      -                    -                -             -             -             -             -                700                -                   
1c.1.3 Interim survey prior to dormancy -              -              -                -                 -                  -              733           220                     953           953                -                      -                    -                -             -             -             -             -                12,801           -                   
1c.1.4 Secure building accesses  a 
1c.1.5 Prepare & submit interim report -              -              -                -                 -                  -              32             5                         37             37                  -                      -                    -                -             -             -             -             -                -                 249                  

1c.1 Subtotal Period 1c Activity Costs -              581             -                -                 -                  -              765           312                     1,658        1,658             -                      -                    -                -             -             -             -             -                16,501           249                  

Period 1c Collateral Costs
1c.3.1 Process decommissioning water waste 91               -              60                  109                -                  245             -            129                     634           634                -                      -                    -                561            -             -             -             33,685          109                -                   
1c.3.3 Small tool allowance -              5                 -                -                 -                  -              -            1                         6               6                    -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.4 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              90             13                       103           -                103                     -                    -                -             -             -             -             -                -                 -                   
1c.3.5 Retention and Severance -              -              -                -                 -                  -              1,722        258                     1,980        1,980             -                      -                    -                -             -             -             -             -                -                 -                   
1c.3.6 Prairie Island Indian Community Payments -              -              -                -                 -                  -              311           -                     311           -                311                     -                    -                -             -             -             -             -                -                 -                   
1c.3 Subtotal Period 1c Collateral Costs 91               5                 60                  109                -                  245             2,123        401                     3,034        2,619             415                     -                    -                561            -             -             -             33,685          109                -                   
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 1c Period-Dependent Costs
1c.4.1 Insurance -              -              -                -                 -                  -              414           41                       455           455                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.2 Property taxes -              -              -                -                 -                  -              901           90                       991           991                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.3 Health physics supplies -              248             -                -                 -                  -              -            62                       309           309                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.4 Heavy equipment rental -              188             -                -                 -                  -              -            28                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.5 Disposal of DAW generated -              -              3                    1                    -                  13               -            4                         20             20                  -                      -                    -                152            -             -             -             3,039            5                    -                   
1c.4.6 Plant energy budget -              -              -                -                 -                  -              404           61                       465           465                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.7 NRC Fees -              -              -                -                 -                  -              98             10                       108           108                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.8 Emergency Planning Fees -              -              -                -                 -                  -              542           54                       596           -                596                     -                    -                -             -             -             -             -                -                 -                   
1c.4.9 Fixed Overhead -              -              -                -                 -                  -              359           54                       413           413                -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.10 Spent Fuel Pool O&M -              -              -                -                 -                  -              105           16                       121           -                121                     -                    -                -             -             -             -             -                -                 -                   
1c.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              14             2                         16             -                16                       -                    -                -             -             -             -             -                -                 -                   
1c.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              16             2                         18             18                  -                      -                    -                -             -             -             -             -                -                 -                   
1c.4.13 Security Staff Cost -              -              -                -                 -                  -              2,076        311                     2,388        2,388             -                      -                    -                -             -             -             -             -                -                 30,596             
1c.4.14 Utility Staff Cost -              -              -                -                 -                  -              6,714        1,007                  7,722        7,722             -                      -                    -                -             -             -             -             -                -                 105,271           
1c.4 Subtotal Period 1c Period-Dependent Costs -              435             3                    1                    -                  13               11,643      1,742                  13,838      13,104           733                     -                    -                152            -             -             -             3,039            5                    135,867           

1c.0 TOTAL PERIOD 1c COST 91               1,021          63                  110                -                  257             14,531      2,456                  18,530      17,382           1,148                  -                    -                713            -             -             -             36,724          16,615           136,116           

PERIOD 1 TOTALS 6,123          3,062          159                248                -                  646             96,752      16,972                123,961    115,692         8,269                  -                    -                2,605         -             -             -             100,985        66,750           814,628           

PERIOD 2a - SAFSTOR Dormancy with Wet Spent Fuel Storage

Period 2a Direct Decommissioning Activities
2a.1.1 Quarterly Inspection  a 
2a.1.2 Semi-annual environmental survey  a 
2a.1.3 Prepare reports  a 
2a.1.4 Bituminous roof replacement -              -              -                -                 -                  -              223           33                       256           256                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1.5 Maintenance supplies -              -              -                -                 -                  -              349           87                       437           437                -                      -                    -                -             -             -             -             -                -                 -                   
2a.1 Subtotal Period 2a Activity Costs -              -              -                -                 -                  -              572           121                     693           693                -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Additional Costs
2a.2.1 Security Modifications -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   
2a.2 Subtotal Period 2a Additional Costs -              -              -                -                 -                  -              4,348        652                     5,000        5,000             -                      -                    -                -             -             -             -             -                -                 -                   

Period 2a Collateral Costs
2a.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              64,672      9,701                  74,373      -                74,373                -                    -                -             -             -             -             -                -                 -                   
2a.3.2 Retention and Severance -              -              -                -                 -                  -              11,054      1,658                  12,712      12,712           -                      -                    -                -             -             -             -             -                -                 -                   
2a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              3,128        -                     3,128        -                3,128                  -                    -                -             -             -             -             -                -                 -                   
2a.3 Subtotal Period 2a Collateral Costs -              -              -                -                 -                  -              78,854      11,359                90,213      12,712           77,501                -                    -                -             -             -             -             -                -                 -                   

Period 2a Period-Dependent Costs
2a.4.1 Insurance -              -              -                -                 -                  -              1,213        121                     1,334        1,334             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.2 Property taxes -              -              -                -                 -                  -              9,065        907                     9,972        9,972             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.3 Health physics supplies -              617             -                -                 -                  -              -            154                     771           771                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.4 Disposal of DAW generated -              -              11                  5                    -                  47               -            14                       77             77                  -                      -                    -                576            -             -             -             11,523          19                  -                   
2a.4.5 Plant energy budget -              -              -                -                 -                  -              812           122                     934           934                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.6 NRC Fees -              -              -                -                 -                  -              536           54                       590           590                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.7 Emergency Planning Fees -              -              -                -                 -                  -              4,653        465                     5,119        -                5,119                  -                    -                -             -             -             -             -                -                 -                   
2a.4.8 Fixed Overhead -              -              -                -                 -                  -              2,979        447                     3,426        3,426             -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.9 Spent Fuel Pool O&M -              -              -                -                 -                  -              1,057        159                     1,216        -                1,216                  -                    -                -             -             -             -             -                -                 -                   
2a.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              140           21                       161           -                161                     -                    -                -             -             -             -             -                -                 -                   
2a.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              385           58                       443           443                -                      -                    -                -             -             -             -             -                -                 -                   
2a.4.12 Security Staff Cost -              -              -                -                 -                  -              19,158      2,874                  22,032      15,863           6,169                  -                    -                -             -             -             -             -                -                 281,262           
2a.4.13 Utility Staff Cost -              -              -                -                 -                  -              13,370      2,006                  15,376      12,900           2,476                  -                    -                -             -             -             -             -                -                 205,738           
2a.4 Subtotal Period 2a Period-Dependent Costs -              617             11                  5                    -                  47               53,370      7,400                  61,450      46,309           15,140                -                    -                576            -             -             -             11,523          19                  486,999           

2a.0 TOTAL PERIOD 2a COST -              617             11                  5                    -                  47               137,143    19,532                157,355    64,714           92,641                -                    -                576            -             -             -             11,523          19                  486,999           

PERIOD 2b - SAFSTOR Dormancy with Dry Spent Fuel Storage

Period 2b Direct Decommissioning Activities
2b.1.1 Quarterly Inspection  a 
2b.1.2 Semi-annual environmental survey  a 
2b.1.3 Prepare reports  a 
2b.1.4 Bituminous roof replacement -              -              -                -                 -                  -              4,402        660                     5,063        5,063             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1.5 Maintenance supplies -              -              -                -                 -                  -              6,902        1,726                  8,628        8,628             -                      -                    -                -             -             -             -             -                -                 -                   
2b.1 Subtotal Period 2b Activity Costs -              -              -                -                 -                  -              11,305      2,386                  13,691      13,691           -                      -                    -                -             -             -             -             -                -                 -                   
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 2b Collateral Costs
2b.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              136,259    20,439                156,698    -                156,698              -                    -                -             -             -             -             -                -                 -                   
2b.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              61,783      -                     61,783      -                61,783                -                    -                -             -             -             -             -                -                 -                   
2b.3 Subtotal Period 2b Collateral Costs -              -              -                -                 -                  -              198,042    20,439                218,481    -                218,481              -                    -                -             -             -             -             -                -                 -                   

Period 2b Period-Dependent Costs
2b.4.1 Insurance -              -              -                -                 -                  -              23,951      2,395                  26,346      26,346           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.2 Property taxes -              -              -                -                 -                  -              179,063    17,906                196,969    196,969         -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.3 Health physics supplies -              5,618          -                -                 -                  -              -            1,404                  7,022        7,022             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.4 Disposal of DAW generated -              -              101                41                  -                  421             -            122                     685           685                -                      -                    -                5,109         -             -             -             102,180        167                -                   
2b.4.5 Plant energy budget -              -              -                -                 -                  -              8,019        1,203                  9,222        9,222             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.6 NRC Fees -              -              -                -                 -                  -              10,191      1,019                  11,211      11,211           -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.7 Emergency Planning Fees -              -              -                -                 -                  -              3,667        367                     4,033        -                4,033                  -                    -                -             -             -             -             -                -                 -                   
2b.4.8 Fixed Overhead -              -              -                -                 -                  -              8,059        1,209                  9,268        9,268             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.9 ISFSI Operating Costs -              -              -                -                 -                  -              2,768        415                     3,183        -                3,183                  -                    -                -             -             -             -             -                -                 -                   
2b.4.10 Railroad Track Maintenance -              -              -                -                 -                  -              3,092        464                     3,556        3,556             -                      -                    -                -             -             -             -             -                -                 -                   
2b.4.11 Security Staff Cost -              -              -                -                 -                  -              138,043    20,706                158,749    34,925           123,825              -                    -                -             -             -             -             -                -                 1,851,793        
2b.4.12 Utility Staff Cost -              -              -                -                 -                  -              67,547      10,132                77,680      48,783           28,897                -                    -                -             -             -             -             -                -                 1,028,774        
2b.4 Subtotal Period 2b Period-Dependent Costs -              5,618          101                41                  -                  421             444,401    57,343                507,924    347,987         159,938              -                    -                5,109         -             -             -             102,180        167                2,880,567        

2b.0 TOTAL PERIOD 2b COST -              5,618          101                41                  -                  421             653,748    80,167                740,096    361,678         378,419              -                    -                5,109         -             -             -             102,180        167                2,880,567        

PERIOD 2 TOTALS -              6,235          113                46                  -                  468             790,891    99,699                897,452    426,392         471,060              -                    -                5,685         -             -             -             113,703        185                3,367,566        

PERIOD 3a - Reactivate Site Following SAFSTOR Dormancy

Period 3a Direct Decommissioning Activities
3a.1.1 Prepare preliminary decommissioning cost -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.2 Review plant dwgs & specs. -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.3 Perform detailed rad survey  a 
3a.1.4 End product description -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3a.1.5 Detailed by-product inventory -              -              -                -                 -                  -              71             11                       82             82                  -                      -                    -                -             -             -             -             -                -                 556                  
3a.1.6 Define major work sequence -              -              -                -                 -                  -              412           62                       474           474                -                      -                    -                -             -             -             -             -                -                 3,207               
3a.1.7 Perform SER and EA -              -              -                -                 -                  -              170           26                       196           196                -                      -                    -                -             -             -             -             -                -                 1,326               
3a.1.8 Perform Site-Specific Cost Study -              -              -                -                 -                  -              275           41                       316           316                -                      -                    -                -             -             -             -             -                -                 2,138               

Activity Specifications
3a.1.9.1 Re-activate plant & temporary facilities -              -              -                -                 -                  -              405           61                       466           419                -                      47                      -                -             -             -             -             -                -                 3,151               
3a.1.9.2 Plant systems -              -              -                -                 -                  -              229           34                       263           237                -                      26                      -                -             -             -             -             -                -                 1,782               
3a.1.9.3 Reactor internals -              -              -                -                 -                  -              390           59                       449           449                -                      -                    -                -             -             -             -             -                -                 3,036               
3a.1.9.4 Reactor vessel -              -              -                -                 -                  -              357           54                       411           411                -                      -                    -                -             -             -             -             -                -                 2,779               
3a.1.9.5 Biological shield -              -              -                -                 -                  -              27             4                         32             32                  -                      -                    -                -             -             -             -             -                -                 214                  
3a.1.9.6 Steam generators -              -              -                -                 -                  -              171           26                       197           197                -                      -                    -                -             -             -             -             -                -                 1,334               
3a.1.9.7 Reinforced concrete -              -              -                -                 -                  -              88             13                       101           51                  -                      51                      -                -             -             -             -             -                -                 684                  
3a.1.9.8 Main Turbine -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.9.9 Main Condensers -              -              -                -                 -                  -              22             3                         25             -                -                      25                      -                -             -             -             -             -                -                 171                  
3a.1.9.10 Plant structures & buildings -              -              -                -                 -                  -              171           26                       197           99                  -                      99                      -                -             -             -             -             -                -                 1,334               
3a.1.9.11 Waste management -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3a.1.9.12 Facility & site closeout -              -              -                -                 -                  -              49             7                         57             28                  -                      28                      -                -             -             -             -             -                -                 385                  
3a.1.9 Total -              -              -                -                 -                  -              2,186        328                     2,514        2,213             -                      301                    -                -             -             -             -             -                -                 17,009             

Planning & Site Preparations
3a.1.10 Prepare dismantling sequence -              -              -                -                 -                  -              132           20                       152           152                -                      -                    -                -             -             -             -             -                -                 1,026               
3a.1.11 Plant prep. & temp. svces -              -              -                -                 -                  -              3,500        525                     4,025        4,025             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.12 Design water clean-up system -              -              -                -                 -                  -              77             12                       88             88                  -                      -                    -                -             -             -             -             -                -                 599                  
3a.1.13 Rigging/Cont. Cntrl Envlps/tooling/etc. -              -              -                -                 -                  -              2,400        360                     2,760        2,760             -                      -                    -                -             -             -             -             -                -                 -                   
3a.1.14 Procure casks/liners & containers -              -              -                -                 -                  -              68             10                       78             78                  -                      -                    -                -             -             -             -             -                -                 526                  
3a.1 Subtotal Period 3a Activity Costs -              -              -                -                 -                  -              9,670        1,451                  11,121      10,820           -                      301                    -                -             -             -             -             -                -                 29,336             

Period 3a Additional Costs
3a.2.1 Site Characterization -              -              -                -                 -                  -              1,505        451                     1,956        1,956             -                      -                    -                -             -             -             -             -                8,988             3,563               
3a.2.2 Mixed/Hazardous Waste -              -              353                94                  178                 -              -            76                       702           702                -                      -                    6,132            -             -             -             -             351,977        2,348             -                   
3a.2.3 Asbestos Abatement -              2,526          3                    150                -                  1,369          -            996                     5,044        5,044             -                      -                    -                12,843       -             -             -             166,959        20,907           -                   
3a.2 Subtotal Period 3a Additional Costs -              2,526          356                244                178                 1,369          1,505        1,524                  7,702        7,702             -                      -                    6,132            12,843       -             -             -             518,936        32,243           3,563               
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3a Collateral Costs
3a.3.1 Small tool allowance -              34               -                -                 -                  -              -            5                         39             39                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              39,506      5,926                  45,431      -                45,431                -                    -                -             -             -             -             -                -                 -                   
3a.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,249        -                     1,249        -                1,249                  -                    -                -             -             -             -             -                -                 -                   
3a.3 Subtotal Period 3a Collateral Costs -              34               -                -                 -                  -              40,755      5,931                  46,720      39                  46,680                -                    -                -             -             -             -             -                -                 -                   

Period 3a Period-Dependent Costs
3a.4.1 Insurance -              -              -                -                 -                  -              484           48                       533           307                225                     -                    -                -             -             -             -             -                -                 -                   
3a.4.2 Property taxes -              -              -                -                 -                  -              3,546        355                     3,900        2,500             1,400                  -                    -                -             -             -             -             -                -                 -                   
3a.4.3 Health physics supplies -              641             -                -                 -                  -              -            160                     802           802                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.4 Heavy equipment rental -              753             -                -                 -                  -              -            113                     866           866                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.5 Disposal of DAW generated -              -              10                  4                    -                  40               -            11                       64             64                  -                      -                    -                481            -             -             -             9,613            16                  -                   
3a.4.6 Plant energy budget -              -              -                -                 -                  -              1,621        243                     1,864        1,864             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.7 NRC ISFSI Fees -              -              -                -                 -                  -              42             4                         46             -                46                       -                    -                -             -             -             -             -                -                 -                   
3a.4.8 NRC Fees -              -              -                -                 -                  -              260           26                       286           286                -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.9 Emergency Planning Fees -              -              -                -                 -                  -              74             7                         82             -                82                       -                    -                -             -             -             -             -                -                 -                   
3a.4.10 Fixed Overhead -              -              -                -                 -                  -              1,440        216                     1,656        1,656             -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.11 ISFSI Operating Costs -              -              -                -                 -                  -              56             8                         64             -                64                       -                    -                -             -             -             -             -                -                 -                   
3a.4.12 Railroad Track Maintenance -              -              -                -                 -                  -              63             9                         72             72                  -                      -                    -                -             -             -             -             -                -                 -                   
3a.4.13 Security Staff Cost -              -              -                -                 -                  -              368           55                       424           424                -                      -                    -                -             -             -             -             -                -                 6,240               
3a.4.14 Utility Staff Cost -              -              -                -                 -                  -              12,056      1,808                  13,864      13,379           485                     -                    -                -             -             -             -             -                -                 199,680           
3a.4 Subtotal Period 3a Period-Dependent Costs -              1,394          10                  4                    -                  40               20,010      3,066                  24,523      22,220           2,302                  -                    -                481            -             -             -             9,613            16                  205,920           

3a.0 TOTAL PERIOD 3a COST -              3,954          366                248                178                 1,409          71,939      11,971                90,065      40,781           48,983                301                    6,132            13,324       -             -             -             528,549        32,259           238,819           

PERIOD 3b - Decommissioning Preparations

Period 3b Direct Decommissioning Activities

Detailed Work Procedures
3b.1.1.1 Plant systems -              -              -                -                 -                  -              260           39                       299           269                -                      30                      -                -             -             -             -             -                -                 2,024               
3b.1.1.2 Reactor internals -              -              -                -                 -                  -              137           21                       158           158                -                      -                    -                -             -             -             -             -                -                 1,069               
3b.1.1.3 Remaining buildings -              -              -                -                 -                  -              74             11                       85             21                  -                      64                      -                -             -             -             -             -                -                 577                  
3b.1.1.4 CRD cooling assembly -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.5 CRD housings & ICI tubes -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.6 Incore instrumentation -              -              -                -                 -                  -              55             8                         63             63                  -                      -                    -                -             -             -             -             -                -                 428                  
3b.1.1.7 Reactor vessel -              -              -                -                 -                  -              199           30                       229           229                -                      -                    -                -             -             -             -             -                -                 1,552               
3b.1.1.8 Facility closeout -              -              -                -                 -                  -              66             10                       76             38                  -                      38                      -                -             -             -             -             -                -                 513                  
3b.1.1.9 Missile shields -              -              -                -                 -                  -              25             4                         28             28                  -                      -                    -                -             -             -             -             -                -                 192                  
3b.1.1.10 Biological shield -              -              -                -                 -                  -              66             10                       76             76                  -                      -                    -                -             -             -             -             -                -                 513                  
3b.1.1.11 Steam generators -              -              -                -                 -                  -              253           38                       291           291                -                      -                    -                -             -             -             -             -                -                 1,967               
3b.1.1.12 Reinforced concrete -              -              -                -                 -                  -              55             8                         63             32                  -                      32                      -                -             -             -             -             -                -                 428                  
3b.1.1.13 Main Turbine -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.14 Main Condensers -              -              -                -                 -                  -              86             13                       99             -                -                      99                      -                -             -             -             -             -                -                 667                  
3b.1.1.15 Auxiliary building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1.16 Reactor building -              -              -                -                 -                  -              150           23                       173           155                -                      17                      -                -             -             -             -             -                -                 1,167               
3b.1.1 Total -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             
3b.1 Subtotal Period 3b Activity Costs -              -              -                -                 -                  -              1,772        266                     2,038        1,643             -                      395                    -                -             -             -             -             -                -                 13,787             

Period 3b Collateral Costs
3b.3.1 Decon equipment 1,055          -              -                -                 -                  -              -            158                     1,213        1,213             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.2 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.3 Pipe cutting equipment -              1,200          -                -                 -                  -              -            180                     1,380        1,380             -                      -                    -                -             -             -             -             -                -                 -                   
3b.3.4 Prairie Island Indian Community Payments -              -              -                -                 -                  -              623           -                     623           -                623                     -                    -                -             -             -             -             -                -                 -                   
3b.3 Subtotal Period 3b Collateral Costs 1,055          1,200          -                -                 -                  -              1,887        528                     4,669        4,047             623                     -                    -                -             -             -             -             -                -                 -                   

Period 3b Period-Dependent Costs
3b.4.1 Decon supplies 38               -              -                -                 -                  -              -            9                         47             47                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.2 Insurance -              -              -                -                 -                  -              241           24                       266           266                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.3 Property taxes -              -              -                -                 -                  -              1,667        167                     1,834        1,175             658                     -                    -                -             -             -             -             -                -                 -                   
3b.4.4 Health physics supplies -              274             -                -                 -                  -              -            68                       342           342                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.5 Heavy equipment rental -              375             -                -                 -                  -              -            56                       432           432                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.6 Disposal of DAW generated -              -              5                    2                    -                  22               -            6                         35             35                  -                      -                    -                264            -             -             -             5,286            9                    -                   
3b.4.7 Plant energy budget -              -              -                -                 -                  -              808           121                     930           930                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              21             2                         23             -                23                       -                    -                -             -             -             -             -                -                 -                   
3b.4.9 NRC Fees -              -              -                -                 -                  -              129           13                       142           142                -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              37             4                         41             -                41                       -                    -                -             -             -             -             -                -                 -                   
3b.4.11 Fixed Overhead -              -              -                -                 -                  -              718           108                     826           826                -                      -                    -                -             -             -             -             -                -                 -                   
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 3b Period-Dependent Costs (continued)
3b.4.12 ISFSI Operating Costs -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
3b.4.13 Railroad Track Maintenance -              -              -                -                 -                  -              31             5                         36             36                  -                      -                    -                -             -             -             -             -                -                 -                   
3b.4.14 Security Staff Cost -              -              -                -                 -                  -              184           28                       211           211                -                      -                    -                -             -             -             -             -                -                 3,111               
3b.4.15 DOC Staff Cost -              -              -                -                 -                  -              3,727        559                     4,287        4,287             -                      -                    -                -             -             -             -             -                -                 42,523             
3b.4.16 Utility Staff Cost -              -              -                -                 -                  -              6,011        902                     6,913        6,671             242                     -                    -                -             -             -             -             -                -                 99,566             
3b.4 Subtotal Period 3b Period-Dependent Costs 38               649             5                    2                    -                  22               13,604      2,076                  16,396      15,400           996                     -                    -                264            -             -             -             5,286            9                    145,201           

3b.0 TOTAL PERIOD 3b COST 1,092          1,849          5                    2                    -                  22               17,262      2,870                  23,103      21,089           1,619                  395                    -                264            -             -             -             5,286            9                    158,988           

PERIOD 3 TOTALS 1,092          5,803          371                250                178                 1,430          89,202      14,841                113,168    61,871           50,601                696                    6,132            13,588       -             -             -             533,835        32,267           397,807           

PERIOD 4a - Large Component Removal

Period 4a Direct Decommissioning Activities

Nuclear Steam Supply System Removal
4a.1.1.1 Reactor Coolant Piping 11               42               10                  11                  66                   94               -            52                       285           285                -                      -                    240               254            -             -             -             33,680          778                -                   
4a.1.1.2 Pressurizer Relief Tank 5                 19               6                    7                    44                   62               -            31                       174           174                -                      -                    160               169            -             -             -             22,441          352                -                   
4a.1.1.3 Reactor Coolant Pumps & Motors 13               60               46                  85                  -                  463             -            155                     822           822                -                      -                    -                2,332         -             -             -             295,800        1,226             80                    
4a.1.1.4 Pressurizer -              77               382                91                  -                  776             -            265                     1,591        1,591             -                      -                    -                2,196         -             -             -             158,199        1,346             750                  
4a.1.1.5 Steam Generators -              3,307          1,690             1,743             2,409              3,885          -            2,590                  15,625      15,625           -                      -                    18,672          10,990       -             -             -             1,581,180     10,253           2,250               
4a.1.1.6 CRDMs/ICIs/Service Structure Removal 63               248             205                44                  326                 454             -            283                     1,623        1,623             -                      -                    2,138            2,146         -             -             -             165,025        4,449             -                   
4a.1.1.7 Reactor Vessel Internals 51               4,650          13,353           862                -                  7,848          278           11,032                38,074      38,074           -                      -                    -                1,174         -             673            -             167,337        22,373           1,053               
4a.1.1.8 Reactor Vessel -              5,835          1,653             442                -                  3,268          278           6,576                  18,053      18,053           -                      -                    -                9,245         -             -             -             579,324        22,373           1,053               
4a.1.1 Totals 144             14,237        17,346           3,284             2,845              16,851        556           20,984                76,247      76,247           -                      -                    21,210          28,505       -             673            -             3,002,986     63,151           5,187               

Removal of Major Equipment
4a.1.2 Main Turbine/Generator -              292             116                35                  555                 -              -            173                     1,170        1,170             -                      -                    2,243            -             -             -             -             134,601        4,116             -                   
4a.1.3 Main Condensers -              2,510          79                  33                  742                 -              -            752                     4,115        4,115             -                      -                    4,000            -             -             -             -             180,000        34,978           -                   

Cascading Costs from Clean Building Demolition
4a.1.4.1 Reactor                                -              794             -                -                 -                  -              -            119                     913           913                -                      -                    -                -             -             -             -             -                7,589             -                   
4a.1.4.2 Auxiliary                               -              221             -                -                 -                  -              -            33                       254           254                -                      -                    -                -             -             -             -             -                1,309             -                   
4a.1.4.3 Radwaste                                -              9                 -                -                 -                  -              -            1                         10             10                  -                      -                    -                -             -             -             -             -                65                  -                   
4a.1.4 Totals -              1,023          -                -                 -                  -              -            154                     1,177        1,177             -                      -                    -                -             -             -             -             -                8,963             -                   

Disposal of Plant Systems
4a.1.5.1 Admin Bldg Ventilation                  -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                90                  -                   
4a.1.5.2 Air Removal                             -              29               -                -                 -                  -              -            4                         33             -                -                      33                      -                -             -             -             -             -                422                -                   
4a.1.5.3 Auxiliary Feedwater                     -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                676                -                   
4a.1.5.4 Auxiliary Feedwater - RCA               -              38               0                    1                    30                   -              -            14                       84             84                  -                      -                    178               -             -             -             -             7,214            486                -                   
4a.1.5.5 Bleed Steam                             -              90               -                -                 -                  -              -            13                       103           -                -                      103                    -                -             -             -             -             -                1,331             -                   
4a.1.5.6 Caustic Addition - RCA                  -              40               0                    2                    40                   -              -            16                       99             99                  -                      -                    240               -             -             -             -             9,761            468                -                   
4a.1.5.7 Chemical Feed                           -              17               -                -                 -                  -              -            3                         20             -                -                      20                      -                -             -             -             -             -                261                -                   
4a.1.5.8 Chemical Feed - RCA                     -              3                 0                    0                    3                     -              -            1                         7               7                    -                      -                    16                 -             -             -             -             634               31                  -                   
4a.1.5.9 Circulating Water                       -              27               -                -                 -                  -              -            4                         32             -                -                      32                      -                -             -             -             -             -                401                -                   
4a.1.5.10 Condensate                              -              525             -                -                 -                  -              -            79                       603           -                -                      603                    -                -             -             -             -             -                7,537             -                   
4a.1.5.11 Condensate Polishing                    -              208             -                -                 -                  -              -            31                       239           -                -                      239                    -                -             -             -             -             -                2,987             -                   
4a.1.5.12 Condensate Polishing - RCA              -              38               1                    4                    81                   -              -            22                       145           145                -                      -                    483               -             -             -             -             19,616          493                -                   
4a.1.5.13 Electro-Hydraulic                       -              10               -                -                 -                  -              -            1                         11             -                -                      11                      -                -             -             -             -             -                143                -                   
4a.1.5.14 External Circulating Water              -              26               -                -                 -                  -              -            4                         30             -                -                      30                      -                -             -             -             -             -                385                -                   
4a.1.5.15 External Circulating Water - RCA        -              72               1                    5                    121                 -              -            37                       237           237                -                      -                    721               -             -             -             -             29,284          938                -                   
4a.1.5.16 Feedwater                               -              127             -                -                 -                  -              -            19                       146           -                -                      146                    -                -             -             -             -             -                1,840             -                   
4a.1.5.17 Feedwater - RCA                         -              248             8                    31                  694                 -              -            171                     1,152        1,152             -                      -                    4,147            -             -             -             -             168,414        3,377             -                   
4a.1.5.18 Gland Seal                              -              34               -                -                 -                  -              -            5                         39             -                -                      39                      -                -             -             -             -             -                504                -                   
4a.1.5.19 Heater Drain                            -              384             -                -                 -                  -              -            58                       441           -                -                      441                    -                -             -             -             -             -                5,638             -                   
4a.1.5.20 Hypobromous Acid Feed                   -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                86                  -                   
4a.1.5.21 Hypobromous Acid Feed - RCA             -              1                 0                    0                    0                     -              -            0                         2               2                    -                      -                    2                   -             -             -             -             100               12                  -                   
4a.1.5.22 Internal Circ Water & CDSR              -              25               -                -                 -                  -              -            4                         29             -                -                      29                      -                -             -             -             -             -                366                -                   
4a.1.5.23 Main Gen/Exciter/Transformer            -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4a.1.5.24 Main Steam                              -              101             -                -                 -                  -              -            15                       116           -                -                      116                    -                -             -             -             -             -                1,482             -                   
4a.1.5.25 Main Steam - RCA                        -              380             11                  38                  864                 -              -            231                     1,525        1,525             -                      -                    5,166            -             -             -             -             209,799        5,146             -                   
4a.1.5.26 Repairable Spare Snubbers               -              6                 0                    0                    2                     -              -            2                         10             10                  -                      -                    12                 -             -             -             -             490               82                  -                   
4a.1.5.27 Steam Exclusion                         -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                32                  -                   
4a.1.5.28 Steam Exclusion - RCA                   -              4                 0                    0                    4                     -              -            2                         10             10                  -                      -                    24                 -             -             -             -             966               47                  -                   
4a.1.5.29 Steam Generator Blowdown                -              378             21                  27                  319                 215             -            202                     1,162        1,162             -                      -                    1,906            631            -             -             -             118,130        5,179             -                   
4a.1.5.30 Steam Generators                        -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4a.1.5.31 Turbine & Moisture Separators           -              377             -                -                 -                  -              -            57                       434           -                -                      434                    -                -             -             -             -             -                5,472             -                   
4a.1.5.32 Turbine Oil Purification                -              53               -                -                 -                  -              -            8                         61             -                -                      61                      -                -             -             -             -             -                757                -                   
4a.1.5.33 Water Treatment                         -              453             -                -                 -                  -              -            68                       521           -                -                      521                    -                -             -             -             -             -                6,677             -                   
4a.1.5.34 Water Treatment - RCA                   -              20               0                    1                    19                   -              -            8                         49             49                  -                      -                    115               -             -             -             -             4,652            252                -                   
4a.1.5 Totals -              3,779          43                  108                2,177              215             -            1,091                  7,413        4,480             -                      2,933                 13,010          631            -             -             -             569,060        53,681           -                   

4a.1.6 Scaffolding in support of decommissioning -              2,865          22                  10                  188                 30               -            755                     3,870        3,870             -                      -                    1,012            89              -             -             -             51,216          23,719           -                   
4a.1 Subtotal Period 4a Activity Costs 144             24,706        17,607           3,470             6,506              17,096        556           23,908                93,993      91,059           -                      2,933                 41,476          29,226       -             673            -             3,937,863     188,606         5,187               

Period 4a Additional Costs
4a.2.1 Retired RPV Upper Internals Package -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    
4a.2 Subtotal Period 4a Additional Costs -              128             166                58                  -                  1,583          -            944                     2,879        2,879             -                      -                    -                572            125            -             -             49,800          1,667             67                    

Period 4a Collateral Costs
4a.3.1 Process decommissioning water waste 3                 -              4                    8                    -                  17               -            7                         39             39                  -                      -                    -                40              -             -             -             2,408            8                    -                   
4a.3.3 Small tool allowance -              241             -                -                 -                  -              -            36                       277           249                -                      28                      -                -             -             -             -             -                -                 -                   
4a.3.4 Prairie Island Indian Community Payments -              -              -                -                 -                  -              1,660        -                     1,660        -                1,660                  -                    -                -             -             -             -             -                -                 -                   
4a.3 Subtotal Period 4a Collateral Costs 3                 241             4                    8                    -                  17               1,660        43                       1,976        288                1,660                  28                      -                40              -             -             -             2,408            8                    -                   

Period 4a Period-Dependent Costs
4a.4.1 Decon supplies 100             -              -                -                 -                  -              -            25                       125           125                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.2 Insurance -              -              -                -                 -                  -              643           64                       708           708                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.3 Property taxes -              -              -                -                 -                  -              4,395        439                     4,834        2,954             1,881                  -                    -                -             -             -             -             -                -                 -                   
4a.4.4 Health physics supplies -              1,882          -                -                 -                  -              -            470                     2,352        2,352             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.5 Heavy equipment rental -              3,325          -                -                 -                  -              -            499                     3,824        3,824             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.6 Disposal of DAW generated -              -              70                  29                  -                  293             -            85                       477           477                -                      -                    -                3,556         -             -             -             71,113          116                -                   
4a.4.7 Plant energy budget -              -              -                -                 -                  -              2,047        307                     2,354        2,354             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4a.4.9 NRC Fees -              -              -                -                 -                  -              420           42                       461           461                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.10 Emergency Planning Fees -              -              -                -                 -                  -              99             10                       108           -                108                     -                    -                -             -             -             -             -                -                 -                   
4a.4.11 Fixed Overhead -              -              -                -                 -                  -              1,581        237                     1,818        1,818             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              565           85                       649           649                -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              74             11                       86             -                86                       -                    -                -             -             -             -             -                -                 -                   
4a.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              83             12                       96             96                  -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,489        223                     1,712        1,712             -                      -                    -                -             -             -             -             -                -                 -                   
4a.4.16 Security Staff Cost -              -              -                -                 -                  -              5,911        887                     6,798        5,159             1,638                  -                    -                -             -             -             -             -                -                 91,140             
4a.4.17 DOC Staff Cost -              -              -                -                 -                  -              17,103      2,565                  19,668      19,668           -                      -                    -                -             -             -             -             -                -                 189,200           
4a.4.18 Utility Staff Cost -              -              -                -                 -                  -              21,408      3,211                  24,619      23,856           763                     -                    -                -             -             -             -             -                -                 337,712           
4a.4 Subtotal Period 4a Period-Dependent Costs 100             5,207          70                  29                  -                  293             55,871      9,179                  70,749      66,212           4,537                  -                    -                3,556         -             -             -             71,113          116                618,052           

4a.0 TOTAL PERIOD 4a COST 246             30,282        17,847           3,564             6,506              18,989        58,087      34,074                169,596    160,439         6,196                  2,961                 41,476          33,394       125            673            -             4,061,184     190,397         623,305           

PERIOD 4b - Site Decontamination

Period 4b Direct Decommissioning Activities
4b.1.1 Remove spent fuel racks 314             35               86                  41                  -                  703             -            356                     1,535        1,535             -                      -                    -                2,092         -             -             -             132,919        576                -                   

Disposal of Plant Systems
4b.1.2.1 ADT & Misc Ventilation                  -              22               1                    1                    26                   3                 -            10                       63             63                  -                      -                    153               9                -             -             -             6,803            325                -                   
4b.1.2.2 Aux Bldg Normal Ventilation             -              62               2                    6                    116                 13               -            37                       237           237                -                      -                    692               39              -             -             -             30,595          906                -                   
4b.1.2.3 Aux Bldg Special Ventilation            -              12               0                    1                    12                   2                 -            5                         32             32                  -                      -                    70                 6                -             -             -             3,234            176                -                   
4b.1.2.4 Battery Rm Special Ventilation          -              2                 -                -                 -                  -              -            0                         2               -                -                      2                        -                -             -             -             -             -                24                  -                   
4b.1.2.5 Boron Recycle                           -              3                 0                    0                    0                     3                 -            2                         9               9                    -                      -                    3                   9                -             -             -             700               45                  -                   
4b.1.2.6 Chemical & Volume Control               -              858             62                  57                  394                 677             -            458                     2,507        2,507             -                      -                    2,356            1,977         -             -             -             223,753        11,575           -                   
4b.1.2.7 Cold Chemical Lab Ventilation           -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.8 Component Cooling - RCA                 -              647             25                  88                  2,007              -              -            479                     3,246        3,246             -                      -                    11,996          -             -             -             -             487,169        8,583             -                   
4b.1.2.9 Containment Cooling                     -              35               -                -                 -                  -              -            5                         40             -                -                      40                      -                -             -             -             -             -                502                -                   
4b.1.2.10 Containment Cooling - RCA               -              302             6                    20                  459                 -              -            148                     934           934                -                      -                    2,743            -             -             -             -             111,390        3,949             -                   
4b.1.2.11 Containment Hydrogen Control - RCA      -              36               0                    1                    24                   -              -            13                       74             74                  -                      -                    141               -             -             -             -             5,742            494                -                   
4b.1.2.12 Containment Spray - RCA                 -              194             3                    11                  243                 -              -            87                       538           538                -                      -                    1,453            -             -             -             -             59,019          2,617             -                   
4b.1.2.13 Containment Ventilation                 -              211             23                  49                  790                 243             -            242                     1,558        1,558             -                      -                    4,721            722            -             -             -             237,643        3,016             -                   
4b.1.2.14 Control/Relay/Cmptr Rm Vent             -              28               1                    2                    44                   7                 -            16                       98             98                  -                      -                    260               20              -             -             -             11,878          406                -                   
4b.1.2.15 Cooling Water                           -              159             -                -                 -                  -              -            24                       183           -                -                      183                    -                -             -             -             -             -                2,344             -                   
4b.1.2.16 Cooling Water - RCA                     -              476             17                  62                  1,412              -              -            342                     2,310        2,310             -                      -                    8,442            -             -             -             -             342,822        6,311             -                   
4b.1.2.17 Cranes/Hoists/Elevators - RCA           -              3                 0                    1                    17                   -              -            4                         25             25                  -                      -                    103               -             -             -             -             4,184            48                  -                   
4b.1.2.18 D3 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
4b.1.2.19 D4 Emergency Diesel                     -              10               -                -                 -                  -              -            2                         12             -                -                      12                      -                -             -             -             -             -                141                -                   
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Disposal of Plant Systems (continued)
4b.1.2.20 D5 Emergency Diesel                     -              0                 -                -                 -                  -              -            0                         0               -                -                      0                        -                -             -             -             -             -                5                    -                   
4b.1.2.21 Electrical - Clean                      -              1,714          -                -                 -                  -              -            257                     1,972        -                -                      1,972                 -                -             -             -             -             -                24,276           -                   
4b.1.2.22 Electrical - Contaminated               -              430             5                    16                  334                 25               -            167                     978           978                -                      -                    1,997            75              -             -             -             85,887          5,813             -                   
4b.1.2.23 Electrical - Contaminated - Fuel Pool   -              184             2                    7                    145                 11               -            72                       421           421                -                      -                    864               33              -             -             -             37,167          2,488             -                   
4b.1.2.24 Electrical - Decontaminated             -              2,955          38                  138                3,138              -              -            1,234                  7,503        7,503             -                      -                    18,753          -             -             -             -             761,569        38,423           -                   
4b.1.2.25 Electrical - Decontaminated - Fuel Pool -              1,269          17                  59                  1,350              -              -            530                     3,225        3,225             -                      -                    8,069            -             -             -             -             327,668        16,495           -                   
4b.1.2.26 Filter Rm Ventilation                   -              4                 0                    0                    4                     0                 -            2                         10             10                  -                      -                    24                 1                -             -             -             1,017            61                  -                   
4b.1.2.27 Fire Protection & Detection             -              204             -                -                 -                  -              -            31                       235           -                -                      235                    -                -             -             -             -             -                3,009             -                   
4b.1.2.28 Fire Protection & Detection - RCA       -              246             4                    13                  306                 -              -            110                     679           679                -                      -                    1,828            -             -             -             -             74,245          3,134             -                   
4b.1.2.29 Fire Protection & Detection - RCA Fuel P -              37               1                    2                    48                   -              -            17                       105           105                -                      -                    286               -             -             -             -             11,622          476                -                   
4b.1.2.30 Fuel Handling                           -              66               1                    2                    34                   17               -            26                       146           146                -                      -                    200               49              -             -             -             11,273          983                -                   
4b.1.2.31 Fuel Oil                                -              1                 -                -                 -                  -              -            0                         1               -                -                      1                        -                -             -             -             -             -                9                    -                   
4b.1.2.32 HVAC - Clean                            -              151             -                -                 -                  -              -            23                       174           -                -                      174                    -                -             -             -             -             -                2,373             -                   
4b.1.2.33 HVAC - Contaminated                     -              1,112          29                  87                  1,798              136             -            598                     3,759        3,759             -                      -                    10,745          405            -             -             -             462,103        14,282           -                   
4b.1.2.34 HVAC - Contaminated - Fuel Pool         -              499             13                  39                  808                 61               -            268                     1,689        1,689             -                      -                    4,828            182            -             -             -             207,612        6,417             -                   
4b.1.2.35 Heating                                 -              322             -                -                 -                  -              -            48                       370           -                -                      370                    -                -             -             -             -             -                4,804             -                   
4b.1.2.36 Heating - RCA                           -              337             4                    14                  319                 -              -            135                     809           809                -                      -                    1,907            -             -             -             -             77,458          4,086             -                   
4b.1.2.37 Hot Lab & Sample Rm Ventilation         -              17               0                    1                    18                   1                 -            8                         46             46                  -                      -                    107               4                -             -             -             4,622            255                -                   
4b.1.2.38 Incore Instrumentation                  -              27               1                    2                    10                   20               -            13                       73             73                  -                      -                    60                 58              -             -             -             6,143            412                -                   
4b.1.2.39 Misc Drains & Vents                     -              213             12                  12                  77                   145             -            104                     563           563                -                      -                    458               426            -             -             -             46,079          2,841             -                   
4b.1.2.40 Misc Lab & Service Areas Vent           -              118             8                    8                    62                   84               -            62                       342           342                -                      -                    370               244            -             -             -             30,899          1,537             -                   
4b.1.2.41 Miscellaneous Gas                       -              72               -                -                 -                  -              -            11                       83             -                -                      83                      -                -             -             -             -             -                1,073             -                   
4b.1.2.42 Miscellaneous Gas - RCA                 -              134             1                    4                    100                 -              -            49                       289           289                -                      -                    600               -             -             -             -             24,378          1,636             -                   
4b.1.2.43 Radiation Monitoring                    -              7                 -                -                 -                  -              -            1                         9               -                -                      9                        -                -             -             -             -             -                111                -                   
4b.1.2.44 Radiation Monitoring - RCA              -              65               1                    2                    53                   -              -            25                       145           145                -                      -                    316               -             -             -             -             12,826          782                -                   
4b.1.2.45 Reactor Coolant                         -              216             20                  16                  38                   249             -            126                     666           666                -                      -                    229               730            -             -             -             56,440          2,891             -                   
4b.1.2.46 Reactor Hot Sampling                    -              116             11                  7                    9                     108             -            60                       311           311                -                      -                    54                 312            -             -             -             22,678          1,499             -                   
4b.1.2.47 Reactor Makeup                          -              41               -                -                 -                  -              -            6                         47             -                -                      47                      -                -             -             -             -             -                583                -                   
4b.1.2.48 Reactor Makeup - RCA                    -              4                 0                    0                    5                     -              -            2                         11             11                  -                      -                    28                 -             -             -             -             1,148            47                  -                   
4b.1.2.49 Reactor Vessel                          -              16               1                    0                    4                     5                 -            6                         32             32                  -                      -                    22                 14              -             -             -             1,816            225                -                   
4b.1.2.50 Residual Heat Removal                   -              354             84                  86                  477                 1,102          -            457                     2,562        2,562             -                      -                    2,853            3,244         -             -             -             324,232        5,039             -                   
4b.1.2.51 Safeguards Chilled Water                -              5                 -                -                 -                  -              -            1                         6               -                -                      6                        -                -             -             -             -             -                75                  -                   
4b.1.2.52 Safeguards Chilled Water - RCA          -              5                 0                    0                    4                     -              -            2                         11             11                  -                      -                    26                 -             -             -             -             1,045            51                  -                   
4b.1.2.53 Safety Injection                        -              793             42                  72                  1,117              395             -            479                     2,898        2,898             -                      -                    6,676            1,161         -             -             -             345,708        11,029           -                   
4b.1.2.54 Sampling                                -              48               3                    2                    6                     32               -            22                       113           113                -                      -                    37                 93              -             -             -             7,628            645                -                   
4b.1.2.56 Shield Bldg Ventilation                 -              108             13                  25                  339                 163             -            124                     771           771                -                      -                    2,028            484            -             -             -             113,139        1,555             -                   
4b.1.2.57 Spent Fuel Pool Cooling                 -              33               3                    2                    6                     37               -            19                       101           101                -                      -                    39                 107            -             -             -             8,481            427                -                   
4b.1.2.58 Spent Fuel Pool Normal Ventilation      -              24               1                    2                    44                   4                 -            14                       90             90                  -                      -                    265               12              -             -             -             11,505          352                -                   
4b.1.2.59 Station & Instrument Air                -              161             -                -                 -                  -              -            24                       185           -                -                      185                    -                -             -             -             -             -                2,424             -                   
4b.1.2.60 Station & Instrument Air - RCA          -              299             3                    12                  272                 -              -            118                     704           704                -                      -                    1,625            -             -             -             -             65,986          3,638             -                   
4b.1.2.61 Turbine Bldg Traps & Drains             -              30               -                -                 -                  -              -            5                         35             -                -                      35                      -                -             -             -             -             -                462                -                   
4b.1.2.62 Turbine Bldg Traps & Drains - RCA       -              30               0                    1                    30                   -              -            12                       73             73                  -                      -                    180               -             -             -             -             7,321            344                -                   
4b.1.2.63 Turbine Bldg Ventilation                -              46               -                -                 -                  -              -            7                         53             -                -                      53                      -                -             -             -             -             -                655                -                   
4b.1.2.64 Unit Coolers                            -              23               -                -                 -                  -              -            3                         26             -                -                      26                      -                -             -             -             -             -                332                -                   
4b.1.2.65 Unit Coolers - RCA                      -              56               0                    2                    39                   -              -            20                       117           117                -                      -                    232               -             -             -             -             9,413            690                -                   
4b.1.2.66 Waste Gas Disposal                      -              438             43                  45                  410                 464             -            298                     1,699        1,699             -                      -                    2,453            1,358         -             -             -             187,339        5,879             -                   
4b.1.2.67 Waste Liquid Disposal                   -              1,642          116                100                612                 1,234          -            837                     4,541        4,541             -                      -                    3,655            3,594         -             -             -             381,754        22,011           -                   
4b.1.2.68 Waste Solid Disposal                    -              132             12                  11                  65                   134             -            79                       433           433                -                      -                    389               393            -             -             -             41,177          1,781             -                   
4b.1.2 Totals -              17,877        633                1,092             17,625            5,377          -            8,385                  50,989      47,545           -                      3,444                 105,339        15,761       -             -             -             5,294,310     240,033         -                   

4b.1.3 Scaffolding in support of decommissioning -              4,297          33                  15                  281                 45               -            1,133                  5,804        5,804             -                      -                    1,518            134            -             -             -             76,824          35,578           -                   

Decontamination of Site Buildings
4b.1.4.1 Reactor                                1,096          2,528          240                1,236             373                 7,080          -            3,215                  15,768      15,768           -                      -                    2,230            67,331       -             -             -             3,286,725     45,740           -                   
4b.1.4.2 Auxiliary                               1,168          375             23                  117                177                 648             -            886                     3,395        3,395             -                      -                    1,060            6,118         -             -             -             332,495        21,235           -                   
4b.1.4.3 Backwash Waste Receiving Tank           -              25               3                    17                  -                  97               -            33                       175           175                -                      -                    -                929            -             -             -             43,896          266                -                   
4b.1.4.4 Drum Transfer & Truck Loading Enclosure 16               8                 1                    3                    3                     14               -            15                       59             59                  -                      -                    19                 135            -             -             -             7,118            328                -                   
4b.1.4.5 LLRW Storage Enclosure                  111             48               3                    17                  6                     96               -            95                       377           377                -                      -                    38                 920            -             -             -             44,971          2,151             -                   
4b.1.4.6 Radwaste                                50               21               1                    8                    7                     43               -            43                       174           174                -                      -                    42                 412            -             -             -             21,136          964                -                   
4b.1.4.7 Resin Disposal                          15               11               1                    3                    14                   14               -            16                       72             72                  -                      -                    83                 124            -             -             -             9,271            340                -                   
4b.1.4.8 Fuel Handling of Aux Building          924             1,015          13                  45                  404                 195             -            833                     3,430        3,430             -                      -                    2,417            1,652         -             -             -             177,755        27,145           -                   
4b.1.4 Totals 3,380          4,031          285                1,445             985                 8,187          -            5,137                  23,450      23,450           -                      -                    5,889            77,619       -             -             -             3,923,368     98,170           -                   

4b.1.5 Prepare/submit License Termination Plan -              -              -                -                 -                  -              225           34                       259           259                -                      -                    -                -             -             -             -             -                -                 1,751               
4b.1.6 Receive NRC approval of termination plan  a 

4b.1 Subtotal Period 4b Activity Costs 3,693          26,240        1,036             2,594             18,892            14,312        225           15,045                82,037      78,593           -                      3,444                 112,746        95,607       -             -             -             9,427,420     374,358         1,751               
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

Period 4b Additional Costs
4b.2.1 License Termination Survey Planning -              -              -                -                 -                  -              1,037        311                     1,348        1,348             -                      -                    -                -             -             -             -             -                -                 6,240               
4b.2.2 Excavation of Underground Services -              1,175          -                -                 -                  -              225           328                     1,728        1,728             -                      -                    -                -             -             -             -             -                7,411             -                   
4b.2.3 Operational Equipment -              -              11                  36                  606                 -              -            97                       751           751                -                      -                    5,880            -             -             -             -             147,000        16                  -                   
4b.2 Subtotal Period 4b Additional Costs -              1,175          11                  36                  606                 -              1,262        736                     3,827        3,827             -                      -                    5,880            -             -             -             -             147,000        7,427             6,240               

Period 4b Collateral Costs
4b.3.1 Process decommissioning water waste 7                 -              12                  21                  -                  48               -            20                       107           107                -                      -                    -                109            -             -             -             6,547            21                  -                   
4b.3.3 Small tool allowance -              443             -                -                 -                  -              -            66                       509           509                -                      -                    -                -             -             -             -             -                -                 -                   
4b.3.4 Decommissioning Equipment Disposition -              -              130                67                  1,112              178             -            234                     1,722        1,722             -                      -                    6,000            529            -             -             -             303,608        147                -                   
4b.3.5 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,225        -                     2,225        -                2,225                  -                    -                -             -             -             -             -                -                 -                   
4b.3 Subtotal Period 4b Collateral Costs 7                 443             142                88                  1,112              225             2,225        320                     4,563        2,338             2,225                  -                    6,000            638            -             -             -             310,155        168                -                   

Period 4b Period-Dependent Costs
4b.4.1 Decon supplies 1,449          -              -                -                 -                  -              -            362                     1,811        1,811             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.2 Insurance -              -              -                -                 -                  -              862           86                       949           949                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.3 Property taxes -              -              -                -                 -                  -              5,715        572                     6,287        3,785             2,502                  -                    -                -             -             -             -             -                -                 -                   
4b.4.4 Health physics supplies -              3,213          -                -                 -                  -              -            803                     4,016        4,016             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.5 Heavy equipment rental -              4,577          -                -                 -                  -              -            687                     5,263        5,263             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.6 Disposal of DAW generated -              -              116                47                  -                  482             -            139                     784           784                -                      -                    -                5,851         -             -             -             117,027        191                -                   
4b.4.7 Plant energy budget -              -              -                -                 -                  -              2,165        325                     2,490        2,490             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.8 NRC ISFSI Fees -              -              -                -                 -                  -              74             7                         81             -                81                       -                    -                -             -             -             -             -                -                 -                   
4b.4.9 NRC Fees -              -              -                -                 -                  -              562           56                       618           618                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.10 Emergency Planning Fees -              -              -                -                 -                  -              132           13                       145           -                145                     -                    -                -             -             -             -             -                -                 -                   
4b.4.11 Fixed Overhead -              -              -                -                 -                  -              2,118        318                     2,436        2,436             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.12 Liquid Radwaste Processing Equipment/Services -              -              -                -                 -                  -              757           113                     870           870                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.13 ISFSI Operating Costs -              -              -                -                 -                  -              100           15                       115           -                115                     -                    -                -             -             -             -             -                -                 -                   
4b.4.14 Railroad Track Maintenance -              -              -                -                 -                  -              111           17                       128           128                -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.15 Remedial Actions Surveys -              -              -                -                 -                  -              1,995        299                     2,294        2,294             -                      -                    -                -             -             -             -             -                -                 -                   
4b.4.16 Security Staff Cost -              -              -                -                 -                  -              10,435      1,565                  12,000      8,988             3,012                  -                    -                -             -             -             -             -                -                 160,203           
4b.4.17 DOC Staff Cost -              -              -                -                 -                  -              22,641      3,396                  26,038      26,038           -                      -                    -                -             -             -             -             -                -                 248,175           
4b.4.18 Utility Staff Cost -              -              -                -                 -                  -              28,347      4,252                  32,600      31,361           1,239                  -                    -                -             -             -             -             -                -                 440,789           
4b.4 Subtotal Period 4b Period-Dependent Costs 1,449          7,790          116                47                  -                  482             76,016      13,026                98,926      91,832           7,094                  -                    -                5,851         -             -             -             117,027        191                849,167           

4b.0 TOTAL PERIOD 4b COST 5,149          35,647        1,305             2,766             20,610            15,020        79,729      29,128                189,353    176,590         9,319                  3,444                 124,626        102,096     -             -             -             10,001,600   382,144         857,159           

PERIOD 4f - License Termination

Period 4f Direct Decommissioning Activities
4f.1.1 ORISE confirmatory survey -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   
4f.1.2 Terminate license  a 
4f.1 Subtotal Period 4f Activity Costs -              -              -                -                 -                  -              166           50                       216           216                -                      -                    -                -             -             -             -             -                -                 -                   

Period 4f Additional Costs
4f.2.1 License Termination Survey -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               
4f.2 Subtotal Period 4f Additional Costs -              -              -                -                 -                  -              7,041        2,112                  9,154        9,154             -                      -                    -                -             -             -             -             -                100,895         3,120               

Period 4f Collateral Costs
4f.3.1 DOC staff relocation expenses -              -              -                -                 -                  -              1,264        190                     1,454        1,454             -                      -                    -                -             -             -             -             -                -                 -                   
4f.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              934           -                     934           -                934                     -                    -                -             -             -             -             -                -                 -                   
4f.3 Subtotal Period 4f Collateral Costs -              -              -                -                 -                  -              2,198        190                     2,388        1,454             934                     -                    -                -             -             -             -             -                -                 -                   

Period 4f Period-Dependent Costs
4f.4.1 Insurance -              -              -                -                 -                  -              362           36                       398           -                398                     -                    -                -             -             -             -             -                -                 -                   
4f.4.2 Property taxes -              -              -                -                 -                  -              2,306        231                     2,537        1,469             1,068                  -                    -                -             -             -             -             -                -                 -                   
4f.4.3 Health physics supplies -              710             -                -                 -                  -              -            178                     888           888                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.4 Disposal of DAW generated -              -              7                    3                    -                  28               -            8                         45             45                  -                      -                    -                334            -             -             -             6,685            11                  -                   
4f.4.5 Plant energy budget -              -              -                -                 -                  -              243           36                       279           279                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.6 NRC ISFSI Fees -              -              -                -                 -                  -              31             3                         34             -                34                       -                    -                -             -             -             -             -                -                 -                   
4f.4.7 NRC Fees -              -              -                -                 -                  -              263           26                       290           290                -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.8 Emergency Planning Fees -              -              -                -                 -                  -              55             6                         61             -                61                       -                    -                -             -             -             -             -                -                 -                   
4f.4.9 Fixed Overhead -              -              -                -                 -                  -              890           133                     1,023        1,023             -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.10 ISFSI Operating Costs -              -              -                -                 -                  -              42             6                         48             -                48                       -                    -                -             -             -             -             -                -                 -                   
4f.4.11 Railroad Track Maintenance -              -              -                -                 -                  -              47             7                         54             54                  -                      -                    -                -             -             -             -             -                -                 -                   
4f.4.12 Security Staff Cost -              -              -                -                 -                  -              1,835        275                     2,111        927                1,184                  -                    -                -             -             -             -             -                -                 27,614             
4f.4.13 DOC Staff Cost -              -              -                -                 -                  -              4,238        636                     4,874        4,874             -                      -                    -                -             -             -             -             -                -                 46,283             
4f.4.14 Utility Staff Cost -              -              -                -                 -                  -              4,011        602                     4,613        4,175             438                     -                    -                -             -             -             -             -                -                 59,507             
4f.4 Subtotal Period 4f Period-Dependent Costs -              710             7                    3                    -                  28               14,324      2,183                  17,254      14,022           3,232                  -                    -                334            -             -             -             6,685            11                  133,404           
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

4f.0 TOTAL PERIOD 4f COST -              710             7                    3                    -                  28               23,730      4,535                  29,012      24,846           4,166                  -                    -                334            -             -             -             6,685            100,906         136,524           

PERIOD 4 TOTALS 5,395          66,639        19,159           6,333             27,115            34,036        161,545    67,737                387,961    361,874         19,681                6,405                 166,102        135,824     125            673            -             14,069,470   673,447         1,616,988        

PERIOD 5b - Site Restoration

Period 5b Direct Decommissioning Activities

Demolition of Remaining Site Buildings
5b.1.1.1 Reactor                                -              4,645          -                -                 -                  -              -            697                     5,342        -                -                      5,342                 -                -             -             -             -             -                44,679           -                   
5b.1.1.2 Auxiliary                               -              1,993          -                -                 -                  -              -            299                     2,291        -                -                      2,291                 -                -             -             -             -             -                11,902           -                   
5b.1.1.3 Condensate Storage Tank Foundation      -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                33                  -                   
5b.1.1.4 Construction Warehouse & Fab Shop       -              130             -                -                 -                  -              -            19                       149           -                -                      149                    -                -             -             -             -             -                1,405             -                   
5b.1.1.5 D3/D4 Emergency Generator               -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                84                  -                   
5b.1.1.6 Drum Transfer & Truck Loading Enclosure -              20               -                -                 -                  -              -            3                         24             -                -                      24                      -                -             -             -             -             -                221                -                   
5b.1.1.7 Hydrogen House                          -              6                 -                -                 -                  -              -            1                         7               -                -                      7                        -                -             -             -             -             -                47                  -                   
5b.1.1.8 LLRW Storage Enclosure                  -              128             -                -                 -                  -              -            19                       147           -                -                      147                    -                -             -             -             -             -                853                -                   
5b.1.1.9 Misc Structures 2017                    -              2,617          -                -                 -                  -              -            393                     3,009        -                -                      3,009                 -                -             -             -             -             -                22,582           -                   
5b.1.1.10 Radwaste                                -              176             -                -                 -                  -              -            26                       202           -                -                      202                    -                -             -             -             -             -                1,400             -                   
5b.1.1.11 Resin Disposal                          -              14               -                -                 -                  -              -            2                         16             -                -                      16                      -                -             -             -             -             -                120                -                   
5b.1.1.12 Structures below 3' below grade         -              1,785          -                -                 -                  -              -            268                     2,052        -                -                      2,052                 -                -             -             -             -             -                9,238             -                   
5b.1.1.13 Sulfuric Acid Tank Enclosure            -              3                 -                -                 -                  -              -            0                         4               -                -                      4                        -                -             -             -             -             -                35                  -                   
5b.1.1.14 Turbine                                 -              2,140          -                -                 -                  -              -            321                     2,461        -                -                      2,461                 -                -             -             -             -             -                21,997           -                   
5b.1.1.15 Turbine Pedestal                        -              365             -                -                 -                  -              -            55                       420           -                -                      420                    -                -             -             -             -             -                1,857             -                   
5b.1.1.16 Warehouse #2                            -              24               -                -                 -                  -              -            4                         27             -                -                      27                      -                -             -             -             -             -                213                -                   
5b.1.1.17 Waste Neutralizing Tank House           -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                56                  -                   
5b.1.1.18 Waste Oil Storage                       -              9                 -                -                 -                  -              -            1                         10             -                -                      10                      -                -             -             -             -             -                70                  -                   
5b.1.1.19 Water Treatment                         -              324             -                -                 -                  -              -            49                       373           -                -                      373                    -                -             -             -             -             -                2,690             -                   
5b.1.1.20 Fuel Handling of Aux Building          -              1,095          -                -                 -                  -              -            164                     1,259        -                -                      1,259                 -                -             -             -             -             -                8,240             -                   
5b.1.1 Totals -              15,501        -                -                 -                  -              -            2,325                  17,826      -                -                      17,826               -                -             -             -             -             -                127,723         -                   

Site Closeout Activities
5b.1.2 Remove Rubble -              1,517          -                -                 -                  -              -            228                     1,745        -                -                      1,745                 -                -             -             -             -             -                7,408             -                   
5b.1.3 Grade & landscape site -              448             -                -                 -                  -              -            67                       515           -                -                      515                    -                -             -             -             -             -                921                -                   
5b.1.4 Final report to NRC -              -              -                -                 -                  -              86             13                       99             99                  -                      -                    -                -             -             -             -             -                -                 667                  
5b.1 Subtotal Period 5b Activity Costs -              17,466        -                -                 -                  -              86             2,633                  20,185      99                  -                      20,086               -                -             -             -             -             -                136,051         667                  

Period 5b Additional Costs
5b.2.1 Clean Concrete Disposal -              4,912          -                -                 -                  -              10             738                     5,660        -                -                      5,660                 -                -             -             -             -             -                18,372           -                   
5b.2.2 Intake Structure Cofferdam -              442             -                -                 -                  -              -            66                       508           -                -                      508                    -                -             -             -             -             -                3,552             -                   
5b.2.3 Construction Debris -              -              -                -                 -                  -              2,150        323                     2,473        -                -                      2,473                 -                -             -             -             -             -                -                 -                   
5b.2.4 Backfill -              9,257          -                -                 -                  -              -            1,388                  10,645      -                -                      10,645               -                -             -             -             -             -                9,327             -                   
5b.2.5 Disposition of Original Casks -              24               80                  418                -                  2,390          -            728                     3,640        3,640             -                      -                    -                8,929         -             -             -             1,059,612     146                -                   
5b.2 Subtotal Period 5b Additional Costs -              14,634        80                  418                -                  2,390          2,160        3,244                  22,926      3,640             -                      19,286               -                8,929         -             -             -             1,059,612     31,397           -                   

Period 5b Collateral Costs
5b.3.1 Small tool allowance -              213             -                -                 -                  -              -            32                       245           -                -                      245                    -                -             -             -             -             -                -                 -                   
5b.3.2 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              3,821        573                     4,394        -                4,394                  -                    -                -             -             -             -             -                -                 -                   
5b.3.3 Prairie Island Indian Community Payments -              -              -                -                 -                  -              2,649        -                     2,649        -                2,649                  -                    -                -             -             -             -             -                -                 -                   
5b.3 Subtotal Period 5b Collateral Costs -              213             -                -                 -                  -              6,470        605                     7,288        -                7,043                  245                    -                -             -             -             -             -                -                 -                   

Period 5b Period-Dependent Costs
5b.4.1 Insurance -              -              -                -                 -                  -              513           51                       565           -                565                     -                    -                -             -             -             -             -                -                 -                   
5b.4.2 Property taxes -              -              -                -                 -                  -              5,904        590                     6,494        -                2,663                  3,831                 -                -             -             -             -             -                -                 -                   
5b.4.3 Heavy equipment rental -              7,144          -                -                 -                  -              -            1,072                  8,215        -                -                      8,215                 -                -             -             -             -             -                -                 -                   
5b.4.4 Plant energy budget -              -              -                -                 -                  -              344           52                       395           -                395                     -                    -                -             -             -             -             -                -                 -                   
5b.4.5 NRC ISFSI Fees -              -              -                -                 -                  -              243           24                       268           -                268                     -                    -                -             -             -             -             -                -                 -                   
5b.4.6 Emergency Planning Fees -              -              -                -                 -                  -              157           16                       173           -                173                     -                    -                -             -             -             -             -                -                 -                   
5b.4.7 Fixed Overhead -              -              -                -                 -                  -              1,024        154                     1,178        -                781                     397                    -                -             -             -             -             -                -                 -                   
5b.4.8 ISFSI Operating Costs -              -              -                -                 -                  -              119           18                       136           -                136                     -                    -                -             -             -             -             -                -                 -                   
5b.4.9 Railroad Track Maintenance -              -              -                -                 -                  -              133           20                       152           (0)                  97                       56                      -                -             -             -             -             -                -                 -                   
5b.4.10 Security Staff Cost -              -              -                -                 -                  -              4,976        746                     5,722        0                    5,310                  412                    -                -             -             -             -             -                -                 74,431             
5b.4.11 DOC Staff Cost -              -              -                -                 -                  -              10,921      1,638                  12,559      -                -                      12,559               -                -             -             -             -             -                -                 116,885           
5b.4.12 Utility Staff Cost -              -              -                -                 -                  -              5,170        776                     5,946        -                1,278                  4,668                 -                -             -             -             -             -                -                 76,637             
5b.4 Subtotal Period 5b Period-Dependent Costs -              7,144          -                -                 -                  -              29,504      5,156                  41,804      0                    11,666                30,139               -                -             -             -             -             -                -                 267,952           

5b.0 TOTAL PERIOD 5b COST -              39,457        80                  418                -                  2,390          38,220      11,638                92,203      3,739             18,708                69,756               -                8,929         -             -             -             1,059,612     167,448         268,620           
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

PERIOD 5c - Fuel Storage Operations/Shipping

Period 5c Direct Decommissioning Activities

Period 5c Collateral Costs
5c.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              445,840    66,876                512,716    -                512,716              -                    -                -             -             -             -             -                -                 -                   
5c.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              152,793    -                     152,793    -                152,793              -                    -                -             -             -             -             -                -                 -                   
5c.3 Subtotal Period 5c Collateral Costs -              -              -                -                 -                  -              598,632    66,876                665,508    -                665,508              -                    -                -             -             -             -             -                -                 -                   

Period 5c Period-Dependent Costs
5c.4.1 Insurance -              -              -                -                 -                  -              29,616      2,962                  32,578      -                32,578                -                    -                -             -             -             -             -                -                 -                   
5c.4.2 Property taxes -              -              -                -                 -                  -              169,412    16,941                186,354    -                186,354              -                    -                -             -             -             -             -                -                 -                   
5c.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              14,030      1,403                  15,432      -                15,432                -                    -                -             -             -             -             -                -                 -                   
5c.4.5 Emergency Planning Fees -              -              -                -                 -                  -              9,068        907                     9,974        -                9,974                  -                    -                -             -             -             -             -                -                 -                   
5c.4.6 Fixed Overhead -              -              -                -                 -                  -              19,930      2,990                  22,920      -                22,920                -                    -                -             -             -             -             -                -                 -                   
5c.4.7 ISFSI Operating Costs -              -              -                -                 -                  -              6,845        1,027                  7,872        -                7,872                  -                    -                -             -             -             -             -                -                 -                   
5c.4.8 Railroad Track Maintenance -              -              -                -                 -                  -              7,647        1,147                  8,795        -                8,795                  -                    -                -             -             -             -             -                -                 -                   
5c.4.9 Security Staff Cost -              -              -                -                 -                  -              236,347    35,452                271,799    -                271,799              -                    -                -             -             -             -             -                -                 3,434,684        
5c.4.10 DOC Staff Cost -              -              -                -                 -                  -              18,749      2,812                  21,561      -                21,561                -                    -                -             -             -             -             -                -                 127,211           
5c.4.11 Utility Staff Cost -              -              -                -                 -                  -              115,440    17,316                132,756    -                132,756              -                    -                -             -             -             -             -                -                 1,685,540        
5c.4 Subtotal Period 5c Period-Dependent Costs -              -              -                -                 -                  -              627,085    82,956                710,041    -                710,041              -                    -                -             -             -             -             -                -                 5,247,434        

5c.0 TOTAL PERIOD 5c COST -              -              -                -                 -                  -              1,225,717 149,832              1,375,549 -                1,375,549           -                    -                -             -             -             -             -                -                 5,247,434        

PERIOD 5d - GTCC shipping

Period 5d Direct Decommissioning Activities

Nuclear Steam Supply System Removal
5d.1.1.1 Vessel & Internals GTCC Disposal -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1.1 Totals -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   
5d.1 Subtotal Period 5d Activity Costs -              -              1,444             -                 -                  8,680          -            1,663                  11,787      11,787           -                      -                    -                -             -             -             1,773         344,823        -                 -                   

Period 5d Collateral Costs
5d.3.1 Spent Fuel Capital and Transfer -              -              -                -                 -                  -              28             4                         32             -                32                       -                    -                -             -             -             -             -                -                 -                   
5d.3.2 Prairie Island Indian Community Payments -              -              -                -                 -                  -              48             -                     48             -                48                       -                    -                -             -             -             -             -                -                 -                   
5d.3 Subtotal Period 5d Collateral Costs -              -              -                -                 -                  -              76             4                         80             -                80                       -                    -                -             -             -             -             -                -                 -                   

Period 5d Period-Dependent Costs
5d.4.1 Insurance -              -              -                -                 -                  -              9               1                         10             10                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.2 Property taxes -              -              -                -                 -                  -              53             5                         58             58                  -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.4 NRC ISFSI Fees -              -              -                -                 -                  -              4               0                         4               -                4                         -                    -                -             -             -             -             -                -                 -                   
5d.4.5 Emergency Planning Fees -              -              -                -                 -                  -              3               0                         3               -                3                         -                    -                -             -             -             -             -                -                 -                   
5d.4.6 Fixed Overhead -              -              -                -                 -                  -              6               1                         7               7                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.7 Railroad Track Maintenance -              -              -                -                 -                  -              2               0                         3               3                    -                      -                    -                -             -             -             -             -                -                 -                   
5d.4.8 Security Staff Cost -              -              -                -                 -                  -              74             11                       85             85                  -                      -                    -                -             -             -             -             -                -                 1,077               
5d.4.9 Utility Staff Cost -              -              -                -                 -                  -              19             3                         22             22                  -                      -                    -                -             -             -             -             -                -                 269                  
5d.4 Subtotal Period 5d Period-Dependent Costs -              -              -                -                 -                  -              171           22                       194           186                7                         -                    -                -             -             -             -             -                -                 1,346               

5d.0 TOTAL PERIOD 5d COST -              -              1,444             -                 -                  8,680          247           1,689                  12,060      11,973           87                       -                    -                -             -             -             1,773         344,823        -                 1,346               

PERIOD 5e - ISFSI Decontamination

Period 5e Direct Decommissioning Activities

Period 5e Additional Costs
5e.2.1 License Termination ISFSI -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               
5e.2 Subtotal Period 5e Additional Costs -              0                 2                    17                  -                  142             1,197        339                     1,696        1,696             -                      -                    -                424            -             -             -             65,754          5,882             1,161               

Period 5e Period-Dependent Costs
5e.4.1 Insurance -              -              -                -                 -                  -              93             23                       116           116                -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.2 Property taxes -              -              -                -                 -                  -              56             14                       69             69                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.3 Plant energy budget -              -              -                -                 -                  -              11             3                         13             13                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.4 Fixed Overhead -              -              -                -                 -                  -              54             14                       68             68                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.5 Railroad Track Maintenance -              -              -                -                 -                  -              21             5                         26             26                  -                      -                    -                -             -             -             -             -                -                 -                   
5e.4.6 Security Staff Cost -              -              -                -                 -                  -              174           43                       217           217                -                      -                    -                -             -             -             -             -                -                 2,500               
5e.4.7 Utility Staff Cost -              -              -                -                 -                  -              129           32                       161           161                -                      -                    -                -             -             -             -             -                -                 1,896               
5e.4 Subtotal Period 5e Period-Dependent Costs -              -              -                -                 -                  -              536           134                     670           670                -                      -                    -                -             -             -             -             -                -                 4,396               
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Table J-2
Prairie Island SAFSTOR Unit 2

SAFSTOR Decommissioning Cost Estimate with 200 Years of Spent Fuel Storage
(Thousands of 2020 Dollars)

Costs run: Tue, Sep 1, 2020 at 19:13:13 Off-Site LLRW NRC Spent Fuel Site Processed Burial Volumes Burial / Utility and
Activity DECCER Version 2016.08.16a Decon Removal Packaging Transport Processing Disposal Other Total Total Lic. Term. Management Restoration Volume Class A Class B Class C GTCC Processed Craft Contractor
Index Activity Description Cost Cost Costs Costs Costs Costs Costs Contingency Costs Costs Costs Costs Cu. Feet Cu. Feet Cu. Feet Cu. Feet Cu. Feet Wt., Lbs. Manhours Manhours

5e.0 TOTAL PERIOD 5e COST -              0                 2                    17                  -                  142             1,733        473                     2,367        2,367             -                      -                    -                424            -             -             -             65,754          5,882             5,556               

PERIOD 5f - ISFSI Site Restoration

Period 5f Direct Decommissioning Activities

Period 5f Additional Costs
5f.2.1 Demolition and Site Restoration of ISFSI -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    
5f.2 Subtotal Period 5f Additional Costs -              1,121          -                -                 -                  -              161           192                     1,474        -                -                      1,474                 -                -             -             -             -             -                4,846             80                    

Period 5f Collateral Costs
5f.3.1 Small tool allowance -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   
5f.3 Subtotal Period 5f Collateral Costs -              7                 -                -                 -                  -              -            1                         8               -                -                      8                        -                -             -             -             -             -                -                 -                   

Period 5f Period-Dependent Costs
5f.4.2 Property taxes -              -              -                -                 -                  -              28             3                         31             -                -                      31                      -                -             -             -             -             -                -                 -                   
5f.4.3 Heavy equipment rental -              59               -                -                 -                  -              -            9                         68             -                -                      68                      -                -             -             -             -             -                -                 -                   
5f.4.4 Plant energy budget -              -              -                -                 -                  -              6               1                         6               -                -                      6                        -                -             -             -             -             -                -                 -                   
5f.4.5 Fixed Overhead -              -              -                -                 -                  -              28             4                         32             -                -                      32                      -                -             -             -             -             -                -                 -                   
5f.4.6 Railroad Track Maintenance -              -              -                -                 -                  -              11             2                         12             -                -                      12                      -                -             -             -             -             -                -                 -                   
5f.4.7 Security Staff Cost -              -              -                -                 -                  -              89             13                       102           -                -                      102                    -                -             -             -             -             -                -                 1,281               
5f.4.8 Utility Staff Cost -              -              -                -                 -                  -              55             8                         63             -                -                      63                      -                -             -             -             -             -                -                 795                  
5f.4 Subtotal Period 5f Period-Dependent Costs -              59               -                -                 -                  -              216           40                       315           -                -                      315                    -                -             -             -             -             -                -                 2,076               

5f.0 TOTAL PERIOD 5f COST -              1,187          -                -                 -                  -              377           233                     1,798        -                -                      1,798                 -                -             -             -             -             -                4,846             2,156               

PERIOD 5 TOTALS -              40,644        1,525             435                -                  11,212        1,266,294 163,866              1,483,976 18,078           1,394,345           71,553               -                9,353         -             -             1,773         1,470,189     178,175         5,525,112        

TOTAL COST TO DECOMMISSION 12,610        122,384      21,327           7,312             27,293            47,794        2,404,684 363,115              3,006,518 983,908         1,943,956           78,655               172,234        167,056     125            673            1,773         16,288,180   950,825         11,722,100      

TOTAL COST TO DECOMMISSION WITH 13.74% CONTINGENCY: $3,006,518  thousands of  2020  dollars

TOTAL NRC LICENSE TERMINATION COST IS 32.73% OR: $983,908  thousands of  2020  dollars

SPENT FUEL MANAGEMENT COST IS 64.66% OR: $1,943,956  thousands of  2020  dollars

NON-NUCLEAR DEMOLITION COST IS 2.62% OR: $78,655  thousands of  2020  dollars

TOTAL LOW-LEVEL RADIOACTIVE WASTE VOLUME BURIED (EXCLUDING GTCC): 167,854 Cubic Feet

TOTAL GREATER THAN CLASS C RADWASTE VOLUME GENERATED: 1,773  Cubic Feet

TOTAL SCRAP METAL REMOVED: 42,406  Tons

TOTAL CRAFT LABOR REQUIREMENTS: 950,825  Man-hours

End Notes:
n/a - indicates that this activity not charged as decommissioning expense
a - indicates that this activity performed by decommissioning staff
0 - indicates that this value is less than 0.5 but is non-zero
A cell containing " - " indicates a zero value
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Activity Description

Removal 
Costs

Packaging 
Costs

Transport 
Costs

LLRW 
Disposal 

Costs

Other 
Costs

Total 
Costs

Burial 
Volume
Class A

(cubic feet)

Craft 
Manhours

Oversight 
and 

Contractor 
Manhours

Decommissioning Contractor
Planning (characterization, specs and procedures) -                -                -                -                189               189               -                -                976               
Decontamination (activated disposition) 49                 163               870               5,065            -                6,146            18,710          321               -                
License Termination (radiological surveys) -                -                -                -                1,020            1,020            -                7,203            -                

Subtotal 49                 163               870               5,065            1,209            7,355            18,710          7,524            976               

Supporting Costs
NRC and NRC Contractor Fees and Costs -                -                -                -                469               469               -                -                1,153            
Insurance -                -                -                -                185               185               -                -                -                
Property taxes -                -                -                -                111               111               -                -                -                
Plant energy budget -                -                -                -                21                 21                 -                -                -                
Fixed Overhead -                -                -                -                108               108               -                -                -                
Railroad Track Maintenance -                -                -                -                41                 41                 -                -                -                
Security Staff Cost -                -                -                -                348               348               -                -                4,999            
Utility Staff Cost -                -                -                -                258               258               -                -                3,792            

Subtotal -                -                -                -                1,541            1,541            -                -                9,945            

Total (w/o contingency) 49                 163               870               5,065            2,751            8,896            18,710          7,524            10,921          

Total (w/25% contingency) 61                 204               1,087            6,331            3,438            11,121          

The application of contingency (25%) is consistent with the evaluation criteria referenced by the NRC in NUREG-1757 ("Consolidated Decommissioning Guidance, 
Financial Assurance, Recordkeeping, and Timeliness," U.S. NRC's Office of Nuclear Material Safety and Safeguards, NUREG-1757, Vol. 3, Rev. 1, February 2012)

Table K-1
Prarie Island Nuclear Generating Plant

Scenarios 1, 2, 5, & 6
ISFSI Decommissioning Cost Estimate

(thousands of 2020 dollars)
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Activity Description

Removal 
Costs

Packaging 
Costs

Transport 
Costs

LLRW 
Disposal 

Costs

Other 
Costs

Total 
Costs

Burial 
Volume
Class A

(cubic feet)

Craft 
Manhours

Oversight 
and 

Contractor 
Manhours

Decommissioning Contractor
Planning (characterization, specs and procedures) -                -                -                -                299               299               -                -                1,168            
Decontamination (activated disposition) 0                   3                   33                 283               -                320               848               29                 -                
License Termination (radiological surveys) -                -                -                -                1,619            1,619            -                11,734          -                

Subtotal 0                   3                   33                 283               1,918            2,238            848               11,763          1,168            

Supporting Costs
NRC and NRC Contractor Fees and Costs -                -                -                -                476               476               -                -                1,153            
Insurance -                -                -                -                185               185               -                -                -                
Property taxes -                -                -                -                111               111               -                -                -                
Plant energy budget -                -                -                -                21                 21                 -                -                -                
Fixed Overhead -                -                -                -                108               108               -                -                -                
Railroad Track Maintenance -                -                -                -                41                 41                 -                -                -                
Security Staff Cost -                -                -                -                348               348               -                -                4,999            
Utility Staff Cost -                -                -                -                258               258               -                -                3,792            

Subtotal -                -                -                -                1,549            1,549            -                -                9,945            

Total (w/o contingency) 0                   3                   33                 283               3,467            3,787            848               11,763          11,113          

Total (w/25% contingency) 0                   4                   41                 354               4,333            4,733            

The application of contingency (25%) is consistent with the evaluation criteria referenced by the NRC in NUREG-1757 ("Consolidated Decommissioning Guidance, 
Financial Assurance, Recordkeeping, and Timeliness," U.S. NRC's Office of Nuclear Material Safety and Safeguards, NUREG-1757, Vol. 3, Rev. 1, February 2012)

Table K-2
Prarie Island Nuclear Generating Plant

Scenarios 3, 4, 7, & 8
ISFSI Decommissioning Cost Estimate

(thousands of 2020 dollars)
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BEFORE THE MINNESOTA PUBLIC UTILITIES COMMISSION 
 
  

Katie J. Sieben Chair 
Valerie Means Commissioner 
Matthew Schuerger Commissioner 
Joseph K. Sullivan Commissioner 
John A. Tuma Commissioner 

  
   

In the Matter of the Petition of Northern States 
Power Company d/b/a Xcel Energy for Approval 
of 2021 True-Up Mechanisms 
 
 

ISSUE DATE:  April 2, 2021 
 
DOCKET NO.  E-002/M-20-743 
 
ORDER APPROVING TRUE-UPS 
WITH MODIFICATIONS AND 
REQUIRING XCEL TO WITHDRAW 
ITS NOTICE OF CHANGE IN RATES 
AND INTERIM RATE PETITION 

 
 

PROCEDURAL HISTORY 
 
On November 2, 2020, Northern States Power Company d/b/a Xcel Energy (Xcel or the 
Company) filed a multiyear general rate case (the Rate Case and Interim Rates Petition) under 
Minn. Stat. § 216B.16, subd. 19.1 The Company sought rate increases of $405.8 million, or 
13.2% in 2021 (the test year); an incremental rate increase of $98.5 million, or 3.3% in 2022; and 
another incremental rate increase of $93.1 million, or 3.2% in 2023, together with a proposed 
interim rate schedule. 
 
Prior to filing the Rate Case and Interim Rates Petition, Xcel filed, on September 16, 2020, a 
petition (the Stay Out Proposal)2 seeking approval to maintain its existing base rates, which if 
approved, would extend the three true-up mechanisms originally approved as part of the 
Stipulation of Settlement in Xcel’s previous rate case.3 and subsequently approved by the 
Commission in 2020.4 The Company stated that if the Commission approved the Stay Out 
Proposal it would withdraw its general rate case filing.  

 
1 In the Matter of the Application of Northern States Power Company for Authority to Increase Rates for 
Electric Service in the State of Minnesota, Docket No. E-002/GR-20-723 (the General Rate Case Docket). 
2 The petition was initially filed in Docket Nos. E,G-999/CI-20-492 and E,G-002/M-20-716, but the 
Company subsequently re-filed its initial petition on October 1, 2020, in this docket for separate 
consideration of the Stay Out Proposal. 
3 See In the Matter of the Application of Northern States Power Company for Authority to Increase Rates 
for Electric Service in the State of Minnesota, Docket No. E-002/GR-15-826, Findings of Fact, 
Conclusions, and Order (June 12, 2017) (Xcel’s 2015 multiyear rate plan, or MYRP). 
4 In the Matter of Northern States Power Company d/b/a Xcel Energy for Approval of True-Up 
Mechanisms, Docket No. E-002/M-19-688, Order Approving True-Ups and Requiring Xcel to Withdraw 
Its Notice of Change in Rates and Interim Rates Petition (March 13, 2020). 



2 

On September 24, 2020 the Commission issued a notice requesting comments on the following 
topics: 
 

 Should the Commission approve Xcel's proposed 2021 sales true-up that, as proposed, 
would operate similarly to the currently-approved 2020 sales true-up? 

 
 What benchmark (or amount of baseline sales) should the 2021 sales true-up be 

compared against?  
 

 Should the Commission approve Xcel’s proposed 2021 capital true-up that, as proposed, 
would operate consistently with the current capital true-up established in Xcel’s 2015 
MYRP? 

 
 What benchmark (or amount of baseline capital projects revenue requirement) should the 

2021 capital true-up be compared against?  
 

 Should the Commission approve Xcel’s proposed 2021 property tax true-up that, as 
proposed, would operate consistently with the current property tax true-up established in 
Xcel’s 2015 MYRP?  

 
 Should the Commission approve Xcel’s request to delay currently required and any other 

changes to the Nuclear Decommissioning Trust (NDT) and end-of-life (EOL) nuclear 
fuel accruals until January 1, 2022?  

 
 How would Xcel’s 2021 true-ups proposed in this docket, be reconciled with amounts 

that will be recovered in all other currently active COVID-19 related proceedings?  
 

 Are the rate mitigation measures and other consumer safeguards proposed by Xcel in this 
filing adequate and how do they fit in with the other currently active COVID-19 related 
filings and proposals?  

 
 If the true-ups are approved, how long should it be before Xcel may file its next electric 

rate case?  
 

 Are there any other issues or concerns related to this matter? 
 
By October 30, 2020, the Commission received comments or reply comments on the Stay Out 
Proposal from the following: 
 

 Xcel Large Industrials (XLI)5 

 The Department of Commerce, Division of Energy Resources (the Department) 

 
5 XLI is an ad hoc association of large industrial customers of Xcel that includes: Flint Hills Resources 
Pine Bend, LLC; Marathon Petroleum Corporation; and USG Interiors, Inc. 
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 Minnesota Energy Consumers (MEC)6 

 Office of the Attorney General—Residential Utilities Division (the OAG) 

 Laborers’ International Union of North America (LIUNA) 

 The Commercial Group7 

 Xcel 
 
On November 4, 2020, the Commission issued an additional notice requesting comments on the 
following topics: 
 

 Should the Commission approve a sales true-up mechanism as proposed by Xcel or 
should approval be contingent on Xcel accepting modifications?   

 
 Is there sufficient information provided in Xcel’s October 30, 2020 reply comments to 

approve Xcel’s proposed capital true-up or should approval be contingent on Xcel 
accepting modifications?  

 
 Should the Commission approve Xcel’s property tax true-up as proposed or should 

approval be contingent on Xcel accepting modifications?  
 

 Should the Commission approve Xcel’s request to delay until January 1, 2022 currently 
required and any other changes to the Nuclear Decommissioning Trust (NDT) and end-
of-life (EOL) nuclear fuel accruals?  

 
 Should Xcel’s proposals be considered a continuation of its 2015 Multi-Year Rate Plan 

(MYRP) and, if so, would Commission approval of the proposed 2021 true-up 
mechanisms conflict with the five-year limit on MYRPs in the MYRP statute? 

 
By November 17, 2020, the Commission received comments or reply comments in response to 
the Commission’s notice from the following: 
 

 MEC 

 XLI 

 The OAG 

 The Commercial Group 

 The Department 

 Energy CENTS Coalition (Energy CENTS) 

 LIUNA 

 
6 MEC is an ad hoc group of a few of Xcel’s large commercial and industrial customers, including the 
Chamber of Commerce. 
7 The Commercial Group is an ad hoc consortium of large commercial customers. Walmart, Inc. 
participated on behalf of the Group. 



4 

 Xcel  

 The Suburban Rate Authority (SRA) 
 
On December 4 and 9, 2020, Xcel filed modifications to its Stay Out Proposal. 
 
On December 8, 9, and 17, 2020, the Commission met to consider the matter. At the 
Commission meeting, Xcel requested that the proposed rates in its General Rate Case Docket be 
suspended, and that consideration of the proposed interim rate schedule be stayed, pending 
resolution of the Stay Out Proposal. 
 
On December 30, 2020, the Commission issued an order in the Company’s General Rate Case 
Docket suspending the Company’s rates and staying its rate petition pending a final Commission 
determination. 
 
 

FINDINGS AND CONCLUSIONS 

I. Summary of Commission Action 

In this order, the Commission will approve Xcel’s Stay Out Proposal on the condition that Xcel 
withdraws its Rate Case and Interim Rates Petition and does not implement the rates set forth in 
that petition. The Commission will also establish other related requirements to effectuate the 
purpose of the Stay Out Proposal, which is to take up the matter of an Xcel general rate 
proceeding no sooner than November 1, 2021, while maintaining just and reasonable base rates 
as established in Xcel’s last general rate proceeding. 

II. Xcel’s Stay Out Proposal 

Xcel’s petition requests that the Commission approve a one-year extension of three true-up 
mechanisms and a delay in any increase to its Nuclear Decommissioning Trust (NDT) as 
follows: 
 

 A 2021 sales true-up that would operate in the same manner as the currently approved 
sales true-up established in the 2020 Stay Out Docket;8  

 
 A 2021 capital true-up that would operate in the same manner as the current capital true-

up established in the MYRP Docket and approved again in the 2020 Stay Out Docket;  
 

 A 2021 property tax true-up that would operate in the same manner as the current 
property tax true-up established in the MYRP Docket and approved again in the 2020 
Stay Out Docket; and   

  

 
8 In the Matter of Northern States Power Company d/b/a Xcel Energy for Approval of True-Up 
Mechanisms, Docket No. E-002/M-19-688, Order Approving True-Ups and Requiring Xcel to Withdraw 
Its Notice of Change in Rates and Interim Rates Petition (March 13, 2020).  
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 Delay any increase to the NDT accrual until January 1, 2022 or, alternatively, approve 
deferral of the increase so the Company can fund the increased accrual in 2021 and 
recover that increase in a future rate case. 

 
Xcel’s proposal would continue its three true-ups through 2021 similar to the manner in which 
the Commission authorized Xcel to continue its true-ups through 2020. Xcel had sought to either 
continue the true-ups, or in the alternative, proceed with a general rate case. In this case, the 
Company makes a similar request to either continue the true-ups through 2021, or in the 
alternative, proceed with its Rate Case Docket. 
 
According to Xcel, continuation of the true-ups through 2021 would enable the Company to 
defer the ratepayer impact of an immediate interim rate increase as requested in Docket No.  
E-002/GR-20-723, an outcome that the Company said best protects ratepayers, particularly under 
the current economic strain caused by the COVID-19 pandemic.  
 
Xcel stated that the decision to continue the true-ups would not alter the Company’s base rates 
and would shift some of the risk of avoiding a rate case to the Company, while maintaining just 
and reasonable rates that reflect the Company’s cost of service. The Company also stated that 
rates authorized under the Stay Out Proposal would be lower than the interim rates the Company 
otherwise proposes to implement in its general rate case filing. 

A. The Sales True-Up 

Xcel’s current rates include a sales true-up mechanism, which operates in a similar manner to 
revenue decoupling, a regulatory tool designed to sever the link between sales and revenues.9 
Under decoupling, the utility recovers the revenue requirement established in a rate case even if 
the sales forecast over- or underestimates actual sales. The purpose of this tool is to reduce a 
utility’s disincentive to promote energy efficiency.10  
 
In approving Xcel’s request to continue its sales true-up through 2020, the Commission 
authorized the Company to apply the true-up to all customers in a manner consistent with the 
true-up established as part of a settlement approved in the Company’s 2015 multiyear rate plan.11 
Xcel’s current Stay Out Proposal requests that the Commission authorize the Company to again 
continue its sales true-up in similar fashion to the sales true-up currently in place, and as follows:  
 

1. Forecasted base revenues for 2019 will be calculated using 2016 weather-normalized 
actual sales by class and current base rates (effective June 1, 2019, including reduction 

 
9 In the Matter of the Application of Northern States Power Company for Authority to Increase Rates for 
Electric Service in the State of Minnesota, Docket No. E-002/GR-15-826, Findings of Fact, Conclusions, 
and Order (June 12, 2017) (Xcel’s 2015 multiyear rate plan). This decision applied a sales true-up 
mechanism to demand-metered commercial and industrial customers not already subject to a sales true-up 
or similar decoupling mechanism. 
10 Minn. Stat. § 216B.2412. 
11 The Commission’s 2020 approval of Xcel’s true-ups authorized the Company to apply the sales true-
up to all customers, which allowed the true-up to apply to customer classes whose rates were previously 
subject to an expiring decoupling mechanism or functionally equivalent sales true-up approved in the 
Company’s 2015 multiyear rate plan. 



6 

for a 2017 federal tax reduction). This is the same baseline revenue level as used for the 
2019 and 2020 sales true-up measurements. 

 
2. Actual revenues for 2021 will be calculated using 2021 actual customer counts and actual 

sales and current base rates (effective June 1, 2019, including reduction for TCJA12).  
 

3. The 2021 revenue comparison will include the same Commercial and Industrial (C&I) 
sales growth as assumed in 2018, 2019 and 2020.  

 
4. Any over/under collections from the 2020 sales true-up mechanism will be included with 

the 2021 results.  
 

5. The true up will include all discounts and incentive rates approved by the Commission.  
 
6. After 2021 actual sales are available in January 2022, the Company will provide the 

actual 2021 customer counts, sales, and resulting revenues by class for all classes in a 
compliance filing consistent with the method used in Docket No. E-002/GR-15-826, to be 
filed February 1, 2022.  

 
7. If the 2021 revenues are greater than the approved plan year level, the difference will be 

deferred as a regulatory liability and refunded to customers. If the 2021 revenues are 
lower than the approved plan year level, the difference will be deferred as a regulatory 
asset and collected from customers. A refund or surcharge factor will be calculated for 
each class based on the deferral amount and the current sales forecast. These factors will 
be placed on customer bills effective April 1, 2022 for 12 months. 

B. Property Tax and Capital True-Ups 

Xcel’s petition also requests to continue two other true-ups currently in effect. The proposed 
property tax true-up would apply the same methodology of annually adjusting for actual property 
tax expenses as has been in effect through the Company’s 2015 multiyear rate plan and as 
approved by the Commission in the Company’s 2020 true-up proposal. The proposed capital 
expenses true-up would likewise apply the same methodology as approved in the Company’s 
multiyear rate plan for the 2017-2019 period and as approved by the Commission in 2020. The 
capital true-up is asymmetrical, meaning that ratepayers would receive a refund if applicable 
capital expenditures fall below the baseline established in the last rate proceeding, but are 
protected from recovery of capital expenditures above the benchmark.  

C. Rate Mitigation  

Recognizing that there are potential ratepayer risks associated with continuing the true-ups and 
avoiding a general rate case proceeding, the Company proposed mitigating the impacts of the 
Stay Out Proposal by subsequently modifying its initial proposal with additional measures, 
including: a commitment to not seek recovery of pandemic-related costs; a commitment to pay 
the full amount of bill credits under the Company’s residential payment plan credit program; and 
a proposal to recover the projected demand-metered C&I customers’ sales true-up surcharge over 
21 months, instead of 12. Altogether, the Company committed to taking the following steps: 

 
12 The TCJA is a 2017 federal tax law affecting tax rates. 
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 Commit to not seeking recovery of any pandemic-related costs, including bad debt costs, 
that are currently deferred and being tracked in a separate docket; the Company will 
withdraw its request for deferral in that docket.13 
 

 Commit to paying the full $17.5 million of bill credits proposed in the residential 
payment plan credit program filed in a separate Commission docket,14 on the condition 
that should any portion of the $17.5 million not be used to pay for the costs of the 
program, the remaining amount will be used to fund similar programs at the 
Commission’s discretion. 

 
 Recover sales through its sales true-up from the Demand class over 21, not 12, months 

beginning April 2022. 
 

 Apply an earnings cap to the Company’s Minnesota jurisdictional earnings for 2021 at 
9.06 percent return-on-equity (ROE), meaning that if Xcel’s ROE exceeds 9.06, Xcel will 
return the excess earnings via the 2021 sales true-up. 

 
 Apply approximately $53 million in an accelerated return of Accumulated Deferred 

Income Tax (ADIT) to reduce the $171 million forecasted Demand class sales 
deficiency.15 

 
The Company emphasized that its Stay Out Proposal is not a request to extend its 2015 multiyear 
rate plan, which authorized the Company to preserve the status quo at the conclusion of its plan, 
but rather, is offered as an alternative to taking up a rate case at this time. Under the Stay Out 
Proposal, base rates would be held flat in 2021 and there would be no 2021 true-up surcharge 
applied to customers’ bills prior to April 2022; recovery of the surcharge to the Demand class 
would be applied over the following 21-month billing period.  
 
Xcel also maintained that the Stay Out Proposal better protects ratepayers not only by 
eliminating the immediate rate impacts of a general rate case but also by avoiding the litigation 
of a rate case, which enables the Company and other parties and stakeholders participating in 
dockets involving pandemic-related mitigation efforts to more squarely focus their resources on 
those important policy decisions. Together, these features provide significant benefits to 
customers most directly affected by the pandemic. 
  

 
13 In the Matter of the Petition of the Minnesota Rate Regulated Electric and Gas Utilities for 
Authorization to Track Expenses Resulting from the Effects of the COVID-19 and Record and Defer Such 
Expenses into a Regulatory Asset, Docket No. E,G-999/M-20-427, Order Approving Accounting Request 
and Taking Other Action Related to COVID-19 Pandemic (May 22, 2020). 
14 In the Matter of an Xcel Payment Plan Credit Proposal, Docket No. E-002/M-20-760. 
15 ADIT accounts for tax liability between the time when reported income tax obligation is accrued and 
when the income tax obligation is paid. Due to changes in federal tax law affecting utilities’ tax rates, 
Xcel accrued over $100 million in unprotected ADIT expenditures from all customer classes that will no 
longer be due, resulting in what is described as unprotected excess ADIT. The return of the Company’s 
unprotected ADIT balance is subject to regulatory approval. Xcel proposed an accelerated return of a 
portion of that balance to reduce the rate impact of the Stay Out Proposal on the Demand class.  
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In response to comments that the Stay Out Proposal is particularly unfavorable for the Demand 
class, the Company asserted that the proposal appropriately balances the consequences for all 
customer classes, that further reductions to one class of customers does not automatically make 
the proposal better for all classes, and that in the absence of approval of the proposed true-ups, 
the Company would seek to recover sales declines through interim rates. For these reasons, the 
Company stated that the Stay Out Proposal best balances the impacts to all customer classes, 
with rate mitigation commitments that further reduce the rate impacts to other customer classes. 
 
According to the Company, lower sales to the Demand class in 2021 also suggest that some of 
that reduction may be pandemic-related and therefore anomalous, making the data potentially 
less useful for a 2021 rate case test year. Instead, the Company stated that the benefits of 
extending the true-up by one year, in light of the pandemic, along with proposed mitigation 
efforts, including those that reduce impacts to the Demand class, make the Stay Out Proposal 
consistent with the public interest. 
 
The Company acknowledged that continuation of the sales true-up would shift some of the risk 
to customers but asserted that as a fully regulated cost-of-service utility, the Company is allowed 
to recover its costs, which would be capped under its Stay Out Proposal with an earnings test that 
would return to customers any revenues exceeding its 9.06 percent ROE benchmark.  
 
Finally, Xcel explained that although its current proposal includes the use of accelerated ADIT to 
mitigate the rate impact to the Demand class, the Commission could instead use ADIT in 2021 
once actuals sales to the Demand class are known. 

III. Comments Supporting the Stay Out Proposal 

A. The OAG 

The OAG recommended that the Commission approve Xcel’s Stay Out Proposal with several 
modifications with which Xcel agreed and which would, for example, preserve the asymmetrical 
cap on the capital true-up and preserve the customer class allocation of the sales true-up 
consistent with the Company’s 2015 multiyear rate plan class-cost-of-service study. 
 
The OAG concurred with Xcel that the Commission has the authority to approve the Stay Out 
Proposal under applicable law. The proposal does not alter the base rates established in the 
Company’s 2015 multiyear rate plan, which the Commission previously determined to be just 
and reasonable, consistent with the multiyear rate plan statute.16 
 
In response to the Department’s recommendation that Xcel share the cost of the Demand class 
sales decline, the OAG stated that it did not oppose such an approach but emphasized that the 
Demand class revenue loss should not be shifted to the Residential and Small C&I class, an 
unreasonable outcome for people struggling to feed their families and pay their utility bills as a 
result of the pandemic. 
 
The OAG also disagreed with assertions that Xcel’s sales true-up is no longer working as 
intended due to the projected surcharge to the Demand class. The OAG explained that the sales 
true-up was designed to refund or surcharge each class for its change in sales. And although the 

 
16 Minn. Stat. § 216B.16, subd. 19. 
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impacts of a true-up are unknown in advance, the OAG maintained that parties understood and 
accepted the risks of approving Xcel’s 2020 true-ups in exchange for the benefits of avoiding a 
rate case. Based on its analysis of the current Stay Out Proposal, the OAG claimed that the 
benefits of the proposal are greater when compared to a general rate case, which could result in 
final rates that are higher than those proposed under the Stay Out Proposal. 
 
Further, the OAG noted that proceeding with a rate case would not avert parties’ disputes over 
how to address the sales decline to the Demand class, an issue that would arise within that 
context as well. Recognizing the complexity of these issues and the significant use of resources 
needed to engage in a general rate case, the OAG stated that customers are best served by 
avoiding a rate case, particularly in light of the pandemic, which is itself a compelling basis for a 
one-year delay in proceeding with a rate case.  

B. The Energy CENTS Coalition  

Energy CENTS recommended Commission approval of Xcel’s proposal, particularly considering 
the increased financial hardship caused by the pandemic. Energy CENTS stated that avoiding 
residential rate increases and refunding revenue to residential customers is more persuasive now 
than it was in 2019. Energy CENTS also asked the Commission to consider the limited resources of 
some parties to participate in other Commission proceedings, including, for example, one that is 
examining the terms of the Company’s payment plan credit program proposal, which would benefit 
from fuller participation by stakeholders with fewer resources if Xcel’s rate case were postponed. 

C. LIUNA 

LIUNA strongly supported Xcel’s proposal, stating that it provides immediate relief to those who 
have been hit hardest by the pandemic and who are most in need of help. LIUNA opposed 
proceeding with a general rate case, which would allocate an equal share of interim rates across 
all customer classes, resulting in an unreasonable shift of responsibility for the interim rate 
increase to other classes due to the decline in Demand sales at a time when residential customers 
and small businesses are struggling. 
 
LIUNA also stated that larger businesses have generally fared better compared to residential 
customers and small businesses, but that the Stay Out Proposal’s rate mitigation commitments 
offer effective tools for addressing the concerns raised by the Demand class. In its view, LIUNA 
stated that Xcel’s proposal is clearly reasonable.  

D. The Suburban Rate Authority 

The Suburban Rate Authority (SRA) recommended approval of Xcel’s proposal, particularly 
considering the potential impact of an interim rate increase on those most vulnerable to the 
adverse effects of the pandemic. For many customers, an immediate rate increase could be 
severe, and a potential interim rate refund more than a year later would not protect customers 
from economic harm such as business losses and disconnection of service.  
 
Noting that municipal demand customers differ from other C&I customers, the SRA supported 
separating the Other Sales to Public Authority (municipal customers) to calculate the sales true-
up. Xcel agreed that municipal customers are unique compared to other Demand-class 
customers, explaining that their usage is separately forecast in the Other Sales to Public 
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Authority (OSPA) class in the sales forecast. Xcel therefore concurred with the SRA’s 
recommendation to separate this class for purposes of calculating and applying the sales true-up 
for this energy load.  
 
The SRA stated that rate relief and stimulus efforts are warranted, and that Xcel’s proposal is a 
better alternative when compared to a general rate case that would result in interim rate increases 
that could cause rate shock. 

E. The Department  

The Department concurred that Commission approval of the Stay Out Proposal would not violate 
the multiyear rate plan statute because base rates would remain in place, consistent with the 
settlement approved by the Commission in Xcel’s 2015 multiyear rate case, which concluded in 
2019. Continuation of the proposed true-ups, which authorize adjustments for sales revenue, 
capital expenses, and property taxes, do not alter base rates and were not proposed by Xcel as an 
extension of its expired 2015 multiyear rate plan. 
 
The Department expressed measured support for the substance of Xcel’s proposal, particularly 
the sales true-up, recommending conditions to incorporate cost-sharing that would shift an equal 
portion of the risk of the decline in Demand-class sales to the Company. And although the 
Company stated that the Department’s recommendations were untenable in light of other rate 
mitigation efforts the Company had offered, the Department maintained its position that a cost-
sharing mechanism is reasonable.  
 
In analyzing Xcel’s Stay Out Proposal compared to the costs of proceeding with a general rate 
case, the Department compared the projected sales true-up surcharge to the Demand class with 
projected final rates in a rate case, assuming Xcel is authorized to recover 52 percent of its initial 
rate request (the average amount Xcel has received in recent rate cases). By comparison, the 
Department stated that a sales true-up surcharge would result in a rate increase of approximately 
10 percent, while final rates under a general rate case under the Department’s scenario are likely 
to result in a rate increase of approximately 6.5 percent.  
 
The Company’s ability to charge customers its rate-of-return on equity makes the increase to the 
Demand class unreasonable, according to the Department. As a result, the Department supported 
either a 50-percent cost-sharing mechanism in which costs would be shared equally between the 
Demand class and the Company, or in the alternative, a cost-sharing mechanism in which all 
customer classes would share one-third of the cost, the Demand class would share an additional 
one-third, and the Company would also share one-third. Such an approach, the Department 
claimed, would better incentivize the Company to address the impacts of the decline in sales to 
the Demand class.  

IV. Comments Opposing the Stay Out Proposal 

A. Xcel Large Industrials (XLI) 

XLI opposed Xcel’s Stay Out Proposal, stating that it would unreasonably apportion the 
Company’s revenue requirement to the Demand class. In particular, XLI claimed that the starting 
point for the sales true-up is unreasonable, demonstrably overstated, and that Xcel’s proposed 
concessions are insufficient and insignificant with no effective protection for Demand customers. 
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XLI stated that the anticipated sales true-up would result in a surcharge to the Demand class but 
in a refund to the Residential class, an unreasonably disproportionate result. XLI recommended 
adjusting this difference in either Xcel’s interim rates proposal in its general rate case or its Stay 
Out Proposal. But XLI also asserted that the Demand class would be better positioned under 
interim rates, which may result in a refund to customers if the amount collected in interim rates 
exceeds the amount approved in final rates. 
 
XLI also argued that the Stay Out Proposal is a violation of the multiyear rate plan statute by 
enabling Xcel to benefit from a continuing sales true-up that has resulted in a surcharge to the 
Demand class each year since its approval in the multiyear rate plan. For these reasons, XLI 
recommended proceeding with a general rate case that would give parties the opportunity to 
scrutinize Xcel’s data anew, ensuring just and reasonable rates.  

B. Minnesota Energy Consumers  

Minnesota Energy Consumers (MEC) also opposed the Stay Out Proposal, stating that although 
no party wants the burden of a multiyear rate case, a general rate case proceeding would ensure 
just and reasonable rates. MEC stated that due to the Stay Out Proposal’s disproportionate 
impact on the Demand class, these customers would be better off under interim rates applied in a 
general rate proceeding. 
 
MEC stated that if the Commission were to approve the Stay Out Proposal, a cost-sharing 
approach as initially advocated by the Department is reasonable. MEC also concurred that use of 
ADIT could further mitigate the impacts of the Stay Out Proposal.  
 
MEC stated that it also opposed use of Demand class revenues to fund the Company’s residential 
payment plan credit program, considering the likely surcharge levels in 2020 and 2021 to the 
Demand class. In supporting a general rate case, MEC also stated that a contested case offers a 
greater level of scrutiny of Xcel’s data, which is outdated. Class revenue apportionment used to 
determine the forecast for the sales true-up is based on data from the Company’s 2015 multiyear 
rate plan, resulting in a disproportionate share of costs allocated to the Demand class, according 
to MEC. 

C. The Commercial Group 

The Commercial Group echoed comments that the Stay Out Proposal would disproportionately 
impact the Demand class and stated that filings made by Xcel as part of its general rate case 
show that the Demand class is subsidizing other customer classes. The Commercial Group 
recommended that the Commission deny the petition but also stated that if the Commission 
approved the Stay Out Proposal, it would be reasonable to equally allocate the sales true-up 
across customer classes and to require Xcel to share in the cost of the sales decline to the 
Demand class.  
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V. Commission Action 

A. Permissibility of the Stay Out Proposal 

As a threshold matter, the Commission is not persuaded that approval of the Stay Out Proposal 
violates the multiyear rate plan statute,17 as some parties have claimed. In approving Xcel’s 
2020 true-ups, the Commission explained that while the statute does not specify what happens to 
a utility’s rates after the conclusion of a multiyear rate plan, Xcel’s 2015 multiyear rate plan 
authorizes rates in effect during the final year of the plan to remain in effect, unless the Company 
files another multiyear rate plan 60 days prior to the conclusion of the term and proposes new 
interim rates. This result, the Commission found, was consistent with applicable law and 
Commission orders determining how utilities subject to a multiyear rate plan should proceed at 
the conclusion of such a plan.18  
 
In this case, arguments similar to those raised regarding Xcel’s 2020 true-ups have arisen which 
challenge the Commission’s authority to approve Xcel’s Stay Out Proposal as an alternative to a 
general rate case. Minn. Stat. § 216B.16 does not, however, require Xcel to proceed with a rate 
case at the conclusion of its multiyear rate plan, and the Commission therefore declines to deny 
the Stay Out Proposal on that basis.  
 
The Commission’s decision approving Xcel’s 2020 true-ups authorized the true-ups without 
extending the Company’s multiyear rate plan, which ended in 2019. The base rates currently in 
place were previously found to be just and reasonable at the conclusion of Xcel’s 2015 multiyear 
rate plan and are consistent with the Commission’s authority under the multiyear rate plan statute 
to “by order, establish terms, conditions, and procedures for a multiyear rate plan necessary to 
implement this section and ensure that rates remain just and reasonable during the course of the 
plan, including terms and procedures for rate adjustment.”19  
 
As the Commission explained in its prior order, utilities are required to include a description of 
their proposal for the rates that would apply after the term of their rate plan ends. Xcel did so in 
its 2015 multiyear rate plan by proposing to maintain the rates in effect during the plan’s final 
year—a proposal the Commission approved, ensuring that rates remain just and reasonable after 
the conclusion of the multiyear rate plan. The Stay Out Proposal maintains the Company’s 
approved base rates. 

B. Approval of the Stay Out Proposal 

The fundamental challenge facing the Commission in deciding whether to approve the Stay Out 
Proposal is how to best balance the interests of all ratepayers with those of the Company in seeking 
recovery of costs, a complexity that is not solved by requiring the Company to proceed with a 
general rate case. To the contrary, parties have already begun asserting differing positions on how 
the Commission should resolve ratepayer disputes within the context of a general rate case. 

 
17 Id. 
18 In the Matter of Northern States Power Company d/b/a Xcel Energy for Approval of True-Up 
Mechanisms, Docket No. E-002/M-19-688, Order Approving True-Ups and Requiring Xcel to Withdraw 
its Notice of Change in Rates and Interim Rate Petition, at 7-8 (March 13, 2020). 
19 Minn. Stat. § 216B.16, subd. 19. 
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After careful consideration of the issues raised in this case, the Commission is persuaded that, on 
balance, granting the Company’s petition with modifications offers the broadest protection to 
ratepayers as a whole and will ensure just and reasonable rates. Avoiding an immediate interim 
rate increase for any customer class reduces the risk of additional economic hardship and service 
disconnections to individuals, families, and businesses already experiencing financial strain as a 
result of the pandemic. This level of certainty is the most reasonable and equitable course of 
action under these uniquely compelling and unforeseen circumstances.  
 
While there are important advantages to approving the Stay Out Proposal, the Commission also 
recognizes the potential risks that the proposal carries for some customers. The Commission will 
therefore direct Xcel to modify its initial proposal to address those concerns, as described in 
further detail below.  
 
In response to claims that the Demand class would fare better under a rate case proceeding, the 
Commission cautions that those assertions do not fully account for the fact that the outcome of 
either an interim rates decision or a final rates decision is speculative. Any potential reduction to 
either interim or final rates is unknown. And, while the Company’s interim rates proposal could 
be reduced if the Commission found exigent circumstances, it is unclear to what extent and in 
what manner interim rates would be reduced in such a scenario.  
 
As stated above, Xcel has offered substantial mitigation measures to reduce the impacts 
associated with its Stay Out Proposal. The Commission will require the Company to implement 
these measures, which reasonably shift some of the risk to the Company, reduce costs for 
ratepayers, mitigate the impacts to the Demand class, and provide economic protections for those 
most in need during the pandemic. They include the following: 
 

 Commit to not seeking recovery of any pandemic-related costs, including bad debt costs, 
that are currently deferred and being tracked in a separate docket; the Company will 
withdraw its request for deferral in that docket.20 
 

 Commit to paying the full $17.5 million of bill credits proposed in the residential 
payment plan credit program on the condition that should any portion of the $17.5 
million not be used to pay for the costs of the program, the remaining amount will be 
used to fund similar programs at the Commission’s discretion. 

 
 Recover sales through its sales true-up from the Demand class over 21, not 12, months 

beginning April 2022. 
 

 Apply an earnings cap to the Company’s Minnesota jurisdictional earnings for 2021 at 
9.06 percent ROE, meaning that if Xcel’s ROE is greater than 9.06, Xcel will return the 
excess earnings via the 2021 sales true-up. 

  

 
20 In the Matter of the Petition of the Minnesota Rate Regulated Electric and Gas Utilities for 
Authorization to Track Expenses Resulting from the Effects of the COVID-19 and Record and Defer Such 
Expenses into a Regulatory Asset, Docket No. E,G-999/M-20-427, Order Approving Accounting Request 
and Taking Other Action Related to COVID-19 Pandemic (May 22, 2020). 
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Although some parties claimed that these commitments provide insufficient protection to the 
Demand class in particular, the Commission is not persuaded that proceeding with a general rate 
case is more likely to provide greater benefits to the Demand class or to ratepayers as a whole. 
And while the Department’s cost-sharing approach is inviting, it does not appear to be a viable 
alternative that the Company could accept, thereby leading the Company to proceed with a 
general rate case that does not, on balance, offer greater protections to ratepayers than the 
benefits of the Stay Out Proposal.  
 
After considering whether to authorize the Company’s proposal to further offset the impact of 
the sales true-up using accelerated excess ADIT, the Commission is not persuaded that use of 
ADIT, as initially proposed by Xcel, is necessarily the best use of the excess. The Commission 
will therefore decline, at this time, to apply accelerated excess ADIT to the sales true-up. This 
decision gives the Commission additional time to consider the best and most effective 
application of ADIT. The Commission will, however, require Xcel to provide an option to 
calculate sales true-ups for Demand customer groups separately for each of the Demand classes 
based on the sales changes for that specific class when Xcel seeks recovery of any 2021 sales 
true-up amounts. Similarly, the Commission will approve Xcel’s request to separately calculate 
the OSPA Class’s true-up. These requirements will facilitate a clearer understanding of the rate 
impacts to the various customer groups within the Demand class and perhaps inform further rate 
mitigation measures, including the use of ADIT. 
 
For all these reasons, the Commission is persuaded that Xcel’s Stay Out Proposal is reasonable, 
equitable, and consistent with the public interest and will therefore approve the proposal, as 
modified and as set forth in the ordering paragraphs below, on the condition that the Company 
comply with the commitments described herein and withdraw its general rate case filing.  

VI. Additional Requirements  

Although the Department and the OAG initially expressed reservations about Xcel’s proposal to 
delay its Nuclear Decommissioning Trust (NDT) by one year, they ultimately concurred that it 
would be reasonable to do so. Xcel stated that a one-year delay in the accrual from its current 
$14 million level would increase the annual accrual, beginning in 2022, by $1.28 million and 
would therefore not create significant burdens for customers. The Commission concurs with 
Xcel and will require the Company to maintain the annual decommissioning accrual, during 
2021, at the $14,030,831 per-year amount currently included in base rates and to maintain end-
of-life accrual at the currently-approved amount of $2,087,026. 
 
The SRA recommended that if the Stay Out Proposal is extended, it would be reasonable to 
apply a one-year extension to the terms of an agreement between the SRA, the City of 
Minneapolis, and Xcel, consistent with the settlement in Xcel’s 2015 multiyear rate plan. Under 
the agreement, Xcel defers as a regulatory asset the revenue requirements directly related to 
actual light-emitting diode (LED) streetlight capital additions during the term of the settlement, 
without interest, and credits LED street-lighting revenues against the deferral. The Commission 
concurs that, under the circumstances, an extension of the settlement terms is reasonable and will 
therefore approve Xcel’s continuation of the LED deferral for one additional year. 
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ORDER 
 
1. Xcel’s Stay Out Proposal is approved as modified on the condition that Xcel comply with 

the commitments included in this order and withdraw its rate case filed in Docket No. E-
002/GR-20-723. 

 
2. Xcel’s request to extend the 2021 sales true-up for all customers classes is approved. 
 
3. Xcel’s request to separately calculate the Other Sales to Public Authority (OSPA) Class’s 

true-up is approved. 
 

4. When Xcel seeks recovery of any 2021 sales true-up amounts, the Company must 
provide an option to calculate sales true-ups for Demand customers separately for each of 
the Demand classes based on the sales changes for that specific class. 
 

5. The Commission does not authorize use of ADIT for the 2021 sales true-up. 
 
6. Xcel must use actual 2021 sales revenues when calculating its 2021 sales true-up amount 

and must remove the language that states that the true-up will include all discounts and 
incentive rates approved by the Commission. 

 
7. The recovery period for any Demand class surcharge is extended from 12 to 21 months. 
 
8. Xcel’s Minnesota jurisdictional earnings for 2021 are capped at a 9.06 percent ROE, and 

if Xcel’s ROE is greater than 9.06, Xcel must return the excess earnings via the 2021 
sales true-up. 
 

9. Xcel’s request to extend its capital and property tax true-ups for all customer classes is 
approved, with the exclusion of all Tranche 1 and electric vehicle rebates from the 
calculation. 
 

10. For 2021, Xcel must maintain the annual decommissioning accrual at the $14,030,831 
per year amount currently included in base rates and maintain end-of-life accrual at the 
currently approved amount of $2,087,026. 
 

11. Xcel’s continuation of the LED deferral is approved for one additional year (through 2021). 
 

12. The Commission accepts Xcel’s commitment to not seek recovery of all pandemic-
related costs, including bad debt costs, that are deferred and being tracked pursuant to the 
Order Approving Accounting Request and Taking Other Action Related to COVID-19 
Pandemic issued on May 22, 2020 in Docket No. E,G-999/M-20-427, and to withdraw its 
request for deferral in that docket. 
 

13. The Commission accepts Xcel’s commitment to pay for $17.5 million of bill credits proposed 
in the residential payment plan credit program filed in Docket No. E-002/M-20-760. Should 
any portion of the $17.5 million not be used to pay for the costs of the program, Xcel 
commits the remaining funds to be used to fund similar programs at the Commission’s 
discretion.  
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14. Xcel must file revised tariff language and any other documentation as needed to 
demonstrate compliance with this order. 
 

15. The Commission hereby delegates authority to the Executive Secretary to vary time 
periods and approve notices for the duration of the proceeding in this docket and any 
other proceeding that stems from this matter.  

16. This order shall become effective immediately. 

BY ORDER OF THE COMMISSION 

Will Seuffert 
Executive Secretary 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This document can be made available in alternative formats (e.g., large print or audio) by calling 
651.296.0406 (voice). Persons with hearing or speech impairment may call using their preferred 
Telecommunications Relay Service or email consumer.puc@state.mn.us for assistance. 



CERTIFICATE OF SERVICE 
 
 
I, Leesa Norton, hereby certify that I have this day, served a true and correct copy of the 
following document to all persons at the addresses indicated below or on the attached list 
by electronic filing, electronic mail, courier, interoffice mail or by depositing the same 
enveloped with postage paid in the United States mail at St. Paul, Minnesota. 
 
Minnesota Public Utilities Commission 
ORDER APPROVING TRUE-UPS WITH MODIFICATIONS AND REQUIRING 
XCEL TO WITHDRAW ITS NOTICE OF CHANGE IN RATES AND INTERIM 
RATE PETITION 
 
Docket Number E-002/M-20-743 
 
Dated this 2nd day of April, 2021 
 
 
 
/s/ Leesa Norton 
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NSP-Minnesota
NRC Biennial Trust Funding Status Report
Trust Fund Balance - By Components
December 31, 2012

Balances as of January 01, 2021
Excluded from 
NRC calculation

External Qualified
Monti PI1 PI2 Monti PI1 PI2 Monti PI1 PI2 All Units

Radiological 499,771,778 386,972,418 376,075,799 261,573,397 216,294,627 209,302,598 761,345,175      603,267,045 585,378,397 1,949,990,617           
Spent Fuel-Operations 269,848,098 54,671,361   97,096,107   141,234,633 30,558,048   54,038,222   411,082,731      85,229,409   151,134,329 647,446,469              
Spent Fuel-Decommissioning 5,467,225     2,674,183     2,750,984     2,861,467     1,494,710     1,531,043     8,328,692          4,168,892     4,282,027     16,779,611                
Site Restoration 49,890,265   16,220,565   39,153,139   26,111,851   9,066,334     21,790,431   76,002,116        25,286,899   60,943,571   162,232,586              
    Total 824,977,365 460,538,528 515,076,030 431,781,348 257,413,718 286,662,294 1,256,758,713   717,952,246 801,738,324 2,776,449,283           

Book Value Market Adjustment Market Value



NSP-Minnesota
NRC Biennial Trust Funding Status Report
Trust Fund Balances - By Jurisdiction
December 31, 2012
Balances as of January 01, 2021
External Qualified

Monti PI1 PI2 Monti PI1 PI2 Monti PI1 PI2
MN Retail 607,765,632  338,659,461    378,928,528    318,712,388    189,804,703    211,709,480    926,478,020    528,464,164    590,638,008    
ND Retail 38,499,609   25,510,485     27,005,367     21,759,623     14,176,742     15,514,479     60,259,232     39,687,227     42,519,846     
SD Retail 26,952,100   19,489,930     21,737,427     14,507,633     10,775,936     12,218,027     41,459,733     30,265,866     33,955,454     
MN FERC 10,351,225   8,327,913       7,718,090       6,463,398       4,989,104       4,350,241       16,814,623     13,317,017     12,068,331     
WI FERC 10,941,279   6,549,194       6,210,620       5,900,830       1,659,758       3,323,812       16,842,109     8,208,951       9,534,432       
WI Retail 130,467,521  62,001,545     73,475,998     64,437,475     36,007,475     39,546,255     194,904,996    98,009,021     113,022,253    
    Total 824,977,365  460,538,528    515,076,030    431,781,348    257,413,718    286,662,294    1,256,758,713 717,952,246    801,738,324    

Book Value Market Adjust Market Value




