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U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555-0001

SUBJECT: Response to Request for Additional Information for License
Amendment Request — Cyber Security Plan Implementation Schedule

Palisades Nuclear Plant
Docket 50-255
License No. DPR-20

REFERENCES: 1. Entergy Nuclear Operations, Inc. letter, PNP 2013-086, License
Amendment Request - Cyber Security Plan Implementation
Schedule, dated December 30, 2013 (ADAMS Accession No.
ML1 3364A328).

2. NRC Electronic Mail, Request for Additional Information -

Palisades - LAR - Cyber Security Plan Implementation Schedule
- MF3303, dated April 30, 2014.

Dear Sir or Madam:

In Reference 1, Entergy Nuclear Operations, Inc. (ENO) submitted a request for an
amendment to the operating license for Palisades Nuclear Plant (PNP). This request
provided details about the impact of the additional time requested for completion of
Milestone 8 on the effectiveness of the overall cyber security program in the context of
milestones already completed.

In Reference 2, the NRC provided a request for additional information (RAI) concerning
the license amendment request.

The ENO response to the RAI in Reference 2 is provided in the attachment.

The information provided in this submittal is clarifying or administrative and does not
impact the conclusions of the no significant hazards consideration determination
previously provided in Reference 1.
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A copy of this response has been provided to the designated representative of the
State of Michigan.

This letter contains no new or revised commitments.

I declare under penalty of perjury that the foregoing is true and correct. Executed on
May 22, 2014.

Sincerely,

v/js7

Attachment: Response to Request for Additional Information for License
Amendment Request — Cyber Security Plan Implementation Schedule

cc: Administrator, Region III, USNRC
Project Manager, Palisades, USNRC
Resident Inspector, Palisades, USN RC
State of Michigan
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ATTACHMENT

RESPONSE TO REQUEST FOR ADDITIONAL INFORMATION
FOR LICENSE AMENDMENT REQUEST — CYBER SECURITY PLAN

IMPLEMENTATION SCHEDULE

A NRC electronic request for additional information (RAI) was received by electronic
mail on April 30, 2014, concerning the Entergy Nuclear Operations, Inc. (ENO) license
amendment request (LAR) in the reference below. This LAR provided details about the
impact of the additional time requested for completion of Milestone 8 on the
effectiveness of the overall cyber security program in the context of milestones already
completed.

Reference: Entergy Nuclear Operations, Inc. letter, PNP 2013-086, License
Amendment Request - Cyber Security Plan Implementation Schedule,
dated December 30, 2013 (ADAMS Accession No. ML13364A328).

The ENO response to the RAI is provided below.

NRC Request (April 30, 2014)

1. The LAR provides details about the impact of the additional time requested on the
effectiveness of the overall cyber security program in the context of milestones
already completed. However, the in formation provided does not include
information about Milestone 5) Implement obseniation and identification of obvious
cyber related tampering to existing insider mitigation rounds by incorporating the
appropriate elements. Milestone 5) was scheduled for completion no later than
December 31, 2012. Provide details about the impact of the additional time
requested on the effectiveness of the overall cyber security program in the context
of Milestone 5.

ENO Response

1. In addition to the information provided in Section 3.0, Criterion 4 of Attachment 1 to
the reference above, Milestones 5, 6, and 7 were completed by December 31,
2012, and are not impacted by the additional time required for completion of
Milestone 8. Therefore, the extension request has no impact on Milestones 5, 6,
and 7.
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