Mr. Michael Kansler President Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

SUBJECT: VERMONT YANKEE NUCLEAR POWER STATION - EXTENDED POWER

UPRATE REVIEW SCHEDULE (TAC NO. MC0761)

Dear Mr. Kansler:

By letter dated September 10, 2003, Entergy Nuclear Vermont Yankee, LLC and Entergy Nuclear Operations, Inc. (Entergy or the licensee), submitted a proposed license amendment to the U.S. Nuclear Regulatory Commission (NRC) for the Vermont Yankee Nuclear Power Station (VYNPS). The proposed amendment, "Technical Specification Proposed Change No. 263, Extended Power Uprate" would allow an increase in the maximum authorized power level for VYNPS from 1593 megawatts thermal (MWT) to 1912 MWT.

In a letter dated February 20, 2004, the NRC staff informed Entergy that the staff had completed its acceptance review of the VYNPS extended power uprate (EPU) license amendment application and established a forecast review completion date of January 31, 2005. The purpose of this letter is to provide notification that the staff's review schedule will be impacted, primarily due to concerns regarding the steam dryer analysis.

From the early stages of the VYNPS EPU review, the NRC staff has emphasized that steam dryer integrity was an area receiving a very high level of attention by the NRC due to industry operating experience with steam dryer failures following EPU implementation. Although the steam dryer performs a nonsafety-related function, it must maintain its structural integrity to prevent the occurrence of loose parts in the reactor pressure vessel or attached piping systems that could degrade the ability of safety-related components to perform their safety function.

During the review, in an attempt to resolve our steam dryer concerns, the NRC staff has requested additional information, held three public meetings with Entergy, and performed an audit of the steam dryer analysis at the General Electric office in San Jose, California. Based on review of the information provided in the application, the supplements received through October 7, 2004 (Supplements 1 through 20), and the results of the audit, the NRC staff has determined that the information submitted by the licensee to date does not yet provide sufficient assurance that the VYNPS steam dryer will remain capable of maintaining its structural integrity under EPU conditions. During the audit and the most recent public meeting, Entergy staff indicated that further information will be submitted to address the NRC staff concerns related to steam dryer integrity. The NRC staff expects that Entergy will address additional measures as necessary to account for uncertainties of the analysis.

In addition to the steam dryer concerns, information is needed from the licensee to address technical issues raised during the engineering inspection recently performed at VYNPS. Entergy has recently submitted some of this information. The remaining information is expected to be submitted in the near future.

The next major milestone in the VYNPS EPU review schedule is for the NRC staff to provide a draft Safety Evaluation (SE) to the Advisory Committee on Reactor Safeguards (ACRS). This milestone supports an ACRS subcommittee meeting that was scheduled for mid-November, and an ACRS full committee meeting in early December. Based on the current status of the review, the draft SE cannot be completed in time to support the planned ACRS meetings. Therefore, the staff has notified the ACRS that the November and December meetings will need to be rescheduled.

Following receipt and review of the supplemental information, the staff will coordinate with the ACRS to reschedule the meetings. At that time, the staff will also further assess the overall review schedule and establish a new review completion date. At present, it is clear that the original forecast review completion date of January 31, 2005, will be delayed by at least several months. The NRC staff will not approve the VYNPS EPU, or any other changes to a reactor's license, unless we can conclude that the proposed change can be executed in a manner that ensures the public's health and safety.

If you have any questions, please contact the VYNPS Project Manager, Mr. Richard Ennis, at (301) 415-1420.

Sincerely,

/RA/

Ledyard B. Marsh, Director Division of Licensing Project Management Office of Nuclear Reactor Regulation

Docket No. 50-271

cc: See next page

M. Kansler - 2 -

In addition to the steam dryer concerns, information is needed from the licensee to address technical issues raised during the engineering inspection recently performed at VYNPS. Entergy has recently submitted some of this information. The remaining information is expected to be submitted in the near future.

The next major milestone in the VYNPS EPU review schedule is for the NRC staff to provide a draft Safety Evaluation (SE) to the Advisory Committee on Reactor Safeguards (ACRS). This milestone supports an ACRS subcommittee meeting that was scheduled for mid-November, and an ACRS full committee meeting in early December. Based on the current status of the review, the draft SE cannot be completed in time to support the planned ACRS meetings. Therefore, the staff has notified the ACRS that the November and December meetings will need to be rescheduled.

Following receipt and review of the supplemental information, the staff will coordinate with the ACRS to reschedule the meetings. At that time, the staff will also further assess the overall review schedule and establish a new review completion date. At present, it is clear that the original forecast review completion date of January 31, 2005, will be delayed by at least several months. The NRC staff will not approve the VYNPS EPU, or any other changes to a reactor's license, unless we can conclude that the proposed change can be executed in a manner that ensures the public's health and safety.

If you have any questions, please contact the VYNPS Project Manager, Mr. Richard Ennis, at (301) 415-1420.

Sincerely, /RA/

Ledyard B. Marsh, Director Division of Licensing Project Management Office of Nuclear Reactor Regulation

Docket No. 50-271 cc: See next page

DISTRIBUTION:

PUBLIC REnnis RJasinski RBlough, RGN-I WLanning, RGN-I PDI-2 Reading DSkay **RDennia** BHolian, RGN-I **JDver** WRuland RLobel RBorchardt **JStang** HWalker CAnderson, RGN-I BSheron RBarrett MHart DFlorek, RGN-I TMarsh FAkstulewicz DPelton, RGN-I CGrimes TJKim, EDO **JLyons** Elmbro **EKendrick** CHolden DTerao MRubin CMiller, EDO AHowe **TScarbrough** MStutzke SBurnell, OPA **EMarinos KManoly** JCai DScrenci, OPA CWu JBongarra NSheehan, OPA HGard **KParczewski** JTappert RBores, OCA **RJenkins** NTrehan LWard SImboden TMadden, OCA SCoffin DThatcher JDixon-Herrity RVirgilio, STP BElliot **RPettis** DReddv VBucci, OIG **TChan** SKlementowicz SWeerakkody ACRS **RDavis** RPedersen RGallucci JJacobson LLund DTrimble BPoole, OGC

ADAMS Accession No: ML042650265

OFFICE	PDI-VY/PM	PDI-2/LA	PDI-VY/SC	OGC	PDIII/D	EMEB/BC	PDI/D	DLPM/D
NAME	REnnis	CRaynor	AHowe	BPoole	WRuland	Elmbro	CHolden	TMarsh
DATE	10/15/04	10/13/04	10/4/04	10/5/04	10/13/04	10/13/04	10/13/04	10/15/04

Vermont Yankee Nuclear Power Station

CC:

Regional Administrator, Region I U. S. Nuclear Regulatory Commission 475 Allendale Road King of Prussia, PA 19406-1415

Mr. David R. Lewis Shaw, Pittman, Potts & Trowbridge 2300 N Street, N.W. Washington, DC 20037-1128

Ms. Christine S. Salembier, Commissioner Vermont Department of Public Service 112 State Street Montpelier, VT 05620-2601

Mr. Michael H. Dworkin, Chairman Public Service Board State of Vermont 112 State Street Montpelier, VT 05620-2701

Chairman, Board of Selectmen Town of Vernon P.O. Box 116 Vernon, VT 05354-0116

Operating Experience Coordinator Vermont Yankee Nuclear Power Station 320 Governor Hunt Road Vernon, VT 05354

G. Dana Bisbee, Esq.Deputy Attorney General33 Capitol StreetConcord, NH 03301-6937

Chief, Safety Unit Office of the Attorney General One Ashburton Place, 19th Floor Boston, MA 02108

Ms. Deborah B. Katz Box 83 Shelburne Falls, MA 01370 Ms. Carla A. White, RRPT, CHP Radiological Health Vermont Department of Health P.O. Box 70, Drawer #43 108 Cherry Street Burlington, VT 05402-0070

Mr. James M. DeVincentis
Manager, Licensing
Vermont Yankee Nuclear Power Station
P.O. Box 0500
185 Old Ferry Road
Brattleboro, VT 05302-0500

Resident Inspector Vermont Yankee Nuclear Power Station U. S. Nuclear Regulatory Commission P.O. Box 176 Vernon, VT 05354

Director, Massachusetts Emergency Management Agency ATTN: James Muckerheide 400 Worcester Rd. Framingham, MA 01702-5399

Jonathan M. Block, Esq. Main Street P.O. Box 566 Putney, VT 05346-0566

Mr. John F. McCann Director, Nuclear Safety Assurance Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. Gary J. Taylor Chief Executive Officer Entergy Operations 1340 Echelon Parkway Jackson, MS 39213

Vermont Yankee Nuclear Power Station

CC:

Mr. John T. Herron Sr. VP and Chief Operating Officer Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. Danny L. Pace Vice President, Engineering Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. Brian O'Grady Vice President, Operations Support Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. Michael J. Colomb Director of Oversight Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. John M. Fulton Assistant General Counsel Entergy Nuclear Operations, Inc. 440 Hamilton Avenue White Plains, NY 10601

Mr. Jay K. Thayer Site Vice President Entergy Nuclear Operations, Inc. Vermont Yankee Nuclear Power Station P.O. Box 0500 185 Old Ferry Road Brattleboro, VT 05302-0500

Mr. Kenneth L. Graesser 38832 N. Ashley Drive Lake Villa, IL 60046

Mr. James Sniezek 5486 Nithsdale Drive Salisbury, MD 21801 Mr. Ronald Toole 1282 Valley of Lakes Box R-10 Hazelton, PA 18202

Ms. Stacey M. Lousteau Treasury Department Entergy Services, Inc. 639 Loyola Avenue New Orleans, LA 70113

Mr. Raymond Shadis New England Coalition Post Office Box 98 Edgecomb, ME 04556

Mr. James P. Matteau Executive Director Windham Regional Commission 139 Main Street, Suite 505 Brattleboro, VT 05301

Mr. William K. Sherman Vermont Department of Public Service 112 State Street Drawer 20 Montpelier, VT 05620-2601