

**Strawman COLA Schedule and Topics – Feb. 2, 2005**

<b><u>NRC COLA Meeting Dates</u></b>	<b><u>Primary/New Topics</u></b>	<b><u>NEI 04-01 Section</u></b>	<b><u>Follow-up Discussion</u></b>	<b><u>NEI 04-01 Section</u></b>	<b><u>Notes</u></b>
<b>February 2</b>	<ul style="list-style-type: none"> <li>• NEI 04-01 overview</li> <li>• NRC staff preliminary comments</li> <li>• Site-specific design ITAAC (COL-2d)</li> <li>• Operational programs (COL-2a)</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.14</li> <li>• 4.3.9.13</li> </ul>	N/A		
<b>March 2-3</b>	<ul style="list-style-type: none"> <li>• ESP-COL interface (including Env. Rpt.) (COL-2b)</li> <li>• FSAR (General &amp; Ch. 1)</li> <li>• Ch. 19 and the P-S PRA (COL-2f)</li> <li>• Change processes</li> <li>• Report on departures</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.2; 4.6 &amp; 6.4.1</li> <li>• 4.3.1 thru 4.3.9.1</li> <li>• 4.3.9.19; 4.4</li> <li>• 6.1–6.4</li> <li>• 4.5</li> </ul>	<ul style="list-style-type: none"> <li>• Site-specific design ITAAC (COL-2d)</li> <li>• Operational pgms (COL-2a)</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.14</li> <li>• 4.3.9.13</li> </ul>	
<b>April 6-7</b>	<ul style="list-style-type: none"> <li>• Plant-specific tech specs (COL-2i)</li> <li>• Pre-COL phase activities</li> <li>• FSAR Chapters 3–6</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.16</li> <li>• 5.1–5.4</li> <li>• 4.3.9.3–6</li> </ul>	<ul style="list-style-type: none"> <li>• TBD</li> </ul>		
<b>May 4 – NRC Workshop on CIPIMS</b>					
<b>May 5-6</b>	<ul style="list-style-type: none"> <li>• Chapter 18 (HFE) (COL-2g)</li> <li>• General and Financial Requirements (incl. COL-8)</li> <li>• FSAR Chapters 7–12 &amp; 15</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.18</li> <li>• 4.1; 4.2</li> <li>• 4.3.9.7–12 &amp; 15</li> </ul>	<ul style="list-style-type: none"> <li>• TBD</li> </ul>		
<b>June 8-9</b>	<ul style="list-style-type: none"> <li>• Chapter 17 (QA &amp; RAP) (COL-2k)</li> <li>• Site redress plans</li> </ul>	<ul style="list-style-type: none"> <li>• 4.3.9.17</li> <li>• 4.7</li> </ul>	<ul style="list-style-type: none"> <li>• TBD</li> </ul>		
<b>July 13-14</b>	<ul style="list-style-type: none"> <li>• Overview and Timeline of COLA activities (COL-1)</li> <li>• COL form and content, e.g., NRC findings, conditions, etc. (COL-2h)</li> </ul>	<ul style="list-style-type: none"> <li>• Figure 3-1</li> <li>• App. D</li> </ul>	<ul style="list-style-type: none"> <li>• TBD</li> </ul>		