

Date – 12/22/2009

The attached slides are Korea Electric Power Corporation's Tentative Future Plan Submission Schedule, presented at the public meeting on 11/18/09

Future Plan

Pre-Application Materials

TR Submittal Schedule

Pre-Application Materials

☐ Topical Reports in consideration

- Fluidic Device Design & Performance
- Safety Analysis Methodologies for APR1400
 - Large Break LOCA
 - Mass & Energy Release
- PLUS7 Fuel Design
- Digital I&C System
- Human Factors Engineering

☐ APR1400 Design Description Report to be submitted to support the Pre-application review

Proposed TR Submittal Schedule

Subjects	Submittal Schedule
Fluidic Device Performance & Test	Aug. 2010
PLUS7 Fuel Design	Nov. 2010
Safety Analysis Methodologies for APR1400 - Large Break LOCA - Mass & Energy Release	April 2011
Human Factors Engineering	Dec. 2010
Digital I&C System	May 2011

Proposed Agenda

- ☐ **Proposing next meeting in April 2010 ?**
 - APR1400 Detailed Design Features
 - Finalize Future Schedule of pre-submittal meetings

- ☐ **We would like to have a pre-submittal meeting 3-4 months before the submittal schedule.**

Design Certification Application Plan

- ☐ KEPCO plans to submit DCDs for the APR1400 in October, 2011.