



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

March 29, 2000

Mr. A. Alan Blind
Vice President, Nuclear Power
Consolidated Edison Company
of New York, Inc.
Broadway and Bleakley Avenue
Buchanan, NY 10511

SUBJECT: INDIAN POINT NUCLEAR GENERATING UNIT NO. 2 - TIMELINE FOR PLANT
RESTART (TAC NO. MA8219)

Dear Mr. Blind:

On March 27, 2000, you informed the U.S. Nuclear Regulatory Commission (NRC) staff that you would be entering a refueling outage while continuing inspection of the steam generators. Enclosed is a list of issues the NRC staff is currently working on that may involve significant interaction with your staff. These include: review of the March 14, 2000, 10 CFR 2.206 petition; review of your March 17, 2000, license amendment request regarding steam generator inspection probe size; review of steam generator inspection results and root cause evaluation; and completion of various NRC inspection activities. In addition, we are involved in several communication activities, including: responding to correspondence from external stakeholders; conducting public meetings to share information on the Indian Point Nuclear Generating Unit No. 2 (IP2) February 15, 2000, event and; maintaining an IP2 Web site (<http://www.nrc.gov/NRC/REACTOR/IP/index.html>).


This list is not all inclusive but addresses issues at a summary level that we are working on with respect to IP2. Furthermore, we recognize that since you reported steam generator inspection results as C-3 (Technical Specification 4.13, Table 4.13-1), NRC must approve restart. That item is shown in the enclosed table as item 6 with dates to be determined (TBD) based on the results of your and our reviews. The schedules noted may change but represent our best estimates at this time and will depend upon the timeliness and quality of submitted information.

A. Blind

- 2 -

If you have any questions concerning our schedule, please contact Jefferey Harold, Project Manager for IP2 or Leonard Wiens, Petition Manager for the March 14, 2000, petition.

Sincerely,

A handwritten signature in black ink, appearing to read "Marsha Gamberoni". The signature is fluid and cursive, with a long horizontal stroke at the end.

Marsha Gamberoni, Acting Chief, Section 1
Project Directorate I
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

Docket No. 50-247

Enclosure: As stated

cc w/encl: See next page

A. Blind

- 2 -

March 29, 2000

If you have any questions concerning our schedule, please contact Jefferey Harold, Project Manager for IP2 or Leonard Wiens, Petition Manager for the March 14, 2000, petition.

Sincerely,

/RA/

Marsha Gamberoni, Acting Chief, Section 1
Project Directorate I
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

Docket No. 50-247

Enclosure: As stated

cc w/encl: See next page

DISTRIBUTION:

File Center

S. Black

J. Harold

PUBLIC

G. Wunder

L. Wiens

PDI-1 R/F

W. Ruland, RGN-1 OGC

E. Adensam (e-mail)

P. Eselgroth, RGN-1 ACRS

M. Gamberoni (A)

S. Little

DOCUMENT NAME: G:\PDI-1\IP2\Ltra8219.wpd

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	PDI-1/SA(A)	PDI-1/SA				
NAME	MGamberoni, cc	SLittle				
DATE	03/29/00	03/29/00	03/29/00	03/29/00	03/29/00	03/29/00

OFFICIAL RECORD COPY

Indian Point Nuclear Generating Station
Unit 2

Mayor, Village of Buchanan
236 Tate Avenue
Buchanan, NY 10511

Mr. F. William Valentino, President
New York State Energy, Research,
and Development Authority
Corporate Plaza West
286 Washington Ave. Extension
Albany, NY 12203-6399

Mr. John McCann
Manager of Nuclear Safety and
Licensing
Consolidated Edison Company
of New York, Inc.
Broadway and Bleakley Avenue
Buchanan, NY 10511

Senior Resident Inspector
U. S. Nuclear Regulatory Commission
P.O. Box 38
Buchanan, NY 10511

Mr. Brent L. Brandenburg
Assistant General Counsel
Consolidated Edison Company
of New York, Inc.
4 Irving Place - 1822
New York, NY 10003

Dave Lochbaum
Nuclear Safety Engineer
Union Concerned Scientists
1616 P Street, NW., Suite 310
Washington, DC 20036

Edward Smeloff
Pace University School of Law
The Energy Project
78 North Broadway
White Plains, NY 10603

Charles Donaldson, Esquire
Assistant Attorney General
New York Department of Law
120 Broadway
New York, NY 10271

Ms. Charlene D. Faison, Director
Nuclear Licensing
Power Authority of the State
of New York
123 Main Street
White Plains, NY 10601

Mr. Thomas Rose
Secretary - NFSC
Consolidated Edison Company
Of New York, Inc.
708 First Avenue
New York, NY 10017

Regional Administrator, Region I
U. S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, PA 19406

Mr. Paul Eddy
New York State Department of
Public Service
3 Empire State Plaza, 10th Floor
Albany, NY 12223

Jim Riccio
Public Citizen's Critical Mass Energy Project
215 Pennsylvania Ave., SE
Washington, DC 20003

Michael Moriotte
Nuclear Information & Resources Service
1424 16th Street, NW, Suite 404
Washington, DC 20036

NRC Activities Related to Indian Point Unit 2

WBS	Task Name	Estimated Start	Estimated Finish	Status
1	Petition Response	03/17/00	TBD	
1	Document Petition Justification	03/17/00	03/24/00	C
2	Notify Petitioner of RES/NRR documents	03/23/00	03/23/00	C
3	Coordinate and notice 4/7/00 meeting	03/20/00	03/24/00	C
4	Provide Telephone transcript to petitioner via letter	03/23/00	03/24/00	C
5	Letter to Petitioner requesting additional info	03/23/00	03/24/00	C
6	Coordinate with OCIO on petition response	03/23/00	03/29/00	
7	Coordinate EDO briefing	03/23/00	03/31/00	
8	Respond to 3/22/00 ltr requesting attendance at 4/7/00 mtg.	03/24/00	03/31/00	
9	Address 3/22/00 Letter from Congresswoman Lowey supporting petition	03/29/00	03/31/00	
10	Receive info from Petitioner	04/03/00	04/03/00	
11	Meeting with Petitioners	04/07/00	04/07/00	
12	Prepare letter requesting licensee comments (if new information)	04/07/00	04/10/00	
13	Obtain licensee comments	04/12/00	04/12/00	
14	Prepare Acknowledgement Letter/ FR Notice	03/24/00	04/13/00	
15	Prepare Director's Decision	04/07/00	TBD	
2	SG Probe License Amendment	03/20/00	04/27/00	
1	Issue Individual Notice	03/20/00	03/27/00	C
2	Prepare safety evaluation	03/22/00	03/24/00	C
3	Technical Branch concurrence	03/24/00	03/24/00	C
4	OGC concurrence	03/27/00	04/10/00	
5	Issue Amendment	04/14/00	04/27/00	
3	SG Condition Review	03/14/00	04/21/00	
1	Request for Additional Information (RAI) issued	03/14/00	03/14/00	C
2	Develop supplemental RAI	03/20/00	03/23/00	C
3	Supplemental RAI issued	03/24/00	03/24/00	C
4	Licensee determines SG Category (C-3) per Tech Spec (TS) 4.13	03/23/00	03/23/00	C
5	Licensee develops response to RAIs	03/14/00	03/31/00	
6	Licensee responds to RAIs	03/31/00	03/31/00	
7	Staff prepares safety evaluation	04/06/00	04/21/00	

NRC Activities Related to Indian Point Unit 2

WBS	Task Name	Estimated Start	Estimated Finish	Status
4	Meeting Activities **	02/25/00	05/15/00	
1	March 1 Public Mtg	02/25/00	04/03/00	
2	March 14 Public Meeting	03/10/00	04/14/00	
3	March 29 AIT Exit Mtg	03/17/00	05/15/00	
4	April 7 Mtg w/ Petitioner	03/24/00	05/05/00	
5	Restart Meeting (Date TBD)	04/17/00	05/15/00	
5	Region I Activities	02/17/00	05/15/00	
1	Augmented Inspection Team	02/18/00	04/28/00	
2	NY State Coordination	02/18/00	05/15/00	
3	FEMA Coordination	02/18/00	05/15/00	
4	Other Rgn I Inspections	02/17/00	05/15/00	
4.1	Emergency Preparedness	02/17/00	05/15/00	
4.2	Licensee completes event review	03/24/00	03/24/00	
4.3	Other Inspector follow-up on selected issues	02/17/00	05/15/00	
6	NRC makes decision per TS 4.13	TBD	TBD	

** Finish dates for meetings are estimated issue dates of meeting summaries.