

APR 13 2000

DELIVERY ORDER

Delivery Order #: 057, modification no. 1

Purchase Order No.: DR-97-0398

Contractor: Haworth Inc.

c/o - Price Modern of Washington (Mark Mahan)
9700G Martin Luther King Jr. Highway
Lanham, Maryland 20706

The purpose of this modification is to increase the ceiling to cover the cost of additional product need to complete the reconfiguration of the 9th floor of the Two White Flint North Bldg. The delivery order ceiling is hereby increased by \$450.00 from \$15,288.70 to \$15,738.70.

Please contact RoseMary Mann, Contract Specialist on (301) 415-6595 If there are any questions regarding this order.

Date: _____

Robert Webber, Contracting Officer
Contract Management Branch 1
Division of Contracts and Property
Management
Office of Administration

DOCUMENT NAME: A\057,mod1

Acct R Mann J Lilley LFisher CMB1 r/f

To receive a copy of this document, indicate in the box: "C" = Copy without enclosures "E" = Copy with enclosures

"N" = No copy

| | | | | | | |
|--------|--------------------|---------------|--|--|--|--|
| OFFICE | ADM/DCPM/CMB1 | ADM/DCPM/CMB1 | | | | |
| NAME | RMann <i>RMann</i> | RWebber | | | | |
| DATE | 04/12/00 | 04/2/00 | | | | |

OFFICIAL RECORD COPY

Template = ADM001

ADM02