

**SMUD**

SACRAMENTO MUNICIPAL UTILITY DISTRICT □ P. O. Box 15830, Sacramento CA 95852-1830, (916) 452-3211
AN ELECTRIC SYSTEM SERVING THE HEART OF CALIFORNIA

72-11

MPC&D 01-006

January 22, 2001

U.S. Nuclear Regulatory Commission
Attn.: Document Control Desk
Washington, DC 20555

UPDATE TO THE RANCHO SECO FUEL LOAD SCHEDULE

Attention: Randy Hall

The purpose of this letter is to update the NRC on our current schedule for pre-operational testing and fuel transfer operations at Rancho Seco. We currently show the following schedule:

Fuel Transfer Operation**Forecast Start Date**

- | | |
|---|--------------------------|
| • Internal dry run | Week of January 29, 2001 |
| • Pre-operational testing for the NRC | |
| • First phase (activities not involving the use of the spent fuel pool) | March 12, 2001 |
| • Second phase (activities conducted in the spent fuel pool) | March 22, 2001 |
| • Begin fuel transfer operations | April 2, 2001 |

We will keep you informed if there are any significant changes to our schedule.

Nimssoripulic

If you, or members of your staff, have questions requiring additional information or clarification, please contact Bob Jones at (916) 732-4843.

Sincerely,

A handwritten signature in black ink, appearing to read 'Steve Redeker', with a stylized, flowing script.

Steve Redeker
Manager, Plant Closure & Decommissioning

Cc: E.W. Merschoff, NRC, Region IV