



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

March 8, 2001

LICENSEE: Florida Power and Light Company

FACILITIES: St. Lucie Nuclear Plant, Units 1 and 2, and Turkey Point Plant, Units 3 and 4

SUBJECT: SUMMARY OF MEETINGS HELD ON FEBRUARY 27 AND MARCH 1, 2001,
REGARDING ST. LUCIE AND TURKEY POINT SCHEDULES FOR LICENSING
ACTIONS AND ACTIVITIES

On February 27, 2001, the U.S. Nuclear Regulatory Commission (NRC) staff met with Florida Power and Light Company's (FPL's) representatives at the St. Lucie Plant site to discuss the schedule for licensing actions and activities for St. Lucie Units 1 and 2. The meeting was open to the public as stated in the meeting notice dated February 15, 2001. Enclosure 1 is a list of attendees, and Enclosure 2 is a copy of FPL's handout distributed during the meeting.

Also, on March 1, 2001, a similar meeting was held with FPL's representatives at the Turkey Point Plant site with a similar objective. The meeting was open to the public as stated in the meeting notice dated February 15, 2001. Enclosure 3 is a list of attendees, and Enclosure 4 is a copy of FPL's handout distributed during the meeting.

The staff noted that the above meetings were beneficial in gaining an understanding of FPL's schedule for licensing actions and activities.

Kahtan N. Jabbour

Kahtan N. Jabbour, Senior Project Manager, Section 2
Project Directorate II
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

Docket Nos. 50-335, 50-389,
50-250, and 50-251

Enclosures: As stated

cc w/enclosures: See next page

March 8, 2001

LICENSEE: Florida Power and Light Company

FACILITIES: St. Lucie Nuclear Plant, Units 1 and 2, and Turkey Point Plant, Units 3 and 4

SUBJECT: SUMMARY OF MEETINGS HELD ON FEBRUARY 27 AND MARCH 1, 2001,
REGARDING ST. LUCIE AND TURKEY POINT SCHEDULES FOR LICENSING
ACTIONS AND ACTIVITIES

On February 27, 2001, the U.S. Nuclear Regulatory Commission (NRC) staff met with Florida Power and Light Company's (FPL's) representatives at the St. Lucie Plant site to discuss the schedule for licensing actions and activities for St. Lucie Units 1 and 2. The meeting was open to the public as stated in the meeting notice dated February 15, 2001. Enclosure 1 is a list of attendees, and Enclosure 2 is a copy of FPL's handout distributed during the meeting.

Also, on March 1, 2001, a similar meeting was held with FPL's representatives at the Turkey Point Plant site with a similar objective. The meeting was open to the public as stated in the meeting notice dated February 15, 2001. Enclosure 3 is a list of attendees, and Enclosure 4 is a copy of FPL's handout distributed during the meeting.

The staff noted that the above meetings were beneficial in gaining an understanding of FPL's schedule for licensing actions and activities.

/RA/

Kahtan N. Jabbour, Senior Project Manager, Section 2
Project Directorate II
Division of Licensing Project Management
Office of Nuclear Reactor Regulation

Docket Nos. 50-335, 50-389,
50-250, and 50-251

Enclosures: As stated

cc w/enclosures: See next page

DOCUMENT NAME: G:\PDII-2\St. Lucie\mtgsumSLandTP .wpd

Distribution: See next page

OFFICE	PDII-2\PM		PDII-2\LA		PDII-2\SC				
NAME	KJabbour	KNS	BClayton	SAC	RCorreia				
DATE	03/08/01		03/08/01		03/08/01		03/ /1		03/ /1

OFFICIAL RECORD COPY

Meeting Summary dated March 8, 2001

Distribution:

PUBLIC

PDII-2 Reading

KJabbour RidsNrrPMKJabbour

OGC RidsOgcRp

ACRS RidsAcrcAcnwMailCenter

J. Zwolinski/S.Black RidsNrrDlpm

G. Janosko RidsNrrDlpmLpdii

R. Correia RidsNrrDlpmLpdii2

B. Clayton (hard copy)

L. Wert (e-mail)

T. Ross (e-mail)

B. Moroney (e-mail)

C. Patterson (e-mail)

S. Rosenberg (e-mail)

RidsRgn2MailCenter

ATTENDANCE LIST

FEBRUARY 27, 2001 MEETING

NUCLEAR REGULATORY COMMISSION AND

FLORIDA POWER AND LIGHT COMPANY

ST. LUCIE PLANT SITE

NRC

G. Janosko
R. Correia
L. Wert
T. Ross
K. Jabbour
B. Moroney

FPL

E. Weinkam
G. Madden
K. Frehafer
G. Casto

LICENSING ACTION REQUEST (LAR) STATUS SUMMARY							DATE: February 27, 2001
LAR NO.	UNIT	NRC TAC	NEXT ACTION	SPONSOR	LICENSING ACTION TITLE	STATUS	SUMMARY/ACTION DUE
P99-04A	1	MA7203	Complete	ENG/LIC	GL 99-02 CHARCOAL TEST STD: PSL1 TS 4.6.6.1, 4.7.7.1, 4.7.8.1, 4.9.12; PSL2 TS 4.6.6.1, 4.7.7. NRC ISSUED 12/7/2000 Amendment #167	I	GRM - Submitted 11/17/99 L-99-241 (Madden) Revised issue by 2/15/2001. CNRB July 2000. Resubmit by L-2000-147 dtd 7/19/2000. Requested NRC Target 11/17/2001. NRC ISSUED 12/7/2000 Amendment #167
P2000-03	1,2	MA9274/5	Complete	WC	Change Limitation on Conducting EDG Overhaul Only During Shutdown Conditions - Relocates Surveillance to Licensee controlled document NRC Issued 12/7/2000 Amendment # 168 & 111	I	GRM - Submitted by L-2000-116 6/21/2000 Requested by 1/15/2001 for SL1-17 NRC Issued 12/7/2000 Amendment # 168 & 111
P99-08	1	MA8771	Complete	LIC/	Deletion of H ₂ Recombiner Resistance Check after Test NRC issued 12/27/2000 Amendment #169	I	KWF - Submitted 4/23/2000 L-2000-67 NRC issued 12/27/2000 NRC issued 12/27/2000 Amendment #169
P2000-05	2	MA9532	Complete	CSI	Extend Unit 2 Pressure/Temperature and Brittle Fracture Curves NRC Issued 12/27/2000 Amendment #112	I	GRM - ENG/CSI Target 6/15/2000 Needed for May 2001 Current curves expire Mid Cycle 12. CNRB #478 & /18/2000 Submitted by L-2000-149 dated 7/19/2000 Requested date 3/31/2001 NRC Issued 12/27/2000 Amendment #112
P95-05A	1	MA7205	Complete	PSL/LIC	EDG: Risk-based AOT Extension to 14 days for one EDG SL1-17 NRC Issued Unit 1 License Amendment #170	I	GRM - Withdrawn by L-98-290 (12/15/98). Resubmitted L-99-228 dtd 11/17/99. RAI Response L-2000-112 dated 6/14/2000, L-200-157 DTD 11/13/2000, & L-2000-250 DTD 12/4/2000. Requested Issue by 2/31/2000 NRC Issued Unit 1 License Amendment #170 dated 1/19/2001. Implement by 3/20/2001.
G97-02	1 & 2	MA8598/9	FPL	ENG OSE Hallem	ASME Section XI In Service Test Program - for Unit 1 Third Interval & Unit 2 Second Interval. R/Rs PR-07, PR-13, VR-05, VR-06, VR-08, VR-17, & VR-19	IR	GRM - NRC review FPL responses to NRC SER Open Items & New or revised R/Rs PR-07, PR-13, VR-05, VR-06, VR-08, VR-17, & VR-19. FPL submitted L-2000-66 on 3/14/2000. NRC ISSUED SER 12/7/2000.
G2000-03	1 & 2	MA8836/7	FPL	CSI Alexander	ASME Section XI ISI/IWE R/Rs IWE-01 & IWE-02 for Metal Containment. R/R 1 for Bolted Joint Relief & R/R 2 for bolt torque & tension tests. Need for SL1-17 & SL2-12	IR	GRM - Requested by CSI. Submittal by L-2000-104 dtd 4/24/2000 Requested Date 11/15/2000 to support SL1-17. PM00-07-140 due 1/31/2001
P2000-19	1	MA9531	FPL SL1-13	Fuels	Unit 1 SL1-17 Reload Technical Specification Changes SL1-17	IR	GRM - CNRB #478 on 7/18/2000 L-2000-149 dtd 7/19/2000 NRC Target 1/31/2001 NRC issued License Amendment #171 dtd 1/25/2001 NRC to Correct error
G2000-07	1	MB0324	FPL SL1-17	ENG GREENE	Unit 1 RWT Bottom Inspection R/R 7A - Increases Hands -on Inspection interval from 1/5yrs to 1/10years SL1-17	IR	GRM - Submitted by L-2000-211 dated 10/18/2000 Approval requested by 2/28/2001 All Issues resolved NRC to issue by 2/28/2001 NRC Issued 2/23/2001

P = Package Preparation S = FPL Staff Review F = FRG Approval C = CNRB Approval N = NRC Review IR = NRC Issued under FPL Implementation Review I = Implemented H = ON HOLD
TBD = To Be Determined

ENCLOSURE 2

LICENSING ACTION REQUEST (LAR) STATUS SUMMARY							DATE: February 27, 2001
LAR NO.	UNIT	NRC TAC	NEXT ACTION	SPONSOR	LICENSING ACTION TITLE	STATUS	SUMMARY/ACTION DUE
P2000-06A	1	MB0417	FPL SL1-17	WC	Personnel Air Lock Open During Core Alterations SL1-17	IR	GRM - Submitted by L-2000-222 dtd 10/30/2000. RAI response L-2000-267 submitted 12/27/2000. Requested by 2/28/2001 NRC Issued 2/23/2001
G2000-05	2	MB0418	FPL	License Renewal Mickey Hamby	Exemption from 10 CFR 54.17(c) Ability to submit License Renewal greater than 20 years before license expiration of the OL	IR	GRM - Submitted by L-2000-226 on 10/30/2000. Requested by March 30, 2001 NRC Issued 2/23/2001
P2000-04	1	MA9304	NRC SL1-17	ENG	Main Steam Line Break/MFIV Closure Time Unreviewed Safety Question SL1-17	N	KWF - Submitted by L-2000-236 dated 12/4/2000. Approved at 11/21/2000 CNRB Requested by 5/1/2001
P2000-02A	1	TBD	NRC SL1-17	WC	24-Hour EDG Run on-line versus during shutdown for SL1-17 SL1-17	N T 3/331/2001	GRM CNRB 484 on 1/16/2001 ENG complete 12/27/2000 1-2001-005 DTD 1/17/2001 FPL Requested date 4/15/2001
P99-05	1, 2	MB0611/2	NRC	OPS/LIC	Dual Role STA/SRO	N T 2/23/2001	GAC - Submitted by L-2000-188 dtd 11/28/2000. 12/28/2000 Telcon FPL to supplement with new TS words. CNRB 484 1/16/2001 L-2001-3 dated 1/17/2001 Requested by 3/2/2001
P2000-08	1,2	MB0613/14	NRC	CHEM	Post-Accident Sampling System Administrative Technical Specification Deletion CLIP SUBMITTAL	N T 2/9/2001	GAC - Submitted by L-2000-131 dtd 11/27/2000 REQUESTED BY 3/31/2001.
P2000-21	2	MB0616	NRC SL2-13	FUELS Kabadi	USQ - Implementation of revised Criteria for Post-trip Steamline Break to allow fuel failures	N	GRM - Submitted by L-2000-224 dtd 11/28/2000. Requested by 5/15/2001
G2000-04	2	MB0615	NRC	ENG IST Hallem	Exemption from 10 CFR 50.55a((f)(4)(ii) to align the Unit 1 and Unit 2 programs to same update schedule based on Unit 1 schedule	N	GRM - Submitted by L-2000-217 on 11/27/2000. Requested by November 2001
G2000-06	1	MB0300	NRC	ENG FP	Exemption from 10 CFR 50 Appendix R 2.g.2 K-1 Cable Separation Exemption inside Containment	N	KWF - Submitted by FPL Letter L-2000-164 Dtd 10/4/2000 No FPL Requested Date
P2000-07	1,2	MA9723/24	FPL	LIC	Technical Specification BASES Control Program	N	EJW - FPL L-2000-160 dtd 7/26/2000 submitted to NRC. FPL to supplement the TS wording CNRB 484 on 1/16/2001. L-2001-13 dated 1/17/2001. FPL to supplement with TS word change. NO FPL REQUESTED DATE
G95-06	1 & 2	MA99396/7	NRC/ NMFS	MS/ENVIR Whiting	Endanger Species Act Section 7 Consultation on Sea Turtle Entrapment in the PSL Intake Canal	N NMFS	GRM - FPL submitted required Sea Turtle Entrapment Study by L-2000-78 on 3/20/2000. NRC to forward to NMFS & NMFS to review.

LICENSING ACTION REQUEST (LAR) STATUS SUMMARY							DATE: February 27, 2001
LAR NO.	UNIT	NRC TAC	NEXT ACTION	SPONSOR	LICENSING ACTION TITLE	STATUS	SUMMARY/ACTION DUE
P95-05B	2	MA7206	FPL SL2-13	PSL/LIC	EDG: Risk-based AOT Extension to 14 days for one EDG	N	GRM - Withdrawn by L-98-290 (1/15/98). Resubmitted L-99-228 dtd 11/17/RAI Response L-2000-112 dated 6/14/2000, L-200-157 DTD 11/13/2000, & L-2000-250 DTD 12/4/2000. Requested Issue by 2/31/2000
G96-07	1 & 2	M96870/1	EPRI/ NRC	ENG McKenzie	GL 96-06 Assurances of Equipment Operability and Containment Integrity During Design Basis Accident Conditions Target 01/2001	N/H	GRM - NRC issued letter closing two-phase flow and thermal over pressurization portions of the GL. EPRI working on a methodology to evaluate water hammer loads. FPL to review results when complete.
G97-09	1 & 2	MA09049/50	NRC	CSI Boyers	GL 97-09 Degradation of Steam Generator Internals	N/H	GRM - By Letter dtd 10/6/99 NRC closed out the action. NRC to issue a NUREG to summarize the submitted information.
P2000-06B	2	TBD	FPL SL2-13	WC	Personnel Air Lock Open During Core Alterations Unit 2 on HOLD target submittal Spring 2001	H	Engineering Target 3/1/2001
LAR 2001-01	1,2	TBD	FPL	LIC Frehafer	Several Changes - Admin corrections -U2 TS Table 4.3-7 for T Hot Wide v Narrow, U2 License Condition 2.C(3) Fire Protection, U1 TS 6.14 typo (ODCM v OCDM), etc.	P	KWF Target 4/2001 CNRB
P2000-10	1,2	TBD	FPL	LIC/IS	Relocate Administrative Technical Specifications from the Technical Specifications to the TQAR Delete requirement for biennial procedure review	P	GRM CNRB Target 8/2001
P2000-13	1,2	TBD	FPL	CHEM	EDG Fuel Oil Testing Program and New Action Statement	H	EJW Need Sponsor to Submit ADM 25.01 form
P2000-09	1,2	TBD	FPL	RAG/CEOG	Containment Spray Pump Risk-Informed Allowed Outage Time Extension from 3 days to 7 days	H	Need Sponsor to Submit REA & ADM 25.01 form NRC issued generic SER 12/1999
P2000-22	2	TBD	FPL SL2-13	FUELS Kabadi	Safety Limit 2.1 Change- Implementation of DNB Correlation (ABB-NV)	H	Madden-Target Submittal 4/2000- Fuels Requested date 4/1/2002
P2000-02B	2	TBD	FPL SL2-13	WC	24-Hour EDG Run on-line versus during shutdown for SL2-13	H	ENG Target 5/27/2001 - Contact Hauger/Marcus Adside ENG On Hold for Eng
P98-01	1, 2	TBD	FPL	PSL/LIC	RPS Table 3.3.1 Improvements To Clarify Defined Channels And Actions.	H	Target TBD
P99-01	2	TBD	FPL	ENG/DBG	CONTAINMENT PURGE VLVES: Revise TS 4.6.1.7.3 to exclude FCV 25-1 & FCV 25-6 from leak test requirement.	H	(Frehafer) PSL-ENG-SENS-98-111 applies Target 4/2000 CNRB Changed Bases under 50.59 Submit Bases Change to NRC
P2000-01	1,2	TBD	FPL	I&C	RPS & ESFAS Time Response Testing 1.12 & 1.26 Definitions & Bases %3.1 & %3.2 Desired for SL1-17	H	Engineering Target 6/1/2001
P2000-11	1,2	TBD	FPL	LIC	Overtime Limits Relocation from Technical Specifications to the Fitness for Duty program	H	Need sponsor to Submit ADM 25.01 Form

P = Package Preparation S = FPL Staff Review F = FRG Approval C = CNRB Approval N = NRC Review IR = NRC Issued under FPL Implementation Review I = Implemented H = ON HOLD
TBD = To Be Determined

LICENSING ACTION REQUEST (LAR) STATUS SUMMARY							DATE: February 27, 2001
LAR NO.	UNIT	NRC TAC	NEXT ACTION	SPONSOR	LICENSING ACTION TITLE	STATUS	SUMMARY/ACTION DUE
P2000-14	1,2	TBD	FPL	ENVIR	Revise Sections 1 through 3 of the Environmental Protection Plan to make them consistent between units and relocate to Licensee controlled Document	H	Need Sponsor to provide ADM 25.01 Form
P2000-15	1,2	TBD	CEOG/ NRC	WC/CEOG	DC Power systems Risk Based Allowed Outage Time Extension to 8 or 24 hours CE NPSD-1184.	H	CEOG provides the technical justification for an extension of the AOT for DC power subsystems from the current value of 2 hours to either 8 or 24 hours depending on the plant design Submitted to NRC for Generic SER.
P2000-16	1,2	TBD	CEOG/ NRC	WC	Containment Isolation Valve Risk Informed Allowed Outage Time Extension CEOG Project	H	NRC review of Generic Topical JAR NEED REA & ADM 25.01 Form
P2000-17	1,2	TBD	FPL	TBD	H2 Recombiner Elimination & Requires an Exemption	H	Need Sponsor REA & ADM 25.01 Form
P2000-18	1,2	TBD	NEI/NRC	CSI	Generic Steam Generator Program Submittal for NEI 97-06.	H	NRC/NEI to work out concurrence on the program content.
P2000-20	1,2	TBD	FPL	WC Hauger	18 Month Fuel Oil transfer test on-line U1 TS 64.8.1.1.2.e.10 & U2 TS 4.8.1.1.2.e.11. Saves 6 hour Critical Path Time each outage ~ \$180,000 per unit per outage.	H	Hauger prepared ADM 25-01
P2000-23	1	TBD	FPL	FUELS Nordmeyer	TS 5.6 & 9.11 Change - Change Fuel Assemble Configuration for Soluble Boron to eliminate dependence on BORAFLEX.	H	Madden -Fuels Requested date 9/2002

ATTENDANCE LIST

March 1, 2001 MEETING

NUCLEAR REGULATORY COMMISSION AND

FLORIDA POWER AND LIGHT COMPANY

TURKEY POINT PLANT SITE

NRC

R. Correia
L. Wert
C. Patterson
K. Jabbour
B. Moroney

FPL

S. Franzone
S. Mihalakea
O. Hanek
C. Mowrey
D. Lafleur
A. Bill

TURKEY POINT 2001 LICENSING ACTIVITIES

NRC-NRR/FPL PUBLIC MEETING

MARCH 1, 2001, 9:00-11:00AM

AGENDA

- INTRODUCTION (NRC/FPL)
- REVIEW OF THE TURKEY POINT LICENSING ACTIVITIES (FPL)
- GENERAL DISCUSSIONS (FPL/NRC)
 - NRC-NRR/FPL COMMUNICATIONS
 - QUALITY OF SUBMITTALS
 - RAI RESPONSE PROCESS
 - GENERAL CORRESPONDENCE
 - ELECTRONIC COMMUNICATIONS
 - ROUTINE FPL VISITS TO NRR

NRC-PM VISIT 2001

STATUS OF SUBMITTALS

	DESCRIPTION	SUBMIT BY	STATUS	DEPT LEAD	CBLA or REG	COMMENTS
1	Eliminate PASS Instrumentation		Approved 1/31/01	ENG/OIH	CBLA	Implement by 5/31/01
2	Containment Integrity Tendons (PLA to implement RR# 20)		Approved 1/31/01	ENG/OIH	REG	Implement by 3/1/01
3	Relief Request #21 (Remote Inspection of Ctmt Concrete - IWL) Need by 2/2001		Approved 2/5/01	LIC/OIH	CBLA	L-2000-228
4	Eliminate Hydrogen Recombiners & PACV, Reclassify PAHMS		Submitted 10/23/2000	LIC/OIH	CBLA	L-2000-198
5	RHR Pump AOT Extension to 7 days		Submitted 10/31/2000	LIC / CLM	CBLA	L-2000-124, RAI response in routing
6	Extend Airlock Interlock Surveillance Interval, fix Table 3.3-2, Item 1.e		Submitted 12/8/2000	LIC/CLM	CBLA	L-2000-235
7	EDG AOT Extension to 14 Days	March-01	CNRB Approved 2/20/2001	LIC/SM	CBLA	CNRB 2/20/01
8	License Transfer-FPL/Entergy Merger	March-01	CNRB Approved 2/26/2001	LIC/DRL	CBLA	L-2001-036, CNRB 2/26/01
9	Rod Drop Test Temperature	March-01	CNRB Approved 2/20/01	Fuels/SM	CBLA	CNRB 2/20/01
10	Revise Figure 5.1-1 Site Area Map to Reflect the Mitigation Bank	April-01	PLANT REVIEW	ENG/DRL	REG	L-2000-243
11	Relief Request #22 (Joint Disassembly for Seal/gasket inspection)	April-01	LIC PREPS	ENG/SM	CBLA	Tudor
12	Relief Request #23 (Untorquing bolted connections to check torque)	April-01	LIC PREPS	ENG/SM	CBLA	Tudor

Meeting Summary dated March 8, 2001

Distribution:

PUBLIC

PDII-2 Reading

KJabbour RidsNrrPMKJabbour

OGC RidsOgcRp

ACRS RidsAcrcAcnwMailCenter

J. Zwolinski/S.Black RidsNrrDlpm

G. Janosko RidsNrrDlpmLpdii

R. Correia RidsNrrDlpmLpdii2

B. Clayton (hard copy)

L. Wert (e-mail)

T. Ross (e-mail)

B. Moroney (e-mail)

C. Patterson (e-mail)

S. Rosenberg (e-mail)

RidsRgn2MailCenter

Florida Power and Light Company

**ST. LUCIE PLANT
TURKEY POINT PLANT**

cc:

Mr. T. F. Plunkett
President - Nuclear Division
Florida Power and Light Company
P.O. Box 14000
Juno Beach, Florida 33408-0420

Mr. Steve Franzone
Licensing Manager
Turkey Point Nuclear Plant
9760 SW. 344th Street
Florida City, FL 33035

Senior Resident Inspector
St. Lucie Plant
U.S. Nuclear Regulatory Commission
P.O. Box 6090
Jensen Beach, Florida 34957

Mr. William A. Passetti, Chief
Department of Health
Bureau of Radiation Control
2020 Capital Circle, SE, Bin #C21
Tallahassee, Florida 32399-1741

Joe Myers, Director
Division of Emergency Preparedness
Department of Community Affairs
2740 Centerview Drive
Tallahassee, Florida 32399-2100

Rajiv S. Kundalkar
Vice President
St. Lucie Nuclear Plant
6351 South Ocean Drive
Jensen Beach, Florida 34957

M. S. Ross, Attorney
Florida Power & Light Company
P.O. Box 14000
Juno Beach, FL 33408-0420

Attorney General
Department of Legal Affairs
The Capitol
Tallahassee, Florida 32304

Robert J. Hovey, Site
Vice President
Turkey Point Nuclear Plant
Florida Power and Light Company
9760 SW. 344th Street
Florida City, FL 33035

Senior Resident Inspector
Turkey Point Nuclear Plant
U.S. Nuclear Regulatory Commission
9762 SW. 344th Street
Florida City, Florida 33035

Douglas Anderson
County Administrator
St. Lucie County
2300 Virginia Avenue
Ft. Pierce, Florida 34982

Plant Manager
Turkey Point Nuclear Plant
Florida Power and Light Company
9760 SW. 344th Street
Florida City, FL 33035

Mr. R. G. West
Plant General Manager
St. Lucie Nuclear Plant
6351 South Ocean Drive
Jensen Beach, Florida 34957

County Manager
Miami-Dade County
111 NW 1 Street, 29th Floor
Miami, Florida 33128

Florida Power and Light Company

**ST. LUCIE PLANT
TURKEY POINT PLANT**

E. J. Weinkam
Licensing Manager
St. Lucie Nuclear Plant
6351 South Ocean Drive
Jensen Beach, Florida 34957

Mr. John Gianfrancesco
Manager, Administrative Support
and Special Projects
P.O. Box 14000
Juno Beach, FL 33408-0420

Mr. J.A. Stall
Vice President - Nuclear Engineering
Florida Power & Light Company
P.O. Box 14000
Juno Beach, FL 33408-0420

Mr. J. Kammel
Radiological Emergency
Planning Administrator
Department of Public Safety
6000 SE. Tower Drive
Stuart, Florida 34997