



# FINAL TWG REPORT STATUS

**John N. Hannon ,**

**08/01/2000**

8/1/00

1 08/01/00

# Status Summary

*NEI wants  
8/18 meeting*

## **SUCCESS PATHS TO MEET DUE DATE:**

- **Report what we know now and identify areas needing further work**
- **Provide a status letter identifying gaps in knowledge**
  - **propose stakeholder workshop**
  - **note meeting w/NEI on seismic**
  - **6 month schedule slip**

# Report what we know now

- **Goal: to EDO by 8/23**
- **What can we have by 8/9?**
  - **Cover letter in DRAFT**
  - **Qualitative Executive Summary**
  - **Main body identifying current state of knowledge (some gaps will exist) and where additional work needed**
  - **Appendices (same as above)**
- **Postpone ACRS**
  - **Complete additional work by Spring 01**

# Status Letter

- **Identifies gaps in current state of knowledge**
- **Sets up for Stakeholder input**
- **Requests a 6 month delay in final report generation**
- **Postpone ACRS**