

April 10, 2001

Mr. David A. Christian
Senior Vice President and
Chief Nuclear Officer
Virginia Electric And Power Company
Richmond, Virginia 23261

SUBJECT: IMPROVED TECHNICAL SPECIFICATIONS CONVERSION REVIEW
SCHEDULE - NORTH ANNA POWER STATION UNITS 1 AND 2
(TAC Nos. MB0799 AND MB0800)

Dear Mr. Christian:

Enclosed is a copy of the revised review schedule for the Improved Technical Specifications for North Anna Units 1 and 2. This revised schedule will supersede the schedule which was previously sent to you by our letter dated March 13, 2001, on the same subject. We have already discussed this revised schedule with members of your staff.

Should you have any questions regarding this letter, please contact me at 301-415-1161, or Tommy Le of my staff at 301-415-1458.

Sincerely,

/RA/

Robert L. Denning, Acting Branch Chief
Technical Specifications Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket Nos. 50-338 and 50-339

Enclosure: Review Schedule

cc w/encl: See next page

April 10, 2001

Mr. David A. Christian
Senior Vice President and
Chief Nuclear Officer
Virginia Electric And Power Company
Richmond, Virginia 23261

SUBJECT: IMPROVED TECHNICAL SPECIFICATIONS CONVERSION REVIEW
SCHEDULE - NORTH ANNA POWER STATION UNITS 1 AND 2
(TAC Nos. MB0799 AND MB0800)

Dear Mr. Christian:

Enclosed is a copy of the revised review schedule for the Improved Technical Specifications for North Anna Units 1 and 2. This revised schedule will supersede the schedule which was previously sent to you by our letter dated March 13, 2001, on the same subject. We have already discussed this revised schedule with members of your staff.

Should you have any questions regarding this letter, please contact me at 301-415-1161, or Tommy Le of my staff at 301-415-1458.

Sincerely,

/RA/

Robert L. Denning, Acting Branch Chief
Technical Specifications Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket Nos. 50-338 and 50-339

Enclosure: Review Schedule

cc w/encl: See next page

DISTRIBUTION:

RTSB R/F	ADAMS
DBMatthews	SMonarque
CACarpenter	RLDennig
WDBeckner	NLe

ADAMS ACCESSION NUMBER:

☐ Publicly Available ☐ Non-Publicly Available ☐ Sensitive ☐ Non-Sensitive

DOCUMENT NAME: G\RTSB\LE\NAPS_ScheLtr_r3.wpd

OFFICE	PM:RTSB:DRIP	(A)BC:RTSB:DRIP		
NAME	NBLe	RLDennig		
DATE	04/10/01	04/10/01		

OFFICIAL RECORD COPY

Mr. David A. Christian
Virginia Electric and Power Company

North Anna Power Station
Units 1 and 2

cc:

Mr. C. Lee Lintecum
County Administrator
Louisa County
P.O. Box 160
Louisa, Virginia 23093

Mr. David A. Heacock
Site Vice President
North Anna Power Station
P.O. Box 402
Mineral, Virginia 23117-0402

Mr. Donald P. Irwin, Esquire
Hunton and Williams
Riverfront Plaza, East Tower
951 E. Byrd Street
Richmond, Virginia 23219

Mr. Richard H. Blount, II
Site Vice President
Surry Power Station
Virginia Electric and Power Company
5570 Hog Island Road
Surry, Virginia 23883-0315

Dr. W. T. Lough
Virginia State Corporation
Commission
Division of Energy Regulation
P.O. Box 1197
Richmond, Virginia 23209

Robert B. Strobe, M.D., M.P.H.
State Health Commissioner
Office of the Commissioner
Virginia Department of Health
P. O. Box 2448
Richmond, Virginia 23218

Old Dominion Electric Cooperative
4201 Dominion Blvd.
Glen Allen, Virginia 23060

Mr. William R. Matthews
Vice President - Nuclear Operations
Virginia Electric and Power Company
Innsbrook Technical Center
5000 Dominion Boulevard
Glen Allen, Virginia 23060-6711

Mr. Stephen P. Sarver, Acting Director
Nuclear Licensing & Operations Support
Virginia Electric and Power Company
Innsbrook Technical Center
5000 Dominion Blvd.
Glen Allen, Virginia 23060-6711

Office of the Attorney General
Commonwealth of Virginia
900 East Main Street
Richmond, Virginia 23219

Senior Resident Inspector
North Anna Power Station
U.S. Nuclear Regulatory Commission
1024 Haley Drive
Mineral, Virginia 23117

**No. Anna ITS Conversion
TACs MB0799&MB0800
ITS Conversion Schedule Target Dates**◇

Section	Reviewer	Draft RAIs	Licensee Response	Resolve Open Items	Licensee DOC Tables	Issue Draft SE	Final SE PM	SE to OGC	Amdmt Issued†
1.0 Use/Appl	Chu	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
2.0 Safety Limits	Tjader	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.0 LCO/SR Appl	Chu	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.1 Reactivity Cntl	Tjader	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.2 Power Distr	Tjader	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.3 Instrumentation	Schulten	7/30/01	9/30/01	10/30/01	11/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.4 RCS	Kavanagh	5/30/01	7/30/01	8/30/01	10/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.5 ECCS	Kavanagh/ Liu/Gilles	5/30/01	7/30/01	8/30/01	10/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.6 Containment	Giardina	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.7 Plant Sys	Harbuck	4/30/01	7/30/01	8/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.8 Electrical	Tomlinson	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.9 Refueling	Tjader	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
3.10 Special Ops	N/A								
4.0 Desgn Features	Chu	4/30/01	6/30/01	7/30/01	9/30/01	12/15/01	2/15/02	3/01/02	4/01/02
5.0 Admin Controls	Le	5/30/01	7/30/01	8/30/01	10/30/01	12/15/01	2/15/02	3/01/02	4/01/02

◇ Target completion dates are tentative; screening review 1/30/01- and completed 2/28/01

† 6/01/02 licensee specified ITS implementation date/ Submittal date 12/11/2000/ Received by TSB 12/20/2000