

November 16, 2001

Mr. Michael P. Gallagher
Director-Licensing
Exelon Corporation
200 Exelon Way
Kennett Square, PA 19348

SUBJECT: REVISION TO SCHEDULE FOR THE CONDUCT OF REVIEW OF THE PEACH
BOTTOM ATOMIC POWER STATION, UNITS 2 AND 3

Dear Mr. Gallagher:

Enclosed is the schedule for the conduct of the review for the Peach Bottom Atomic Power Station, Units 2 and 3, license renewal application. This schedule has been revised in accordance with a 25-month review plan, because the NRC has not received any petitions to intervene or requests for a hearing.

If you have any questions regarding this matter, please contact me at 301-415-1146.

Sincerely,

/RA/

Raj K. Anand, Project Manager
License Renewal and Standardization Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket Nos. 50-277 and 50-278

Enclosure: As stated

cc w/encl: See next page

Mr. Michael P. Gallagher
Director-Licensing
Exelon Corporation
200 Exelon Way
Kennett Square, PA 19348

SUBJECT: REVISION TO SCHEDULE FOR THE CONDUCT OF REVIEW OF THE PEACH
BOTTOM ATOMIC POWER STATION, UNITS 2 AND 3

Dear Mr. Gallagher:

Enclosed is the schedule for the conduct of the review for the Peach Bottom Atomic Power Station, Units 2 and 3, license renewal application. This schedule has been revised in accordance with a 25-month review plan, because the NRC has not received any petitions to intervene or requests for a hearing.

If you have any questions regarding this matter, please contact me at 301-415-1146.

Sincerely,

/RA/

Raj K. Anand, Project Manager
License Renewal and Standardization Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket Nos. 50-277 and 50-278

Enclosure: As stated

cc w/encl: See next page

Distribution:
See next page

C:\Program Files\Adobe\Acrobat 4.0\PDF Output\letter 25 month schedule.wpd

OFFICE	LA	PM:RLSB	BC:RLSB
NAME	EGHylton	RKAnand	CIGrimes
DATE	11/15 /01	11/14/01	11/16/01

OFFICIAL RECORD COPY

Peach Bottom LRA Review Schedule

<u>MILESTONE</u>	<u>TARGET DATE</u>	<u>ACTUAL DATE</u>
Receive Peach Bottom LRA	07/02/01	07/02/01
Application is accessible	07/19/01	07/13/01
FRN published for receipt & acceptability review	08/01/01	07/25/01
Press Release describing FRN	08/02/01	07/26/01
FRN published describing acc./rejection	08/31/01	08/31/01
FRN published for opportunity for hearing	08/31/01	08/31/01
Press Release describing FRN	09/03/01	08/31/01
FRN published for Intent/Env Scoping mtg	09/24/01	09/24/01
Deadline for Filing Hearing Requests and Petitions for Intervention	10/01/01	10/01/01
Environmental Scoping Meeting	11/07/01	11/07/01
EIS Scoping Period Ends	11/26/01	11/26/01
Scoping and Screening Methodology Audit Complete	12/14/01	
Env. RAls Issued to Applicant	12/28/01	
Env. RAls Responses Issued to NRC	02/26/02	
Safety RAls issued by RLSB	03/12/02	
Responses to Safety RAls received	05/27/02	
Scoping Inspection Complete	06/24/02	
Draft SEIS to EPA, Issue Notice of Availability	07/05/02	
Public Meeting to Discuss DEIS	07/31/02	
AMR Inspection Complete	08/09/02	
SER w/OI issued by RLSB	09/16/02	
End of DEIS Comment Period	09/26/02	
ACRS Subcommittee of SER OI	10/30/02	
ACRS Full committee of SER OI	11/07/02	
Responses to SER OI received	11/29/02	
Optional Final Inspection complete	01/02/03	
SER issued by RLSB	02/06/03	
Final SEIS issued to EPA/Issue Notice of Availability	02/07/03	
Regional Administrator's Letter	02/19/03	
ACRS Subcommittee of SER	02/24/03	
ACRS full committee of SER	03/06/03	
ACRS Letter	03/12/03	
SER issued as NUREG	03/25/03	
Commission Paper W/Staff Recommendations	4/10/03	
Commission Decision	07/30/03	

Enclosure

DISTRIBUTION:

HARD COPY

RLSB RF

E. Hylton

E-MAIL:

PUBLIC

J. Johnson

W. Borchardt

D. Matthews

C. Carpenter

C. Grimes

B. Zalcman

J. Strosnider (RidsNrrDe)

F. Eltawila

G. Bagchi

K. Manoly

W. Bateman

J. Calvo

C. Holden

P. Shemanski

S. Rosenberg

G. Holahan

B. Boger

D. Thatcher

G. Galletti

R. Pettis

R. McIntyre

B. Thomas

J. Moore

R. Weisman

M. Mayfield

A. Murphy

W. McDowell

S. Droggitis

N. Dudley

RLSB Staff

J. Boska

L. Wheeler

N. St. Amour

Peach Bottom Atomic Power Station, Units 2 and 3

cc:

Mr. Edward Cullen
Vice President & General Counsel
Exelon Generation Company, LLC
300 Exelon Way
Kennett Square, PA 19348

A. F. Kirby, III
External Operations - Nuclear
Delmarva Power & Light Company
P.O. Box 231
Wilmington, DE 19899

Mr. J. Doering
Site Vice President
Peach Bottom Atomic Power Station
1848 Lay Road
Delta, PA 17314

Chief-Division of Nuclear Safety
PA Dept. of Environmental Protection
P.O. Box 8469
Harrisburg, PA 17105-8469

Mr. G. Johnston
Plant Manager
Peach Bottom Atomic Power Station
1848 Lay Road
Delta, PA 17314

Board of Supervisors
Peach Bottom Township
R. D. #1
Delta, PA 17314

Mr. A. Winter
Regulatory Assurance Manager
Peach Bottom Atomic Power Station
1848 Lay Road
Delta, PA 17314

Public Service Commission of Maryland
Engineering Division
6 St. Paul Center
Baltimore, MD 21202-6806

Resident Inspector
U.S. Nuclear Regulatory Commission
Peach Bottom Atomic Power Station
P.O. Box 399
Delta, PA 17314

Mr. Richard McLean
Power Plant and Environmental Review Division
Department of Natural Resources
B-3, Tawes State Office Building
Annapolis, MD 21401

Regional Administrator, Region I
U.S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, PA 19406

Dr. Judith Johnsrud
National Energy Committee, Sierra Club
433 Orlando Avenue
State College, PA 16803

Mr. Roland Fletcher
Department of Environment
Radiological Health Program
2400 Broening Highway
Baltimore, MD 21224

Manager-Financial Control & Co-Owner Affairs
Public Service Electric and Gas Company
P.O. Box 236
Hancocks Bridge, NJ 08038-0236

Correspondence Control Desk
Exelon Generation Company, LLC
200 Exelon Way, KSA 1-N-1
Kennett Square, PA 19348

Mr. Frederick W. Polaski
Manager License Renewal
Exelon Corporation
200 Exelon Way
Kennett Square, PA 19348

Mr. Jeffrey A. Benjamin
Vice President-Licensing
Exelon Generation Company, LLC
4300 Winfield Road
Warrenville, IL 60555

Mr. Alan Nelson
Nuclear Energy Institute
1776 I Street, Suite 400
Washington, DC 20006

Mr. Joseph Hagan
Senior Vice President
Mid-Atlantic Regional Operating Group
Exelon Generation Company, LLC
200 Exelon Way, KSA 3-N
Kennett Square, PA 19348

Mr. John Skolds
Chief Operating Officer
Exelon Generation Company, LLC
4300 Winfield Road
Warrenville, IL 60555

Mr. William Bohlke
Senior Vice President, Nuclear Services
Exelon Generation Company, LLC
4300 Winfield Road
Warrenville, IL 60555

Mr. John Cotton
Senior Vice President, Operations Support
Exelon Generation Company, LLC
4300 Winfield Road
Warrenville, IL 60555