

November 19, 2001

NOTE TO FILE:

**29-00139-02
03005222
130308**

The licensee sent a e-mail message on 11/16/01 informing us that they will be meeting with their decommissioning contractor after Thanksgiving to develop their decommissioning plan (DP). This action was opened on 9/19 and is due on 12/18. Since the licensee has indicated that the earliest we can expect to have the DP in-house is early December, it may be best to VOID the action now to prevent it from exceeding 90 days.

Spoke with Branch Chief (Kinneman) on 11/19 who agreed that the action should be voided.

A handwritten signature in black ink, appearing to read "P. Henderson", with a stylized, cursive script.

P. Henderson