

TITLE II SITE DECOMMISSIONING STATUS

TITLE II SITE DECOMMISSIONING STATUS

CONVENTIONAL MILLS

| Site | DP Approved | Status | License Termination |
|---|-----------------------|--|------------------------|
| ANC Gas Hills, WY | 10/88 | Revised plan submitted 11/95 but not accepted, to be revised. State to complete cover of second pile and soil cleanup. Licensee bankrupt. | 2005 |
| Exxon Highlands, WY | 1990 | Final survey 1991. Awaiting cell settlement (ground water evaporation pond on top of tailings pile). | 2005 |
| Homestake Grants, NM | revised plan 3/95 | Final status survey report approved 1998. Ground water corrective action with evaporation pond on 2 nd tailings pile - Superfund site. Alternate Concentration Limits (ACL) for ground water request anticipated. | 2013 |
| Kennecott Sweetwater, WY | 8/99 | Standby status. Ground water corrective action with evaporation ponds on tailings pile. | |
| Pathfinder Lucky Mc Gas Hills, WY | revised plan 6/96 | Final status survey report approved. Continuing evaporation pond reclamation. ACL request was approved. | 2005 |
| Pathfinder Shirley Basin, WY | revised plan 12/97 | ACL request under review and draft EA issued. | 2006 |
| Petrotoomics Shirley Basin, WY | 1989 | Work complete. Final status survey approved 5/01. Ground water sulfate issue. ACLs approved 1998. | 2003 |
| Plateau Res. Shootaring, UT | | Only operated 3 months in 1982. Interim cover in place. Decommissioning/Reclamation Plan under review. | 2006 |
| Rio Algom Ambrosia Lake, NM | 2003 (mill) | Decommissioning plan submitted October 2000, plan revisions due September 2003. ACL request and mill demolition under review. | 2007 |

| Site | DP Approved | Status | License Termination |
|---------------------------------|---------------------------|---|--------------------------------|
| Rio Algom Lisbon, NM | 12/94 | Tailings pile reclaimed but settling. Conducting ground water corrective action program, ACL request received 5/02. | 2015 |
| Kennecott L-Bar, NM | 5/89 | Cleanup and reclamation complete and verified in 1991. Ground water issues. | 2003 |
| Umetco East Gas Hills, WY | revised soil plan 4/01 | Approval of ACLs for ground water 3/02. Final Status Survey Report due August 2003. Cover of third pile to be completed in 2004. | 2005 |
| UNC Church Rock, NM | 3/91 | Surface cleanup completed and report submitted 11/93. Tailings pile cover erosion protection inspected in 2002. Ground water issues, ACL request anticipated. | |
| Bear Creek, WY | | Work complete. ACLs approved in 1997. Mineral rights issues. DOE preparing Long Term Surveillance Plan. | 2003 |
| WNI Split Rock, WY | 1997 | Final status survey approved 5/00. Ground water issue proposed to be resolved by institutional controls under review. | 2006 |

IN SITU LEACH

| Site | DP Approved | Status | License Termination |
|--------------------------------------|------------------------|---|--------------------------------|
| COGEMA Irigaray/ Ch. Ranch, WY | 12/01 | Surface reclamation and ground water restoration underway at Ch. Ranch. Restoration complete at Irigaray. | 2006 |

OTHER

| Site | DP Approved | Status | License Termination |
|---|------------------------|---|--------------------------------|
| U.S.E. Green Mt. ion exchange WY | 6/01 | Submitted final status survey report in 2002. | 3/03 |
| Sequoyah Fuels Corporation Gore, OK | | Staff is reviewing Reclamation Plan submitted on January 28, 2003, and Corrective Action Plan for groundwater submitted on June 16, 2003. | |