

November 19, 2003

Mr. Phillip M. Mazor
Remedial Projects Manager
Waste Management, Inc.
700 56th Avenue
Zeeland, MI 49464

SUBJECT: REQUEST TO EXTEND DECOMMISSIONING PLAN SUBMISSION DATE TO
NOVEMBER 30, 2003 (TAC# 60510)

Dear Mr. Mazor:

I am writing this letter in response to your request of August 26, 2003, for an eight-week extension (from September 30, 2003, until November 30, 2003), for submittal of the Decommissioning Plan (DP) for the SCA Services site. It is our understanding that the additional time is sought to modify your decommissioning approach from restricted release to unrestricted release. We have considered your request, and pursuant to 10 CFR 40.42(g)(2), we have determined that the alternative schedule you have proposed is necessary for the effective conduct of decommissioning operations, presents no undue risk from radiation to the public health and safety, and is otherwise in the public interest. The bases for this determination include such factors as the short period of time between the requested date for filing the DP and the previous date, and the need to make changes to the DP to reflect your new decommissioning approach. In addition, the license amendment for this extension is an administrative change qualifying as a categorical exclusion pursuant to 10 CFR 51.22(c)(10)(ii). Inasmuch as November 30, 2003, is a Sunday, the new date for filing the DP is extended to December 1, 2003.

If you have any questions, please do not hesitate to contact Sam Nalluswami at 301-415-6694.

Sincerely,

/RA/

Daniel M. Gillen, Chief
Decommissioning Branch
Division of Waste Management
Office of Nuclear Material Safety
and Safeguards

cc: T. Bertram, MDEQ
L. Smith, MDEQ
D. Gruben, MDNR

November 19, 2003

Mr. Phillip M. Mazor
Remedial Projects Manager
Waste Management, Inc.
700 56th Avenue
Zeeland, MI 49464

SUBJECT: REQUEST TO EXTEND DECOMMISSIONING PLAN SUBMISSION DATE TO
NOVEMBER 30, 2003 (TAC# 60510)

Dear Mr. Mazor:

I am writing this letter in response to your request of August 26, 2003, for an eight-week extension (from September 30, 2003, until November 30, 2003), for submittal of the Decommissioning Plan (DP) for the SCA Services site. It is our understanding that the additional time is sought to modify your decommissioning approach from restricted release to unrestricted release. We have considered your request, and pursuant to 10 CFR 40.42(g)(2), we have determined that the alternative schedule you have proposed is necessary for the effective conduct of decommissioning operations, presents no undue risk from radiation to the public health and safety, and is otherwise in the public interest. The bases for this determination include such factors as the short period of time between the requested date for filing the DP and the previous date, and the need to make changes to the DP to reflect your new decommissioning approach. In addition, the license amendment for this extension is an administrative change qualifying as a categorical exclusion pursuant to 10 CFR 51.22(c)(10)(ii). Inasmuch as November 30, 2003, is a Sunday, the new date for filing the DP is extended to December 1, 2003.

If you have any questions, please do not hesitate to contact Sam Nalluswami at 301-415-6694.

Sincerely,

/RA/

Daniel M. Gillen, Chief
Decommissioning Branch
Division of Waste Management
Office of Nuclear Material Safety
and Safeguards

cc: T. Bertram, MDEQ
L. Smith, MDEQ
D. Gruben, MDNR

DISTRIBUTION:

File center	DCB r/f	C. Acosta	NMSS r/f	C.W. Reamer
E. Kulzer, RIII	C Miller, RIII	G. Smith	M. Rotschild, OGC	S.Nalluswami

S:\DWM\DCB\smn\Scadpextnov30.wpd

ML033110512

OFC	DCB*	OGC*	DCB*
NAME	CCraig	JLieberman	DGillen
DATE	11/12/03	11/18/03	11/19/03

OFFICIAL RECORD COPY