



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

OCT 31 2003

Beckman and Associates, Inc.  
ATTN: Vicki Beckman  
1071 State Route 136  
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 020, UNDER CONTRACT NO.  
NRC-03-03-037

Dear Ms. Beckman:

This confirms the verbal authorization that was provided to Beckman and Associates, Inc., on October 10, 2003, effective October 10, 2003, to continue the performance of work under the subject task order, with a temporary ceiling of \$3,741.23

The purpose of this modification is to increase the level of effort by 40 hours (20 hours per specialist), from 422 hours to 462 hours, due to the additional hours required for documentation of inspection results.

As a result of these changes, the task order ceiling and obligation amounts are increased by \$3,890.88 from \$48,323.94 to \$52,214.82. Accordingly, the following changes are hereby made:

"Task Order No. 020 shall be in effect from August 28, 2003, through October 15, 2003, with a cost ceiling of \$52,214.82. The amount of \$50,565.79 represents the estimated reimbursable costs, and the amount of \$1,649.03 represents the fixed fee. This task order is fully funded."

Accounting data for Modification No. 1 to Task Order No. 020 is as follows:


B&R No.:	420-15-103-142
Job Code:	J-3020
BOC:	252A
APPN No.:	31X0200.420
FFS#:	NRR03037020
Oblig. Amt.:	\$3,890.88

All other terms and conditions of this task order and the contract remain the same.

Acceptance of Modification No. 1 to Task Order No. 020 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.


Sincerely,



Donald A. King, Contracting Officer  
Contract Management Center 1  
Division of Contracts  
Office of Administration

Enclosure: Statement of Work

ACCEPTED: Modification No. 1 to Task Order No. 020



NAME



TITLE



DATE