

## ROUTING AND TRANSMITTAL SLIP

Date

1/26/84

TO: (Name, office symbol, room number,  
building, Agency/Post)

Initials

Date

1. Roger Beamfill

2. Please place a copy in

3. WM-39

4. Reges

5.

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

## REMARKS

Per our discussion last week  
attached are the revised UMTAS  
EN/EX schedules. If you need  
any additional information, please  
call.

WM Record File

WM Project 39

Docket No. 39

PDR ☒

LPDR

Distribution:

DO NOT use this form for approvals, concurrences, disposals,  
(Return to WM-39)

FROM: (Name, org. symbol, Agency/Post)

Room No.—Bldg.

John Arthur, UMTAS

Phone No.

8041-3941

8041-102

8402170325 840126

PDR WASTE

WM-39

PDR

OPTIONAL FORM 41 (Rev. 7-76)

Prescribed by GSA  
FPMR (41 CFR) 101-11.206

SCHEDULE FOR UMTRA PROJECT ENVIRONMENTAL IMPACT STATEMENTS  
January 27, 1984

Activity	South Salt Lake	Durango	Grand Junction	Rifle
Notice of Intent	<u>4/13/81</u>	<u>6/8/81</u>	<u>1/21/83</u>	<u>1/21/83</u>
SIP: Written Report	<u>In DEIS</u>	---	<u>3/83</u>	<u>3/83</u>
Scoping Meetings	<u>5/5-6/81</u>	<u>6/31-7/1/81</u>	<u>2/8-9/83</u>	<u>2/7-8/83</u>
EIS Implementation Plan				
Draft	---	---	<u>6/83</u>	<u>9/83</u>
Final	<u>3/5/82</u>	<u>11/22/82</u>	<u>2/84</u>	<u>2/84</u>
PDEIS to EP/OGC <sup>*</sup> NRC, EPA, and State Actual	<u>8/31/82</u>	<u>11/18/83</u> <u>12/9/83</u>	<u>6/30/83</u>	<u>9/83</u>
Comments Due Actual	<u>9/30/82</u> <u>11/24/82</u>	<u>2/15/84</u>	<u>7/27/83</u> <u>10/7/83</u>	<u>10/83</u>
Revised PDEIS to EP/OGC	<u>11/12/82</u> <u>1/14/83</u>	<u>4/13/84</u>	<u>1/85</u>	<u>1/85</u>
EP/OGC Approval	<u>1/26/83</u>	<u>5/4/84</u>	<u>2/85</u>	<u>2/85</u>
DEIS Printed and Mailed	<u>2/9/83</u>	<u>5/18/84</u>	<u>3/85</u>	<u>3/85</u>
Federal Register Notice	<u>2/18/83</u>	<u>5/25/84</u>	<u>3/85</u>	<u>3/85</u>
Public Hearings	<u>3/22-23/83</u>	<u>6/26/84</u>	<u>4/85</u>	<u>4/85</u>
Written Comments Due Actual	<u>4/11/83</u> <u>4/23/83</u>	<u>7/10/84</u>	<u>5/85</u>	<u>5/85</u>
PFEIS to EPC/OGC, NRC, EPA, and State	<u>2/24/84</u>	<u>9/7/84</u>	<u>8/85</u>	<u>8/85</u>
Comments Due	<u>3/23/84</u>	<u>10/5/84</u>	<u>9/85</u>	<u>9/85</u>
Revised PFEIS to EP/OGC	<u>4/20/84</u>	<u>11/2/84</u>	<u>10/85</u>	<u>10/85</u>
EP/OGC Approval	<u>5/11/84</u>	<u>11/23/84</u>	<u>11/85</u>	<u>11/85</u>

continued

SCHEDULE FOR UMTRA PROJECT ENVIRONMENTAL IMPACT STATEMENTS  
January 27, 1984

Activity	South Salt Lake	Durango	Grand Junction	Rifle
FEIS Printed and Mailed	5/25/84	12/7/84	11/85	11/85
Federal Register Notice	6/1/84	12/14/84	12/85	12/85
Record of Decision	7/6/84	1/18/85	1/86	1/86

NOTE: Underlined dates mark completed tasks; dates not underlined are estimates.

\*DOE Office of Environmental Protection, Safety, and Emergency Preparedness.

\*DOE's Office of General Counsel.

# SCHEDULE FOR UMTRA PROJECT ENVIRONMENTAL ASSESSMENTS

January 13, 1984

Site	Initiate EA Update	Draft EA Review: Cooperating Agencies <sup>a</sup>	Receipt of Agency Comments <sup>b</sup>	Revise Draft EA <sup>c</sup>	EA to EP/OGC <sup>d</sup>	EP/OGC Approval to Publish	Publish EA, draft Finding <sup>e</sup>	Public Meeting	Public Comments Due	Summarize Public Comments <sup>f</sup>	EP/OGC Approval of Finding	Publish Finding: Federal Register
Shiprock	8/12/83	12/23/83	2/1/84	2/22/84	2/22/84	2/29/84	3/1/84	3/15/84	3/22/84	4/13/84	4/20/84	4/27/84
Gunnison	1/3/84	5/4/84	6/1/84	6/15/84	6/15/84	6/22/84	6/29/84	7/27/84	8/3/84	8/24/84	9/7/84	9/14/84
Lakeview	1/9/84	9/14/84	10/17/84	11/16/84	11/23/84	12/7/84	12/14/84	1/15/85	1/22/85	2/12/85	2/26/85	3/8/85
Riverton	7/84	12/84	1/85	2/85	2/85	3/85	3/85	3/85	4/85	4/85	5/85	5/85
Tuba City	1/85	6/85	7/85	8/85	8/85	9/85	9/85	10/85	11/85	11/85	12/85	12/85
Mexican Hat	3/85	8/85	9/85	10/85	10/85	11/85	11/85	12/85	1/86	1/86	2/86	2/86

Others<sup>g</sup>

<sup>a</sup>NRC, DOE, EPA, BIA, BLM, State, tribe (as appropriate).

<sup>b</sup>Between draft EA review and receipt of comments, technical information and review meetings will be held with cooperating agencies and the public.

<sup>c</sup>Includes draft finding (i.e., Finding of No Significant Impact or Notice of Intent to Prepare an EIS).

<sup>d</sup>DOE's Office of Environmental Protection, Safety, and Emergency Preparedness and Office Of General Counsel.

<sup>e</sup>Notice of Availability of EA and intent to hold public meeting in Federal Register and local media.

<sup>f</sup>Summary of public comments and DOE response included in finding.

<sup>g</sup>Remaining sites as per schedule of August, 1983.