

June 1, 2004

MEMORANDUM TO: Davis-Besse Nuclear Power Station IMC 0350 Panel

FROM: John A. Grobe, Chairman, Davis-Besse Oversight Panel **/RA/**

SUBJECT: REVISED SEPTEMBER 12, 2002, MINUTES OF INTERNAL MEETING OF THE DAVIS-BESSE NUCLEAR POWER STATION IMC 0350 OVERSIGHT PANEL (Revised Comment)

The implementation of the Manual Chapter 0350 process for the Davis-Besse Nuclear Power Station was announced on April 29, 2002. An internal panel meeting was held September 12, 2002. Attached for your information are the minutes from the internal meeting of the IMC 0350 Oversight Panel and the Action Items List.

Attachment: As stated

cc w/att: D. Weaver, OEDO
J. Caldwell, RIII
G. Grant, RIII
S. Reynolds, DRP
B. Clayton, EICS
DB0350

DOCUMENT NAME: C:\ORPCheckout\FileNET\ML041620077.wpd

To receive a copy of this document, indicate in the box: "C" = Copy without enclosure "E" = Copy with enclosure "N" = No copy

OFFICE	RIII		RIII		RIII			
NAME	RBaker/dtp		JGrobe for CLipa		JGrobe			
DATE	06/01/04		06/ /04		06/01/04			

OFFICIAL RECORD COPY

MEETING MINUTES: Internal IMC 0350 Oversight Panel Meeting
Davis-Besse Nuclear Power Station

DATE: September 12, 2002

TIME: 1:00 p.m. Central

ATTENDEES:

J. Grobe	C. Lipa
B. Dean	D. Simpkins
M. Holmberg	S. Thomas
J. Jacobson	M. Farber
B. Jorgensen	T. Mendiola
J. Collins	

Agenda Items:

1. Reports from Staff

Site Activities (RIO)

The SRI briefed the panel on site activities.

- Preheaters have been installed in containment for welding of containment liner.
- A new concept for containment sump design was presented.
- Approximately twelve proposals for the Decay Heat Valve Pit modification have been developed by the licensee.
- Reactor Coolant Pump work is upcoming to refurbish two impellers and repair/refurbish both motors and seals.
- Refurbishing High Pressure Feedwater Heaters, one has 20 percent tubes plugged. Tubes will be replaced with same material but with a new design.
- Containment Air Coolers undergoing a major overhaul, effectively a new system. Completion expected in mid to late October.
- Diesels both inoperable, but available due to exposed exhaust pipe outside of tornado missile barrier. Issue must be resolved prior to moving fuel.

TSP Allegation Review by Mel Holmberg

Action Item 54a: Mel Holmberg presented a report on a draft memo concerning the review of licensee investigation report for allegation no. RIII-02-A-0110. No issues identified with the first concern. No issues were identified with the second concern. The third concern raised the following issues:

- Licensee calculations between concerns one and three have inconsistencies.
- Licensee response to the third concern considered inadequate.

Actions discussed to resolve the issue include drafting a letter to licensee indicating what can and can not be accepted, and indicating to the licensee that this is a restart

item. NRR tasked to verify correct assumptions for calculation methods and to provide approval for third concern's calculations.

ACTION 102: NRR Approval of Concern 3 for Licensee Investigation Report for Allegation No. RIII-02-A-0110

Action Item 54b: Generic implications still a concern on this issue, however outside of the scope of the 0350 Panel. Memo to be sent to NRR for consideration for a generic issue as end of 0350 Panel responsibilities.

Review of Action Items (panel)

The Action Items list was reviewed and updated. During the meeting, one new action item was generated.

ACTION 102: NRR Approval of Concern 3 for Licensee Investigation Report for Allegation No. RIII-02-A-0110

Licensing Issues/ Actions (DLPM) - status sheet

The status of the green and yellow ticket items was discussed.

Communications Plan (panel)

Meeting to be established to discuss the function of the Communications Team. Of concern, control on how items are issued. Priority understood to ensure Commission has documentation prior to Congressional distribution. Margie Kotzolas taking the lead on periodic Davis-Besse newsletter notification/coordination issues.

2. IMC 0350 Panel Business

Inspection Schedule

The System Health inspection dates are planned as follows:

9/16 - preparation
9/23 - onsite
9/30 - RIII
10/7 - onsite

The program compliance inspection will be staffed with 4 people. The dates of the inspection are as follows:

9/30 - onsite
10/7 - onsite

The management and human performance inspection will be staffed with 5 people. The weeks onsite are as follows:

9/30 - onsite

Process Plan

This item was not discussed. The panel requested that the process plan be reviewed in detail in an upcoming meeting.

Restart Checklist

This item was not discussed.

Licensee Return to Service Plan

This item was not discussed

3. NRC/Licensee Weekly Calls

Three items were discussed. A crack found in the stainless steel clad of the cavity. An additional circumferential crack was discovered in the J-groove weld of nozzle #3. The Component Cooling Water system operability was discussed.

The information available about the two cracks was developing at the time of the meeting. The relevance of the crack in the stainless steel clad of the cavity was related mainly as a safety concern requiring further disposition to identify it's effects, if any on safety significance of the event. The attention to the circumferential crack was discussed as limited.

Component Cooling Water (CCW) operability is questioned due to the event of a MS line pipe whip that could possibly hit the wall of the room that CCW is in, breaking through and thereby removing CCW from service. Two walls would have to be breached for the pipe whip to interact with the CCW system. The panel discussed what level of confidence was held that this is not a restart item. It was determined that further scoping of the issue was necessary, and that the panel's concerns should be communicated to the licensee.

4. Utilization of the Web Page

Periodic Davis-Besse Newsletter to be posted on web site. Press release on crack found in deformed region of cavity stainless steel liner to be posted on web site.

5. Future Activities/Plans/Meetings

Public Meeting Preps/Agendas 9/17, 9/17. 9/18

Enhanced organization during the public question and comment segments was discussed. Time limits for questions and comments were determined to be necessary. Decision made to add at the top of agendas a paragraph noting that questions will be taken from various groups in a preferential order (i.e. elected officials, local residents, spokespersons for groups, etc.) while limiting comments to a specific time. Verbal reinforcement of these requests will be made prior to each meeting.

Time constraints of the meetings were discussed. At issue was the order of the Building Blocks presentation by the licensee consistently being the same, resulting in the same items being edited by time constraints at the end of the presentation. The licensee will be asked to shift the Building Block discussion order to bring previously limited items forward in the meeting agenda.

Discussion on how to distribute information on new crack identified in cavity stainless steel clad. General information distributed by press release and periodic newsletter deemed adequate for limited information available. During the meetings themselves, a brief discussion in the Status Report section was found reasonable, but no new line item would be added.

Six-week look ahead schedule

No new items were discussed.

Next Panel Meetings: Tuesday, September 17 and Thursday, September 19

Discussion to change meeting schedule from two meetings each for 2 hours a week to one 3 hour meeting was approved. Tuesdays were identified as the preferred meeting day.

6. Discuss how to handle public or staff comments, questions, allegations, and concerns received by phone, fax, letter, email, or at public meetings.

No new issues were discussed.

IMC 0350 Panel Action Items

Item Number	Action Item (Date generated)	Assigned to	Comments
1	Review the need for a full core offload (May 21)	Thomas	Complete. Email to DB0350 5/23
2	Develop slides for 0350 portion of ACRS meeting (May 21)	Lipa	Complete
3	Invite Casto/Bateman to panel to discuss review of root cause (May 21)	Dean	Complete 5/23 See internal meeting minutes
4	Develop operational history package for Davis-Besse (May 21)	Lipa Mendiola Dean	Due 6/18. Additional action added 6/18 - B. Dean to ask L. Portner for OCA correspondence with Kaptur. Complete with one exception - NRR to provide basic licensing information DONE 7/23. Need to capture PPR history from late 1990's. Completed and sent out 7/30
5	Followup with State of Ohio after May 23 meeting w/licensee (May 21)	Lickus	Complete 5/23 See internal meeting minutes
6	Review AIT procedure to see if it should be used for AIT follow up (May 21)	Lipa	Complete 5/23
7	Communicate with the licensee regarding the need for updated risk assessment (May 21)	Johnson Mendiola, Pickett	Complete 5/23 See internal meeting minutes
8	Setup location for June 12 0350 meeting (May 21)	Thomas	Complete 5/23 See internal meeting minutes
9	Provide draft restart checklist to the panel (May 16)	Lipa	Will bring back draft checklist for June 18 meeting. 6/18 - will bring back on 6/20. 6/25 - Christine is working on marked up version. 7/2 - Still working bring back 7/11. 7/16 Discussed - still finalizing. 7/18 Discussed - will email draft to Dyer for review. He has reviewed. Dean to share with NRR and DRP to prepare letter to licensee. Discuss draft on 7/30 - Grobe to discuss with licensee per 0350. 8/6 - Discussed 8/13 S. Collins and J. Johnson have reviewed - ready for concurrence copy. 8/22 - Complete
10	Send second RAI to licensee (May 16)	Mendiola	NRR to have call by 6/18. Draft responses already received. 6/18 - call has not been held. 6/20 - hope to have call today. 6/25 - Issued RAI, licensee will respond by 7/12, preliminary responses look to be adequate. 6/27 -Complete

Item Number	Action Item (Date generated)	Assigned to	Comments
11	Decide if umbrella charter should go on the web page (May 16)	Grobe	Complete 5/23
12	Prepare information request for LLTF (May 23)	Mendiola Lipa	Complete
13	Send licensee building block plans (3) to Lipa, Pickett (May 23)	Thomas	Complete
14	Issue Meeting Notice for 6/12 meeting (May 23)	Lipa	Complete - on website
15	Discuss expectations for 6/12 meeting with licensee (May 23)	Lipa Jacobson Grobe	Complete. J. Grobe to discuss again w/licensee 6/11
16	Read licensee return to service plan in preparation for 6/12 meeting	Panel	Complete
17	Develop 6 week look ahead schedule	Lipa	Complete.
18	Slide on Checklist to discuss with licensee	Grobe	Closed not completed.
19	Send 3 plans to HQ	Lipa	Complete - all 6 plans sent to RIII and NRR
20	Obtain history of Byron, Braidwood, Palisades, and Pt. Beach containment mods and leak test requirements	Jacobson	Complete. All performed ILRT
21	Set up next meeting/bridge line for 6/12	Collins	Complete
22	Confirm that transcriber will be ready at 3:00 PM	Lipa	Complete
23	Request licensee to provide speaker phone for internal meeting 6/12	Thomas	Complete

Item Number	Action Item (Date generated)	Assigned to	Comments
24a	Discuss making information related to HQ/licensee calls publicly available	Panel	Discuss by June 30, after safety significance assessment complete. 6/27 - Invite Bateman to panel mtg. To discuss what else is needed to closeout the CAL (i.e. quarantine plan). 7/2 - NRR not yet ready to discuss. 7/16 - See if procedures have changed on CAL closeout - does JD need to send letter? 7/18 - Discussed - is there an applicable regional procedure? 8/6 - Discussed. Need to determine the final approach on the core removed from the head and the final approach on the head before the quarantine can be lifted. 8/22 - Revisit action item after letter sent to licensee confirming plans with old vessel head (head may be onsite longer than originally anticipated) 8/29 - Memo to be sent to Region, with a letter to go out next week.
24b	Discuss making information related to the Congressional request publicly available (6/27)	Panel	6/27 - Complete. Publicly available info contained in the request will remain publicly available. Non-public information will remain non-public.
25	Determine containment testing required (PSB)	Mendiola	6/18 update - Provide licensee's regulatory path to Tech staff. 6/25 - Tech staff determined ILRT required unless relief is requested. 6/27 - phone call scheduled with licensee today, letter from PM to follow. 7/9 - Need letter to file that is publicly available and letter from licensee. 7/16 - Expect letter by 8/2. 8/6 - Discussed - Sands to determine if letter received. 8/13 - Letter from licensee received. Item closed.
26	Provide licensee with inspection schedule	Panel	7/16 - pending 7/18 - J. Jacobson working - will follow issuance of restart checklist. Est due date 8/2 to include scheduled and TBD inspections. 8/22 - System health dates now set - will likely send out schedule next week. 8/27 - Discussed - on track to send out next week. 8/29 - discussed, on track. 09/12 - Discussed - not complete
27	Brief J. Dyer on Kaptur visit, June 12 meetings, risk analysis	Grobe Lipa S. Burgess	Briefing on Kaptur visit and June 12 meetings held. Kaptur visit canceled. Risk briefing planned for 6/20. Complete
28	Request S. Long to participate in 6/20 internal call.	Panel	Complete

Item Number	Action Item (Date generated)	Assigned to	Comments
29	Interface with K. Riemer regarding inspection/assessment of licensees head disposal plan	Grobe	6/25 - Discussed with Ken. DRS will perform a transportation BI approx. 3 rd week in August. 6/27 - Complete
30	Request copy of current version of Kaptur/Markey letter from the Chairman's office	Mendiola	6/20 - Chairman's office sent to J. Grobe to review changes.. 6/25 - Closed, letter yet to be issued.
31	Provide proper storage for Tauzin/Gillmor documents at RIO	Lipa	6/25 - Sensitive info may not be sent to RIO. 6/27 - Sensitive info will not be sent to RIO. Complete
32	Determine with EDO's office if 6/12 UCS letter should be a green ticket (6/18)	Mendiola	6/20 - no input yet from EDO's office. 6/25 - Grobe spoke with Rosenberg, will pursue green ticket with due date of 7/12. Associated FSAR letter is due out 7/7. 6/27 - no date yet from EDO's office. 7/2 - Green ticket due to EDO's office 7/24. 7/16 - Complete. Tracked on T. Mendiola's correspondence list.
33	Discuss with NRR staff who will coordinate the review of documentation for the licensee's head replacement plan (6/18)	Dean	6/20 - Update received from B. Bateman on plan for NRR review. 6/25 - see panel meeting minutes for update. 6/27 - Complete
34	Discuss with licensee regulatory assurance manager about having a weekly 0350 status call (6/18)	Thomas	6/20 - Issue discussed. Licensee can participate. Panel proposed Wednesdays at noon (central). 6/25 - first call will be set up for 7/3. 6/27 - first call will be set up for 7/10. 7/2 - Complete
35	Review Web page design for ease of use (6/20)	Bloom	6/25 - Bloom discussed with OCIO, no changes recommended at this time. Complete
36	Discuss proposed date of next 0350 panel meeting with licensee (7/16). If acceptable, contact Oak Harbor HS (6/20)	Thomas	6/25 - 7/16 is good. S. Thomas left message with Stucker. B. Dean and J. Grobe need to determine who will chair the evening meeting. 7/9 Complete.
37	Attend 7/8 meeting in Columbus, OH (6/20)	Lipa	7/9 - Complete.
38	Discuss making internal panel meeting minutes public (6/20)	Panel	6/25 - will determine by 7/11. 7/16 - Close. Panel decision to make minutes public after a restart decision is made.
39	Discuss strategy on risk assessment with HQ senior managers (6/20)	Mendiola	6/25 - Complete

Item Number	Action Item (Date generated)	Assigned to	Comments
40	Present results of preliminary risk assessment to the panel (6/20)	Long	Planned for 7/2 panel meeting. 6/27 - will delay to 7/11 mtg. 7/16 - discussed S. Long to return for 7/25 meeting with written materials. 7/18 - Discussed - need Steve, Sonia, Mike to attend 7/25 panel and discuss what is left to be done and the level of effort required. Grobe to attend meeting in NRR 8/14 to disc w/ LT. 8/6 - Close to item 60.
41	Discuss with M. Kotzalas and M. Landau the development of a communication plan (6/20)	Mendiola	6.25 - Complete
42	Call the licensee to determine if the letter on how the code will be applied to verify the N stamp is on schedule (6/25)	Pickett	6/27 - Complete. Licensee is on schedule.
43	Add to the agenda for 7/2 - revisit head replacement inspection plan (6/25)	Lipa	6/27 - Add to agenda for 7/9 or 7/11. 7/9 Discussed NRR proposal. 7/16 - Put on next Tuesday's agenda.
44	Update communications plan (6/25)	Panel	Due 7/26. 6/27 - need to hold brainstorming session. 7/16 - Add Laura Gerke and Mindy Landau for brainstorming this week. Comm plan draft update by end of next week. 7/18 - Brainstorming session held during panel meeting and assignments generated - drafts due 7/23. Grobe will work on 8/5-6. 8/6 -Meeting held 8/6 and Jan Strasma is revising. Plan to be operational in 2 weeks. 8/13 - Plan updated and sent out for comment. 8/22 B. Jorgenson working on comm plan - will coordinate with Tony. 8/27 - Revision 0 issued for comment. 8/29 - Discussed, will get to J. Grobe next week. 9/12 - Comm Plan issued, item closed
45	Send letter to licensee outlining the staff's position on containment testing (6/25)	Pickett	7/9 - Closed to item 25. Memo to file will be generated that is publicly available.
46	Revise Charter to reflect current composition of the charter (6/25)	Lipa	6/27 - Revised charter is in typing. 7/9- Charter revised. Complete
47	Develop integrated list of licensing actions associated with restart (6/25)	Pickett	6/27 - Complete
48	Request briefing for panel on status of allegations in mid-July (6/25)	Lipa	7/2 - Complete. Briefing scheduled for 7/11 panel meeting.
49	Update 6-week look ahead and maintain weekly updates (6/25)	Lipa	7/9 - Complete. This is now a regular agenda item.

Item Number	Action Item (Date generated)	Assigned to	Comments
50	Call L. Myers to discuss the licensee's plan for the Management and Human Performance Excellence Building Block (6/27)	Grobe Lipa	7/2 - Complete.
51	Send email to M. Weston regarding agendas for future ACRS meetings (6/27)	Lipa	7/9 - email sent and response received. No dates or agenda set yet. Complete.
52	Discuss with B. Bateman the need for a relief request for the Midland head regarding no RT for lifting lug area (6/27)	Mendiola Pickett	7/9 - Closed. Licensee to submit appropriate relief requests.
53	Email information to B. Bateman about lifting lug area of the Midland head (6/27)	Jacobson	7/9 - Closed. Licensee to submit appropriate relief requests.
54a	Review TSP amendment and advise the panel on the need for a TIA on Davis-Besse (7/2)	Pickett	7/9 - Discussed. Will wait for response from licensee. 7/16 - Discussed - added action item 54b. 8/6 - Sent to the licensee on 7/22 and a response is due by 8/22. 8/22 - Discussed - need to check if response has been received. 8/27 - Received response - DRS is reviewing - will fax to NRR for 54b. 8/29 - Discussed, DRS report of response to be issued to panel prior to item 54b. 9/24 - Discussed, issues remain on concern #3.
54b	Initiate correspondence w/NRR to evaluate generic implications (7/16)	Mendiola	7/18 - Memo will be sent to Hannon's group. 8/6 - Discussed - not yet issued. 8/13 - Discussed - need info from 54a first. 9/12 - Discussed, forward information to NRR for their determination on generic status.
55	RIII enter TSP issues recent letter into AMS (7/2)	EICS/DRS	7/9 - Complete.
56	Review 6/12 meeting transcript (7/2)	Pickett	7/9 - Complete.
57	Obtain documents to support vessel head replacement inspection. (7/9)	Pickett	7/16 - Discussed. Need code reconciliation package, Section III QA index, Section XI QA index. Est completion 8/2. 8/6 - Discussed - Sands to check if documents have been received. 8/13 - Information has been received. Item closed.
58	Discuss with J. Strasma contacting interested stakeholders about 7/16 meetings (7/9)	Lipa	7/16 - Closed Not Completed

Item Number	Action Item (Date generated)	Assigned to	Comments
59	Respond to 7/3 UCS letter (7/9)	Panel	7/18 - Closed. Will track on T. Mendiola's list.
60	Hold meeting to discuss effort needed to assess risk (7/11)	Panel	7/18 - Discussed. Meeting will be held after 7/25 risk briefing. Sched for 8/14 w/IIPB/DIPM/DSSA and RIII 2EDT/1CDT. Jack-Steve Long update dift cases. 8/22 - Meeting held - item closed.
61	Invite Steve Long for meeting on 7/25 (7/11)	Panel	7/16 - Closed to 40.
62	Brief new allegations or status of significant allegations one time per week (7/11)	EICS/ DRP/ DRS	7/16 - Put on Agenda one time per week. Closed.
63	Risk briefing notes for panel (7/11)	Long	7/16 - Closed to 40.
64a	Discuss with NRR/OGC to determine which process for licensee request - 50.55a?. (7/25)	Mendiola	8/6 - Discussed. 8/22 - Discussed - normal process to be used. Item closed.
64b.	Discuss with licensee and NRR to ensure common understanding of which relief requests/amendments are required for restart.(7/30)	Mendiola	8/20 - Discussed NRR talking with the licensee. 8/22 - Item closed. The six licensing action that are required are all on the restart checklist.
65	Respond to questions on nozzle leaks (7/30)	Jacobson	due 8/16 - AITS. 8/22 - Discussed - need to check status of AITS. 8/27 - Complete - sent info to OI on 8/22.
66	Followup w/ Ohio CAC on their concerns (7/30)	Lipa/Lickus	8/6 - Discussed - will complete this week Roland called 8/8.
67	Determine risk approach and whether revision is needed to TIA (7/30)	RIII	8/6 - Discussed. Mtg with Dyer on 8/7 Closed 8/8.
68	Set up bridge/meeting room for 8/14 risk discussion(7/30)	Lipa	Closed 8/8.
69	Determine visual aids for 8/20 public meeting (7/30)	Vika/Margie	8/13 - Discussed. 8/22 - Discussed - any feedback on visual aids? 8/27 - Discussed - no feedback received yet. 8/29 - Closed
70	Discuss interface with LLTF (7/30)	Grobe	8/6 Complete. Grobe to bring back issues to review and disposition under action item 72.

Item Number	Action Item (Date generated)	Assigned to	Comments
71	Discuss review and documentation of the Technical Root Cause and determine if the action is in NRR's work management system (8/6)	Sands Dean Panel Lipa	8/6 - Invite to 8/13 mtg. 8/13 - Discussed. S. Coffin to provide feeder to Lipa regarding conclusions due 8/30 draft. 8/22 - Discussed - NRR will email draft for review/ need to determine how final input should be sent from NRR to RIII. 8/27 - Discussed draft input and process for formal transmittal from NRR to RIII. 8/29 - Deferred to 9/5 meeting. 9/12 - Discussed, additional NDE findings could have continuing impact on this item. Re-evaluate for next week.
72	Review LLTF observations and determine appropriate closeout. (8/6) Review for safety issue/ AMS/OI/new items.	Lipa/Collins	8/13 - Discussed. Items reviewed for allegations. No new allegations identified. Info related to ongoing investigations will be forwarded to OI. 8/22 - Discussed - need to keep this item open as a reminder to consider outstanding LLTF items. 8/29 - Discussed - leave open. 9/12 - Closed
73	Send feedback form on IMC 0350 procedure to IIPB (8/6)	Lipa Mendiola	8/6 - Generate feedback after panel meetings reduced to once per week. 8/29 - Discussed - no change. 9/12 - Discussed, one meeting a week for 3 hours on Tuesday.
74	Matrix strategy for UCS and other requests (8/8)	Lipa	8/13 - Discussed. 8/22 - Discussed - matrix is being developed will send out for review when ready. 8/29 - Discussed - matrix has been started. 9/12 - Discussed, to ensure work is not duplicated, RAM will be more specific on issues considered for inspection.
75	LLTF equipment issue do we have them all. (8/8)	Lipa	8/13 - Complete. CL discussed with Art Howell.
76	Ctmt access - security adequately reviewed. Request write up from Creed, etc. (8/8)	Lipa/Belanger	8/13 - Discussed - writeup requested. 8/22 - Input received from DRS on 8.19. Item closed
77	Determine attendance @ licensee's R.O.P (8/8)	Grobe	8/13 - Discussed - will not attend panel meeting this time. 8/22 - Discussed - will attend future meetings. Item closed.
78	Weekly newsletters (8/8)	Lipa	8/22 - Discussed - Bruce has the lead. Daily updates will also continue. 8/27 - First 0350 weekly newsletter is planned for distribution on Thurs. 8/29 - Discussed - 1 st letter to be published today. 9/12 - Newsletter drafted, item closed

Item Number	Action Item (Date generated)	Assigned to	Comments
79	Monthly status Newsletters (8/8)	Vika Panel	8/13 - Discussed - working to have first newsletter available at 8/20 meeting. 8/22 - Discussed - need to check with Vika. 8/27 - Draft of first Sept. newsletter will be available next week. 9/12 - Draft in concurrence, questions still on Committee notification. First newsletter issued 9/16 and made available at public meetings 9/17 & 9/18
80	Start internal web page (8/8)	Lipa - Margie	8/13 - To be discussed. 8/22 - Discussed. Effort on hold - benefit vs. resource burden 9/3 - Closed
81	Check transcriber cost versus other suppliers (8/8)	Wendoll - check	8/13 - Complete. Checked other transcription services - cost is reasonable.
82	Circle back with LLTF to put their observations into context (8/8)	Grobe	
83	Verify results of ongoing research related to the technical root cause evaluation has not changed NRC/DE conclusions (8/13)	Panel Coffin	9/12 - Discussed, long term item.
84	Update website with appropriate meeting information for 8/15 meeting. John discuss with Sally (8/13)	Hopkins	8/22 - complete
85	Send letter/action plan to the licensee regarding actions required to be completed to close CAL item related to quarantine (8/20)	Dean (DE) Hopkins	8/22 - Discussed - NRR will send draft to RIII by 8/30. 8/27 - Discussed - letter being drafted and should be ready next week. 9/12 - New crack discovery has put this item on hold.
86	Follow up with State of Ohio Inspector (8/20)	Lickus	8/22 - Discussed - need to check with Roland. 8/29 - Discussed - Roland needs clarification. Item closed.
87	Determine if State of Ohio participation with 0350 panel has been discussed (8/20)	Lickus	8/22 - Discussed - No precedent for outside NRC to be on 0350 panel. Item closed.
88	Develop draft proposal on how to assess significance/respond to TIA (8/20)	Burgess	8/27 - Working to a due date of 8/30 to present to the panel next week.
89	Provide report input on Framatome inspection of records for the new vessel head (8/27)	McIntyre Holmberg	Will be feeder to Mel's need for 9/17 public mtg.
90	Response to feedback form from 8/20 Public Meeting (8/29)	Strasma	

Item Number	Action Item (Date generated)	Assigned to	Comments
91	Call McClosky to discuss docketing Return to Service Plans (9/3)	Lipa	
92	Call with Norkin/Dean/Wright/Cocoran (9/3)	Dean	MCI Communications on line.
93	Determine plans for docketing inspection plans (9/3)	Lipa	
94	Get with Ramin on coordinating issuance of Comm. Plan (9/3)	Jorgensen	9/12 - Do not need Pat Nori, item closed
95	Interpret CAL & TS and define which mode change needs approved (9/5)	Lipa Thomas	
96	Ongoing phase 3 observations of management and human performance following restart (9/5)	Lipa	
97	Bulletins 2002-01 and 2002-02 response and acceptance (9/5)	NRR	
98	Poll staff for differing opinions (9/5)	Panel	
99	Bring to panel all 95002/95003 attributes (9/5)	Jacobson/Lipa	
100	Attach approved plans to panel internal minutes (9/5)	Jacobson/ Gladden	
101	Get 2 names for the SSDI (9/5)	Lipa	9/12 closed. Deese & Ellegood
102	NRR Approval of Concern 3 for Licensee Investigation Report for Allegation No. RIII-02-A-0110 (9/12)	Mendiola	