

ROLL-OUT-PLAN

ACTION	CURRENT IMPLEMENTATION APPROACH (TIMING)	ALTERNATIVE IMPLEMENTATION APPROACH (TIMING)
Commission approves approach and subsequent issuance of protective measures	T=0	T=0
Staff finalizes protective measures and supporting documentation (including any modifications needed to reflect alternative approach, if necessary)	T+ 5 days	T+ 5 days
Agreement States receive protective measures and supporting documentation from the NRC	N/A	T+ 6 days
Staff notifies licensees that the Agreement States will be implementing the measures for licensees within their jurisdiction	N/A	T+ 9 days
Issuance of protective measures for Group 1 licensees	T+ 30 days	N/A
Issuance of protective measures for Group 2 licensees	T + 60 days	N/A
Issuance of protective measures for Group 3 & 4 licensees	T + 90 days	N/A
Issuance of protective measures for Group 1-4 licensees	N/A	T + 96 days (within 90 days of receipt by Agreement States)
Issuance of Temporary Instruction for Group 1-4 licensees	T + 180 days	T + 186 days
Inspection of protective measures for Group 1 licensees	T + 7 months - 3.6 years	T + 8.3 months - 3.8 years
Inspection of protective measures for Group 2 licensees	T + 8 months - 3.7 years	T + 8.3 months - 3.8 years
Inspection of protective measures for Group 3 & 4 licensees	T + 9 months - 3.8 years	T + 8.3 months - 3.8 years