

NPPD / NRC Meeting

August 29, 2005

Agenda

- Introductions
- Meeting Goals
- Cooper Strategic Initiatives Overview
- AST Project Discussion


Goals

- Discuss Scope and Schedule for Cooper Strategic Initiatives
- Discuss NRC Review Schedule and NPPD Refueling Outage Planning
- Discuss NPPD's Approach to the AST License Amendment Request
- Understand NRC Issues Concerning AST Submittals

Cooper Strategic Initiatives

- Power Uprate
- 24 Month Fuel Cycle
- Alternative Source Term
- License Renewal
- Dry Cask Fuel Storage

Strategic Initiative Schedule



AST Project

- Three Separate Planned Submittals
 - FHA September 2005
 - LOCA October 2005
 - CRD & MSLB November 2005
- Approval of AST for FHA and LOCA is desirable
 - Impacts outage planning and schedule
- NPPD Approach for Developing License Amendment Request Submittal (FHA)

AST Strategy & Discussion

- Decay Time Strategy
 - 24 hours
 - Approximately 7 days
- RG 1.183 Footnote 11
- Discussion of NRC Concerns with AST Submittals and OE
 - Address technical issues to streamline process
 - Any submittals that the NRC has seen done well?

Meeting Wrap Up