



Strategic Planning and Resource Management

NRC/STARS PAM COB MEETING

October 6, 2005



AGENDA

- Introduction
- Nov 10, 2004 – NRC /STARS-PAM COB Meeting
- STARS PAM COB
- Wolf Creek LRA Status
- Revised GALL
- STARS Letters of Advanced Notification of Intent to Pursue
- Approach to submitting LRA's
- Discussion



INTRODUCTION

- STARS
- Plant Aging Management Center of Business
- Purpose:
 - To discuss status and schedule of Wolf Creek NOC License Renewal filing.
 - Status and schedule for Plant 2 & Plant 3



November 10, 2004 Meeting

- STARS PAM COB
- Approach to submitting LRA's
- Wolf Creek schedule
- STARS Letter of Advanced Notification of Intent to Pursue
- Discussion



Strategic Training and Resource Division

STARS PAM COB

- Established March, 2004
- Combined utility and contractor staff
- Perform integrated plant assessments in preparation of LRA's
- Establish and apply common methodologies & documentation
- Leverage plant aging management plans
- Realize efficiencies and savings



STARS - PAM COB Members

- Comanche Peak
- Diablo Canyon
- Palo Verde
- South Texas
- Wolf Creek

Wolf Creek Status

- Preparation began August 2004
- Production work about 2/3rds done
 - Scoping & Screening
 - Aging Management Review
 - Aging Management Programs
 - Environmental Report
 - SAMA

Wolf Creek Preparation Activities

- Benchmarking
- Peer Reviews
- Wolf Creek Management & Staff Engagement
 - Planning / Status meetings
 - Workshops
 - Owner Acceptance
- Revised GALL
- NEI Activities


Wolf Creek Schedule

- Complete first draft - June 2006
- Final draft - August 2006
- Wolf Creek acceptance and approval - September 2006
- Target Submittal Date – September 29, 2006



Support of NRC Review Activities

- Sufficiency Review & Wolf Creek Navigational Meeting
- Scoping & Screening Methodology
- NUREG – 1801 Audits
- Environmental Reviews
- Regional Inspections
- RAI Responses & SER Review



STARS LETTER OF INTENT

- STARS letter, dated 8/19/04
 - Unannounced Plant 2
 - Target submittal date – 4th Quarter, 2008
- STARS letter, dated 9/6/05
 - Unannounced Plant 3
 - Target submittal date – 4th Quarter, 2009



Strategy, Training and Performance Shaping

STARS Approach to Submittals

- Wolf Creek sets standard for follow-on STARS plants
- Common methodology and documentation
- Common utility and contractor staff
- Modified sequential filing
- Timely feedback from predecessor plant NRC reviews



Discussion