

|   |  |                                   |         |   |        |                                |
|---|--|-----------------------------------|---------|---|--------|--------------------------------|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>   |  |                                   | BPA NO. | 1. CONTRACT ID CODE   | PAGE 1 | OF PAG 2                       |
| 2. AMENDMENT/MODIFICATION NO.<br>M008 Task 15, NRC-02-00-010  |  | 3. EFFECTIVE DATE<br>July 1, 2005 |         | 4. REQUISITION/PURCHASE REQ. NO.<br>NMS-00-010 - 3/11/05  |        | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY<br>U.S. Nuclear Regulatory Commission<br>Division of Contracts<br>Contract Management Branch 3<br>Mail Stop T-7-I-2<br>Washington, DC 20555  |  | CODE 3100                         |         | 7. ADMINISTERED BY (If other than Item 6)<br>U.S. Nuclear Regulatory Commission<br>Div. of Contracts<br>Mail Stop T-7-I-2<br>Washington, DC 20555 |        | CODE 3100                      |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br><br>ADVANCED TECHNOLOGIES AND LABORATORIES (ATL) INTERNATIONAL,<br><br>20010 CENTURY BLVD STE 500<br><br>GERMANTOWN MD 208744111 |  |                                   |         | <input checked="" type="checkbox"/> 8A. AMENDMENT OF SOLICITATION NO.   |        |                                |
|   |  |                                   |         | <input type="checkbox"/> 8B. DATED (SEE ITEM 11)  |        |                                |
|   |  |                                   |         | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>NRC-02-00-010 TASK 15  |        |                                |
|   |  |                                   |         | <input checked="" type="checkbox"/> 10B. DATED (SEE ITEM 13)<br>05-31-2002  |        |                                |
| CODE  |  |                                   |         | FACILITY CODE   |        |                                |

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 55015333288 J5421 252A 31X0200  
OBLIGATE: \$17,540.23

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

|     |   |
|-----|---|
| (X) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|     | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
|     | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |
| X   | D. OTHER (Specify type of modification and authority) FAR Clause 52.243-2 - CHANGES --COST REIMBURSEMENT<br>ALTERNATE I (APR 1984)  |

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Refer to the next page for the continuation of this modification.

|   |                             |   |                             |
|---|-----------------------------|---|-----------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br><i>Ray-way Huang, CEO</i>                |                             | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Robert B. Webber<br>Contracting Officer |                             |
| 15B. CONTRACTOR OFFEROR<br><i>[Signature]</i><br>(Signature of person authorized to sign) | 15C. DATE SIGNED<br>6/30/05 | 16B. UNITED STATES OF AMERICA<br><i>[Signature]</i><br>BY (Signature of Contracting Officer)          | 16C. DATE SIGNED<br>6/29/05 |

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

TEMPLATE - ADM001

SISP REVIEW COMPI ETC

STANDARD FORM 30 (REV. 10-83)  
ADM002

The purpose of this modification is to extend the period of performance of the subject task order from June 30, 2005 to November 30, 2005, to allow for the continuation work related to Optional Task Area 3 - "Support for Licensing Proceeding and Litigation for Task Area 2". As a result, the ceiling amount of the subject task order is increased by \$17,540.23 from \$1,102,949.33 to \$1,120,489.56. In addition, the obligated amount of the task order is increased by \$17,540.23 from \$1,102,949.00 to \$1,120,489.23. The work shall be performed in accordance with the Contractor's technical proposal dated June 9, 2005 and amended on June 14, 2005, which is hereby incorporated by reference and made a part hereof this modification.

Accordingly, the following change is hereby made:

1. Paragraph two under the basic task order award document, as further amended under Modification No. 6, is hereby deleted in its entirety and substituted in lieu thereof the following:  
  
"Task Order No. 15 shall be in effect from June 3, 2002 through November 30, 2005. The total cost ceiling is \$1,120,489.56, of which the sum of \$1,038,819.61 represents the reimbursable costs and \$81,669.95 represents the fixed fee. "
2. Paragraph three of the basic task order, as further modified under Modification No. 7, is hereby deleted in its entirety and substituted in lieu thereof the following:  
  
"Task Order No. 15 obligates funds in the amount of \$1,120,489.23 of which \$1,038,819.28 represents the reimbursable costs and \$81,669.95 represents the fixed fee."

A summary of obligations for this task order from award date through the date of this action is provided below:

|                               |                 |
|-------------------------------|-----------------|
| Total FY02 obligations.....   | \$ 68,000.00    |
| Total FY03 obligations.....   | \$232,000.00    |
| Total FY03 deobligations..... | (-)\$100,000.00 |
| Total FY04 obligations.....   | \$807,279.00    |
| Total FY05 obligations.....   | \$113,210.23    |

Cumulative Total of NRC Obligations: \$1,120,489.23

This modification obligates FY05 funds in the amount of \$17,540.23.

All other terms and conditions under this task order remains unchanged.