

Elizabeth Hayden

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES 1 2		
2. AMENDMENT/MODIFICATION NO. 01		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. OPA-96-300		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Two White Flint North - MS T-712 Washington, D.C. 20555				7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Two White Flint North - MS T712 Washington, D.C. 20555			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) PRIME: US Small Business Admin. 1110 Vermont Ave., NW, 9th Fl. Washington, D.C. 20043-4005 SUB: Miguel's Studios 1803 Post Oak Trail Reston, VA 22091 Tech.POC: Miguel Munoz 703-620-0687				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-05-96-300			
				10B. DATED (SEE ITEM 13) 1/2/96			
CODE		FACILITY CODE					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement of the Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Sheet

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>MIGUEL MUNOZ</i>		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ELOIS J. WIGGINS CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED <i>04/17/96</i>	16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED <i>4/3/96</i>

A/2

Modification to: 1) revise completion dates stated under Article F.2 PRODUCTION AND DELIVERY SCHEDULE - MAJOR TASKS; 2) Delete the term of the contract stated in Article F.3 and substitute an extended term therefor; and 3) Delete Attachment 03 to Section J and substitute Attachment 03 dated March 20, 1996 therefor.

Modification 1 follows:

1. Section F, Article F.2 PRODUCTION AND DELIVERY SCHEDULE - MAJOR TASKS is hereby modified as follows:

MAJOR TASK	FINISH DATE
1. Pre-Production	2/13/96
2. Scripting	4/8/96
3. Production	7/15/96
4. Post-Production	7/15/96
5. Final Video Delivery	7/17/96*

*Date assumes that the NRC has inspected, and accepted the final product.

2. Section F, Article F.3 DURATION OF CONTRACT PERIOD (MAR 1987) is deleted in its entirety and the following is substituted therefor:

This contract shall commence on January 2, 1996 and will expire on July 30, 1996.

3. Section J, Attachment 3 is deleted in its entirety and the attached Attachment 3 dated March 20, 1996 is substituted therefore.

4. This action does not increase or decrease the total amount of the contract.

5. All terms and conditions of the contract remain the same.

6. Summary of Obligations:

FY 96:	\$74,292.00
TOTAL OBLIGATIONS TO DATE:	\$74,292.00

7. Nothing follows.

Attachment 03 to Section J dtd 3/20/96

Nuclear Regulatory Commission				
ID	Task Name	Duration	Start	Finish
1	Concept Development	15d	1/25/96	2/14/96
2	Treatment	15d	1/25/96	2/11/96
3	Storyboards	14d	1/25/96	2/13/96
4	Scripting	19d	3/13/96	4/8/96
5	Present Initial Script	1d	3/13/96	3/13/96
6	Revise Initial Script	13d	3/13/96	3/29/96
7	Deliver Final Script	1d	4/1/96	4/1/96
8	Obtain Script Acceptance	1d	4/8/96	4/8/96
9	Live Action	23d	4/15/96	5/15/96
10	Shoot Scripted Live Action	23d	4/15/96	5/15/96
11	Shoot Interviews	23d	4/15/96	5/15/96
12	Shoot Background Footage	23d	4/15/96	5/15/96
13	Present Raw Footage	23d	4/15/96	5/15/96
14	Reshoot Required Scenes	23d	4/15/96	5/15/96
15	Present Reshoot Material	23d	4/15/96	5/15/96
16	2D & 3D Animation	60d	4/8/96	6/28/96
17	Titling & Credits	5d	7/1/96	7/5/96
18	Post Production	6d	7/10/96	7/17/96
19	Off-line Edit	4d	7/10/96	7/15/96
20	Visual	2d	7/10/96	7/11/96
21	Sound	2d	7/12/96	7/15/96
22	Rough Cut	2d	7/16/96	7/17/96
23	On-line Edit	2d	7/16/96	7/17/96
Miguel's Studios, Inc., Page 1 of 1				