

AMENDMENT/Modification/Modification OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAGE

2

2. AMENDMENT/MODIFICATION NO.

M001

3. EFFECTIVE DATE

See Block 15c.

4. REQUISITION/PURCHASE REQ. NO.

RES-C05-071

5. PROJECT NO. (if applicable)

RES-05-068

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (if other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: Jeffrey R. Mitchell, 301-415-6465
Mail Stop T-7-I-2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Attn: Prasad Kambi
Mail Stop: T10-F13A
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ADVANCED SYSTEMS TECHNOLOGY & MGT
ATTN: YUE GUAN

8300 OLD COURTHOUSE ROAD, SUITE 210

VIENNA VA 221823822

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
NRC-04-05-06810B. DATED (SEE ITEM 13)
06-16-2005

CODE

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA

(If required)

No Funds Obligated on this Mod.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Mutual Agreement of the parties.

X

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

-----REFER TO ATTACHED PAGE TWO FOR A DESCRIPTION OF MODIFICATION NUMBER ONE-----

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Bing Ran, CEO

18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Stephen M. Pool
Contracting Officer

15B. CONTRACT OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

11/07/2005

18B. UNITED STATES OF AMERICA

BY 
(Signature of Contracting Officer)

18C. DATE SIGNED

11/2/05

STANDARD FORM 301 (REV. 10-83)

TEMPLATE - ADM001

SISP REVIEW COMPLETE

ADM002

The purpose of this modification is to (1) Delete Task 2 (2) under Task 4 change the completion date from 2 months from date of award to 5 months from date of award. Accordingly the Contract is modified as follows.

- 1) Refer to: Task 2 "Simulate UKAEA Winfrith THETIS Core Boildown Experiments Using Trace"

DELETED

- 2) Refer to: Task 4 "Simulation of BEHSY test 9.1B (ISP-27) and Test 6.2 Using Trace"

Completion Date is revised "5 months from date of award"

No Funds obligated on this modification.

All other terms and conditions remain unchanged.