

# NRC Review of MFFF License Application

---

David Tiktinsky  
Senior Project Manager  
FCSS/NMSS  
9/27/06

Enclosure 5

# Acceptance/Acknowledgement Review

---

## □ Actions to perform

- Determination that all necessary sections of application are complete
- Verify that all necessary attachments included
- Verify that identification of exemptions and deviations from SRP are provided
- Identify problematic technical issues (if any)

# Acceptance/Acknowledgement Review (cont.)

---

## ☐ “Goal of Review”

- Can review be reasonably expected to proceed with one round of RAIs

## ☐ Conclusion

- Letter to DCS with acceptance, acceptance with conditions, or rejection

## ☐ Schedule

- Review to be performed in 60 days

## ☐ Public meeting in Aiken, SC and notice of hearing after completion of review

# NRC Technical Review

---

- Review to be completed in 3 years
  - Follow SRP (NUREG-1718) and RAI/SER guidance
- Phased review to focus resource utilization for both NRC and DCS
  - RAI development anticipated in three phases
  - Exact schedule for RAI/SER based on technical areas not yet finalized
    - Experience from CA review
    - Will be developed during acceptance/acknowledgement review
    - Team input
    - DCS desires and constraints
  - NRC Budgeted resources for review spread out over 3 years