



**U.S. NRC**

UNITED STATES NUCLEAR REGULATORY COMMISSION

*Protecting People and the Environment*

# **Electronic Distribution Initiative**

**Progress Report**

**July 25, 2007**



## **Program Status**

- Pilot Program with Exelon West began July 1, 2007, and will end September 30, 2007.
- Federal Register Notice for the Pilot Program was issued on June 28, 2007 (72 FR 35520).



## **Program Status cont'd**

- Early June 2007, letters were sent to Exelon West stakeholders (Exelon/local officials/interested parties), explaining the EDI Program and requesting email addresses.
- We plan to include a copy of the email address request in our future licensing actions to those stakeholders that have not responded. We hope to get 100 percent participation in this initiative.



## Program Status cont'd

- Service List recipients will receive an email with an ADAMS direct link to the document, which becomes active normally on the 6<sup>th</sup> business day after its issuance. (A significant change from the initial plan to send the pdf file.)



## Program Status cont'd

- Licensee will get both the ADAMS link and the pdf file.
- We are drafting a letter to non-pilot licensees and those on the Service List for their plants to inform them of the pilot and to request email addresses. Letter is expected to be mailed in early August, responses requested by August 30.



## **Program Status cont'd**

- We are still on schedule to begin full implementation by January 2008.