

**NEW YORK CITY DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
PROGRAM IMPROVEMENT PLAN**

<b>Regulation</b>	<b>Tasks</b>	<b>Milestones</b>	<b>Assignment</b>	<b>Anticipated Completion Date</b>	<b>Status/Completion Date</b>
"Medical Use of Byproduct Material" – 10 CFR Parts 20, 32, 35 (67 FR20249). Effective date 04/24/02. Due for State adoption 10/24/05. RATS ID 2002-2.	Prepare draft language in collaboration w NYS Health		Lickerman	August, 2007	In progress/expect Summer 2007
	Send to State Programs for comment	Review by State Health, DEC (30-day turnaround)	State Health, State DEC	September, 2007	Depending on State Health Adoption
	Submit to FSME for review	FSME review (60 day turnaround)	FSME	September, 2007	
	Obtain FSME approval				
	Review comments from State and FSME	Incorporate all comments	Lickerman	November, 2007	
	Prepare proposed rule for Board	Prepare and submit Certificate of Necessity (CON) and rule language done	Lickerman	December, 2007	
	Rule published for public comment	Reconcile comments	Lickerman	December, 2007	
	Prepare final rule language	Present to Board for Approval	Lickerman	March, 2008	
	Publish final rule in City Record			March, 2008	Rule becomes final 30 days after publication
"Financial Assurance for Materials Licensees" – 10 CFR Parts 30, 40, and 70 (68 FR 57327). Effective date December 3, 2003. Due for State adoption December 3, 2006. RATS ID 2003-1.	Draft and submit to General Counsel	Prepare draft language for regulation and submit to GC	Lickerman	May, 2007	
	Send to State Programs for comment	Review by State Health, DEC (30-day turnaround)	State Health, State DEC	June, 2007	
	Submit to FSME for review	FSME review (60 day turnaround)	FSME	June, 2007	
	Obtain FSME approval				
	Review comments from State and FSME	Incorporate all comments	Lickerman	August, 2007	
	Prepare proposed rule for Board	Prepare and submit Certificate of Necessity (CON) and rule language done	Lickerman	September, 2007	
	Rule published for public comment	Reconcile comments	Lickerman	September, 2007	

**NEW YORK CITY DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
PROGRAM IMPROVEMENT PLAN**

<b>Regulation</b>	<b>Tasks</b>	<b>Milestones</b>	<b>Assignment</b>	<b>Anticipated Completion Date</b>	<b>Status/Completion Date</b>
	Prepare final rule language	Present to Board for Approval	Lickerman	December, 2007	
	Publish final rule in City Record			December, 2007	Rule becomes final 30 days after publication
“Compatibility with IAEA Transportation Safety Standards and Other Transportation Safety Amendments” 10 CFR Part 71 (69 FR 3697). Effective date 10/01/04. Due for State adoption 10/01/07. RATS ID 2004-1.	Draft and submit to General Counsel	Prepare draft language for regulation and submit to GC	Lickerman	May, 2007	
	Send to State Programs for comment	Review by State Health, DEC (30-day turnaround)	State Health, State DEC	June, 2007	
	Submit to FSME for review	FSME review (60 day turnaround)	FSME	June, 2007	
	Obtain FSME approval				
	Review comments from State and FSME	Incorporate all comments	Lickerman	August, 2007	
	Prepare proposed rule for Board	Prepare and submit Certificate of Necessity (CON) and rule language done	Lickerman	September, 2007	
	Rule published for public comment	Reconcile comments	Lickerman	September, 2007	
	Prepare final rule language	Present to Board for Approval	Lickerman	December, 2007	
	Publish final rule in City Record			December, 2007	Rule becomes final 30 days after publication
“Medical Use of Byproduct Material – Recognition of Specialty Boards” – 10 CFR Part 35 (70 FR 16336; 71FR 1926). Effective date 4/29/05. Due for State adoption 4/29/08. RATS ID 2005-2.	Draft and submit to General Counsel	Prepare draft language for regulation and submit to GC	Lickerman	August, 2007	
	Send to State Programs for comment	Review by State Health, DEC (30-day turnaround)	State Health, State DEC	September, 2007	
	Submit to FSME for review	FSME review (60 day turnaround)	FSME	September, 2007	
	Obtain FSME approval				
	Review comments from	Incorporate all comments	Lickerman	November, 2007	

**NEW YORK CITY DEPARTMENT OF HEALTH AND MENTAL HYGIENE  
PROGRAM IMPROVEMENT PLAN**

<b>Regulation</b>	<b>Tasks</b>	<b>Milestones</b>	<b>Assignment</b>	<b>Anticipated Completion Date</b>	<b>Status/Completion Date</b>
	State and FSME				
	Prepare proposed rule for Board	Prepare and submit Certificate of Necessity (CON) and rule language done	Lickerman	December, 2007	
	Rule published for public comment	Reconcile comments	Lickerman	December, 2007	
	Prepare final rule language	Present to Board for Approval	Lickerman	March, 2008	
	Publish final rule in City Record			March, 2008	Rule becomes final 30 days after publication
“Minor Amendments”- 10 CFR Parts 20, 30, 32, 35, 40, and 70 (71 FR 15005). Effective date 03/27/06. Due for State adoption 03/27/09. RATS ID 2006-1.	Draft and submit to General Counsel	Prepare draft language for regulation and submit to GC	Lickerman	August, 2008	
	Send to State Programs for comment	Review by State Health, DEC (30-day turnaround)	State Health, State DEC	September, 2008	
	Submit to FSME for review	FSME review (60 day turnaround)	FSME	September, 2008	
	Obtain FSME approval				
	Review comments from State and FSME	Incorporate all comments	Lickerman	November, 2008	
	Prepare proposed rule for Board	Prepare and submit Certificate of Necessity (CON) and rule language done	Lickerman	December, 2008	
	Rule published for public comment	Reconcile comments	Lickerman	December, 2008	
	Prepare final rule language	Present to Board for Approval	Lickerman	March, 2009	
	Publish final rule in City Record			March, 2009	Rule becomes final 30 days after publication