




Status of Containment Walkdowns

Steve Scammon (ENW)
ECCS Suction Strainers Committee
Committee Chairman

NRC / BWROG Program Update
July 20, 2011
Rockville, MD



Status

35 units scheduled from 2Q 2009 to 3Q 2011

30 units have reported findings to BWROG;

- 4 conducted walkdowns in 2Q 2011 and yet to report

- 1 conducting walkdown in 3Q 2011

- 1 unit rescheduled for 2012

Results

In most cases, walkdown results were consistent with URG debris source term

Some instances where undocumented debris was found

Some operability determinations were performed at sites

Results being fed to Source Term committee using BWROG approved walkdown guidance document