

FROM: **Northern States Power Company**
Minneapolis, Minnesota 55401
E. C. Ward

DATE OF DOCUMENT: 7-21-70		DATE RECEIVED 7-23-70		NO.: 400	
LTR. X		MEMO:		OTHER:	
ORIG.: 1		CC:		OTHER:	
ACTION NECESSARY <input type="checkbox"/>		CONCURRENCE <input type="checkbox"/>		DATE ANSWERED:	
NO ACTION NECESSARY <input type="checkbox"/>		COMMENT <input type="checkbox"/>		BY:	
FILE CODE: 50-263 IMPUT <i>applic.</i>					
REFERRED TO		DATE		RECEIVED BY	
Muller		7-23-70			
w/4 cys for ACTION					
DISTRIBUTION:					
Regulatory file					
AEC PDR					
Compliance (2)					
OGC(Rm P 506A)					
Dube/Wilson					
Boyd					
DeYoung					
D. Thompson					
DTIE (Laughlin)					
NSIC (Buchanan)					
AEC HQ LIB J 004					
ASLB (Yore "H" St)					
Case (Reading File)					

TO: **Dr Peter A. Morris**

CLASSIF: **U** POST OFFICE
 REG. NO:

DESCRIPTION: (Must Be Unclassified)
Ltr trans the following:

ENCLOSURES:
AMDT # 28, notarized **7-21-70**
 requesting extension of latest
 completion date to **Feb 1, 1971.**

(22 cys rec'd)

REMARKS:

DO NOT REMOVE
ACKNOWLEDGED

2002


fod

NSP

NORTHERN STATES POWER COMPANY

MINNEAPOLIS, MINNESOTA 55401

July 21, 1970



Dr. Peter A. Morris, Director
Division of Reactor Licensing
United States Atomic Energy Commission
Washington, D.C. 20545

Dear Dr. Morris:

MONTICELLO NUCLEAR GENERATING PLANT E-5979
Docket Number 50-263
Amendment No. 28

Regulatory

File Cy.

Attached are three signed originals and nineteen conformed copies of Amendment No. 28 to the Monticello Nuclear Generating Plant operating license application.


This Amendment requests an extension of the latest date for completion of the facility. The time interval for extension is six months which is according to practice. We however expect to have the facility completed and ready for full power operation well before the expiration of this time interval.

Yours very truly,

E. C. Ward, Director
Engineering Vice Presidential Staff

ECW/msf

Attachment



2302 ✓

UNITED STATES ATOMIC ENERGY COMMISSION



NORTHERN STATES POWER COMPANY

Monticello Nuclear Generating Plant E-5979 Docket Number 50-263

Regulatory File Cy.

AMENDMENT NO. 28

Received w/Ltr Dated 7-21-70

TO

APPLICATION FOR AEC CLASS 104b OPERATING
LICENSE FOR A UTILIZATION FACILITY

Amendment No. 28 requests extension of the latest date for completion of the facility to February 1, 1971.

Construction Permit No. CPPR-31 as amended specifies the latest date for completion of the facility as August 1, 1970. The facility will not be completed for full power operation by this date because an extended strike by the sheetmetal workers has prevented completion of the standby gas treatment system as well as certain heating and ventilating facilities.

This Amendment to the application contains no restricted or other defense information.

Dated July 21, 1970

NORTHERN STATES POWER COMPANY

By

Arthur V. Dienhart
Arthur V. Dienhart

(Corporate Seal)

STATE OF MINNESOTA)

COUNTY OF HENNEPIN)


A. V. Dienhart, being first duly sworn, says that he is the Vice President - Engineering of Northern States Power Company, a corporation organized and existing under and by virtue of laws of the State of Minnesota, that he executed the foregoing application for amendment for the purpose therein set forth; that the statements made in said application for amendment are true and correct to the best of his knowledge and belief; that he was authorized to execute said application on behalf of said corporation; and that the seal affixed is the corporate seal of said corporation.



Arthur V. Dienhart

Subscribed and sworn to before me

This 21 day of July, 1970


Sidney Reed
Notary Public, Hennepin County, Minnesota

My Commission Expires October 9, 1973

(Notarial Seal)