

WBN2Public Resource

From: Boyd, Desiree L [dlboyd@tva.gov]
Sent: Thursday, January 19, 2012 3:33 PM
To: Poole, Justin; Milano, Patrick; Campbell, Stephen; Epperson, Dan
Cc: Arent, Gordon; Smith, James D; Bryan, Robert H Jr; Smith, James D; Boyd, Desiree L; Crouch, William D; Templeton, Pamela J
Subject: NRC PM Open Items List 01-20-12.docx
Attachments: NRC PM Open Items List 01-20-12.docx

For next phone call.

Thank You,

~*~*~*~*~*~*~*~*~*

Desiree L. Boyd

WBN Unit 2 Licensing

dlboyd@tva.gov

423-365-8764

Hearing Identifier: Watts_Bar_2_Operating_LA_Public
Email Number: 633

Mail Envelope Properties (7AB41F650F76BD44B5BCAB7C0CCABFAF27C5B86C)

Subject: NRC PM Open Items List 01-20-12.docx
Sent Date: 1/19/2012 3:33:29 PM
Received Date: 1/19/2012 3:33:33 PM
From: Boyd, Desiree L

Created By: dlboyd@tva.gov

Recipients:

"Arent, Gordon" <garent@tva.gov>
Tracking Status: None
"Smith, James D" <jdsmith@tva.gov>
Tracking Status: None
"Bryan, Robert H Jr" <rhbryan@tva.gov>
Tracking Status: None
"Smith, James D" <smith1jd@westinghouse.com>
Tracking Status: None
"Boyd, Desiree L" <dlboyd@tva.gov>
Tracking Status: None
"Crouch, William D" <wdcrouch@tva.gov>
Tracking Status: None
"Templeton, Pamela J" <pjtempleton@tva.gov>
Tracking Status: None
"Poole, Justin" <Justin.Poole@nrc.gov>
Tracking Status: None
"Milano, Patrick" <Patrick.Milano@nrc.gov>
Tracking Status: None
"Campbell, Stephen" <Stephen.Campbell@nrc.gov>
Tracking Status: None
"Epperson, Dan" <Dan.Epperson@nrc.gov>
Tracking Status: None

Post Office: TVANUCXVS2.main.tva.gov

Files	Size	Date & Time
MESSAGE	222	1/19/2012 3:33:33 PM
NRC PM Open Items List 01-20-12.docx		36279

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

NRC PM Open Items List
01/20/2012
(423) 751-7777 ID 4233658764#

No.	Description	Status	Additional Comments	Resp Org/Person
1.	Cyber Security Plan/Controls and Implementation	NRC Table Top/Pilot April 2012 Inspection 4 th Qtr 2012	TVA Corp and NRC discussing date Look at dates after new schedule	Heinrich/Snyder (Bryan)
2.	Instrumentation RAI List (Knuettel) 1. Submit I&C update letter	1. 1/19/12 a. 1/13/12 b. 1/13/12 c. 1/13/12 d. 1/16/12 e. 1/13/12 2. 1/27/12 3. 2/24/12 a. 2/16/12 b. 1/27/12 4. 2/28/12	1. Next I&C submittal update a. 04038903-1SP b. 04038903-2SP c. 04038903-4SP d. TR-1136 NP & withholding affidavit e. Responses to 11/18/11 RAI for OI 94, 105, 108 2) WINCISE qualification testing write-up a. Composite summary b. Sketch of all cable segments 3) Feb. I&C submittal update a. Revise IEEE-603 analysis b. U2 BISI Calculation c. Responses to 11/18/11 RAI for OI 94, 98 and 105 4) Submit Rev 5 to PAMS V&V report	Eng/Hilmes (Bryan)

NRC PM Open Items List
01/20/2012
(423) 751-7777 ID 4233658764#

No.	Description	Status	Additional Comments	Resp Org/Person
3.	Complete Implementation (Hemmer)	Pump Relocation 5/30/12 Bldg Plan Align with upcoming order for Fukushima Inspection – Oct 2012	Substantial building - preliminary planning in process, (Fukushima NTTF item 4.2) Provide document of mitigating equipment and location for unit 2.	Hemmer
4.	Fire Protection Report	1. 2/2/12 2. 2/24/12 3. 3/8/12	1. Meeting on format and content 2. Submit Revised FPR per 12-21 Meeting, include commitment update 3. Meet with Staff following submittal	ENG/Hilmes (Arent)
5.	Tech Spec Revisions from latest T/S markup and NRC Review comments	1. TBD 2. 1/27/12 3. 1/27/12 4. TBD 5. TBD	1. CSST A & B 2. I-131 DEI 3. Diesel Generator Frequency 4. AST FHA 5. Licensing Basis Amendment Hydrology	Licensing/Elton (Bryan)
6.	ACRS	June 4, 2012	<ul style="list-style-type: none"> • Project Status/Schedule • Fire Protection • Attachment HH item - #133/134 – Hydrology • Cyber Security - Implementation • Attachment HH items (#59 - Sump, #61 -PAD, #63/93 - Eagle 21, #91 - GDC 5, #132 - Boron Dil) 	Arent
7.	SSER 22/23/24/25 Open Items Response	As needed	The expanded HH list and status is covered periodically.	Licensing

NRC PM Open Items List
01/20/2012
(423) 751-7777 ID 4233658764#

No.	Description	Status	Additional Comments	Resp Org/Person
8.	Transient Analysis issues Boron dilution RAI response	1/13/12	Question on RG revision and modes 3, 4, & 5. TVA to provide write-up explaining NRC acceptance (CLB) of unit 1 for modes 3, 4, & 5. See SSER OI 132.	ENG/Koontz WEC/Morgan
9.	FSAR A108	Feb. 2012		Lic/Stockton
10.	Develop list of planned License Conditions, Exemptions and Relief Requests (Arent)	1. 1/20/12 2. TBD 3. TBD	1. Review Unit 1 SER for exemptions. Sand baskets, cyber security, physical security, PAD 4.0 2. NRR to review current exemptions 3. Verify required notifications made	NRR/TVA (Bryan)
11.	Submit TS version "G" (includes bases and TRM)	1/27/12	Include remaining changes resulting from U1 and Setpoint Reviews.	Lic/Bryan
12.	Issue two Unit Offsite Dose Calculation Manual -	3/16/12		Chemistry/ Woods (Bryan)
13.	TMI action items	7/1/12	TVA to provide letter when TMI actions are field complete.	Licensing (Gordon)
14.	EP Drill Open Items a. Duty Specialist b. Commercial Dose Assessment	TBD	Determine NPG Schedule for Changes - Update "AS-Built" E-Plan.	EP – Detchemendy
15.	Extend Construction Permit Extend Part 70 License	4/27/12		Lic (Arent)
16.	Info For Commissioner Drop-In	2/14/12		Lic (Arent)
	<u>NRC Follow-up Items</u>			
	ASME N-801 & N-802 code cases	Received	NRC response to relief request submitted 9/1/11.	NRR
	Exemption to 10CFR50.49 for some Category II cables?	1/20/12	Determine if exemption required. NRC may need to establish a license condition.	Hilmes (Stockton)
	<u>Post ETC Updates</u>			
	Issue Unit 2 Completion Letter	TBD		Licensing/Arent

NRC PM Open Items List
01/20/2012
(423) 751-7777 ID 4233658764#

No.	Description	Status	Additional Comments	Resp Org/Person
	Submit final as-constructed FSAR figures	TBD		Licensing/ Stockton
	Discuss Project Schedule	5/8/12		Skaggs/Arent
	Special Nuclear Materials License			Licensing (Arent)
	Letter to terminate Part 30/40 License after receipt of Part 50 License	TBD		Licensing (Arent)
	Combined U1/U2 FSAR (Stockton)	TBD		Licensing
	ASME Section III N-3 report	TBD		Eng/Crouch
	Letter to notify NRC when Vital Area Boundary returned to original location	TBD	Security Plan Update - Boundary to be restored.	Lic/Arent