



Luminant

Rafael Flores
Senior Executive Vice President
& Chief Nuclear Officer
rafael.flores@Luminant.com

Luminant Power
P O Box 1002
6322 North FM 56
Glen Rose, TX 76043

T 254 897 5550
C 817 559 0403
F 254 897 6652

CERTIFIED MAIL

7002 2030 0000 3748 1331

January 24, 2012

Log # TXX12012

Utilities Technical Review Team
Water Supply Division MC - 159
Texas Commission on Environmental Quality
P.O. Box 13087
Austin, Texas 78711-3087

Attn: Ms. Heidi Graham
Comanche Peak Nuclear Power Plant
PWS #2130016
Plan Review Log No.: P-09152011-069
Construction Completion Notification

Dear Ms. Graham:

This letter is provided per the TCEQ Construction Approval Letter dated November 18, 2011 to notify you that the approved construction and modifications to the above referenced Public Water system have been completed. Following disinfection in accordance with AWWA standards and appropriate bacteriological clearance sample analyses, the connection was placed in service on January 19, 2012. The primary water supply for this system is now purchased from the Somervell County Water District (SCWD; RN105491443) and Luminant operated groundwater wells are now a back-up supply.

This letter certifies that the construction has been completed in accordance with the approved plans.

The Company appreciates TCEQ's consideration on this project. If you have any questions or require any additional information, please contact Mr. David Rutledge at 214-875-8296 or by e-mail at david.rutledge@luminant.com

Sincerely,

Rafael Flores

By: Kim Mireles

A member of the STARS (Strategic Teaming and Resource Sharing) Alliance

Callaway · Comanche Peak · Diablo Canyon · Palo Verde · San Onofre · South Texas Project · Wolf Creek

COOL
MRE

Xc: U.S. Nuclear Regulatory Commission
Document Control Desk
11555 Rockville Pike
Rockville, MD20852

Mr. Charles Marshall (w/o attachments)
Texas Commission on Environmental Quality
Region 4
2309 Gravel Drive
Fort Worth, Texas 76118-6951