

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF 2
2. AMENDMENT/MODIFICATION NO. M006		3. EFFECTIVE DATE See block 15C	4. REQUISITION/PURCHASE REQ. NO. RES-12-182 04/16/2012	5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission, Division of Contracts Attn: Claudia Melgar 301-492-3487 Mail Stop TWB-01B10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Attn: Claudia Melgar 301-492-3487 Mail Stop: TWB-01B10M Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) S C & A, INC SANFORD COHEN & ASSOCIATES 1608 SPRING HILL RD STE 400 VIENNA VA 221822241			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. GS10F0093K NRC-HQ-11-F-04-0001	
CODE 798244468			FACILITY CODE	X	10B. DATED (SEE ITEM 13) 12-17-2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Obligate: \$0.00
DUNS: 071167910 NAICS: 541620 FAIRMIS: N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bi-lateral: Mutual Agreement of Both Parties

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return ¹_____ copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the Statement of Work as seen on page 5, at no additional cost to the government.

See continuous page

Total Obligated Amount: \$326,000.00 (unchanged)
Total Ceiling Amount: \$361,878.00 (unchanged)
Period of Performance: 12/17/2010 - 12/16/2013 (unchanged)
All other terms and conditions under this contract remains unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Laurie Loomis, VP		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jeffrey R. Mitchell Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 5/25/12	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 5/25/2012

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

MAY 30 2012

ADM002

The following section of the Statement of Work is deleted in its entirety and revised as follows:

Section A.6 DELIVERABLE/SCHEDULES AND/OR MILESTONES

<i>Phase I: Collection and Analysis of Data for Draft Report</i>	
Project Milestones	Schedule Date
Conduct kickoff meeting	Jan. 13, 2011
Submit draft commentary developed by Dr. Meinhold and draft synopsis of NUREG/CR-6112	April 13, 2011
Submit final commentary developed by Dr. Meinhold and final synopsis of NUREG/CR-6112	May 13, 2011
Submit preliminary draft report on Tasks 2, 3, 4, and 5	Sept. 13, 2011
Submit preliminary draft Executive Summary on Tasks 2, 3, 4, and 5 (Updated NUREG/CR-6112)	Dec. 13, 2011
<i>Phase II: Development of Preliminary Draft Report</i>	
Submit revised preliminary draft Executive Summary, and Sections 1, 2, and 3 of preliminary draft report on Tasks 2, 3, 4, and 5 (revised sections of Sept. 13, 2011 deliverable)	April 13, 2012
Submit revised preliminary draft Sections 4, 5, 6, and 7 of preliminary draft report on Tasks 2, 3, 4, and 5 (revised sections of Sept. 13, 2011 deliverable)	June 15, 2012
Project Management meeting to discuss path forward for additional stakeholder outreach	TBD
Submit revised preliminary draft Sections 8, 9, and 10 of preliminary draft report on Tasks 2, 3, 4, and 5 (revised sections of Sept. 13, 2011 deliverable)	August 13, 2012
Submit revised preliminary draft Sections 11, 12, 13, and Appendixes A-B of preliminary draft report on Tasks 2, 3, 4, and 5 (revised sections of Sept. 13, 2011 deliverable)	Sept. 14, 2012
Submit revised preliminary report on Sections 1- 13, and Appendixes (revised Sept. 13, 2011 deliverable)	Oct. 15, 2012
Incorporate NRC comments on revised preliminary report (Oct. 15, 2012 deliverable)	Nov. 16, 2012
Submit draft report (Nov. 16, 2012 deliverable)	Dec. 14, 2012