



May 23, 2012  
NND-12-0279

U.S. Nuclear Regulatory Commission  
Marquis One Tower  
245 Peachtree Center Avenue N.E., Suite 1200  
Atlanta, GA 30303

ATTN: Alan J. Blamey

Subject: Virgil C. Summer Nuclear Station (VCSNS) Units 2 and 3  
Docket Numbers 52-027 and 52-028  
Periodic Update of Construction Schedule  
Data Date: 28 April 2012

Reference: 1. Letter from Alan J. Blamey to Ronald B. Clary related to the V.  
C. Summer Nuclear Station, Units 2 and 3, Submittal of  
Construction Schedule Information, dated November 19, 2009  
(ML093240261).

The purpose of this letter is to provide information related to the construction schedule for VCSNS Units 2 and 3 in support of the NRC Region 2 Construction Inspection Program. This letter contains the periodic update of the VCSNS Units 2 and 3 project schedule provided on the enclosed compact disk (CD). The information is considered proprietary (i.e., a trade secret) to both Westinghouse Electric Company, LLC (Westinghouse) and Shaw, Stone, & Webster, Inc. and was determined to be treated as such by the NRC in reference 1. Accordingly, it is requested that the enclosed schedule information be withheld from public disclosure in accordance with 10CFR2.390.

The schedule information contained in the enclosed CD is proprietary in its entirety; therefore, a non-proprietary version is not provided. This information is dynamic in nature and should not be considered absolute. In addition, schedule information may contain dates for ITAAC closure letters; however, actual submittal dates are yet to be determined pending SCE&G review and approval.

At this time the Unit 3 schedule revisions, reflecting actual receipt of COL, have not yet been made and, as such, have been excluded from this submittal. Any details that remain in this publication related to Unit 3 should be disregarded.

D083  
NRD  
R64 II

Please address any questions to Mr. Alfred M. Paglia, Manager, Nuclear Licensing, New Nuclear Deployment, P.O. Box 88, Jenkinsville, S.C. 29065; by telephone at 803-345-4191; or by email at [apaglia@scana.com](mailto:apaglia@scana.com).

Very truly yours,



Alfred M. Paglia  
Manager, Nuclear Licensing  
New Nuclear Deployment

JFS/AMP/fs

Enclosure: V. C. Summer Nuclear Station Units 2 and 3 AP1000 Construction Schedules (Withhold from Public Disclosure)

c: Document Control Desk  
Victor McCree (w/o enclosure)  
Denise McGovern (w/o enclosure)  
George Khouri (w/o enclosure)  
Patrick Heher (w/o enclosure)  
Jim Rease (w/o enclosure)  
Stephen A. Byrne (w/o enclosure)  
Jeffrey B. Archie (w/o enclosure)  
Ronald B. Clary (w/o enclosure)  
Bill McCall (w/o enclosure)  
William M. Cherry (w/o enclosure)  
William A. Fox (w/o enclosure)  
Joel Hjelseth (w/o enclosure)  
Alvis J. Bynum (w/o enclosure)  
Kathryn M. Sutton (w/o enclosure)  
William Hutchins (w/o enclosure)  
Ron Wittschen (w/o enclosure)  
Findlay Salter (w/o enclosure)  
Joanne Hyde (w/o enclosure)  
Cindy Vasbinder (w/o enclosure)

Timothy Steadham (w/o enclosure)  
Rahsean Jackson (w/o enclosure)  
Thomas Fredette (w/o enclosure)  
David Ayers (w/o enclosure)  
Dan Patton (w/o enclosure)  
[VCSummer2&3ProjectMail@Shawgrp.com](mailto:VCSummer2&3ProjectMail@Shawgrp.com) (w/o enclosure)  
[vcsummer2&3project@westinghouse.com](mailto:vcsummer2&3project@westinghouse.com) (w/o enclosure)  
[DCRM-EDMS@SCANA.COM](mailto:DCRM-EDMS@SCANA.COM)