

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAGES 2
2. AMENDMENT/MODIFICATION NO. M002		3. EFFECTIVE DATE See Blk 16C	4. REQUISITION/PURCHASE REQ. NO. FSM-12-078 FAIMIS: N/A	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Valerie Whipple Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  SANFORD COHEN & ASSOCIATES  1608 SPRING HILL ROAD, SUITE 400 VIENNA, VA 22182-2241			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-10-013 T002	
				10B. DATED (SEE ITEM 13) 05-31-2011	
CODE D&B:071167910		FACILITY CODE			

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 0-5515-355-288 F1129 252A 31X0200 \$24,000 TRANSFERRED FROM BASIC CONTRACT

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES

**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return <sup>1</sup> \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.



Total Current Task Order Amount: \$119,916; \$257,878 inclusive of option (changed)

Total Obligated Amount: \$66,674 (changed)

Period of Performance: 05/31/2011 - 06/30/2013 (changed)

NAICS: 541620 PSC: R421

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Laurie Loomis, VP		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Valerie Whipple Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 6/15/2012	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 6/15/12

NSN 7540-01-152-8070  
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA - FAR (48 CFR) 53.243

**SUNSI REVIEW COMPLETE**

**TEMPLATE - ADM001**

JUN 19 2012

**ADM002**

The purpose of this modification is to revise the Statement of Work (1) to add the water resources sections of the Environmental Assessment, (2) to add support with section 106 of the National Historic Preservation Act pertaining to cultural resources; (3) to add OPTIONAL SUBTASK 5-A and 5-B – SECTION 106 TRIBAL CONSULTATION SUPPORT; (4) to increase the estimated level of effort of this task order accordingly; (5) to remove "Optional" from Task 3 so it is no longer optional, and (6) to extend the period of performance through June 30, 2013. As a result, the total task order amount is being increased to \$119,916 (exclusive of options 5A and 5B) and the total funded amount is increased to \$24,000.

Accordingly the following changes are made:

**1. CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991)**

- (a) The total estimated cost to the Government for full performance of this task order is **\$119,916**, of which the sum of **\$111,033** represents the estimated reimbursable costs, and of which **\$8,883** represents the fixed fee. This amount covers Tasks 1 and 2. The task order will increase with exercise of optional Task 3 as follows:

	<u>Cost</u>	<u>Fee</u>	<u>CPFF</u>
Optional Task 5A	\$68,371	\$5,110	\$68,981
Optional Task 5B	\$68,371	\$5,110	\$68,981

- (b) There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any estimate of cost for performance of the work under this contract and the actual cost for performance of that work.

- (c) The amount currently obligated by the Government with respect to this contract is **\$66,674**, of which the sum of **\$61,735** represents the estimated reimbursable costs, and of which **\$4,939** represents the fixed fee.

2. Section 2. PERIOD OF PERFORMANCE is deleted in its entirety and replaced with the following:

**2. PERIOD OF PERFORMANCE**

The period of performance of this order shall be **May 31, 2011 through June 30, 2013**.

3. The Statement of Work is deleted in its entirety and replaced with the attached, revised Statement of Work dated June 14, 2012.

A summary of obligations under this task order, from date of award through this modification, is given below:

Obligated amount at award: \$ 42,674 (transferred from basic contract)  
Obligated amount Mod 1: \$ 24,000 (transferred from basic contract)

Total obligated amount: \$66,674

This modification transfers funding in the amount of \$24,000 from the basic contract to Task Order 002.

**All other terms and conditions under this task order remain unchanged**