



Entergy Nuclear Northeast
Indian Point Energy Center
450 Broadway, GSB
P.O. Box 249
Buchanan, NY 10511-0249
Tel 914 254 6700

John A. Ventosa
Site Vice President

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

June 14, 2012

NL-12-066

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555-0001

SUBJECT: License Amendment Request – Cyber Security Plan Implementation Schedule
Milestones
Indian Point Unit Numbers 1, 2, and 3
Docket Nos. 50-003, 50-247 and 50-286
License Nos. DPR-5, DPR-26 and DPR-64

- REFERENCES:
1. NRC Letter to Indian Point Unit Nos. 1, 2, and 3, Issuance of Amendments Re: License Amendment Request – Cyber Security Plan (TAC Nos. ME4212, 4213, and 4214), dated August 2, 2011.
 2. Entergy Letter NL-11-033 to NRC, Response to Additional Requests for Additional Information (RAIs) and Revision to the IPEC Cyber Security Plan (TAC Nos. ME4212, 4213, and 4214), dated April 1, 2011
 3. Entergy Letter NL-11-079 to NRC, Resubmittal to Clarify the IPEC Cyber Security Plan (TAC Nos. ME4212, 4213, and 4214), dated June 29, 2011

Dear Sir or Madam:

In Reference 1, the NRC issued License Amendment Nos. 55, 266 and 243 to the Facility Operating Licenses for Indian Point Units No. 1, 2 and 3, respectively which approved the Indian Point Energy Center (IPEC) Cyber Security Plan and associated implementation milestone schedule. The Cyber Security Plan Implementation Schedule contained in Reference 2 was utilized as a portion of the basis for the NRC's safety evaluation report provided by Reference 1. Entergy Nuclear Operations, Inc. (Entergy) is planning to implement the requirements of Implementation Schedule Milestone 6 in a slightly different manner than described in the approved Implementation Schedule. Although no change to the Implementation Schedule date is proposed, the change to the description of the milestone activity is conservatively considered to be a change to the Implementation Schedule, and in accordance with the provisions of 10 CFR 50.4 and 10

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

When Attachments 1 (Sections 1, 2, and 3) and 2 are detached, this letter is no longer security related information

FSME20
S001A
NRR

~~SECURITY RELATED INFORMATION – WITHHOLD UNDER 10 CFR 2.390~~

CFR 50.90, Entergy is submitting a request for an amendment to Milestone 6 in the Cyber Security Plan Implementation Schedule. The proposed amendment is submitted in accordance with the requirements of Reference 1 "All subsequent changes to the NRC approved CSP implementation schedule will require prior NRC approval pursuant to 10 CFR 50.90." The milestones were previously provided in Reference 2 and the IPEC Cyber Security Plan, Revision 0 was previously provided in Reference 3.

Attachment 1 provides an evaluation of the proposed change. Attachment 2 contains a change to the scope of Implementation Milestone 6. Entergy requests that Attachments 1 (Sections 1, 2, and 3) and 2 which contain security-related information (SRI) be withheld from public disclosure in accordance with 10 CFR 2.390.

The proposed changes have been evaluated in accordance with 10 CFR 50.91(a)(1) using criteria in 10 CFR 50.92(c), and it has been determined that the changes involve no significant hazards consideration. The bases for these determinations are included in Attachment 1.

Entergy requests this license amendment be effective as of its date of issuance. Although this request is neither exigent nor emergency, your review and approval is requested prior to December 31, 2012.

The revised commitment contained in this submittal is summarized in Attachment 3. Should you have any questions concerning this letter, or require additional information, please contact Robert Walpole, Licensing Manager at (914) 254-6710.

I declare under penalty of perjury that the foregoing is true and correct. Executed on June 14, 2012.

Sincerely,

Patricia M. Conway acting for John A. Ventosa

JAV/sp

- Attachments:
1. Analysis of Proposed Commitment Change
 2. Revised Cyber Security Plan Implementation Schedule (contains Security Related Information)
 3. List of Regulatory Commitments

cc: next page

~~SECURITY RELATED INFORMATION – WITHHOLD UNDER 10 CFR 2.390~~

When Attachments 1 (Sections 1, 2, and 3) and 2 are detached, this letter is no longer security related information

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

cc: Mr. Douglas Pickett, Senior Project Manager, NRC NRR DORL
Mr. Stephen Giebel, NRC, FSME, DURLD
Mr. William Dean, Regional Administrator, NRC Region 1
NRC Resident Inspectors Office
Mr. Francis J. Murray, Jr., President and CEO, NYSERDA
Ms. Bridget Frymire, New York State Dept. of Public Service

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

When Attachments 1 (Sections 1, 2, and 3) and 2 are detached, this letter is no longer security related information

~~SECURITY RELATED INFORMATION - WITHHOLD UNDER 10 CFR 2.390~~

ATTACHMENT 3 TO NL-12-066

LIST OF REGULATORY COMMITMENTS

ENTERGY NUCLEAR OPERATIONS, INC.
INDIAN POINT NUCLEAR GENERATING UNIT NOS. 1, 2 AND 3
DOCKET NOS. 50-003, 50-247 AND 50-286

~~SECURITY RELATED INFORMATION - WITHHOLD UNDER 10 CFR 2.390~~

When Attachments 1 (Sections 1, 2, and 3) and 2 are detached, this letter is no longer security related information

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

List of Regulatory Commitments

The following table identifies those actions committed to by Entergy in this document. Any other statements in this submittal are provided for information purposes and are not considered to be regulatory commitments.

COMMITMENT	TYPE (Check One)		SCHEDULED COMPLETION DATE (If Required)
	ONE- TIME ACTION	CONTINUING COMPLIANCE	
Entergy will implement milestones 1, 2, 3, 4, 5, and 7 described in Attachment 4 of letter dated April 1, 2011, and the revised Milestone 6 in Attachment 2 of this submittal.	X		December 31, 2012

~~SECURITY RELATED INFORMATION WITHHOLD UNDER 10 CFR 2.390~~

When Attachments 1 (Sections 1, 2, and 3) and 2 are detached, this letter is no longer security related information