

NFPA 805  
Schedule Report

	3 months	5 months	7 months	14 months	16 months	17 months	19 months	20 months	24 months
	<b>Acceptance</b>	<b>Audit</b>	<b>RAIs Issued</b>	<b>Issue Final RAIs</b>	<b>RAIs Resolved</b>	<b>Draft SE Done</b>	<b>Final SE Done</b>	<b>SE to DORL</b>	<b>Amendment Issued</b>
<b>DC Cook</b>	Sep 2011	Nov 2011	Jan 2012	Sep 2012	Nov 2012	Dec 2012	Feb 2013	Mar 2013	Jun 2013
<b>Duane Arnold</b>	Oct 2011	Dec 2011	Jan 2012	Oct 2012	Dec 2012	Jan 2013	Mar 2013	Apr 2013	Jul 2013
<b>Callaway</b>	Nov 2011	Jan 2012	Mar 2012	Nov 2012	Jan 2013	Feb 2013	Apr 2013	May 2013	Aug 2013
<b>Fort Calhoun</b>	Dec 2011	Mar 2012	Apr 2012	Dec 2012	Feb 2013	Mar 2013	May 2013	Jun 2013	Sep 2013
<b>Waterford</b>	Feb 2012	May 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013
<b>Summer</b>	Feb 2012	Jun 2012	Jul 2012	Feb 2013	Apr 2013	May 2013	Jul 2013	Aug 2013	Nov 2013