

## PIEnvISFSIPEm Resource

---

**From:** Diaz-Toro, Diana  
**Sent:** Tuesday, January 22, 2013 10:11 AM  
**To:** Trefethen, Jean; 'Hester, Amy L.'  
**Subject:** Schedule for Prairie Island ISFSI License Renewal EA.docx  
**Attachments:** Draft Schedule for Prairie Island ISFSI License Renewal EA.docx

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Good morning,

Please find attached a the final version of the schedule for the Prairie Island ISFSI license renewal EA.

Thank you.  
Diana

**Hearing Identifier:** Prairie\_Island\_Env\_ISFSI\_Public  
**Email Number:** 151

**Mail Envelope Properties** (AC20339767ABED49A6E58D6CDB4263C5798F4B2AB1)

**Subject:** Schedule for Prairie Island ISFSI License Renewal EA.docx  
**Sent Date:** 1/22/2013 10:10:38 AM  
**Received Date:** 1/22/2013 10:10:37 AM  
**From:** Diaz-Toro, Diana

**Created By:** Diana.Diaz-Toro@nrc.gov

**Recipients:**  
"Trefethen, Jean" <Jean.Trefethen@nrc.gov>  
Tracking Status: None  
"Hester, Amy L." <amy.hester@swri.org>  
Tracking Status: None

**Post Office:** HQCLSTR01.nrc.gov

Files	Size	Date & Time	
MESSAGE	158	1/22/2013 10:10:37 AM	
Draft Schedule for Prairie Island ISFSI License Renewal EA.docx			20913

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:** Follow up

## Draft Schedule for Prairie Island ISFSI License Renewal EA

Milestone	Target Date	Actual Date	Comments
Submittal of Final RAIs from CNWRA	January 15	January 15	
Send RAIs to OGC	January 25		
Submittal of Preliminary Draft EA from CNWRA	February 13		20 business days from receipt of Final RAIs
Receive OGC NLO	February 8		2-week review
Issue RAIs to Licensee	February 11		
NRC Comments on Preliminary Draft EA	March 6		3-week review period
Receive RAI Responses	March 13		30-day response period
Send RAI Responses to CNWRA	March 14		
Submittal of Interim Draft EA from CNWRA	April 25		30 business days from RAI responses (Suggest revising the submittal period from 40 to 30 business days) (We should request informal OGC review on this version)
NRC Comments on Interim Draft EA	May 3		6 business days review (Suggest Jean and Diana only review this version)
Submittal of Draft EA from CNWRA	May 24		15 business days from NRC comments
Send Draft EA to FSME & NMSS for concurrence	June 3		Suggest concurrence from FSME PM, LA, BC & NMSS PM, BC
Receive FSME & NMSS concurrence	June 17		2-week review
Send to OGC	June 18		
Receive OGC NLO	July 16		4-week review
Send FRN to ADM	July 22		To be signed by Deputy Director
Issue Draft EA for Public Review and Comment via FRN	July 29		FRN issued
Close of Comment Period	August 28		30-day review period
Submittal of Preliminary Final EA	September 26		20 business days after close of comment period (Suggest revising the submittal period from 30 to 20 business days)
NRC Comments on Preliminary Final EA	October 4		1-week review (Suggest Jean and Diana only review this version)
Submittal of Final EA	October 21		10 business days after NRC comments
Send Draft EA to FSME & NMSS for concurrence	October 25		(Suggest providing a redline/strikeout version showing the changes from the draft EA to the final EA to expedite the review)
Receive FSME & NMSS concurrence	November 8		2-week review
Send to OGC	November 13		
Receive OGC NLO	December 11		4-week review
Send FRN to ADM	December 18		To be signed by Deputy Director
Issue Final EA	December 26		FRN issued