



January 14, 2011

U.S. Nuclear Regulatory Commission  
ATTN: Mr. James Shepherd, Project Manager  
Decommissioning Branch, Division of Waste Management  
Washington D.C. 20555

Reference: License Condition 42 – Annual Update of Figure 8-3  
License SMB-911; Docket No. 40-7580

Dear Mr. Shepherd:

Pursuant to License Condition 42 of License SMB-911, FMRI, Inc. (FMRI) submits the enclosed updated Figure 8-3 showing the estimated Muskogee, Oklahoma Decommissioning Schedule. The completion of remediation is subject to inherent uncertainties described in the attached Figure 8.3.

If you have any questions, please call me at (918) 687-6303.

Sincerely,

Bob Compernelle by J. Boy

Robert Compernelle  
President, FMRI

Enclosure


Copy to: Director NRC Region IV  
James Burgess (FMRI)  
Document Control (01--14)

FMRI  
Muskogee, Oklahoma  
Decommissioning Plan  
Figure 8-3  
(Updated January 2014)

Task Name	Year 2 2005	Year 3 2006	Year 4 2007	Year 5 2008	Year 6 2009	Year 7 2010	Year 8 2011	Year 9 2012	Year 10 2013	Year 11 2014	Year 12 2015	Year 13 2016	Year 14 2017	Year 15 2018	Year 16 2019	Year 17 2020	Year 18 2021	Year 19 2022	Year 20 2023	Year 21 2024
Pre Decommissioning Activities																				
Decommissioning Activities																				
Remediation of Pond Nos. 2 and 3																				
Remediation of Pond Nos. 5-9																				
Remediation of Soil Areas																				
Cleaning of Structures and Equipment																				
Final Status Surveys																				
Backfill and Reclamation of Pond Nos. 2 and 3, 5-9 and Soil Areas																				
Groundwater Treatment																				

Figure 8-3 Footnotes on uncertainties and assumptions regarding schedule that include (i.e., but are not limited to):

- Groundwater treatment continues until 2023.
- Fansteel funds FMRI per the schedule above
- Renewal of the NPDES Permit and the disposition of ponds 6 & 7 are settled by FMRI and ODEQ entering into a consent order.



United States

New User | Log-In | Contact UPS |

My UPS

Shipping

Tracking

Freight

Locations

Support

UPS Solutions

Tracking Number

Track

Log-In for additional tracking details.

Tracking Detail

Share

1Z7337370245800061

Updated: 01/23/2014 10:21 A.M.

Delivered

Delivered On:  
Friday, 01/17/2014 at 10:21 A.M.

Left At:  
Mail Room

Signed By:  
PHELPS

[Proof of Delivery](#)

Request Status Updates »

Never track again! Get  
FREE alerts for all packages  
coming to your home.

Continue

[I am already a UPS My Choice Member](#)

Ship To:  
ROC

Ship Via:  
UPS Air®

Additional Information

Shipped/Billed On:  
Type:

01/15/2014  
Package

Shipment Progress


[What's This?](#)


Subscribe to UPS E-mail:


Sign Up »

[View Examples](#)

Contact UPS

 [Browse Online Support](#)

 [E-mail UPS](#)

 [Live Chat](#)

Support

[Get Started](#)

[Register](#)

[Open a Shipping Account](#)

Solutions for:

[Healthcare](#)

[Small Business](#)

[High Tech](#)

Other U.S. Locations

[Select](#)

[Follow](#)

http://wwwapps.ups.com/WebTracking/track?HTMLVersion=5.0&loc=en\_US&Requester=UPSHome&... 01/23/2014