

# CP&L

Carolina Power & Light Company

~~35 FEB 26 9:53~~  
ROBINSON NUCLEAR PROJECT DEPARTMENT  
POST OFFICE BOX 790  
HARTSVILLE, SOUTH CAROLINA 29550

FEB 22 1985

Robinson File No: 13510E

Serial: RNP/85-405

Dr. J. N. Grace  
Regional Administrator  
U. S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, Suite 3100  
Atlanta, Georgia 30323

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2  
DOCKET NO. 50-261  
LICENSE NO. DPR-23  
I. E. INSPECTION REPORT IER-84-17 A

Dear Dr. Grace:

Carolina Power and Light (CP&L) stated in an August 10, 1984, response to Violation B of the subject report that "A study of the adequacy of the Air Sampling Program will be conducted and revisions to the program will be made as necessary to prevent further recurrence by February 28, 1985."

The study has been completed and it recommends revisions to enhance the Air Sampling Program; however, the revisions to the program will not be accomplished by February 28, 1985, due to equipment procurement problems. The revisions to the Air Sampling Program should be completed by March 31, 1985.

If you have any questions on the extension of this commitment, please contact Mr. David C. Stadler at (803) 383-4524, Extension 363.

Very truly yours,



R. E. Morgan  
General Manager  
H. B. Robinson S. E. Plant

CLW/sr

cc: Document Control Desk  
H. E. P. Krug

8507170600 850222  
PDR ADOCK 05000261  
PDR  
Q

1/0  
IE01