

# NRC - BWROG Submittals Review and Prioritization Schedule

<b>Legend:</b>	<b>NRC Date Requested</b>	<b>Pending BWROG Submittal</b>
----------------	---------------------------	--------------------------------

BWROG Recommended Priority	BWROG Letter Number / Date of Submittal	Title	BWROG Request Feedback Type from NRC	Date of Expected Feedback from NRC	Potential Agenda Topic for Discussion During Public Meeting	Comments
1	BWROG-13032 / JUN 28, 2013	Responses to Supplemental RAIs Associated with Boiling Water Reactor Owners' Group (BWROG) Licensing Topical Report NEDC 33608P	Safety Evaluation Report		September 10, 2014	BWROG 7/3/2014 (MAI): BWROG first priority; individual Benchtop Tests (2,4,1,3) to be submitted as agreed to during May 15, 2014 teleconference (summarized in Chairman's Letter, BWROG-14030 on JUN 5, 2014). NRC 7/25/2014 (Golla): Attempting to get resources from Jeremy Dean's group to act as a liaison / technical monitor prior to applying contractor resources.
2.0	BWROG-14006 / FEB 14, 2014	BWROG Request for Closure of ECCS Suction Strainer Issues: Latent Debris Issue #6; Zone of Influence (ZOI) Adjustment for Air Jet Testing (AJT) Issue #7; and Spherical Zone of Influence (ZOI) Issue #12	Issue Closure Acknowledgement Letter		September 10, 2014	BWROG 7/3/2014 (MAI): Teleconferences / meetings may be necessary prior to NRC generation and transmittal of an issue/s closure letter (perhaps some Steve Smith comments to resolve?). 7/25/2014 (Golla): Steve Smith communicated interest in also seeing BWROG-TP-08-035. 8/28/14 (MAI): Reprioritization / reformatting - linked submittal with support submittals 2.1, 2.2 and 2.3 (2.2 & 2.3 expected to arrive at NRC in Sept 2014)
2.1	BWROG-14033 / JUN 24, 2014	Submittal of Non-Proprietary BWROG Technical Product, BWROG-TP-11-006 – "ECCS Containment Walkdown Procedure, Rev 1 (January 2011)," as Formally Requested During the Public Meeting Held on April 30, 2014	NRC Staff Commentary for BWROG		September 10, 2014	7/25/2014 (Golla): Memo has been reviewed and in the concurrence process with NRC Staff. 7/25/2014 (Golla): Steve Smith communicated interest in also seeing BWROG-TP-08-035 for assessment (links with row 2 actions for BWROG-14006 / FEB 14, 2014 submittal).



### NRC - BWROG Submittals Review and Prioritization Schedule

2.2	BWROG-140XX / 3Q 2014 TBD	Submittal of NRC Requested Document: BWROG-TP-08-035: Drywell & Wetwell Walkdown Guidance Document (January 2009)	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper (Likely supports Matrix Priority 2: BWROG Request for Closure of ECCS Suction Strainer Issues: Latent Debris Issue #6; Zone of Influence (ZOI) Adjustment for Air Jet Testing (AJT) Issue #7; and Spherical Zone of Influence (ZOI) Issue #12
2.3	BWROG-140XX / 3Q 2014 TBD	Submittal of NRC Requested Document: BWROG-TP-09-001: Containment Walkdown Procedure for Potential Strainer Debris Sources at BWR Nuclear Power Plants (March 2009)	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper (Likely supports Matrix Priority 2: BWROG Request for Closure of ECCS Suction Strainer Issues: Latent Debris Issue #6; Zone of Influence (ZOI) Adjustment for Air Jet Testing (AJT) Issue #7; and Spherical Zone of Influence (ZOI) Issue #12
3	BWROG-14035 / JUN 26, 2014	Submittal of BWROG Report – “BWROG ECCS Suction Strainer Thin Bed Head Loss Test Plan,” BWROG- ECCS-TP-3-2 R0, for NRC Information and Commentary	NRC Staff Commentary for BWROG	August 15, 2014	September 10, 2014	BWROG 7/3/2014 (MAI): NRC Staff commentary requested to support continued development / refinement of associated test plan. 7/25/2014 (Golla): Memo has been reviewed and in the concurrence process with NRC Staff.
4	BWROG-14032 / JUN 24, 2014	Submittal of BWROG Responses to NRC Questions Associated with BWROG Report – “BWR Material Dissolution Test Plan,” BWROG-ECCS-WP-4- 1 R4” (BWROG-14003 originally submitted on January 23, 2014)	NRC Staff Commentary for BWROG		September 10, 2014	BWROG 7/3/2014 (MAI): NRC Staff commentary requested to support continued development / refinement of associated test plan. 7/25/2014 (Golla): NRC Staff review in progress.



### NRC - BWROG Submittals Review and Prioritization Schedule

5	BWROG-14015 / MAR 20, 2014	BWROG ECCS Strainer Bypass Test Report, BWROG- ECCS-TA13-004 R0	NRC Staff Commentary for BWROG	August 15, 2014	September 10, 2014	7/25/2014 (Golla): Memo has been reviewed and in the concurrence process with NRC Staff.
6	BWROG-140XX / 3Q 2014 TBD	Submittal of BWROG Benchtop Test #2 (BT2), for NRC Information and Commentary	NRC Staff Commentary for BWROG		September 10, 2014	BWROG 7/3/2014 (MAI): (Currently a place keeper - submittal will become a high-priority for NRC Staff review when submitted - as agreed to during May 15, 2014 teleconference [summarized in Chairman's Letter, BWROG-14030 on JUN 5, 2014]) NRC Staff commentary requested to support continued development / refinement of associated test plan.
7	BWROG-140XX / 4Q 2014 TBD	Submittal of BWROG Benchtop Test #4 (BT4), for NRC Information and Commentary	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 7/3/2014 (MAI): (Currently a place keeper - submittal will become a high-priority for NRC Staff review when submitted - as agreed to during May 15, 2014 teleconference [summarized in Chairman's Letter, BWROG-14030 on JUN 5, 2014]) NRC Staff commentary requested to support continued development / refinement of associated test plan.
8	BWROG-140XX / 4Q 2014 TBD	Responses to NRC Questions - Summary of Member Responses to BWROG Survey on BWROG-13058 - Strainer Head Loss and Near-Field Effects from BWROG-ECCS- WP-3-1-1 originally submitted on October 31, 2013)	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper.



# NRC - BWROG Submittals Review and Prioritization Schedule

9	BWROG-150XX / 1Q 2015 TBD	Submittal of BWROG Benchtop Test #1 (BT1), for NRC Information and Commentary	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 7/3/2014 (MAI): (Currently a place keeper - submittal will become a high-priority for NRC Staff review when submitted - as agreed to during May 15, 2014 teleconference [summarized in Chairman's Letter, BWROG-14030 on JUN 5, 2014]) NRC Staff commentary requested to support continued development / refinement of associated test plan.
10	BWROG-150XX / 2Q 2015 TBD	Submittal of BWROG Benchtop Test #3 (BT3), for NRC Information and Commentary	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 7/3/2014 (MAI): (Currently a place keeper - submittal will become a high-priority for NRC Staff review when submitted - as agreed to during May 15, 2014 teleconference [summarized in Chairman's Letter, BWROG-14030 on JUN 5, 2014]) NRC Staff commentary requested to support continued development / refinement of associated test plan.
11	BWROG-140XX / 4Q 2014 TBD	Submittal of BWROG- ECCS-TP-10-1: Debris Characteristics	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper.
12	BWROG-140XX / 4Q 2014 TBD	Submittal of BWROG- ECCS-TP-13-5: Fuel Debris Specification	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper.
13	BWROG-140XX / 4Q 2014 TBD	Submittal of BWROG- ECCS-TP-13-0: Debris Source Term Specification	NRC Staff Commentary for BWROG		November 12, 2014	BWROG 8/28/2014 (MAI): Currently a place keeper.