

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-12-D-0029/M0009		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/24/2015		6. AWARD DATE 03/24/2015		7. PERIOD OF PERFORMANCE 08/01/2012 TO 07/31/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NATIONAL LABORATORY PNNL ALC: DUNS: +4: US DEPARTMENT OF ENERGY PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Roger Snyder TELEPHONE NO. 509-372-4010			9. DELIVER TO JOSEPH KANNEY US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP - CSB C2 A/ ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malholtra TELEPHONE NO. 301-411-7803			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6369		
			15. PROJECT TITLE PROBABILISTIC FLOOD HAZARD - RIVERINE FLOODING		
16. ACCOUNTING DATA No Funds Obligated (ZEROREQ-RFS-15-0150)					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A Project Title: PROBABILISTIC FLOOD HAZARD - RIVERINE FLOODING The purpose of this modification is to change the expiration date of this agreement from March 31, 2015 to July 31, 2015 and revise the deliverable due dates. Accordingly the agreement is modified as follows: The deliverable due dates are hereby revised as follows: Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25d. NAME AND TITLE		25c. DATE	25e. CONTRACTING OFFICER JEFFREY R. MITCHELL		25f. DATE 3/26/15

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR - 3 2015

ANM002

IAANO NRC-HQ-60-12-D-0029/M0009	ORDER NO	PAGE 2	OF 2
<p>Technology Transfer Seminar or Webinar - June 30, 2015</p> <p>Final Technical Basis Document - July 31, 2015</p> <p>The Period of Performance is hereby revised as follows: 08/01/2012 through 07/31/2015</p> <p>All other terms and conditions remain unchanged including the authorized cost ceiling of \$151,437.00.</p>			