

IPRenewal NPEmails

From: Caputo, Charles [ccapu90@entergy.com]
Sent: Wednesday, April 22, 2015 5:51 PM
To: Green, Kimberly
Subject: RE: NRC's accounting of Commitment Completion for IP2

Sorry I see you have that in your counting later on

From: Caputo, Charles
Sent: Wednesday, April 22, 2015 5:38 PM
To: 'Kimberly.Green@nrc.gov'
Subject: FW: NRC's accounting of Commitment Completion for IP2

Please see below in red

From: Green, Kimberly [<mailto:Kimberly.Green@nrc.gov>]
Sent: Wednesday, April 22, 2015 4:28 PM
To: Caputo, Charles
Subject: NRC's accounting of Commitment Completion for IP2

Charlie,

To answer your question about our accounting of commitments on Slide 7, here's what I put together for our staff.

Kim

March 2012 inspection (April 2012 inspection report):

Commitments Reviewed and Determined to be Completed:

28
29
34
36

Commitments Needing Additional Inspection:

2
3

May 2013 inspection (July 2013 inspection report):

Commitments Reviewed and Determined to be Completed:

1
2
3
4
5
7
8
9
10
12
14

15
16
17
18
20
21
22
24
25
30
31
35
37
38
41
42
44
45
46

Commitments Needing Additional Inspection:

6
13
19
23
26
27
33
40
43
47
48

September 2013 inspection (September 2013 inspection report):

Commitments Reviewed and Determined to be Completed:

6
13
19
23
26
27
33
40
43
48

Commitments Needing Additional Inspection:

47 (because Entergy changed the completion date) **Your slide # 26 say 47 was deleted, same as the commitment list in the SER?**

Additional Notes:

The Region determined that Commitments 11, 32, and 39 do not apply to IP2.

For Commitments 41 and 42, the Region reviewed Entergy's commitment implementation plan. The implementation dates for them are 9/28/2023, and prior to March 2024, respectively. This is mentioned in the July 2013 inspection report.

Commitment 47 was subsequently deleted because Entergy determined that it did not need to submit a plant-specific evaluation, and the staff agreed. Jeff Poehler mentions this during his presentation.

So, if my math is correct:

There are 50 commitments listed in Appendix A to SSER2, 3 were deleted (11, 39, and 47) = 47; 1 does not apply to IP2 (32) = 46; Commitments 49 and 50 were added after the inspections and have not been inspected by the Region yet = 44

According to the September 2013 Inspection Report, the Region concluded that "Entergy had made sufficient progress to complete our review of 44 commitments."

Please let me know if I missed something.
Kim

Hearing Identifier: IndianPointUnits2and3NonPublic_EX
Email Number: 5099

Mail Envelope Properties (432A906424A7104D858749AC8A2D41C552DFDDC2)

Subject: RE: NRC's accounting of Commitment Completion for IP2
Sent Date: 4/22/2015 5:50:54 PM
Received Date: 4/22/2015 5:51:50 PM
From: Caputo, Charles

Created By: ccapu90@entergy.com

Recipients:
"Green, Kimberly" <Kimberly.Green@nrc.gov>
Tracking Status: None

Post Office: jdcxmetssp004.etrsouth.corp.entergy.com

Files	Size	Date & Time
MESSAGE	2641	4/22/2015 5:51:50 PM

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: