

June 9, 2015

**by Electronic Information Exchange**

Administrative Judge Paul S. Ryerson  
Administrative Judge Nicholas G. Trikouros  
Administrative Judge Gary S. Arnold  
Atomic Safety and Licensing Board Panel  
U.S. Nuclear Regulatory Commission  
Two White Flint North  
11545 Rockville Pike  
Mail Stop: T-3F23  
Rockville, MD 20852

In the Matter of  
PACIFIC GAS AND ELECTRIC COMPANY  
(Diablo Canyon Power Plant, Units 1 and 2)  
Docket Nos. 50-275-LR and 50-323-LR

**RE: Status Report**

Dear Administrative Judges:

As directed by the Licensing Board Order of June 7, 2011, Pacific Gas and Electric Company (PG&E) hereby provides its monthly report specifying its current best estimate of the dates on which it expects to complete milestones related to the coastal zone consistency certification associated with NRC license renewal for DCP. The milestone schedule is unchanged since PG&E's last submittal on May 12, 2015. PG&E will inform the NRC of the timing of any updated coastal consistency review filings when a schedule is established. PG&E is in the process of addressing comments on the original Coastal Consistency Certification submitted to the California Coastal Commission in 2009.

PG&E will continue to provide specific dates in the monthly reports to the extent practicable, recognizing that these dates may be modified as more accurate information becomes available.

Executed in accord with 10 CFR 2.304(d),

/s/ signed electronically by  
Jennifer K. Post  
Attorney  
Pacific Gas and Electric Company  
77 Beale St., B30A  
San Francisco, CA 94105  
(415) 973-9809  
[jklm@pge.com](mailto:jklm@pge.com)

/s/ signed electronically by  
David A. Repka  
Winston & Strawn LLP  
1700 K Street, NW  
Washington, DC 20006  
(202) 282-5726  
[drepka@winston.com](mailto:drepka@winston.com)

cc: Docket No. 50-275, OL-DPR-80  
Docket No. 50-323, OL-DPR-82  
Service List (via Electronic Information Exchange)

**Pacific Gas and Electric Company**  
**Updated Best Estimate Schedule for Seismic Studies**

Description of Activity	Current Estimate
<b>Final Seismic Report Issued</b>	September 10, 2014 <sup>(a)</sup>
<b>CZMA or Coastal Consistency</b>	
File Coastal Development Permit	TBD
Coastal Consistency Issued	TBD

<sup>(a)</sup> – Actual Date Completed