



INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-12-I-10-0007/M0007		PAGE 1 OF 1	
2. ORDER NO.		3. REQUISITION NO. ADM-15-0105		4. SOLICITATION NO.	
5. EFFECTIVE DATE See Block 26c		6. AWARD DATE 05/20/2015		7. PERIOD OF PERFORMANCE 10/01/2012 TO 09/30/2017	
8. SERVING AGENCY DEPARTMENT OF HEALTH AND HUMAN SERVICES DHHS ALC: DUNS: 024199981 DUNS: +4: FEDERAL OCCUPATIONAL HEALTH PROGRAM SUPPORT CENTER 4550 MONTGOMERY AVENUE SUITE 950 BETHESDA MD 20814 POC CAPT Jeffrey Church TELEPHONE NO. 301-443-4179		9. DELIVER TO NA			
10. REQUESTING AGENCY US NUCLEAR REGULATORY COMMISSION ALC: 31000001 DUNS: 040535809 +4: OFFICE OF ADMINISTRATION MAILSTOP TWEN3-D19 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Patricia Liegey TELEPHONE NO. 301-415-7832		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Economy Act			
		14. PROJECT ID FOH NO. A113837			
		15. PROJECT TITLE			
16. ACCOUNTING DATA 2015-X0200-FEEBASED-40-40D099-51-H-200-D2700-253A					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	The purpose of this modification is to provide incremental funding in the amount of \$50,000.00, thereby increasing the total obligated amount from \$302,461.90 to \$352,461.90. Total Obligated Amount: \$352,461.90 (Changed) Current IAA Ceiling: \$726,000.00 (Unchanged) POP: 10/01/12 - 09/30/17 (Unchanged) Master IAA: N/A NRC POC: Patricia.Liegey@nrc.gov FOH POC: Jeffrey.Church@foh.hhs.gov				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$50,000.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVING) 		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25c. NAME AND TITLE Michelle Smith-Jettens, MD, MPH Acting Director of FOH		25d. DATE 6/5/15		25e. CONTRACTING OFFICER ASHLEE BUSHELL	
		25f. DATE 8/20/15			

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

JUN - 9 2015

ADM002