

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-15-T-0002/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 05/04/2015		6. AWARD DATE 05/04/2015		7. PERIOD OF PERFORMANCE 11/06/2014 TO 12/31/2015	
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439 POC Sean Seamon TELEPHONE NO. 630-252-2077			9. DELIVER TO CHAKRAPANI BASAVARAJU US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Edna Knox-Davin TELEPHONE NO. 301-415-6723			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974.		
			14. PROJECT ID		
			15. PROJECT TITLE NMP2-EPU STEAM DRYER DOCUMENT REVIEW SUPPORT - FIR		
16. ACCOUNTING DATA ZEROREQ-NRR-15-0138					
17. ITEM NO	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0003 The purpose of this modification is to change the expiration date of this agreement from June 30, 2015 to December 31, 2015. The Period of Performance is as follows: 11/06/2014 to 12/31/2015. The deliverable due dates are revised as follows: Deliverables Due Date TASK 1 06/01/2015 Continued ...				
13. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
15a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Sean Seamon</i>		25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>			
15b. NAME AND TITLE Sean Seamon, Contracting Officer		25c. DATE 5/29/15	25b. CONTRACTING OFFICER JEFFREY R. MITCHELL		25c. DATE 5/27/2015

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

JUN 16 2015

AMM002

TASK 2	07/01/2015
TASK 3	12/31/2015

All other terms and conditions remain unchanged including the authorized cost ceiling of \$28,915.00.