



INTERAGENCY AGREEMENT		1. WANO. N6765/M0015		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/16/2015		6. AWARD DATE 06/16/2015		7. PERIOD OF PERFORMANCE 09/01/2009 TO 08/31/2015	
8. SERVICING AGENCY BROOKHAVEN NATIONAL LABORATORY ALC: DUNS: 027579460 +4: BROOKHAVEN SITE OFFICE PO BOX 5000 BLDG 464 UPTON NY 11973-5000 POC Kim Nekulak TELEPHONE NO. 631-344-7439		9. DELIVER TO STEPHEN FLEGERS US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAIL STOP CSB-C4C14 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malhotra TELEPHONE NO. 301-415-7803		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-F17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID N6765			
		15. PROJECT TITLE SEE BLOCK 18			
16. ACCOUNTING DATA ZEROREQ-RES-15-0234					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A Project title: Update and Revisions to Human Review Guidance Nureg 0700 and 0711 The purpose of this modification is to change the expiration date of this agreement from 06/30/2015 to 08/31/2015 and revise the deliverable due dates. Accordingly the agreement is modified as follows: The Period of Performance is hereby revised as follows: Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25c. NAME AND TITLE Kim M. Nekulak Contracting Officer		25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		25e. DATE 6/16/2015	

JUN 18 2015

JUL 01 2015

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

WANO N6765/M0015	ORDER NO	PAGE 2	OF 2
<p>06/30/2015 through 08/31/2015.</p> <p>The deliverable due dates are hereby revised as follows:</p> <p>Final NUREG-0700 Rev(3) Due Date: August 31, 2105</p> <p>All other terms and conditions remain unchanged including the authorized cost ceiling of \$1,504,063.00.</p>			